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CHAPTER 4 - ESTIMATING OFFICE OF APPRAISALS AND LOCAL PROGRAMS 
SUMMARY OF CHANGES: Revises the Estimating Chapter to reflect added Conceptual Cost Estimate policy and 
exhibits, added Outdoor Advertising component to the R/W Data Sheet, added Incentive Payments considerations when 
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cleanup throughout the chapter. 

PURPOSE 

This manual change updates the Estimating chapter to reflect the various changes noted below. 

Formatting updates were applied and, where applicable, general typographical errors were corrected. 

PROCEDURES 

Sections 

4.01.00.00 General formatting/cle11nup. 

4.01.07.01 Added amended Conceptual Cost Estimate policy, originally found in Appendix S of Project 
Development Procedures Manual (PDPM). 

4.01.11.00 Added use oflncentive Payment Program policy. 

4.02.00.00 General formatting/cleanup. 

4.03 .00.00 General formatting/cleanup. 

4.04.00.00 General formatting/cleanup. 

4.04.03.00 Clarifies Final Cost Estimate policy. 
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Exhibits 

4-EX-I 	 Right of Way Data Sheet 
Expands on State/Federal agencies list; adds Outdoor Advertising component; 
formatting/cleanup. 

4-EX-2 	 Right of Way Estimate Worksheet 
Formatting/cleanup. 

4-EX-3 	 Parcel Type Definitions 
Updated Noncomplex amount from $10,000 to $25 ,000; formatting/cleanup. 

4-EX-4 	 Right of Way Data Sheet Transmittal Memorandum 
Formatting/ cleanup . 

4-EX-5 	 Utility Information Sheet 
Added Utility Involvement definitions; formatting/cleanup. 

4-EX-6 	 Railroad Information Sheet 
Formatting/cleanup. 

4-EX-7 	 Conceptual Cost Estimate Request - Right of Way 
Added amended form from Appendix S of Project Development Procedures Manual (PDPM). 

4-EX-8 	 Conceptual Cost Estimate Form - Right of Way 
Added amended form from Appendix S of Project Development Procedures Manual (PDPM). 

EFFECTIVE DA TE 

Immediately. 

MANUAL IMPACT 
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• Record the action on the Revision Record. 
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4.00.00.00 - ESTIMATING
 

4.01.00.00 - GENERAL 

4.01.01.00 Introduction 

The R/W estimate is the first step in building a credible budget.  Estimates are prepared for all transportation 
projects regardless of whether capital expenditures for right of way on the transportation project exist.  The 
elements of an estimate allow R/W Planning and Management to forecast capital outlay support personnel 
requirements, capital outlay expenditures, and future programming needs.  Estimate data is entered into PMCS 
on the EVNT RW and COST RW1-6 Screens, in addition to the Estimating section of ROWMIS. 

Since various levels of Caltrans’ management, the CTC, the Legislature, and local agencies use R/W estimates, it 
is extremely important that R/W estimates be realistic and reliable.  Overestimating may result in a project being 
deferred or eliminated.  Underestimating understates the Department’s financial obligations and may adversely 
affect supplemental funding or staffing needs. 

4.01.02.00 Project Development, Programming, and Budgeting 

Direct communication between R/W and Project Development staff is essential during all phases of the project 
development process.  This process starts with the Project Initiation phase (PID) and carries through to 
completion of Plans, Specifications, and Estimates (PS&E).  When it is determined that an estimate is needed, 
the program manager or project engineer submits a request to R/W.  This is the beginning of a series of requests 
and estimates corresponding to changes that occur as the project develops. 

As part of the estimating process, R/W will review right of way requirements submitted in the estimate request.  
R/W must notify the requesting unit (program manager or project engineer) if its review identifies design 
deficiencies. Deficiencies may include lack of replacement access, insufficient right of way width, any damage 
to a remainder parcel that has not been addressed, or any other unresolved issues.  R/W will identify those 
proposed design features that could have a dramatic effect on value. 

4.01.03.00 Contingency Costs 

Contingency costs are applied to acquisition and utility relocation costs for all estimates.  Contingencies for 
relocation assistance, clearance/demolition, and title and escrow costs may be applied when considered 
appropriate.  Contingency costs provide for possibilities such as administrative settlements, condemnation 
awards, utility overruns, interest payments, and unanticipated goodwill payments. 

When preparing an estimate for a Project Study Report (PSR) or equivalent, R/W should apply a contingency 
rate of at least 25% unless district experience dictates otherwise.  When preparing an estimate for a Project 
Report (PR), R/W should always base contingency costs on district experiences. 

4.01.04.00 R/W Data Sheet Approval 

The Senior Agent responsible for Estimating shall review and recommend approval of all R/W Data Sheets 
prepared by staff.  The Region/District R/W Manager or designee shall approve all R/W Data Sheets.  The 
following statement will be included directly above the approver’s signature block in all R/W Data Sheets: 

I have personally reviewed this Right of Way Data Sheet and all supporting information. I certify that 
the probable highest and best use, estimated values, escalation rates, and assumptions are reasonable 
and proper, subject to the assumptions and limiting conditions set forth; and I find this Data Sheet 
complete and current. 
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4.01.05.00 Log of Estimates 

A log of all requests for original and revised estimates shall be maintained by the Region/District Estimating 
unit. 

4.01.06.00 Estimate File 

The Senior Agent responsible for Estimating must ensure that a file is maintained for each project for which a 
R/W estimate is prepared. The file will remain active until the right of way portion of the project is completed, 
at which time it will become part of the project file. 

4.01.06.01 Filing System 

For efficient retrieval of previous estimates or other information, the following procedure shall be implemented: 

•	 Establish a file when the initial request for an estimate is received. 

•	 Identify the file by county-route-post mile, expenditure authorization/project ID number, project limits, and 
requesting unit. 

•	 Maintain the file in chronological sequence. 

4.01.06.02 File Contents 

The individual estimate file shall contain: 

•	 The map(s) used in preparing the estimate, with date of original map(s) and dates of subsequent revisions. 
If, due to size or number, the maps cannot be maintained in the file, a reference should be placed in the file 
indicating where the maps are filed.  Regardless of whether the maps are maintained in the file or in another 
location, they are part of the file and are to be retained in accordance with file retention requirements. 

•	 Copies of all memoranda of requests and responses. 

•	 Copies of all R/W Data Sheets (including attachments), Preliminary Estimates, Conceptual Cost Estimates, 
and Estimate Worksheets prepared for the project, along with accompanying R/W Data Sheet Transmittal 
Memoranda. 

•	 Comparable sales and all other data used to prepare the estimate. 

•	 A diary annotating by date and person making the entry each action taken regarding estimates on the project. 
The diary shall contain all actions the estimator takes throughout the life of the project. 

4.01.07.00 Preliminary Estimates 

R/W is often asked to provide a rough estimate without sufficient lead time or adequate mapping.  These 
estimates are prepared using, at a minimum, the first page of the Data Sheet and the Transmittal Memorandum. 
The face of the R/W Data Sheet for this type of estimate is marked in bold caps: 

“NOT VALID FOR BUDGETING OR PROGRAMMING PURPOSES” 

The reasons for this notation are indicated in the Transmittal Memorandum. 
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4.01.07.01 Conceptual Cost Estimates 

A Conceptual Cost Estimate (CCE) is a specific type of preliminary estimate that may be requested from R/W. 
The purpose of this estimate is to provide the necessary project information to complete a work plan estimate for 
R/W support resources needed to secure the Permits and Studies (PA&ED) component of a project, as well as to 
provide a rough order of magnitude estimate.  The CCE is not valid for programming purposes – the 
R/W component of a project should not be programmed until a R/W Data Sheet has been completed and 
approved. 

The CCE Request will contain the basic project information, the proposed right of way requirements, and 
estimate mapping.  The request will also note if a field review is requested or is not required at this time.  See 
4-EX-7 Conceptual Cost Estimate Request – Right of Way. 

The CCE Estimate Form will be completed only if the CCE Request is submitted to R/W.  See. 4-EX-8 
Conceptual Cost Estimate Form – Right of Way. 

4.01.08.00 Project Estimate Mapping 

R/W Engineering is ultimately responsible for project estimate mapping.  Guidelines for cost estimate map 
preparation are found in the R/W Manual, Chapter 6, Right of Way Engineering, Section 6.04.00.00, and the 
Plans Preparation Manual (PPM), Section 4-2. Some districts have made arrangements for R/W to receive 
mapping suitable for estimating purposes from other functional units; these arrangements are acceptable as long 
as the estimate mapping is in compliance with the outlined requirements. 

4.01.09.00 Training 

Each agent assigned estimating responsibilities should receive a thorough orientation on why estimates are 
prepared and how they are used. Ideally, an estimator should have practical experience as an appraiser and have 
taken the basic appraisal courses, at the very least.  Additional courses in building cost estimating and a working 
familiarity with various cost estimating resources are recommended. 

4.01.10.00 Hazardous Waste Site Identification 

In the early stages of the project development process, Region/District Project Development and Environmental 
units will identify sites or facilities that have the potential for being contaminated with hazardous waste or 
materials. The presence of hazardous waste or materials in future right of way can cause costly project delays if 
discovered late in the project development process.  It is imperative, therefore, that every effort be made to 
ensure early detection of hazardous waste sites. 

As part of the estimating process, estimators must field review subject parcels.  If an estimator suspects a 
hazardous waste site or hazardous materials are present in the proposed right of way and have not been 
previously identified, the estimator must immediately send written notification to the Region/District Project 
Development and Environmental units and both Region/District and R/W Hazardous Waste Coordinators.  A 
copy of the memorandum is to be attached to the R/W Data Sheet. 

When field reviewing subject properties, estimators should pay special attention to improvements where 
structural components could contain large amounts of hazardous materials, such as asbestos.  In addition, present 
and prior land uses may indicate the potential for contamination on the site, as well as the possible presence of 
underground storage tanks that may be in use or have been used for the storage of hazardous materials. 
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Examples of existing or former uses where hazardous wastes or material may exist include: 

•	 Commercial and industrial sites, such as: service stations; muffler shops; bulk plants; paint manufacturing 
companies; machine shops; plating works; dry cleaning plants; chemical and fertilizer companies that may 
use or have used solvents, cleaning compounds, catalysts, cutting oils, plating solutions, dyes, paints, or 
other chemicals. 

•	 Junkyards, auto wrecking yards, dumps, or landfills. 

•	 Underground or aboveground tank storage facilities for liquid hydrocarbons, pesticides, or other toxic 
materials. 

•	 Asbestos siding, roofing, flooring, or insulation on or in existing buildings. 

•	 Disposal dumps or pits that may contain agricultural chemicals or industrial wastes. 

•	 Utility substations or storage/maintenance facilities. 

•	 Sites where contamination may have resulted from an adjacent property owner’s operation, or where 
regulatory action involves implementation of hazardous waste regulations. 

•	 Military bases and reservations. 

•	 Atomic energy sites. 

•	 Railroad sites. 

4.01.11.00 Use of Incentive Payment Program 

If use of an incentive payment program is proposed or requested, these additional costs should be reflected in the 
R/W estimate as best as possible.  If used, incentive payments must be applied to all parcels on a project 
regardless of type, size, appraisal amount, or ownership (including public agencies). Incentive payments are 
based on a lump sum payment of 10% of the appraised value of all parcels under the same ownership with a 
minimum payment of $1,000 and a maximum payment of $100,000.  Use of incentive payments should be 
discussed with, at minimum, the Estimating Senior prior to use in an estimate. 

4.01 - 4 (REV 7/2016) 
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4.02.00.00 - PREPARING THE ESTIMATE 

4.02.01.00 Estimating Theory 

Estimates are forecasts of anticipated costs for properties that will be acquired at a future date.  An estimating 
procedure has been developed to assist in identifying these costs.  All districts must use this procedure in 
developing estimates unless an alternate method receives R/W Headquarters’ prior approval. 

The estimating procedure asks the estimator to look into the future to try to determine, to the highest degree 
possible, the value of subject properties at the time they are to be acquired (assumed to be the year of 
R/W Certification).  This is accomplished in the following manner: 

1.	 Determine the subject’s most probable highest and best use including stage of development and probable 
improvements at the time of acquisition. 

2.	 Determine the current value for the subject based on the rationale described in 1 above. 

3.	 Determine value at time of acquisition by applying an escalation rate to the current value. 

For Example: 20 acres of agricultural land today may have an estimated value of $1,000 per acre.  It is 
anticipated that at the time of acquisition this property will have been developed into a commercial-industrial 
park site.  Commercial-industrial property has a current land value of $10,000 per acre.  The estimator 
determines the subject’s current value based on future use.  Therefore, the subject’s estimated current value 
based on the future use is $10,000 per acre for a total of $200,000.  If the escalation factor has been established 
at 10%, for example, the subject’s escalated value would be $11,000 per acre for a total of $220,000. 

4.02.02.00 Property Values 

Although estimates are opinions, they are expected to be as solidly based as possible using appraisal principles. 
The estimator is not expected, however, to be put in the time and effort that goes into an appraisal. 

The estimator is allowed to use indicators of value that may not typically be acceptable in appraising.  If District 
Appraisal staff has previously verified comparable sales and listings data, the estimator shall obtain this 
information.  To prepare an estimate, the estimator will use this information as well as less direct indicators of 
market value such as: 

•	 Staff appraisals of comparable properties. 

•	 Assessor’s information. 

•	 Multiple listing service sales data. 

•	 Observed listings. 

•	 Information from brokers. 

4.02 - 1 (REV 7/2016) 
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Factors to consider when preparing an estimate include increases in real estate values due to changes in land use 
resulting from anticipation of the proposed project, probable increases in values due to real estate improvements 
under construction at the time of the estimate, and any extraordinary costs that can be anticipated. 

District experience and the experiences of other districts with payments for loss of goodwill should also be 
considered and factored into the estimate. 

4.02.03.00 Curative Damages/Construction Contract Work 

For estimating purposes, activities commonly referred to as Construction Contract Work (CCW) will be 
considered as Curative Damages when it is anticipated they will be satisfied with a cash payment to be included 
in the amount payable under clause 2(A) of the R/W Contract.  (See R/W Manual Section 8.05.12.00, “Cost to 
Cure Damages.”) If it is known at the estimating stage that the roadway contractor will satisfy Curative Damage 
type obligations during construction, the obligations will still be referred to as Construction Contract Work. 

Project Development usually estimates the costs of Curative Damages and/or Construction Contract Work. 
Estimates for Curative Damages are to be included in Section 1.A. (Acquisition) on the R/W Data Sheet.  This 
will ensure that Curative Damages are included as acquisition costs in the COST RW1-5 Screens and when the 
project is programmed.  Estimates for Construction Contract Work will be included in the R/W Data Sheet in 
Section 1.G. (Construction Contract Work).  Costs on this line are not entered in the COST RW Screens. 

Construction Contract Work is a Right of Way obligation regardless of how it is accomplished.  It is Right of 
Way’s responsibility to take a proactive role in ensuring that CCW costs in Section 1.G. of the R/W Data Sheet 
are provided to Project Development for inclusion in the PS&E. 

4.02.04.00 Properties With Hazardous Waste or Materials 

When estimating properties where hazardous waste or materials are known to exist, the estimator will observe 
the valuation guidelines found in Appraisal Chapter 7, Section 7.04.12.06. 

4.02.05.00 Limiting Conditions 

Limiting conditions are constraints that can reduce an estimate’s reliability.  They may include inadequate 
mapping or design information or short lead time.  They are always stated in the appropriate section of the 
R/W Data Sheet; e.g., limiting conditions relating to acquisition are documented in section 6, while limiting 
conditions relating to utilities are documented in section 7 (see Exhibit 4-EX-1). 

4.02.06.00 Assumptions 

Assumptions are made both because of limiting conditions and the need to predict future costs far in advance of 
actual expenditures.  They can be made on a parcel-by-parcel basis or may apply to the whole project. 
Estimators are expected to make reasonable assumptions.  When more than one reasonable assumption can be 
made, the estimator is expected to select the assumption that yields the highest supported anticipated cost. All 
assumptions are to be documented in the appropriate section of the R/W Data Sheet; e.g., those relating to 
acquisition are documented in section 6, while those relating to utilities are documented in paragraph 7 (see 
Exhibit 4-EX-1). 
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Following are specific applications of the above general policy; 

•	 Estimates will always represent the most reasonable and justifiable project delivery schedules. 

•	 Estimates should always be based on the most probable “worst case” and “highest cost” assumptions. 

•	 When estimates are made for a project where several alternatives are under consideration, the estimate used 
for initial programming purposes should be the same alternative that is used for the construction cost 
estimate.  If the alternative for the construction cost estimate has not been selected, the estimate for the most 
probable highest cost alternate of those considered by district management as most likely to be adopted shall 
be used.  Estimates should not be artificially inflated by using the cost of an alternative included for study 
that does not have a realistic chance of being adopted. 

•	 When in doubt because of inadequate right of way or construction details or other factors, a full acquisition 
should be assumed. 

•	 For businesses, district experience and the experiences of other districts with payments for loss of goodwill 
in similar circumstances should be considered.  Projected payments should be included in the estimate. 

4.02.07.00 Documenting Limiting Conditions and Assumptions 

It is very important to document limitations within which the estimate was prepared and assumptions made in 
developing the estimate.  Without a clear understanding of this information, Project Development staff using the 
estimate will not know whether they have a very rough approximation or a complete estimate that is consistent 
with the current state of development of the project.  In addition, statements of limiting conditions and 
assumptions may alert design staff to certain design conditions that if modified could reduce or increase project 
cost.  Statements documenting the following limiting conditions and assumptions are to be included in the 
appropriate section of the R/W Data Sheet; e.g., those relating to acquisition are documented in paragraph 6, 
while those relating to utilities are documented in paragraph 7 (see Exhibit 4-EX-1): 

•	 The specific parcels that may be partial acquisitions but are assumed to be full acquisitions due to 
incomplete mapping and/or design. 

•	 The specific number of parcels with businesses where it is expected a payment for the loss of goodwill will 
be required. 

•	 Any known or anticipated extraordinary cost for difficult or controversial acquisition cases based on the 
district’s experience with the subject or similar type of property owner. 

•	 The anticipated additional costs for projects with aggressive schedules that will require rights of entry and/or 
condemnation proceedings. 

•	 Any other unusual documented higher costs that are anticipated, such as revisions to the general plan, a city 
incorporation that may affect value, and other governmental actions or projects. 

•	 Long lead time utility relocations. 

4.02 - 3 (REV 7/2016) 
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4.02.08.00 Estimate Content 

4.02.08.01 R/W Data Sheet 

The completed R/W Data Sheet (Exhibit 4-EX-1) is the formal R/W estimate.  The Data Sheet, with attachments, 
contains all relevant information and estimate conclusions. 

Workload data from the R/W Data Sheet is entered in the EVNT RW screen.  Cost data from the R/W Data 
Sheet is entered into the COST RW1-5 screens. 

A Data Sheet is required for all viable alternates on all proposed projects.  If an item on the Data Sheet is not 
applicable, it should be so indicated.  A copy of the COST RW1 Screen reflecting the estimate is to be attached 
to the Data Sheet for the Preferred Alternate. (COST RW1 Screens are to contain escalated cost.) A Utility 
Information Sheet (Exhibit 4-EX-5) and a Railroad Information Sheet (Exhibit 4-EX-6) should be used 
whenever involvements dictate.  The Data Sheet, including all attachments, becomes a part of the planning 
document for which it was prepared (PSR, PSSR, IPR, PR, PID, etc.).  Copies of all Data Sheets and attachments 
and all supporting information, including comparable sales (specify which comparable sales or other data were 
used to estimate the value of each parcel), are to be placed in the estimate file.  The first page of the Data Sheet 
contains data necessary for PMCS and should be used as the PMCS input document.  Refer to Exhibit 4-EX-1, 
pages 5-6 for instructions on completing the Data Sheet. 

4.02.08.02 R/W Estimate Worksheet 

The estimator will use the R/W Estimate Worksheet to arrive at individual parcel costs for each project alternate. 
Because of the varied forms used by the districts and types of projects estimated, statewide standardization of 
this form will not be mandated. Exhibit 4-EX-2 is a suggested format for the R/W Estimate Worksheet. To 
ensure that correct data is entered into PMCS, each district must use a worksheet form which contains the 
following 17 items for each parcel in the estimate. 

1. Parcel type (see Exhibit 4-EX-3 for definition) 
2. Parcel number 
3. Postmile designation/kilometer post 
4. Estimated cost 
5. RAP cost 
6. Clearance/demolition cost 
7. Number of RAP displacements 
8. Number of clearance/demolition units 
9. Number of construction permits 
10. Construction contract work cost 
11. Title and escrow fees 
12. Area in right of way 
13. Area in excess 
14. Permitter 
15. Estimated cost of permit 
16. Type of permit 
17. Fiscal year when expenditure will occur 
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To standardize information entered into PMCS, any customized district forms used should be designed to 
maintain sequential order of the first six items shown above.  Data for items 1 through 5 are required for each 
parcel in the estimate.  Data for items 6 through 17 will be provided as appropriate.  Information contained in the 
R/W Estimate Worksheet is summarized in the R/W Data Sheet.  Copies of all worksheets are placed in the 
estimate file. 

4.02.08.03 Project Permit Fees 

Project permit fees are those costs attributed to permits that must be acquired by the Department and are 
required to construct the project. The most common of these permits are Fish and Game 1601 permits, Water 
Resource Control Board National Pollutant Discharge Elimination System Permits (NPDES), and Regional 
Water Quality Control Board 401 Water Quality Certifications.  Typically these and other permits are acquired 
during the project’s Project Development stage.  The fees for these permits are usually one-time expenses, 
although payment for time extensions on specific permits may occur. Although R/W does not participate in 
acquiring these permits, they will be treated as R/W capital expenses, and R/W must budget for them. 

At the R/W Estimating stage, the R/W estimator will contact the Project Manager to obtain a list of required 
permits.  This list shall include, at a minimum, the name of the permitter, type of permit, total anticipated cost, 
and the fiscal year when the fees are anticipated to be expended.  This information shall be entered into 
Sections 14-17 of the Estimate Worksheet (Exhibit 4-EX-2).  These costs will ultimately be reflected in the 
R/W Data Sheet (Exhibit 4-EX-1) under Section 1, Right of Way Cost Estimate, Subsection A., Project Permit 
Fees. 

4.02.08.04 R/W Data Sheet Transmittal Memorandum 

The R/W Data Sheet Transmittal Memorandum (Exhibit 4-EX-4) is used to transmit R/W Data Sheets to the unit 
requesting the estimate.  The memorandum should contain a recapitulation of the limiting conditions and 
assumptions stated in the Data Sheet, along with a discussion of right of way lead time requirements. 
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4.03.00.00 - ESCALATION RATES 

4.03.01.00 General 

Escalation can be defined as an increase in cost due to upward changes in market conditions. Because costs 
typically do increase over time, escalation rates must be developed for estimating purposes. The rates are in the 
form of percentages and may be districtwide or countywide, although individual project rates should be 
developed and used wherever possible for the greatest accuracy. 

The estimator prepares escalation rates for right of way costs; the utility estimator prepares escalation rates for 
utility relocation costs.  (See also Chapter 13, Utility Relocation, for information on escalation rates for utility 
relocation costs.)  The appropriate functional area should review supporting data, including the analysis used to 
substantiate rates, before the data is used.  Escalation rate documentation is to be maintained in the estimate files. 

4.03.02.00 Factors Affecting Escalation Rates 

Escalation rates are influenced by many factors, such as increases in development and building costs, legislation, 
inflation, and general economic conditions.  The effect of these factors can be estimated but cannot be precisely 
determined. 

4.03.03.00 Methods of Determining Escalation Rates 

Data used in establishing escalation rates may be found in assessed value trends from repeating sales, the 
direction and trends of future development of areas, private and governmental forecasts, and construction and 
building cost indices.  Past experience in estimating, appraising, and acquisition in the subject area should not be 
overlooked. 

Judgment and experience aid the estimator in determining the proper rate.  Improved methods of determining 
proper rates should be continuously sought. 

4.03.04.00 Individual Escalation Rates 

Right of way and utility costs may escalate at different rates.  To accommodate these differences, separate 
escalation rates for right of way (which includes land, improvements, damages, RAP, demolition, and goodwill) 
and utilities may be applied. 

Separate utility escalation rates can be used to show more reliable costs in the Program Documents.  This can be 
important when utility costs are changing more rapidly than other right of way costs. Costs should be escalated 
to the year of R/W Certification, except where unusual circumstances dictate otherwise. 
(For example: Knowledge that a contract for relocation of a utility may have to be let a year or more before 
highway construction begins.) Knowledge of the escalated utility costs as an item separated from right of way 
costs contributes to the effectiveness of the Program Documents. 

4.03.05.00 Using Escalation Rates 

Escalation rates are applied to estimated costs for acquisition, RAP, utility relocation, etc.  Estimated costs are 
escalated to the year of R/W Certification and then spread over the anticipated years of acquisition (including 
after R/W Certification if applicable). These costs are entered into the COST RW1 Screen, a copy of which is to 
be attached to the R/W Data Sheet. 
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4.04.00.00 - UPDATING THE ESTIMATE 

4.04.01.00 General 

Estimates are prepared during various stages of the project development process.  Preliminary estimates prepared 
at the beginning of the planning process need not be updated unless other units specifically request an update. 

Any written request for a revised data sheet may require a field review, a review of property ownerships, a new 
utility estimate, and a check with the environmental unit. 

Estimates prepared for Project Initiation Documents (PID), such as PSRs, PSSRs, and PRs, must be updated 
whenever project scope, scheduling, or value changes sufficiently to warrant the update.  Updating an estimate 
may involve little more than substituting an amended page to an otherwise current R/W Data Sheet or could 
involve preparing a new Data Sheet. 

4.04.02.00 For Programming Purposes 

Once projects are part of one of the Department’s Program Documents (STIP, SHOPP, TSM, etc.), updating of 
estimates may occur whenever it is determined the estimate is no longer valid. 

At a minimum, all projects in the Department’s Program Documents will be reviewed and updated at the Project 
Report stage. When cost estimates are performed for programming purposes, estimates for active projects must 
be kept current and updated at least once a year, in accordance with the Project Development Procedures Manual 
(Chapter 20). 

4.04.03.00 Final Cost Estimates At R/W Certification and Construction Contract Acceptance 

Final cost estimates representing all capital and support costs (phase 2 and phase 9) are required for all programs, 
except Local Public Agency off-system projects. Typically performed by the R/W Project Coordinator and/or 
Planning and Management staff, the R/W Estimator may assist as needed to estimate remaining costs. 

At the Certification stage, final cost estimates are attached to R/W Certifications 1 or 2. For R/W Certifications 
other than a 1 or 2, the final cost estimate may be deferred until the R/W Certification is updated or upgraded 
(deferral not to exceed 12 months). 

Final cost estimates are also required at the time of Construction Contract Acceptance (CCA). 

See Programming and Budgeting policy for more information on final cost estimates. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
RIGHT OF WAY DATA SHEET 4-EX-1 (REV 7/2016) 
(Form #) Page 1 of 5 

To: Date 
Dist Co Rte P/M (K/P) 

Attention: EA/Project ID 
Project Description 

Subject: Right of Way Data Alternate No. 

This Alternate meets the criteria for a Design/Build project: Yes No 

1. Right of Way Cost Estimate: To be entered into PMCS COST RW1-5 Screens. 

Current 
Value Escalation Escalated 

Future Use Rate Value 
A. Total Acquisition Cost	 $ 

Acquisition, including Excess Lands,
 
Damages, and Goodwill. $ % $
 

Project Permit Fees.	 $ 
B. Utility Relocation (State Share) $	 % $ 
C. Relocation Assistance $	 % $ 
D. Clearance/Demolition $	 % $ 
E. Title and Escrow $	 % $ 
F. Total Estimated Cost $	 $ 
G.	 Construction Contract Work $ (These are construction costs that are 

to be included in the projects PS&E.) 

2. Current Date of Right of Way Certification 

3. Parcel Data: To be entered into PMCS EVNT RW Screen. 

Type Dual/Appr Utilities	 RR Involvements 
X U4-1 None 
A -2 C&M Agrmt 
B -3 Service Contract 
C -4 Design 
D U5-7 Const. 

-8 Lic/RE/Clauses 
-9 

Misc. R/W Work 
Total	 RAP Displ 

Clear/Demo 
Const Permits 
Condemnation 

Areas:     R/W No. Excess Parcels Excess
 
Entered PMCS Screens ___/ ___/ ___ by
 
Entered AGRE Screen     (Railroad data only) ___/ ___/ ___ by
 



  
  

   
 

 
  

     
 
 
 
 
 
 

 
  

  
 
 
 
 
 
 

  
     
 
 
 
 
 
 

  
      
  
  
   
    
    
   
 
 
 
 
 
 

  
      
 
 
 
 
 

 

EXHIBIT 
RIGHT OF WAY DATA SHEET (Cont.) 4-EX-1 (REV 7/2016) 
(Form #) Page 2 of 5 

4.	 Are there any major items of Construction Contract Work? 
Yes No (If “Yes,” explain.) 

5.	 Provide a general description of the right of way and excess lands required (zoning, use, major 
improvements, critical or sensitive parcels, etc.). 
No right of way required. 

6.	 Any assumptions and/or limiting conditions used? 
Yes No (If “Yes,” explain.) 

7.	 Are utility facilities or rights of way affected? 
Yes No (If “Yes,” attach Utility Information Sheet, Exhibit 4-EX-5.) 

The following checked items may seriously impact lead time for utility relocation: 
Longitudinal policy conflict(s)
 
Environmental concerns impacting acquisition of potential easements
 
Power lines operating in excess of 50 KV and substations
 

(See attached Exhibit 4-EX-5 for explanation.)
 

8.	 Are Railroad facilities or rights of way affected? 
Yes No (If “Yes,” attach Railroad Information Sheet, Exhibit 4-EX-6.) 



  
  

   
 

 
  

        
 
 
 
 
 
 

  
     
 

 
 

      
      
      
      

 
 

 
      
      
      
       
      

 
 
 

  
     
 
      
      
      
 

 
 

 
 
 
 
 

 

EXHIBIT 
RIGHT OF WAY DATA SHEET (Cont.) 4-EX-1 (REV 7/2016) 
(Form #) Page 3 of 5 

9. Were any previously unidentified sites with hazardous waste and/or material found? 
Yes None Evident (If “Yes,” attach memorandum per R/W Manual, Chapter 4, Section 4.01.11.00.) 

10. Are State or Federal rights of way affected? 
Yes No (If “Yes,” provide the following information.) 

Agencies Involved: 

Army Corps of Engineers GSA US Postal Service
 
BIA National Parks Veterans Administration
 
BLM US Fish & Wildlife Other ____________________
 
Dept. of Parks & Recreation US Forest Service Other ____________________
 

Rights/Permissions Required: 

Cooperative Work Agreement Letter of Concurrence Special Use Permit 
Cost Recovery Letter of Consent Timber Sale 
Courtesy Letter Mineral Agreement Transfer of Jurisdiction 
Easement Right of Entry Other ____________________ 
Highway Easement Right of Way Grant Other ____________________ 

11. Are RAP displacements required? 
Yes No (If “Yes,” provide the following information.) 

No. of single family No. of business/nonprofit 

No. of multi-family No. of farms 

Based on Draft/Final Relocation Impact Statement/Study dated ____________________, it is anticipated that 
sufficient replacement housing (will/will not) be available without Last Resort Housing. 

http:4.01.11.00


  
  

   
 
 
 

  
     
 
 
 
 
 
 

  
     
 
 
 
 
 
 

  
     
 
 
 
 
 
 

  
     
 
 
 
 
 
 

  

 
 

 
 

  
 

 
 

 
 
 
 
 

 

EXHIBIT 
RIGHT OF WAY DATA SHEET (Cont.) 4-EX-1 (REV 7/2016) 
(Form #) Page 4 of 5 

12.	 Are there any outdoor advertising signs impacted? 
Yes No (If “Yes,” explain.) 

13.	 Are Material Borrow and/or Disposal Sites required? 
Yes No (If “Yes,” explain.) 

14.	 Are there potential relinquishments and/or abandonments? 
Yes No (If “Yes,” explain.) 

15.	 Are there any existing and/or potential airspace sites? 
Yes No (If “Yes,” explain.) 

16.	 Indicate the anticipated Right of Way schedule and lead time requirements. 
(Discuss if district proposes less than PMCS lead time and/or if significant pressures for project advancement are 
anticipated.) 

Based on the R/W requirements on Page 1 of this Data Sheet, R/W will require a lead time of __________ months 
from the date regular appraisals can begin to project certification. 

In any event, RW Maps will require __________ months from Final Maps to project certification. 



  
  

   
 

 
  

      
 
 
 
 
 
 
 
 

      
      

      
      

      
      

      
      

      
      
 
 
   
   
   
   
   
 

 
 

 
 
   
   
   
   
   
   
   
   
 
 

 

EXHIBIT 
RIGHT OF WAY DATA SHEET (Cont.) 4-EX-1 (REV 7/2016) 
(Form #) Page 5 of 5 

17. Is it anticipated that Caltrans staff will perform all Right of Way work? 
Yes No (If “No,” discuss.) 

Evaluation Prepared By: 

Right of Way: Name Date 

Railroad: Name Date 

Utilities: Name Date 

State/Federal Lands: Name Date 

Recommended for Approval: 

Senior Right of Way Agent 

I have personally reviewed this Right of Way Data Sheet and all supporting information. I certify that the probable 
Highest and Best Use, estimated values, escalation rates, and assumptions are reasonable and proper subject to the 
limiting conditions set forth, and I find this Data Sheet complete and current. 

District Division Chief/Regional Manager 
Right of Way 

Date 



  
  
   
 
 

 
 
 

 
 

 
    

  
    

 
 

  
 

 
 

 
  

 
 

      
 

     
  

   
     

    
 

  
      

 
  

       
 

    
       

    
  

         
 

    
       

   
 

  
         

 
    
      

    
 

  
 

 

EXHIBIT 4-EX-1 (REV 7/2016) 
INSTRUCTIONS 
Page 1 of 2 

INSTRUCTIONS FOR COMPLETING THE RIGHT OF WAY DATA SHEET 

To provide complete and consistent data for input into Right of Way’s portion of PMCS, the Right of Way Data Sheet and 
Right of Way Estimate Worksheet will be used. 

The Right of Way Data Sheet has been designed to accomplish dual purposes: 1) function as an estimating form that is 
incorporated into the Project Report/Environmental Document as appropriate, and 2) provide essential data for PMCS by 
entry of Right of Way workload and cost estimates on the EVNT RW, COST RW1, and other PMCS screens for which 
Right of Way is responsible. 

Data required to complete Item 1 on the Right of Way Data Sheet is obtained from the totals of various columns on the 
Right of Way Estimate Worksheet. 

All sections of the Right of Way Data Sheet must be completed.  If a section is not applicable, it should be so indicated. 

The following instructions relate to completion of Right of Way Data Sheet Items 1, 2, and 3.  The balance of the Right of 
Way Data Sheet is self-explanatory. 

Section 1.A.  The first Escalated Value is the total Acquisition cost for the project alternative. It includes 
acquisition, including excess lands, damages, goodwill, and project permit fees. 
Total Acquisition Cost - Current Value Future Use is the grand total of Column 4 on the 
Right of Way Estimate Worksheet plus contingency costs. 
Total Acquisition Cost - Escalation Rate is the escalation rate for Acquisition activities. 
Total Acquisition Cost - Escalated Value is the Total Acquisition Cost - Current Value Future 
Use escalated to the year of Right of Way Certification using Total Acquisition Cost 
Escalation Rate. 

Project Permit Fees – Escalated Value is the grand total of Column 15 on the Right of Way 
Estimate Worksheet. 

Section 1.B.  Utility Relocation – Current Value Future Use is obtained from the Utility Information Sheet 
provided by the Utility Estimator plus contingency costs. 
Utility Relocation – Escalation Rate is the escalation rate provided by the Utility Estimator. 
Utility Relocation – Escalated Value is the Utility Relocation – Current Value Future Use 
escalated to the year of Right of Way Certification using Utility Relocation – Escalation Rate. 

Section 1.C.  Relocation Assistance – Current Value Future Use is the total of Column 5 on the Right of 
Way Estimate Worksheet plus contingency costs. 
Relocation Assistance – Escalation Rate is the Relocation Assistance escalation rate. 
Relocation Assistance – Escalated Value is the Relocation Assistance – Escalation Rate 
escalated to the year of Right of Way Certification using Relocation Assistance – Escalation 
Rate. 

Section 1.D.  Clearance/Demolition – Current Value Future Use is the total of Column 6 on the Right of 
Way Estimate Worksheet plus contingency costs. 
Clearance/Demolition – Escalation Rate is the Clearance/Demolition escalation rate. 
Clearance/Demolition – Escalated Value is Clearance/Demolition – Current Value Future 
Use escalated to the year of Right of Way Certification using Clearance/Demolition – 
Escalation Rate. 



  
  
   
 
 

         
 

    
        

    
  

        
 

    
   

   
  

         
 

 
 

  
     

  
      

 
 

    
 

    
   

 
    

 
 

    
  

   
 

  
       

 
      

   
     

  
     

 
  
 

 

EXHIBIT 4-EX-1 (REV 7/2016) 
INSTRUCTIONS 
Page 2 of 2 

Section 1.E.  Title and Escrow – Current Value Future Use is the total of Column 11 on the Right of Way 
Estimate Worksheet. 
Title and Escrow – Escalation Rate is the Title and Escrow escalation rate. 
Title and Escrow – Escalated Value is the Title and Escrow – Current Value Future Use 
escalated to the year of Right of Way Certification using Title and Escrow – Escalation Rate. 

Section 1.F.  Total Estimated Cost – Current Value Future Use is the total of the Current Value column of 
the Right of Way Data Sheet. 
Total Estimated Cost – Escalated Value is the total of the Escalated Value column of the 
Right of Way Data Sheet, excluding Total Acquisition Cost - Escalated Value and Project 
Permit Fees – Escalated Value. 

Section 1.G.  Construction Contract Work – Current Value Future Use is the total of Column 10 on the 
Right of Way Estimate Worksheet.  The total estimate for Construction Contract Work is to be 
reported to Project Development and the Project Manager to ensure inclusion in the projects 
PS&E. 

Section 2  The anticipated Right of Way Certification date. 

Section 3  Type - Each parcel is “typed” in Column 1 of the Right of Way Estimate Worksheet (see 
Exhibit 4-EX-3 for definitions of each type).  The total of each type is inserted on the 
appropriate line. 
Total - Total of all parcels in the estimate. Total should equal the sum of Items X through D 
in the “Type” Column. Do not include a double count for dual appraisal parcels. 
Dual/Appr - Indicates the number of parcels per type that will require a dual appraisal. Refer 
to Right of Way Manual, Chapter 7, Section 7.01.07.00, for a definition of parcels requiring a 
dual appraisal. 
Utilities - Utilities workload involvement obtained from the Utility Information Sheet is 
provided by the Utility Estimator.  Refer to Right of Way Manual, Chapter 13, Exhibit 
13-EX-6, for definitions of the various utility workload involvements. 
RR Involvements - Railroad workload involvements obtained from the Railroad Information 
Sheet provided by the Railroad Coordinator.  Enter railroad data in both EVNT RW and 
AGRE Screens.  Note: Service Contracts are entered into for both Design and Construction 
services.  Enter the number of each in the appropriate location; the total of both is entered on 
the “Service Contract” line on the Data Sheet. 
Misc. R/W Work – RAP Displ - Total RAP displacements. Amount is total of Column 7 on the 
Right of Way Estimate Worksheet. 
Misc. R/W Work – Clear/Demo - Clearance/Demolition units. Amount is the total of 
Column 8 on the Right of Way Estimate Worksheet. 
Misc. R/W Work – Const Permits - Construction Permits include material and disposal sites. 
Number is the total of Column 9 on the Right of Way Estimate Worksheet. 
Misc. R/W Work – Condemnation - Condemnation Suits. Total number of condemnation suits 
anticipated in conjunction with the project based on district experience. 



 

     

 
 

 

 

EXHIBIT 
4-EX-2 (REV 7/2016) 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

RIGHT OF WAY ESTIMATE WORKSHEET 
(Form #) 

DISTRICT COUNTY ROUTE P/M (K/P) 

ALTERNATIVE EA/Project ID 

PREPARED BY DATE PAGE OF 

PARCEL 
TYPE 

PARCEL 
NO. 

P/M (K/P) ESTIMATED 
COST 

RAP 
COST 

CLEAR/DEMO 
COST 

NO. RAP 
DISPL. 

NO. CLEAR/ 
DEMO 

NO. CONST 
PERMITS 

CCW 
COST 

ESCROW
COST 

  NAME - OTHER INFO. R/W 
AREA 

EXCESS 
AREA 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

TOTAL 
GRAND TOTAL 

FROM ALL PAGES 
PROJECT PERMIT FEES 

PERMITTER ESTIMATED TYPE OF DATE TO 
COST PERMIT EXPEND 

(14) (15) (16) (17) 

TOTAL 
GRAND TOTAL 

FROM ALL PAGES 



    
  
  
 

 
 

 
    

 
    

  
    

 
 

 
 

  
 

   
   

   
 

   
   
  
  
  
  
  
  

  
  
  
  

   
  
  
  

 

 
 

   
 

   
 

 
 

 

EXHIBIT 4-EX-2 (REV 7/2016) 
INSTRUCTIONS 

INSTRUCTIONS FOR COMPLETING THE RIGHT OF WAY ESTIMATE WORKSHEET 

To provide complete and consistent data for input into Right of Way PYPSCAN system, the Right of Way Data Sheet 
(Exhibit 4-EX-1) and Right of Way Estimate Worksheet (Exhibit 4-EX-2) will be used. 

The Right of Way Data Sheet has been designed to accomplish dual purposes: 1) maintain its existing function as an 
estimating form that is incorporated into the Project Report/Environmental Document as appropriate, and 2) provide 
essential data for PMCS by entry of Right of Way workload and cost estimates on the EVNT RW, COST RW1, and other 
screens. 

To complete the Right of Way Data Sheet, the district should first complete the Right of Way Estimate Worksheet or the 
district’s version of the worksheet.  If the district has developed its own worksheet, it must, at a minimum, contain the 
following 17 items for each parcel in the estimate: 

Parcel Data	 Project Permit Data 

1.	 Parcel type (See Exhibit 4-EX-3 for 14. Permitter 
definitions) 15. Estimated cost 

2.	 Parcel number 16. Type of permit 
3.	 Post mile/kilometer designation 17. Fiscal year when expenditure is expected to 
4.	 Estimated cost take place 
5.	 RAP cost 
6.	 Clearance/demolition cost 
7.	 Number of RAP displacements 
8.	 Number of clearance/demolition units 
9.	 Number of construction permits 
10.	 Cost of construction contract work 
11.	 Title and escrow fees 
12.	 Area in right of way 
13.	 Area in excess 

For purposes of standardization and subsequent input into PYPSCAN, the worksheet should maintain the sequential order 
of the first six items indicated above.  Exhibit 4-EX-2 is a suggested format for the Right of Way Estimate Worksheet. 

Data for Items 1 through 4 will be developed for each parcel in the estimate.  Data for Items 5 through 17 will be 
developed as appropriate. 



    
  

   
 

 

       

 

 
  
  
  
 

 

 
  
  

 
  

  

 
  

    
   

  
    

 
 

 
 

 

 
 

  
 

  
   
  
  

 
  

 
 

 
   

 
 

 
   
    

  
   

 

 
 

   
 

  
  

  
  

 
 

   
   

 

 

 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
PARCEL TYPE DEFINITIONS 4-EX-3 (REV 7/2016) 
(Form #) Page 1 of 2 

PARCEL TYPES 

Type Valuation Improvements Acquired Damages, CCW, and Benefits Remarks 

A 

• Donations 
• Zero value 
• Nominal value 
• Noncomplex parcels to $25,000 

including improvements 

• 
• 

None 
Little or no value 

• Minor Cost to cure or CCW for fencing, 
road approaches, driveways, or domestic 
utility reconnections. 

Parcels acquired prior to Reg. App. Start Date, 
e.g.: State-owned excess; parcels acquired prior 
to major stop in R/W activities, H&P Parcels; 
remaining RAP and Clearance may exist and will 
be included in RAP and Clearance workloads.  
Does not include zero value public land takings 
involving functional replacement of land or 
improvements. 

B 

Full Acquisitions: 
• Improved residential 

Full or Partial Acquisitions: 
• Unimproved lands 
• Market data approach only 
• RAP valuation on residential 

parcels 
• Valuation exceeds noncomplex 

parcel $25,000 limit 

Requires no specialty valuation such as 
timber cruise, mach. & equip., crop 
valuations, or functional replacement. 

• 
• 

1 to 4 units 
None or minor misc. improvements and 
landscaping.  The improvement taking 
does not constitute a farm, business or 
nonprofit displacement. 

Full Acquisitions: 
• Not applicable 

Partial Acquisitions: 
• None or minor adjustment curative work or 

utility severance damages supported by 
District estimate or simple market analysis. 

This is the typical full or partial acquisition of 
unimproved land or a 1-4 unit improved 
residential parcel and the partial acquisition has 
little or no effect on the remainder. 



  
  

   
 
 

 

       

 

 
 

  
  
  
  
   
  
  

 
 

 
  

 
  
  
  
  
  

 
 

 
  
  
  

 
 
 
 
 
 
 
 
  

   
 

 
 

 
 

  
 
 
 
 
 
 
 
 
 

 
  

 
 

  
 

 
   

 
  

 
  

   

 

 
 

    
  
  
  

 
   

  
 

  
  

 
  
   
  
   

 
 

  
 
 
 
 
 
 
 

  
  

 
 

   
  

  
  

 

 
 

  
 

  
 

  
  

 

 

 

EXHIBIT 
PARCEL TYPE DEFINITIONS (Cont.) 4-EX-3 (REV 7/2016) 
(Form #) Page 2 of 2 

PARCEL TYPES 

Type Valuation Improvements Acquired Damages, CCW, and Benefits Remarks 

C 

Full Acquisitions: 
• Multi-residential 
• Trailer parks 
• Small commercial 
• Office building 
• Light industrial 
• Agricultural 
• Timber lands when timber cruise 

required 

Partial Acquisitions: 
• Same as above 

• 
• 
• 

• 

5-19 units 
1-4 units 
Major on-site facilities 

None, some, or all 
Note: Necessitates improvement 

Full Acquisitions: 
• Not applicable 

Partial Acquisitions: 
• Minor to extensive depending on 

These parcels have a high degree of complexity 
due to the character of the improvements, the 
probability of damages requiring actual 
documentation, and/or the need for specialty 
valuations by bids, consultants, or staff. 

• Utilize 1-3 approaches to value 
• Specialty appraisal often required 
• Goodwill valuations possible 
• Timber cruises 
• Bids or consultants estimates for 

valuation or curative work 

valuation for taking or damage analysis improvements taken or left on remainder 
and size and condition of remaining lands. 

• Requires thorough before and after analysis, 
field documentation, and engineering 
estimates for curative work. 

• Damage benefit analysis may be needed. 

D 

Full Acquisitions: 
• Multi-residential / trailer park 
• Commercial office building 
• Heavy industrial 
• Properties involving functional 

replacement other than residential; 
special use properties (churches, 
hospitals, etc.) 

Partial Acquisitions: 
• Same as above 

• 
• 
• 
• 

20 units or more 
5 units or more 
Major on-site facilities 
On-site facilities and equipment 

Full Acquisitions: 
• Not applicable 

Partial Acquisitions: 
• Minor to extensive depending on 

improvement taken or left on remainder and 
size and condition of remainder parcel. 

• Requires thorough before and after analysis. 
• Full documentation with market data, 

engineering cost estimates for curative 
work, and other pertinent field data. 

• Damage/benefit analysis required. 

These types of parcels represent the most 
complex appraisal and acquisition situations.  The 
character of the improvements, assessment of 
damages and evaluation of specialty items require 
extensive data collection, correlation, and 
analysis in the valuation process.  Likewise, 
negotiations on these acquisitions generally 
involve an issue by issue discussion and 
resolution of differences. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
RIGHT OF WAY DATA SHEET TRANSMITTAL 4-EX-4 (REV 7/2016) 
MEMORANDUM 
(Form #) 

To: Date _________________________________________
 
Dist ___ Co ___ Rte ______ P/M (K/P) _____________
 

From: _________________________ EA/Project ID _________________________________
 
Right of Way Estimating Function Project Description _____________________________
 

Subject: Current Estimated Right of Way Costs 

We have completed an estimate of the right of way costs for the above referenced project based on maps we received 
from you on ____________________, and the following assumptions and limiting conditions: 

[ ] 1.	 The mapping did not provide sufficient detail to determine the limits of the right of way required. 

[ ] 2.	 The transportation facilities have not been sufficiently designed so our estimator could determine the 
damages to any of the remainder parcels affected by the project. 

[ ] 3.	 Additional right of way requirements are anticipated, but are not defined due to the preliminary 
nature of the early design requirements. 

[ ] 4.	 ________________________________________________________________________________ 

[ ] 5.	 We have determined there are no right of way functional involvements in the proposed project at this 
time as designed. 

Right of Way Lead Time will require a minimum of __________ months after we begin receiving final right of way 
requirements (PYPSCAN node No. 224), necessary environmental clearance has been obtained, and freeway agreements 
have been approved.  From the date of receipt of final right of way requirements (PYPSCAN node No. 225), we will 
require a minimum of __________ months prior to the date of certification of the projects.  Shorter lead times will 
require either more right of way resources or an increased number of condemnation suits to be filed, either of which 
may reflect adversely on the district’s other programs. 

District Division Chief/Regional Manager 
Right of Way 

Attachments: 
[ ] Right of Way Data Sheet – Page 1 (always required) 
[ ] Right of Way Data Sheet - All pages (required when interest in real property is being acquired) 
[ ] Utility Information Sheet 
[ ] Railroad Information Sheet 



   
   

  
 

  
       

    
       

      
       

    
  
  
    

       

     
 

       

    
  
         
     

 
    
        
               
               
               
        
               
             
   

   
   
             

   
 

 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
UTILITY INFORMATION SHEET 4-EX-5 (REV 7/2016) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s): 
Relocation required. 
Exception to policy needed. 
Other. Explain. 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements: 
U4-1 (Total number of expected owner expense involvements) 

-2 (Total number of expected State expense involvements - conventional highway, no Federal aid) 
-3 (Total number of expected State expense involvements - freeway, no Federal aid) 
-4 (Total number of expected State expense involvements - conventional or freeway, with Federal aid) 

U5-7 (Total number of expected utility verifications, which will not result in involvements) 
-8 (Total number of expected utility verifications - 50% will result in involvements and 50% will not) 
-9 (Total number of expected utility verifications, which will result in involvements) 

Prepared By: 

Right of Way Utility Estimator	 Date 



  

   
   

  
 

  
 
 
 
 
 
 
 

  
 

 
 

 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 

  
 
 
 
 
 
 
 

  
  
   
     
     
     
      
      
     
   

   
   
   

   
 

 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
RAILROAD INFORMATION SHEET 4-EX-6 (REV 7/2016) 
(Form #) 

1. Describe railroad facilities or right of way affected. 

2.	 When branch lines or spurs are affected, would acquisition and/or payment of damages to businesses and/or 
industries served by the railroad facility be more cost effective than construction of a facility to perpetuate 
the rail service?  Yes _____  No _____ 
(If yes, explain) 

3.	 Discuss types of agreements and right required from the railroads.  Are grade crossings requiring service 
contracts or grade separations requiring construct and maintenance agreements involved? 

4.	 Remarks (non-operating railroad right of way involved?): 

5.	 PMCS Input Information 

RR Involvements
 
None
 
C&M Agreement
 
Service Contract
 

Design
 
Const.
 

Lic/RE/Clauses
 

Prepared By: 

Right of Way Railroad Coordinator	 Date 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
CONCEPTUAL COST ESTIMATE REQUEST  4-EX-7 (NEW 7/2016) 
RIGHT OF WAY 
(Form #) 

CONCEPTUAL COST ESTIMATE REQUEST - RIGHT OF WAY 
(PSR-PDS) 

*NOT VALID FOR PROGRAMMING PURPOSES* 

To: Date: 
RIGHT OF WAY 

Dist-Co-Rte-PM: 
From: Project ID: 

(REQUESTING DIVISION) EA: 

The above-referenced project will require a Conceptual Cost Estimate for Right of Way by (requested completion date). 

A field review for this estimate: Is Requested Is Not Required 

Project Information 
Type and Description of Project: ____________________________________________________________________ 

Project Setting: Rural Current Land Use:  _________________________________ 
Project Schedule:  PID ________ PA&ED ________ R/W Certification ________ Construction ________ 
Number of Alternatives to be Studied _____________ Environmental Document Type _____________ 
Environment Mitigation Parcels/Credits Anticipated: 

Urban 

Yes (#_____) No Unknown 
Environmental Permits: Number _______________ Permits Required Prior to PA&ED _______________ 
Number of Permits to Enter for Environmental/Engineering Studies _______________ 
Number of Public Meetings Anticipated ________ Opposition: Yes No Unknown 

Right of Way Requirements 
Additional R/W:	 Number of Fee Parcels _______________ Total Additional Fee Area _________________ 

Number of Permanent Easements _______ Total Permanent Easement Area ____________ 
Number of Temporary Easements _______ Total Temporary Easement Area ____________ 
Length of Term Required for Temporary Easements _____________________________________ 

Access Points/Control: No Anticipated Change Change is Anticipated 
Identify Change in Access: ________________________________________________________________________ 
Utilities: Major Types of Utility Facilities: None Minor 

Potholing Needed Number__________ 
Railroad: RR Companies in the Vicinity of the Project: _________________________________________________ 

Possible RR Requirements (e.g., “Flagging”): ________________________________________________ 
No RR Companies in the Vicinity of the Project 

Existing Facilities: No Relinquishments/Vacations Relinquishments Vacations
 

Proposed Facilities:
 No Relinquishments Relinquishments 

Attachment(s) 
1) Conceptual Cost Estimate mapping
 
2)
 



   
  
  
  
 
 

 
 

 

  
  

 
 

   
 

    
  

    
     
    
    
    

 
    
    
    

 
 

 

 
 

    
 

    
 

    
  

    
 

     
    
    
    

 
 
 

 

EXHIBIT 4-EX-7 (NEW 7/2016) 
INSTRUCTIONS 

INSTRUCTIONS FOR COMPLETING THE CONCEPTUAL COST ESTIMATE REQUEST 

The request should be completed in its entirety with the best information available.  Conceptual Cost Estimate 
maps should be attached to the estimate request and contain schematic plans or aerial photography with a 
delineation of the project study area and the proposed right of way requirements.  The request will also note if 
a field review is requested or not required at this time. 

Project Information 
•	 Type and Description of Project - Detail the changes between the current right of way and the proposed 

future footprint. 
•	 Project Setting - Choose urban or rural and simple current predominant land use (i.e., residential, 


agricultural, commercial, etc.).
 
•	 Anticipated Project Schedule - The milestone dates will provide a time basis for the estimate. 
•	 Alternatives to be Studied - Quantity of alternatives (do not include a “No Build” alternative). 
•	 Type of Environmental Document - Such as EIR, FONSI, Categorical Exclusion. 
•	 Environmental Mitigation - Environmental mitigation parcels or credits only. 
•	 Environmental/Project Permits - Total quantity and types of permits required (do not include permits 

for construction). 
•	 Permits to Enter - Quantity of Permits to Enter required for studies. 
•	 Public Meetings - Quantity of public meetings be held with R/W participation. 
•	 Project Opposition - Check “Yes” if any opposition to the project is anticipated or if the project is
 

expected to be controversial.
 

Right of Way Requirements 
The right of way requirements determine the scope of Right of Way involvement on the project.  The 
information needed to complete the estimate includes: 

•	 Number of Fee Parcels/Total Additional Fee Area - Quantity of required fee parcels and total of new 
area to be acquired in fee. 

•	 Number of Permanent Easements/Total Permanent Easement Area - Include all permanent easement 
requirements. 

•	 Number of Temporary Easements/Total Temporary Easement Area - Include all temporary easement 
requirements and note length of term (i.e., number of months, years, construction seasons, etc.). 

•	 Access Points/Control - Any change in access must be identified in sufficient detail to determine
 
property/parcel impacts.
 

•	 Utilities - Major utilities would include substations, towers, canals, or similar complex facilities. 
•	 Potholing - Quantity of locations required to pothole for identification/placement of utilities. 
•	 Railroad - Identify all railroad owners in the vicinity of the project and probable involvements. 
•	 Relinquishment/Vacations - Any relinquishments or vacations should be identified on existing or
 

proposed facilities.
 



   
      

   
  

 
 

   
 

 
 

 
     

     
     
     
     
     
 

    
    
    
 

    
  

 
        

       
 

 
    

         
                  

        
 

    
    
     
  
  

          
        

        
        

 
 

       
       
       
       
   

       
       
       
       
 

 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION EXHIBIT 
CONCEPTUAL COST ESTIMATE FORM  4-EX-8 (NEW 7/2016) 
RIGHT OF WAY Page 1 of 3 
(Form #) 

CONCEPTUAL COST ESTIMATE FORM - RIGHT OF WAY 
(PSR-PDS) 

*NOT VALID FOR PROGRAMMING PURPOSES* 

To: Date: 
(REQUESTING DIVISION) 

Dist-Co-Rte-PM: 
Project ID: 
EA: 

From: 
RIGHT OF WAY RIGHT OF WAY 
(Estimator) (Estimating Senior) 

The Conceptual Cost Estimate Request – Right of Way was received for the above-referenced project on (date submitted) 
with a requested completion date of (requested completion date). 

A field review for this estimate: Was Requested Was Not Required 
Was Performed Was Not Performed 

Scope of the Right of Way 
Description of Required Right of Way: _________________________________________________________________ 
Right of Way Required: Yes No 
Number of Total Parcels: 1-10 11-25 26-50 51-100 >100 
Project Setting: Urban Rural Current Land Use:  _________________________________ 
Right of Way Requirements 

Number of Fee Parcels _______________ Total Additional Fee Area _________________ 
Number of Permanent Easements _______ Total Permanent Easement Area ____________ 
Number of Temporary Easements _______ Total Temporary Easement Area ____________ 
Length of Term Required for Temporary Easements _____________________________________ 
Number of Excess Parcels/Other_____________________________________________________ 

Displaced Persons/Businesses: No 
Demolition/Clearance Required:  

Yes 
No 

Railroad Involvement:  
Yes 

No 
Utility Involvement:  

Yes 
No Number of Utilities in Area __________ Yes 

Cost Estimates 
$5,000,001-$15,000,000 

$100,001-$500,000 
Capital Costs $0-$100,000 

$15,000,001-$50,000,000 
$500,001-$1,000,000 $50,000,001-$100,000,000 
$1,000,001-$5,000,000 >$100,000,000 

Support Costs $0-$25,000 $500,001-$1,000,000 
$25,001-$100,000 $1,000,001-$5,000,000 
$100,001-$250,000 $5,000,001-$10,000,000 
$250,001-$500,000 >$10,000,000 



  
    

    
  

 
 

 
 

  
 

 
 

 
 

 
  

 
 

 
 

   
 

 
 

  
  
  
  
  
  
  
  

 
  

 
 

 
 

 
 

 
   

 
   

 
 

   
 

 
   

 
 

 
 

 

EXHIBIT 
CONCEPTUAL COST ESTIMATE FORM - 4-EX-8 (NEW 7/2016) 
RIGHT OF WAY (Cont.) Page 2 of 3 
(Form #) 

Schedule 
Right of Way will require a minimum of ____ months to deliver a Right of Way Certification once final right of way 
requirements and mapping have been received, necessary environmental clearances have been obtained, and required 
freeway agreements have been approved.  This schedule is based on a Right of Way Certification #1 with an anticipated 
cert date of ________________. 

Areas of Concern 
Potential areas of concern are noted below: 

(Provide a description of areas in close proximity to the project footprint that are likely to result in complex right of way 
issues if impacted [i.e., junkyards, cemeteries, utility towers, etc.].) 

Assumptions and Limiting Conditions 
This estimate is based on the following assumptions and limiting conditions: 

*This Conceptual Cost Estimate is intended for planning purposes only - Right of Way should not be programmed 
until a Right of Way Data Sheet has been completed and approved.* 

The Scope of the Right of Way analysis includes applicable: 
• Acquisition Costs (including any Excess Lands, Damages, Mitigation, etc.) 
• Utility Relocation 
• Railroad Involvement 
• Relocation Assistance 
• Clearance/Demolition 
• Permits 
• Title and Escrow Fees 
• Construction Contract Work 

Capital Costs are based on eminent domain estimating and appraisal methodologies and current market information. 
Support Costs are based on district workload estimating tools and historical data from previous similar projects. 

Escalation and Contingency Rates were applied based on the proposed project schedule and previous district experience to 
account for changes in market conditions and other unanticipated project-related costs. 

Check as applicable: 

A field review was not requested and therefore was not performed as part of this estimate. 

Mapping received did not provide sufficient detail to determine the limits of the right of way requirements and/or to 
determine damages to the remainder parcels impacted by the project. 

Additional right of way requirements may be anticipated but are not defined due to the preliminary nature of the early 
design requirements. 

We have determined that there are no right of way functional involvements in the proposed project at this time as 
currently designed. 

(Provide a description of any other specific assumptions and limiting conditions.) 



  
    

    
  

 
 

 
 

    
    

 
 

    
  

 
 

 

EXHIBIT 
CONCEPTUAL COST ESTIMATE FORM - 4-EX-8 (NEW 7/2016) 
RIGHT OF WAY (Cont.) Page 3 of 3 
(Form #) 

Contact 
For further information regarding this estimate, please contact the estimator below: 

R/W Estimator: (Estimator Name)
 
Phone Number: (Estimator’s Phone Number)
 

Attachment(s) 
1) Conceptual Cost Estimate Request (with mapping) 
2) 



    
  
  
  
 
 

 
 

 
 

  
   

 
      

 
    
    

 
    
    
    
    
    

 
 

    
 

    
  

  
  

 
 

  
 

 

  
 

 
 

 
 

  
 
 

 

EXHIBIT 4-EX-8 (NEW 7/2016) 
INSTRUCTIONS 

INSTRUCTIONS FOR COMPLETING THE CONCEPTUAL COST ESTIMATE FORM 

The form should be completed in its entirety with the best information available. 

Scope of the Right of Way 
•	 Description of Required Right of Way - Provide a brief description of the required right of way in 


general including location attributes, etc.
 
•	 Right of Way Required - Confirmation of Right of Way involvement - includes any deliverable required 

for the right of way component. 
•	 Number of Parcels - Estimated quantity of all parcels needed for the project. 
•	 Project Setting - The setting of the project and simple current predominant land use (as indicated on the 

request). 
•	 Right of Way Requirements - Total land area for fee and easement requirements. 
•	 RAP Displacements - Determine if persons and/or businesses will be displaced by the project. 
•	 Demolition and Clearance - Determine if structures/improvements will need to be cleared. 
•	 Railroad Involvement - Determine if railroad interests are involved. 
•	 Utility Involvement - Determine if utilities are involved and note number of utilities in area. 

Cost Estimates 
•	 Capital Outlay Costs - The capital costs are represented as a range of values based on the estimated
 

capital costs related to parcels, utilities, railroad involvement, etc.
 
•	 Capital Outlay Support Costs - The support costs are represented as a range of values based on the 

scope of Right of Way involvement.  Note that support costs are limited here to the resources needed to 
secure PA&ED (i.e., estimating, assistance with environmental permits [Permits to Enter and Rights of 
Entry], and preliminary railroad and/or utilities work). 

Schedule 
The schedule assumes a Right of Way Certification #1. 

Areas of Concern 
The areas of concern identify areas in close proximity to the project that could result in major increases to the 
cost, scope, or schedule of delivering the Right of Way component if impacted. 

Assumptions and Limiting Conditions 
Provide the assumptions and limiting conditions used in the preparation of this estimate. 

Contact 
The preparer will include his or her name and telephone number. 
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