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JAN 2017 TIME DISTRICT Noted Changes

Wed Jan 11th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Thurs Jan 12th
9:00 am - 12:00

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Wed Jan 18th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

FEB 2017 TIME DISTRICT Noted Changes

Thurs Feb 2nd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

MAR 2017 TIME DISTRICT Noted Changes

Tues Mar 7th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

Thurs Mar 9th
9:30 am - 12:00

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Mar 23rd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

MAY 2017 TIME DISTRICT Noted Changes

Wed May 4th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Thurs May 11th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues May 16th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

2017 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I  1/3/2017
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2017 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I  1/3/2017

JUL 2017 TIME DISTRICT Noted Changes

Wed Jul 12th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Jul 25th
10:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

SEP 2017 TIME DISTRICT Noted Changes

Wed Sep 6th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Thurs Sep 7th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues Sep 12th
10:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

Thurs Sep 21st 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

NOV 2017 TIME DISTRICT Noted Changes

Thurs Nov 9th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Nov 14th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

Thurs Nov 16th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Nov 30th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd
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 LEGEND 
 

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Humberto Almaguer (559) 243-3501 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Cathy Yim (559) 445-6663 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 243-8407  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Jennifer Nishikawa (559) 243-3449 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated in PRSM 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Richard Rosales    (805) 549-3792 
D5 Program Manager Kristin Wilson     (805) 549-3050 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D10 SFP Samuel Jordan    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7428 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief, Acting Rory Quince    (559) 243-3463 
CR Program Manager Jennifer Nishikawa    (559) 243-3449 
 APL Coordinator Stephen Tracey     (559) 243-3462 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D10)   (559) 243-3431 
 
CR PMSU/PRSM Manager Tony Hunt    (559) 243-8059 
 PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5 & D6)   (559) 243-3439 
 Status Coordinator Doua Lee    (559) 243-3579 
   
 Website Development Tony Hunt    (559) 243-8059 

 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 
TEA Transportation 

Enhancement Activities 

TRAMS Transportation Accounting Management 
System 

TCRP Transportation Congestion Relief 
Program 

BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 



                                           
    

Programmed Projects 
 

Delivery Plan:  

Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 

sets a new baseline that reflects PRSM on 7/9/xxxx. 

 

Approved Line:  

Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 

Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 

should have an approved line that matches the SB45 components that are programmed.  When a project 

completes the PID phase and is still pending programming, we copy the current schedule into the 

approved line until the project is programmed.  
 

Current Line:   

Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 

any given time. 
 
 

 
 
  

Project Phase Updates 

From To Trigger Responsible Party

SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 

SHOPP/STIP PID's PA&ED when programmed N/A 

      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      

ALL PROJECTS:     

PA&ED PS&E/RW M200 = 100% PM 

PS&E/RW CONSTRUCTION M500 = 100% PM 

CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      

Minors will begin in the PA&ED Phase     
 
 
 

 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP

025.700 New Programming Interregional Improvement Program – IIP

075.400 Grandfathered Regional Improvement Program – RIP

075.600 Regional Improvement Program – RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)

201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program

201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 – CAPM)

201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)

201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)

201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)

201.250 Safety Roadside Rest Area Rehabilitation (HA26)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges

201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements

723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight

730.200 California High-Speed Rail (CHSR) – On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects – Support



Status of Projects

Index by EA and Page

District 6

0C110_ 118

0C130_ 124

0C910_ 2

0C930_ 89

0C940_ 114

0E040_ 131

0E320_ 48

0E350_ 67

0E680_ 131

0E971_ 119

0F340_ 32

0F350_ 89

0F360_ 88

0G850_ 116

0G851_ 79

0G900_ 112

0G920_ 115

0G980_ 73

0H020_ 24

0H050_ 17

0H070_ 17

0H080_ 20

0H11U_ 41

0H140_ 51

0H150_ 139

0H180_ 127

0H200_ 76

0H240_ 39

0H320_ 27

0H330_ 1

0H360_ 58

0H630_ 133

0H641_ 129

0H642_ 107

0H990_ 28

0J040_ 120

0J320_ 119

0J530_ 101

0J820_ 33

0K280_ 140

0K290_ 66

0K460_ 69

0K540_ 122

0K800_ 102

0K810_ 107

0L050_ 91

0L340_ 104

0L640_ 118

0M020_ 126

0M050_ 98

0M250_ 105

0M260_ 135

0M370_ 108

0N130_ 149

0N180_ 137

0N560_ 135

0N580_ 142

0N960_ 100

0N990_ 103

0P140_ 95

0P170_ 132

0P180_ 130

0P270_ 106

0P290_ 70

0P320_ 35

0P590_ 66

0P670_ 92

0P810_ 129

0P900_ 78

0P910_ 36

0Q180_ 79

0Q190_ 80

0Q200_ 125

0Q210_ 92

0Q260_ 73

0Q270_ 125

0Q280_ 80

0Q320_ 83

0Q431_ 38

0Q510_ 67

0Q580_ 128

0Q610_ 72

0Q620_ 68

0Q630_ 64

0Q670_ 94

0Q680_ 94

0Q820_ 46

0Q860_ 133

0Q900_ 46

0Q910_ 53

0Q920_ 52

0R020_ 99

0R040_ 36

0R050_ 75

0R070_ 110

0R100_ 28

0R110_ 5

0R140_ 70

0R150_ 99

0R160_ 84

0R170_ 51

0R190_ 71

0R210_ 53

0R230_ 102

0S050_ 48

0S070_ 95

0S270_ 136

0S280_ 136

0S310_ 84

0S330_ 127

0S340_ 75

0S350_ 108

0S360_ 88

0S430_ 141

0S450_ 81

0S460_ 45

0S470_ 69

0S480_ 110

0S490_ 49

0S510_ 81

0S550_ 146

0S610_ 71

0S620_ 143

0S650_ 105

0S740_ 134

0S750_ 137

0S830_ 38

0S930_ 134

0T000_ 20

0T010_ 148

0T020_ 149

0T030_ 150

0T040_ 37

0T050_ 96

0T080_ 142

0T200_ 47

0T210_ 50

0T220_ 139

0T230_ 43

0T240_ 82

0T250_ 44

0T270_ 29

0T280_ 47

0T290_ 49

0T301_ 77

0T320_ 64

0T330_ 141

0T350_ 148

0T360_ 45

0T410_ 101

0T420_ 98

0T500_ 109

0T510_ 72

0T870_ 111

0T950_ 82

0T960_ 138

0U000_ 14

0U020_ 50

0U080_ 40

0U090_ 41

0U100_ 39

0U110_ 19

0U120_ 85

0U130_ 128

0U160_ 44

0U170_ 12

0U230_ 25

0U240_ 22

0U260_ 109

0U270_ 26

0U280_ 26

0U290_ 10

0U300_ 54

0U320_ 104

0U420_ 15

0U430_ 21

0U450_ 18

0U470_ 9

0U480_ 19

0U490_ 22

0U510_ 146

0U520_ 23

0U670_ 147

0U690_ 103

0U710_ 83

0U720_ 43

0U730_ 25

0U760_ 76

0U770_ 13

0U790_ 23

0U830_ 144

0u850_ 27

0U870_ 30

0U880_ 29

0U940_ 6

0U950_ 14

0U990_ 42

0V020_ 31

0V110_ 11

0V120_ 12

0V270_ 144

0V280_ 52

0V300_ 42

0V310_ 68

0V320_ 4

0V560_ 145

0V610_ 9

0V750_ 7

0V760_ 13

0V770_ 40

0V780_ 8

0V820_ 11

0V850_ 145

0V860_ 5

0V910_ 6

0V920_ 3

0V930_ 3

0V980_ 4

0W150_ 10

0W160_ 8

0W170_ 7

1HT00_ 35

1HT01_ 62

24340_ 113

2HT00_ 34

2HT10_ 90

32210_ 117

32450_ 117

32451_ 93

32550_ 121

32551_ 96

32850_ 116

33220_ 132

33221_ 147

33990_ 2

34090_ 1

34235_ 87

34252_ 124

34253_ 85

34256_ 91

36021_ 122

36023_ 111

36024_ 61

39460_ 77

3HT00_ 33

3HT01_ 55

3HT02_ 63

3HT03_ 63

3HT10_ 62

40840_ 113

41601_ 143

41880_ 55

42240_ 21

42370_ 123

42371_ 97

42471_ 100

42530_ 115

42550_ 56

43070_ 123

43071_ 97

43080_ 31

43260_ 126

43350_ 90

43401_ 65

C - 1December 20, 2016



Status of Projects

Index by EA and Page

District 6

43402_ 59

43403_ 59

43404_ 58

43960_ 114

44254_ 78

44262_ 120

44310_ 32

45711_ 86

45712_ 60

45890_ 140

46140_ 16

46150_ 74

46221_ 138

46380_ 60

46450_ 18

47090_ 61

47100_ 121

47150_ 74

47870_ 24

48380_ 15

48390_ 16

48450_ 57

48460_ 86

48461_ 93

48462_ 106

48470_ 57

48740_ 30

48750_ 130

48751_ 87

48950_ 37

49390_ 56

4HT00_ 34

4HT01_ 65

C - 2December 20, 2016



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 06
12/20/2016

0V910_ 6 Candidate In Fresno, Kern, Tulare and Madera Counties 
on Rte 99 at Various Locations

Install Zero Emission Vehicle Charging 
Stations

Zero Emissions Vehicle Charging Stations

0V920_ 3 Candidate In Fresno County on Various Routes; Various 
Locations; also on Ker-99 & Mad-41

Repair TMS Elements

TMS Repair Service Contract

0V930_ 3 Candidate In Fresno County on Various Routes; Various 
Locations; also on Ker-99, 58 & Mad-99

Upgrade and Repair TMS Elements

TMS Element Upgrade/Repair

FRE 5 1.3 / 1.4 0T230_ 43 PA&ED In Fresno County on I-5 at the Coalinga Safety 
Roadside Rest Area

Upgrade Domestic Water, Wastewater 
and Irrigation Systems

Coalinga SRRA Water & Wastewate Upgrade

FRE 5 21.0 / 31.0 0U080_ 40 PA&ED IN FRESNO COUNTY ON I-5 FROM 
TUOLUMNE AVE OC TO 1.0 MI. NORTH OF 
RTE 33/5 SEPARATION

PAVEMENT PRESERVATION (CAPM)

Derrick CAPM

FRE 5 44.0 / 45.0 0S830_ 38 PA&ED In Fresno County at Tumey Gulch Rehabilitate abutments and approach 
slabs.

Tumey Gulch III

FRE 5 48.8 / 53.0 0Q270_ 125 CLOSEOUT FROM 0.1 MILE SOUTH OF PANOCHE RD OC 
TO 0.2 MILE NORTH OF RUSSELL RD OC

Panoche Overlay

FRE 33 0.0 0C130_ 124 CLOSEOUT IN FRESNO, MADERA, KERN AND TULARE 
COUNTIES AT VARIOUS LOCATIONS

RETROFIT BRIDGES WITH 
COMPOSITE

Seismic Restoration Project

FRE 33 0.0 0K800_ 102 CONSTRUCTION ON ROUTES 33, 41, 43, AND 233/152 IN 
FRESNO, KINGS, AND MADERA COUNTIES 
AT VARIOUS LOCATIONS

SEISMIC RESTORATION

Seismic Restoration-Var

FRE 33 10.9 / 11.1 43260_ 126 CLOSEOUT ON SR 33 IN FRE CO 6.4 KM EAST OF THE 
CITY OF COALINGA AT JACALITOS CREEK 
BRIDGE #42-72 (KP R17.1/18.3)

BRIDGE REPLACEMENT JACALITOS 
CREEK BRIDGE

Jacalitos Creek

FRE 33 62.2 0T040_ 37 PA&ED In Fresno County in Mendota at Jct 33/180 Construct Roundabout

MENDOTA INTERSECTION IMPROVEMENT

FRE 33 69.3 / 70.9 0T250_ 44 PA&ED IIN FRESNO COUNTY IN FIREBAUGH FROM 
MORRIS KYLE DRIVE TO CLYDE FANNON 
DRIVE

CONSTRUCT ADA CURB RAMPS 
AND SIDEWALKS

Firebaugh ADA

FRE 33 70.6 0U000_ 14 PID In and near Firebaugh at Poso Canal, Helm 
Canal and Colony Main Canal; also Ker-58 Main 
Drain Canal

Bridge Pile Restoration

Firebaugh Bridge Pile Repair

FRE 41 0.0 / 33.4 0U950_ 14 PID In Fresno and Madera Counties on Various 
Routes

Remove Diseased and Dead Trees

FRESNO AND MADERA COUNTY TREE REMOVAL

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 06
12/20/2016

FRE 41 0.0 0R230_ 102 CONSTRUCTION In Fresno on Routes 41, 99, 168 and 180 on 
Freeway Ramps at various locations

Install High Friction Surface Treatment

FRE HI FRICTION

FRE 41 20.0 / R33.3 48380_ 15 PID IN FRESNO METROPOLITAN AREA FROM 
NORTH AVE TO 1.2 KM NORTH OF THE SAN 
JOAQUIN RIVER (KP 32.2/R53.6) (KP 0.0/1.2)

FIBER OPTIC SYSTEM "FRE/MAD 41 
FIBER OPTICS"

Fresno Madera 41 Fiber Optics

FRE 41 R21/R29.3 0V750_ 7 Candidate In Fresno County in Fresno from 0.1 mi south of 
Jensen Ave OC to 0.2 mi south of Bullard Ave 
OC.

Irrigation Upgrades

Fresno Irrigation Upgrades

FRE 41 22.0 / 22.6 0U160_ 44 PA&ED In Fresno at the South Fresno Viaduct Deck Overlay and Joint Seals

SOUTH FRESNO VIADUCT POLYESTER CONCRETE 
OVERLAY

FRE 41 R22.8 / R23.7 0T320_ 64 PS&E/RW IN FRESNO COUNTY IN FRESNO ROUTE 41 
SOUTH BOUND FROM M STREET UC TO 
TULARE AVENUE OC

CONSTRUCT AUXILIARY LANE

Route 41 SB Aux Lane

FRE 41 R22.9 / R26.5 0H150_ 139 Candidate IN FRESNO COUNTY IN THE CITY OF 
FRESNO ON SR 41 FROM "O" STREET UC 42-
282 TO SHIELDS AVE UC 42-297

CONSTRUCT AUXILIARY LANE

NB Downtown Auxillary Lane

FRE 41 R27.6 / R30.4 0E971_ 119 CLOSEOUT IN FRESNO FROM ASHLAN AVENUE 
OVERCROSSING TO HERNDON AVENUE 
UNDERCROSSING

REPLACEMENT PLANTING "NB 
REPLACEMENT PLANTING"

Ramp Meter Replacement Planting

FRE 41 R27.6/R28.3 0W170_ 7 Candidate In Fresno from northbound on-ramp from 
Ashlan Ave to northbound off-ramp to Shaw Ave

Construct Auxiliary Lane

Ashlan/Shaw Aux Lane

FRE 41 R29.3 / R33.4 0Q630_ 64 PS&E/RW IN FRESNO AND MADERA COUNTIES FROM 
0.2 MI SOUTH OF BULLARD AVE OC TO 0.5 
MI NORTH OF CHILDRENS BLVD OCFRE/MAD Roadside Safety

FRE 41 R31.6 0V270_ 144 PA&ED In Fresno at Route 41 Southbound On-ramp 
from Eastbound Friant Rd

Install Concrete Guardrail

FRIANT RAMP GUARDRAIL

FRE 41 33.1 / 33.4 0N990_ 103 CONSTRUCTION ON ROUTE OLD ROUTE 41 BETWEEN PM 
33.3/33.4 (FRESNO COUNTY) AND PM 0.0/0.2 
(MADERA COUNTY)

BRIDGE SEISMIC RETROFIT

41 Seismic Retrofit

FRE 43 0.0 3HT10_ 62 PS&E/RW FROM BAKERSFIELD TO NORTH OF 
CLINTON AVENUE IN FRESNO IN

HIGH SPEED TRAIN SYSTEM

FRE 43 0/8.43 0V980_ 4 Candidate In Fresno County in and near Selma from Kings 
County Line to Nebraska Ave.

Construct Center Line and Shoulder 
Rumble Strips

Highland Rumble Strip

FRE 99 0.0 / 11.9 0T360_ 45 PA&ED In Fresno and Tulare Counties from 0.2 mi 
south of Mendocino Ave Overcrossing to 0.4 mi 
north of American Ave Overcrossing

Roadside Safety Improvements.

Kingsburg to Fowler Roadside Safety Improvements

D - 2



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 06
12/20/2016

FRE 99 0.0 / 30.5 0U690_ 103 CONSTRUCTION IN FRESNO AND MADERA COUNTIES, AT 
VARIOUS LOCATIONS ON ROUTE 99

IRRIGATIN UPGRADES

FRE 99 0.9 / 5.0 0S460_ 45 PA&ED In and near Kingsburg from SR 99/201 
Separation to 0.3 mi. south of Second Street 
Undercrossing

Pavement Rehabilitation (2R)

Kingsburg 99 Rehab

FRE 99 R5.7 / 11.1 0U420_ 15 PID In and near Selma from 0.1 mi south of Rose 
Ave UC to Merced St. UC

Roadway Rehabilitation (3R)

Selma to Fowler Rehab

FRE 99 15.7 / 21.8 48390_ 16 PID IN FRESNO METROPOLITAN AREA FROM 
CEDAR AVE TO VENTURA AVE AND FROM 
CLINTON AVE TO SAN JOAQUIN RIVER (KP 
25.3/35.1 & R37.2/R50.8)

FIBER OPTIC SYSTEM "RTE 99 
FIBER OPTICS"

Route 99 Fiber Optics

FRE 99 15.9 / 21.5 0T220_ 139 Candidate In Fresno from Central Ave OC to El Dorado 
Street OC

Pavement Rehabilitation (2R)

Fresno 2R

FRE 99 16.0 / 16.0 0V560_ 145 PA&ED In Fresno County on Route 99 from 0.4 mi N of 
Chestnut Ave OC to 0.4 mi S of South Calwa 
OH

Intersection Improvement at SR 99 
southbound off ramp and Central 
Avenue in Fresno CountyRoute 99 Central Ave Off Ramp Signal

FRE 99 16.9 / 17.3 0H240_ 39 PA&ED IN FRESNO COUNTY, IN FRESNO, FROM 0.8 
MILE SOUTH OF CEDAR AVENUE TO 0.6 
MILE NORTH OF NORTH AVENUE

MODIFY INTERCHANGE

CEDAR/NORTH INTERCHANGE

FRE 99 22.7 / 23.3 0K290_ 66 PS&E/RW ON ROUTE 99 IN FRESNO COUNTY 
BETWEEN BELMONT AVENUE OC AND 
SHAW AVENUE OC

INSTALL RAMP METERING AT 
VARIOUS LOCATIONS

Southbound 99 Ramp Metering

FRE 99 23.7 / 26.2 2HT10_ 90 CONSTRUCTION IN THE CITY OF FRESNO, ON ROUTE 99 
FROM CLINTON AVENUE TO ASHLAN 
AVENUE

ROUTE 99 REALIGNMENT

SR 99 Realignment for HST

FRE 99 26.2 / 26.6 46140_ 16 PID IN FRESNO CO IN FRESNO NB RTE 99 
OFFRAMP TO ASHLAN AVENUE (KP 
42.2/42.7)

ADDITIONAL LANE FOR OFF-RAMP

NB Ramp Upgrade

FRE 99 26.7 / R31.6 44262_ 120 CLOSEOUT IN FRESNO AND MADERA COUNTIES IN 
AND NEAR FRESNO FROM 0.2 MILE NORTH 
OF ASHLAN AVENUE OVERCROSSING TO 
0.6 MILE NORTH OF ASHLAN AVENUE 7 
OVERCROSSING

WIDEN FREEWAY AND REPLACE 
BRIDGE

San Joaquin River 6-Lane

FRE 99 28.8 / 30.1 0H360_ 58 PS&E/RW ON SR 99 BETWEEN HERNDON AVENUE 
AND SHAW AVENUE & ON VETERANS 
BOULEVARD BETWEEN SHAW AVENUE 
AND POLK AVENUE IN THE CITY OF 
FRESNO WITHIN FRESNO COUNTY

NEW INTERCHANGE

Veterans Bl Interchange

FRE 145 0.0 / 25.1 0H050_ 17 PID ON ROUTE 145 IN FRESNO COUNTY NEAR 
FIVE POINTS BETWEEN ROUTE 5/33 
JUNCTION AND 1 MILE SOUTH OF MANNING 
AVENUE

AC OVERLAY

25 Mile CAPM

FRE 145 35.2 / 41.2 0H070_ 17 PID ON ROUTE 145 IN FRESNO COUNTY NEAR 
KERMAN FROM ROUTE 180 TO SAN 
JOAQUIN RIVER BRIDGE (KP 56.65/66.42)

AC OVERLAY

Kerman 145 Overlay
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FRE 168 R0.0 / R11.7 0U760_ 76 PS&E/RW In Fresno and Clovis from East180-East168 
Connector OC to Shepherd Ave

Upgrade Irrigation System

SR 168 FRE/CLOVIS IRRIGATION UPGRADE WATER 
EFFICIENCY

FRE 168 0/0 0H11U_ 41 PA&ED Near Shaver Lk. and Huntington Lk. from 0.2 
mi. west of east Jct. Auberry/Tollhouse  Rd. to 
0.3 mi west of Rancheria Creek

Replace repair and reline culverts

ROUTE 168 CULVERT REPAIR

FRE 168 R0.0 / R11.7 0E350_ 67 PS&E/RW IN FRESNO AND CLOVIS FROM THE 180/168 
SEPARATION TO SHEPHERD AVE

FREEWAY MAINTENANCE ACCESS

168 Gore Paving

FRE 168 R7.1 / R9.1 0U320_ 104 CONSTRUCTION IN FRESNO COUNTY, NEAR CLOVIS, FROM 
6.8 MILES NORTH OF THE RTE 168/41 JCT 
TO 2.2 MILES NORTH OF HERNDON 
AVENUE AT FRE-168-R7.1/R9.1

RECLAIMED WATER CONVERSION

FRE 168 11.7 / T30.0 0V320_ 4 Candidate In Fresno County from 0.3 mi east of Shepherd 
Ave to east Junction Auberry Road

Construct Center Line Rumble Strips

Shepherd to Top of the 4-Lane  Rumble Strip

FRE 168 18.6 / T25.5 0U450_ 18 PID Near Prather from Sales Creek to 1.6 mi west of 
Dry Creek

Pavement Preservation (CAPM)

Morgan Canyon CAPM

FRE 168 T29.0 / T29.4 0M050_ 98 CONSTRUCTION IN FRESNO COUNTY, NEAR PRATHER, 
FROM 1.2 MILES WEST OF AUBERRY ROAD 
TO 0.8 MILE WEST OF AUBERRY ROAD

REALIGN CURVE

Prather Curve Correction

FRE 168 30.1 / 30.4 0L340_ 104 CONSTRUCTION IN FRESNO CO ON STATE ROUTE 168 AT 
THE AUBERRY ROAD INTERSECTION PM 
T30.201

INTERSECTION IMPROVEMENT

Auberry Road Roundabout

FRE 168 R36.0 0M020_ 126 CLOSEOUT IN FRESNO COUNTY ABOUT 11 MILES EAST 
OF PRATHER AT MAYNARD MUNGER VISTA 
POINT

ENHANCE VISTA POINT

Munger Point

FRE 168 45.8 / 65.9 0U090_ 41 PA&ED Near Shaver Lake from 0.1 mi. east of Warbler 
Lane to Kaiser Pass Road

Pavement Preservation (CAPM)

Shaver to Huntington CAPM

FRE 180 26.9 0Q510_ 67 PS&E/RW Near Mendota at Fresno Slough (Kings River - 
Whites Bridge)

Scour Mitigation

FRESNO SLOUGH SCOUR MITIGATION

FRE 180 36.2 / 38.7 46380_ 60 PS&E/RW ON ROUTE 180, IN FRESNO COUNTY 
BETWEEN JAMES ROAD AND LAKE AVENUE

ADD PASSING LANES MENDOTA 
PASSING LANES

Mendota Passing Lanes

FRE 180 R53.4 / R56.0 34235_ 87 PS&E/RW IN AND NEAR FRESNO FROM 0.2 MILE 
WEST OF BRAWLEY AVENUE TO TEILMAN 
AVENUE

HIGHWAY PLANTING

180 West Freeway Landscape

FRE 180 R57.9 / R60.4 0C110_ 118 CLOSEOUT ON ROUTE 180 IN FRESNO COUNTY 
BETWEEN ROUTE 41 AND ROUTE 168

BRAIDED RAMPS

180 Braided Ramps
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FRE 180 R57.9 / R62.4 0Q210_ 92 CONSTRUCTION IN FRESNO FROM 0.7 MI WEST OF ROUTE 
180S/41 SEPARATION TO 0.1 MI EAST OF 
PEACH AVE OC

FREEWAY LANDSCAPING

180 Braided Ramps Landscape

FRE 180 R62.6 / R66.3 34256_ 91 CONSTRUCTION IN FRESNO COUNTY IN FRESNO FROM 0.3 
MILE WEST OF CLOVIS AVE OC TO 0.8 MILE 
EAST OF TEMPERANCE AVE

HIGHWAY PLANTING AND 
IRRIGATION

180 Freeway Landscape

FRE 180 R71.8 / 74.5 34252_ 124 CLOSEOUT IN FRESNO COUNTY ABOUT 6.3 MILES 
EAST OF FRESNO FROM 0.6 MILE WEST OF 
QUALITY AVENUE TO 0.2 MILE WEST OF 
SMITH AVENUE

NEW EXPRESS HIGHWAY

Kings Canyon Expressway Seg. 2

FRE 180 R74.1 / R78.6 34253_ 85 PS&E/RW NEAR CENTERVILLE AND MINKLER, FROM 
WEST OF SMITH AVENUE TO EAST OF 
FRANKWOOD AVENUE

2C TO 4E ON NEW ALIGNMENT 
KINGS CANYON EXPRESSWAY-
SEGMENT 3Kings Canyon Expressway Seg. 3

FRE 180 77.1 0U120_ 85 PS&E/RW Near Minkler at Kings River Overflow Bridge Replacement

Kings River Overflow Bridge II

FRE 180 92.2 0Q900_ 46 PA&ED IN FRESNO COUNTY NEAR SQUAW VALLEY 
AT MILL CREEK & NEAR BOYDEN CAVE AT 
SOUTH FORK KINGS RIVER

UPGRADE BRIDGE RAILS

Kings Canyon Bridge Rail

FRE 198 0.0 / 21.2 0V310_ 68 PS&E/RW In Fresno County near Coalinga on Route 198 
at Various Locations

Construct Center Line Rumble Strips

Fresno 198 Rumble Strips

FRE 198 35.3 / 35.6 0M250_ 105 CONSTRUCTION IN FRESNO COUNTY NEAR HURON from 0.1 
mile West to .01 mile east of CALIFORNIA 
AQUEDUCT BRIDGE

BRIDGE DECK REPLACEMENT

Cali Aqueduct deck replacement

FRE 269 10.4 / 12.5 39460_ 77 PS&E/RW NEAR HURON ON ROUTE 269 FROM 1.1 
MILE NORTH OF PALMER AVENUE TO 0.4 
MILES SOUTH OF ROUTE 198

CONSTRUCT NEW BRIDGE & RAISE 
GRADE "GALE AVE DETOUR"

Route 269 Bridge Project

FRE 0S740_ 134 CLOSEOUT In Fresno County on Routes 41, 168, 180, & 
Tulare County on Route 198 at various 
locations.

Upgrade Sign Panels

Fre-Tul Sign Panel Upgrade

FRE 0S430_ 141 CONSTRUCTION In Fresno at the Caltrans District Office Reconstruct Parking Lot

DISTRICT OFFICE PARKING LOT REHAB

FRE 0T960_ 138 CLOSEOUT Various Locations Throughout District 6 Long Term Mitigation Monitoring

LONG TERM MITIGATION MONITORING

FRE 3HT02_ 63 PS&E/RW From 1 mile north of the Kern/Tulare County 
line to Galpin Street in Kern County

HST-CONSTRUCTION PKG 4

HST-CONSTRUCTION PKG 4

FRE 0S930_ 134 CLOSEOUT In Fresno, Kern, Kings, Madera and Tulare 
Counties on various routes and various locations

Install Accessible/Countdown Signal 
Heads

SIGNAL COUNTDOWN/ACCESSIBLE PEDESTRIAN SIGNALS
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FRE 0T420_ 98 CONSTRUCTION In Fresno County at various locations Repair irrigation systems and replace 
booster pumps.

Fresno Co. Drought Relief

FRE 1HT01_ 62 PS&E/RW FROM SOUTH OF THE DIRIDON STATION IN 
SAN JOSE TO EAST OF THE RTE 152/233 
INTERCHANGE SOUTH OF THE MERCED 
COUNTY LINE

OVERSIGHT OF THE CP1 DESIGN 
BUILD CONSTRUCTION CONTRACT

HST-SAN JOSE TO MERCED

FRE 3HT01_ 55 PS&E/RW From American Avenue in Fresno County to 1 
mile north of Tulare/Kern County Line

Construct High Speed Train System

HST Construction Package 2-3

FRE 0S070_ 95 CONSTRUCTION IN KERN, KINGS, TULARE, AND FRESNO 
COUNTIES AT VARIOUS LOCATIONS

EMERGENCY IRRIGATION 
UPGRADES DUE TO DROUGHT

Districtwide Emergency Irrigation Upgrades

FRE 3HT00_ 33 PA&ED FROM BAKERSFIELD TO NORTH OF 
CLINTON AVENUE IN FRESNO AT VARIOUS 
COUNTIES

HIGH SPEED TRAIN SYSTEM

HST - Bakersfield to Fresno

FRE VAR 0/0 0V780_ 8 Candidate In Fresno County in Fresno from North Ave. UC 
to San Joaquin River. Also on Fre-168 from 
Shields Ave OC to Herndon Ave UC.

Install Fiber Optic System

Fre-41/168 Fiber Optic

KER 5 0.0 0T030_ 150 PA&ED In Fresno County from Kings County Line to 
Merced County Line

Install Vehicle Detection Systems

ROUTE 5, KERN/KINGS/FRESNO VDS

KER 5 0.0 / 87.0 0T010_ 148 PA&ED In Kern County from Los Angeles County Line 
to Kings County Line

Install Vehicle Detection Systems

ROUTE 5, KERN CO VDS

KER 5 5.8 / 8.8 0Q820_ 46 PA&ED IN KERN COUNTY NEAR LEBEC ON ROUTE 
5 FROM 0.6 MILE NORTH OF FORT TEJON 
OVERCROSSING TO 1.3 MILE SOUTH OF 
GRAPEVINE UNDERCROSSING

Repair Concrete Channel

Grapevine Channel Repair

KER 5 8.7/9.8 0W160_ 8 Candidate Near Grapevine from 0.5 mi north of Truck 
Escape Ramp to 0.4 mi south of Grapevine UC

Upgrade Drainage Systems

Grapevine Culvert Repair

KER 5 9.5 / 12.0 0R100_ 28 Candidate

Grapevine Interchange

KER 5 36.1 / 41.2 0S650_ 105 CONSTRUCTION In Kern County from Buena Vista Canal Rd. OC 
to Rte 43/I5 Separation

Install Median Barrier

Buena Vista Median Barrier

KER 5 54.1 0Q620_ 68 PS&E/RW IN KERN COUNTY AT THE BUTTONWILLOW 
SAFETY ROADSIDE REST AREA

Upgrade water and waste water 
systems.

Buttonwillow SRRA Sewer Upgrade

KER 5 62.5 / 73.1 0P140_ 95 CONSTRUCTION ON ROUTE 5 BETWEEN LERDO 
OVERCROSSING AND ROUTE 5/46 
SEPARATION

REPLACE PCC PANELS, GRIND 
CONCRETE PAVEMENT & CRACK 
SEAL AC SHOULDERSLost Hills Lane Replacement
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KER 5 82.0 / 87.0 0U470_ 9 Candidate In Kern County from 0.3 mi south of Twissleman 
Rd OC to Kings County line

Pavement Rehabilitation (2R)

Lost Hills Rubber Rehab II

KER 14 16.2 / 26.6 40840_ 113 CLOSEOUT IN KERN COUNTY ON ROUTE 14 FROM 0.4 
KM NORTH OF THE BUSINESS ROUTE 58 
JUNCTION IN MOJAVE TO 8.6 KM NORTH OF 
CALIFORNIA CITY BOULEVARD (KP 
26.1/42.6)

North Mojave 4-Lane

KER 14 16.6/16.6 0T301_ 77 PS&E/RW IN MOJAVE AT THE MOJAVE MAINTENANCE 
STATION - L5713

Upgrade Facility

Mojave MS Major

KER 14 39.3 / 40.3 0H180_ 127 CLOSEOUT ON ROUTE 14 IN KERN COUNTY AT PM 39.9, 
24 MILES NORTH OF MOJAVE AT RED ROCK 
CANYON BRIDGE #50-0178

BRIDGE REPLACEMENT (SCOUR)

Red Rock Canyon Bridge Replacement

KER 14 53.0 / 58.3 45712_ 60 PS&E/RW NEAR RIDGECREST, ON ROUTE 14 FROM 
4.8 MILES SOUTH OF ROUTE 178 WEST TO 
0.5 MILE NORTH OF ROUTE 178 WEST

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

Freeman Gulch Widening-Segment 2

KER 14 58.3 / 62.3 45711_ 86 PS&E/RW NEAR RIDGECREST, ON ROUTE 14 FROM 
0.5 MILE NORTH OF THE ROUTE 178 
WEST/ROUTE 14 INTERSECTION TO 1.7 
MILES NORTH OF THE ROUTE 178 EAST 
ROUTE 14 INTERSECTION

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

Freeman Gulch Widening - Segment 1

KER 33 14.4 / 17.9 46450_ 18 PID In Kern County IN AND NEAR TAFT FROM 
CADET ROAD TO JCT RTE 119

REHABILITATE ROADWAY AND 
WIDEN SHOULDERS

Taft South Rehab

KER 43 0.0 / 9.3 0U100_ 39 PA&ED IN KERN COUNTY ON STATE ROUTE 43, 
NEAR BAKERSFIELD FROM STATE ROUTE 
119 TO 0.3 MILE SOUTH OF NORIEGA ROAD 
& ON STATE ROUTE 119 FROM ENOS LANE 
TO ROUTE 5/119 SEPARATION

Pavement Preservation (CAPM)

Enos Lane CAPM & ADA Curb Ramps

KER 43 0.1 / 0.4 0P900_ 78 PS&E/RW In Kern County near Taft from SR 119 to 0.3 mi 
north of SR 119.

Intersection Improvements

119/43 Roundabout

KER 43 .11/2.1 0V850_ 145 PA&ED

KERN 43 SHOULDER WIDENING

KER 43 16.1 / 25.1 0P270_ 106 CONSTRUCTION IN KERN COUNTY IN THE CITIES OF 
SHAFTER AND WASCO FROM PM 16.14 TO 
PM 25.19

ADA CURB RAMPS

Shafter Wasco ADA ramps

KER 46 29.9 / 30.5 0S330_ 127 CLOSEOUT

CALIFORNIA AQUEDUCT LOST HILLS ADA

KER 46 30.5 / 33.5 44254_ 78 PS&E/RW ON STATE ROUTE 46, FROM THE 
INTERSECTION OF LOST HILLS ROAD TO 
0.9 MILES EAST OF THE INTERSTATE 5 
INTERCHANGE

2-LN CONVENTIONAL HIGHWAY TO 
4-LN CONVENTIONAL HIGHWAY RTE 
46 CONVENTIONAL SEGMENT 4ARoute 46 Conventional Highway Segment 4A

KER 46 46.0 / 51.2 41880_ 55 PS&E/RW ON ROUTE 46 NEAR WASCO FROM 1.0 MILE 
WEST OF SCOFIELD AVE TO ROUTE 43 IN 
KERN COUNTY (KP 74.0/82.4)

WIDEN TO 4-LANE

Wasco 4-Lane
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KER 46 48.7 / 49.2 0U130_ 128 CLOSEOUT RTE 46 IN WASCO FROM 0.2 MI EAST OF 
WESTERN AVE TO 0.2 MI EAST OF 
MAGNOLIA AVE

Roadway Improvements

WASCO ASESSMENT DISTRICT IMPROVEMENTS

KER 46 49.0 / 50.9 0U480_ 19 PID In and near Wasco from 0.5 mi east of Western 
Ave to Rte 43 Jct. South

Pavement Preservation (CAPM)

Wasco Route 46 Rehab

KER 46 57.3 / 57.8 0K460_ 69 PS&E/RW ON ROUTE 46 AT SR 46/99 SEPARATION BRIDGE REPLACEMENT

Famoso SR 46/99 Bridge

KER 46 57.5 / 57.8 0J820_ 33 PA&ED IN KERN CO - 46 & 99 EB OFFRAMP & SB 
ONRAMP FROM PM 57.5 TO 57.8 AND PM 
44.1 TO PM 44.3

ONRAMP IMPROVEMENTS

Route 46/99 Ramp Improvements

KER 58 0.0 0Q580_ 128 CLOSEOUT

Kern Wire Theft Repair

KER 58 T31.7 / R55.6 48460_ 86 PS&E/RW ON ROUTE 58 IN BAKERSFIELD BETWEEN 
INTERSTATE 5 AND COTTONWOOD ROAD

CONSTRUCT 6/8 LANE FREEWAY

Centennial Corridor Project

KER 58 39.9 / 46.0 0U110_ 19 PID In and near Bakersfield from Rte 43 to 0.1 mi 
west of Allen Road

Pavement Preservation (CAPM)

West Rosedale CAPM

KER 58 46.1 / 51.7 0F360_ 88 CONSTRUCTION ON STATE ROUTE 58 (ROSEDALE 
HIGHWAY) FROM WEST OF ALLEN ROAD 
(PM 46.1) AND STATE ROUTE 99 (PM 51.7) 
IN THE CITY OF BAKERSFIELD AND THE 
COUNTY OF KERN

WIDEN TO 4 OR 6 LANES 
ROSEDALE HIGHWAY 
IMPROVEMENTSRosedale Highway Improvements

KER 58 T52.1 / R52.3 0R020_ 99 CONSTRUCTION In Bakersfield from Real Road to the Route 
58/99 Separation

Install Temporary K-Rail and Friction 
Treatment

SR 58 Rubberized BWC

KER 58 R52.3 / R55.4 48461_ 93 CONSTRUCTION SR 58 PM 51.8 TO PM R55.6 SR 99 - PM 21.2 
TO PM 26.26

Operational Improvements

Beltway Operational Improvements

KER 58 R52.4 / R55.5 0G850_ 116 CLOSEOUT IN KERN COUNTY IN BAKERSFIELD FROM 
ROUTE 58/99 SEPARATION TO 
COTTONWOOD ROAD

WIDEN FREEWAY FROM 4 TO 6 
LANES

Route 58 Gap Closure

KER 58 R52.7 / R55.5 0G851_ 79 PS&E/RW IN BAKERSFIELD FROM ROUTE 58/99 
SEPARATION TO COTTONWOOD ROAD

ROADWAY REHABILITATION (3R)

Gap Closure Rehab

KER 58 R53.2 / R55.6 0T000_ 20 PID IN BAKERSFIELD ON SR 58 FROM H 
STREET TO COTTONWOOD ROAD AND ON 
SR 99 AT MING AVENUE

CONSTRUCT CURB RAMPS

Ker 58 ADA

KER 58 R55.4 / R59.7 0S470_ 69 PS&E/RW In Bakersfield from Cottonwood Rd. 
Undercrossing to 0.3 miles east of Rte 58/184 
Separation

Pavement Rehabilitation (2R)

Cottonwood East Rehab
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KER 58 R88.5 / R99.8 0R150_ 99 CONSTRUCTION In and near Tehachapi from 0.1 mi. West of 
Tehachapi Creek to Cache Creek

Pavement Preservation (CAPM)

Tehachapi CAPM

KER 58 R92.1 / R93.2 42550_ 56 PS&E/RW IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

REPLACE OC W/4-LANE OC & 
CONSTRUCT PARTIAL CLOVERLEAF 
INTERCHANGEDennison Road Improvements

KER 58 R94.1 0Q180_ 79 PS&E/RW NEAR TEHACHAPI AT SUMMIT OVERHEAD Replace Bridge Rails

Summit OH Bridge Rails

KER 58 R94.4 0N560_ 135 CLOSEOUT IN KERN COUNTY IN THE CITY OF 
TEHACHAPI ON ROUTE 58 AT THE 
WESTBOUND TEHACHAPI SUMMIT 
INTERCHANGE (EXIT 151)

WIDEN INTERSECTION

Tehachapi Blvd Intersection Improvement

KER 58 R99.0 / R100. 0Q190_ 80 PS&E/RW ABOUT 8 MILES EAST OF TEHACHAPI FROM 
SAND CANYON OH TO 0.5 MI EAST OF 
CACHE CREEK (BR# 50-346 L/R)

Replace Bridges

Cache Creek Bridge Replacement

KER 58 R99.2 / R99.8 0M260_ 135 CLOSEOUT Near Tehachapi from Sand Canyon Overhead 
to Cache Creek

BRIDGE REPLACEMENT

East Bound Sand Canyon Bridge

KER 58 R107.7 / R118 24340_ 113 CLOSEOUT Mojave Bypass

Mojave Bypass Closeout

KER 58 125.2 32850_ 116 CLOSEOUT Near West Boron, 2.5 miles west of California 
City Boulevard.

Reclaim mining site (project 
administered by District 9).

RECLAIM MINING SITE

KER 58 R136.0 / R143 0S280_ 136 CLOSEOUT In Kern County near Boron from 0.4 miles west 
of West Boron OC to San Bernardino County 
line.

RAC Overlay

BORON OVERLAY

KER 65 1.6 / 25.2 0U990_ 42 PA&ED In Kern County near of Bakersfield from 
Imperial Street to the County Line Road

Install Centerline and Shoulder Rumble 
Strips

Kern SR 65 Rumble Strips

KER 99 0.0 / 56.7 0T330_ 141 CONSTRUCTION In Kern County on SR 99 at Various Locations; 
also in Tulare County

Install Vehicle Detection Systems

Kern/Tulare VDS

KER 99 0.0 / 19.5 0T200_ 47 PA&ED Near Bakersfield from Rte 5/99 Separation to 
Panama Lane OC - Northbound Only

Pavement Rehabilitation (2R)

Kern 99 N/B 2R

KER 99 0.3 / 15.9 0S620_ 143 PS&E/RW In Kern County on Route 99 at Various 
Locations

Install Vehicle Detection Systems

SR 99 MVDS

KER 99 10.5 / 20.5 0R140_ 70 PS&E/RW Near Bakersfield from 1.2 mi. north of Herring 
Rd. OC to Pacheco Rd. UC (Southbound Only)

2R Pavement Rehablilitation

SR99 Taft Highway 2R Rehab
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KER 99 18.0 / 19.2 0C930_ 89 CONSTRUCTION ON STATE ROUTE 99 IN THE CITY OF 
BAKERSFIELD FROM 0.5 MILE SOUTH OF 
HOSKING AVENUE TO 0.7 MILE NORTH OF 
HOSKING AVENUE

CONSTRUCT NEW INTERCHANGE

Hosking Road Interchange

KER 99 19.5 0Q920_ 52 PA&ED In Bakersfield at White Lane OC (Br. #50 248) 
and Panama Lane OC (Br.#50 247)

Correct Vertical Clearance

PANAMA AND WHITE LANE VERTICAL CLEARANCE 
IMPROVEMENTS

KER 99 21.6 / 24.7 0T280_ 47 PA&ED IN BAKERSFIELD FROM PLANZ RD OC TO 
0.10 MI NORTH OF CALIFORNIA AVE

Upgrade Irrigation System

Bakersfield 99 Irrigation Upgrade

KER 99 23.6 / 27.3 0S450_ 81 PS&E/RW IN BAKERSFIELD FROM BRUNDAGE LANE 
OC TO MINKLER UP

INSTALL HIGHWAY LIGHTING

Bakersfield Highway Lighting

KER 99 23.6 / 28.4 0Q280_ 80 PS&E/RW IN KERN COUNTY IN AND NEAR 
BAKERSFIELD FROM BRUNDAGE LN OC TO 
BEARDSLEY CANAL

Roadway Rehabilitation

Bakersfield 99 Rehab

KER 99 25.8 / 26.2 48462_ 106 CONSTRUCTION IN BAKERSFIELD ON SR 99 AT ROSEDALE 
SOUTHBOUND OFFRAMP FROM PM-25.8 TO 
GILMORE AVENUE

WIDEN ROSEDALE SOUTHBOUND 
99 OFFRAMP

Rosedale Ramp SB

KER 99 26.8 0K810_ 107 CONSTRUCTION IN KERN COUNTY IN BAKERSFIELD AT 
AIRPORT DRIVE OVERCROSSING AND AT 
GOLDEN STATE AVENUE SEPARATION

SEISMIC RESTORATION

Kern County Seismic Restoration

KER 99 R28.4 / R43.9 0L640_ 118 CLOSEOUT IN KERN COUNTY IN BAKERSFIELD FROM 
BEARDSLEY CANAL BRIDGE TO ROUTE 
46/99 SEPARATION

REPLACE EXISTING PAVEMENT 
SHOULDER

Lerdo Lane Reconstruction

KER 99 R30.5 / R31.1 43350_ 90 CONSTRUCTION

7th Standard Road

KER 99 32.4 0S550_ 146 PA&ED Near Bakersfield at Lerdo Canal Median Deck Closure

LERDO CANAL MEDIAN GAP CLOSURE

KER 99 47.3 / 49.3 0T270_ 29 Candidate IN KERN COUNTY, ON SR 99, IN THE CITY 
OF MCFARLAND FROM WHISLER ROAD OC 
TO SHERWOOD AVENUE OC

Construct New Interchange

McFarland Interchange

KER 99 49.6 0H642_ 107 CONSTRUCTION IN KERN COUNTY IN MCFARLAND AT THE 
KERN AVE PEDESTRIAN OC

ADA COMPLIANCE UPGRADES

Kern Ave POC

KER 99 54.2 / 54.6 0G920_ 115 CLOSEOUT ON ROUTE 99 BETWEEN PM 54.28 AND PM 
54.60

MODIFY INTERCHANGE

Woollomes Interchange Improvements

KER 119 1.3 / 6.3 0V300_ 42 PA&ED In Kern County near Taft on Routes 119 and 33 
at Various Locations

Construct Center Line Rumble Strips

Kern 33 & 119 CL Rumble Strips
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KER 119 R10.0 / R13.3 42471_ 100 CONSTRUCTION In Kern County near Taft from Elk Hills Road to 
Tupman Road.

ADD TRUCK CLIMBING LANES

Cherry Ave Truck Climbing Lanes

KER 119 19.9 / 31.2 45890_ 140 Candidate IN & NEAR PUMPKIN CENTER FROM RTE 
119/5 SEPARATION TO RTE 119/99 
SEPARATION (KP 32.0/50.35)

PAVEMENT REHAB AND WIDEN 
SHOULDER, SLOPE CORRECTION, 
REALIGNMENTPumpkin Center East Rehab

KER 119 28.3/31.28 0V610_ 9 Candidate In Kern County near Pumpkin Center from Ashe 
Road to Rte 119/99 Separation

Roadway Rehabilitation (3R)

Pumpkin Center 3R Rehab

KER 119 29.0 / 30.5 0R110_ 5 Candidate In Kern County near Bakersfield, also on Fre-
198 near Coalinga at various locations

Upgrade Culverts

Ker-119/Fre-198 Culverts

KER 155 1.5 0P290_ 70 PS&E/RW NEAR DELANO AT BROWNING ROAD INTERESECTION IMPROVEMENTS

Delano Roundabout

KER 155 69.2/69.7 0V770_ 40 PA&ED In Kern County near Lake Isabella from Pioneer 
Point Rd. to 0.3 mi west of Keysville Rd.

Realign Roadway

USACE Lake Isabella Oversight Projects

KER 166 0.0 / 9.0 0H080_ 20 PID ON ROUTE 166 FROM STATE ROUTE 33 TO 
3.5 MILES WEST OF SAN EMIGDIO CREEK 
BRIDGE (BR# 50-31)

AC OVERLAY

Maricopa Overlay

KER 166 4.5 / 5.0 0U510_ 146 PA&ED In Kern County about 4 miles east of Maricopa 
from 1.5 miles east of Pentland Rd to Basic 
School Rd.

Rehabilitate Roadway w/Lime 
Treatment

Maricopa Highway Rehab

KER 166 9.0 / 24.6 32210_ 117 CLOSEOUT IN KERN COUNTY NEAR MARICOPA FROM 
5.6 KM WEST OF SAN EMIGDIO CREEK 
BRIDGE TO ROUTE 166/99 SEPARATION

ASPHALT CONCRETE OVERLAY

Old River Road Overlay

KER 166 17.3 / 17.7 0S050_ 48 PA&ED In Kern County about 7 miles west of Mettler 
from 0.1 miles west to 0.2 miles east of 
California Aqueduct

Bridge Rehabilitation/Seismic Retrofit

CALIF AQUEDUCT BRIDGE Rehab

KER 178 0.0 0F340_ 32 PA&ED IN KERN COUNTY SR 99 (NORTH OF SR 
204_ TO SR 178 (EAST OF HALEY STREET 
INTERCHANGE)

NEW 8-LN FREEWAY

SR 99 to Centennial Corridor

KER 178 0.0 / 0.4 49390_ 56 PS&E/RW IN KERN CO IN BAKERSFIELD ON RTE 58 
FROM 0.1 MI WEST OF RTE 99 TO RTE 99 
ON RTE 178 FROM RTE 99 TO OLIVE ST ON 
RTE 99 FROM 0.7 MI SOUTH OF RTE 58 TO 
0.1 MI NORTH OF RTE 58

INTERSECTION IMPROVEMENTS 
AND WIDENING OF 24TH ST (SR 178)

178 Operational Improvements

KER 178 0.4 / 1.9 48470_ 57 PS&E/RW IN KERN COUNTY IN BAKERSFIELD FROM 
0.2 MILE EAST OF KERN RIVER BRIDGE TO 
0.2 MILE WEST OF GOLDEN STATE AVENUE 
UNDERCROSSING

WIDEN 24TH ST (SR 178) BY ONE 
LANE EACH DIRECTION

24th St.(SR178) Widening

KER 178 R1.7 / R6.9 0E320_ 48 PA&ED IN KERN COUNTY IN BAKERSFIELD AT 
VARIOUS LOCATIONS FROM "M" STREET 
TO 0.1 MI EAST OF FAIRFAX ROAD

Roadside Safety Improvements

Kern 178 Maintenance Access
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KER 178 R4.4 0H641_ 129 CLOSEOUT IN KERN COUNTY ON ROUTE 178  AT 
SUNNY LANE PEDESTRIAN OC

REPLACE PEDESTRIAN 
OVERCROSSING

Sunny Lane POC

KER 178 R7.0 / T9.1 0C940_ 114 CLOSEOUT ON SR 178 BET FAIRFAX RD & CANTERIA 
RD & ON MORNING DR BET 0.45MI N TO 
0.30MI S OF SR 178 IN THE CITY OF 
BAKERSFIELD WITHIN KERN COUNTY

CONSTRUCT NEW INTERCHANGE

SR 178 Morning Drive I/C

KER 178 R8.4 / T9.8 0F350_ 89 CONSTRUCTION ON STATE ROUTE 178 BETWEEN 0.68 MILE 
EAST OF MORNING DRIVE & 0.20 MILE 
EAST OF MIRAMONTE DRIVE IN THE CITY 
OF BAKERSFIELD WITHIN KERN COUNTY

HIGHWAY WIDENING

SR 178 Widening

KER 178 45.5 / 47.7 42240_ 21 PID NEAR LAKE ISABELLA FROM 0.1 MI. W/OF 
LAKE ISABELLA BLVD TO LAUNCH AREA 
NO. 16

AC OVERLAY & SHOULDER 
WIDENING

Lake Isabella Rehab

KER 178 100.6 / 102.7 0P810_ 129 CLOSEOUT IN KERN COUNTY ON SR 178, FROM CHINA 
LAKE BLVD TO GEMSTONE STREET IN THE 
CITY OF RIDGECREST

RECONSTRUCT CENTER MEDIAN 
WITH RAISED CENTER MEDIAN

Ridgecrest Median Island Improvement

KER 184 0.8 / 8.3 0U290_ 10 Candidate In Kern County near Weedpatch from 0.04 mi 
south of Dunsmere St. to Edison Hwy.

Roadway Rehabilitation (3R)

Weedpatch Hwy 3R Rehab

KER 184 L0.9 / L1.1 0V280_ 52 PA&ED Near Weedpatch from 0.1 mi south to 0.1 mi 
north of Sunset Blvd.

Intersection Improvements

Kern 184/Sunset Roundabout

KER 184 8.1 / 12.1 0U430_ 21 PID In and near Bakersfield from Edison Highway to 
Route 178

Pavement Rehabilitation (2R)

Morning Drive 3R Rehab

KER 204 5.1 / 6.7 0U490_ 22 PID In Bakersfield from F Street to Rte 99/204 
Separation

Pavement Preservation (CAPM)

Golden Empire CAPM

KER 204 5.4 / 6.7 0N960_ 100 CONSTRUCTION ON ROUTE 204 GOLDEN STATE AVENUE 
BETWEEN SR-99 AND SR-178 IN KERN 
COUNTY AT VARIOUS LOCATIONS

PLACE DECK OVERLAY, REPLACE 
JOINT SEALS & PAINT

-Bakersfield Bridge Preventative Maintenance

KER 204 5.9 / 6.8 48450_ 57 PS&E/RW ON STATE ROUT (SR) 99 BETWEEN 
GOLDEN STATE AVENUE (SR 204) AND 
AIRPORT DRIVE (KP 43.7, 10.2/10.9)

EXTENSION AND CONNECTION TO 
RTE 204

Hageman Flyover

KER 223 15.7 / 16.3 0R190_ 71 PS&E/RW IN KERN COUNTY NEAR ARVIN AT STATE 
ROUTE 184 (WEEDPATCH HWY)

INTERSECTION IMPROVEMENT

Arvin SR 223/184 Roundabout

KER 223 21.0 / 21.3 0S510_ 81 PS&E/RW In and near Arvin from 0.2 mi. west of Derby 
Street (El Tejon Highway) to King Street

Install Traffic Signals

Derby Street Signalization

KER 395 0.0 / 23.4 0S270_ 136 CLOSEOUT In Kern County near Johannesburg from San 
Bernardino County line to Route 178

RAC Overlay

JOHANNESBURG OVERLAY
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KER 395 R13.9 / 30.6 44310_ 32 PA&ED ON U.S. 395 NEAR RIDGECREST FROM 1.1 
MILES SOUTH OF CHINA LAKE BLVD TO 1 
MILE NORTH OF THE RTE 14/ U.S. 395 
INTERCHANGE IN KERN COUNTY

CONVERT TO 4-LANE EXPRESSWAY

Inyokern 4-LANE

KER 4HT00_ 34 PA&ED FROM PALMDALE TO BAKERSFIELD AT 
VARIOUS COUNTIES

HIGH SPEED TRAIN SYSTEM

HST - Palmdale to Bakersfield

KER 0U240_ 22 PID In Kern and Kings Counties at Various Locations Upgrade Stormwater Pumping Plants

Kern-Kings Pumping Plant Upgrades

KER 4HT01_ 65 PS&E/RW

HST - Palmdale to Bakersfield

KER 3HT03_ 63 PS&E/RW From 7th Standard Road to the Bakersfield 
Station

High Speed Train System

HST-7TH STANDARD RD TO THE BAKERSFIELD STATION

KER 0S750_ 137 CLOSEOUT In Kern County on Routes 58, 99, & 178 at 
various locations.

Upgrade Sign Panels

Kern Sign Panel Upgrade

KER 0S610_ 71 PS&E/RW In Kern, Kings and Fresno Counties at Various 
Locations on Routes 5, 46, 58, 99, 178 and 204

Wire Theft Restoration

Kern Wire Theft Restoration II

KER VAR VAR 0W150_ 10 Candidate In Kern County on Rte 204 from Rte 204/58 
Separation to Jct Rte 99; also in Tulare County 
on Rte. 65 from Sequoia Dr. to Jct. Rte 198

ADA Upgrades

Ker204/Tul65 ADA Ramp Repair

KER 0T410_ 101 CONSTRUCTION In Kern, Kings, and Tulare Counties at various 
locations

Repair irrigation systems and replace 
booster pumps.

Ker-Kin-Tul Drought Relief

KIN 5 0.0 / 6.1 0H320_ 27 CANDIDATE

Quay Valley Development

KIN 5 0.0 / 9.0 0S490_ 49 PA&ED In Kings County from Kern County Line to 0.9 
miles south of Equipment Undercrossing

Pavement Rehabilitation (2R)

Lost Hills Rubber Rehab

KIN 5 0.0 0T020_ 149 PA&ED In Kings County from Kern County Line to 
Fresno County Line

Install Vehicle Detection Systems

ROUTE 5, KINGS/FRESNO VDS

KIN 5 9.0 / 16.5 0P180_ 130 CLOSEOUT NEAR KETTLEMAN CITY, FROM 3.3 MILES 
SOUTH OF UTICA AVE OC TO JCT 41

OVERLAY 2R

Utica 2R

KIN 5 21.6 / 26.7 0S350_ 108 CONSTRUCTION In Kings County and Fresno County from 2.5 
miles north of Milham Ave OC to 0.5 mi north of 
Quist UC and from El Dorado Ave OC to Rte 
198/I-5 Separation

Construct High Tension Cable Median 
Barrier

I-5 Cable Barrier
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KIN 33 3.0 / 5.9 0T950_ 82 PS&E/RW In Kings County on Routes 33 & 43 at Various 
Locations

Construct Center Line and Shoulder 
Rumble Strips

Kings 33/43 Rumble Strips

KIN 41 8.1/R48.28 0V860_ 5 Candidate In Kings County from Route 33 to Fresno 
County Line at Various Locations

Construct Center Line and Shoulder 
Rumble Strips

Kings 41 Rumble Strips

KIN 41 32.3 0V110_ 11 Candidate In Kings County near Stratford at Kings River  
Br. 45-0007

Replace Bridge

STRATFORD KINGS RIVER BRIDGE REPLACEMENT

KIN 41 34.7 0T240_ 82 PS&E/RW In Kings County about 5 miles south of Lemoore 
at Kansas Avenue

Intersection Improvements

KANSAS AVE Intersection

KIN 41 R37.5 / R38.1 0J040_ 120 CLOSEOUT IN KINGS COUNTY NEAR LEMOORE FROM 
0.3 MILE SOUTH OF JACKSON AVENUE TO 
0.3 MILE NORTH OF JACKSON AVENUE

CONSTRUCT LEFT-TURN 
CHANNELIZATION

Jackson Ave Channelization

KIN 41 40.6 / 41.1 41601_ 143 PA&ED ON ROUTE 41 IN KINGS COUNTY AT BUSH 
STREET INTERCHANGE

LANDSCAPE ARCHITECTURE 
PLANTING

Bush Street Replacement Planting

KIN 41 40.9 / 41.0 0u850_ 27 CANDIDATE In Lemoore at Bush St. UC Interchange Improvements

BUSH IC IMPROVEMENT

KIN 43 1.3 / 1.7 0M370_ 108 CONSTRUCTION ON ROUTE SR 43, SR 137 AND WHITLEY 
AVENUE BETWEEN PM 1.3 ON SR 43 AND 
0.00 ON SR 137 AND PM 1.7 ON SR 43 AND 
0.2 ON SR 137

CONSTRUCT ROUNDABOUT

Whitley Ave Roundabout

KIN 43 18.2 / 18.7 0T050_ 96 CONSTRUCTION In Kings County from SR 43/198 Separation to 
San Joaquin Valley RR crossing.

Construct Roundabout

SR 43 AND LACEY BLVD Roundabout

KIN 198 8.3 / R19.4 0T290_ 49 PA&ED In and near Lemoore from 0.6 mi west of Route 
41/198 Separation to 0.4 mi east of 10th Ave 
Overcrossing

Roadside Safety Improvements

Lemoore/Hanford Worker Safety

KIN 198 R8.8 / R10.6 0N180_ 137 CLOSEOUT IN KINGS COUNTY IN AND NEAR LEMOORE 
FROM 0.5 MILE WEST TO 1.16 MILE EAST 
OF 19TH AVENUE

INSTALL MEDIAN BARRIER

Latache Median Barrier

KIN 198 8.9 / 10.1 32551_ 96 CONSTRUCTION IN LEMOORE, ON ROUTE 198 AT 19TH 
AVENUE

LANDSCAPING AND PLANT 
ESTABLISHMENT

19th Ave Landscape

KIN 198 8.9 / 10.1 32550_ 121 CLOSEOUT ON ROUTE 198 IN KINGS COUNTY IN KINGS 
COUNTY FROM ROUTE 41 TO 18 1/2 
AVENUE (VINE STREET) (KP 15.1/16.3)

CONSTRUCT INTERCHANGE

19th Ave Interchange

KIN 198 R15.5 0Q320_ 83 PS&E/RW NEAR HANFORD AT HANFORD-ARMONA 
ROAD UNDERCROSSING

INTERSECTION IMPROVEMENTS

Hanford Armona Roundabout
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KIN 198 R15.7 46221_ 138 CLOSEOUT Near Hanford at Hanford-Armona UC Deck Replacement

Hanford Armona BRIDGE DECK REPLACEMENT

KIN 198 R16.5 / R17.2 48751_ 87 PS&E/RW On Rte 198 in Hanford at 12th Avenue 
Overcrossing

Replacement Planting

12th Ave Replacement Planting

KIN 198 R16.5 / R17.2 48750_ 130 CLOSEOUT ON ROUTE 198 FROM 0.4 MILE WEST OF 
12TH AVENUE OVERCROSSING TO 0.3 MILE 
EAST OF 12TH AVENUE OVERCROSSING

RECONSTRUCT INTERCHANGE 
12TH AVE INTERCHANGE

12th Ave Interchange in Hanford

KIN 198 R16.6/R21.5 0V820_ 11 Candidate In Hanford from 0.3 mi west of 12th Ave OC to 
0.5 mi east of Rte. 43/198 Separation

Upgrade Irrigation System

Hanford 198 Irrigation Upgrades

KIN 198 R18.4 0T510_ 72 PS&E/RW In Hanford at westbound off-ramp intersection 
to Redington/4th Street

Install Signals and Modify Curb Ramps

Kings 198 Redington Signal

KIN 198 R19.4 / 22.5 0U790_ 23 PID In and near Hanford from 0.4 mi. east of 10th 
Ave OC to 1.5 mi east of Rte 43/198 Separation

Roadside Safety Improvements

Hanford SR-198 Roadside Safety

KIN 198 R21.5 / R28.3 0L050_ 91 CONSTRUCTION IN KINGS AND TULARE COUNTIES NEAR 
HANFORD FROM 0.5 MILE E OF RTE 43 TO 
0.4 MILE OF RTE 99

HIGHWAY PLANTING

Hanford Tree Planting

MAD 41 0.0 0U710_ 83 PS&E/RW In Madera County on SR 41 at various 
locations; also on Rte 49 and 145

Construct Rumble Strips

Madera Shoulder Rumble Strips

MAD 41 R1.5 / 12.0 0R040_ 36 PA&ED

Madera 41 South Expressway

MAD 41 1.9 / 4.5 34090_ 1 PID AVENUE 12 INTERCHANGE CONSTRUCT NEW INTERCHANGE 
AND WIDEN FREEWAY

Avenue 12 Interchange

MAD 41 2.9 / 3.4 0U260_ 109 CONSTRUCTION Near Madera Ranchos at Avenue 12 At grade Interchange Improvements

AVE 12 INTERSECTION IMPROVEMENTS

MAD 41 3.2 / 9.3 0K280_ 140 Candidate IN MADERA CO FROM AVENUE 12 TO THE 
SR 41/145 JUNCTION

AC OVERLAY WIDEN SHOULDERS

Avenue 12 to 145 Rehab

MAD 41 5.2 / 34.7 0T500_ 109 CONSTRUCTION In Madera County near Coarsegold from 0.3 mi. 
south of Ave 14 to 0.8 mi south of SR 49

Construct Center Line Rumble Strip

Ranchos to Oakhurst Rumble Strip

MAD 41 5.6 / 6.5 0V020_ 31 PA&ED On State Route 41 in Madera County from 0.1 
miles south of Road 204 to 0.3 miles north of 
Avenue 15

Intersection Improvements

Road 204 and Ave 15 INTERSECTION IMPROVEMENTS
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MAD 41 6.3 / 9.2 0R210_ 53 PA&ED In Madera County about 6 mi north of Fresno 
from 0.1 mi north of Avenue 15 to 0.1 mi south 
of Rte. 145

ROADWAY REHABILITATION (3R)

Ranchos Rehab

MAD 41 11.7 / 13.4 0G900_ 112 CONSTRUCTION IN MADERA COUNTY NEAR COARSEGOLD 
FROM 0.3 MILES NORTH OF ROAD 208 TO 
2.0 MILES NORTH OF ROAD 208

CONSTRUCT PASSING LANES

Madera 41 Passing Lanes

MAD 41 36.3 / 40.8 0R160_ 84 PS&E/RW In and near Oakhurst from 0.5 mi North of Road 
426 to 0.1 mi North of Allen Road.

Pavement Preservation (CAPM)

Oakhurst CAPM

MAD 41 45.7 0U020_ 50 PA&ED In Various Counties throughout District 6 and 10 Establish Mitigation Banks for Tiger 
Salamander

CALIFORNIA TIGER SALAMANDER MITIGATION BANK

MAD 99 R0.9 / 28.2 0E680_ 131 CLOSEOUT IN MADERA COUNTY IN MADERA AND 
CHOWCHILLA AT VARIOUS LOCATIONS 
FROM SOUTH MADERA OC TO AVENUE 26 
SEPARATION

99 CORRIDOR-BRIDGE 
ENHANCEMENT

Madera County Bridges

MAD 99 1.5 / 9.5 0R070_ 110 CONSTRUCTION Near Madera from 0.5 mi. North of Ave 7 OC to 
0.2 mi. South of Gateway Drive Overcrossing

Pavement Preservation (CAPM)

MAD 99 CAPM

MAD 99 R6.9 / R8.2 47100_ 121 CLOSEOUT IN MADERA COUNTY NEAR MADERA FROM 
0.6 MILE SOUTH OF AVENUE 12 OC TO 0.7 
MILE NORTH OF AVENUE 12 OC

RECONSTRUCT INTERCHANGE

SR99/Avenue 12 Interchange

MAD 99 R7.3 0V120_ 12 Candidate In Madera County about 2 mi. south of Madera 
at Cottonwood Creek.  Br. 41-0065 L/R & S

Replace 3 Bridges

COTTONWOOD CREEK BRIDGE REPLACEMENT

MAD 99 R7.5 / 15.1 47090_ 61 PS&E/RW IN MADERA COUNTY IN AND NEAR MADERA 
FROM AVENUE 12 OVERCROSSING TO 1.2 
MILES SOUTH OF AVENUE 18 1/2 
OVERCROSSING

4F TO 6F

Madera 99 Widening

MAD 99 9.5 / 13.1 0E040_ 131 CLOSEOUT IN MADERA COUNTY IN AND NEAR MADERA 
FROM 0.3 MILE SOUTH OF SOUTH MADERA 
OVERCROSSING TO 0.4 MILE NORTH OF 
AVENUE 16 OVERCROSSING

PAVEMENT REHABILITATION

Madera 99 Design-Build Rehab

MAD 99 9.7 0U170_ 12 Candidate In Madera County near Madera at South 
Gateway Drive Overcrossing  Br. 41-0046K

Bridge Deck Rehabilitation

SOUTH GATEWAY DRIVE OC DECK REHAB

MAD 99 10.0 / 26.8 0Q610_ 72 PS&E/RW IN MADERA COUNTY IN AND NEAR MADERA 
FROM 0.3 MI SOUTH OF ROUTE 145/99 
SEPARATION TO ASH SLOUGH

Roadside Safety Improvements

MAD 99 Roadside Safety

MAD 99 11.0 0J320_ 119 CLOSEOUT ON ROUTE 99 IN MADERA FROM 0.06 MI S/O 
TO 0.01 MI N/O FOURTH STREET (PM 11.0) 
WITH FOURTH STREET BETWEEN I STREET 
AND 100 FT EAST OF H STREET

WIDEN STRUCTURE (4TH STREET 
OC)

Fourth Street Interchange Improvements

MAD 99 13.1 42530_ 115 CLOSEOUT ON ROUTE 99 BETWEEN AVENUE 16 
INTERCHANGE AND AVENUE 17 
INTERCHANGE

CONSTRUCT NEW BRIDGE ELLIS 
AVE OC

Ellis Street Overcrossing
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MAD 99 13.1 / 19.6 0U520_ 23 PID In and near Madera from 03. mi north of Avenue 
16 OC to 0.9 mi north of Avenue 20 OC

Pavement Rehabilitation (CAPM)

Berenda CAPM

MAD 99 13.5 / 14.7 0H330_ 1 PID ON ROUTE 99 IN MADERA COUNTY NEAR 
MADERA FROM 0.7 MILES SOUTH OF 
AVENUE 17 OC TO 0.5 MILES NORTH OF 
AVENUE 17 OC

MODIFY INTERCHANGE

Avenue 17 Interchange

MAD 99 22.7 / 29.4 0T210_ 50 PA&ED In and near Chowchilla from the SR152/99 
Separation to the Merced County line.

Pavement Rehabilitation (2R)

Chowchilla 2R Rehab

MAD 99 26.3 / 26.8 0C910_ 2 PID ROUTE 99/233 INTERCHANGE 
IMPROVEMENTS AND ASH SLOUGH 
BRIDGE CONSTRUCTION ROUTE 99, PM 
26.3 TO 26.8

CONSTRUCT INTERCHANGE

Chowchilla 99/233 Interchange

MAD 99 26.3 / 26.8 0P910_ 36 PA&ED At Route 99/233 Separation in Madera County 
from 2.6 miles North of Avenue 24 OC to 1.3 
miles South of Le Grande Avenue OC

Interchange Improvement

MAD 99/233 Chowchilla Interchange Improvement

MAD 145 8.0 / 11.0 0U670_ 147 PA&ED In Madera on Route 145 from Avenue 13 to 
Tozer St.

Install and upgrade ADA curb ramps

MADERA 145 ADA RAMPS

MAD 145 12.1 2HT00_ 34 PA&ED ON SR 99, IN FRESNO COUNTY FROM 
OLIVE AVENUE TO ASHLAN AVENUE AND 
AT HERNDON AVENUE

HIGH SPEED TRAIN SYSTEM - 
FRESNO TO MERCED SEGMENT

HST Fresno to Merced Segment

MAD 152 L0.0 / L15.3 0H020_ 24 PID ON STATE ROUTE 152 FROM MERCED/ 
MADERA COUNTY LINE TO ROUTE 152/99 
JUNCTION (KP L0.0/L24.62)

AC OVERLAY

Route 152 Panel Replacement

MAD 233 1.8 / 3.9 47870_ 24 PID IN MADERA COUNTY FROM 0.2 KM SOUTH 
OF PALM DRIVE TO ROUTE 233/99 
SEPARATION

AC OVERLAY - CAPM

Robertson Boulevard CAPM

MAD 1HT00_ 35 PA&ED FROM SOUTH OF THE DIRIDON STATION IN 
SAN JOSE TO EAST OF THE ROUTE 152/233 
INTERCHANGE SOUTH OF THE CITY OF 
CHOWCHILLA AT VARIOUS COUNTIES

HIGH SPEED TRAIN SYSTEM

HST - San Jose to Merced Segment

TUL 63 2.9 / 3.2 0K540_ 122 CLOSEOUT IN TULARE COUNTY NEAR VISALIA FROM 
0.1 MILE SOUTH TO 0.2 MILE NORTHOF 
AVENUE 256

REALIGN INTERSECT & INSTALL 
SIGNAL

Oakdale Avenue Signal

TUL 65 0.0 / R6.6 43404_ 58 PS&E/RW ON STATE ROUTE 65 IN TULARE COUNTY 
FROM TULARE/KERN COUNTY LINE TO 0.4 
MILE SOUTH OF AVE 56

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY

Terrabella Expressway - Segment 4

TUL 65 R6.1 / R11.4 43403_ 59 PS&E/RW ON STATE ROUTE 65 IN TULARE COUNTY 
FROM 0.6 MILE NORTH OF ORRIS 
UNDERPASS TO 0.4 MILE SOUTH OF AVE 95

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY

Terrabella Expressway - Segment 3

TUL 65 9.3 / 14.0 0S480_ 110 CONSTRUCTION Near Porterville from 0.7 miles south of Avenue 
80 to Avenue 112

Pavement Rehablitation (2R)

Terra Bella Rehab
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TUL 65 R10.9 / 15.6 43402_ 59 PS&E/RW ON STATE ROUTE 65 IN TULARE COUNTY 
FROM 0.9 MILE NORTH OF AVE 80 TO AVE 
124

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY

Terrabella Expressway - Segment 2

TUL 65 R15.1 / 18.0 43401_ 65 PS&E/RW ON STATE ROUTE 65 IN TULARE COUNTY 
FROM AVE 120 TO 0.1 MILE SOUTH OF 
ROUTE 190/65 SEPARATION

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY

Terrabella Expressway - Segment 1

TUL 65 17.5 / 22.0 0U730_ 25 PID In Porterville from 0.4 mi north of Ave 136 to 0.2 
mi north of Linda Vista Ave; also on Rte 190 
from 0.2 mi west of Rte 190/65 Separation to 
Blue Heron Pkwy

Upgrade Roadside Safety

SR 65 & 190 I/C ROADSIDE SAFETY IMPROVEMENTS

TUL 65 R20.1 / 31.5 0Q260_ 73 PS&E/RW In Tulare County in and near Porterville from 0.3 
mi. south of Olive Ave UC to SR 137 (RD 196)

Pavement Preservation

Porterville to Cairns Corner CAPM

TUL 65 29.5 / R38.3 43080_ 31 PA&ED ON ROUTE 65 IN LINDSAY FROM HERMOSA 
AVENUE, PM 29.5 TO JUST SOUTH OF 
AVENUE 300 ON ROUTE 245, PM 0.5

CONSTRUCT 4-L EXPRESSWAY 
ALONG AN EXISTING 2-LANE 
COUNTY ROADLindsay to Exeter Expressway

TUL 65 31.6 / 39.6 0G980_ 73 PS&E/RW In Tulare County in and near Exeter from SR 
137 (Rd 232) to SR 198

AC OVERLAY

Exeter CAPM Overlay

TUL 99 0.0 0U230_ 25 PID In Tulare, Fresno and Madera Counties at 
Various Locations

Upgrade Stormwater Pumping Plants

Tul-Fre-Mad Pumping Plant Upgrades

TUL 99 0.0 0U270_ 26 PID In Tulare County on Route 99 at various 
locations

Bridge Rail Upgrade

Pixley-Earlimart Bridge Rail

TUL 99 18.7 / 22.5 0T080_ 142 CONSTRUCTION On SR 99 in Tulare County from 0.1 mi north of 
Kern County line to 0.2 mi north of Paige Rd 
OC, in Fresno County from 0.2 mi south of 
Church Ave OC  to N99-W180/S99-E180 and in 
Madera County from  0.4 mi north of Ave 18 1/2 

Install Vehicle Detection Stations

Tulare Madera VDS

TUL 99 19.4 0Q910_ 53 PA&ED In Tulare County near Tipton at Avenue 152 
Overcrossing

Bridge Deck and Outside Girder 
Replacement

Tipton Bridge Deck Rehab

TUL 99 22.3 0U770_ 13 Candidate Near Tipton at the Raine Safety Roadside Rest 
Area

Sewer, Water and Irrigation Upgrades

Raine Rest Area Infrastructure Upgrades

TUL 99 25.0 / 27.6 0P170_ 132 CLOSEOUT IN TULARE COUNTY FROM ELK BAYOU BR# 
46-60 TO PAIGE RD. OC 46-158

OVERLAY 2R

Elk Bayou 2R

TUL 99 25.4 / 30.5 48950_ 37 PA&ED

Tulare City Widening

TUL 99 26.3 / 27.6 0U880_ 29 CANDIDATE In Tulare County on State Route 99 from 0.2 
miles north of the Airport OC to the Paige Road 
OC

Construct Interchange

INDUSTRIAL AVENUE INTERCHANGE
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TUL 99 27.6 33990_ 2 PID IN TULARE AT PAIGE AVE MODIFY INTERCHANGE BR# 46-158 
(DSF)

Paige Avenue Interchange

TUL 99 28.9 / 31.0 0R170_ 51 PA&ED IN TULARE - FROM BARDSLEY RD. TO 
PROSPERITY AVE.

ROADSIDE SAFETY IMPROVEMENTS

TULARE WORKER SAFETY IMPROVEMENTS

TUL 99 30.6 / 35.2 36024_ 61 PS&E/RW ON ROUTE 99 IN TULARE COUNTY NEAR 
TULARE FROM PROSPERITY AVE TO 1.2 
MILE SOUTH OF AVENUE 280 OC (BR NO. 
46-0195)

4F TO 6F

Prosperity to Caldwell- South Segment

TUL 99 31.2 / 32.5 33220_ 132 CLOSEOUT ON ROUTE 99 IN TULARE COUNTY NEAR 
TULARE FROM 0.6 MILE SOUTH OF 
CARTMILL AVENUE TO 0.7 MILE NORTH OF 
CARTMILL AVENUE

MODIFY INTERCHANGE

Cartmill Interchange

TUL 99 31.2/32.5 33221_ 147 PA&ED In Tulare County in Tulare at Cartmill Avenue 
Overcrossing

Landscape Mitigation

Cartmill Interchange Landscape

TUL 99 35.2 / 37.3 36023_ 111 CONSTRUCTION ON ROUTE 99 IN TULARE COUNTY NEAR 
VISALIA FROM 1.2 MILE SOUTH OF AVENUE 
280 OC (BR NO.46-195) TO 0.9 MILE SOUTH 
OF WEST VISALIA OH (BR NO.46-226)

4 LANE FREEWAY TO 6 LANE 
FREEWAY

Caldwell- Middle Segment

TUL 99 36.1 / 36.8 48740_ 30 PID On Route 99 in Tulare county between 0.2 mile 
south of Ave 280 OC (Caldwell Ave.) to 0.2 mile 
north of Ave 280 OCCaldwell Interchange

TUL 99 37.3 / 41.3 36021_ 122 CLOSEOUT IN TULARE COUNTY NEAR GOSHEN FROM 
0.9 MI SOUTH OF WEST VISALIA OVERHEAD 
TO 0.2 MI NORTH OF NORTH GOSHEN 
OVERHEAD

WIDEN FREEWAY 4-LN FWY TO 6-LN 
FWY

Tulare to Goshen North Segment 6-Lane

TUL 99 39.6 / 41.3 47150_ 74 PS&E/RW ON ROUTE 99 IN TULARE COUNTY IN 
GOSHEN FROM NORTH OF MILL CREEK 
DITCH TO NORTH OF NORTH GOSHEN 
OVERHEAD (BRIDGE NO. 46-55 R/L)

RECONSTRUCT INTERCHANGE 
BETTY DRIVE INTERCHANGE

Betty Drive Interchange

TUL 99 41.3 / 53.9 32450_ 117 CLOSEOUT IN TULARE AND FRESNO COUNTIES IN AND 
NEAR KINGSBURG FROM 0.2 MILE NORTH 
OF NORTH GOSHEN OVERHEAD TO 0.2 
MILE NORTH OF ROUTE 99/201 CONEJO 
AVE SEPARATION

WIDEN ROAD WITH HOT MIX 
ASPHALT

Goshen to Kingsburg 6-Lane

TUL 99 R48.5 / R53.9 32451_ 93 CONSTRUCTION ON SR 99 IN TULARE AND FRESNO 
COUNTIES, AT VARIOUS LOCATIONS FROM 
0.3 MILE SOUTH OF MERRITT DRIVE 
INTERCHANGE, TO 0.7 MILE NORTH OF 
BETHEL AVE OVERCROSSING

IRRIGATION, PLANTING AND PAVING

Goshen to Kingsburg Replacement Planting

TUL 99 51.3 / 52.3 0T870_ 111 CONSTRUCTION Near Kingsburg from 0.5 mi south of Dodge Ave 
OC to 0.2 mi south of Kings River (northbound 
only)

Roadway Rehabilitation

Riverland Rehab

TUL 99 51.8/51.8 0V760_ 13 Candidate In Tulare County near Kingsburg at the C. H. 
Warlow Safety Roadside Rest Area

Upgrade water, wastewater and 
irrigation systems.

Warlow SRRA Infrastructure Upgrades

TUL 137 16.5 / 16.6 0T350_ 148 PA&ED In Tulare at Route 137/99 Separation Ramp 
Intersections

Install Signals NB & SB; widen N/B 
ramp

Tulare 99/137 Ramp Signals

D - 19



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 06
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TUL 190 0.0 / 8.0 46150_ 74 PS&E/RW FROM 99/190 SEPARATION TO 0.4 MILE 
WEST OF ROAD 184

AC OVERLAY, SHOULDER 
WIDENING, LEFT TURN 
CHANNELIZATION & UTIL RELOCATState Route 190 Lairds Rehab

TUL 190 4.0 / 5.0 0P590_ 66 PS&E/RW IN TULARE COUNTY ON STATE ROUTE 190 
FROM EAST OF ROAD 148 TO WEST OF 
ROAD 160

CONSTRUCT ROUNDABOUT

Lairds Corner Roundabout

TUL 190 9.1 / 9.6 0N130_ 149 PA&ED

Poplar Drainage Repair

TUL 190 13.1 / 17.3 0Q431_ 38 PA&ED IN PORTERVILLE  FROM 0.3 MILES WEST 
OF WESTWOOD ROAD TO 0.3 MILES EAST 
OF PLANO STREET

OPERATIONAL IMPROVEMENTS AT 
VARIOUS LOCATIONS

Porterville Intersection Improvement

TUL 190 R15.1 / 16.9 0S310_ 84 PS&E/RW In Porterville from Prospect St to Plano St Construct Concrete Median Barrier

Porterville Median Barrier

TUL 190 20.9 / 21.2 0J530_ 101 CONSTRUCTION ON ROUTE 190, IN TULARE COUNTY, NEAR 
PORTERVILLE BETWEEN 0.2 MILE WEST OF 
ROAD 284 AND 0.1 MILE EAST OF ROAD 284

INTERSECTION IMPROVEMENT

Reservation Road Roundabout

TUL 190 34.7 / 39.4 0H140_ 51 PA&ED In Tulare County near Springville from 0.4 mi 
east of Rio Vista Rd to 0.1 mi east of Flume 
Overcrossing at various locations

Replace, reline culverts.

Tulare Culvert Replacement

TUL 190 40.0 / 56.5 0U940_ 6 CANDIDATE In Kern, Kings & Tulare Counties on Various 
Routes

Remove Diseased and Dead Trees

TUL-KIN-KER TREE REMOVAL

TUL 198 R4.1 / R5.0 42371_ 97 CONSTRUCTION IN VISALIA, ON ROUTE 198 FROM ROUTE 99 
TO PLAZA DRIVE AND ON PLAZA DRIVE 
FROM AIRPORT DRIVE TO GOSHEN AVENUE

REPLACEMENT PLANTING

Plaza Landscape

TUL 198 R4.2 / R4.9 0R050_ 75 PS&E/RW In Visalia from 0.5 mi. West of Plaza Dr/Rd 80 
OC to 0.2 mi East of County Center Dr. OC - 
Various Locations

Construct Median Barrier

VISALIA MEDIAN BARRIER

TUL 198 R4.8 42370_ 123 CLOSEOUT ON PLAZA DR IN THE CITY OF VISALIA, TUL 
CO, BET AIRPORT DR & GOSHEN AVE AND 
ON RTE 198 IN THE CITY OF VISALIA, TUL 
CO, FROM SR99 TO THE PLAZA DR 
INTERCHANGE

MODIFY INTERCHANGE "PLAZA 
INTERCHANGE"

Plaza Interchange

TUL 198 6.5 / 7.1 0P320_ 35 PA&ED IN VISALIA ON ROUTE 198 AT AKERS 
STREET UNDERCROSSING

MINOR WIDENING AND SAFETY 
IMPROVEMENTS

Akers Operational Improvement

TUL 198 R8.6 / R10.2 0S360_ 88 CONSTRUCTION In Visalia from 0.2 mi. west of Woodland OC to 
Bridge St. OC.

Sewer Line Upgrade

Mineral Kings Sewer Line Oversight

TUL 198 R10.5 / R10.7 0U720_ 43 PA&ED In Visalia from Burke St Overcrossing to 0.7 mi 
east of Ben Maddox Way Overcrossing 
(Eastbound Only)

Construct Rumble Strips

Burke to Ben Maddox Rumble Strip
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District 06
12/20/2016

TUL 198 R10.7 43960_ 114 CLOSEOUT IN VISALIA AT BEN MADDOX WAY (KP 
R17.27)

Ben Maddox Way Overcrossing

TUL 198 R11.3 / R12.0 0U870_ 30 Candidate In Tulare County in Visalia on Rte 198 from 0.4 
mi west of Lovers Lane UC to Vista Ave. POC 
and on Route 216 from Lovers Lane UC to 
Millcreek Pkwy

Operational Improvements

Lovers Lane Operational Improvements

TUL 198 R11.5 / R11.9 0H990_ 28 CANDIDATE IN THE CITY OF VISALIA AT SR 198/LOVERS 
LANE

IMPROVE INTERCHANGE

Lovers Lane Interchange Improvements

TUL 198 R11.7 / R19.7 0S340_ 75 PS&E/RW In Tulare County in and near Visalia from 
Lovers Lane UC to Route 245

Pavement Rehabilitation (2R)

VISALIA 2R REHAB

TUL 198 R12.0 0H630_ 133 CLOSEOUT ON ROUTE 198 AT VISTA AVENUE 
PEDESTRIAN OVERCROSSOING

ADA COMPLIANCE UPGRADES

VISTA AVE POC

TUL 198 14.6 0Q680_ 94 CONSTRUCTION STATE ROUTE 198 AT FARMERSVILLE 
BOULEVARD

INTERSECTION IMPROVEMENT

Farmersville Roundabout 1

TUL 198 14.6 0Q670_ 94 CONSTRUCTION STATE ROUTE 198 AT FARMERSVILLE 
BOULEVARD

INTERSECTION IMPROVEMENT

Farmersville Roundabout 2

TUL 201 12.4 / 21.2 0H200_ 76 PS&E/RW ON STATE ROUTE 201 AT SAND CREEK 
BRIDGE AND FRIANT-KERN-CANAL BRIDGE 
AND ON STATE ROUTE 216 AT THE 
KAWEAH RIVER BRIDGE

BRIDGE RAIL REPLACMENT

Bridge Widening

TUL 216 1.9 / 2.9 43070_ 123 CLOSEOUT IN TULARE COUNTY IN AND NEAR VISALIA 
FROM LOVERS LANE TO 0.1 MILE EAST OF 
COMSTOCK STREET

WIDEN AND REALIGNMENT OF 
ROUTE 216

Houston Avenue

TUL 216 1.9 / 2.9 43071_ 97 CONSTRUCTION In Tulare County in and near Visalia from 
Lovers Lane to 0.1 Mile East of Comstock 
Street.

Install Landscaping

Houston Avenue Landscape

TUL 245 0.0 0U280_ 26 PID In Tulare County near Woodlake at Yokohl 
Creek and at Kaweah River

Bridge Replacement

Woodlake Bridge Replacement

TUL 245 6.2 / 7.2 0N580_ 142 PS&E/RW ON SR 245 NEAR WOODLAKE FROM 
DELTHA AVE TO BRAVO AVE

IMPROVE PEDESTRIAN ACCESS 
AND ADA CURB RAMPS

SOUTH VALENCIA BLVD ADA

TUL 245 7.0 / 7.2 0P670_ 92 CONSTRUCTION IN TULARE COUNTY, IN THE CITY OF 
WOODLAKE, AT THE INTERSECTION OF 
STATE ROUTE 245 AND STATE ROUTE 216

WOODLAKE ROUNDABOUT 
OVERSIGHT

Woodlake Intersection Improvement (Roundabout)

TUL 245 7.1 / 7.3 0Q200_ 125 CLOSEOUT STATE ROUTE 245 FROM ANTELOPE 
AVENUE IN WOODLAKE TO 350' NORTH OF 
ANTELOPE AVENUEWoodlake Streetscape
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TUL 245 7.3 / 7.4 0Q860_ 133 CLOSEOUT In Woodlake from Lakeview Ave. to Whitney 
Ave.

Streetscape Improvements

WOODLAKE STREETSCAPE 4

TUL 245 7.4 / 7.6 0U830_ 144 PA&ED IN THE CITY OF WOODLAKE ON SR 245 
FROM WHITNEY AVE TO SIERRA AVE

CONSTRUCT SIDEWALK, CURB, 
GUTTER, CURB RAMPS AND BIKE 
LANESNORTH VALENCIA BLVD IMPROVEMENT

TUL 0U300_ 54 PA&ED In Kings and Tulare Counties on Various 
Routes at Various Locations

Wire Theft Restoration

KINGS AND TULARE CO WIRE THEFT RESTORATION
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0600000025 0C130_ 124

0600000038 0C910_ 2

0600000040 0C930_ 89

0600000041 0C940_ 114

0600000043 0E040_ 131

0600000075 0F350_ 89

0600000076 0F360_ 88

0600000112 0G900_ 112

0600000113 0G920_ 115

0600000119 0H180_ 127

0600000132 0H630_ 133

0600000156 0J040_ 120

0600000169 0J320_ 119

0600000188 0J530_ 101

0600000249 0K540_ 122

0600000301 0L340_ 104

0600000353 0M050_ 98

0600000356 24340_ 113

0600000365 32210_ 117

0600000366 32450_ 117

0600000367 32550_ 121

0600000368 33220_ 132

0600000381 34252_ 124

0600000382 34253_ 85

0600000383 34256_ 91

0600000407 40840_ 113

0600000411 41880_ 55

0600000416 42240_ 21

0600000417 42370_ 123

0600000419 42530_ 115

0600000425 43070_ 123

0600000426 43080_ 31

0600000432 43350_ 90

0600000435 43960_ 114

0600000441 44310_ 32

0600000463 47100_ 121

0600000464 47150_ 74

0600000481 48380_ 15

0600000482 48390_ 16

0600000484 48460_ 86

0600000485 48470_ 57

0600000488 48750_ 130

0600000495 49390_ 56

0600000934 0C110_ 118

0600000935 0H360_ 58

0600000936 0L050_ 91

0600000959 0M370_ 108

0600000967 43401_ 65

0600000968 43402_ 59

0600000969 43403_ 59

0600000970 43404_ 58

0600000972 44262_ 120

0600000973 47090_ 61

0600020014 2HT00_ 34

0600020018 0K290_ 66

0600020051 4HT00_ 34

0600020064 1HT00_ 35

0600020111 32850_ 116

0600020127 0H990_ 28

0600020130 33990_ 2

0600020132 0L640_ 118

0600020143 3HT00_ 33

0600020148 46150_ 74

0600020167 0G850_ 116

0600020253 0E971_ 119

0600020380 0H050_ 17

0600020388 43260_ 126

0600020389 0M020_ 126

0600020408 36021_ 122

0600020432 0N130_ 149

0600020478 45711_ 86

0600020488 0N560_ 135

0600020513 0N580_ 142

0600020552 0N180_ 137

0600020559 0H240_ 39

0600020595 39460_ 77

0612000026 0N960_ 100

0612000051 32451_ 93

0612000052 32551_ 96

0612000077 34235_ 87

0612000080 46380_ 60

0612000085 0E680_ 131

0612000086 0P180_ 130

0612000090 0P270_ 106

0612000091 0P140_ 95

0612000095 0M260_ 135

0612000096 0M250_ 105

0612000105 0K460_ 69

0612000106 0P290_ 70

0612000108 0K810_ 107

0612000109 0P170_ 132

0612000110 0K800_ 102

0612000114 0N990_ 103

0612000136 0E350_ 67

0612000157 0H200_ 76

0612000172 42371_ 97

0612000175 44254_ 78

0612000182 0P590_ 66

0612000197 45712_ 60

0612000198 41601_ 143

0612000201 0P670_ 92

0612000215 0H330_ 1

0612000241 36023_ 111

0612000243 0P810_ 129

0612000287 2HT10_ 90

0612000293 0P900_ 78

0612000307 0P910_ 36

0612000339 0P320_ 35

0612000354 0Q200_ 125

0613000001 0Q210_ 92

0613000005 36024_ 61

0613000022 0G980_ 73

0613000034 0Q320_ 83

0613000037 0E320_ 48

0613000049 0Q260_ 73

0613000050 0Q270_ 125

0613000051 0Q280_ 80

0613000056 43071_ 97

0613000145 0Q180_ 79

0613000149 0Q610_ 72

0613000150 0Q620_ 68

0613000151 0Q630_ 64

0613000152 0Q190_ 80

0613000157 42471_ 100

0613000189 0Q510_ 67

0613000194 0Q670_ 94

0613000195 0Q680_ 94

0613000210 34090_ 1

0613000243 0Q820_ 46

0613000287 0Q860_ 133

0613000297 0R020_ 99

0613000305 0Q580_ 128
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0613000309 0R040_ 36

0614000001 0R050_ 75

0614000004 0Q431_ 38

0614000005 0Q910_ 53

0614000006 0R070_ 110

0614000009 0G851_ 79

0614000010 0Q920_ 52

0614000024 0R100_ 28

0614000030 0R110_ 5

0614000033 48450_ 57

0614000038 0R140_ 70

0614000040 48950_ 37

0614000041 0R150_ 99

0614000043 0R160_ 84

0614000047 0Q900_ 46

0614000051 0R170_ 51

0614000057 0R190_ 71

0614000058 0R210_ 53

0614000060 0R230_ 102

0614000064 48461_ 93

0614000065 47870_ 24

0614000067 46450_ 18

0614000073 48751_ 87

0614000105 0S310_ 84

0614000113 0S330_ 127

0614000114 0S340_ 75

0614000115 0S350_ 108

0614000124 0S360_ 88

0614000149 0S430_ 141

0614000154 48462_ 106

0614000155 0S450_ 81

0614000162 0S510_ 81

0614000164 0S270_ 136

0614000172 46221_ 138

0614000174 0S070_ 95

0614000183 0S620_ 143

0614000186 0S280_ 136

0614000207 0S650_ 105

0614000220 0S550_ 146

0614000237 0S740_ 134

0614000238 0S750_ 137

0614000253 0S610_ 71

0614000265 0H641_ 129

0614000266 0H642_ 107

0614000269 0S930_ 134

0615000003 0T000_ 20

0615000004 0T010_ 148

0615000005 0T020_ 149

0615000006 0T030_ 150

0615000007 0T040_ 37

0615000008 0T050_ 96

0615000015 0T080_ 142

0615000035 0T200_ 47

0615000037 0T210_ 50

0615000038 0S460_ 45

0615000039 0T220_ 139

0615000040 0T230_ 43

0615000041 0T240_ 82

0615000043 0T250_ 44

0615000046 0S830_ 38

0615000047 0S050_ 48

0615000048 0S470_ 69

0615000049 0S480_ 110

0615000050 0S490_ 49

0615000051 0T270_ 29

0615000052 0T280_ 47

0615000053 0T290_ 49

0615000062 0T320_ 64

0615000063 0T330_ 141

0615000065 0T350_ 148

0615000066 0T360_ 45

0615000072 0T500_ 109

0615000087 0T410_ 101

0615000088 0T420_ 98

0615000096 0T510_ 72

0615000116 3HT01_ 55

0615000119 0T950_ 82

0615000120 3HT02_ 63

0615000121 3HT03_ 63

0615000122 1HT01_ 62

0615000126 0T960_ 138

0615000173 0T870_ 111

0615000176 0U020_ 50

0615000207 0U120_ 85

0615000208 0U130_ 128

0615000209 0U080_ 40

0615000210 0U090_ 41

0615000211 0U100_ 39

0615000212 0U110_ 19

0615000267 0U260_ 109

0615000292 0U510_ 146

0615000293 0U280_ 26

0615000294 0U240_ 22

0615000295 0U270_ 26

0615000296 0U000_ 14

0615000297 0U230_ 25

0615000298 0U450_ 18

0615000299 0U480_ 19

0615000301 0U470_ 9

0615000310 0U160_ 44

0616000001 0U290_ 10

0616000002 0U490_ 22

0616000003 0U520_ 23

0616000004 0U420_ 15

0616000015 0U320_ 104

0616000020 0U690_ 103

0616000025 0U710_ 83

0616000026 0U720_ 43

0616000027 0U300_ 54

0616000028 0U730_ 25

0616000029 48740_ 30

0616000033 0U430_ 21

0616000034 0U760_ 76

0616000035 0U770_ 13

0616000037 0U790_ 23

0616000053 0U830_ 144

0616000063 0u850_ 27

0616000070 0U870_ 30

0616000074 0U880_ 29

0616000084 0U990_ 42

0616000091 0V020_ 31

0616000106 4HT01_ 65

0616000117 0V270_ 144

0616000120 0U670_ 147

0616000123 33221_ 147

0616000124 0V280_ 52

0616000129 0V300_ 42

0616000130 0V310_ 68

0616000131 0H320_ 27

0616000132 0H11U_ 41

0616000133 0U940_ 6

0616000134 0U950_ 14
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0616000136 0V320_ 4

0616000179 0V560_ 145

0616000183 0T301_ 77

0616000194 0H140_ 51

0616000206 0U170_ 12

0616000207 0V120_ 12

0616000208 0V110_ 11

0616000209 0V750_ 7

0616000220 0V760_ 13

0616000222 0V610_ 9

0616000227 0V770_ 40

0616000234 0V780_ 8

0617000010 0V820_ 11

0617000031 0V850_ 145

0617000039 0V860_ 5

0617000062 0V910_ 6

0617000066 0V920_ 3

0617000067 0V930_ 3

0617000082 0V980_ 4

0617000096 0W150_ 10

0617000097 0W160_ 8

0617000103 0W170_ 7
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STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region 

STIP PIDs
12/20/2016Status Date

Structures Est $9,361

$35,545

RW Est $0

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP,Measure,Develo
per

Project Name

Avenue 12 Interchange

Env State ES

Env Fed FI

Delivery 
Plan

No

Est Date

7/9/2008

District Est 7/9/2008

County-Route-Postmile

MAD 41 1.9 / 4.5

PPNO

5210

Location Description

AVENUE 12 INTERCHANGE

Work Description

CONSTRUCT NEW INTERCHANGE AND 
WIDEN FREEWAY Parcels 9

Utilities 0

Total Con Est $44,906

APL 
List

No

Phase

K

Approve PSR 7/9/2008

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-34090_

Cur Est

Project Comments

Madera County's Measure T funding plan. Design is to continue working to complete the PID.  Delivery of the PID is scheduled for 4/1/08.  Madera CTC plans to fund PA&ED to 
start 7/08.  K phase money is tight, will look for resource savings.  Circulated PID for signatures on 3/17/08. PID signed 7/9/08.

1

- -

Agreements

PM Steven Milton Ph# (559) 243-3451

DM Steve Sakata Ph# (559) 287-3116

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

2/16/2017

2/16/2017

PA&ED 
M200

T

5/1/2017

5/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2016

8/1/2016

Reg R/W 
M225

T3/1/2017

3/1/2017

R/W Cert 
M410

T5/1/2019

5/1/2019

RTL 
M460

T6/1/2019

6/1/2019

Delivery
Plan

Approved

Current

11/1/2018

11/1/2018

Str PS&E 
to Dist 
M378

T

10/11/2018

10/11/2018

PS&E TO
DOE
M377

T

8/1/2019

HQ 
Advertise 

M480

T

10/1/2019

10/1/2019

Contract 
Award 
M495

T

12/15/2019

12/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2019

COP COUNTY OFMADERA

Structures Est $0

$37,000

RW Est $2,637

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

025.700

Component

Funding

Local,Reimbursed

Project Name

Avenue 17 Interchange

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/18/2012

6/29/2012

County-Route-Postmile

MAD 99 13.5 / 14.7

PPNO

6298

Location Description

ON ROUTE 99 IN MADERA COUNTY NEAR 
MADERA FROM 0.7 MILES SOUTH OF 
AVENUE 17 OC TO 0.5 MILES NORTH OF 
AVENUE 17 OC

Work Description

MODIFY INTERCHANGE
Parcels 5

Utilities 0

Total Con Est $37,000

APL 
List

No

Phase

K

Approve PSR 10/12/2012

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0H330_

Cur Est

Project Comments

2

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

1/2/2024

1/2/2014

PA&ED 
M200

T

5/1/2014

5/1/2024

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/15/2024

9/15/2014

Reg R/W 
M225

T2/1/2024

2/1/2014

R/W Cert 
M410

T1/2/2026

1/2/2016

RTL 
M460

T3/1/2026

3/1/2016

Delivery
Plan

Approved

Current

5/1/2015

5/1/2025

Str PS&E 
to Dist 
M378

T

10/1/2014

10/1/2024

PS&E TO
DOE
M377

T

4/12/2016

HQ 
Advertise 

M480

T

8/1/2015

8/1/2025

Contract 
Award 
M495

T

9/1/2016

9/1/2026

Approve 
Contract 

M500

T

XPM 
Milestones

4/12/2026

December 20, 2016 1



Caltrans Central Region 

STIP PIDs
12/20/2016Status Date

Structures Est $10,700

$39,000

RW Est $2,554

Project Phase

PID

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

075.600

Component

Funding

RIP,Local,Oversight

Project Name

Chowchilla 99/233 Interchange

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

9/1/2009

District Est 9/1/2009

5/17/2006

County-Route-Postmile

MAD 99 26.3 / 26.8

PPNO

6247

Location Description

ROUTE 99/233 INTERCHANGE 
IMPROVEMENTS AND ASH SLOUGH 
BRIDGE CONSTRUCTION ROUTE 99, PM 
26.3 TO 26.8

Work Description

CONSTRUCT INTERCHANGE
Parcels 7

Utilities 0

Total Con Est $49,700

APL 
List

No

Phase

K

Approve PSR 9/1/2009

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0C910_

Cur Est

Project Comments

3

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Haidar Haddadin Ph# (559) 243-3599

8/15/2032

8/15/2019

PA&ED 
M200

T

12/1/2020

12/1/2033

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2033

8/1/2020

Reg R/W 
M225

T2/1/2034

2/1/2021

R/W Cert 
M410

T2/1/2035

2/1/2022

RTL 
M460

T3/1/2035

3/1/2022

Delivery
Plan

Approved

Current

6/1/2021

6/1/2034

Str PS&E 
to Dist 
M378

T

7/1/2021

7/1/2034

PS&E TO
DOE
M377

T

5/1/2022

HQ 
Advertise 

M480

T

9/1/2022

9/1/2035

Contract 
Award 
M495

T

10/1/2022

10/1/2035

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2035

COP CITY OF  CHOWCHILL

Structures Est $4,276

$7,968

RW Est $6,558

Project Phase

PID

PRSM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

Component

Funding

Oversight,Reimburs
ed

Project Name

Paige Avenue Interchange

Env State ES

Env Fed HS

Delivery 
Plan

No

Est Date

District Est

9/24/1993

County-Route-Postmile

TUL 99 27.6

PPNO

6387

Location Description

IN TULARE AT PAIGE AVE

Work Description

MODIFY INTERCHANGE BR# 46-158 (DSF)
Parcels 18

Utilities 7

Total Con Est $12,244

APL 
List

No

Phase

K

Approve PSR 9/20/1993

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-33990_

Cur Est

Project Comments

3/30/07 PSR to be prepared by City. 9/29/10 No PID activity apparent. 12/20/12 Still inactive. 

4

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Emad Araim Ph# (559) 513-1902

EM Richard Putler Ph# (559) 243-8300

CM  Ph#

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP CITY OF  TULARE

December 20, 2016 2



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM No

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.315

Component

Funding

Project Name

TMS Repair Service Contract

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

Location Description

In Fresno County on Various Routes; 
Various Locations; also on Ker-99 & Mad-
41

Work Description

Repair TMS Elements

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V920_

Project Comments

5

--

PM Suzie Holdridge Ph# (559) 243-3451

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.315

Component

Funding

Project Name

TMS Element Upgrade/Repair

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

Location Description

In Fresno County on Various Routes; 
Various Locations; also on Ker-99, 58 & 
Mad-99

Work Description

Upgrade and Repair TMS Elements

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V930_

Project Comments

6

--

PM Suzie Holdridge Ph# (559) 243-3451

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

Milestone 
Information

PID 
Initiated

12/7/2016Target

Completed 12/7/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

4/19/2017

Percent 
Complete

5

December 20,2016 3



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Highland Rumble Strip

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

FRE 43 0/8.43

PPNO

Location Description

In Fresno County in and near Selma from 
Kings County Line to Nebraska Ave.

Work Description

Construct Center Line and Shoulder 
Rumble Strips

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V980_

Project Comments

7

--

PM Suzie Holdridge Ph# (559) 243-3451

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Milestone 
Information

PID 
Initiated

12/19/2016Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/15/2017

Percent 
Complete

5

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Shepherd to Top of the 4-Lane  
Rumble Strip

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

FRE 168 11.7 / T30.0

PPNO

Location Description

In Fresno County from 0.3 mi east of 
Shepherd Ave to east Junction Auberry 
Road

Work Description

Construct Center Line Rumble Strips

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V320_

Project Comments

8

--

PM Jeannie Wiley Ph# (559) 243-3432

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Milestone 
Information

PID 
Initiated

2/2/2016Target

Completed 2/3/2016

Purpose & 
Need Defined

3/7/2016

3/7/2016

Scope, Limits & 
Alternatives Defined

4/30/2016

4/30/2016

Draft PID & 
Cost Estimate 

8/10/2016

8/10/2016

PID & Workplan 
Approved

12/23/2016

Percent 
Complete

80

December 20,2016 4



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$250

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.151

Component

Funding

Project Name

Ker-119/Fre-198 Culverts

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/1/2013

County-Route-Postmile

KER 119 29.0 / 30.5

PPNO

6802

Location Description

In Kern County near Bakersfield, also on 
Fre-198 near Coalinga at various 
locations

Work Description

Upgrade Culverts

Parcels 0

Utilities 0
Total Con Est $250

APL 
List

Yes

Phase

1

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0R110_

Project Comments

9

--

PM Suzie Holdridge Ph# (559) 243-3451

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

Milestone 
Information

PID 
Initiated

12/9/2015Target

Completed 7/19/2016

Purpose & 
Need Defined

5/18/2016

5/18/2016

Scope, Limits & 
Alternatives Defined

8/1/2016

8/1/2016

Draft PID & 
Cost Estimate 

12/1/2016

9/9/2016

PID & Workplan 
Approved

11/1/2016

Percent 
Complete

70

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Kings 41 Rumble Strips

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KIN 41 8.1/R48.28

PPNO

6816

Location Description

In Kings County from Route 33 to Fresno 
County Line at Various Locations

Work Description

Construct Center Line and Shoulder 
Rumble Strips

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V860_

Project Comments

40 miles centerline/shoulder rumble strips
Amend into 2016 SHOPP after 1/25/17 PID approval
CE Anticipated

10

--

PM Scott Friesen Ph# (559) 243-3436

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

Milestone 
Information

PID 
Initiated

6/17/2016Target

Completed 6/17/2016

Purpose & 
Need Defined

6/17/2016

6/17/2016

Scope, Limits & 
Alternatives Defined

8/15/2016

8/15/2016

Draft PID & 
Cost Estimate 

11/30/2016

11/30/2016

PID & Workplan 
Approved

1/25/2017

Percent 
Complete

45

December 20,2016 5



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$6,300

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.131

Component

Funding

Project Name

TUL-KIN-KER TREE REMOVAL

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/2/2016

County-Route-Postmile

TUL 190 40.0 / 56.5

PPNO

Location Description

In Kern, Kings & Tulare Counties on 
Various Routes

Work Description

Remove Diseased and Dead Trees

Parcels 0

Utilities 0
Total Con Est $6,300

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U940_

Project Comments

Project brought back.

11

--

PM Judy Aguilar Ph# (559) 243-3457

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

Milestone 
Information

PID 
Initiated

2/2/2016Target

Completed 2/2/2016

Purpose & 
Need Defined

12/1/2016

3/16/2016

Scope, Limits & 
Alternatives Defined

1/2/2017

3/25/2016

Draft PID & 
Cost Estimate 

3/1/2017

5/17/2016

PID & Workplan 
Approved

4/3/2017

7/1/2016

Percent 
Complete

100

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.250

Component

Funding

Project Name

Zero Emissions Vehicle Charging 
Stations

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

Location Description

In Fresno, Kern, Tulare and Madera 
Counties on Rte 99 at Various Locations

Work Description

Install Zero Emission Vehicle Charging 
Stations

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V910_

Project Comments

Team identifying tentative ZEV charging locations

12

--

PM Anand Kapoor Ph# (559) 243-3588

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

Milestone 
Information

PID 
Initiated

9/8/2016Target

Completed 10/6/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

2/10/2017

Percent 
Complete

5

December 20,2016 6



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.210

Component

Funding

Project Name

Fresno Irrigation Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

FRE 41 R21/R29.3

PPNO

Location Description

In Fresno County in Fresno from 0.1 mi 
south of Jensen Ave OC to 0.2 mi south 
of Bullard Ave OC.

Work Description

Irrigation Upgrades

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V750_

Project Comments

13

--

PM Jeannie Wiley Ph# (559) 243-3432

DM Brad Cole Ph# (559) 230-3134

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Milestone 
Information

PID 
Initiated

4/22/2016Target

Completed 4/22/2016

Purpose & 
Need Defined

5/23/2016

5/23/2016

Scope, Limits & 
Alternatives Defined

9/30/2016

9/30/2016

Draft PID & 
Cost Estimate 

11/1/2016

11/8/2016

PID & Workplan 
Approved

12/29/2016

Percent 
Complete

50

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.310

Component

Funding

Project Name

Ashlan/Shaw Aux Lane

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

FRE 41 R27.6/R28.3

PPNO

Location Description

In Fresno from northbound on-ramp from 
Ashlan Ave to northbound off-ramp to 
Shaw Ave

Work Description

Construct Auxiliary Lane

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0W170_

Project Comments

PID to be approved by June 2017

14

--

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Milestone 
Information

PID 
Initiated

12/9/2016Target

Completed 12/5/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/5/2017

Percent 
Complete

5

December 20,2016 7



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.315

Component

Funding

Project Name

Fre-41/168 Fiber Optic

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

FRE VAR 0/0

PPNO

Location Description

In Fresno County in Fresno from North 
Ave. UC to San Joaquin River. Also on 
Fre-168 from Shields Ave OC to Herndon 
Ave UC.

Work Description

Install Fiber Optic System

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V780_

Project Comments

15

--

PM Suzie Holdridge Ph# (559) 243-3451

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Milestone 
Information

PID 
Initiated

6/3/2016Target

Completed 10/4/2016

Purpose & 
Need Defined

10/4/2016

10/4/2016

Scope, Limits & 
Alternatives Defined

12/1/2016

12/1/2016

Draft PID & 
Cost Estimate 

2/1/2017

PID & Workplan 
Approved

3/1/2017

Percent 
Complete

40

Cur Est

RW Est

Project Phase

Candidate
PRSM No

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.151

Component

Funding

Project Name

Grapevine Culvert Repair

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 5 8.7/9.8

PPNO

Location Description

Near Grapevine from 0.5 mi north of 
Truck Escape Ramp to 0.4 mi south of 
Grapevine UC

Work Description

Upgrade Drainage Systems

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0W160_

Project Comments

16

--

PM Suzie Holdridge Ph# (559) 243-3451

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

December 20,2016 8



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$12,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.122

Component

Funding

Project Name

Lost Hills Rubber Rehab II

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/14/2015

County-Route-Postmile

KER 5 82.0 / 87.0

PPNO

Location Description

In Kern County from 0.3 mi south of 
Twissleman Rd OC to Kings County line

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 0
Total Con Est $12,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U470_

Project Comments

Connects to 06-0S490 Lost Hills Rubber Rehab to north in Kings Co.
PSSR Due 11/15/2016
CE possible

17

--

PM Scott Friesen Ph# (559) 243-3436

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

Milestone 
Information

PID 
Initiated

6/1/2015Target

Completed 6/1/2015

Purpose & 
Need Defined

6/1/2015

6/1/2015

Scope, Limits & 
Alternatives Defined

6/1/2016

6/6/2016

Draft PID & 
Cost Estimate 

9/1/2016

9/1/2016

PID & Workplan 
Approved

12/27/2016

Percent 
Complete

90

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.120

Component

Funding

Project Name

Pumpkin Center 3R Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 119 28.3/31.28

PPNO

6805

Location Description

In Kern County near Pumpkin Center 
from Ashe Road to Rte 119/99 Separation

Work Description

Roadway Rehabilitation (3R)

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V610_

Project Comments

18

--

PM Paul Pineda Ph# (661) 326-3416

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

Milestone 
Information

PID 
Initiated

6/1/2016Target

Completed 6/8/2016

Purpose & 
Need Defined

6/8/2016

6/8/2016

Scope, Limits & 
Alternatives Defined

12/1/2016

Draft PID & 
Cost Estimate 

3/1/2017

PID & Workplan 
Approved

5/1/2017

Percent 
Complete

50

December 20,2016 9



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$13,300

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.120

Component

Funding

Project Name

Weedpatch Hwy 3R Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/20/2015

County-Route-Postmile

KER 184 0.8 / 8.3

PPNO

6803

Location Description

In Kern County near Weedpatch from 
0.04 mi south of Dunsmere St. to Edison 
Hwy.

Work Description

Roadway Rehabilitation (3R)

Parcels 0

Utilities 0
Total Con Est $13,300

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U290_

Project Comments

19

--

PM Paul Pineda Ph# (661) 326-3416

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 6/8/2016

Purpose & 
Need Defined

6/7/2016

6/7/2016

Scope, Limits & 
Alternatives Defined

12/1/2016

Draft PID & 
Cost Estimate 

1/16/2017

PID & Workplan 
Approved

3/1/2017

Percent 
Complete

60

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.361

Component

Funding

ADA

Project Name

Ker204/Tul65 ADA Ramp Repair

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER VAR VAR

PPNO

Location Description

In Kern County on Rte 204 from Rte 
204/58 Separation to Jct Rte 99; also in 
Tulare County on Rte. 65 from Sequoia 
Dr. to Jct. Rte 198

Work Description

ADA Upgrades

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0W150_

Project Comments

20

--

PM Curt Hatton Ph# (559) 243-3445

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

Milestone 
Information

PID 
Initiated

11/18/2016Target

Completed 11/18/2016

Purpose & 
Need Defined

1/6/2017

Scope, Limits & 
Alternatives Defined

2/15/2017

Draft PID & 
Cost Estimate 

3/17/2017

PID & Workplan 
Approved

4/30/2017

Percent 
Complete

5

December 20,2016 10



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$4,900

$8,475

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

STRATFORD KINGS RIVER 
BRIDGE REPLACEMENT

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/27/2016

4/27/2016

County-Route-Postmile

KIN 41 32.3

PPNO

Location Description

In Kings County near Stratford at Kings 
River  Br. 45-0007

Work Description

Replace Bridge

Parcels 0

Utilities 0
Total Con Est $13,375

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V110_

Project Comments

21

--

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

Milestone 
Information

PID 
Initiated

4/21/2016Target

Completed 4/21/2016

Purpose & 
Need Defined

5/25/2016

5/25/2016

Scope, Limits & 
Alternatives Defined

8/10/2016

8/10/2016

Draft PID & 
Cost Estimate 

1/15/2017

PID & Workplan 
Approved

3/15/2017

Percent 
Complete

25

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.210

Component

Funding

Project Name

Hanford 198 Irrigation Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KIN 198 R16.6/R21.5

PPNO

6815

Location Description

In Hanford from 0.3 mi west of 12th Ave 
OC to 0.5 mi east of Rte. 43/198 
Separation

Work Description

Upgrade Irrigation System

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V820_

Project Comments

Kick-off Meeting 8/10/16;
PID Due 1/20/17
CE anticipated

22

--

PM Scott Friesen Ph# (559) 243-3436

DM Brad Cole Ph# (559) 230-3134

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

Milestone 
Information

PID 
Initiated

7/7/2016Target

Completed 7/18/2016

Purpose & 
Need Defined

7/18/2016

7/18/2016

Scope, Limits & 
Alternatives Defined

8/10/2016

8/10/2016

Draft PID & 
Cost Estimate 

11/28/2016

11/28/2016

PID & Workplan 
Approved

1/20/2017

Percent 
Complete

40

December 20,2016 11



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$6,432

$11,256

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

COTTONWOOD CREEK BRIDGE 
REPLACEMENT

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/27/2016

4/27/2016

County-Route-Postmile

MAD 99 R7.3

PPNO

Location Description

In Madera County about 2 mi. south of 
Madera at Cottonwood Creek.  Br. 41-
0065 L/R & S

Work Description

Replace 3 Bridges

Parcels 0

Utilities 0
Total Con Est $17,688

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V120_

Project Comments

23

--

PM Jeannie Wiley Ph# (559) 243-3432

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Milestone 
Information

PID 
Initiated

4/21/2016Target

Completed 4/21/2016

Purpose & 
Need Defined

6/8/2016

6/8/2016

Scope, Limits & 
Alternatives Defined

8/10/2016

8/10/2016

Draft PID & 
Cost Estimate 

1/15/2017

PID & Workplan 
Approved

3/15/2017

Percent 
Complete

30

Cur Est

$800

$1,400

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

SOUTH GATEWAY DRIVE OC 
DECK REHAB

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/27/2016

4/27/2016

County-Route-Postmile

MAD 99 9.7

PPNO

Location Description

In Madera County near Madera at South 
Gateway Drive Overcrossing  Br. 41-
0046K

Work Description

Bridge Deck Rehabilitation

Parcels 0

Utilities 0
Total Con Est $2,200

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U170_

Project Comments

24

--

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Milestone 
Information

PID 
Initiated

7/19/2016Target

Completed 4/21/2016

Purpose & 
Need Defined

9/1/2016

9/1/2016

Scope, Limits & 
Alternatives Defined

11/1/2016

11/1/2016

Draft PID & 
Cost Estimate 

1/15/2017

PID & Workplan 
Approved

3/15/2017

Percent 
Complete

5

December 20,2016 12



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,750

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.235

Component

Funding

Project Name

Raine Rest Area Infrastructure 
Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/14/2015

County-Route-Postmile

TUL 99 22.3

PPNO

Location Description

Near Tipton at the Raine Safety 
Roadside Rest Area

Work Description

Sewer, Water and Irrigation Upgrades

Parcels 0

Utilities 0
Total Con Est $1,750

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U770_

Project Comments

25

--

PM Jim Bane Ph# (559) 243-3469

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

Milestone 
Information

PID 
Initiated

8/13/2015Target

Completed 10/28/2015

Purpose & 
Need Defined

10/28/2015

10/28/2015

Scope, Limits & 
Alternatives Defined

3/16/2016

3/16/2016

Draft PID & 
Cost Estimate 

12/1/2016

5/15/2016

PID & Workplan 
Approved

4/3/2017

Percent 
Complete

5

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.235

Component

Funding

Project Name

Warlow SRRA Infrastructure 
Upgrades

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

TUL 99 51.8/51.8

PPNO

Location Description

In Tulare County near Kingsburg at the 
C. H. Warlow Safety Roadside Rest Area

Work Description

Upgrade water, wastewater and irrigation 
systems.

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0V760_

Project Comments

HQ water/wastewater upgrade (APS) deliver Nov 2016.

26

--

PM Curt Hatton Ph# (559) 243-3445

DM Brad Cole Ph# (559) 230-3134

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Milestone 
Information

PID 
Initiated

8/1/2016Target

Completed 7/15/2016

Purpose & 
Need Defined

12/15/2016

Scope, Limits & 
Alternatives Defined

1/20/2017

Draft PID & 
Cost Estimate 

2/15/2017

PID & Workplan 
Approved

3/30/2017

Percent 
Complete

10

December 20,2016 13



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$9,000

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Cod

201.131

Component

Funding

Project Name

FRESNO AND MADERA 
COUNTY TREE REMOVAL

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 2/2/2016

County-Route-Postmile

FRE 41 0.0 / 33.4

PPNO

Location Description

In Fresno and Madera Counties on Various 
Routes

Work Description

Remove Diseased and Dead Trees
Parcels 0

Utilities 0

Total Con Est $9,000

APL 
List

Yes

Phase

K

Approve PSR 7/1/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U950_

Cur Est

Project Comments

Project brought back

27

- -

Agreements

PM Judy Aguilar Ph# (559) 243-3457

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

8/3/2021

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2019

Reg R/W 
M225

R/W Cert 
M410

T3/7/2020

RTL 
M460

T4/6/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/5/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/13/2020

Contract 
Award 
M495

T 8/30/2020

Approve 
Contract 

M500

T

XPM 
Milestones

6/19/2020

Structures Est $650

$550

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.119

Component

Funding

Project Name

Firebaugh Bridge Pile Repair

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/1/2016

District Est 3/1/2016

County-Route-Postmile

FRE 33 70.6

PPNO

6773

Location Description

In and near Firebaugh at Poso Canal, Helm 
Canal and Colony Main Canal; also Ker-58 
Main Drain Canal

Work Description

Bridge Pile Restoration
Parcels 3

Utilities 0

Total Con Est $1,200

APL 
List

No

Phase

K

Approve PSR 6/28/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U000_

Cur Est

Project Comments

In working with SHOPP advisor there is no additional programming capacity in the 2016 SHOPP in FY 19/20. Therefore project will be candidate for 2018 SHOPP.

28

- -

Agreements

PM Chris Gardner Ph# (559) 243-3444

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

7/1/2020

PA&ED 
M200

T 8/3/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/1/2020

Reg R/W 
M225

T9/3/2020

R/W Cert 
M410

T7/1/2021

RTL 
M460

T8/2/2021

Delivery
Plan

Approved

Current 4/1/2021

Str PS&E 
to Dist 
M378

T 4/1/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/1/2022

Contract 
Award 
M495

T 2/15/2022

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2021

December 20, 2016 14



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$9,144

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

Fresno Madera 41 Fiber Optics

Env State CE

Env Fed EX

1/6/2009

1/6/2009

Delivery 
Plan

No

Est Date

District Est 5/26/2009

County-Route-Postmile

FRE 41 20.0 / R33.3

PPNO

1413

Location Description

IN FRESNO METROPOLITAN AREA FROM 
NORTH AVE TO 1.2 KM NORTH OF THE 
SAN JOAQUIN RIVER (KP 32.2/R53.6) (KP 
0.0/1.2)

Work Description

FIBER OPTIC SYSTEM "FRE/MAD 41 FIBER 
OPTICS" Parcels 0

Utilities 1

Total Con Est $9,144

APL 
List

No

Phase

K

Approve PSR 12/2/2009

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-48380_

Cur Est

Project Comments

29

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Steve Sakata Ph# (559) 287-3116

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

1/2/2028

1/2/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/1/2022

3/1/2019

RTL 
M460

T7/15/2022

7/15/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/2/2018

12/2/2024

PS&E TO
DOE
M377

T

8/26/2019

HQ 
Advertise 

M480

T

Contract 
Award 
M495

3/1/2020

3/1/2026

Approve 
Contract 

M500

T

XPM 
Milestones

8/26/2024

Structures Est $0

$16,200

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Selma to Fowler Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

FRE 99 R5.7 / 11.1

PPNO

6800

Location Description

In and near Selma from 0.1 mi south of Rose 
Ave UC to Merced St. UC

Work Description

Roadway Rehabilitation (3R)
Parcels 0

Utilities 0

Total Con Est $16,200

APL 
List

No

Phase

1

Approve PSR 7/19/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U420_

Cur Est

Project Comments

30

- -

Agreements

PM Jim Bane Ph# (559) 243-3469

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

12/2/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/13/2021

RTL 
M460

T1/25/2021

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/17/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 7/19/2021

Contract 
Award 
M495

T 8/19/2021

Approve 
Contract 

M500

T

XPM 
Milestones

5/10/2021

December 20, 2016 15



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$9,269

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

Route 99 Fiber Optics

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 5/26/2009

County-Route-Postmile

FRE 99 15.7 / 21.8

PPNO

1611

Location Description

IN FRESNO METROPOLITAN AREA FROM 
CEDAR AVE TO VENTURA AVE AND 
FROM CLINTON AVE TO SAN JOAQUIN 
RIVER (KP 25.3/35.1 & R37.2/R50.8)

Work Description

FIBER OPTIC SYSTEM "RTE 99 FIBER 
OPTICS" Parcels 0

Utilities 1

Total Con Est $9,269

APL 
List

No

Phase

K

Approve PSR 12/2/2009

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-48390_

Cur Est

Project Comments

31

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Steve Sakata Ph# (559) 287-3116

EM Trais Norris Ph# (559) 445-6447

CM Michael Weber Ph# (559) 651-8314

1/2/2019

1/2/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T7/15/2022

7/15/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/2/2019

12/2/2021

PS&E TO
DOE
M377

T

8/26/2020

HQ 
Advertise 

M480

T

Contract 
Award 
M495

3/1/2021

3/1/2023

Approve 
Contract 

M500

T

XPM 
Milestones

8/26/2022

Structures Est $0

$2,175

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

NB Ramp Upgrade

Env State CE

Env Fed EX

9/17/2003

9/17/2003

Delivery 
Plan

No

Est Date

District Est 8/21/2005

County-Route-Postmile

FRE 99 26.2 / 26.6

PPNO

1660

Location Description

IN FRESNO CO IN FRESNO NB RTE 99 
OFFRAMP TO ASHLAN AVENUE (KP 
42.2/42.7)

Work Description

ADDITIONAL LANE FOR OFF-RAMP
Parcels 0

Utilities 0

Total Con Est $2,175

APL 
List

No

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-46140_

Cur Est

Project Comments

Alternative 2A without a right of way requirement is the preferred alternative.  Last PSR update 2005. PSR 4 years old.  Not a candidate

32

- -

Agreements

PM Jim Bane Ph# (559) 243-3469

DM Steve Sakata Ph# (559) 287-3116

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

7/1/2017

7/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2018

12/1/2018

RTL 
M460

T1/1/2019

1/1/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2018

8/1/2018

PS&E TO
DOE
M377

T

2/12/2019

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/1/2019

5/1/2019

Approve 
Contract 

M500

T

XPM 
Milestones

2/12/2019

RR

December 20, 2016 16



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$11,109

RW Est $0

Project Phase

PID

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

25 Mile CAPM

Env State CE

Env Fed CE

10/30/2008

10/30/2008

Delivery 
Plan

No

Est Date

District Est 10/1/2013

County-Route-Postmile

FRE 145 0.0 / 25.1

PPNO

6306

Location Description

ON ROUTE 145 IN FRESNO COUNTY 
NEAR FIVE POINTS BETWEEN ROUTE 
5/33 JUNCTION AND 1 MILE SOUTH OF 
MANNING AVENUE

Work Description

AC OVERLAY
Parcels 0

Utilities 0

Total Con Est $11,109

APL 
List

No

Phase

K

Approve PSR 10/1/2013

Project Rpt 10/1/2013

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0H050_

Cur Est

Project Comments

33

- -

Agreements

PM Suzie Holdridge Ph# (559) 243-3451

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Hugo Mejia Ph# (559) 243-3592

6/5/2009

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

1/14/2017

Reg R/W 
M225

R/W Cert 
M410

2/1/2018

RTL 
M460

4/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2017

PS&E TO
DOE
M377

8/1/2018

HQ 
Advertise 

M480

10/1/2018

Contract 
Award 
M495

11/1/2018

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$3,600

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Kerman 145 Overlay

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/19/2007

County-Route-Postmile

FRE 145 35.2 / 41.2

PPNO

6307

Location Description

ON ROUTE 145 IN FRESNO COUNTY 
NEAR KERMAN FROM ROUTE 180 TO 
SAN JOAQUIN RIVER BRIDGE (KP 
56.65/66.42)

Work Description

AC OVERLAY
Parcels 0

Utilities 4

Total Con Est $3,600

APL 
List

No

Phase

K

Approve PSR 9/19/2007

Project Rpt 9/19/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0H070_

Cur Est

Project Comments

34

- -

Agreements

PM Suzie Holdridge Ph# (559) 243-3451

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Hugo Mejia Ph# (559) 243-3592

2/1/2018

2/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/2/2018

4/2/2018

Reg R/W 
M225

T6/1/2018

6/1/2018

R/W Cert 
M410

T10/1/2018

10/1/2018

RTL 
M460

T2/1/2019

2/1/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2018

8/1/2018

PS&E TO
DOE
M377

T

3/1/2019

HQ 
Advertise 

M480

T

Contract 
Award 
M495

6/15/2019

6/15/2019

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2019

December 20, 2016 17



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$4,415

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Morgan Canyon CAPM

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 3/3/2016

County-Route-Postmile

FRE 168 18.6 / T25.5

PPNO

Location Description

Near Prather from Sales Creek to 1.6 mi 
west of Dry Creek

Work Description

Pavement Preservation (CAPM)
Parcels 0

Utilities 0

Total Con Est $4,415

APL 
List

No

Phase

K

Approve PSR 3/6/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U450_

Cur Est

Project Comments

35

- -

Agreements

PM Jeannie Wiley Ph# (559) 243-3432

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

11/1/2019

PA&ED 
M200

T 10/1/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/15/2020

RTL 
M460

T12/12/2020

Delivery
Plan

Approved

Current 7/1/2020

Str PS&E 
to Dist 
M378

T 8/15/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 4/16/2021

Contract 
Award 
M495

T 5/17/2021

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2021

Structures Est $0

$6,630

RW Est $7

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Taft South Rehab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 9/30/2013

8/14/2003

County-Route-Postmile

KER 33 14.4 / 17.9

PPNO

3262

Location Description

In Kern County IN AND NEAR TAFT FROM 
CADET ROAD TO JCT RTE 119

Work Description

REHABILITATE ROADWAY AND WIDEN 
SHOULDERS Parcels 0

Utilities 5

Total Con Est $6,630

APL 
List

No

Phase

K

Approve PSR 9/30/2013

Project Rpt 9/30/2013

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-46450_

Cur Est

Project Comments

36

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM David Sangha Ph# (559) 244-2942

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

11/1/2018

11/1/2018

PA&ED 
M200

T

12/1/2018

12/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2019

12/1/2019

Reg R/W 
M225

T2/1/2019

2/1/2019

R/W Cert 
M410

T8/1/2020

8/1/2020

RTL 
M460

T12/1/2020

12/1/2020

Delivery
Plan

Approved

Current

4/1/2020

4/1/2020

Str PS&E 
to Dist 
M378

T

4/1/2020

4/1/2020

PS&E TO
DOE
M377

T

1/15/2021

HQ 
Advertise 

M480

T

5/1/2021

5/1/2021

Contract 
Award 
M495

T

6/1/2021

6/1/2021

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2021

December 20, 2016 18



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$3,552

RW Est $62

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Wasco Route 46 Rehab

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 3/11/2016

2/5/2016

County-Route-Postmile

KER 46 49.0 / 50.9

PPNO

Location Description

In and near Wasco from 0.5 mi east of 
Western Ave to Rte 43 Jct. South

Work Description

Pavement Preservation (CAPM)
Parcels 5

Utilities 1

Total Con Est $3,552

APL 
List

No

Phase

K

Approve PSR 3/11/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U480_

Cur Est

Project Comments

37

- -

Agreements

PM Jeannie Wiley Ph# (559) 243-3432

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

3/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/1/2019

Reg R/W 
M225

T8/1/2019

R/W Cert 
M410

T2/1/2021

RTL 
M460

T3/1/2021

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/15/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 7/28/2021

Contract 
Award 
M495

T 8/27/2021

Approve 
Contract 

M500

T

XPM 
Milestones

6/14/2021

Structures Est $0

$7,039

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

West Rosedale CAPM

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/22/2015

County-Route-Postmile

KER 58 39.9 / 46.0

PPNO

6756

Location Description

In and near Bakersfield from Rte 43 to 0.1 mi 
west of Allen Road

Work Description

Pavement Preservation (CAPM)
Parcels 0

Utilities 0

Total Con Est $7,039

APL 
List

No

Phase

K

Approve PSR 6/24/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U110_

Cur Est

Project Comments

38

- -

Agreements

PM Paul Pineda Ph# (661) 326-3416

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

8/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T10/1/2019

RTL 
M460

T12/5/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 2/15/2020

Contract 
Award 
M495

T 4/1/2020

Approve 
Contract 

M500

T

XPM 
Milestones

12/14/2019

December 20, 2016 19



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $250

$2,168

RW Est $63

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.361

Component

Funding

Project Name

Ker 58 ADA

Env State CE

Env Fed EX

3/27/2015

3/27/2015

Delivery 
Plan

No

Est Date

5/13/2015

District Est 5/13/2015

3/6/2015

County-Route-Postmile

KER 58 R53.2 / R55.6

PPNO

6757

Location Description

IN BAKERSFIELD ON SR 58 FROM H 
STREET TO COTTONWOOD ROAD AND 
ON SR 99 AT MING AVENUE

Work Description

CONSTRUCT CURB RAMPS
Parcels 0

Utilities 1

Total Con Est $2,418

APL 
List

No

Phase

K

Approve PSR 5/29/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0T000_

Cur Est

Project Comments

Did not get picked up in 2016 SHOPP.

39

- -

Agreements

PM Chris Gardner Ph# (559) 243-3444

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

12/14/2018

PA&ED 
M200

T 7/18/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/17/2017

Reg R/W 
M225

T8/16/2017

R/W Cert 
M410

T11/1/2018

RTL 
M460

T11/15/2018

Delivery
Plan

Approved

Current 7/17/2018

Str PS&E 
to Dist 
M378

T 7/17/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/6/2019

Contract 
Award 
M495

T 5/20/2019

Approve 
Contract 

M500

T

XPM 
Milestones

3/8/2019

Structures Est $0

$5,228

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Maricopa Overlay

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/24/2007

County-Route-Postmile

KER 166 0.0 / 9.0

PPNO

6334

Location Description

ON ROUTE 166 FROM STATE ROUTE 33 
TO 3.5 MILES WEST OF SAN EMIGDIO 
CREEK BRIDGE (BR# 50-31)

Work Description

AC OVERLAY
Parcels 0

Utilities 0

Total Con Est $5,228

APL 
List

No

Phase

K

Approve PSR 9/24/2007

Project Rpt 9/24/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0H080_

Cur Est

Project Comments

40

- -

Agreements

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

2/1/2017

2/1/2017

PA&ED 
M200

T

4/1/2017

4/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

T7/1/2017

7/1/2017

R/W Cert 
M410

T1/1/2018

1/1/2018

RTL 
M460

T2/1/2018

2/1/2018

Delivery
Plan

Approved

Current

8/1/2017

8/1/2017

Str PS&E 
to Dist 
M378

T

8/1/2017

8/1/2017

PS&E TO
DOE
M377

T

3/15/2018

HQ 
Advertise 

M480

T

5/1/2018

5/1/2018

Contract 
Award 
M495

T

6/1/2018

6/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

3/15/2018

December 20, 2016 20



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$13,284

RW Est $34

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Lake Isabella Rehab

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

District Est 9/30/2013

11/22/2005

County-Route-Postmile

KER 178 45.5 / 47.7

PPNO

3817

Location Description

NEAR LAKE ISABELLA FROM 0.1 MI. 
W/OF LAKE ISABELLA BLVD TO LAUNCH 
AREA NO. 16

Work Description

AC OVERLAY & SHOULDER WIDENING
Parcels 0

Utilities 2

Total Con Est $13,284

APL 
List

No

Phase

K

Approve PSR 9/30/2013

Project Rpt 9/30/2013

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-42240_

Cur Est

Project Comments

11/20/2014 Project closed except for Surveys.
Project is programmed in 2008 SHOPP as a long lead. PDT Meeting was held 5/7/08. Begin Environmental was completed on 12/30/08. 8/25/10-Not pick up in the 2010 SHOPP 
& not on the long lead list.

41

- -

Agreements

PM Curt Hatton Ph# (559) 243-3445

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

8/1/2019

PA&ED 
M200

10/1/2019

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2019

Reg R/W 
M225

12/1/2019

R/W Cert 
M410

2/1/2021

RTL 
M460

2/1/2021

Delivery
Plan

Approved

Current

8/1/2020

Str PS&E 
to Dist 
M378

8/1/2020

PS&E TO
DOE
M377

4/1/2021

HQ 
Advertise 

M480

5/1/2021

Contract 
Award 
M495

6/1/2021

Approve 
Contract 

M500

XPM 
Milestones

COP FOREST   SERVICE

Structures Est $0

$3,000

RW Est $15

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Morning Drive 3R Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/17/2015

2/4/2016

County-Route-Postmile

KER 184 8.1 / 12.1

PPNO

6798

Location Description

In and near Bakersfield from Edison Highway 
to Route 178

Work Description

Pavement Rehabilitation (2R)
Parcels 0

Utilities 0

Total Con Est $3,000

APL 
List

Yes

Phase

K

Approve PSR 10/28/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U430_

Cur Est

Project Comments

Project re-scoped from CAPM to 3R for Complete Streets;
PSSR Due 11/10/16
CEQA - IS anticipated

42

- -

Agreements

PM Scott Friesen Ph# (559) 243-3436

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

11/4/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/10/2019

Reg R/W 
M225

T11/10/2020

R/W Cert 
M410

T7/9/2021

RTL 
M460

T8/13/2021

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/23/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/21/2022

Contract 
Award 
M495

T 2/14/2022

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2021

December 20, 2016 21



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$2,571

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Golden Empire CAPM

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 4/13/2016

County-Route-Postmile

KER 204 5.1 / 6.7

PPNO

Location Description

In Bakersfield from F Street to Rte 99/204 
Separation

Work Description

Pavement Preservation (CAPM)
Parcels 0

Utilities 0

Total Con Est $2,571

APL 
List

No

Phase

K

Approve PSR 5/11/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U490_

Cur Est

Project Comments

PID approved on 5/11/16. May require a supplemental PID. Awaiting programming. 2018 SHOPP.

43

- -

Agreements

PM Judy Aguilar Ph# (559) 243-3457

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

8/15/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/15/2019

Reg R/W 
M225

T12/16/2019

R/W Cert 
M410

T11/15/2020

RTL 
M460

T12/15/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/15/2020

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 6/1/2021

Contract 
Award 
M495

T 6/15/2021

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2021

Structures Est $0

$4,180

RW Est $122

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

Kern-Kings Pumping Plant 
Upgrades

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 4/13/2016

2/2/2016

County-Route-Postmile

KER

PPNO

6796

Location Description

In Kern and Kings Counties at Various 
Locations

Work Description

Upgrade Stormwater Pumping Plants
Parcels 3

Utilities 0

Total Con Est $4,180

APL 
List

No

Phase

K

Approve PSR 4/13/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U240_

Cur Est

Project Comments

No longer appears to be candidate for amendment into 2016 SHOPP (Drainage System Restoration)
Heavy DES involvement

44

- -

Agreements

PM Scott Friesen Ph# (559) 243-3436

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

9/2/2019

PA&ED 
M200

T 10/15/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/1/2019

Reg R/W 
M225

T1/1/2020

R/W Cert 
M410

T7/1/2021

RTL 
M460

T8/2/2021

Delivery
Plan

Approved

Current 2/19/2021

Str PS&E 
to Dist 
M378

T 4/23/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/13/2022

Contract 
Award 
M495

T 2/1/2022

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2021

December 20, 2016 22



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$2,968

RW Est $3

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.235

Component

Funding

Project Name

Hanford SR-198 Roadside Safety

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 4/13/2016

1/25/2016

County-Route-Postmile

KIN 198 R19.4 / 22.5

PPNO

6799

Location Description

In and near Hanford from 0.4 mi. east of 10th 
Ave OC to 1.5 mi east of Rte 43/198 
Separation

Work Description

Roadside Safety Improvements
Parcels 0

Utilities 1

Total Con Est $2,968

APL 
List

No

Phase

K

Approve PSR 4/28/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U790_

Cur Est

Project Comments

2018 SHOPP - start PA&ED mid-2018;
Connects to 06-0T290

45

- -

Agreements

PM Scott Friesen Ph# (559) 243-3436

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

10/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/2/2019

Reg R/W 
M225

R/W Cert 
M410

T6/1/2020

RTL 
M460

T8/24/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/15/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

1/13/2021

Contract 
Award 
M495

T 2/15/2021

Approve 
Contract 

M500

T

XPM 
Milestones

Structures Est $0

$10,133

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Berenda CAPM

Env State CE

Env Fed EX

3/30/2016

3/30/2016

Delivery 
Plan

No

Est Date

District Est 4/19/2016

County-Route-Postmile

MAD 99 13.1 / 19.6

PPNO

6789

Location Description

In and near Madera from 03. mi north of 
Avenue 16 OC to 0.9 mi north of Avenue 20 
OC

Work Description

Pavement Rehabilitation (CAPM)
Parcels 0

Utilities 0

Total Con Est $10,133

APL 
List

No

Phase

K

Approve PSR 5/11/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U520_

Cur Est

Project Comments

46

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

5/11/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2019

RTL 
M460

T2/1/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 6/1/2020

Contract 
Award 
M495

T 7/1/2020

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2020

December 20, 2016 23



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$8,914

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Route 152 Panel Replacement

Env State CE

Env Fed

4/6/2007

Delivery 
Plan

No

Est Date

District Est 8/14/2007

County-Route-Postmile

MAD 152 L0.0 / L15.3

PPNO

6343

Location Description

ON STATE ROUTE 152 FROM MERCED/ 
MADERA COUNTY LINE TO ROUTE 152/99 
JUNCTION (KP L0.0/L24.62)

Work Description

AC OVERLAY
Parcels 0

Utilities 4

Total Con Est $8,914

APL 
List

No

Phase

K

Approve PSR 8/14/2007

Project Rpt 8/14/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0H020_

Cur Est

Project Comments

(06/09) awaiting future programming in the SHOPP.  PDT meeting on 2/22/07;  Env. Doc. on 4/06/07; Draft Capital Preventive Maintenance Project Report on 5/24/07;

47

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

8/14/2007

8/14/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/1/2016

11/1/2016

RTL 
M460

T2/1/2017

2/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2016

8/1/2016

PS&E TO
DOE
M377

T

3/14/2017

HQ 
Advertise 

M480

T

6/21/2017

6/21/2017

Contract 
Award 
M495

T

7/21/2017

7/21/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/14/2017

Structures Est $0

$4,345

RW Est $20

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Robertson Boulevard CAPM

Env State CE

Env Fed EX

8/16/2005

8/16/2005

Delivery 
Plan

No

Est Date

District Est 10/1/2013

7/18/2005

County-Route-Postmile

MAD 233 1.8 / 3.9

PPNO

5495

Location Description

IN MADERA COUNTY FROM 0.2 KM 
SOUTH OF PALM DRIVE TO ROUTE 
233/99 SEPARATION

Work Description

AC OVERLAY - CAPM
Parcels 0

Utilities 3

Total Con Est $4,345

APL 
List

No

Phase

K

Approve PSR 10/1/2013

Project Rpt 10/1/2013

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-47870_

Cur Est

Project Comments

48

- -

Agreements

PM Anand Kapoor Ph# (559) 243-3588

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

7/1/2015

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T1/2/2021

R/W Cert 
M410

T1/2/2024

7/1/2018

RTL 
M460

T3/1/2024

12/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2018

8/1/2023

PS&E TO
DOE
M377

T

1/1/2019

HQ 
Advertise 

M480

T 8/1/2024

Contract 
Award 
M495

T

3/1/2019

9/1/2025

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2024

COP CITY OF CHOWCHILLA

RR UNION PACIFIC 7/14/2005

December 20, 2016 24



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $0

$3,443

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.235

Component

Funding

Project Name

SR 65 & 190 I/C ROADSIDE 
SAFETY IMPROVEMENTS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 4/13/2016

County-Route-Postmile

TUL 65 17.5 / 22.0

PPNO

Location Description

In Porterville from 0.4 mi north of Ave 136 to 
0.2 mi north of Linda Vista Ave; also on Rte 
190 from 0.2 mi west of Rte 190/65 
Separation to Blue Heron Pkwy

Work Description

Upgrade Roadside Safety
Parcels 0

Utilities 0

Total Con Est $3,443

APL 
List

No

Phase

K

Approve PSR 4/13/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U730_

Cur Est

Project Comments

PID approved April 2016.
PID Kick off meeting held Oct 16, 2015.  Field meeting mid Nov. 2015.

49

- -

Agreements

PM Curt Hatton Ph# (559) 243-3445

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

7/15/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/3/2019

Reg R/W 
M225

R/W Cert 
M410

T1/15/2020

RTL 
M460

T7/1/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/2/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/15/2021

Contract 
Award 
M495

T 2/1/2021

Approve 
Contract 

M500

T

XPM 
Milestones

11/2/2020

Structures Est $0

$4,228

RW Est $64

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

Tul-Fre-Mad Pumping Plant 
Upgrades

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 4/13/2016

2/2/2016

County-Route-Postmile

TUL 99 0.0

PPNO

6795

Location Description

In Tulare, Fresno and Madera Counties at 
Various Locations

Work Description

Upgrade Stormwater Pumping Plants
Parcels 3

Utilities 0

Total Con Est $4,228

APL 
List

No

Phase

K

Approve PSR 4/13/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U230_

Cur Est

Project Comments

No longer appears to be candidate for amendment into 2016 SHOPP (Drainage System Restoration)
Heavy DES involvement

50

- -

Agreements

PM Scott Friesen Ph# (559) 243-3436

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

9/2/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2019

Reg R/W 
M225

T1/1/2020

R/W Cert 
M410

T7/1/2021

RTL 
M460

T8/2/2021

Delivery
Plan

Approved

Current 2/19/2021

Str PS&E 
to Dist 
M378

T 4/23/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/13/2022

Contract 
Award 
M495

T 2/1/2022

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2021

December 20, 2016 25



Caltrans Central Region 

SHOPP PIDs
12/20/2016Status Date

Structures Est $788

$1,379

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.112

Component

Funding

Project Name

Pixley-Earlimart Bridge Rail

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/13/2015

District Est 8/13/2015

County-Route-Postmile

TUL 99 0.0

PPNO

Location Description

In Tulare County on Route 99 at various 
locations

Work Description

Bridge Rail Upgrade
Parcels 0

Utilities 0

Total Con Est $2,167

APL 
List

No

Phase

K

Approve PSR 4/4/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U270_

Cur Est

Project Comments

PID approved on 7/28/16. Awaiting programming 2018 SHOPP.

51

- -

Agreements

PM Judy Aguilar Ph# (559) 243-3457

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

11/1/2019

PA&ED 
M200

T 1/2/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/15/2021

RTL 
M460

T2/1/2021

Delivery
Plan

Approved

Current 10/1/2020

Str PS&E 
to Dist 
M378

T 10/1/2020

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/14/2021

Contract 
Award 
M495

T 10/15/2021

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2021

Structures Est $570

$1,000

RW Est $397

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

Woodlake Bridge Replacement

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/13/2015

District Est 8/13/2015

4/21/2016

County-Route-Postmile

TUL 245 0.0

PPNO

6787

Location Description

In Tulare County near Woodlake at Yokohl 
Creek and at Kaweah River

Work Description

Bridge Replacement
Parcels 9

Utilities 2

Total Con Est $1,570

APL 
List

No

Phase

K

Approve PSR 4/4/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0U280_

Cur Est

Project Comments

Awaiting programming.

52
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Agreements

PM Judy Aguilar Ph# (559) 243-3457

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

10/15/2020

PA&ED 
M200

T 5/15/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/15/2020

Reg R/W 
M225

T3/15/2021

R/W Cert 
M410

T3/15/2022

RTL 
M460

T3/31/2022

Delivery
Plan

Approved

Current 12/8/2021

Str PS&E 
to Dist 
M378

T 12/8/2021

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/8/2022

Contract 
Award 
M495

T 10/8/2022

Approve 
Contract 

M500

T

XPM 
Milestones

7/8/2022

December 20, 2016 26



 MEASURE & 100% LOCAL



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$0

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

LOCAL

Status

Active

Doc Yr

Prog Code

400.100

Component

Funding

Local,Developer,Rei
mbursed

Project Name

Quay Valley Development

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KIN 5 0.0 / 6.1

PPNO

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0H320_

Project Comments

A Highway Improvement Agreement (HIA) was executed with GROW Holdings.  PID Kick off meeting held 8/25. Planning workshop scheduled for 10/28/16. 
Project involves new access to interstate system via 2-3 interchanges

53

--

PM Chris Gardner Ph# (559) 243-3444

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

Milestone 
Information

PID 
Initiated

1/27/2016Target

Completed 8/3/2016

Purpose & 
Need Defined

11/1/2016

11/1/2016

Scope, Limits & 
Alternatives Defined

12/1/2016

12/1/2016

Draft PID & 
Cost Estimate 

2/1/2017

PID & Workplan 
Approved

3/1/2017

Percent 
Complete

5

Cur Est

$0

$20

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

Local

Status

Active

Doc Yr

Prog Code

400.100

Component

Funding

Local,Reimbursed

Project Name

BUSH IC IMPROVEMENT

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/17/2015

County-Route-Postmile

KIN 41 40.9 / 41.0

PPNO

Location Description

In Lemoore at Bush St. UC

Work Description

Interchange Improvements

Parcels 0

Utilities 0
Total Con Est $20

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0u850_

Project Comments

Co-op w/Lemoore for PSR-PDS 8/12/16; Kick-off Meeting 8/23/16; Met w/City 9/9/16; Met w/City & Stakeholders 10/20/16; Complete PSR-PDS by April 2017

Complete PSR-PDS by 3/2017

54

--

PM Scott Friesen Ph# (559) 243-3436

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF  LEMOORE 2/1/2016

Milestone 
Information

PID 
Initiated

8/12/2016Target

Completed 8/12/2016

Purpose & 
Need Defined

8/22/2016

8/22/2016

Scope, Limits & 
Alternatives Defined

11/11/2016

11/11/2016

Draft PID & 
Cost Estimate 

1/17/2017

PID & Workplan 
Approved

3/17/2017

Percent 
Complete

30

December 20,2016 27



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$8,600

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

Measure

Status

Active

Doc Yr

2008

Prog Code

400.140

Component

Funding

Measure,Oversight,
Reimbursed

Project Name

Lovers Lane Interchange 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

7/9/2007

County-Route-Postmile

TUL 198 R11.5 / R11.9

PPNO

6384

Location Description

IN THE CITY OF VISALIA AT SR 
198/LOVERS LANE

Work Description

IMPROVE INTERCHANGE

Parcels 0

Utilities 0
Total Con Est $8,600

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0H990_

Project Comments

Dec GÇÖ14 GÇô Project No on APL. No work performed on this project.

55

--

PM Curt Hatton Ph# (559) 243-3445

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP TULARE CO#06-1499 5/10/2012

Milestone 
Information

PID 
Initiated

7/1/2004Target

Completed 7/1/2004

Purpose & 
Need Defined

7/18/2007

7/18/2007

Scope, Limits & 
Alternatives Defined

3/26/2014

3/26/2014

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

12/31/2015

Percent 
Complete

0

Cur Est

$27,000

$81,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

2014

Prog Code

400.100

Component

Funding

Developer,Oversight
,Reimbursed

Project Name

Grapevine Interchange

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/8/2015

12/8/2015

County-Route-Postmile

KER 5 9.5 / 12.0

PPNO

6694

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est 108,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0R100_

Project Comments

Project is located near and at Grapevine interchange and being developed in conjunction with Tejon Ranch development. It will involve modification of 
access to interstate, a new overcrossing, relocated Grapevine I/C and relocation of S/B CHP Truck inspection facility. Coop 06-1605 for PSR-PDS IQA 
approved by Kern County BOS on 10/14/14 for max of $45,000.  Currently waiting for consultant to complete traffic studies and TEPA then they will resubmit 
PSR-PDS that incorporates "interim" improvements. Timeline for resubmittal of draft PID is before end of 2016.

56

--

PM Chris Gardner Ph# (559) 243-3444

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

COP

Milestone 
Information

PID 
Initiated

11/17/2014Target

Completed 11/17/2014

Purpose & 
Need Defined

5/1/2015

5/1/2015

Scope, Limits & 
Alternatives Defined

9/1/2015

9/1/2015

Draft PID & 
Cost Estimate 

12/1/2016

PID & Workplan 
Approved

2/1/2017

Percent 
Complete

60

December 20,2016 28



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$70,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

2018

Prog Code

400.100

Component

Funding

Local,Oversight,Rei
mbursed

Project Name

McFarland Interchange

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/11/2014

County-Route-Postmile

KER 99 47.3 / 49.3

PPNO

6739

Location Description

IN KERN COUNTY, ON SR 99, IN THE 
CITY OF MCFARLAND FROM 
WHISLER ROAD OC TO SHERWOOD 
AVENUE OC

Work Description

Construct New Interchange

Parcels 0

Utilities 0
Total Con Est $70,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0T270_

Project Comments

57

--

PM Paul Pineda Ph# (661) 326-3416

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

Milestone 
Information

PID 
Initiated

9/10/2014Target

Completed 9/10/2014

Purpose & 
Need Defined

5/31/2017

10/15/2015

Scope, Limits & 
Alternatives Defined

5/31/2017

10/15/2015

Draft PID & 
Cost Estimate 

4/18/2016

4/18/2016

PID & Workplan 
Approved

12/1/2016

Percent 
Complete

85

Cur Est

$0

$30,000

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

Local

Status

Active

Doc Yr

2018

Prog Code

400.100

Component

Funding

Local,Reimbursed

Project Name

INDUSTRIAL AVENUE 
INTERCHANGE

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/9/2015

County-Route-Postmile

TUL 99 26.3 / 27.6

PPNO

Location Description

In Tulare County on State Route 99 from 
0.2 miles north of the Airport OC to the 
Paige Road OC

Work Description

Construct Interchange

Parcels 20

Utilities 0
Total Con Est $30,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U880_

Project Comments

58

--

PM Neil Bretz Ph# (559) 243-3465

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP TULARE CO(TCAG) 10/29/2015

Milestone 
Information

PID 
Initiated

12/21/2015Target

Completed 12/21/2015

Purpose & 
Need Defined

5/16/2016

5/16/2016

Scope, Limits & 
Alternatives Defined

5/16/2016

5/16/2016

Draft PID & 
Cost Estimate 

11/21/2016

11/29/2016

PID & Workplan 
Approved

1/16/2017

Percent 
Complete

85

December 20,2016 29



Caltrans Central Region  

12/20/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$7,000

$15,000

RW Est $2,510

Project Phase

PID
PRSM Yes

Program

Local

Status

Inactive

Doc Yr

2018

Prog Code

400.100

Component

Funding

Local,Reimbursed

Project Name

Caldwell Interchange

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

6/4/2008

6/4/2008

7/1/2003

County-Route-Postmile

TUL 99 36.1 / 36.8

PPNO

Location Description

On Route 99 in Tulare county between 
0.2 mile south of Ave 280 OC (Caldwell 
Ave.) to 0.2 mile north of Ave 280 OC

Work Description

Parcels 3

Utilities 1
Total Con Est $22,000

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-48740_

Project Comments

59

--

PM Jim Bane Ph# (559) 243-3469

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP TCAG 11/20/2015

Milestone 
Information

PID 
Initiated

7/1/2002Target

Completed 1/15/2016

Purpose & 
Need Defined

11/1/2002

1/15/2016

Scope, Limits & 
Alternatives Defined

2/1/2003

1/27/2016

Draft PID & 
Cost Estimate 

5/9/2016

5/9/2016

PID & Workplan 
Approved

9/15/2016

8/22/2016

Percent 
Complete

100

Cur Est

$0

$10,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

2018

Prog Code

400.100

Component

Funding

Local,Reimbursed

Project Name

Lovers Lane Operational 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/29/2016

County-Route-Postmile

TUL 198 R11.3 / R12.0

PPNO

Location Description

In Tulare County in Visalia on Rte 198 
from 0.4 mi west of Lovers Lane UC to 
Vista Ave. POC and on Route 216 from 
Lovers Lane UC to Millcreek Pkwy

Work Description

Operational Improvements

Parcels 0

Utilities 0
Total Con Est $10,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

06-0U870_

Project Comments

Coop project with City of Visalia.

60

--

PM Curt Hatton Ph# (559) 243-3445

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY OF  VISALIA 2/17/2016

Milestone 
Information

PID 
Initiated

1/4/2016Target

Completed 1/4/2016

Purpose & 
Need Defined

2/1/2016

2/1/2016

Scope, Limits & 
Alternatives Defined

4/18/2016

4/18/2016

Draft PID & 
Cost Estimate 

7/22/2016

7/22/2016

PID & Workplan 
Approved

12/15/2016

Percent 
Complete

90

December 20,2016 30



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$2,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

Prog Cod

800.100

Component Funding

Developer,Oversig
ht

Project Name

Road 204 and Ave 15 
INTERSECTION IMPROVEMENTS

Env Stat

Env Fed

Est Date

11/2/2015

County-Route-Postmile

MAD 41 5.6 / 6.5

PPNO

Location Description

On State Route 41 in Madera County from 0.1 
miles south of Road 204 to 0.3 miles north of 
Avenue 15

Work Description

Intersection Improvements

Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Encroachment Permit Project using PEER process. Caltrans will be reimbursed for IQA per HIA with Tesoro Viejo.

EA

06-0V020_ APL 
List Yes

61

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

4/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T4/3/2017

RTL 
M460

T4/3/2017

XPM Milestones

12/1/2017

Contract 
Accept M600

T

RIP

$0

Supt $3,150 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$7,519

$55,906

RW Est $26,411

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

Lindsay to Exeter Expressway

Env Stat ER

Env Fed FI

Est Date

9/25/2012

9/25/2012

3/28/2013

County-Route-Postmile

TUL 65 29.5 / R38.3

PPNO

Location Description

ON ROUTE 65 IN LINDSAY FROM 
HERMOSA AVENUE, PM 29.5 TO JUST 
SOUTH OF AVENUE 300 ON ROUTE 245, 
PM 0.5

Work Description

CONSTRUCT 4-L EXPRESSWAY ALONG 
AN EXISTING 2-LANE COUNTY ROAD Parcels 40

Utilities 8

Total Con Est $63,425

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 2/24/2000

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 78 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Design prepared design options for each phase of project; operational improvements and widening. ICE is being prepared by traffic.

EA

06-43080_ APL 
List Yes

62

- -
PRSM Yes

Delivery
_Plan Yes

PM Judy Aguilar Ph# (559) 243-3457

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP TULARE COUNTY

Approved 7/1/2000

Begin Env 
M020

7/1/2000Current A

NOP 
M030

10/29/2003

10/29/2003 A

Delivery 
Plan

7/1/2008

11/1/2017

Circulate 
DED 
M120

T

2/1/2009

8/15/2018

Approve 
FED 
M160

T 8/15/2018

2/1/2009

PA&ED 
M200

T

4/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/31/2018

4/1/2009

Reg R/W 
M225

T4/3/2017

4/1/2012

R/W Cert 
M410

T10/1/2020

10/1/2014

RTL 
M460

T10/15/2020

12/1/2014

XPM Milestones

7/1/2017

8/15/2023

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $1,860 $1,240

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$14,591

$95,495

RW Est $19,199

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Inyokern 4-LANE

Env Stat ND

Env Fed FI

Est Date

2/7/2008

2/7/2008

11/19/2007

County-Route-Postmile

KER 395 R13.9 / 30.6

PPNO

8539

Location Description

ON U.S. 395 NEAR RIDGECREST FROM 
1.1 MILES SOUTH OF CHINA LAKE BLVD 
TO 1 MILE NORTH OF THE RTE 14/ U.S. 
395 INTERCHANGE IN KERN COUNTY

Work Description

CONVERT TO 4-LANE EXPRESSWAY

Parcels 77

Utilities 4

Total Con Est $110,086

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 9/4/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The project has been shelved due to the lack of constrained funding. The ND/FONSI environmental document was completed, but not approved because of lack of constrained 
funding and air quality conformity information.

EA

06-44310_ APL 
List No

63

- -
PRSM Yes

Delivery
_Plan No

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved 10/1/2002

Begin Env 
M020

10/1/2002Current A

NOP 
M030

Delivery 
Plan

1/29/2008

1/29/2008

Circulate 
DED 
M120

A

7/1/2012

7/1/2018

Approve 
FED 
M160

T 10/1/2018

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$87,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

DEMO

Status

Inactive

Doc Yr

2006

Prog Cod

400.000

Component Funding

Local,Oversight

Project Name

SR 99 to Centennial Corridor

Env Stat

Env Fed

Est Date

11/17/2005

County-Route-Postmile

KER 178 0.0

PPNO

Location Description

IN KERN COUNTY SR 99 (NORTH OF SR 
204_ TO SR 178 (EAST OF HALEY STREET 
INTERCHANGE)

Work Description

NEW 8-LN FREEWAY

Parcels 0

Utilities 0

Total Con Est $87,500

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

06/09 - Project on hold.  No activity.
10/07 - No activity on this project at this time.
7/7/06 - CT is working on a feasibility study for a connection to SR 99 at this location.

EA

06-0F340_ APL 
List No

64

- -
PRSM Yes

Delivery
_Plan No

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

COP CITY OF BAKERSFIEL

Approved 9/1/2008

Begin Env 
M020

3/1/2015Current T

NOP 
M030

Delivery 
Plan

3/1/2009

6/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

10/30/2017

7/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/1/2017

12/1/2010

Reg R/W 
M225

T9/1/2017

9/1/2011

R/W Cert 
M410

T8/1/2018

8/1/2013

RTL 
M460

T9/1/2018

8/1/2013

XPM Milestones

10/1/2016

10/1/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,346

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2008

Prog Cod

400.115

Component

PEER

Funding

Project Name

Route 46/99 Ramp Improvements

Env Stat

Env Fed

Est Date

4/18/2008

County-Route-Postmile

KER 46 57.5 / 57.8

PPNO

Location Description

IN KERN CO - 46 & 99 EB OFFRAMP & SB 
ONRAMP FROM PM 57.5 TO 57.8 AND PM 
44.1 TO PM 44.3

Work Description

ONRAMP IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $1,346

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Working on getting a Highway Improvement Agreement (HIA).  Developer is not able to acquire the property to the west. Therefore, they will need to change their design 
(6/17/09).

EA

06-0J820_ APL 
List No

65

- -
PRSM Yes

Delivery
_Plan No

PM Steven Milton Ph# (559) 243-3451

DM David Sangha Ph# (559) 244-2942

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

Approved 8/1/2008

Begin Env 
M020

8/1/2008Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/1/2020

7/1/2020

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T11/1/2020

11/1/2020

XPM Milestones

3/1/2021

3/1/2021

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$26,127

RW Est $0

Prog FY

Project Phase

PA&ED

Program

CHSR

Status

Active

Doc Yr

2010

Prog Cod

730.100

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

HST - Bakersfield to Fresno

Env Stat ER

Env Fed ES

6/26/2014

6/26/2014

Est Date

5/13/2015

County-Route-Postmile

FRE

PPNO

6495

Location Description

FROM BAKERSFIELD TO NORTH OF 
CLINTON AVENUE IN FRESNO AT 
VARIOUS COUNTIES

Work Description

HIGH SPEED TRAIN SYSTEM

Parcels 0

Utilities 0

Total Con Est $26,127

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt 5/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 40 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-3HT00_ APL 
List Yes

66

- -
PRSM Yes

Delivery
_Plan Yes

PM Garth Fernandez Ph# (559) 243-8012

DM Arthur Ramirez Ph# (559) 243-3802

EM Philip Vallejo Ph# (559) 243-8221

CM Michael Weber Ph# (559) 651-8314

COP

Approved 11/1/2010

Begin Env 
M020

11/1/2010Current A

NOP 
M030

Delivery 
Plan

8/11/2011

8/11/2011

Circulate 
DED 
M120

A

Approve 
FED 
M160

5/27/2015

3/1/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

3/1/2013

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

2/1/2012

XPM Milestones

2/21/2014

Contract 
Accept M600

December 20, 2016 33



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$203

RW Est $0

Prog FY

Project Phase

PA&ED

Program

CHSR

Status

Active

Doc Yr

2010

Prog Cod

730.100

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

HST - Palmdale to Bakersfield

Env Stat

Env Fed

Est Date

12/10/2009

County-Route-Postmile

KER

PPNO

6496

Location Description

FROM PALMDALE TO BAKERSFIELD AT 
VARIOUS COUNTIES

Work Description

HIGH SPEED TRAIN SYSTEM

Parcels 0

Utilities 0

Total Con Est $203

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 2 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-4HT00_ APL 
List Yes

67

- -
PRSM Yes

Delivery
_Plan No

PM Garth Fernandez Ph# (559) 243-8012

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

COP

Approved 2/1/2013

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

7/1/2013

Circulate 
DED 
M120

Approve 
FED 
M160

7/1/2017

7/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$10,752

$2,106

RW Est $0

Prog FY

Project Phase

PA&ED

Program

CHSR

Status

Active

Doc Yr

2010

Prog Cod

730.100

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

HST Fresno to Merced Segment

Env Stat ER

Env Fed ES

1/1/2014

1/1/2014

Est Date

11/17/2014

11/17/2014

County-Route-Postmile

MAD 145 12.1

PPNO

Location Description

ON SR 99, IN FRESNO COUNTY FROM 
OLIVE AVENUE TO ASHLAN AVENUE AND 
AT HERNDON AVENUE

Work Description

HIGH SPEED TRAIN SYSTEM - FRESNO 
TO MERCED SEGMENT Parcels 46

Utilities 10

Total Con Est $12,858

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt 8/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 80 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-2HT00_ APL 
List Yes

68

- -
PRSM Yes

Delivery
_Plan No

PM Garth Fernandez Ph# (559) 243-8012

DM Arthur Ramirez Ph# (559) 243-3802

EM Philip Vallejo Ph# (559) 243-8221

CM Michael Weber Ph# (559) 651-8314

COP

Approved 11/1/2010

Begin Env 
M020

11/1/2010Current A

NOP 
M030

Delivery 
Plan

8/11/2011

Circulate 
DED 
M120

Approve 
FED 
M160

6/30/2017

6/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

6/1/2012

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

2/1/2012

XPM Milestones

2/21/2014

Contract 
Accept M600

December 20, 2016 34



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$203

RW Est $0

Prog FY

Project Phase

PA&ED

Program

CHSR

Status

Active

Doc Yr

2010

Prog Cod

730.100

Component Funding

Oversight,Reimbur
sed,Rail

Project Name

HST - San Jose to Merced 
Segment

Env Stat

Env Fed

Est Date

12/10/2009

County-Route-Postmile

MAD

PPNO

6493

Location Description

FROM SOUTH OF THE DIRIDON STATION 
IN SAN JOSE TO EAST OF THE ROUTE 
152/233 INTERCHANGE SOUTH OF THE 
CITY OF CHOWCHILLA AT VARIOUS 

Work Description

HIGH SPEED TRAIN SYSTEM

Parcels 0

Utilities 0

Total Con Est $203

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 30 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-1HT00_ APL 
List Yes

69

- -
PRSM Yes

Delivery
_Plan No

PM Garth Fernandez Ph# (559) 243-8012

DM Arthur Ramirez Ph# (559) 243-3802

EM Philip Vallejo Ph# (559) 243-8221

CM Michael Weber Ph# (559) 651-8314

COP

Approved 1/1/2012

Begin Env 
M020

1/1/2012Current A

NOP 
M030

Delivery 
Plan

8/1/2013

Circulate 
DED 
M120

Approve 
FED 
M160

6/30/2018

8/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,550

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2011

Prog Cod

400.100

Component Funding

Local,Oversight

Project Name

Akers Operational Improvement

Env Stat CE

Env Fed EX

Est Date

2/10/2014

County-Route-Postmile

TUL 198 6.5 / 7.1

PPNO

Location Description

IN VISALIA ON ROUTE 198 AT AKERS 
STREET UNDERCROSSING

Work Description

MINOR WIDENING AND SAFETY 
IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $1,550

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 3/21/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 40 R/W: 0% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Oversight project, Consultant is TRC, City working on PA&ED.

EA

06-0P320_ APL 
List Yes

70

- -
PRSM Yes

Delivery
_Plan No

PM Curt Hatton Ph# (559) 243-3445

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY VISALIA #1585 5/9/2014

Approved 10/1/2013

Begin Env 
M020

9/1/2014Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

5/1/2014

5/8/2017

Approve 
FED 
M160

T 7/3/2017

8/1/2014

PA&ED 
M200

T

9/1/2014

9/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/2/2017

9/1/2014

Reg R/W 
M225

T10/1/2018

12/1/2014

R/W Cert 
M410

T10/1/2019

9/1/2015

RTL 
M460

T10/1/2019

9/1/2015

XPM Milestones

12/1/2016

10/1/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$3,700

$8,782

RW Est $1,586

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2012

Prog Cod

400.100

Component Funding

Local,Reimbursed

Project Name

MAD 99/233 Chowchilla 
Interchange Improvement

Env Stat ND

Env Fed FI

Est Date

11/5/2013

11/5/2013

12/28/2015

County-Route-Postmile

MAD 99 26.3 / 26.8

PPNO

6642

Location Description

At Route 99/233 Separation in Madera 
County from 2.6 miles North of Avenue 24 OC 
to 1.3 miles South of Le Grande Avenue OC

Work Description

Interchange Improvement

Parcels 9

Utilities 0

Total Con Est $12,482

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 11/18/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 60 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Waiting for City's invite to discuss Draft ICE Report that recommends Roundabout

EA

06-0P910_ APL 
List Yes

71

- -
PRSM Yes

Delivery
_Plan Yes

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Approved 12/2/2013

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

10/1/2014

1/20/2016

Circulate 
DED 
M120

A

Approve 
FED 
M160

8/16/2017

3/2/2015

PA&ED 
M200

T

6/1/2015

10/18/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/18/2017

4/1/2015

Reg R/W 
M225

T6/16/2018

8/3/2015

R/W Cert 
M410

T8/16/2019

7/3/2017

RTL 
M460

T1/15/2020

10/2/2017

XPM Milestones

12/2/2019

4/15/2021

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$7,000

$74,000

RW Est $69,522

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

400.100

Component Funding

Local,Developer,R
eimbursed

Project Name

Madera 41 South Expressway

Env Stat ER

Env Fed ES

Est Date

2/23/2016

2/23/2016

12/9/2015

County-Route-Postmile

MAD 41 R1.5 / 12.0

PPNO

Location Description Work Description

Parcels 46

Utilities 10

Total Con Est $81,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 4/24/2014

Project Rpt 4/24/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 100 R/W: 0% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

DED signed 12/7/16. Preferred Alternative was required by July 2016. Madera Co behind on paying invoices.

EA

06-0R040_ APL 
List Yes

72

- -
PRSM Yes

Delivery
_Plan Yes

PM Chris Gardner Ph# (559) 243-3444

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Haidar Haddadin Ph# (559) 243-3599

COP #06-1587 CO OF MAD

Approved

Begin Env 
M020

8/1/2014Current A

NOP 
M030

Delivery 
Plan

12/21/2016

Circulate 
DED 
M120

T 7/1/2017

Approve 
FED 
M160

T 9/1/2017

PA&ED 
M200

T 5/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T6/1/2018

Reg R/W 
M225

T9/1/2018

R/W Cert 
M410

T3/1/2020

RTL 
M460

T4/1/2020

XPM Milestones

12/1/2022

Contract 
Accept M600

T

December 20, 2016 36



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2014

Prog Cod

400.100

Component

PEER

Funding

Oversight

Project Name

MENDOTA INTERSECTION 
IMPROVEMENT

Env Stat

Env Fed

Est Date

County-Route-Postmile

FRE 33 62.2

PPNO

Location Description

In Fresno County in Mendota at Jct 33/180

Work Description

Construct Roundabout

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

City of Mendota PEER- Encroachment Permit Oversight project. Mendota City council passed resolution to proceed with traffic signal project. City engineer looking into traffic 
signal that realigns some of the legs to provide for a perpendicular intersection. Minor funds have been offered to City for roundabout.  CMAQ funds were for roundabout project. 
City is now seeking potential funding sources.

EA

06-0T040_ APL 
List Yes

73

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T4/1/2018

RTL 
M460

T4/1/2018

XPM Milestones

10/1/2018

Contract 
Accept M600

T

RIP

$0

Supt $3,000 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$20,000

$90,000

RW Est $47,431

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Cod

075.600

Component Funding

IIP

Project Name

Tulare City Widening

Env Stat

Env Fed

Est Date

2/21/2007

2/21/2007

1/3/2008

County-Route-Postmile

TUL 99 25.4 / 30.5

PPNO

6369

Location Description Work Description

Parcels 0

Utilities 7

Total Con Est $110,000

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 3/18/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Tentative PA&ED start date early 2019

EA

06-48950_ APL 
List No

74

- -
PRSM Yes

Delivery
_Plan No

PM Anand Kapoor Ph# (559) 243-3588

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

Approved 8/1/2016

Begin Env 
M020

3/1/2019Current T

NOP 
M030

Delivery 
Plan

12/1/2018

5/2/2021

Circulate 
DED 
M120

T

2/1/2019

1/1/2022

Approve 
FED 
M160

T 1/1/2022

8/1/2019

PA&ED 
M200

T

1/2/2020

1/2/2022

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/2/2022

4/1/2020

Reg R/W 
M225

T12/1/2022

7/1/2020

R/W Cert 
M410

T1/1/2025

8/1/2023

RTL 
M460

T2/1/2025

9/2/2023

XPM Milestones

8/1/2027

1/1/2028

Contract 
Accept M600

T

December 20, 2016 37



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$10,411

RW Est $9,997

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2014

Prog Cod

400.100

Component Funding

Local,Reimbursed

Project Name

Porterville Intersection 
Improvement

Env Stat ND

Env Fed CE

Est Date

10/1/2015

3/21/2016

County-Route-Postmile

TUL 190 13.1 / 17.3

PPNO

Location Description

IN PORTERVILLE  FROM 0.3 MILES WEST 
OF WESTWOOD ROAD TO 0.3 MILES 
EAST OF PLANO STREET

Work Description

OPERATIONAL IMPROVEMENTS AT 
VARIOUS LOCATIONS Parcels 18

Utilities 6

Total Con Est $10,411

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 4/8/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 60 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

During PAED phase evaluating roundabouts.

EA

06-0Q431_ APL 
List Yes

75

- -
PRSM Yes

Delivery
_Plan Yes

PM Curt Hatton Ph# (559) 243-3445

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CITY PORTERV #1577 5/1/2014

Approved

Begin Env 
M020

8/1/2014Current A

NOP 
M030

Delivery 
Plan

10/26/2015

Circulate 
DED 
M120

A

Approve 
FED 
M160

9/2/2016

1/20/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/15/2017

Reg R/W 
M225

T10/15/2017

R/W Cert 
M410

T7/15/2019

RTL 
M460

T7/15/2019

XPM Milestones

3/1/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$9,127

RW Est $79

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.XXX

Component

G13

Funding

Project Name

Tumey Gulch III

Env Stat ND

Env Fed EX

Est Date

6/10/2015

6/17/2015

County-Route-Postmile

FRE 5 44.0 / 45.0

PPNO

6725

Location Description

In Fresno County at Tumey Gulch

Work Description

Rehabilitate abutments and approach slabs.

Parcels 0

Utilities 0

Total Con Est $9,127

Str Est

Dist Est

Phase

K

RW $$

$79

Const $$

$0

PID Appr 6/22/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

In 2016 SHOPP as contingency project. Looking into full replacement of structures.

EA

06-0S830_ APL 
List Yes

76

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/31/2018

PA&ED 
M200

T 3/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/1/2021

RTL 
M460

T2/3/2020

XPM Milestones

7/3/2023

Contract 
Accept M600

T

December 20, 2016 38



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$20,800

$29,200

RW Est $43,627

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2016

Prog Cod

400.100

Component Funding

Local,Reimbursed

Project Name

CEDAR/NORTH INTERCHANGE

Env Stat ER

Env Fed ES

Est Date

8/23/2007

8/23/2007

12/2/2015

County-Route-Postmile

FRE 99 16.9 / 17.3

PPNO

6288

Location Description

IN FRESNO COUNTY, IN FRESNO, FROM 
0.8 MILE SOUTH OF CEDAR AVENUE TO 
0.6 MILE NORTH OF NORTH AVENUE

Work Description

MODIFY INTERCHANGE

Parcels 28

Utilities 15

Total Con Est $50,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 12/6/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0H240_ APL 
List Yes

77

- -
PRSM Yes

Delivery
_Plan No

PM Neil Bretz Ph# (559) 243-3465

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP FCTA #06-1611 2/25/2015

Approved 10/1/2018

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

5/15/2022

Circulate 
DED 
M120

9/22/2022

Approve 
FED 
M160

11/15/2022

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

2/1/2023

Reg R/W 
M225

6/1/2023

R/W Cert 
M410

4/1/2025

RTL 
M460

7/1/2025

XPM Milestones

10/18/2027

Contract 
Accept M600

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$10,936

RW Est $21

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.XXX

Component

G13

Funding

Project Name

Enos Lane CAPM & ADA Curb 
Ramps

Env Stat

Env Fed

Est Date

6/16/2015

6/3/2015

County-Route-Postmile

KER 43 0.0 / 9.3

PPNO

6755

Location Description

IN KERN COUNTY ON STATE ROUTE 43, 
NEAR BAKERSFIELD FROM STATE 
ROUTE 119 TO 0.3 MILE SOUTH OF 
NORIEGA ROAD & ON STATE ROUTE 119 

Work Description

Pavement Preservation (CAPM)

Parcels 2

Utilities 1

Total Con Est $10,936

Str Est

Dist Est

Phase

K

RW $$

$23

Const $$

$0

PID Appr 6/25/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 15 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

In 2016 SHOPP. Additional 18/19 delivery project.

EA

06-0U100_ APL 
List Yes

78

- -
PRSM Yes

Delivery
_Plan No

PM Suzie Holdridge Ph# (559) 243-3451

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/4/2019

Reg R/W 
M225

T2/1/2018

R/W Cert 
M410

T3/4/2019

RTL 
M460

T5/1/2019

XPM Milestones

7/1/2021

Contract 
Accept M600

T

December 20, 2016 39



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PA&ED

Program

Local

Status

Inactive

Doc Yr

2016

Prog Cod

800.100

Component Funding

Project Name

USACE Lake Isabella Oversight 
Projects

Env Stat

Env Fed

Est Date

County-Route-Postmile

KER 155 69.2/69.7

PPNO

Location Description

In Kern County near Lake Isabella from 
Pioneer Point Rd. to 0.3 mi west of Keysville 
Rd.

Work Description

Realign Roadway

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This is an oversight EA for two PEER encroachment permit projects for the US Army Corps improvements to SR 155. No state funds are involved. The mitigation projects are a 
result of the larger Lake Isabella Dam project. One of the projects is the French Gulch marina.

EA

06-0V770_ APL 
List No

79

- -
PRSM Yes

Delivery
_Plan No

PM Jeannie Wiley Ph# (559) 243-3432

DM  Ph#

EM  Ph#

CM  Ph#

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

4/20/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/15/2017

RTL 
M460

T6/30/2017

XPM Milestones

12/29/2017

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$16,783

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

Derrick CAPM

Env Stat CE

Env Fed EX

Est Date

6/16/2015

County-Route-Postmile

FRE 5 21.0 / 31.0

PPNO

6753

Location Description

IN FRESNO COUNTY ON I-5 FROM 
TUOLUMNE AVE OC TO 1.0 MI. NORTH OF 
RTE 33/5 SEPARATION

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 0

Total Con Est $16,783

Str Est

$18,339

Dist Est $18,339

Phase

K

RW $$

$20

Const $$

$18,890

PID Appr 6/22/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

CEQA CE signed 7/9/15. PA&ED kick off meeting held on 6/15/16. A NEPA CE was anticipated prior to end of 2016, but biologist indicates there are 3 species of concern which 
are Federally Endangered (San Joaquin kit fox, Fresno kangaroo rat and Giant kangaroo rat). Biologist may incorporate avoidance and minimization measures into the project 
work to ensure there are no impacts to these species. Details would need to be documented in an Natural Environmental Study (Minimal Impact) and discussed in a Biological 
Assessment, which would state that we are not likely to adversely affect those species. Biologist is doing additional fields studies and will update team on the impact to the 
schedule. Potential loss of NEPA delegation may delay even more.

EA

06-0U080_ APL 
List Yes

80

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

7/4/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/3/2017

1/3/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/7/2017

RTL 
M460

T1/2/2018

XPM Milestones

8/26/2019

Contract 
Accept M600

T

December 20, 2016 40



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

RW Est

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.151

Component Funding

Project Name

ROUTE 168 CULVERT REPAIR

Env Stat

Env Fed

Est Date

County-Route-Postmile

FRE 168 0/0

PPNO

6326

Location Description

Near Shaver Lk. and Huntington Lk. from 0.2 
mi. west of east Jct. Auberry/Tollhouse  Rd. to 
0.3 mi west of Rancheria Creek

Work Description

Replace repair and reline culverts

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $$

$616

Const $$

$6,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 5 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0H11U APL 
List Yes

81

- -
PRSM Yes

Delivery
_Plan No

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

8/11/2015Current A

NOP 
M030

Delivery 
Plan

2/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

2/1/2017

6/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/30/2017

Reg R/W 
M225

T7/1/2017

R/W Cert 
M410

T11/30/2017

RTL 
M460

T12/1/2017

XPM Milestones

2/11/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$7,800

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

Shaver to Huntington CAPM

Env Stat

Env Fed

Est Date

3/19/2015

County-Route-Postmile

FRE 168 45.8 / 65.9

PPNO

6754

Location Description

Near Shaver Lake from 0.1 mi. east of 
Warbler Lane to Kaiser Pass Road

Work Description

Pavement Preservation (CAPM)

Parcels 0

Utilities 0

Total Con Est $7,800

Str Est

$8,523

Dist Est $8,523

Phase

K

RW $$

$35

Const $$

$12,700

PID Appr 6/23/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0U090_ APL 
List Yes

82

- -
PRSM Yes

Delivery
_Plan No

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

6/30/2016Current A

NOP 
M030

Delivery 
Plan

2/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/1/2016

6/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/30/2017

Reg R/W 
M225

T7/1/2017

R/W Cert 
M410

T11/30/2017

RTL 
M460

T12/1/2017

XPM Milestones

2/11/2019

Contract 
Accept M600

T

December 20, 2016 41



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$800

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

Kern SR 65 Rumble Strips

Env Stat

Env Fed

Est Date

10/21/2015

County-Route-Postmile

KER 65 1.6 / 25.2

PPNO

6780

Location Description

In Kern County near of Bakersfield from 
Imperial Street to the County Line Road

Work Description

Install Centerline and Shoulder Rumble Strips

Parcels 0

Utilities 0

Total Con Est $800

Str Est

$849

Dist Est $849

Phase

K

RW $$

$20

Const $$

$850

PID Appr 4/29/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 25 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSR signed April 29, 2016. Project amended into 2016SHOPP for June 2016.

EA

06-0U990_ APL 
List Yes

83

- -
PRSM Yes

Delivery
_Plan No

PM Paul Pineda Ph# (661) 326-3416

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

7/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

3/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2017

RTL 
M460

T4/16/2018

XPM Milestones

2/1/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$500

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

Kern 33 & 119 CL Rumble Strips

Env Stat

Env Fed

Est Date

2/1/2016

County-Route-Postmile

KER 119 1.3 / 6.3

PPNO

6792

Location Description

In Kern County near Taft on Routes 119 and 
33 at Various Locations

Work Description

Construct Center Line Rumble Strips

Parcels 0

Utilities 0

Total Con Est $500

Str Est

$530

Dist Est $530

Phase

K

RW $$

$5

Const $$

$1,100

PID Appr 10/27/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W:% % PS E 5 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project CE obtained 8/3/2016; document will be PSR-PR. PSR-PR signed 10/27/2016.

EA

06-0V300_ APL 
List Yes

84

- -
PRSM Yes

Delivery
_Plan No

PM Paul Pineda Ph# (661) 326-3416

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

Approved

Begin Env 
M020

11/4/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/18/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/1/2017

RTL 
M460

T9/1/2017

XPM Milestones

8/1/2018

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$400

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

Burke to Ben Maddox Rumble Strip

Env Stat

Env Fed

Est Date

8/6/2015

County-Route-Postmile

TUL 198 R10.5 / R10.7

PPNO

6793

Location Description

In Visalia from Burke St Overcrossing to 0.7 
mi east of Ben Maddox Way Overcrossing 
(Eastbound Only)

Work Description

Construct Rumble Strips

Parcels 0

Utilities 0

Total Con Est $400

Str Est

$424

Dist Est $424

Phase

K

RW $$

$4

Const $$

$915

PID Appr 6/30/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PID approved on 6/30/16. Design sent out requests to functional units on 8/17/16.
Environmental performing studies.

EA

06-0U720_ APL 
List Yes

85

- -
PRSM Yes

Delivery
_Plan No

PM Judy Aguilar Ph# (559) 243-3457

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

4/30/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/1/2017

RTL 
M460

T9/30/2017

XPM Milestones

7/1/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,253

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

Coalinga SRRA Water & 
Wastewate Upgrade

Env Stat CE

Env Fed EX

Est Date

5/1/2015

County-Route-Postmile

FRE 5 1.3 / 1.4

PPNO

6736

Location Description

In Fresno County on I-5 at the Coalinga 
Safety Roadside Rest Area

Work Description

Upgrade Domestic Water, Wastewater and 
Irrigation Systems Parcels 0

Utilities 0

Total Con Est $1,253

Str Est

$1,410

Dist Est $1,410

Phase

K

RW $$

$102

Const $$

$2,703

PID Appr 6/10/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

In 2016 SHOPP. Held PA&ED kickoff meeting on 7/19/16.

EA

06-0T230_ APL 
List Yes

86

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Brad Cole Ph# (559) 230-3134

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/18/2017

PA&ED 
M200

T 9/15/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/2/2018

RTL 
M460

T8/28/2018

XPM Milestones

9/23/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,361

RW Est $56

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

Project Name

Firebaugh ADA

Env Stat CE

Env Fed

4/22/2015

Est Date

5/26/2015

3/13/2015

County-Route-Postmile

FRE 33 69.3 / 70.9

PPNO

6747

Location Description

IIN FRESNO COUNTY IN FIREBAUGH 
FROM MORRIS KYLE DRIVE TO CLYDE 
FANNON DRIVE

Work Description

CONSTRUCT ADA CURB RAMPS AND 
SIDEWALKS Parcels 2

Utilities 4

Total Con Est $1,361

Str Est

$1,532

Dist Est $1,532

Phase

K

RW $$

$62

Const $$

$1,502

PID Appr 5/29/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 15 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

In 2016 SHOPP as ADA mandate. Held PA&ED kick off meeting on 8/2/16. CEQA CE signed 4/22/15. Anticipate NEPA CE and CEQA revalidation.

EA

06-0T250_ APL 
List Yes

87

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

12/1/2016

2/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/3/2017

Reg R/W 
M225

T6/30/2017

R/W Cert 
M410

T7/2/2018

RTL 
M460

T7/17/2018

XPM Milestones

9/19/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$5,464

Cur Est

$5,000

$1,450

RW Est $276

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.119

Component Funding

Project Name

SOUTH FRESNO VIADUCT 
POLYESTER CONCRETE 

Env Stat

Env Fed

Est Date

3/1/2016

3/1/2016

4/6/2016

County-Route-Postmile

FRE 41 22.0 / 22.6

PPNO

6771

Location Description

In Fresno at the South Fresno Viaduct

Work Description

Deck Overlay and Joint Seals

Parcels 0

Utilities 0

Total Con Est $6,450

Str Est

$7,048

Dist Est $1,584

Phase

K

RW $$

$291

Const $$

$7,050

PID Appr 6/23/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Amended into 2016 SHOPP at the Oct CTC meeting. Will schedule PA&ED kick off in Nov.

EA

06-0U160_ APL 
List No

88

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

12/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/1/2017

PA&ED 
M200

T 10/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/1/2018

RTL 
M460

T9/1/2018

XPM Milestones

7/1/2020

Contract 
Accept M600

T

December 20, 2016 44



Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,000

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

Kingsburg to Fowler Roadside 
Safety Improvements

Env Stat

Env Fed

Est Date

10/3/2014

County-Route-Postmile

FRE 99 0.0 / 11.9

PPNO

6738

Location Description

In Fresno and Tulare Counties from 0.2 mi 
south of Mendocino Ave Overcrossing to 0.4 
mi north of American Ave Overcrossing

Work Description

Roadside Safety Improvements.

Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

$2,251

Dist Est $2,251

Phase

K

RW $$

$10

Const $$

$3,189

PID Appr 6/24/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0T360_ APL 
List Yes

89

- -
PRSM Yes

Delivery
_Plan No

PM Jim Bane Ph# (559) 243-3469

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

6/29/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/3/2017

1/3/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/6/2017

Reg R/W 
M225

R/W Cert 
M410

T12/4/2017

RTL 
M460

T7/9/2018

XPM Milestones

6/3/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$20,257

RW Est $16

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.122

Component Funding

Project Name

Kingsburg 99 Rehab

Env Stat CE

Env Fed EX

Est Date

6/24/2015

1/13/2015

County-Route-Postmile

FRE 99 0.9 / 5.0

PPNO

6727

Location Description

In and near Kingsburg from SR 99/201 
Separation to 0.3 mi. south of Second Street 
Undercrossing

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 1

Total Con Est $20,257

Str Est

$22,799

Dist Est $22,799

Phase

K

RW $$

$25

Const $$

$24,086

PID Appr 6/29/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 15 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0S460_ APL 
List Yes

90

- -
PRSM Yes

Delivery
_Plan No

PM Jim Bane Ph# (559) 243-3469

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

Approved

Begin Env 
M020

7/21/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/6/2017

PA&ED 
M200

T 6/12/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2017

Reg R/W 
M225

T7/11/2018

R/W Cert 
M410

T10/4/2018

RTL 
M460

T11/6/2018

XPM Milestones

8/5/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,720

RW Est $4

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.112

Component Funding

Project Name

Kings Canyon Bridge Rail

Env Stat CE

Env Fed EX

Est Date

7/1/2014

3/15/2014

County-Route-Postmile

FRE 180 92.2

PPNO

6766

Location Description

IN FRESNO COUNTY NEAR SQUAW 
VALLEY AT MILL CREEK & NEAR BOYDEN 
CAVE AT SOUTH FORK KINGS RIVER

Work Description

UPGRADE BRIDGE RAILS

Parcels 0

Utilities 0

Total Con Est $2,720

Str Est

$3,061

Dist Est $3,061

Phase

K

RW $$

$4

Const $$

$3,153

PID Appr 7/1/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0Q900_ APL 
List Yes

91

- -
PRSM Yes

Delivery
_Plan No

PM Jim Bane Ph# (559) 243-3469

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

8/15/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/15/2018

PA&ED 
M200

T 2/19/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/21/2019

RTL 
M460

T2/25/2019

XPM Milestones

9/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,466

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

Grapevine Channel Repair

Env Stat

Env Fed

Est Date

6/16/2015

County-Route-Postmile

KER 5 5.8 / 8.8

PPNO

6749

Location Description

IN KERN COUNTY NEAR LEBEC ON 
ROUTE 5 FROM 0.6 MILE NORTH OF FORT 
TEJON OVERCROSSING TO 1.3 MILE 
SOUTH OF GRAPEVINE UNDERCROSSING

Work Description

Repair Concrete Channel

Parcels 0

Utilities 0

Total Con Est $2,466

Str Est

$2,776

Dist Est $2,776

Phase

K

RW $$

$50

Const $$

$5,100

PID Appr 6/19/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 5 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0Q820_ APL 
List Yes

92

- -
PRSM Yes

Delivery
_Plan No

PM Paul Pineda Ph# (661) 326-3416

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

2/15/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/1/2018

RTL 
M460

T8/1/2018

XPM Milestones

11/1/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$28,000

RW Est $98

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.122

Component Funding

Project Name

Kern 99 N/B 2R

Env Stat

Env Fed

Est Date

9/3/2014

3/24/2015

County-Route-Postmile

KER 99 0.0 / 19.5

PPNO

6731

Location Description

Near Bakersfield from Rte 5/99 Separation to 
Panama Lane OC - Northbound Only

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 0

Total Con Est $28,000

Str Est

$31,514

Dist Est $31,514

Phase

K

RW $$

$120

Const $$

$31,500

PID Appr 6/23/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

12/4/14 Kick-off meeting

EA

06-0T200_ APL 
List Yes

93

- -
PRSM Yes

Delivery
_Plan No

PM Paul Pineda Ph# (661) 326-3416

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T11/20/2017

R/W Cert 
M410

T8/1/2018

RTL 
M460

T12/1/2018

XPM Milestones

7/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,023

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.210

Component Funding

Project Name

Bakersfield 99 Irrigation Upgrade

Env Stat CE

Env Fed EX

Est Date

6/10/2015

County-Route-Postmile

KER 99 21.6 / 24.7

PPNO

6735

Location Description

IN BAKERSFIELD FROM PLANZ RD OC TO 
0.10 MI NORTH OF CALIFORNIA AVE

Work Description

Upgrade Irrigation System

Parcels 0

Utilities 0

Total Con Est $1,023

Str Est

$1,151

Dist Est $1,151

Phase

K

RW $$

$1

Const $$

$1,156

PID Appr 6/18/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 30 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

In 2016 SHOPP

EA

06-0T280_ APL 
List Yes

94

- -
PRSM Yes

Delivery
_Plan No

PM Suzie Holdridge Ph# (559) 243-3451

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

7/19/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

6/2/2017

6/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/8/2018

RTL 
M460

T7/31/2018

XPM Milestones

9/23/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$6,643

RW Est $124

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.110

Component Funding

Project Name

CALIF AQUEDUCT BRIDGE 
Rehab

Env Stat CE

Env Fed EX

Est Date

6/22/2015

5/26/2015

County-Route-Postmile

KER 166 17.3 / 17.7

PPNO

6726

Location Description

In Kern County about 7 miles west of Mettler 
from 0.1 miles west to 0.2 miles east of 
California Aqueduct

Work Description

Bridge Rehabilitation/Seismic Retrofit

Parcels 0

Utilities 0

Total Con Est $6,643

Str Est

$7,477

Dist Est $7,477

Phase

K

RW $$

$130

Const $$

$7,300

PID Appr 6/26/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Design is working on PSR.

EA

06-0S050_ APL 
List Yes

95

- -
PRSM Yes

Delivery
_Plan No

PM Paul Pineda Ph# (661) 326-3416

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

6/9/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

1/15/2018

PA&ED 
M200

T 3/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/6/2018

Reg R/W 
M225

T12/1/2017

R/W Cert 
M410

T1/15/2019

RTL 
M460

T2/1/2019

XPM Milestones

8/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,418

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

Kern 178 Maintenance Access

Env Stat CE

Env Fed

12/9/2013

Est Date

1/17/2014

County-Route-Postmile

KER 178 R1.7 / R6.9

PPNO

3729

Location Description

IN KERN COUNTY IN BAKERSFIELD AT 
VARIOUS LOCATIONS FROM "M" STREET 
TO 0.1 MI EAST OF FAIRFAX ROAD

Work Description

Roadside Safety Improvements

Parcels 0

Utilities 0

Total Con Est $2,418

Str Est

$2,803

Dist Est $2,803

Phase

K

RW $$

$0

Const $$

$2,644

PID Appr 1/17/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 80 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PA&ED Kick-off Meeting 6-15-16

EA

06-0E320_ APL 
List Yes

96

- -
PRSM Yes

Delivery
_Plan No

PM Suzie Holdridge Ph# (559) 243-3451

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

3/17/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

10/1/2016

Approve 
FED 
M160

2/1/2017

2/1/2017

2/5/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/3/2017

6/15/2017

Reg R/W 
M225

8/15/2017

R/W Cert 
M410

T8/1/2018

7/15/2018

RTL 
M460

T9/3/2018

11/16/2018

XPM Milestones

12/15/2019

12/16/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$22,485

RW Est $4

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.122

Component Funding

Project Name

Lost Hills Rubber Rehab

Env Stat ND

Env Fed EX

Est Date

5/1/2015

2/20/2015

County-Route-Postmile

KIN 5 0.0 / 9.0

PPNO

6729

Location Description

In Kings County from Kern County Line to 0.9 
miles south of Equipment Undercrossing

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 0

Total Con Est $22,485

Str Est

$25,307

Dist Est $25,307

Phase

K

RW $$

$4

Const $$

$25,000

PID Appr 6/18/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 30 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Accelerating project by 1 year to 17/18 (begin Construction in Spring 2018) due to favorable Biology findings and quickly deteriorating pavement
Night work; I-5 to maintain 2 lanes during day

EA

06-0S490_ APL 
List Yes

97

- -
PRSM Yes

Delivery
_Plan No

PM Scott Friesen Ph# (559) 243-3436

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Michael Weber Ph# (559) 651-8314

Approved

Begin Env 
M020

3/17/2016Current A

NOP 
M030

Delivery 
Plan

7/3/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

10/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T12/1/2018

R/W Cert 
M410

T1/15/2019

RTL 
M460

T2/15/2019

XPM Milestones

11/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,989

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

Lemoore/Hanford Worker Safety

Env Stat CE

Env Fed EX

Est Date

5/14/2015

County-Route-Postmile

KIN 198 8.3 / R19.4

PPNO

6737

Location Description

In and near Lemoore from 0.6 mi west of 
Route 41/198 Separation to 0.4 mi east of 
10th Ave Overcrossing

Work Description

Roadside Safety Improvements

Parcels 0

Utilities 0

Total Con Est $2,989

Str Est

$3,364

Dist Est $3,364

Phase

K

RW $$

$0

Const $$

$3,200

PID Appr 6/4/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 70 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Gore & Slope Paving/MVP's
PA&ED on schedule for 1/9/17

EA

06-0T290_ APL 
List Yes

98

- -
PRSM Yes

Delivery
_Plan No

PM Scott Friesen Ph# (559) 243-3436

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

Approved

Begin Env 
M020

7/11/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

12/31/2016

Approve 
FED 
M160

T

1/9/2017

1/9/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/1/2017

RTL 
M460

T1/12/2018

XPM Milestones

12/2/2018

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,000

RW Est $2,363

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.240

Component Funding

Project Name

CALIFORNIA TIGER 
SALAMANDER MITIGATION 

Env Stat

Env Fed

Est Date

2/12/2015

6/17/2015

County-Route-Postmile

MAD 41 45.7

PPNO

6750

Location Description

In Various Counties throughout District 6 and 
10

Work Description

Establish Mitigation Banks for Tiger 
Salamander Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

$2,251

Dist Est $2,251

Phase

K

RW $$

$0

Const $$

$1,800

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Environmental completed CE/CE, Design preparing PR. Then follow with RFP,II.

EA

06-0U020_ APL 
List Yes

99

- -
PRSM Yes

Delivery
_Plan No

PM Judy Aguilar Ph# (559) 243-3457

DM Brad Cole Ph# (559) 230-3134

EM Philip Vallejo Ph# (559) 243-8221

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

9/4/2015Current A

NOP 
M030

10/16/2015 A

Delivery 
Plan

11/21/2017

Circulate 
DED 
M120

T 4/10/2017

Approve 
FED 
M160

T 2/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/3/2018

RTL 
M460

T1/2/2019

XPM Milestones

2/3/2028

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$21,285

RW Est $33

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.122

Component

G13

Funding

Project Name

Chowchilla 2R Rehab

Env Stat CE

Env Fed EX

Est Date

5/28/2015

6/8/2015

County-Route-Postmile

MAD 99 22.7 / 29.4

PPNO

6732

Location Description

In and near Chowchilla from the SR152/99 
Separation to the Merced County line.

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 5

Total Con Est $21,285

Str Est

$23,956

Dist Est $23,956

Phase

K

RW $$

$0

Const $$

$25,872

PID Appr 6/18/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On schedule for PA&ED
Working on longitudinal encroachment issue

EA

06-0T210_ APL 
List Yes

100

- -
PRSM Yes

Delivery
_Plan No

PM Anand Kapoor Ph# (559) 243-3588

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

5/31/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

3/1/2017

3/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/1/2017

RTL 
M460

T7/1/2018

XPM Milestones

10/1/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,500

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

TULARE WORKER SAFETY 
IMPROVEMENTS

Env Stat CE

Env Fed EX

Est Date

12/24/2014

County-Route-Postmile

TUL 99 28.9 / 31.0

PPNO

6700

Location Description

IN TULARE - FROM BARDSLEY RD. TO 
PROSPERITY AVE.

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $2,500

Str Est

$2,814

Dist Est $2,814

Phase

K

RW $$

$0

Const $$

$2,700

PID Appr 1/27/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0R170_ APL 
List Yes

101

- -
PRSM Yes

Delivery
_Plan No

PM Suzie Holdridge Ph# (559) 243-3451

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

Approved

Begin Env 
M020

10/3/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2018

Reg R/W 
M225

R/W Cert 
M410

T2/15/2019

RTL 
M460

T3/1/2019

XPM Milestones

1/2/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,925

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.151

Component Funding

Project Name

Tulare Culvert Replacement

Env Stat ND

Env Fed EX

Est Date

9/10/2007

County-Route-Postmile

TUL 190 34.7 / 39.4

PPNO

6286

Location Description

In Tulare County near Springville from 0.4 mi 
east of Rio Vista Rd to 0.1 mi east of Flume 
Overcrossing at various locations

Work Description

Replace, reline culverts.

Parcels 3

Utilities 0

Total Con Est $1,925

Str Est

$2,665

Dist Est $2,665

Phase

K

RW $$

$246

Const $$

$2,228

PID Appr 9/10/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0H140_ APL 
List No

102

- -
PRSM Yes

Delivery
_Plan No

PM Victor Shaw Ph# (559) 243-3441

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

Approved 10/1/2016

Begin Env 
M020

10/1/2016Current A

NOP 
M030

Delivery 
Plan

10/1/2017

Circulate 
DED 
M120

7/1/2018

Approve 
FED 
M160

T 7/15/2018

2/1/2018

PA&ED 
M200

T

4/1/2018

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2018

Reg R/W 
M225

T1/1/2017

9/1/2018

R/W Cert 
M410

T3/1/2019

11/1/2019

RTL 
M460

T5/1/2019

2/1/2020

XPM Milestones

8/1/2021

10/1/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$7,033

RW Est $31

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.322

Component Funding

Project Name

PANAMA AND WHITE LANE 
VERTICAL CLEARANCE 

Env Stat ND

Env Fed FI

Est Date

7/23/2014

7/3/2014

County-Route-Postmile

KER 99 19.5

PPNO

6681

Location Description

In Bakersfield at White Lane OC (Br. #50 248) 
and Panama Lane OC (Br.#50 247)

Work Description

Correct Vertical Clearance

Parcels 0

Utilities 0

Total Con Est $7,033

Str Est

$8,153

Dist Est $8,153

Phase

K

RW $$

$30

Const $$

$8,173

PID Appr 7/30/2014

Project Rpt 7/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 25 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0Q920_ APL 
List Yes

103

- -
PRSM Yes

Delivery
_Plan No

PM Suzie Holdridge Ph# (559) 243-3451

DM Shahin Mansour Ph# (559) 230-3114

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

8/2/2016Current A

NOP 
M030

Delivery 
Plan

1/2/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/1/2020

RTL 
M460

T3/2/2020

XPM Milestones

1/1/2022

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,250

RW Est $0

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

Kern 184/Sunset Roundabout

Env Stat

Env Fed

Est Date

1/21/2016

County-Route-Postmile

KER 184 L0.9 / L1.1

PPNO

6791

Location Description

Near Weedpatch from 0.1 mi south to 0.1 mi 
north of Sunset Blvd.

Work Description

Intersection Improvements

Parcels 4

Utilities 0

Total Con Est $2,250

Str Est

$2,532

Dist Est $2,532

Phase

K

RW $$

$950

Const $$

$3,600

PID Appr 8/17/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSR signed 8/17/2016. SHOPP amend request signed 8/23/16.

EA

06-0V280_ APL 
List Yes

104

- -
PRSM Yes

Delivery
_Plan No

PM Paul Pineda Ph# (661) 326-3416

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

10/14/2016Current A

NOP 
M030

Delivery 
Plan

10/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/2/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T6/1/2018

Reg R/W 
M225

T9/3/2018

R/W Cert 
M410

T3/2/2020

RTL 
M460

T3/16/2020

XPM Milestones

7/15/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$563

Cur Est

$500

$9,684

RW Est $6,504

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.120

Component Funding

Local

Project Name

Ranchos Rehab

Env Stat ND

Env Fed FI

Est Date

1/6/2016

1/6/2016

3/11/2015

County-Route-Postmile

MAD 41 6.3 / 9.2

PPNO

6708

Location Description

In Madera County about 6 mi north of Fresno 
from 0.1 mi north of Avenue 15 to 0.1 mi 
south of Rte. 145

Work Description

ROADWAY REHABILITATION (3R)

Parcels 4

Utilities 2

Total Con Est $10,184

Str Est

$11,462

Dist Est $10,899

Phase

K

RW $$

$3,160

Const $$

$10,184

PID Appr 6/16/2015

Project Rpt 6/16/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

In 2016 SHOPP. 3R Rehab.

EA

06-0R210_ APL 
List Yes

105

- -
PRSM Yes

Delivery
_Plan No

PM Chris Gardner Ph# (559) 243-3444

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

Approved

Begin Env 
M020

8/19/2016Current A

NOP 
M030

Delivery 
Plan

4/1/2019

Circulate 
DED 
M120

T

Approve 
FED 
M160

9/1/2019

PA&ED 
M200

T 10/1/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/1/2019

Reg R/W 
M225

T7/1/2019

R/W Cert 
M410

T2/1/2020

RTL 
M460

T3/1/2020

XPM Milestones

10/1/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$155

Cur Est

$130

$700

RW Est $342

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.110

Component Funding

Project Name

Tipton Bridge Deck Rehab

Env Stat

Env Fed

Est Date

7/9/2013

7/9/2013

6/23/2015

County-Route-Postmile

TUL 99 19.4

PPNO

6679

Location Description

In Tulare County near Tipton at Avenue 152 
Overcrossing

Work Description

Bridge Deck and Outside Girder Replacement

Parcels 4

Utilities 2

Total Con Est $830

Str Est

$991

Dist Est $836

Phase

K

RW $$

$343

Const $$

$7,521

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 5% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Design working on requests to functional units.

EA

06-0Q910_ APL 
List Yes

106

- -
PRSM Yes

Delivery
_Plan No

PM Judy Aguilar Ph# (559) 243-3457

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

Approved

Begin Env 
M020

9/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

2/1/2018

PA&ED 
M200

T 2/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2018

Reg R/W 
M225

R/W Cert 
M410

T2/3/2020

RTL 
M460

T3/2/2020

XPM Milestones

10/1/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 12/20/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$9,900

RW Est $57

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.131

Component Funding

Project Name

KINGS AND TULARE CO WIRE 
THEFT RESTORATION

Env Stat

Env Fed

Est Date

8/24/2015

2/2/2016

County-Route-Postmile

TUL

PPNO

6797

Location Description

In Kings and Tulare Counties on Various 
Routes at Various Locations

Work Description

Wire Theft Restoration

Parcels 8

Utilities 2

Total Con Est $9,900

Str Est

$11,143

Dist Est $11,143

Phase

K

RW $$

$60

Const $$

$15,000

PID Appr 4/18/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 4 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

10/19/16 Amended into 2016 SHOPP
CEQA: IS

EA

06-0U300_ APL 
List No

107

- -
PRSM Yes

Delivery
_Plan No

PM Scott Friesen Ph# (559) 243-3436

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

Approved

Begin Env 
M020

1/1/2017Current T

NOP 
M030

Delivery 
Plan

9/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

11/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/20/2018

Reg R/W 
M225

T3/5/2018

R/W Cert 
M410

T9/5/2019

RTL 
M460

T10/1/2019

XPM Milestones

8/1/2021

Contract 
Accept M600

T

December 20, 2016 54
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

108

Est Esc Cur Est

$0

$250

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

CHSR

Status

Active

Doc Yr

Prog Code

730.100

Component Funding

Oversight,Reimburs
ed,Rail

Project Name

HST Construction Package 2-3

Env State

Env Fed

Est Date

12/12/2014

County-Route-Postmile

FRE

PPNO

Location Description

From American Avenue in Fresno County to 1 
mile north of Tulare/Kern County Line

Work Description

Construct High Speed Train System

Parcels 0

Utilities 0

Total Con Est $250

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-3HT01_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Garth Fernandez Ph# (559) 243-8012

DM  Ph#

EM  Ph#

CM Michael Weber Ph# (559) 651-8314

COP

12/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/19/2019

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T1/29/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

1/29/2020

Contract 
Award 
M495

T 7/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

PAED 100 R PSE Con

RIP

$0

Supt $2,070 $0

IIP

$0

Local

$0

Other

$0

$0$0

109

Est Esc Cur Est

$4,053

$34,876

RW Est $15,403

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

Wasco 4-Lane

Env State ND

Env Fed FI

10/18/2006

11/14/2006

Est Date

11/16/2006

11/16/2006

6/20/2006

County-Route-Postmile

KER 46 46.0 / 51.2

PPNO

3412

Location Description

ON ROUTE 46 NEAR WASCO FROM 1.0 MILE 
WEST OF SCOFIELD AVE TO ROUTE 43 IN 
KERN COUNTY (KP 74.0/82.4)

Work Description

WIDEN TO 4-LANE

Parcels 78

Utilities 18

Total Con Est $38,929

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr 9/6/2000

Project Rpt 11/16/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Back on APL July 2004 crf                 Delay on PA&ED anticipated with project taken off APL Dec 2003 - crf. 
prject shelved due to funding.8-14-14

EA

06-41880_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Mehran Akhavan Ph# (559) 243-3442

DM Terry Ogle Ph# (559) 230-3101

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF  WASCO

COP COUNTY OFKERN

11/16/2006

11/16/2006

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R PSE 100 Con

RIP

$0

Supt $2,704 $0

IIP

$0

Local

$0

Other

$0

$0$0

110

Est Esc Cur Est

$4,521

$6,350

RW Est $629

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

Dennison Road Improvements

Env State CE

Env Fed EX

7/28/2003

7/28/2003

Est Date

10/29/2004

9/22/2004

2/1/2006

County-Route-Postmile

KER 58 R92.1 / R93.2

PPNO

3482

Location Description

IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

Work Description

REPLACE OC W/4-LANE OC & 
CONSTRUCT PARTIAL CLOVERLEAF 
INTERCHANGE

Parcels 8

Utilities 5

Total Con Est $10,871

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr 5/19/2000

Project Rpt 6/30/2003

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

9/30/09 - Inactive due to lack of capital funding.

EA

06-42550_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

7/28/2003

7/28/2003

PA&ED 
M200

A

1/20/2004

1/20/2004

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A4/9/2004

4/9/2004

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

3/21/2006

3/21/2006

Str PS&E 
to Dist 
M378

A

6/1/2006

6/1/2006

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

PAED 100 R 50 PSE 30 Con 0

RIP

Supt

IIP Local Other

111

Est Esc

$0

Cur Est

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

DEMO

Status

Active

Doc Yr

2005

Prog Code

800.100

Component Funding

Local,Oversight

Project Name

178 Operational Improvements

Env State ER

Env Fed ES

Est Date

12/17/2013

County-Route-Postmile

KER 178 0.0 / 0.4

PPNO

6620

Location Description

IN KERN CO IN BAKERSFIELD ON RTE 58 
FROM 0.1 MI WEST OF RTE 99 TO RTE 99 
ON RTE 178 FROM RTE 99 TO OLIVE ST ON 
RTE 99 FROM 0.7 MI SOUTH OF RTE 58 TO 

Work Description

INTERSECTION IMPROVEMENTS AND 
WIDENING OF 24TH ST (SR 178) Parcels 0

Utilities 0

Total Con Est

Str Est

$10,600

Dist Est $10,600

Phase

1

RW $Const $$

PID Appr 6/20/2011

Project Rpt 2/18/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

6/8/05 - City of Bakersfield lead agency, Oversight by CT.   Received final draft. 7/14/05 - PSR(PDS) was approved. 07/11/2011-Segment from Kern River 
Br to M St relinquished to City.   10/5/2011-Supplemental PSR approved.  PAED completed on 2/8/2014. Start PSE.

EA

06-49390_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF BKS #1305 11/9/2005

COP CITY OF BKS #1318 1/11/2006

2/18/2014

9/1/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/1/2017

RTL 
M460

T12/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

3/1/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 71 PSE 35 Con 0

RIP

Supt

IIP Local Other

112

Est Esc Cur Est

$0

$23,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

DEMO

Status

Active

Doc Yr

2006

Prog Code

800.100

Component Funding

Local,Oversight

Project Name

24th St.(SR178) Widening

Env State ER

Env Fed FI

Est Date

12/17/2013

County-Route-Postmile

KER 178 0.4 / 1.9

PPNO

3706

Location Description

IN KERN COUNTY IN BAKERSFIELD FROM 
0.2 MILE EAST OF KERN RIVER BRIDGE TO 
0.2 MILE WEST OF GOLDEN STATE AVENUE 
UNDERCROSSING

Work Description

WIDEN 24TH ST (SR 178) BY ONE LANE 
EACH DIRECTION Parcels 0

Utilities 0

Total Con Est $23,500

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 6/20/2011

Project Rpt 2/18/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

6/8/05 - City of Bakersfield lead agency,Oversight by CT.  PSR/PDS.  07/11/2011-Segment from Kern River Br to M St relinquished to City.   10/5/2011-
Supplemental PSR approved.  PAED completed on 2/8/2014. Start PSE.

EA

06-48470_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF BKS #1306 11/9/2005

COP CITY OF BKS #1318 1/11/2006

2/18/2014

12/30/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T5/1/2017

8/1/2013

RTL 
M460

T12/1/2017

8/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

T

9/30/2013

HQ 
Advertise 

M480

T

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

2/1/2018

PAED 100 R 10 PSE 5 Con 0

RIP

Supt

IIP Local Other

113

Est Esc Cur Est

$24,722

$30,080

RW Est $5,837

Prog FY

Project Phase

PS&E/RW

Program

DEMO

Status

Active

Doc Yr

2006

Prog Code

800.100

Component Funding

Local,Reimbursed

Project Name

Hageman Flyover

Env State ND

Env Fed ES

Est Date

4/30/2014

4/30/2014

10/15/2015

County-Route-Postmile

KER 204 5.9 / 6.8

PPNO

3525

Location Description

ON STATE ROUT (SR) 99 BETWEEN 
GOLDEN STATE AVENUE (SR 204) AND 
AIRPORT DRIVE (KP 43.7, 10.2/10.9)

Work Description

EXTENSION AND CONNECTION TO RTE 
204 Parcels 0

Utilities 0

Total Con Est $54,802

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 8/10/2009

Project Rpt 5/19/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Environmental re-validation to be revised due to bike re-alignment and drainage basin relocation. 60% Constructability Review Meeting was held on 
7/13/16. Safety Review Meeting was held on 8/2/16. Structure GP were submitted on 6/20/16. GP were submitted to SJVR on 6/20/16.

EA

06-48450_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM David Sangha Ph# (559) 244-2942

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF BKS #1414 2/5/2009

COP CITY OF BKS #1318 1/11/2006

5/19/2014

PA&ED 
M200

4/1/2015

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

11/1/2015

Reg R/W 
M225

5/1/2016

R/W Cert 
M410

12/1/2017

RTL 
M460

12/15/2017

Delivery
Plan

Approved

Current

10/3/2016

Str PS&E 
to Dist 
M378

8/1/2017

PS&E TO
DOE
M377

T

2/15/2018

HQ 
Advertise 

M480

T

4/1/2018

4/1/2018

Contract 
Award 
M495

T

5/1/2018

Approve 
Contract 

M500

XPM 
Milestones

2/15/2018

December 20, 2016 57



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 0 PSE 6 Con 0

RIP

Supt

IIP Local Other

114

Est Esc Cur Est

$19,650

$35,210

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2008

Prog Code

400.000

Component Funding

Measure,Local,Over
sight

Project Name

Veterans Bl Interchange

Env State ER

Env Fed ES

Est Date

12/7/2011

12/7/2011

County-Route-Postmile

FRE 99 28.8 / 30.1

PPNO

6289

Location Description

ON SR 99 BETWEEN HERNDON AVENUE 
AND SHAW AVENUE & ON VETERANS 
BOULEVARD BETWEEN SHAW AVENUE 
AND POLK AVENUE IN THE CITY OF 

Work Description

NEW INTERCHANGE

Parcels 0

Utilities 0

Total Con Est $54,860

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt 7/31/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0H360_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Jim Bane Ph# (559) 243-3469

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

COP CITY OF FRESNO 2/1/2010

7/31/2013

12/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T12/1/2016

7/1/2011

R/W Cert 
M410

T7/1/2019

10/1/2013

RTL 
M460

T7/1/2019

2/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2013

11/1/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

7/1/2014

7/1/2020

Contract 
Award 
M495

T

8/1/2014

8/17/2020

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $296 $0

IIP

$0

Local

$0

Other

$0

$386$0

115

Est Esc Cur Est

$0

$42,000

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Inactive

Doc Yr

2008A

Prog Code

710.870

Component Funding

RIP,TCRP

Project Name

Terrabella Expressway - 
Segment 4

Env State

Env Fed

Est Date

1/5/2010

County-Route-Postmile

TUL 65 0.0 / R6.6

PPNO

8650

Location Description

ON STATE ROUTE 65 IN TULARE COUNTY 
FROM TULARE/KERN COUNTY LINE TO 0.4 
MILE SOUTH OF AVE 56

Work Description

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY Parcels 0

Utilities 0

Total Con Est $42,000

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-43404_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Jim Bane Ph# (559) 243-3469

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

6/27/2005

6/27/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2017

10/1/2014

Reg R/W 
M225

T10/1/2017

10/1/2015

R/W Cert 
M410

T4/1/2028

4/1/2028

RTL 
M460

T7/1/2028

7/1/2028

Delivery
Plan

Approved

Current

7/1/2017

7/1/2018

Str PS&E 
to Dist 
M378

T

7/1/2017

7/1/2018

PS&E TO
DOE
M377

T

11/1/2028

HQ 
Advertise 

M480

T

2/1/2029

2/1/2029

Contract 
Award 
M495

T

3/1/2029

3/1/2029

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2028

December 20, 2016 58



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $297 $0

IIP

$0

Local

$0

Other

$0

$387$0

116

Est Esc Cur Est

$0

$25,000

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Inactive

Doc Yr

2008A

Prog Code

710.870

Component Funding

RIP,TCRP

Project Name

Terrabella Expressway - 
Segment 3

Env State

Env Fed

Est Date

1/5/2010

County-Route-Postmile

TUL 65 R6.1 / R11.4

PPNO

8650

Location Description

ON STATE ROUTE 65 IN TULARE COUNTY 
FROM 0.6 MILE NORTH OF ORRIS 
UNDERPASS TO 0.4 MILE SOUTH OF AVE 95

Work Description

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY Parcels 0

Utilities 0

Total Con Est $25,000

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-43403_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Jim Bane Ph# (559) 243-3469

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

6/27/2005

6/27/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2017

10/1/2014

Reg R/W 
M225

T10/1/2017

10/1/2015

R/W Cert 
M410

T4/1/2024

4/1/2024

RTL 
M460

T7/1/2024

7/1/2024

Delivery
Plan

Approved

Current

7/1/2017

7/1/2017

Str PS&E 
to Dist 
M378

T

7/1/2017

7/1/2017

PS&E TO
DOE
M377

T

11/1/2024

HQ 
Advertise 

M480

T

2/1/2025

2/1/2025

Contract 
Award 
M495

T

3/1/2025

3/1/2025

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2024

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $297 $0

IIP

$0

Local

$0

Other

$0

$387$0
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Est Esc Cur Est

$0

$27,000

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Inactive

Doc Yr

2008A

Prog Code

710.870

Component Funding

RIP,TCRP

Project Name

Terrabella Expressway - 
Segment 2

Env State

Env Fed

Est Date

1/5/2010

County-Route-Postmile

TUL 65 R10.9 / 15.6

PPNO

8650B

Location Description

ON STATE ROUTE 65 IN TULARE COUNTY 
FROM 0.9 MILE NORTH OF AVE 80 TO AVE 
124

Work Description

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY Parcels 0

Utilities 0

Total Con Est $27,000

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-43402_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Jim Bane Ph# (559) 243-3469

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

8/31/2026

6/27/2005

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/18/2021

10/1/2014

Reg R/W 
M225

T10/1/2017

10/1/2015

R/W Cert 
M410

T4/1/2020

4/1/2020

RTL 
M460

T8/8/2023

7/1/2020

Delivery
Plan

Approved

Current

7/1/2017

7/1/2020

Str PS&E 
to Dist 
M378

T

7/1/2017

7/1/2020

PS&E TO
DOE
M377

11/1/2020

HQ 
Advertise 

M480

T

2/1/2021

2/1/2024

Contract 
Award 
M495

T

3/1/2021

3/1/2024

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2023

December 20, 2016 59



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 5 PSE 50 Con 0

RIP

Supt

IIP Local Other

118

Est Esc

$0

Cur Est

RW Est $756

Prog FY

Project Phase

PS&E/RW

Program

MEASURE

Status

Active

Doc Yr

2010

Prog Code

400.000

Component Funding

Measure,Reimburse
d

Project Name

Mendota Passing Lanes

Env State ND

Env Fed EX

4/15/2015

4/22/2015

Est Date

4/30/2015

3/6/2014

County-Route-Postmile

FRE 180 36.2 / 38.7

PPNO

1935

Location Description

ON ROUTE 180, IN FRESNO COUNTY 
BETWEEN JAMES ROAD AND LAKE AVENUE

Work Description

ADD PASSING LANES MENDOTA 
PASSING LANES Parcels 11

Utilities 1

Total Con Est

Str Est

$5,902

Dist Est $5,902

Phase

1

RW $Const $$

PID Appr 5/29/2008

Project Rpt 4/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-46380_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Neil Bretz Ph# (559) 243-3465

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP FCTA #06-1484 6/6/2011

COP FCTA #06-1573 2/12/2014

4/30/2015

7/1/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/1/2013

12/1/2013

Reg R/W 
M225

A6/1/2015

7/1/2014

R/W Cert 
M410

T2/15/2017

11/1/2016

RTL 
M460

T3/1/2017

12/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2015

10/3/2016

PS&E TO
DOE
M377

T

2/1/2017

HQ 
Advertise 

M480

T 6/26/2017

Contract 
Award 
M495

T

5/1/2017

8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/3/2017

4/15/2017 5/1/2017

PAED R 0 PSE 5 Con 0

RIP

$0

Supt $720 $479

IIP

$0

Local

$0

Other

$0

$0$0

119

Est Esc Cur Est

$2,378

$26,682

RW Est $5,084

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Inactive

Doc Yr

2012

Prog Code

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Freeman Gulch Widening-
Segment 2

Env State ND

Env Fed FI

9/24/2007

10/3/2007

Est Date

10/21/2011

10/21/2011

10/5/2009

County-Route-Postmile

KER 14 53.0 / 58.3

PPNO

8042B

Location Description

NEAR RIDGECREST, ON ROUTE 14 FROM 
4.8 MILES SOUTH OF ROUTE 178 WEST TO 
0.5 MILE NORTH OF ROUTE 178 WEST

Work Description

CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY Parcels 12

Utilities 3

Total Con Est $29,060

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr 9/14/2001

Project Rpt 4/12/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The project was transferred to D9 on 6/14/16. Project is about 30% PS&E. Funding is not available until FY 19/20.

EA

06-45712_ - -
PRSM Yes

Delivery
Plan Yes

APL
List No

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

PA&ED 
M200

1/2/2014

6/5/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T7/1/2019

7/1/2014

Reg R/W 
M225

T12/1/2019

1/2/2015

R/W Cert 
M410

T11/1/2022

1/2/2016

RTL 
M460

T11/15/2022

1/15/2016

Delivery
Plan

Approved

Current

7/1/2015

5/1/2022

Str PS&E 
to Dist 
M378

T

7/1/2015

5/1/2022

PS&E TO
DOE
M377

T

6/1/2016

HQ 
Advertise 

M480

T

10/1/2016

6/3/2023

Contract 
Award 
M495

T

12/1/2016

7/1/2023

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2023
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 5 PSE 40 Con 0

RIP

$0

Supt $1,545 $0

IIP

$0

Local

$600

Other

$0

$0$4,250

120

Est Esc Cur Est

$0

$50,373

RW Est $319

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

400.100

Component

PDS

Funding

IIP,Local,Reimburse
d

Project Name

Madera 99 Widening

Env State ND

Env Fed EX

Est Date

8/11/2015

4/27/2015

County-Route-Postmile

MAD 99 R7.5 / 15.1

PPNO

5335

Location Description

IN MADERA COUNTY IN AND NEAR MADERA 
FROM AVENUE 12 OVERCROSSING TO 1.2 
MILES SOUTH OF AVENUE 18 1/2 
OVERCROSSING

Work Description

4F TO 6F

Parcels 0

Utilities 2

Total Con Est $50,373

Str Est

Dist Est

Phase

1

RW $

$600

Const $$

$0

PID Appr 11/28/2011

Project Rpt 8/14/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On Schedule
Team ready to circulate 60% PS&E

EA

06-47090_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

8/14/2015

10/1/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A2/2/2016

Reg R/W 
M225

R/W Cert 
M410

T8/1/2017

2/1/2015

RTL 
M460

T12/1/2017

7/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2014

6/1/2017

PS&E TO
DOE
M377

8/1/2015

HQ 
Advertise 

M480

T

11/1/2015

5/1/2018

Contract 
Award 
M495

T

1/3/2016

6/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

2/1/2018

PAED R 4 PSE 80 Con 0

RIP

Supt

IIP Local Other

121

Est Esc Cur Est

$10,000

$95,000

RW Est $3,010

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

025.700

Component

PDS

Funding

RIP,IIP

Project Name

Prosperity to Caldwell- South 
Segment

Env State

Env Fed

Est Date

1/6/2012

1/6/2012

4/2/2015

County-Route-Postmile

TUL 99 30.6 / 35.2

PPNO

6400

Location Description

ON ROUTE 99 IN TULARE COUNTY NEAR 
TULARE FROM PROSPERITY AVE TO 1.2 
MILE SOUTH OF AVENUE 280 OC (BR NO. 
46-0195)

Work Description

4F TO 6F

Parcels 11

Utilities 0

Total Con Est $105,000

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-36024_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jim Bane Ph# (559) 243-3469

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

2/25/2009

PA&ED 
M200

A 4/1/2013

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A3/5/2013

Reg R/W 
M225

A6/23/2014

R/W Cert 
M410

T7/9/2018

RTL 
M460

T8/1/2018

Delivery
Plan

Approved

Current 11/1/2017

Str PS&E 
to Dist 
M378

T 1/12/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 4/1/2019

Contract 
Award 
M495

T 5/1/2019

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R PSE Con

RIP

Supt

IIP Local Other

122

Est Esc Cur Est

$0

$1

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Inactive

Doc Yr

2014

Prog Code

730.000

Component Funding

Oversight,Reimburs
ed,Rail

Project Name

Env State

Env Fed

Est Date

12/23/2009

County-Route-Postmile

FRE 43 0.0

PPNO

6498

Location Description

FROM BAKERSFIELD TO NORTH OF 
CLINTON AVENUE IN FRESNO IN

Work Description

HIGH SPEED TRAIN SYSTEM

Parcels 0

Utilities 0

Total Con Est $1

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-3HT10_ - -
PRSM No

Delivery
Plan No

APL
List No

PM Garth Fernandez Ph# (559) 243-8012

DM  Ph#

EM  Ph#

CM  Ph#

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

123

Est Esc Cur Est

$0

$1

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

CHSR

Status

Inactive

Doc Yr

2014

Prog Code

730.100

Component Funding

Project Name

HST-SAN JOSE TO MERCED

Env State

Env Fed

Est Date

12/24/2014

County-Route-Postmile

FRE

PPNO

Location Description

FROM SOUTH OF THE DIRIDON STATION IN 
SAN JOSE TO EAST OF THE RTE 152/233 
INTERCHANGE SOUTH OF THE MERCED 
COUNTY LINE

Work Description

OVERSIGHT OF THE CP1 DESIGN BUILD 
CONSTRUCTION CONTRACT Parcels 0

Utilities 0

Total Con Est $1

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-1HT01_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Garth Fernandez Ph# (559) 243-8012

DM  Ph#

EM  Ph#

CM  Ph#

COP #53-2013

7/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

124

Est Esc Cur Est

$0

$1

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

CHSR

Status

Inactive

Doc Yr

2014

Prog Code

730.100

Component Funding

Project Name

HST-CONSTRUCTION PKG 4

Env State

Env Fed

Est Date

12/24/2014

County-Route-Postmile

FRE

PPNO

Location Description

From 1 mile north of the Kern/Tulare County 
line to Galpin Street in Kern County

Work Description

HST-CONSTRUCTION PKG 4

Parcels 0

Utilities 0

Total Con Est $1

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-3HT02_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Garth Fernandez Ph# (559) 243-8012

DM  Ph#

EM  Ph#

CM  Ph#

COP #53-2013

7/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/24/2019

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T5/24/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

5/24/2019

Contract 
Award 
M495

T 7/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

125

Est Esc Cur Est

$0

$1

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

CHSR

Status

Inactive

Doc Yr

2014

Prog Code

730.100

Component Funding

Project Name

HST-7TH STANDARD RD TO 
THE BAKERSFIELD STATION

Env State

Env Fed

Est Date

12/24/2014

County-Route-Postmile

KER

PPNO

Location Description

From 7th Standard Road to the Bakersfield 
Station

Work Description

High Speed Train System

Parcels 0

Utilities 0

Total Con Est $1

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-3HT03_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Garth Fernandez Ph# (559) 243-8012

DM  Ph#

EM  Ph#

CM  Ph#

COP #53-2013

7/5/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2020

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T1/1/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

1/1/2020

Contract 
Award 
M495

T 7/4/2017

Approve 
Contract 

M500

T

XPM 
Milestones
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 5 PSE 50 Con 0

RIP

Supt

IIP Local Other

126

Est Esc Cur Est

$30

$1,573

RW Est $6

Prog FY

Project Phase

PS&E/RW

Program

Local

Status

Active

Doc Yr

2016

Prog Code

400.100

Component Funding

Local,Reimbursed

Project Name

Route 41 SB Aux Lane

Env State CE

Env Fed

7/22/2015

Est Date

11/16/2015

11/16/2015

9/18/2015

County-Route-Postmile

FRE 41 R22.8 / R23.7

PPNO

Location Description

IN FRESNO COUNTY IN FRESNO ROUTE 41 
SOUTH BOUND FROM M STREET UC TO 
TULARE AVENUE OC

Work Description

CONSTRUCT AUXILIARY LANE

Parcels 0

Utilities 0

Total Con Est $1,603

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 11/23/2015

Project Rpt 11/23/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0T320_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Neil Bretz Ph# (559) 243-3465

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP FRESNO COTA (FCTA) 10/28/2015

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/25/2016

Reg R/W 
M225

A6/1/2016

R/W Cert 
M410

T7/10/2017

RTL 
M460

T7/17/2017

Delivery
Plan

Approved

Current 4/7/2017

Str PS&E 
to Dist 
M378

T 4/14/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T10/16/2017

Contract 
Award 
M495

T 10/30/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/31/2017

PAED 100 R PSE 90 Con 5

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0
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Est Esc

$0

Cur Est

$0

$2,761

RW Est $11

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.235

Component Funding

Project Name

FRE/MAD Roadside Safety

Env State CE

Env Fed EX

9/4/2014

9/4/2014

Est Date

11/6/2014

2/18/2016

County-Route-Postmile

FRE 41 R29.3 / R33.4

PPNO

6697

Location Description

IN FRESNO AND MADERA COUNTIES FROM 
0.2 MI SOUTH OF BULLARD AVE OC TO 0.5 
MI NORTH OF CHILDRENS BLVD OC

Work Description

Parcels 0

Utilities 2

Total Con Est $2,761

Str Est

$2,844

Dist Est $2,844

Phase

1

RW $

$30

Const $$

$2,834

PID Appr 1/14/2014

Project Rpt 11/19/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

.

EA

06-0Q630_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

11/19/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A2/16/2016

RTL 
M460

T1/31/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/30/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/15/2017

Contract 
Award 
M495

T 6/30/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/15/2017

December 20, 2016 64



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

128

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

CHSR

Status

Inactive

Doc Yr

2016

Prog Code

730.100

Component Funding

Project Name

HST - Palmdale to Bakersfield

Env State

Env Fed

Est Date

County-Route-Postmile

KER

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

K

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-4HT01_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Garth Fernandez Ph# (559) 243-8012

DM  Ph#

EM  Ph#

CM  Ph#

12/10/2024

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T6/30/2027

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T6/30/2027

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

6/30/2027

Contract 
Award 
M495

T 6/30/2027

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R 30 PSE 100 Con 50

RIP

$5,730

Supt $5,483 $0

IIP

$0

Local

$15,000

Other

$0

$2,340$0

129

Est Esc

$0

Cur Est

$0

$12,500

RW Est $4,431

Prog FY

2016

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Code

400.100

Component Funding

RIP,TCRP

Project Name

Terrabella Expressway - 
Segment 1

Env State

Env Fed

Est Date

1/5/2010

3/26/2012

County-Route-Postmile

TUL 65 R15.1 / 18.0

PPNO

8650A

Location Description

ON STATE ROUTE 65 IN TULARE COUNTY 
FROM AVE 120 TO 0.1 MILE SOUTH OF 
ROUTE 190/65 SEPARATION

Work Description

WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY Parcels 21

Utilities 8

Total Con Est $12,500

Str Est

$14,926

Dist Est $14,926

Phase

1

RW $

$5,730

Const $$

$15,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-43401_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jim Bane Ph# (559) 243-3469

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

6/27/2005

6/27/2005

PA&ED 
M200

A

1/1/2007

1/1/2007

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A1/1/2007

1/1/2007

Reg R/W 
M225

A2/1/2010

2/1/2010

R/W Cert 
M410

A6/17/2016

10/1/2016

RTL 
M460

A6/24/2016

10/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/15/2011

7/20/2015

PS&E TO
DOE
M377

2/1/2017

HQ 
Advertise 

M480

A

5/1/2017

11/30/2016

Contract 
Award 
M495

A

6/1/2017

12/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

8/29/2016

December 20, 2016 65



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 65 PSE 75 Con 5

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

130

Est Esc

$0

Cur Est

$0

$2,204

RW Est $107

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

Lairds Corner Roundabout

Env State ND

Env Fed CE

Est Date

8/11/2014

7/1/2013

County-Route-Postmile

TUL 190 4.0 / 5.0

PPNO

6624

Location Description

IN TULARE COUNTY ON STATE ROUTE 190 
FROM EAST OF ROAD 148 TO WEST OF 
ROAD 160

Work Description

CONSTRUCT ROUNDABOUT

Parcels 2

Utilities 3

Total Con Est $2,204

Str Est

$2,270

Dist Est $2,270

Phase

1

RW $

$1,387

Const $$

$2,481

PID Appr 3/11/2013

Project Rpt 9/3/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0P590_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Victor Shaw Ph# (559) 243-3441

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

9/3/2014

9/2/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/25/2014

11/3/2014

Reg R/W 
M225

A6/6/2014

1/2/2015

R/W Cert 
M410

A6/28/2016

5/1/2016

RTL 
M460

A6/28/2016

5/5/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2015

3/25/2016

PS&E TO
DOE
M377

8/22/2016

HQ 
Advertise 

M480

T

10/27/2016

1/15/2017

Contract 
Award 
M495

T

11/10/2016

3/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/16/2016

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

131

Est Esc

$0

Cur Est

$0

$5,200

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.315

Component Funding

Project Name

Southbound 99 Ramp Metering

Env State ND

Env Fed CE

Est Date

7/1/2014

County-Route-Postmile

FRE 99 22.7 / 23.3

PPNO

6744

Location Description

ON ROUTE 99 IN FRESNO COUNTY 
BETWEEN BELMONT AVENUE OC AND 
SHAW AVENUE OC

Work Description

INSTALL RAMP METERING AT VARIOUS 
LOCATIONS Parcels 0

Utilities 0

Total Con Est $5,200

Str Est

$5,517

Dist Est $5,517

Phase

0

RW $

$104

Const $$

$5,893

PID Appr 7/1/2014

Project Rpt 4/11/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On Schedule with additional scope

EA

06-0K290_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

4/11/2016

11/1/2017

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

12/1/2017

Reg R/W 
M225

1/2/2018

R/W Cert 
M410

T2/1/2017

12/1/2019

RTL 
M460

T3/1/2017

12/1/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2019

12/1/2016

PS&E TO
DOE
M377

2/1/2020

HQ 
Advertise 

M480

T

5/1/2020

8/15/2017

Contract 
Award 
M495

T

6/1/2020

9/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2017

2/1/2017 3/1/2017

December 20, 2016 66



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R PSE 60 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

132

Est Esc

$0

Cur Est

$0

$3,808

RW Est $1

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

168 Gore Paving

Env State CE

Env Fed EX

4/9/2013

5/12/2015

Est Date

7/22/2015

6/15/2015

County-Route-Postmile

FRE 168 R0.0 / R11.7

PPNO

1772

Location Description

IN FRESNO AND CLOVIS FROM THE 180/168 
SEPARATION TO SHEPHERD AVE

Work Description

FREEWAY MAINTENANCE ACCESS

Parcels 0

Utilities 0

Total Con Est $3,808

Str Est

$3,922

Dist Est $3,922

Phase

1

RW $

$1

Const $$

$2,700

PID Appr 6/27/2013

Project Rpt 7/22/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This project need to request G12 when the Construction Cost get to around $300000.

EA

06-0E350_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jeannie Wiley Ph# (559) 243-3432

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

7/22/2015

4/1/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/1/2015

2/1/2014

Reg R/W 
M225

R/W Cert 
M410

A11/9/2016

12/1/2014

RTL 
M460

A12/15/2016

2/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2014

9/6/2016

PS&E TO
DOE
M377

4/2/2015

HQ 
Advertise 

M480

T

5/1/2015

6/16/2017

Contract 
Award 
M495

T

6/1/2015

7/14/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/17/2017

12/1/2016 12/15/2016

PAED 100 R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

133

Est Esc

$808

Cur Est

$784

$823

RW Est $12

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.119

Component Funding

Project Name

FRESNO SLOUGH SCOUR 
MITIGATION

Env State ND

Env Fed

4/15/2016

Est Date

11/23/2015

11/23/2015

1/14/2014

County-Route-Postmile

FRE 180 26.9

PPNO

6680

Location Description

Near Mendota at Fresno Slough (Kings River - 
Whites Bridge)

Work Description

Scour Mitigation

Parcels 0

Utilities 0

Total Con Est $1,607

Str Est

$1,656

Dist Est $848

Phase

1

RW $

$14

Const $$

$1,785

PID Appr 6/24/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0Q510_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Neil Bretz Ph# (559) 243-3465

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

5/6/2016

PA&ED 
M200

A 5/15/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A7/12/2016

RTL 
M460

A11/14/2016

Delivery
Plan

Approved

Current 5/2/2016

Str PS&E 
to Dist 
M378

A 7/5/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 4/24/2017

Contract 
Award 
M495

T 5/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

2/27/2017

8/1/2016 11/1/2016

December 20, 2016 67



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R PSE 70 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

134

Est Esc

$0

Cur Est

$0

$700

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.010

Component Funding

Project Name

Fresno 198 Rumble Strips

Env State

Env Fed

Est Date

2/3/2016

County-Route-Postmile

FRE 198 0.0 / 21.2

PPNO

6811

Location Description

In Fresno County near Coalinga on Route 198 
at Various Locations

Work Description

Construct Center Line Rumble Strips

Parcels 0

Utilities 0

Total Con Est $700

Str Est

$721

Dist Est $721

Phase

K

RW $

$1

Const $$

$850

PID Appr 6/23/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0V310_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

6/23/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A10/17/2016

RTL 
M460

T1/13/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/26/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/12/2017

Contract 
Award 
M495

T 6/9/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/13/2017

PAED 100 R 50 PSE 60 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

135

Est Esc

$0

Cur Est

$0

$2,000

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

Buttonwillow SRRA Sewer 
Upgrade

Env State CE

Env Fed EX

Est Date

6/19/2013

County-Route-Postmile

KER 5 54.1

PPNO

6662

Location Description

IN KERN COUNTY AT THE BUTTONWILLOW 
SAFETY ROADSIDE REST AREA

Work Description

Upgrade water and waste water systems.

Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

$2,251

Dist Est $2,251

Phase

0

RW $

$10

Const $$

$2,000

PID Appr 6/27/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

02/20/2013(PP)-Kick-off PDT Meeting.

EA

06-0Q620_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

4/28/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/2/2016

RTL 
M460

T3/1/2017

Delivery
Plan

Approved

Current 12/5/2016

Str PS&E 
to Dist 
M378

T12/20/2016

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 7/1/2017

Contract 
Award 
M495

T 8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2017

12/1/2016 3/1/2017

December 20, 2016 68



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 85 PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

136

Est Esc

$3,401

Cur Est

$3,302

$13,651

RW Est $4,261

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.110

Component Funding

Project Name

Famoso SR 46/99 Bridge

Env State ND

Env Fed CE

Est Date

12/11/2015

12/11/2015

12/22/2015

County-Route-Postmile

KER 46 57.3 / 57.8

PPNO

6601

Location Description

ON ROUTE 46 AT SR 46/99 SEPARATION

Work Description

BRIDGE REPLACEMENT

Parcels 7

Utilities 5

Total Con Est $16,953

Str Est

$17,462

Dist Est $14,061

Phase

1

RW $

$1,265

Const $$

$19,375

PID Appr 11/1/2011

Project Rpt 7/16/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Targeting Roscoe Moss RON for December 7 CTC meeting. Second level condemnation panel hearing held 10/12/16.  R/W Cert 3W & RTL would follow by 
a week after RON. Fund extension approved until March 2017. Nationwide 404 permit from USACE expires 3/18/17. Will need new permit prior to 
advertisement.

EA

06-0K460_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Chris Gardner Ph# (559) 243-3444

DM Mike Lim Ph# (559) 230-3138

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

7/16/2014

2/1/2014

PA&ED 
M200

A

6/1/2014

8/18/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A7/7/2014

4/1/2014

Reg R/W 
M225

A10/15/2014

8/1/2014

R/W Cert 
M410

A12/13/2016

12/15/2015

RTL 
M460

A12/13/2016

1/15/2016

Delivery
Plan

Approved

Current

8/1/2015

12/15/2015

Str PS&E 
to Dist 
M378

A

7/2/2015

11/30/2015

PS&E TO
DOE
M377

2/26/2016

HQ 
Advertise 

M480

T

6/1/2016

4/7/2017

Contract 
Award 
M495

T

7/1/2016

4/21/2017

Approve 
Contract 

M500

T

XPM 
Milestones

1/23/2017

PAED 100 R 5 PSE 70 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

137

Est Esc

$0

Cur Est

$0

$27,200

RW Est $5

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.122

Component Funding

Project Name

Cottonwood East Rehab

Env State CE

Env Fed EX

Est Date

4/26/2016

1/25/2016

County-Route-Postmile

KER 58 R55.4 / R59.7

PPNO

6730

Location Description

In Bakersfield from Cottonwood Rd. 
Undercrossing to 0.3 miles east of Rte 58/184 
Separation

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 0

Total Con Est $27,200

Str Est

$28,016

Dist Est $28,016

Phase

0

RW $

$20

Const $$

$28,700

PID Appr 6/4/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

7/29/15 PAED kickoff.

EA

06-0S470_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Suzie Holdridge Ph# (559) 243-3451

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

6/29/2016

PA&ED 
M200

A 4/29/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/7/2016

RTL 
M460

T3/23/2017

Delivery
Plan

Approved

Current 12/30/2016

Str PS&E 
to Dist 
M378

T 11/3/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 7/19/2017

Contract 
Award 
M495

T 8/18/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/6/2017

1/6/2017 3/23/2017

December 20, 2016 69



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 5 PSE 40 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

138

Est Esc

$0

Cur Est

$0

$21,931

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.122

Component Funding

Project Name

SR99 Taft Highway 2R Rehab

Env State CE

Env Fed EX

Est Date

2/16/2016

County-Route-Postmile

KER 99 10.5 / 20.5

PPNO

3036

Location Description

Near Bakersfield from 1.2 mi. north of Herring 
Rd. OC to Pacheco Rd. UC (Southbound Only)

Work Description

2R Pavement Rehablilitation

Parcels 0

Utilities 0

Total Con Est $21,931

Str Est

$22,589

Dist Est $22,589

Phase

0

RW $

$3

Const $$

$24,000

PID Appr 2/16/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSR approved 10/10/2014. Amended into the SHOPP on 11/7/2014.

EA

06-0R140_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Amir Sanatkar Ph# (510) 622-8826

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

6/8/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/9/2016

RTL 
M460

T5/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/20/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 7/15/2017

Contract 
Award 
M495

T 8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2017

12/1/2016 5/1/2017

PAED 100 R 90 PSE 95 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

139

Est Esc

$0

Cur Est

$0

$2,500

RW Est $425

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

Delano Roundabout

Env State CE

Env Fed EX

6/9/2014

6/9/2014

Est Date

10/28/2015

2/21/2014

County-Route-Postmile

KER 155 1.5

PPNO

6636

Location Description

NEAR DELANO AT BROWNING ROAD

Work Description

INTERESECTION IMPROVEMENTS

Parcels 4

Utilities 5

Total Con Est $2,500

Str Est

$2,575

Dist Est $2,575

Phase

1

RW $

$1,010

Const $$

$2,540

PID Appr 6/27/2013

Project Rpt 9/2/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Will continue to monitor utility relocation to ensure construction remains on schedule. Targeting construction to coincide with end of school year to minimize 
traffic impacts on nearby HS.

EA

06-0P290_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Chris Gardner Ph# (559) 243-3444

DM Mike Lim Ph# (559) 230-3138

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

COP COUNTY OF KERN 11/5/2013

COP CITY OF DELANO 6/27/2014

9/2/2014

10/1/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A9/11/2014

10/1/2014

Reg R/W 
M225

A2/25/2015

3/1/2015

R/W Cert 
M410

A10/3/2016

1/15/2017

RTL 
M460

A10/14/2016

2/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2016

7/1/2016

PS&E TO
DOE
M377

3/15/2017

HQ 
Advertise 

M480

T

7/1/2017

3/1/2017

Contract 
Award 
M495

T

8/1/2017

3/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/27/2016

10/3/2016 10/14/2016

December 20, 2016 70



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 30 PSE 25 Con 0

RIP

Supt

IIP Local Other

140

Est Esc Cur Est

$0

$3,103

RW Est $483

Prog FY

Project Phase

PS&E/RW

Program

Local

Status

Active

Doc Yr

2017

Prog Code

201.310

Component Funding

A

Project Name

Arvin SR 223/184 Roundabout

Env State CE

Env Fed EX

1/6/2015

1/6/2015

Est Date

7/3/2015

8/1/2014

County-Route-Postmile

KER 223 15.7 / 16.3

PPNO

6758

Location Description

IN KERN COUNTY NEAR ARVIN AT STATE 
ROUTE 184 (WEEDPATCH HWY)

Work Description

INTERSECTION IMPROVEMENT

Parcels 8

Utilities 6

Total Con Est $3,103

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt 8/21/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

12/10/14 Design is working on the RW Maps.

EA

06-0R190_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

8/21/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/23/2014

Reg R/W 
M225

A3/27/2015

R/W Cert 
M410

T8/1/2017

RTL 
M460

T8/25/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/5/2017

Contract 
Award 
M495

T 2/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

1/2/2018

PAED 100 R 5 PSE 75 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

141

Est Esc

$0

Cur Est

$0

$19,287

RW Est $112

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.131

Component Funding

Project Name

Kern Wire Theft Restoration II

Env State CE

Env Fed EX

Est Date

11/17/2014

3/10/2015

County-Route-Postmile

KER

PPNO

6724

Location Description

In Kern, Kings and Fresno Counties at Various 
Locations on Routes 5, 46, 58, 99, 178 and 204

Work Description

Wire Theft Restoration

Parcels 50

Utilities 1

Total Con Est $19,287

Str Est

$20,462

Dist Est $20,462

Phase

1

RW $

$112

Const $$

$21,263

PID Appr 11/19/2014

Project Rpt 4/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On schedule

EA

06-0S610_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Anand Kapoor Ph# (559) 243-3588

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

4/27/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A5/4/2015

Reg R/W 
M225

A10/26/2015

R/W Cert 
M410

T3/15/2017

RTL 
M460

T3/23/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/20/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/15/2017

Contract 
Award 
M495

T 10/16/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2017

3/15/2017 3/23/2017

December 20, 2016 71



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 5 PSE 1 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

142

Est Esc

$0

Cur Est

$0

$807

RW Est $6

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Kings 198 Redington Signal

Env State CE

Env Fed EX

Est Date

6/10/2015

2/3/2016

County-Route-Postmile

KIN 198 R18.4

PPNO

6746

Location Description

In Hanford at westbound off-ramp intersection 
to Redington/4th Street

Work Description

Install Signals and Modify Curb Ramps

Parcels 0

Utilities 0

Total Con Est $807

Str Est

$856

Dist Est $856

Phase

0

RW $

$35

Const $$

$890

PID Appr 6/19/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5 Legged Intersection Signalization
60% Constructability in 9/2016
95% 11/2016

EA

06-0T510_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Scott Friesen Ph# (559) 243-3436

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

4/29/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/1/2017

RTL 
M460

T3/31/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/13/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/17/2017

Contract 
Award 
M495

T 9/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/19/2017

3/1/2017 3/31/2017

PAED 100 R PSE 70 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

143

Est Esc

$0

Cur Est

$0

$2,000

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

MAD 99 Roadside Safety

Env State CE

Env Fed EX

5/28/2013

5/28/2013

Est Date

3/9/2015

County-Route-Postmile

MAD 99 10.0 / 26.8

PPNO

6675

Location Description

IN MADERA COUNTY IN AND NEAR MADERA 
FROM 0.3 MI SOUTH OF ROUTE 145/99 
SEPARATION TO ASH SLOUGH

Work Description

Roadside Safety Improvements

Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

$2,122

Dist Est $2,122

Phase

1

RW $

$10

Const $$

$2,000

PID Appr 6/27/2013

Project Rpt 3/16/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0Q610_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

3/17/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A9/28/2016

RTL 
M460

A11/30/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 4/3/2017

Contract 
Award 
M495

T 5/3/2017

Approve 
Contract 

M500

T

XPM 
Milestones

2/20/2017

12/1/2016 12/15/2016

December 20, 2016 72



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 100 PSE 100 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

144

Est Esc

$0

Cur Est

$0

$11,974

RW Est $1

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

Porterville to Cairns Corner CAPM

Env State CE

Env Fed EX

1/29/2016

1/29/2016

Est Date

3/15/2016

3/16/2016

County-Route-Postmile

TUL 65 R20.1 / 31.5

PPNO

6654

Location Description

In Tulare County in and near Porterville from 0.3 
mi. south of Olive Ave UC to SR 137 (RD 196)

Work Description

Pavement Preservation

Parcels 0

Utilities 0

Total Con Est $11,974

Str Est

$12,333

Dist Est $12,333

Phase

1

RW $

$1

Const $$

$13,500

PID Appr 3/15/2016

Project Rpt 3/15/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project to vote at August CTC Meeting.

EA

06-0Q260_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Judy Aguilar Ph# (559) 243-3457

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

6/27/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A3/14/2016

RTL 
M460

A6/15/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/26/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/22/2016

Contract 
Award 
M495

T 12/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/19/2016

PAED R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

145

Est Esc

$0

Cur Est

$0

$5,400

RW Est $62

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

Exeter CAPM Overlay

Env State CE

Env Fed EX

Est Date

8/31/2007

2/4/2015

County-Route-Postmile

TUL 65 31.6 / 39.6

PPNO

6349

Location Description

In Tulare County in and near Exeter from SR 
137 (Rd 232) to SR 198

Work Description

AC OVERLAY

Parcels 6

Utilities 2

Total Con Est $5,400

Str Est

$7,046

Dist Est $7,046

Phase

1

RW $

$115

Const $$

$5,507

PID Appr 1/9/2013

Project Rpt 1/9/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Design scheduled 95% Constructability review meeting for 11/15/16.

EA

06-0G980_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Judy Aguilar Ph# (559) 243-3457

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

10/1/2007

12/2/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/27/2015

Reg R/W 
M225

A9/1/2015

5/1/2013

R/W Cert 
M410

T3/15/2017

10/1/2015

RTL 
M460

T4/1/2017

11/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2015

12/15/2016

PS&E TO
DOE
M377

2/15/2016

HQ 
Advertise 

M480

T

5/15/2016

10/15/2017

Contract 
Award 
M495

T

6/15/2016

11/16/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2017

3/15/2017 4/1/2017

December 20, 2016 73



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 60 PSE 85 Con 0

RIP

$6,000

Supt $10,720 $0

IIP

$0

Local

$50,000

Other

$0

$0$0

146

Est Esc

$9,270

Cur Est

$9,000

$25,400

RW Est $24,311

Prog FY

2017

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Code

400.100

Component

PDS

Funding

RIP,IIP,Measure,Lo
cal,Developer

Project Name

Betty Drive Interchange

Env State ND

Env Fed FI

2/25/2015

2/25/2015

Est Date

9/1/2015

9/1/2015

4/24/2015

County-Route-Postmile

TUL 99 39.6 / 41.3

PPNO

6423

Location Description

ON ROUTE 99 IN TULARE COUNTY IN 
GOSHEN FROM NORTH OF MILL CREEK 
DITCH TO NORTH OF NORTH GOSHEN 
OVERHEAD (BRIDGE NO. 46-55 R/L)

Work Description

RECONSTRUCT INTERCHANGE BETTY 
DRIVE INTERCHANGE Parcels 22

Utilities 15

Total Con Est $34,400

Str Est

$35,432

Dist Est $26,162

Phase

1

RW $

$16,00

Const $$

$40,000

PID Appr 6/26/2015

Project Rpt 6/26/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project in advertisement.

EA

06-47150_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Curt Hatton Ph# (559) 243-3445

DM Nicholas Chan Ph# (559) 230-3126

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

COP COUNTY OFTULARE

RR SAN JOAQUIN VALLEY

RR SOUTHERN PACIFIC

6/29/2012

1/21/2012

PA&ED 
M200

A

10/1/2012

3/29/2013

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/1/2012

9/1/2012

Reg R/W 
M225

A3/7/2014

2/1/2013

R/W Cert 
M410

A10/19/2016

2/1/2016

RTL 
M460

A10/21/2016

3/1/2016

Delivery
Plan

Approved

Current

7/1/2014

8/14/2015

Str PS&E 
to Dist 
M378

A

6/1/2015

9/1/2015

PS&E TO
DOE
M377

5/1/2016

HQ 
Advertise 

M480

A

8/1/2016

1/24/2017

Contract 
Award 
M495

T

9/1/2016

2/28/2017

Approve 
Contract 

M500

T

XPM 
Milestones

11/14/2016

PAED 100 R 30 PSE 100 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

147

Est Esc

$0

Cur Est

$0

$20,011

RW Est $6,103

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Code

201.120

Component Funding

Project Name

State Route 190 Lairds Rehab

Env State ND

Env Fed FI

8/29/2014

8/29/2014

Est Date

9/16/2014

4/7/2014

County-Route-Postmile

TUL 190 0.0 / 8.0

PPNO

6508

Location Description

FROM 99/190 SEPARATION TO 0.4 MILE 
WEST OF ROAD 184

Work Description

AC OVERLAY, SHOULDER WIDENING, 
LEFT TURN CHANNELIZATION & UTIL 
RELOCAT

Parcels 23

Utilities 4

Total Con Est $20,011

Str Est

$21,230

Dist Est $21,230

Phase

1

RW $

$6,000

Const $$

$17,000

PID Appr 9/29/2014

Project Rpt 9/29/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-46150_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Victor Shaw Ph# (559) 243-3441

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP TCAG 6/16/2010

1/2/2014

8/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A1/1/2012

1/1/2012

Reg R/W 
M225

A5/5/2014

6/1/2012

R/W Cert 
M410

T3/1/2017

5/1/2014

RTL 
M460

T3/15/2017

5/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2013

12/11/2015

PS&E TO
DOE
M377

7/1/2014

HQ 
Advertise 

M480

T

9/1/2014

9/1/2017

Contract 
Award 
M495

T

11/1/2014

10/3/2017

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 60 PSE 75 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

148

Est Esc

$0

Cur Est

$0

$2,630

RW Est $20

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

VISALIA MEDIAN BARRIER

Env State ND

Env Fed CE

Est Date

10/15/2015

4/14/2016

County-Route-Postmile

TUL 198 R4.2 / R4.9

PPNO

6713

Location Description

In Visalia from 0.5 mi. West of Plaza Dr/Rd 80 
OC to 0.2 mi East of County Center Dr. OC - 
Various Locations

Work Description

Construct Median Barrier

Parcels 0

Utilities 12

Total Con Est $2,630

Str Est

$2,709

Dist Est $2,709

Phase

1

RW $

$41

Const $$

$2,630

PID Appr 3/14/2014

Project Rpt 6/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project in Advertisement.

EA

06-0R050_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Curt Hatton Ph# (559) 243-3445

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

6/30/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/15/2016

RTL 
M460

A7/14/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

A 12/9/2016

Contract 
Award 
M495

A 12/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/19/2016

7/15/2016

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

149

Est Esc

$0

Cur Est

$0

$20,850

RW Est $7

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.122

Component Funding

Project Name

VISALIA 2R REHAB

Env State CE

Env Fed EX

11/20/2015

11/20/2015

Est Date

11/9/2015

6/16/2015

County-Route-Postmile

TUL 198 R11.7 / R19.7

PPNO

3034

Location Description

In Tulare County in and near Visalia from 
Lovers Lane UC to Route 245

Work Description

Pavement Rehabilitation (2R)

Parcels 0

Utilities 4

Total Con Est $20,850

Str Est

$21,476

Dist Est $21,476

Phase

0

RW $

$10

Const $$

$23,850

PID Appr 7/1/2014

Project Rpt 12/3/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project currently in PSE phase. PAED achieved Dec 2015.

EA

06-0S340_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Curt Hatton Ph# (559) 243-3445

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

12/3/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/1/2017

RTL 
M460

T5/5/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/16/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 10/2/2017

Contract 
Award 
M495

T 10/17/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/31/2017

3/1/2017 5/5/2017

December 20, 2016 75



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 2 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

150

Est Esc

$0

Cur Est

$0

$8,531

RW Est $450

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.112

Component Funding

Project Name

Bridge Widening

Env State ND

Env Fed EX

4/14/2015

4/16/2015

Est Date

4/14/2015

9/26/2015

County-Route-Postmile

TUL 201 12.4 / 21.2

PPNO

6521

Location Description

ON STATE ROUTE 201 AT SAND CREEK 
BRIDGE AND FRIANT-KERN-CANAL BRIDGE 
AND ON STATE ROUTE 216 AT THE 
KAWEAH RIVER BRIDGE

Work Description

BRIDGE RAIL REPLACMENT

Parcels 8

Utilities 4

Total Con Est $8,531

Str Est

$9,051

Dist Est $9,051

Phase

1

RW $

$450

Const $$

$9,371

PID Appr 4/20/2015

Project Rpt 4/20/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Hydraulics working with CVFCB. D4 Design scheduled to conduct field review on 11/3/16 and team meeting on 11/4/16.

EA

06-0H200_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Judy Aguilar Ph# (559) 243-3457

DM Teblez Nemariam Ph# (510) 286-4891

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

4/20/2015

7/15/2014

PA&ED 
M200

A

8/29/2014

9/15/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/15/2014

7/18/2014

Reg R/W 
M225

A1/8/2015

9/30/2014

R/W Cert 
M410

T4/3/2017

3/5/2016

RTL 
M460

T4/14/2017

4/15/2016

Delivery
Plan

Approved

Current

8/16/2015

12/15/2016

Str PS&E 
to Dist 
M378

T

9/15/2015

1/1/2017

PS&E TO
DOE
M377

T

5/27/2016

HQ 
Advertise 

M480

T

7/26/2016

9/29/2017

Contract 
Award 
M495

T

8/15/2016

10/16/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/24/2017

4/3/2017 4/14/2017

PAED R PSE 0 Con 0

RIP

Supt

IIP Local Other

151

Est Esc Cur Est

$0

$1,250

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Code

201.210

Component Funding

Project Name

SR 168 FRE/CLOVIS 
IRRIGATION UPGRADE WATER 

Env State

Env Fed

Est Date

8/24/2015

County-Route-Postmile

FRE 168 R0.0 / R11.7

PPNO

Location Description

In Fresno and Clovis from East180-East168 
Connector OC to Shepherd Ave

Work Description

Upgrade Irrigation System

Parcels 0

Utilities 0

Total Con Est $1,250

Str Est

Dist Est

Phase

K

RW $Const $$

PID Appr 4/18/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0U760_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Jeannie Wiley Ph# (559) 243-3432

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

4/18/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T4/10/2019

RTL 
M460

T7/10/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/10/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 11/1/2019

Contract 
Award 
M495

T 12/2/2019

Approve 
Contract 

M500

T

XPM 
Milestones

9/25/2019
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

152

Est Esc

$7,835

Cur Est

$7,385

$10,104

RW Est $1,045

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Code

201.150

Component Funding

Measure

Project Name

Route 269 Bridge Project

Env State ND

Env Fed FI

1/15/2015

1/15/2015

Est Date

8/6/2015

8/6/2015

8/19/2015

County-Route-Postmile

FRE 269 10.4 / 12.5

PPNO

2184

Location Description

NEAR HURON ON ROUTE 269 FROM 1.1 
MILE NORTH OF PALMER AVENUE TO 0.4 
MILES SOUTH OF ROUTE 198

Work Description

CONSTRUCT NEW BRIDGE & RAISE 
GRADE "GALE AVE DETOUR" Parcels 8

Utilities 4

Total Con Est $17,489

Str Est

$18,554

Dist Est $10,719

Phase

1

RW $

$0

Const $$

$1

PID Appr 1/14/2008

Project Rpt 8/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-39460_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Neil Bretz Ph# (559) 243-3465

DM Shahin Mansour Ph# (559) 230-3114

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

COP FCTA

8/27/2015

8/1/2020

PA&ED 
M200

A

8/1/2020

7/1/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A1/15/2015

8/1/2020

Reg R/W 
M225

A11/19/2015

12/1/2020

R/W Cert 
M410

T9/15/2017

10/1/2022

RTL 
M460

T10/2/2017

11/1/2022

Delivery
Plan

Approved

Current

2/1/2022

2/1/2017

Str PS&E 
to Dist 
M378

T

2/1/2022

3/1/2017

PS&E TO
DOE
M377

T

2/1/2023

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/1/2023

4/2/2018

Approve 
Contract 

M500

T

XPM 
Milestones

12/4/2017

PAED R PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

153

Est Esc Cur Est

RW Est

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.352

Component Funding

Project Name

Mojave MS Major

Env State

Env Fed

Est Date

County-Route-Postmile

KER 14 16.6/16.6

PPNO

6814

Location Description

IN MOJAVE AT THE MOJAVE MAINTENANCE 
STATION - L5713

Work Description

Upgrade Facility

Parcels 2

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $

$520

Const $$

$2,757

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The project is PS&E phase
SHOPP Amendment approved on August CTC Mtg for combined projects 06-0R060_ & 06-0T300_,

EA

06-0T301_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Brian Wesling Ph# (760) 872-0630

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

7/26/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/30/2015

Reg R/W 
M225

T6/18/2017

R/W Cert 
M410

T9/15/2017

RTL 
M460

T10/1/2017

Delivery
Plan

Approved

Current 2/3/2017

Str PS&E 
to Dist 
M378

T 5/20/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 3/15/2018

Contract 
Award 
M495

T 4/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 51 PSE 30 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

154

Est Esc

$0

Cur Est

RW Est $2,140

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.010

Component Funding

Project Name

119/43 Roundabout

Env State ND

Env Fed EX

10/20/2015

10/20/2015

Est Date

9/22/2015

4/6/2015

County-Route-Postmile

KER 43 0.1 / 0.4

PPNO

6698

Location Description

In Kern County near Taft from SR 119 to 0.3 mi 
north of SR 119.

Work Description

Intersection Improvements

Parcels 5

Utilities 3

Total Con Est

Str Est

$4,221

Dist Est $4,221

Phase

0

RW $

$1,160

Const $$

$4,200

PID Appr 9/3/2013

Project Rpt 10/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Is anticipated that the property to be obtained will go into condemnation and legal proceedings.

EA

06-0P900_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Suzie Holdridge Ph# (559) 243-3451

DM Kal Daher Ph# (559) 230-3130

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

10/28/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A2/11/2016

Reg R/W 
M225

A6/15/2016

R/W Cert 
M410

T12/18/2017

RTL 
M460

T1/19/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/15/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 6/29/2018

Contract 
Award 
M495

T 7/30/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/30/2018

PAED R 5 PSE 50 Con 0

RIP

$4,400

Supt $1,880 $400

IIP

$0

Local

$0

Other

$28,733

$7,600$0

155

Est Esc

$7,107

Cur Est

RW Est $9,093

Prog FY

2018

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

010.680

Component Funding

RIP,Demo

Project Name

Route 46 Conventional Highway 
Segment 4A

Env State ND

Env Fed FI

5/12/2005

5/12/2005

Est Date

4/23/2015

4/23/2015

2/25/2015

County-Route-Postmile

KER 46 30.5 / 33.5

PPNO

3386

Location Description

ON STATE ROUTE 46, FROM THE 
INTERSECTION OF LOST HILLS ROAD TO 
0.9 MILES EAST OF THE INTERSTATE 5 
INTERCHANGE

Work Description

2-LN CONVENTIONAL HIGHWAY TO 4-LN 
CONVENTIONAL HIGHWAY RTE 46 
CONVENTIONAL SEGMENT 4A

Parcels 37

Utilities 5

Total Con Est

Str Est

$24,003

Dist Est $16,896

Phase

1

RW $

$9,130

Const $$

$24,003

PID Appr 3/7/2000

Project Rpt 5/11/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

95% Constructability Review by mid December 2015. PCR approved April 2015 
60% constructability Review Achieved on 06/18/15.

EA

06-44254_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Neil Bretz Ph# (559) 243-3465

DM Shahin Mansour Ph# (559) 230-3114

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP KERN COG 11/3/2015

6/14/2005

PA&ED 
M200

A 11/15/2012

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A2/27/2013

Reg R/W 
M225

A5/15/2014

R/W Cert 
M410

T3/1/2017

RTL 
M460

T3/31/2017

Delivery
Plan

Approved

Current 6/3/2016

Str PS&E 
to Dist 
M378

A 6/3/2016

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 10/2/2017

Contract 
Award 
M495

T 11/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/10/2017

3/1/2017 3/31/2017

December 20, 2016 78



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 5 PSE 60 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

156

Est Esc

$0

Cur Est

$0

$22,550

RW Est $12

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.120

Component Funding

Project Name

Gap Closure Rehab

Env State

Env Fed

Est Date

7/12/2013

6/11/2015

County-Route-Postmile

KER 58 R52.7 / R55.5

PPNO

6678

Location Description

IN BAKERSFIELD FROM ROUTE 58/99 
SEPARATION TO COTTONWOOD ROAD

Work Description

ROADWAY REHABILITATION (3R)

Parcels 0

Utilities 0

Total Con Est $22,550

Str Est

$25,380

Dist Est $25,380

Phase

1

RW $

$30

Const $$

$21,370

PID Appr 10/1/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Allocation Time Extension for CTC Vote approved in June Mtg. New target CTC Vote is January 2018.

EA

06-0G851_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RR UNION PACIFIC

RR SAN JOQUIN VALLEY

9/30/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/3/2015

RTL 
M460

A3/30/2016

Delivery
Plan

Approved

Current 11/2/2015

Str PS&E 
to Dist 
M378

A 11/2/2015

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

T 4/6/2018

Contract 
Award 
M495

T 4/20/2018

Approve 
Contract 

M500

T

XPM 
Milestones

2/9/2018

PAED R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

157

Est Esc

$0

Cur Est

$0

$1,112

RW Est $2

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.112

Component Funding

Project Name

Summit OH Bridge Rails

Env State CE

Env Fed

3/1/2013

Est Date

6/12/2013

6/12/2013

County-Route-Postmile

KER 58 R94.1

PPNO

6673

Location Description

NEAR TEHACHAPI AT SUMMIT OVERHEAD

Work Description

Replace Bridge Rails

Parcels 0

Utilities 0

Total Con Est $1,112

Str Est

$1,289

Dist Est $1,289

Phase

1

RW $

$2

Const $$

$1,425

PID Appr 6/27/2013

Project Rpt 6/27/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Working on PS&E. Flagging agreement will be needed.

EA

06-0Q180_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

6/27/2013

PA&ED 
M200

A 4/1/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A12/1/2014

Reg R/W 
M225

R/W Cert 
M410

T3/1/2018

RTL 
M460

T3/1/2018

Delivery
Plan

Approved

Current 10/1/2017

Str PS&E 
to Dist 
M378

T 10/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/1/2018

Contract 
Award 
M495

T 10/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

158

Est Esc

$0

Cur Est

$0

$10,784

RW Est $55

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.110

Component Funding

Project Name

Cache Creek Bridge Replacement

Env State CE

Env Fed EX

6/17/2013

6/19/2015

Est Date

7/15/2015

3/27/2015

County-Route-Postmile

KER 58 R99.0 / R100.3

PPNO

6674

Location Description

ABOUT 8 MILES EAST OF TEHACHAPI FROM 
SAND CANYON OH TO 0.5 MI EAST OF 
CACHE CREEK (BR# 50-346 L/R)

Work Description

Replace Bridges

Parcels 2

Utilities 0

Total Con Est $10,784

Str Est

$11,441

Dist Est $11,441

Phase

1

RW $

$60

Const $$

$11,000

PID Appr 7/28/2015

Project Rpt 7/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Design working on PS&E.

EA

06-0Q190_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

7/28/2015

PA&ED 
M200

A 1/26/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A2/26/2016

Reg R/W 
M225

A5/2/2016

R/W Cert 
M410

T1/2/2018

RTL 
M460

T1/15/2018

Delivery
Plan

Approved

Current 7/1/2017

Str PS&E 
to Dist 
M378

T 7/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 8/1/2018

Contract 
Award 
M495

T 9/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2018

PAED 100 R 0 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

159

Est Esc

$0

Cur Est

$0

$45,100

RW Est $33

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.120

Component

G13

Funding

Project Name

Bakersfield 99 Rehab

Env State

Env Fed

Est Date

6/26/2013

9/10/2015

County-Route-Postmile

KER 99 23.6 / 28.4

PPNO

6661

Location Description

IN KERN COUNTY IN AND NEAR 
BAKERSFIELD FROM BRUNDAGE LN OC TO 
BEARDSLEY CANAL

Work Description

Roadway Rehabilitation

Parcels 0

Utilities 0

Total Con Est $45,100

Str Est

$52,283

Dist Est $52,283

Phase

0

RW $

$0

Const $$

$45,000

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

1/15/2013(PP)-Had kick off PDT Meeting. Project did not meet 2R safety Screening, will be a 3R project. Project funded as part of 2014 SHOPP.

EA

06-0Q280_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

8/22/2016

PA&ED 
M200

A 10/1/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2018

RTL 
M460

T3/1/2018

Delivery
Plan

Approved

Current 6/1/2017

Str PS&E 
to Dist 
M378

T 8/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/1/2018

Contract 
Award 
M495

T 10/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2018

8/1/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 10 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

160

Est Esc

$0

Cur Est

$0

$841

RW Est $20

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Bakersfield Highway Lighting

Env State CE

Env Fed EX

9/29/2015

9/29/2015

Est Date

10/20/2015

9/10/2015

County-Route-Postmile

KER 99 23.6 / 27.3

PPNO

6707

Location Description

IN BAKERSFIELD FROM BRUNDAGE LANE 
OC TO MINKLER UP

Work Description

INSTALL HIGHWAY LIGHTING

Parcels 2

Utilities 1

Total Con Est $841

Str Est

$892

Dist Est $892

Phase

1

RW $

$121

Const $$

$2,350

PID Appr 10/27/2014

Project Rpt 11/23/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSR signed 10/27/2014. Amended into the SHOPP on 11/6/2014.

EA

06-0S450_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

11/23/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/9/2015

Reg R/W 
M225

A3/1/2016

R/W Cert 
M410

T2/1/2018

RTL 
M460

T4/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/15/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 11/1/2018

Contract 
Award 
M495

T 12/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2018

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

161

Est Esc

$0

Cur Est

$0

$1,112

RW Est $121

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Derby Street Signalization

Env State CE

Env Fed EX

7/7/2015

7/7/2015

Est Date

7/22/2015

7/23/2015

County-Route-Postmile

KER 223 21.0 / 21.3

PPNO

6709

Location Description

In and near Arvin from 0.2 mi. west of Derby 
Street (El Tejon Highway) to King Street

Work Description

Install Traffic Signals

Parcels 5

Utilities 6

Total Con Est $1,112

Str Est

$1,180

Dist Est $1,180

Phase

1

RW $

$74

Const $$

$891

PID Appr 9/11/2014

Project Rpt 8/10/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Amended into the SHOPP on 10/7/2017. PR signed 8/1/15. Arvin obtained HSIP Funds, to be used for RW acquisitions.

EA

06-0S510_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Pineda Ph# (661) 326-3416

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

8/10/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/16/2015

Reg R/W 
M225

A1/8/2016

R/W Cert 
M410

T2/1/2018

RTL 
M460

T2/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 8/1/2018

Contract 
Award 
M495

T 9/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2018

December 20, 2016 81



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 0 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

162

Est Esc

$0

Cur Est

$0

$750

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.010

Component Funding

Project Name

Kings 33/43 Rumble Strips

Env State

Env Fed

Est Date

1/20/2016

County-Route-Postmile

KIN 33 3.0 / 5.9

PPNO

6804

Location Description

In Kings County on Routes 33 & 43 at Various 
Locations

Work Description

Construct Center Line and Shoulder 
Rumble Strips Parcels 0

Utilities 0

Total Con Est $750

Str Est

$796

Dist Est $796

Phase

K

RW $

$2

Const $$

$782

PID Appr 9/15/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSR/PR with CE signed 9/15/16
Safety Project Amended into 2016 SHOPP
Design has started

EA

06-0T950_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Scott Friesen Ph# (559) 243-3436

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T2/1/2017

R/W Cert 
M410

T8/1/2017

RTL 
M460

T9/18/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/3/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/12/2018

Contract 
Award 
M495

T 3/26/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/8/2018

PAED 100 R 1 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

163

Est Esc

$0

Cur Est

$0

$1,500

RW Est $117

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

KANSAS AVE Intersection

Env State

Env Fed

Est Date

8/27/2014

1/28/2016

County-Route-Postmile

KIN 41 34.7

PPNO

6734

Location Description

In Kings County about 5 miles south of Lemoore 
at Kansas Avenue

Work Description

Intersection Improvements

Parcels 2

Utilities 2

Total Con Est $1,500

Str Est

$1,639

Dist Est $1,639

Phase

0

RW $

$100

Const $$

$1,370

PID Appr 5/8/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

-2 parcels: appraisal maps complete - working on appraisals

EA

06-0T240_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Scott Friesen Ph# (559) 243-3436

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

9/2/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A7/13/2016

Reg R/W 
M225

A10/10/2016

R/W Cert 
M410

T3/1/2018

RTL 
M460

T3/2/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/17/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/22/2018

Contract 
Award 
M495

T 9/12/2018

Approve 
Contract 

M500

T

XPM 
Milestones

6/25/2018

9/2/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 1 PSE 1 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

164

Est Esc

$0

Cur Est

$0

$2,014

RW Est $3,125

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Hanford Armona Roundabout

Env State ND

Env Fed EX

12/21/2015

12/21/2015

Est Date

1/27/2016

8/5/2015

County-Route-Postmile

KIN 198 R15.5

PPNO

6651

Location Description

NEAR HANFORD AT HANFORD-ARMONA 
ROAD UNDERCROSSING

Work Description

INTERSECTION IMPROVEMENTS

Parcels 9

Utilities 2

Total Con Est $2,014

Str Est

$2,137

Dist Est $2,137

Phase

0

RW $

$240

Const $$

$2,263

PID Appr 5/27/2014

Project Rpt 2/1/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

R/W working on Appraisals - 2 parcels
Traffic Ops approved geometry of roundabout
Staging considerations - work with County

EA

06-0Q320_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Scott Friesen Ph# (559) 243-3436

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

2/1/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/29/2016

Reg R/W 
M225

A7/21/2016

R/W Cert 
M410

T1/15/2018

RTL 
M460

T1/22/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 7/4/2018

Contract 
Award 
M495

T 7/18/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/15/2018

PAED R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

165

Est Esc

$0

Cur Est

$0

$650

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.010

Component Funding

Project Name

Madera Shoulder Rumble Strips

Env State CE

Env Fed EX

2/4/2016

2/4/2016

Est Date

4/26/2016

County-Route-Postmile

MAD 41 0.0

PPNO

6790

Location Description

In Madera County on SR 41 at various 
locations; also on Rte 49 and 145

Work Description

Construct Rumble Strips

Parcels 0

Utilities 0

Total Con Est $650

Str Est

$690

Dist Est $690

Phase

K

RW $

$10

Const $$

$650

PID Appr 4/29/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On Schedule

EA

06-0U710_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

4/29/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/1/2017

RTL 
M460

T8/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 12/7/2017

Contract 
Award 
M495

T 1/2/2018

Approve 
Contract 

M500

T

XPM 
Milestones

10/7/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 50 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

166

Est Esc

$0

Cur Est

$0

$3,017

RW Est $17

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.121

Component Funding

Project Name

Oakhurst CAPM

Env State ND

Env Fed EX

Est Date

6/19/2014

12/24/2015

County-Route-Postmile

MAD 41 36.3 / 40.8

PPNO

6716

Location Description

In and near Oakhurst from 0.5 mi North of Road 
426 to 0.1 mi North of Allen Road.

Work Description

Pavement Preservation (CAPM)

Parcels 4

Utilities 1

Total Con Est $3,017

Str Est

$3,396

Dist Est $3,396

Phase

0

RW $

$37

Const $$

$3,396

PID Appr 6/24/2014

Project Rpt 6/24/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0R160_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Jeannie Wiley Ph# (559) 243-3432

DM Abolfazl Emadzadeh Ph# (510) 286-4895

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

8/17/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/30/2016

Reg R/W 
M225

A11/18/2016

R/W Cert 
M410

T6/1/2018

RTL 
M460

T6/4/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/3/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/13/2018

Contract 
Award 
M495

T 12/11/2018

Approve 
Contract 

M500

T

XPM 
Milestones

9/14/2018

8/1/2016

PAED 100 R 5 PSE 15 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

167

Est Esc

$0

Cur Est

$0

$4,348

RW Est $3

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Porterville Median Barrier

Env State ND

Env Fed CE

Est Date

12/1/2014

11/5/2014

County-Route-Postmile

TUL 190 R15.1 / 16.9

PPNO

3032

Location Description

In Porterville from Prospect St to Plano St

Work Description

Construct Concrete Median Barrier

Parcels 0

Utilities 0

Total Con Est $4,348

Str Est

$4,751

Dist Est $4,751

Phase

0

RW $

$4

Const $$

$4,750

PID Appr 12/22/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSE in progress. D4 design. PAED achieved July 2016.

EA

06-0S310_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Curt Hatton Ph# (559) 243-3445

DM Amir Sanatkar Ph# (510) 622-8826

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

7/19/2016

PA&ED 
M200

A 9/21/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/1/2017

RTL 
M460

T9/1/2017

Delivery
Plan

Approved

Current 4/1/2017

Str PS&E 
to Dist 
M378

T 5/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T12/15/2017

Contract 
Award 
M495

T 1/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

10/2/2017

7/15/2016

December 20, 2016 84



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 80 PSE 90 Con 0

RIP

$28,815

Supt $18,607 $0

IIP

$0

Local

$49,537

Other

$1,200

$400$3,589

168

Est Esc

$13,147

Cur Est

$12,031

$31,169

RW Est $23,199

Prog FY

2019

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Code

075.600

Component Funding

RIP,Measure,Reimb
ursed

Project Name

Kings Canyon Expressway Seg. 3

Env State ER

Env Fed ES 4/18/1996

Est Date

7/3/2015

7/3/2015

9/9/2009

County-Route-Postmile

FRE 180 R74.1 / R78.6

PPNO

0091

Location Description

NEAR CENTERVILLE AND MINKLER, FROM 
WEST OF SMITH AVENUE TO EAST OF 
FRANKWOOD AVENUE

Work Description

2C TO 4E ON NEW ALIGNMENT KINGS 
CANYON EXPRESSWAY-SEGMENT 3 Parcels 74

Utilities 4

Total Con Est $43,200

Str Est

$47,206

Dist Est $34,059

Phase

1

RW $

$30,35

Const $$

$49,200

PID Appr 3/29/1989

Project Rpt 7/15/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-34253_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Neil Bretz Ph# (559) 243-3465

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP FCTA #06-1452 12/16/2009

COP FCTA

4/18/1996

4/18/1996

PA&ED 
M200

A

7/10/2002

7/31/2012

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/1/2001

10/1/2001

Reg R/W 
M225

A4/12/2002

4/12/2002

R/W Cert 
M410

A6/15/2015

11/1/2009

RTL 
M460

A6/25/2015

12/1/2009

Delivery
Plan

Approved

Current

2/1/2009

3/4/2014

Str PS&E 
to Dist 
M378

A

2/1/2009

3/4/2014

PS&E TO
DOE
M377

A

2/1/2010

HQ 
Advertise 

M480

T

6/1/2010

3/21/2017

Contract 
Award 
M495

T

7/1/2010

4/10/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/27/2016

PAED R PSE Con

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

169

Est Esc

$0

Cur Est

$0

$1,200

RW Est $0

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.110

Component Funding

Project Name

Kings River Overflow Bridge II

Env State

Env Fed

Est Date

7/3/2015

County-Route-Postmile

FRE 180 77.1

PPNO

Location Description

Near Minkler at Kings River Overflow

Work Description

Bridge Replacement

Parcels 0

Utilities 0

Total Con Est $1,200

Str Est

$1,311

Dist Est $1,311

Phase

1

RW $

$0

Const $$

$1,200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0U120_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Neil Bretz Ph# (559) 243-3465

DM  Ph#

EM  Ph#

CM  Ph#

4/18/1996

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A6/15/2015

RTL 
M460

A6/25/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/4/2014

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

T10/26/2018

Contract 
Award 
M495

T 11/12/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/16/2018

December 20, 2016 85



Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED 100 R 6 PSE 25 Con 0

RIP

$33,001

Supt $0 $0

IIP

$0

Local

$204,683

Other

$0

$0$0

170

Est Esc

$455,667

Cur Est

$417,000

$387,000

RW Est $0

Prog FY

2019

Project Phase

PS&E/RW

Program

Local

Status

Programmed

Doc Yr

2004

Prog Code

400.100

Component Funding

RIP,Oversight,Dem
o

Project Name

Centennial Corridor Project

Env State ER

Env Fed ES

Est Date

9/24/2015

9/24/2015

County-Route-Postmile

KER 58 T31.7 / R55.6

PPNO

Location Description

ON ROUTE 58 IN BAKERSFIELD BETWEEN 
INTERSTATE 5 AND COTTONWOOD ROAD

Work Description

CONSTRUCT 6/8 LANE FREEWAY

Parcels 0

Utilities 0

Total Con Est $804,000

Str Est

$878,552

Dist Est $422,885

Phase

0

RW $

$0

Const $$

$237,684

PID Appr 1/4/2012

Project Rpt 12/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

GÇó65% Constructability Review on 5/3/16. 95% PS&E submittal in May 2017.
GÇóR/W Acquisition & DemolitionGÇô ongoing.
GÇóInjunction Hearing on 6/3/16 GÇô Judge lifted TRO. Env Hearing scheduled for end of year.
GÇóPunch List for Route Transfer being developed.

EA

06-48460_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF  BAKERSFIE

COP CITY OF  BAKERFIEL 1/11/2006

COP CITY OF BAKERSFIEL 3/26/2008

2/8/2016

7/20/2012

PA&ED 
M200

A

9/1/2012

7/4/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A7/4/2016

9/1/2012

Reg R/W 
M225

A7/4/2016

2/1/2013

R/W Cert 
M410

T2/5/2018

8/1/2015

RTL 
M460

T3/1/2018

9/1/2015

Delivery
Plan

Approved

Current

10/1/2014

1/15/2018

Str PS&E 
to Dist 
M378

T

10/1/2014

1/15/2018

PS&E TO
DOE
M377

12/1/2015

HQ 
Advertise 

M480

T

2/15/2016

5/1/2018

Contract 
Award 
M495

T

4/1/2016

7/2/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/2/2018

PAED R 60 PSE 100 Con 0

RIP

$33,688

Supt $5,680 $1,720

IIP

$3,800

Local

$0

Other

$0

$0$0

171

Est Esc

$0

Cur Est

$0

$22,757

RW Est $9,495

Prog FY

2020

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Code

075.600

Component Funding

RIP,IIP

Project Name

Freeman Gulch Widening - 
Segment 1

Env State ND

Env Fed FI

9/24/2007

10/3/2007

Est Date

7/27/2010

8/6/2012

County-Route-Postmile

KER 14 58.3 / 62.3

PPNO

8042A

Location Description

NEAR RIDGECREST, ON ROUTE 14 FROM 
0.5 MILE NORTH OF THE ROUTE 178 
WEST/ROUTE 14 INTERSECTION TO 1.7 
MILES NORTH OF THE ROUTE 178 EAST 

Work Description

CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY Parcels 62

Utilities 3

Total Con Est $22,757

Str Est

$29,693

Dist Est $29,693

Phase

1

RW $

$9,500

Const $$

$27,988

PID Appr 9/14/2001

Project Rpt 4/12/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

CTC Vote 10/19/16
Start Construction Spring 2017
ITP pending - #2 on CDFW priority- target approval in December
Utility Relocation - will begin after  ITP approval. SC&E/Frontier needs 3 months to complete relocation. Construction to begin after relocation in March.

EA

06-45711_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

10/29/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A9/7/2012

Reg R/W 
M225

A4/26/2013

R/W Cert 
M410

A12/29/2015

RTL 
M460

A5/2/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/4/2015

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

T 3/15/2017

Contract 
Award 
M495

T 4/17/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/15/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 12/20/2016

PAED R 5 PSE 100 Con 0

RIP

$1,100

Supt $403 $0

IIP

$0

Local

$0

Other

$0

$0$0

172

Est Esc

$0

Cur Est

$0

$900

RW Est $0

Prog FY

2020

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Code

075.600

Component Funding

RIP

Project Name

12th Ave Replacement Planting

Env State

Env Fed

Est Date

12/20/2012

County-Route-Postmile

KIN 198 R16.5 / R17.2

PPNO

4348Y

Location Description

On Rte 198 in Hanford at 12th Avenue 
Overcrossing

Work Description

Replacement Planting

Parcels 0

Utilities 0

Total Con Est $900

Str Est

$1,107

Dist Est $1,107

Phase

1

RW $

$0

Const $$

$1,100

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Kick off meeting w/City of Hanford on 10-26-15; 
Re-validation of Environmental Document from parent project (06-48750) 3/29/16;
Moved to 19/20 STIP per KCAG; 
Project is RTL-ready as of 8/2016; 
KCAG/City looking for alternative funding

EA

06-48751_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Scott Friesen Ph# (559) 243-3436

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

10/5/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/1/2019

RTL 
M460

T7/15/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/22/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/13/2020

Contract 
Award 
M495

T 2/3/2020

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2019

PAED 100 R PSE 100 Con 0

RIP

$3,560

Supt $861 $0

IIP

$0

Local

$550

Other

$0

$0$0

173

Est Esc

$0

Cur Est

$0

$4,200

RW Est $0

Prog FY

2021

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

075.600

Component Funding

Project Name

180 West Freeway Landscape

Env State CE

Env Fed EX

10/28/2013

10/28/2013

Est Date

3/2/2016

County-Route-Postmile

FRE 180 R53.4 / R56.0

PPNO

6489

Location Description

IN AND NEAR FRESNO FROM 0.2 MILE 
WEST OF BRAWLEY AVENUE TO TEILMAN 
AVENUE

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $4,200

Str Est

$4,869

Dist Est $4,869

Phase

1

RW $

$0

Const $$

$4,110

PID Appr 9/27/1989

Project Rpt 12/20/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

STIP-RIP funding now delayed to 20/21 FY. Construction capital has $550k MEASURE C funds. Plan is to use City of Fresno recycled water which will be 
available Oct 17.

EA

06-34235_ - -
PRSM Yes

Delivery
Plan Yes

APL
List No

PM Chris Gardner Ph# (559) 243-3444

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

12/20/2013

11/1/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A8/31/2015

2/1/2014

RTL 
M460

A6/8/2016

7/15/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2015

PS&E TO
DOE
M377

11/9/2015

HQ 
Advertise 

M480

T 12/1/2020

Contract 
Award 
M495

T

1/29/2016

12/15/2020

Approve 
Contract 

M500

T

XPM 
Milestones

10/2/2020
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

174

Str Est $0

Dist Est $1,500

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Local

Status

Active

Doc Yr

Prog Cod

800.100

Component

PEER

Funding

Oversight

Project Name

Mineral Kings Sewer Line 
Oversight

Env Stat

Env Fed

Est Date

3/6/2014

County-Route-Postmile

TUL 198 R8.6 / R10.2

PPNO

Location Description

In Visalia from 0.2 mi. west of Woodland OC to 
Bridge St. OC.

Work Description

Sewer Line Upgrade

Parcels 0

Utilities 0

Total Con Est $1,500

Phase

K

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Encroachment Permit Signed.  City of Visalia advertising project  2-10-16.  Pre-construction meeting 3-24-16.

EA

06-0S360_ APL
List

Yes
Delivery
 Plan

NoPRSM No

Cur Est

- -

PM Scott Friesen Ph# (559) 243-3436

DM  Ph#

EM  Ph#

CM Brenda Felder Ph# (559) 651-8310

COP COOP #1578 2/12/2014

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt

175

Str Est $0

Dist Est $39,532

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

DEMO

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

Rosedale Highway 
Improvements

Env Stat ND

Env Fed FI

Est Date

6/26/2012

County-Route-Postmile

KER 58 46.1 / 51.7

PPNO

6393

Location Description

ON STATE ROUTE 58 (ROSEDALE 
HIGHWAY) FROM WEST OF ALLEN ROAD 
(PM 46.1) AND STATE ROUTE 99 (PM 51.7) 
IN THE CITY OF BAKERSFIELD AND THE 

Work Description

WIDEN TO 4 OR 6 LANES ROSEDALE 
HIGHWAY IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $39,532

Phase

1

RW $$Const $$

PID Appr 2/23/2012

Project Rpt 6/26/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 95% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

08/26/2011 (PP) PSR signed on 08/09/2011. March 30, 2012-Relinquishment approved by CTC. April 24, 2012-USFWS BO received. 06/29/2012-Complete PAED; start PSE 
Phase. Completed Relinquishment to City/County on June 25, 2012. PSE completed September 2014. City advertized for bids on 11/19/2014.

EA

06-0F360_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF BKS #1318 1/11/2006

COP CITY OF BKS #1412 2/5/2009

RTL 
M460

A9/22/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/21/2015

Contract 
Award 
M495

A 2/1/2015

Appr Const 
Contract 

M500

A

XPM Milestones

11/19/2014 12/19/2016

Contract 
Acceptance

 M600

T 10/1/2017

End 
Project 
M800

T

Final 
Report 
M700

December 20, 2016 88



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

176

Str Est $6,944

Dist Est $20,147

RW Est $33,732

Prog FY

Project Phase

CONSTRUCTION

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Developer,Oversigh
t

Project Name

Hosking Road Interchange

Env Stat ND

Env Fed

Est Date

4/29/2010

4/29/2010

3/14/2006

County-Route-Postmile

KER 99 18.0 / 19.2

PPNO

6273

Location Description

ON STATE ROUTE 99 IN THE CITY OF 
BAKERSFIELD FROM 0.5 MILE SOUTH OF 
HOSKING AVENUE TO 0.7 MILE NORTH OF 
HOSKING AVENUE

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 20

Utilities 5

Total Con Est $27,091

Phase

1

RW $$Const $$

PID Appr 6/7/2006

Project Rpt 4/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PSE Completed in July 2014. City adverized Project on July 28, 2014. Contractor is Granite Construction. Contract Awarded Sept 10, 2014. Construction start is November 21, 
2014.

EA

06-0C930_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF  BAK #1333 7/19/2006

RTL 
M460

A7/28/2014

10/31/2010

Delivery
Plan

Approved

Current

12/15/2010

HQ 
Advertise 

M480

A

1/2/2011

9/10/2014

Contract 
Award 
M495

A

2/1/2011

9/30/2014

Appr Const 
Contract 

M500

A

XPM Milestones

7/28/2014

2/1/2013

12/12/2016

Contract 
Acceptance

 M600

A

3/1/2014

3/1/2018

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T

2/1/2014

Supt

177

Str Est $0

Dist Est $15,000

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

DEMO

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

SR 178 Widening

Env Stat ND

Env Fed FI

8/20/2012

8/20/2012

Est Date

11/17/2005

County-Route-Postmile

KER 178 R8.4 / T9.8

PPNO

6635

Location Description

ON STATE ROUTE 178 BETWEEN 0.68 MILE 
EAST OF MORNING DRIVE & 0.20 MILE 
EAST OF MIRAMONTE DRIVE IN THE CITY 
OF BAKERSFIELD WITHIN KERN COUNTY

Work Description

HIGHWAY WIDENING

Parcels 0

Utilities 0

Total Con Est $15,000

Phase

1

RW $$Const $$

PID Appr 6/23/2009

Project Rpt 8/20/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 6% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Target CCA - Spring 2017.

EA

06-0F350_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF BKS #1318 1/11/2006

COP CITY OF BKS #1391 6/30/2008

COP CITY OF BKS #1485 2/15/2012

RTL 
M460

A2/27/2015

12/1/2011

Delivery
Plan

Approved

Current

2/15/2012

HQ 
Advertise 

M480

3/15/2012

5/18/2015

Contract 
Award 
M495

A

4/15/2012

5/18/2015

Appr Const 
Contract 

M500

A

XPM Milestones

4/15/2014

3/30/2017

Contract 
Acceptance

 M600

T

3/1/2015

7/1/2018

End 
Project 
M800

T12/1/2017

Final 
Report 
M700

T

12/15/2014

December 20, 2016 89



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $60 $1,000

178

Str Est $2,500

Dist Est $14,000

RW Est $0

Prog FY

2008

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

010.680

Component Funding

RIP,TCRP,Oversig
ht,Reimbursed,De
mo

Project Name

7th Standard Road

Env Stat ND

Env Fed CE

7/23/2002

2/27/2006

Est Date

11/30/2005

11/30/2005

5/16/2002

County-Route-Postmile

KER 99 R30.5 / R31.1

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est $16,500

Phase

1

RW $$

$5,900

Const $$

$14,600

PID Appr 1/31/2000

Project Rpt 7/11/2003

Funds Req Date

4/4/2006

Program Information

ROW Info

CTC Vote Date

6/8/2006

Project Documents

Act

Act

RIP

$2,500Capt

IIP

$0

Local

$3,300

Other

$14,700

PAED RW% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Kern County oversight project. 
Caltrans R/W is requesting PG&E to raise the electrical lines so that luminaire pole can be replaced with standard permanent pole. Construction on project was completed back 
in 2012 and we have not been able to CCA project because of the non-standard pole.

EA

06-43350_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

COP KERN CO 6/12/2001

COP COUNTY OFKERN

COP COUNTY OFKER

RTL 
M460

7/15/2007

Delivery
Plan

Approved

Current

8/1/2007

HQ 
Advertise 

M480

9/15/2007

Contract 
Award 
M495

9/30/2007

Appr Const 
Contract 

M500

XPM Milestones

7/5/2009

8/31/2017

Contract 
Acceptance

 M600

T

9/1/2010

8/31/2019

End 
Project 
M800

T8/31/2018

Final 
Report 
M700

T

7/5/2010

Supt

179

Str Est $60,000

Dist Est $90,000

RW Est $48,680

Prog FY

Project Phase

CONSTRUCTION

Program

STIP

Status

Active

Doc Yr

2012

Prog Cod

730.200

Component Funding

Reimbursed,Rail

Project Name

SR 99 Realignment for HST

Env Stat ER

Env Fed ES

4/12/2012

4/12/2012

Est Date

3/2/2015

3/2/2015

12/7/2015

County-Route-Postmile

FRE 99 23.7 / 26.2

PPNO

6656

Location Description

IN THE CITY OF FRESNO, ON ROUTE 99 
FROM CLINTON AVENUE TO ASHLAN 
AVENUE

Work Description

ROUTE 99 REALIGNMENT

Parcels 0

Utilities 10

Total Con Est$150,000

Phase

1

RW $$Const $$

PID Appr

Project Rpt 3/15/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 34% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

The construction contract for the MP was awarded to Granite Construction Company on June 30, 2016 and was executed on July 25, 2016. The Notice to Proceed was issued 
on August 8, 2016.

EA

06-2HT10_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Garth Fernandez Ph# (559) 243-8012

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Michael Weber Ph# (559) 651-8314

COP CHSRA 1/24/2015

COP CMGC 2/27/2014

RTL 
M460

A1/1/2016

8/7/2015

Delivery
Plan

Approved

Current

9/7/2015

HQ 
Advertise 

M480

12/21/2015

3/1/2016

Contract 
Award 
M495

A

1/11/2016

7/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2018

6/30/2018

Contract 
Acceptance

 M600

T

End 
Project 
M800

6/1/2019

Final 
Report 
M700

T

6/1/2019

December 20, 2016 90



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $1,297 $0 $0 $0

180

Str Est $0

Dist Est $5,546

RW Est $0

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Cod

075.600

Component Funding

RIP

Project Name

180 Freeway Landscape

Env Stat CE

Env Fed EX

7/6/2010

7/6/2010

Est Date

2/13/2012

County-Route-Postmile

FRE 180 R62.6 / R66.3

PPNO

6434

Location Description

IN FRESNO COUNTY IN FRESNO FROM 0.3 
MILE WEST OF CLOVIS AVE OC TO 0.8 MILE 
EAST OF TEMPERANCE AVE

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $5,546

Phase

1

RW $$

$0

Const $$

$5,546

PID Appr 8/3/2010

Project Rpt 8/3/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$5,546Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-34256_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Neil Bretz Ph# (559) 243-3465

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A3/1/2012

3/1/2012

Delivery
Plan

Approved

Current

5/1/2012

HQ 
Advertise 

M480

A

7/1/2012

8/23/2012

Contract 
Award 
M495

A

8/1/2012

9/27/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/2/2012

11/1/2016

6/1/2018

Contract 
Acceptance

 M600

T

5/1/2018

12/2/2019

End 
Project 
M800

T6/3/2019

Final 
Report 
M700

T

11/1/2017

Supt $0 $897 $0 $0

181

Str Est $0

Dist Est $3,572

RW Est $3

Prog FY

2012

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Cod

025.700

Component Funding

IIP

Project Name

Hanford Tree Planting

Env Stat ES

Env Fed HS

Est Date

1/13/2012

8/22/2011

County-Route-Postmile

KIN 198 R21.5 / R28.3

PPNO

4360Y

Location Description

IN KINGS AND TULARE COUNTIES NEAR 
HANFORD FROM 0.5 MILE E OF RTE 43 TO 
0.4 MILE OF RTE 99

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 12

Total Con Est $3,572

Phase

1

RW $$

$0

Const $$

$3,572

PID Appr

Project Rpt 7/15/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$3,572

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0L050_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Neil Bretz Ph# (559) 243-3465

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

RTL 
M460

A1/13/2012

1/20/2012

Delivery
Plan

Approved

Current

3/5/2012

HQ 
Advertise 

M480

A

5/1/2012

5/22/2012

Contract 
Award 
M495

A

6/1/2012

6/20/2012

Appr Const 
Contract 

M500

A

XPM Milestones

4/2/2012

7/1/2016

4/3/2017

Contract 
Acceptance

 M600

T

2/1/2018

10/1/2018

End 
Project 
M800

T4/2/2018

Final 
Report 
M700

T

4/3/2017

7/1/2017

December 20, 2016 91



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

182

Str Est $0

Dist Est $1,700

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Measure

Status

Active

Doc Yr

2012

Prog Cod

400.100

Component Funding

Local,Oversight

Project Name

Woodlake Intersection 
Improvement (Roundabout)

Env Stat

Env Fed

Est Date

1/13/2012

County-Route-Postmile

TUL 245 7.0 / 7.2

PPNO

6608

Location Description

IN TULARE COUNTY, IN THE CITY OF 
WOODLAKE, AT THE INTERSECTION OF 
STATE ROUTE 245 AND STATE ROUTE 216

Work Description

WOODLAKE ROUNDABOUT OVERSIGHT

Parcels 0

Utilities 0

Total Con Est $1,700

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

City and Caltrans working on punch list items.

EA

06-0P670_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CITY OF  WOODLAKE 2/1/2012

RTL 
M460

A8/15/2014

2/13/2012

Delivery
Plan

Approved

Current

3/12/2012

HQ 
Advertise 

M480

4/27/2012

Contract 
Award 
M495

5/14/2012

11/14/2014

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2013

1/1/2017

Contract 
Acceptance

 M600

T

9/1/2015

10/1/2018

End 
Project 
M800

T4/1/2018

Final 
Report 
M700

T

3/1/2014

Supt

183

Str Est $0

Dist Est $4,800

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Measure

Status

Active

Doc Yr

2013

Prog Cod

400.100

Component Funding

Reimbursed

Project Name

180 Braided Ramps Landscape

Env Stat CE

Env Fed

3/1/2013

Est Date

4/25/2013

County-Route-Postmile

FRE 180 R57.9 / R62.4

PPNO

6653

Location Description

IN FRESNO FROM 0.7 MI WEST OF ROUTE 
180S/41 SEPARATION TO 0.1 MI EAST OF 
PEACH AVE OC

Work Description

FREEWAY LANDSCAPING

Parcels 0

Utilities 0

Total Con Est $4,800

Phase

1

RW $$Const $$

PID Appr

Project Rpt 5/9/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0Q210_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Neil Bretz Ph# (559) 243-3465

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP FCTA 10/10/2012

RTL 
M460

A1/14/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/3/2015

Contract 
Award 
M495

A 6/22/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/17/2015 11/1/2019

Contract 
Acceptance

 M600

T 2/1/2022

End 
Project 
M800

T8/1/2021

Final 
Report 
M700

T

December 20, 2016 92



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

184

Str Est $0

Dist Est$101,341

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

400.200

Component Funding

Project Name

Beltway Operational 
Improvements

Env Stat ND

Env Fed FI

Est Date

1/24/2014

County-Route-Postmile

KER 58 R52.3 / R55.4

PPNO

Location Description

SR 58 PM 51.8 TO PM R55.6 SR 99 - PM 21.2 
TO PM 26.26

Work Description

Operational Improvements

Parcels 0

Utilities 0

Total Con Est$101,341

Phase

1

RW $$Const $$

PID Appr

Project Rpt 1/27/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 80% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Target CCA is Summer 2018.

EA

06-48461_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Jennifer Taylor Ph# (559) 445-6455

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A9/15/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

10/22/2014

Contract 
Award 
M495

A 4/17/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2018

Contract 
Acceptance

 M600

T 7/1/2020

End 
Project 
M800

T7/1/2019

Final 
Report 
M700

T

Supt $0 $0 $0 $1,192

185

Str Est $0

Dist Est $5,000

RW Est $2,427

Prog FY

2013

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

722.000

Component Funding

99 Bond

Project Name

Goshen to Kingsburg 
Replacement Planting

Env Stat CE

Env Fed EX

Est Date

5/31/2012

2/27/2012

County-Route-Postmile

TUL 99 R48.5 / R53.9

PPNO

6480Y

Location Description

ON SR 99 IN TULARE AND FRESNO 
COUNTIES, AT VARIOUS LOCATIONS FROM 
0.3 MILE SOUTH OF MERRITT DRIVE 
INTERCHANGE, TO 0.7 MILE NORTH OF 

Work Description

IRRIGATION, PLANTING AND PAVING

Parcels 0

Utilities 4

Total Con Est $5,000

Phase

1

RW $$

$0

Const $$

$3,752

PID Appr

Project Rpt 3/7/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$3,752

PAED RW% % PSE 100 % Con 4 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-32451_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A6/21/2012

1/5/2014

Delivery
Plan

Approved

Current

4/1/2014

HQ 
Advertise 

M480

A

7/1/2014

10/1/2012

Contract 
Award 
M495

A

8/1/2014

11/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/23/2012

8/1/2019

8/1/2018

Contract 
Acceptance

 M600

T

5/1/2021

10/1/2020

End 
Project 
M800

T4/1/2019

Final 
Report 
M700

T

5/1/2020

December 20, 2016 93



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

186

Str Est $0

Dist Est $1,500

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

400.100

Component Funding

Local,Oversight

Project Name

Farmersville Roundabout 2

Env Stat

Env Fed

Est Date

6/12/2013

County-Route-Postmile

TUL 198 14.6

PPNO

Location Description

STATE ROUTE 198 AT FARMERSVILLE 
BOULEVARD

Work Description

INTERSECTION IMPROVEMENT

Parcels 0

Utilities 0

Total Con Est $1,500

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW% % PSE 100 % Con 45 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight Project in construction

EA

06-0Q670_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP FAMERSVILLE 4/3/2013

RTL 
M460

A9/15/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

7/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2017

Contract 
Acceptance

 M600

T 10/1/2020

End 
Project 
M800

T10/1/2019

Final 
Report 
M700

T

Supt

187

Str Est $0

Dist Est $1,500

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

400.100

Component Funding

Oversight

Project Name

Farmersville Roundabout 1

Env Stat

Env Fed

Est Date

6/12/2013

County-Route-Postmile

TUL 198 14.6

PPNO

Location Description

STATE ROUTE 198 AT FARMERSVILLE 
BOULEVARD

Work Description

INTERSECTION IMPROVEMENT

Parcels 0

Utilities 0

Total Con Est $1,500

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW% % PSE 100 % Con 40 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight Project in construction

EA

06-0Q680_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY FARMERSVILLE

RTL 
M460

A9/15/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

7/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2017

Contract 
Acceptance

 M600

T 10/1/2020

End 
Project 
M800

T10/1/2019

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

188

Str Est $0

Dist Est $4,800

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.130

Component Funding

Project Name

Districtwide Emergency 
Irrigation Upgrades

Env Stat

Env Fed

Est Date

3/3/2014

County-Route-Postmile

FRE

PPNO

6710

Location Description

IN KERN, KINGS, TULARE, AND FRESNO 
COUNTIES AT VARIOUS LOCATIONS

Work Description

EMERGENCY IRRIGATION UPGRADES 
DUE TO DROUGHT Parcels 0

Utilities 0

Total Con Est $4,800

Phase

1

RW $$

$0

Const $$

$2,200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

(No comments found)

EA

06-0S070_ APL
List

Yes
Delivery
 Plan

NoPRSM No

Cur Est

- -

PM Bill Moses Ph# (559) 445-6514

DM  Ph#

EM  Ph#

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt $0 $0 $0 $0

189

Str Est $0

Dist Est $47,985

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.122

Component Funding

Project Name

Lost Hills Lane Replacement

Env Stat CE

Env Fed EX

8/8/2013

8/8/2013

Est Date

6/20/2014

County-Route-Postmile

KER 5 62.5 / 73.1

PPNO

6589

Location Description

ON ROUTE 5 BETWEEN LERDO 
OVERCROSSING AND ROUTE 5/46 
SEPARATION

Work Description

REPLACE PCC PANELS, GRIND 
CONCRETE PAVEMENT & CRACK SEAL 
AC SHOULDERS

Parcels 0

Utilities 7

Total Con Est $47,985

Phase

1

RW $$

$50

Const $$

$40,000

PID Appr 11/13/2013

Project Rpt 11/13/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 60% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction reported 2% complete as of  04/13/15, construction in progress.  
Bid openning on 11/5/14

EA

06-0P140_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM David Sangha Ph# (559) 244-2942

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A6/19/2014

9/15/2013

Delivery
Plan

Approved

Current

2/1/2014

HQ 
Advertise 

M480

A

5/1/2014

12/3/2014

Contract 
Award 
M495

A

6/1/2014

12/19/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014

12/1/2014

6/1/2017

Contract 
Acceptance

 M600

T

3/1/2017

5/1/2019

End 
Project 
M800

T5/1/2018

Final 
Report 
M700

T

8/1/2015

December 20, 2016 95



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

190

Str Est $0

Dist Est $2,800

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Local

Status

Active

Doc Yr

2014

Prog Cod

400.100

Component

PEER

Funding

Oversight,A

Project Name

SR 43 AND LACEY BLVD 
Roundabout

Env Stat

Env Fed

Est Date

2/29/2016

County-Route-Postmile

KIN 43 18.2 / 18.7

PPNO

Location Description

In Kings County from SR 43/198 Separation to 
San Joaquin Valley RR crossing.

Work Description

Construct Roundabout

Parcels 0

Utilities 0

Total Con Est $2,800

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 0% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

City of Hanford PEER-Encroachment Permit Oversight project. Roundabout is mitigation for Costco development which opened on 10/28/16. Minor contribution of $425k.

EA

06-0T050_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Chris Gardner Ph# (559) 243-3444

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

COP CITY OF  HANFORD 2/5/2016

RTL 
M460

A3/17/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

4/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

12/1/2016

Contract 
Acceptance

 M600

T 11/1/2018

End 
Project 
M800

T11/1/2017

Final 
Report 
M700

T

Supt $121 $0 $0 $0

191

Str Est $0

Dist Est $1,154

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2010A

Prog Cod

075.600

Component Funding

Project Name

19th Ave Landscape

Env Stat CE

Env Fed EX

Est Date

6/10/2014

County-Route-Postmile

KIN 198 8.9 / 10.1

PPNO

6586

Location Description

IN LEMOORE, ON ROUTE 198 AT 19TH 
AVENUE

Work Description

LANDSCAPING AND PLANT 
ESTABLISHMENT Parcels 0

Utilities 0

Total Con Est $1,154

Phase

1

RW $$

$0

Const $$

$1,154

PID Appr

Project Rpt 3/19/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$1,154Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Replanting resumed

EA

06-32551_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A5/23/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/2/2015

Contract 
Award 
M495

A 1/26/2015

Appr Const 
Contract 

M500

A

XPM Milestones

11/3/2014 9/15/2017

Contract 
Acceptance

 M600

T 11/1/2020

End 
Project 
M800

T10/1/2018

Final 
Report 
M700

T

December 20, 2016 96



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $80 $0 $0 $0

192

Str Est $0

Dist Est $1,420

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2010A

Prog Cod

075.600

Component Funding

RIP,Oversight

Project Name

Plaza Landscape

Env Stat

Env Fed

Est Date

4/1/2014

County-Route-Postmile

TUL 198 R4.1 / R5.0

PPNO

0105Y

Location Description

IN VISALIA, ON ROUTE 198 FROM ROUTE 
99 TO PLAZA DRIVE AND ON PLAZA DRIVE 
FROM AIRPORT DRIVE TO GOSHEN 
AVENUE

Work Description

REPLACEMENT PLANTING

Parcels 0

Utilities 0

Total Con Est $1,420

Phase

1

RW $$

$0

Const $$

$1,420

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$1,420Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project to follow drought plan and being planting fall 2016

EA

06-42371_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM Brad Cole Ph# (559) 230-3134

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY VISALIA #1498 2/27/2012

RTL 
M460

A7/21/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

11/13/2014

Appr Const 
Contract 

M500

A

XPM Milestones

3/29/2019

Contract 
Acceptance

 M600

T 8/1/2021

End 
Project 
M800

T3/27/2020

Final 
Report 
M700

T

Supt $110 $0 $0 $0

193

Str Est $0

Dist Est $582

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2012A

Prog Cod

075.600

Component Funding

RIP

Project Name

Houston Avenue Landscape

Env Stat

Env Fed

Est Date

1/27/2015

County-Route-Postmile

TUL 216 1.9 / 2.9

PPNO

0106Y

Location Description

In Tulare County in and near Visalia from 
Lovers Lane to 0.1 Mile East of Comstock 
Street.

Work Description

Install Landscaping

Parcels 0

Utilities 0

Total Con Est $582

Phase

1

RW $$

$0

Const $$

$582

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$582Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 45 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-43071_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

RTL 
M460

A1/23/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/25/2015

Contract 
Award 
M495

A 7/15/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/4/2015 8/1/2020

Contract 
Acceptance

 M600

T 8/1/2022

End 
Project 
M800

T8/1/2021

Final 
Report 
M700

T

December 20, 2016 97



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

194

Str Est $0

Dist Est $2,722

RW Est $334

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

Prather Curve Correction

Env Stat ND

Env Fed EX

2/20/2013

2/20/2013

Est Date

4/1/2015

6/8/2015

County-Route-Postmile

FRE 168 T29.0 / T29.4

PPNO

6502

Location Description

IN FRESNO COUNTY, NEAR PRATHER, 
FROM 1.2 MILES WEST OF AUBERRY ROAD 
TO 0.8 MILE WEST OF AUBERRY ROAD

Work Description

REALIGN CURVE

Parcels 0

Utilities 1

Total Con Est $2,722

Phase

1

RW $$

$556

Const $$

$2,510

PID Appr 9/9/2010

Project Rpt 5/15/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0M050_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A3/23/2015

5/26/2014

Delivery
Plan

Approved

Current

9/29/2014

HQ 
Advertise 

M480

A 9/11/2015

Contract 
Award 
M495

A

1/1/2015

10/6/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015

7/15/2015

1/31/2017

Contract 
Acceptance

 M600

T

4/1/2017

12/1/2019

End 
Project 
M800

T6/1/2018

Final 
Report 
M700

T

5/1/2016

Supt $0 $0 $0 $0

195

Str Est $0

Dist Est $3,312

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.131

Component Funding

Project Name

Fresno Co. Drought Relief

Env Stat CE

Env Fed

1/29/2015

Est Date

2/2/2015

County-Route-Postmile

FRE

PPNO

6743

Location Description

In Fresno County at various locations

Work Description

Repair irrigation systems and replace 
booster pumps. Parcels 0

Utilities 0

Total Con Est $3,312

Phase

1

RW $$

$0

Const $$

$3,312

PID Appr 2/23/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0T420_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A3/8/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

5/1/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/15/2018

Contract 
Acceptance

 M600

T 3/19/2020

End 
Project 
M800

T3/20/2019

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

196

Str Est $0

Dist Est $284

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

SR 58 Rubberized BWC

Env Stat CE

Env Fed EX

4/8/2014

4/8/2014

Est Date

1/28/2015

County-Route-Postmile

KER 58 T52.1 / R52.3

PPNO

6690

Location Description

In Bakersfield from Real Road to the Route 
58/99 Separation

Work Description

Install Temporary K-Rail and Friction 
Treatment Parcels 0

Utilities 0

Total Con Est $284

Phase

1

RW $$

$0

Const $$

$275

PID Appr 1/13/2014

Project Rpt 8/12/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PP: PSR signed 01/13/2014. Amended into SHOPP on 2/19/2014. Bids rejected on 8/17/2015; project to re-advertise.

EA

06-0R020_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A12/18/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/22/2016

Contract 
Award 
M495

A 7/18/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/22/2016 1/15/2017

Contract 
Acceptance

 M600

T 11/1/2018

End 
Project 
M800

T11/1/2017

Final 
Report 
M700

T

1/15/2017

Supt $0 $0 $0 $0

197

Str Est $0

Dist Est $17,964

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Tehachapi CAPM

Env Stat CE

Env Fed EX

2/4/2014

2/4/2014

Est Date

5/15/2014

County-Route-Postmile

KER 58 R88.5 / R99.8

PPNO

6721

Location Description

In and near Tehachapi from 0.1 mi. West of 
Tehachapi Creek to Cache Creek

Work Description

Pavement Preservation (CAPM)

Parcels 0

Utilities 0

Total Con Est $17,964

Phase

1

RW $$

$10

Const $$

$18,503

PID Appr 6/2/2014

Project Rpt 6/2/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 5% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project is in construction phase

EA

06-0R150_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A5/4/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/30/2015

Contract 
Award 
M495

A 10/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 8/1/2017

Contract 
Acceptance

 M600

T 8/1/2019

End 
Project 
M800

T8/1/2018

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $1,105 $0 $377 $0

198

Str Est $0

Dist Est $6,814

RW Est $11

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.310

Component Funding

RIP

Project Name

Cherry Ave Truck Climbing 
Lanes

Env Stat

Env Fed

Est Date

3/25/2015

1/12/2015

County-Route-Postmile

KER 119 R10.0 / R13.3

PPNO

3645A

Location Description

In Kern County near Taft from Elk Hills Road to 
Tupman Road.

Work Description

ADD TRUCK CLIMBING LANES

Parcels 0

Utilities 1

Total Con Est $6,814

Phase

1

RW $$

$822

Const $$

$11,080

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$4,100Capt

IIP

$0

Local

$0

Other

$2,002

PAED RW 90% % PSE 100 % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction is funded from the SHOPP.

EA

06-42471_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM David Sangha Ph# (559) 244-2942

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A3/19/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/3/2015

Contract 
Award 
M495

A 10/14/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 7/15/2017

Contract 
Acceptance

 M600

T 2/23/2018

End 
Project 
M800

T8/14/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

199

Str Est $6,725

Dist Est $1,195

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.119

Component Funding

Project Name

-Bakersfield Bridge Preventative 
Maintenance

Env Stat ND

Env Fed EX

12/10/2013

12/10/2013

Est Date

3/25/2015

3/25/2015

County-Route-Postmile

KER 204 5.4 / 6.7

PPNO

6587

Location Description

ON ROUTE 204 GOLDEN STATE AVENUE 
BETWEEN SR-99 AND SR-178 IN KERN 
COUNTY AT VARIOUS LOCATIONS

Work Description

PLACE DECK OVERLAY, REPLACE JOINT 
SEALS & PAINT Parcels 0

Utilities 0

Total Con Est $7,920

Phase

1

RW $$

$2

Const $$

$8,654

PID Appr 1/10/2013

Project Rpt 1/10/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 40 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

-8/19/15 The low bidder, Techno Coatings, Inc. was found to be nonresponsive.  We will proceed with award to the 2nd bidder, American Civil Constructors. Awarded to second 
bidder on 9/25/15. contract approved on 10/6/15.

EA

06-0N960_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM David Sangha Ph# (559) 244-2942

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A2/27/2015

1/15/2015

Delivery
Plan

Approved

Current

5/1/2015

HQ 
Advertise 

M480

A

7/1/2015

9/25/2015

Contract 
Award 
M495

A

8/1/2015

10/6/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015

7/1/2016

10/13/2017

Contract 
Acceptance

 M600

T

8/1/2018

7/15/2019

End 
Project 
M800

T8/15/2018

Final 
Report 
M700

T

3/1/2017

December 20, 2016 100



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

200

Str Est $0

Dist Est $2,437

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.131

Component Funding

Project Name

Ker-Kin-Tul Drought Relief

Env Stat CE

Env Fed

1/29/2015

Est Date

2/2/2015

County-Route-Postmile

KER

PPNO

6742

Location Description

In Kern, Kings, and Tulare Counties at various 
locations

Work Description

Repair irrigation systems and replace 
booster pumps. Parcels 0

Utilities 0

Total Con Est $2,437

Phase

1

RW $$

$0

Const $$

$2,437

PID Appr 12/8/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0T410_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A2/8/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

3/30/2015

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2017

Contract 
Acceptance

 M600

T 1/1/2020

End 
Project 
M800

T1/1/2019

Final 
Report 
M700

T

Supt $0 $0 $0 $0

201

Str Est $0

Dist Est $2,026

RW Est $417

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Reservation Road Roundabout

Env Stat ND

Env Fed EX

10/3/2012

10/3/2012

Est Date

3/20/2015

9/23/2015

County-Route-Postmile

TUL 190 20.9 / 21.2

PPNO

6428

Location Description

ON ROUTE 190, IN TULARE COUNTY, NEAR 
PORTERVILLE BETWEEN 0.2 MILE WEST 
OF ROAD 284 AND 0.1 MILE EAST OF ROAD 
284

Work Description

INTERSECTION IMPROVEMENT

Parcels 7

Utilities 3

Total Con Est $2,026

Phase

1

RW $$

$370

Const $$

$1,700

PID Appr 9/28/2009

Project Rpt 1/31/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0J530_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP TUL CO #06-1466 8/23/2010

RTL 
M460

A3/9/2015

5/1/2014

Delivery
Plan

Approved

Current

10/1/2014

HQ 
Advertise 

M480

A

12/1/2014

9/23/2015

Contract 
Award 
M495

A

2/1/2015

10/7/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2015

10/1/2016

7/15/2017

Contract 
Acceptance

 M600

T

2/10/2018

2/23/2019

End 
Project 
M800

T8/18/2018

Final 
Report 
M700

T

9/1/2017
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

202

Str Est $5,715

Dist Est $1,394

RW Est $131

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.113

Component Funding

Seismic

Project Name

Seismic Restoration-Var

Env Stat ND

Env Fed

2/2/2015

Est Date

2/10/2015

2/10/2015

9/1/2015

County-Route-Postmile

FRE 33 0.0

PPNO

6596

Location Description

ON ROUTES 33, 41, 43, AND 233/152 IN 
FRESNO, KINGS, AND MADERA COUNTIES 
AT VARIOUS LOCATIONS

Work Description

SEISMIC RESTORATION

Parcels 0

Utilities 1

Total Con Est $7,109

Phase

1

RW $$

$873

Const $$

$8,220

PID Appr 2/11/2015

Project Rpt 2/11/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 51% % PSE 85 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0K800_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A3/29/2016

1/1/2016

Delivery
Plan

Approved

Current

2/12/2016

HQ 
Advertise 

M480

A

6/1/2016

10/27/2016

Contract 
Award 
M495

A

6/30/2016

11/28/2016

Appr Const 
Contract 

M500

A

XPM Milestones

8/1/2016

2/1/2017

10/2/2017

Contract 
Acceptance

 M600

T

6/1/2019

4/1/2020

End 
Project 
M800

T11/1/2018

Final 
Report 
M700

T

2/1/2018

Supt $0 $0 $0 $0

203

Str Est $0

Dist Est $1,874

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

FRE HI FRICTION

Env Stat CE

Env Fed EX

12/19/2013

12/19/2013

Est Date

2/22/2015

County-Route-Postmile

FRE 41 0.0

PPNO

6702

Location Description

In Fresno on Routes 41, 99, 168 and 180 on 
Freeway Ramps at various locations

Work Description

Install High Friction Surface Treatment

Parcels 0

Utilities 0

Total Con Est $1,874

Phase

1

RW $$

$0

Const $$

$1,781

PID Appr 5/27/2014

Project Rpt 1/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0R230_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A3/1/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/11/2016

Contract 
Award 
M495

A 7/26/2016

Appr Const 
Contract 

M500

A

XPM Milestones

5/16/2016 12/30/2016

Contract 
Acceptance

 M600

T 5/1/2019

End 
Project 
M800

T12/1/2017

Final 
Report 
M700

T

12/1/2016
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

204

Str Est $1,463

Dist Est $504

RW Est $133

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.113

Component Funding

Project Name

41 Seismic Retrofit

Env Stat ND

Env Fed CE

10/6/2014

10/6/2014

Est Date

10/9/2012

10/9/2012

2/1/2016

County-Route-Postmile

FRE 41 33.1 / 33.4

PPNO

6598

Location Description

ON ROUTE OLD ROUTE 41 BETWEEN PM 
33.3/33.4 (FRESNO COUNTY) AND PM 
0.0/0.2 (MADERA COUNTY)

Work Description

BRIDGE SEISMIC RETROFIT

Parcels 0

Utilities 0

Total Con Est $1,967

Phase

1

RW $$

$346

Const $$

$4,745

PID Appr 12/18/2015

Project Rpt 12/18/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 75 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Awarded on 10/13/2016

EA

06-0N990_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A4/7/2016

9/1/2015

Delivery
Plan

Approved

Current

10/13/2015

HQ 
Advertise 

M480

A

12/1/2015

10/13/2016

Contract 
Award 
M495

A

1/1/2016

11/3/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2016

5/1/2017

11/9/2019

Contract 
Acceptance

 M600

T

2/1/2020

11/1/2022

End 
Project 
M800

T11/1/2020

Final 
Report 
M700

T

7/1/2018

Supt $0 $0 $0 $0

205

Str Est $0

Dist Est $3,200

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.130

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/30/2015

County-Route-Postmile

FRE 99 0.0 / 30.5

PPNO

6774

Location Description

IN FRESNO AND MADERA COUNTIES, AT 
VARIOUS LOCATIONS ON ROUTE 99

Work Description

IRRIGATIN UPGRADES

Parcels 0

Utilities 0

Total Con Est $3,200

Phase

1

RW $$

$0

Const $$

$3,200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0U690_ APL
List

Yes
Delivery
 Plan

NoPRSM No

Cur Est

- -

PM Bill Moses Ph# (559) 445-6514

DM  Ph#

EM  Ph#

CM Michael Weber Ph# (559) 651-8314

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

206

Str Est $0

Dist Est $2,400

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

Prog Cod

201.130

Component Funding

Project Name

Env Stat

Env Fed

Est Date

8/6/2015

County-Route-Postmile

FRE 168 R7.1 / R9.1

PPNO

6761

Location Description

IN FRESNO COUNTY, NEAR CLOVIS, FROM 
6.8 MILES NORTH OF THE RTE 168/41 JCT 
TO 2.2 MILES NORTH OF HERNDON 
AVENUE AT FRE-168-R7.1/R9.1

Work Description

RECLAIMED WATER CONVERSION

Parcels 0

Utilities 0

Total Con Est $2,400

Phase

1

RW $$

$0

Const $$

$2,400

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0U320_ APL
List

Yes
Delivery
 Plan

NoPRSM No

Cur Est

- -

PM  Ph#

DM  Ph#

EM  Ph#

CM  Ph#

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt $0 $0 $0 $0

207

Str Est $0

Dist Est $2,421

RW Est $258

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Auberry Road Roundabout

Env Stat ND

Env Fed EX

5/27/2014

5/27/2014

Est Date

6/16/2015

1/12/2016

County-Route-Postmile

FRE 168 30.1 / 30.4

PPNO

6623

Location Description

IN FRESNO CO ON STATE ROUTE 168 AT 
THE AUBERRY ROAD INTERSECTION PM 
T30.201

Work Description

INTERSECTION IMPROVEMENT

Parcels 5

Utilities 6

Total Con Est $2,421

Phase

1

RW $$

$742

Const $$

$2,461

PID Appr 7/15/2015

Project Rpt 7/15/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 70% % PSE 100 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project was awarded to Granite Construction. The contract is in suspension until spring 2017.

EA

06-0L340_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Mike Lim Ph# (559) 230-3138

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A1/15/2016

9/1/2015

Delivery
Plan

Approved

Current

12/15/2015

HQ 
Advertise 

M480

A

1/15/2016

6/20/2016

Contract 
Award 
M495

A

2/1/2016

7/15/2016

Appr Const 
Contract 

M500

A

XPM Milestones

4/18/2016

2/1/2017

1/1/2018

Contract 
Acceptance

 M600

T

6/3/2019

12/30/2019

End 
Project 
M800

T6/30/2018

Final 
Report 
M700

T

12/1/2017
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

208

Str Est $0

Dist Est $2,153

RW Est $59

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.110

Component Funding

Project Name

Cali Aqueduct deck replacement

Env Stat CE

Env Fed EX

6/26/2013

6/26/2013

Est Date

4/22/2016

4/15/2016

County-Route-Postmile

FRE 198 35.3 / 35.6

PPNO

6574

Location Description

IN FRESNO COUNTY NEAR HURON from 0.1 
mile West to .01 mile east of CALIFORNIA 
AQUEDUCT BRIDGE

Work Description

BRIDGE DECK REPLACEMENT

Parcels 2

Utilities 4

Total Con Est $2,153

Phase

1

RW $$

$55

Const $$

$2,700

PID Appr 3/16/2015

Project Rpt 3/16/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 51% % PSE 60 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0M250_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A4/15/2016

11/1/2015

Delivery
Plan

Approved

Current

1/15/2016

HQ 
Advertise 

M480

A

3/1/2016

10/6/2016

Contract 
Award 
M495

A

4/1/2016

10/28/2016

Appr Const 
Contract 

M500

A

XPM Milestones

8/1/2016

2/1/2017

10/2/2017

Contract 
Acceptance

 M600

T

8/1/2019

12/2/2019

End 
Project 
M800

T3/1/2018

Final 
Report 
M700

T

2/1/2018

Supt $0 $0 $0 $0

209

Str Est $0

Dist Est $1,798

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

Buena Vista Median Barrier

Env Stat CE

Env Fed EX

12/17/2014

12/17/2014

Est Date

2/18/2015

12/11/2015

County-Route-Postmile

KER 5 36.1 / 41.2

PPNO

6714

Location Description

In Kern County from Buena Vista Canal Rd. OC 
to Rte 43/I5 Separation

Work Description

Install Median Barrier

Parcels 0

Utilities 0

Total Con Est $1,798

Phase

1

RW $$

$10

Const $$

$1,800

PID Appr 6/30/2014

Project Rpt 2/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project nearing end of construction.

EA

06-0S650_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Judy Aguilar Ph# (559) 243-3457

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A1/11/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 5/13/2016

Contract 
Award 
M495

A 6/20/2016

Appr Const 
Contract 

M500

A

XPM Milestones

3/21/2016 11/1/2016

Contract 
Acceptance

 M600

A 3/16/2018

End 
Project 
M800

T7/17/2017

Final 
Report 
M700

T

11/17/2016
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

210

Str Est $0

Dist Est $1,434

RW Est $31

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.361

Component Funding

ADA

Project Name

Shafter Wasco ADA ramps

Env Stat CE

Env Fed EX

3/2/2015

3/2/2015

Est Date

4/22/2016

4/14/2016

County-Route-Postmile

KER 43 16.1 / 25.1

PPNO

6645

Location Description

IN KERN COUNTY IN THE CITIES OF 
SHAFTER AND WASCO FROM PM 16.14 TO 
PM 25.19

Work Description

ADA CURB RAMPS

Parcels 5

Utilities 2

Total Con Est $1,434

Phase

1

RW $$

$255

Const $$

$1,206

PID Appr 3/15/2016

Project Rpt 3/15/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 80% % PSE 100 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

ADA mandate project. Bid Opening 8/23/16.

EA

06-0P270_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Chris Gardner Ph# (559) 243-3444

DM Shahin Mansour Ph# (559) 230-3114

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A4/14/2016

3/3/2014

Delivery
Plan

Approved

Current

4/12/2014

HQ 
Advertise 

M480

A

8/1/2014

9/21/2016

Contract 
Award 
M495

A

9/1/2014

10/10/2016

Appr Const 
Contract 

M500

A

XPM Milestones

7/25/2016

2/1/2015

7/15/2017

Contract 
Acceptance

 M600

T

8/1/2017

7/15/2019

End 
Project 
M800

T7/15/2018

Final 
Report 
M700

T

2/1/2016

Supt $0 $0 $0 $0

211

Str Est $0

Dist Est $7,467

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.310

Component Funding

Local,Oversight,De
mo

Project Name

Rosedale Ramp SB

Env Stat CE

Env Fed EX

2/24/2015

2/24/2015

Est Date

5/6/2015

County-Route-Postmile

KER 99 25.8 / 26.2

PPNO

Location Description

IN BAKERSFIELD ON SR 99 AT ROSEDALE 
SOUTHBOUND OFFRAMP FROM PM-25.8 
TO GILMORE AVENUE

Work Description

WIDEN ROSEDALE SOUTHBOUND 99 
OFFRAMP Parcels 0

Utilities 0

Total Con Est $7,467

Phase

0

RW $$

$0

Const $$

$7,467

PID Appr

Project Rpt 3/16/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight project was advertised by the City. Working with the City on Encroachment Permit.

EA

06-48462_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Sean Pledger Ph# (559) 243-3886

EM Jennifer Taylor Ph# (559) 445-6455

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A7/28/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/14/2015

Contract 
Award 
M495

A 10/14/2015

Appr Const 
Contract 

M500

A

XPM Milestones

8/6/2015 2/28/2017

Contract 
Acceptance

 M600

T 11/17/2019

End 
Project 
M800

T5/27/2018

Final 
Report 
M700

T

December 20, 2016 106



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

212

Str Est $0

Dist Est $6,580

RW Est $12

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.113

Component Funding

Seismic

Project Name

Kern County Seismic Restoration

Env Stat ND

Env Fed EX

2/3/2014

2/3/2014

Est Date

3/13/2014

2/17/2016

County-Route-Postmile

KER 99 26.8

PPNO

6605

Location Description

IN KERN COUNTY IN BAKERSFIELD AT 
AIRPORT DRIVE OVERCROSSING AND AT 
GOLDEN STATE AVENUE SEPARATION

Work Description

SEISMIC RESTORATION

Parcels 0

Utilities 0

Total Con Est $6,580

Phase

1

RW $$

$45

Const $$

$6,980

PID Appr 3/13/2014

Project Rpt 3/13/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project was awarded on 9/30/16. Contract approved 11/3/16

EA

06-0K810_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Judy Aguilar Ph# (559) 243-3457

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A4/15/2016

4/15/2016

Delivery
Plan

Approved

Current

5/27/2016

HQ 
Advertise 

M480

A

10/12/2016

10/3/2016

Contract 
Award 
M495

A

11/1/2016

11/3/2016

Appr Const 
Contract 

M500

A

XPM Milestones

7/25/2016

8/1/2018

8/1/2018

Contract 
Acceptance

 M600

T

8/3/2020

8/3/2020

End 
Project 
M800

T8/1/2019

Final 
Report 
M700

T

8/1/2019

Supt $0 $0 $0 $0

213

Str Est $0

Dist Est $3,100

RW Est $62

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.378

Component Funding

Project Name

Kern Ave POC

Env Stat

Env Fed

Est Date

5/29/2014

4/13/2016

County-Route-Postmile

KER 99 49.6

PPNO

6485A

Location Description

IN KERN COUNTY IN MCFARLAND AT THE 
KERN AVE PEDESTRIAN OC

Work Description

ADA COMPLIANCE UPGRADES

Parcels 3

Utilities 0

Total Con Est $3,100

Phase

1

RW $$

$150

Const $$

$4,875

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

12/9/14: Had a meeting with DES, Design, Environmental. Waiting for FTIP to be amended before opening phase 1.

EA

06-0H642_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM Nicholas Chan Ph# (559) 230-3126

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A4/28/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/3/2016

Contract 
Award 
M495

A 11/29/2016

Appr Const 
Contract 

M500

A

XPM Milestones

8/1/2016 9/1/2018

Contract 
Acceptance

 M600

T 9/1/2020

End 
Project 
M800

T10/1/2018

Final 
Report 
M700

T

December 20, 2016 107



Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

214

Str Est $0

Dist Est $6,064

RW Est $15

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

I-5 Cable Barrier

Env Stat CE

Env Fed EX

6/9/2014

6/9/2014

Est Date

9/8/2014

2/24/2016

County-Route-Postmile

KIN 5 21.6 / 26.7

PPNO

3033

Location Description

In Kings County and Fresno County from 2.5 
miles north of Milham Ave OC to 0.5 mi north of 
Quist UC and from El Dorado Ave OC to Rte 
198/I-5 Separation

Work Description

Construct High Tension Cable Median Barrier

Parcels 0

Utilities 8

Total Con Est $6,064

Phase

1

RW $$

$47

Const $$

$6,367

PID Appr 9/10/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 10% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

12 miles cable barrier in median
Started construction on 10/7/16
Finish in early-April 2017

EA

06-0S350_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Scott Friesen Ph# (559) 243-3436

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A3/28/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/20/2016

Contract 
Award 
M495

A 8/3/2016

Appr Const 
Contract 

M500

A

XPM Milestones

5/23/2016 8/1/2017

Contract 
Acceptance

 M600

T 2/1/2020

End 
Project 
M800

T8/1/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

215

Str Est $0

Dist Est $1,922

RW Est $23

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Whitley Ave Roundabout

Env Stat ND

Env Fed CE

Est Date

7/17/2014

3/2/2016

County-Route-Postmile

KIN 43 1.3 / 1.7

PPNO

6619

Location Description

ON ROUTE SR 43, SR 137 AND WHITLEY 
AVENUE BETWEEN PM 1.3 ON SR 43 AND 
0.00 ON SR 137 AND PM 1.7 ON SR 43 AND 
0.2 ON SR 137

Work Description

CONSTRUCT ROUNDABOUT

Parcels 3

Utilities 4

Total Con Est $1,922

Phase

1

RW $$

$452

Const $$

$1,919

PID Appr 6/12/2012

Project Rpt 7/16/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 75% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

2/17/15-95% constructability review expected in June 2015.

EA

06-0M370_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Neil Bretz Ph# (559) 243-3465

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A3/2/2016

3/1/2016

Delivery
Plan

Approved

Current

5/1/2016

HQ 
Advertise 

M480

A

7/1/2016

8/10/2016

Contract 
Award 
M495

A

8/1/2016

9/16/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/13/2016

10/1/2017

10/4/2017

Contract 
Acceptance

 M600

T

12/1/2018

10/1/2019

End 
Project 
M800

T4/1/2019

Final 
Report 
M700

T

6/1/2018
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt

216

Str Est $0

Dist Est $1,800

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Local

Status

Active

Doc Yr

2016

Prog Cod

800.100

Component

PEER

Funding

Local,Oversight

Project Name

AVE 12 INTERSECTION 
IMPROVEMENTS

Env Stat

Env Fed

Est Date

2/24/2026

County-Route-Postmile

MAD 41 2.9 / 3.4

PPNO

Location Description

Near Madera Ranchos at Avenue 12

Work Description

At grade Interchange Improvements

Parcels 0

Utilities 0

Total Con Est $1,800

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

County of Madera encroachment permit project that is mitigation for Riverstone Development. Encroachment permit was issued to Madera Co on 5/13/16.

EA

06-0U260_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Chris Gardner Ph# (559) 243-3444

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP

RTL 
M460

A5/13/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

7/12/2016

Contract 
Award 
M495

A 8/8/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/1/2017

Contract 
Acceptance

 M600

T 10/1/2018

End 
Project 
M800

T10/1/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

217

Str Est $0

Dist Est $722

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

Ranchos to Oakhurst Rumble 
Strip

Env Stat CE

Env Fed EX

3/25/2014

3/25/2014

Est Date

4/22/2015

County-Route-Postmile

MAD 41 5.2 / 34.7

PPNO

6741

Location Description

In Madera County near Coarsegold from 0.3 mi. 
south of Ave 14 to 0.8 mi south of SR 49

Work Description

Construct Center Line Rumble Strip

Parcels 0

Utilities 0

Total Con Est $722

Phase

1

RW $$

$10

Const $$

$756

PID Appr 5/6/2015

Project Rpt 5/6/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In Winter Suspension

EA

06-0T500_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A3/1/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/20/2016

Contract 
Award 
M495

A 8/11/2016

Appr Const 
Contract 

M500

A

XPM Milestones

5/23/2016 10/1/2017

Contract 
Acceptance

 M600

T 10/1/2020

End 
Project 
M800

T10/1/2018

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

218

Str Est $0

Dist Est $4,800

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

MAD 99 CAPM

Env Stat

Env Fed

Est Date

7/12/2013

County-Route-Postmile

MAD 99 1.5 / 9.5

PPNO

6683

Location Description

Near Madera from 0.5 mi. North of Ave 7 OC to 
0.2 mi. South of Gateway Drive Overcrossing

Work Description

Pavement Preservation (CAPM)

Parcels 0

Utilities 6

Total Con Est $4,800

Phase

1

RW $$

$75

Const $$

$8,688

PID Appr 5/30/2014

Project Rpt 5/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0R070_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A4/1/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/6/2016

Contract 
Award 
M495

A 9/30/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2016 10/31/2017

Contract 
Acceptance

 M600

T 12/31/2019

End 
Project 
M800

T5/30/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

219

Str Est $0

Dist Est $10,200

RW Est $20

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.122

Component Funding

Project Name

Terra Bella Rehab

Env Stat CE

Env Fed EX

10/5/2015

10/5/2015

Est Date

9/30/2015

7/10/2015

County-Route-Postmile

TUL 65 9.3 / 14.0

PPNO

6728

Location Description

Near Porterville from 0.7 miles south of Avenue 
80 to Avenue 112

Work Description

Pavement Rehablitation (2R)

Parcels 0

Utilities 0

Total Con Est $10,200

Phase

1

RW $$

$20

Const $$

$10,220

PID Appr 10/5/2015

Project Rpt 10/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 60% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project in construction

EA

06-0S480_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

RTL 
M460

A3/28/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/1/2016

Contract 
Award 
M495

A 8/24/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/13/2016 10/15/2017

Contract 
Acceptance

 M600

T 12/1/2019

End 
Project 
M800

T10/15/2018

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $2,475 $2,475 $0 $0

220

Str Est $0

Dist Est $17,700

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

025.700

Component Funding

RIP,IIP

Project Name

Caldwell- Middle Segment

Env Stat

Env Fed

Est Date

5/19/2015

County-Route-Postmile

TUL 99 35.2 / 37.3

PPNO

6400C

Location Description

ON ROUTE 99 IN TULARE COUNTY NEAR 
VISALIA FROM 1.2 MILE SOUTH OF AVENUE 
280 OC (BR NO.46-195) TO 0.9 MILE SOUTH 
OF WEST VISALIA OH (BR NO.46-226)

Work Description

4 LANE FREEWAY TO 6 LANE FREEWAY

Parcels 0

Utilities 0

Total Con Est $17,700

Phase

1

RW $$

$1,200

Const $$

$17,700

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$7,350Capt

IIP

$11,550

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-36023_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

RTL 
M460

A3/13/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/15/2015

Contract 
Award 
M495

A 11/4/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 12/29/2017

Contract 
Acceptance

 M600

T 7/1/2019

End 
Project 
M800

T12/31/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

221

Str Est $0

Dist Est $3,810

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.120

Component Funding

Project Name

Riverland Rehab

Env Stat CE

Env Fed EX

9/25/2015

9/25/2015

Est Date

10/16/2015

6/3/2015

County-Route-Postmile

TUL 99 51.3 / 52.3

PPNO

6748

Location Description

Near Kingsburg from 0.5 mi south of Dodge 
Ave OC to 0.2 mi south of Kings River 
(northbound only)

Work Description

Roadway Rehabilitation

Parcels 0

Utilities 0

Total Con Est $3,810

Phase

1

RW $$

$25

Const $$

$3,944

PID Appr 6/24/2015

Project Rpt 12/3/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0T870_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Ali Alqatami Ph# (559) 243-3475

EM  Ph#

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A1/20/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/17/2016

Contract 
Award 
M495

A 7/1/2016

Appr Const 
Contract 

M500

A

XPM Milestones

4/11/2016 8/1/2017

Contract 
Acceptance

 M600

T 10/1/2019

End 
Project 
M800

T4/2/2018

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 12/20/2016

Supt $2,577 $0 $3,430 $0

222

Str Est $0

Dist Est $13,253

RW Est $2,207

Prog FY

2017

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2007

Prog Cod

075.600

Component Funding

RIP,Measure,Local,
Reimbursed

Project Name

Madera 41 Passing Lanes

Env Stat ND

Env Fed FI

Est Date

2/2/2015

9/23/2014

County-Route-Postmile

MAD 41 11.7 / 13.4

PPNO

6606

Location Description

IN MADERA COUNTY NEAR COARSEGOLD 
FROM 0.3 MILES NORTH OF ROAD 208 TO 
2.0 MILES NORTH OF ROAD 208

Work Description

CONSTRUCT PASSING LANES

Parcels 5

Utilities 3

Total Con Est $13,253

Phase

1

RW $$

$3,147

Const $$

$10,676

PID Appr 5/8/2008

Project Rpt 9/6/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$8,470Capt

IIP

$0

Local

$5,353

Other

$0

PAED 100 RW 72% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In closeout
CCA 9/29/16

EA

06-0G900_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Mike Lim Ph# (559) 230-3138

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

COP MCTC #1592 FS2 10/28/2014

RTL 
M460

A1/30/2015

9/1/2013

Delivery
Plan

Approved

Current

10/1/2013

HQ 
Advertise 

M480

A

3/1/2014

10/8/2015

Contract 
Award 
M495

A

5/1/2014

10/23/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/26/2015

1/1/2016

9/29/2016

Contract 
Acceptance

 M600

A

1/1/2017

1/2/2020

End 
Project 
M800

T1/2/2018

Final 
Report 
M700

T

9/1/2016
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $10,068 $0 $0

223

Str Est $11,061

Dist Est $60,833

RW Est $5,968

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

025.511

Component Funding

IIP

Project Name

Mojave Bypass Closeout

Env Stat ER

Env Fed ES

11/17/1998

8/26/1998

Est Date

11/17/2000

11/17/2000

3/5/2008

County-Route-Postmile

KER 58 R107.7 / R118.

PPNO

Location Description

Mojave

Work Description

Bypass

Parcels 0

Utilities 6

Total Con Est $71,894

Phase

1

RW $$

$9,606

Const $$

$67,336

PID Appr 4/7/1992

Project Rpt 5/22/1994

Funds Req Date

5/17/2000

Program Information

ROW Info

CTC Vote Date

6/15/2000

Project Documents

Act

Act

RIP

$0Capt

IIP

$76,942

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

EA

06-24340_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RR UPRR     C12/29/99 12/29/1999

FWY KERN     COUNTY

RTL 
M460

6/15/2000

Delivery
Plan

Approved

Current

7/17/2000

HQ 
Advertise 

M480

Contract 
Award 
M495

12/1/2000

Appr Const 
Contract 

M500

XPM Milestones

4/26/2004

Contract 
Acceptance

 M600

1/1/2009

8/3/2020

End 
Project 
M800

T

Final 
Report 
M700

7/12/2004

Supt $6,398 $4,265 $0 $0

224

Str Est $4,535

Dist Est $45,670

RW Est $6,170

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

North Mojave 4-Lane

Env Stat ND

Env Fed FI

1/3/2003

1/3/2003

Est Date

8/12/2005

8/12/2005

4/20/2007

County-Route-Postmile

KER 14 16.2 / 26.6

PPNO

8010

Location Description

IN KERN COUNTY ON ROUTE 14 FROM 0.4 
KM NORTH OF THE BUSINESS ROUTE 58 
JUNCTION IN MOJAVE TO 8.6 KM NORTH 
OF CALIFORNIA CITY BOULEVARD (KP 

Work Description

Parcels 157

Utilities 3

Total Con Est $50,205

Phase

1

RW $$

$7,638

Const $$

$50,205

PID Appr 2/2/1999

Project Rpt 12/13/2002

Funds Req Date

8/12/2005

Program Information

ROW Info

CTC Vote Date

9/29/2005

Project Documents

Act

Act

RIP

$34,706Capt

IIP

$23,137

Local

$0

Other

$0

PAED RW 100% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

EA

06-40840_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Scott Shaver Ph# (559) 230-3118

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

CAH COUNTY OFKERN 5/1/2005

COP COUNTY OFKERN

RTL 
M460

8/22/2005

Delivery
Plan

Approved

Current

10/17/2005

HQ 
Advertise 

M480

Contract 
Award 
M495

2/1/2006

Appr Const 
Contract 

M500

XPM Milestones

7/1/2008

Contract 
Acceptance

 M600

4/1/2009

8/3/2020

End 
Project 
M800

T

Final 
Report 
M700

3/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt

225

Str Est $0

Dist Est $39,825

RW Est $30,309

Prog FY

Project Phase

CLOSEOUT

Program

DEMO

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Local,Developer,Ov
ersight

Project Name

SR 178 Morning Drive I/C

Env Stat ND

Env Fed FI

Est Date

3/1/2013

7/28/2006

County-Route-Postmile

KER 178 R7.0 / T9.1

PPNO

6634

Location Description

ON SR 178 BET FAIRFAX RD & CANTERIA 
RD & ON MORNING DR BET 0.45MI N TO 
0.30MI S OF SR 178 IN THE CITY OF 
BAKERSFIELD WITHIN KERN COUNTY

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 10

Utilities 3

Total Con Est $39,825

Phase

1

RW $$Const $$

PID Appr 1/10/2007

Project Rpt 3/1/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CCA was achieved on 7/27/16.

EA

06-0C940_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM David Sangha Ph# (559) 244-2942

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF  BAK #1338 10/11/2006

COP CITY OF  BAK #1334 11/7/2007

RTL 
M460

A5/9/2013

10/1/2012

Delivery
Plan

Approved

Current

12/1/2012

HQ 
Advertise 

M480

1/1/2013

Contract 
Award 
M495

2/1/2013

7/17/2013

Appr Const 
Contract 

M500

A

XPM Milestones

12/1/2014

7/27/2016

Contract 
Acceptance

 M600

A

9/1/2015

8/1/2018

End 
Project 
M800

T8/1/2017

Final 
Report 
M700

T

8/1/2015

Supt

226

Str Est $1,944

Dist Est $2,237

RW Est $299

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.105

Component Funding

Measure,Local,Ove
rsight,ARRA,Demo

Project Name

Ben Maddox Way Overcrossing

Env Stat ND

Env Fed ES

7/21/2003

7/21/2003

Est Date

8/29/2003

8/29/2003

4/26/1999

County-Route-Postmile

TUL 198 R10.7

PPNO

Location Description

IN VISALIA AT BEN MADDOX WAY (KP 
R17.27)

Work Description

Parcels 0

Utilities 0

Total Con Est $4,181

Phase

1

RW $$Const $$

PID Appr

Project Rpt 12/8/2003

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-43960_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Garth Fernandez Ph# (559) 243-8012

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY VISALIA #1413 12/15/2008

RTL 
M460

12/1/2007

Delivery
Plan

Approved

Current

1/1/2008

HQ 
Advertise 

M480

1/1/2008

Contract 
Award 
M495

2/1/2008

Appr Const 
Contract 

M500

XPM Milestones

5/1/2009

9/5/2012

Contract 
Acceptance

 M600

A

2/1/2010

8/1/2018

End 
Project 
M800

T1/1/2014

Final 
Report 
M700

A

1/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt

227

Str Est $0

Dist Est $3,953

RW Est $2,325

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2008

Prog Cod

400.000

Component Funding

Local,Developer,Ov
ersight

Project Name

Woollomes Interchange 
Improvements

Env Stat CE

Env Fed EX

3/4/2009

4/24/2009

Est Date

5/27/2009

5/12/2009

County-Route-Postmile

KER 99 54.2 / 54.6

PPNO

6639

Location Description

ON ROUTE 99 BETWEEN PM 54.28 AND PM 
54.60

Work Description

MODIFY INTERCHANGE

Parcels 2

Utilities 7

Total Con Est $3,953

Phase

1

RW $$Const $$

PID Appr 5/27/2009

Project Rpt 5/27/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CT oversight of City of Delano development at Rte 99 and Woolomes Ave. Waiting for City to CCA the project.

EA

06-0G920_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF  DELANO 11/18/2008

RTL 
M460

A4/18/2012

2/5/2010

Delivery
Plan

Approved

Current

6/1/2008

HQ 
Advertise 

M480

4/2/2010

4/30/2012

Contract 
Award 
M495

A

6/4/2010

4/30/2012

Appr Const 
Contract 

M500

A

XPM Milestones

12/10/2010

3/18/2013

Contract 
Acceptance

 M600

A

12/1/2011

7/1/2017

End 
Project 
M800

T12/1/2013

Final 
Report 
M700

T

2/1/2011

Supt $0 $0 $710 $0

228

Str Est $8,858

Dist Est $7,416

RW Est $3,233

Prog FY

2009

Project Phase

CLOSEOUT

Program

Local

Status

Active

Doc Yr

2006A

Prog Cod

800.100

Component Funding

Measure,Oversight

Project Name

Ellis Street Overcrossing

Env Stat ND

Env Fed FI

9/30/2008

9/30/2008

Est Date

11/6/2008

11/6/2008

5/4/2007

County-Route-Postmile

MAD 99 13.1

PPNO

5397

Location Description

ON ROUTE 99 BETWEEN AVENUE 16 
INTERCHANGE AND AVENUE 17 
INTERCHANGE

Work Description

CONSTRUCT NEW BRIDGE ELLIS AVE OC

Parcels 22

Utilities 0

Total Con Est $16,274

Phase

1

RW $$

$3,200

Const $$

$7,066

PID Appr 11/5/2007

Project Rpt 10/21/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$10,266

Other

$0

PAED RW% % PSE % Con 91 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In closeout

EA

06-42530_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

COP CITY OF MAD #1344 1/12/2009

RTL 
M460

12/30/2008

Delivery
Plan

Approved

Current

2/24/2009

HQ 
Advertise 

M480

5/5/2009

Contract 
Award 
M495

5/26/2009

7/6/2011

Appr Const 
Contract 

M500

A

XPM Milestones

8/3/2010

1/2/2013

Contract 
Acceptance

 M600

A

12/29/2012

9/30/2017

End 
Project 
M800

T7/1/2014

Final 
Report 
M700

A

8/3/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt

229

Str Est $3,965

Dist Est $16,690

RW Est $64

Prog FY

Project Phase

CLOSEOUT

Program

Local

Status

Active

Doc Yr

2010

Prog Cod

400.100

Component Funding

Reimbursed

Project Name

Route 58 Gap Closure

Env Stat ND

Env Fed EX

Est Date

10/16/2012

10/16/2012

5/18/2012

County-Route-Postmile

KER 58 R52.4 / R55.5

PPNO

6257

Location Description

IN KERN COUNTY IN BAKERSFIELD FROM 
ROUTE 58/99 SEPARATION TO 
COTTONWOOD ROAD

Work Description

WIDEN FREEWAY FROM 4 TO 6 LANES

Parcels 0

Utilities 0

Total Con Est $20,655

Phase

1

RW $$Const $$

PID Appr 3/18/2009

Project Rpt 10/23/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project expected to be completed by March 1, 2015

EA

06-0G850_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM Sean Pledger Ph# (559) 243-3886

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

COP CITY OF BAK #1504 12/27/2011

RTL 
M460

A4/25/2013

2/1/2013

Delivery
Plan

Approved

Current

4/1/2013

HQ 
Advertise 

M480

A

1/15/2017

8/14/2013

Contract 
Award 
M495

A

6/1/2013

9/6/2013

Appr Const 
Contract 

M500

A

XPM Milestones

5/30/2013

9/1/2015

6/19/2015

Contract 
Acceptance

 M600

A

3/1/2017

7/1/2017

End 
Project 
M800

T3/1/2016

Final 
Report 
M700

A

7/15/2016

Supt $0 $0 $0 $0

230

Str Est $0

Dist Est $173

RW Est $25

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.240

Component Funding

SMARA

Project Name

RECLAIM MINING SITE

Env Stat CE

Env Fed EX

1/17/1992

9/7/1990

Est Date

4/12/2010

1/5/2010

County-Route-Postmile

KER 58 125.2

PPNO

Location Description

Near West Boron, 2.5 miles west of California 
City Boulevard.

Work Description

Reclaim mining site (project administered by 
District 9). Parcels 0

Utilities 0

Total Con Est $173

Phase

1

RW $$

$25

Const $$

$200

PID Appr

Project Rpt

Funds Req Date

4/12/2010

Program Information

ROW Info

CTC Vote Date

5/20/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

EA

06-32850_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A5/17/2010

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/16/2010

Contract 
Award 
M495

A 10/6/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/10/2010

3/1/2011

10/29/2010

Contract 
Acceptance

 M600

A 8/3/2020

End 
Project 
M800

T12/20/2010

Final 
Report 
M700

A

December 20, 2016 116



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

231

Str Est $0

Dist Est $15,908

RW Est $108

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.120

Component Funding

Project Name

Old River Road Overlay

Env Stat ND

Env Fed EX

6/9/2005

Est Date

4/2/2008

7/27/2007

County-Route-Postmile

KER 166 9.0 / 24.6

PPNO

6444

Location Description

IN KERN COUNTY NEAR MARICOPA FROM 
5.6 KM WEST OF SAN EMIGDIO CREEK 
BRIDGE TO ROUTE 166/99 SEPARATION

Work Description

ASPHALT CONCRETE OVERLAY

Parcels 3

Utilities 5

Total Con Est $15,908

Phase

1

RW $$

$453

Const $$

$20,967

PID Appr 7/1/2005

Project Rpt

Funds Req Date

4/2/2008

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

06/24/09 In Construction. On schedule. 10-2005 PCR for Scope & Cost due to shoulder width &  intersection angle changes crf

EA

06-32210_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Garth Fernandez Ph# (559) 243-8012

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A4/17/2008

4/17/2008

Delivery
Plan

Approved

Current

7/7/2008

HQ 
Advertise 

M480

A

9/30/2008

9/30/2008

Contract 
Award 
M495

A

10/8/2008

10/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/7/2008

11/29/2010

11/29/2010

Contract 
Acceptance

 M600

A

4/30/2012

11/1/2013

End 
Project 
M800

T10/1/2013

Final 
Report 
M700

T

5/1/2011

Supt $0 $2,390 $0 $20,608

232

Str Est $18,000

Dist Est $59,000

RW Est $2,904

Prog FY

2010

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

722.000

Component Funding

IIP,99 Bond,Demo

Project Name

Goshen to Kingsburg 6-Lane

Env Stat ND

Env Fed FI

10/12/2009

10/12/2009

Est Date

1/4/2010

1/4/2010

5/1/2008

County-Route-Postmile

TUL 99 41.3 / 53.9

PPNO

6480

Location Description

IN TULARE AND FRESNO COUNTIES IN AND 
NEAR KINGSBURG FROM 0.2 MILE NORTH 
OF NORTH GOSHEN OVERHEAD TO 0.2 
MILE NORTH OF ROUTE 99/201 CONEJO 

Work Description

WIDEN ROAD WITH HOT MIX ASPHALT

Parcels 2

Utilities 10

Total Con Est $77,000

Phase

1

RW $$

$2,584

Const $$

$75,863

PID Appr 2/2/2000

Project Rpt 11/3/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$78,447

PAED RW 100% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-32450_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

COP #1375 CO OF TUL 9/11/2007

RTL 
M460

A4/30/2010

2/1/2010

Delivery
Plan

Approved

Current

4/1/2010

HQ 
Advertise 

M480

A

7/1/2010

1/4/2011

Contract 
Award 
M495

A

8/1/2010

1/19/2011

Appr Const 
Contract 

M500

A

XPM Milestones

8/30/2010

8/1/2013

11/2/2015

Contract 
Acceptance

 M600

A

10/1/2015

10/1/2018

End 
Project 
M800

T7/2/2018

Final 
Report 
M700

T

4/1/2014

December 20, 2016 117



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

233

Str Est $19,200

Dist Est $29,800

RW Est $2

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.310

Component Funding

Measure,Reimburs
ed

Project Name

180 Braided Ramps

Env Stat ND

Env Fed EX

Est Date

8/24/2010

8/24/2010

4/30/2010

County-Route-Postmile

FRE 180 R57.9 / R60.4

PPNO

6276

Location Description

ON ROUTE 180 IN FRESNO COUNTY 
BETWEEN ROUTE 41 AND ROUTE 168

Work Description

BRAIDED RAMPS

Parcels 0

Utilities 0

Total Con Est $49,000

Phase

1

RW $$

$0

Const $$

$51,000

PID Appr 7/31/2009

Project Rpt 9/1/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0C110_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Neil Bretz Ph# (559) 243-3465

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

COP FCTA #06-1450 12/16/2009

RTL 
M460

A8/3/2010

11/1/2012

Delivery
Plan

Approved

Current

12/1/2012

HQ 
Advertise 

M480

A

3/1/2013

1/12/2012

Contract 
Award 
M495

A

4/1/2013

1/20/2012

Appr Const 
Contract 

M500

A

XPM Milestones

5/26/2011

4/1/2015

12/22/2014

Contract 
Acceptance

 M600

A

4/1/2017

3/1/2018

End 
Project 
M800

T12/1/2015

Final 
Report 
M700

A

10/1/2016

Supt $0 $0 $0 $0

234

Str Est $0

Dist Est $88,179

RW Est $4

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.120

Component Funding

Project Name

Lerdo Lane Reconstruction

Env Stat CE

Env Fed EX

11/10/2010

11/10/2010

Est Date

7/11/2011

11/18/2010

County-Route-Postmile

KER 99 R28.4 / R43.9

PPNO

6506

Location Description

IN KERN COUNTY IN BAKERSFIELD FROM 
BEARDSLEY CANAL BRIDGE TO ROUTE 
46/99 SEPARATION

Work Description

REPLACE EXISTING PAVEMENT 
SHOULDER Parcels 0

Utilities 0

Total Con Est $88,179

Phase

1

RW $$

$25

Const $$

$80,000

PID Appr 1/19/2011

Project Rpt 1/19/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0L640_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A8/4/2011

8/1/2011

Delivery
Plan

Approved

Current

9/12/2011

HQ 
Advertise 

M480

A

1/6/2012

1/18/2012

Contract 
Award 
M495

A

2/1/2012

2/14/2012

Appr Const 
Contract 

M500

A

XPM Milestones

9/19/2011

8/5/2014

2/13/2014

Contract 
Acceptance

 M600

A

10/1/2015

10/1/2019

End 
Project 
M800

T7/1/2018

Final 
Report 
M700

T

6/1/2015

December 20, 2016 118



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $600 $0

235

Str Est $3,411

Dist Est $845

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

400.100

Component Funding

RIP,Measure,Overs
ight,LCO

Project Name

Fourth Street Interchange 
Improvements

Env Stat CE

Env Fed EX

5/16/2011

5/16/2011

Est Date

10/9/2012

10/9/2012

County-Route-Postmile

MAD 99 11.0

PPNO

6436

Location Description

ON ROUTE 99 IN MADERA FROM 0.06 MI 
S/O TO 0.01 MI N/O FOURTH STREET (PM 
11.0) WITH FOURTH STREET BETWEEN I 
STREET AND 100 FT EAST OF H STREET

Work Description

WIDEN STRUCTURE (4TH STREET OC)

Parcels 0

Utilities 0

Total Con Est $4,256

Phase

1

RW $$

$100

Const $$

$5,148

PID Appr 5/6/2011

Project Rpt 11/18/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$5,148Capt

IIP

$0

Local

$100

Other

$0

PAED RW 30% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In closeout

EA

06-0J320_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

COP MADERA   #06-1416 1/12/2009

COP MADERA   #06-1505 1/4/2012

RTL 
M460

A1/30/2012

6/1/2011

Delivery
Plan

Approved

Current

7/15/2011

HQ 
Advertise 

M480

10/1/2011

Contract 
Award 
M495

2/1/2012

4/30/2013

Appr Const 
Contract 

M500

A

XPM Milestones

8/1/2014

3/19/2015

Contract 
Acceptance

 M600

A

4/1/2016

7/1/2018

End 
Project 
M800

T7/1/2017

Final 
Report 
M700

T

6/1/2015

Supt $0 $0 $0 $0

236

Str Est $0

Dist Est $700

RW Est $0

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.315

Component Funding

Project Name

Ramp Meter Replacement 
Planting

Env Stat CE

Env Fed EX

9/15/2006

9/15/2006

Est Date

9/22/2011

County-Route-Postmile

FRE 41 R27.6 / R30.4

PPNO

2057A

Location Description

IN FRESNO FROM ASHLAN AVENUE 
OVERCROSSING TO HERNDON AVENUE 
UNDERCROSSING

Work Description

REPLACEMENT PLANTING "NB 
REPLACEMENT PLANTING" Parcels 0

Utilities 0

Total Con Est $700

Phase

1

RW $$

$5

Const $$

$350

PID Appr 1/20/2011

Project Rpt 1/20/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Closeout

EA

06-0E971_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A12/9/2011

12/1/2011

Delivery
Plan

Approved

Current

2/1/2012

HQ 
Advertise 

M480

A

4/1/2012

3/19/2012

Contract 
Award 
M495

A

5/1/2012

4/16/2012

Appr Const 
Contract 

M500

A

XPM Milestones

2/6/2012

7/1/2016

1/26/2016

Contract 
Acceptance

 M600

A

7/1/2018

7/1/2019

End 
Project 
M800

T7/1/2017

Final 
Report 
M700

T

7/1/2017

December 20, 2016 119



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $16,381

237

Str Est $1

Dist Est $50,601

RW Est $5,223

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

722.000

Component Funding

99 Bond

Project Name

San Joaquin River 6-Lane

Env Stat ND

Env Fed FI

4/27/2010

5/28/2010

Est Date

1/9/2009

2/16/2012

3/12/2012

County-Route-Postmile

FRE 99 26.7 / R31.6

PPNO

Location Description

IN FRESNO AND MADERA COUNTIES IN 
AND NEAR FRESNO FROM 0.2 MILE NORTH 
OF ASHLAN AVENUE OVERCROSSING TO 
0.6 MILE NORTH OF ASHLAN AVENUE 7 

Work Description

WIDEN FREEWAY AND REPLACE BRIDGE

Parcels 0

Utilities 7

Total Con Est $50,602

Phase

1

RW $$

$5,100

Const $$

$44,000

PID Appr 6/29/2001

Project Rpt 6/25/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$49,100

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-44262_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

COP FMFCD

RTL 
M460

A4/11/2012

3/1/2012

Delivery
Plan

Approved

Current

4/12/2012

HQ 
Advertise 

M480

A

9/1/2012

10/10/2012

Contract 
Award 
M495

A

9/15/2012

11/5/2012

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2012

7/1/2016

5/20/2016

Contract 
Acceptance

 M600

A

7/1/2018

7/1/2019

End 
Project 
M800

T5/1/2018

Final 
Report 
M700

T

5/1/2017

Supt $0 $0 $0 $0

238

Str Est $0

Dist Est $1,276

RW Est $110

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Jackson Ave Channelization

Env Stat ND

Env Fed EX

6/8/2012

6/8/2012

Est Date

5/4/2012

9/23/2015

County-Route-Postmile

KIN 41 R37.5 / R38.1

PPNO

6456

Location Description

IN KINGS COUNTY NEAR LEMOORE FROM 
0.3 MILE SOUTH OF JACKSON AVENUE TO 
0.3 MILE NORTH OF JACKSON AVENUE

Work Description

CONSTRUCT LEFT-TURN 
CHANNELIZATION Parcels 0

Utilities 4

Total Con Est $1,276

Phase

1

RW $$

$87

Const $$

$1,600

PID Appr

Project Rpt 8/26/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3-30-16 Waiting on mitigation credit bank to open to buy credits - only item preventing project closeout -smf

EA

06-0J040_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Scott Friesen Ph# (559) 243-3436

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

RTL 
M460

A6/19/2012

4/15/2012

Delivery
Plan

Approved

Current

7/1/2012

HQ 
Advertise 

M480

A

9/15/2012

10/29/2012

Contract 
Award 
M495

A

10/15/2012

6/27/2013

Appr Const 
Contract 

M500

A

XPM Milestones

8/20/2012

9/15/2013

6/27/2013

Contract 
Acceptance

 M600

A

1/15/2015

8/1/2018

End 
Project 
M800

T7/9/2014

Final 
Report 
M700

A

11/15/2013
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $6,322 $0 $0 $0

239

Str Est $0

Dist Est $21,226

RW Est $7,584

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,STIP Aug

Project Name

19th Ave Interchange

Env Stat EX

Env Fed EX

6/15/2005

2/9/2005

Est Date

1/5/2012

2/23/2009

County-Route-Postmile

KIN 198 8.9 / 10.1

PPNO

4330

Location Description

ON ROUTE 198 IN KINGS COUNTY IN KINGS 
COUNTY FROM ROUTE 41 TO 18 1/2 
AVENUE (VINE STREET) (KP 15.1/16.3)

Work Description

CONSTRUCT INTERCHANGE

Parcels 10

Utilities 6

Total Con Est $21,226

Phase

1

RW $$

$5,804

Const $$

$21,226

PID Appr 6/30/1993

Project Rpt 6/20/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$5,804Capt

IIP

$0

Local

$0

Other

$21,226

PAED RW% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In closeout

EA

06-32550_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Ernie Penuna Ph# (559) 230-3142

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

RTL 
M460

A12/23/2011

10/31/2011

Delivery
Plan

Approved

Current

1/9/2012

HQ 
Advertise 

M480

A

4/15/2012

10/24/2012

Contract 
Award 
M495

A

5/30/2012

12/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

6/25/2012

10/15/2015

5/6/2015

Contract 
Acceptance

 M600

A

4/15/2017

7/15/2018

End 
Project 
M800

T1/2/2017

Final 
Report 
M700

T

2/15/2016

Supt $1,953 $0 $500 $13,547

240

Str Est $0

Dist Est $43,600

RW Est $35,172

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

722.000

Component Funding

RIP,99 
Bond,Measure,Loc
al

Project Name

SR99/Avenue 12 Interchange

Env Stat ND

Env Fed FI

9/1/2009

Est Date

5/23/2012

8/27/2003

County-Route-Postmile

MAD 99 R6.9 / R8.2

PPNO

5346

Location Description

IN MADERA COUNTY NEAR MADERA FROM 
0.6 MILE SOUTH OF AVENUE 12 OC TO 0.7 
MILE NORTH OF AVENUE 12 OC

Work Description

RECONSTRUCT INTERCHANGE

Parcels 17

Utilities 6

Total Con Est $43,600

Phase

1

RW $$

$29,000

Const $$

$48,802

PID Appr 12/23/2003

Project Rpt 9/24/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$15,323Capt

IIP

$0

Local

$11,077

Other

$51,402

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-47100_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

RR UNION PACIFIC R/R

RTL 
M460

A6/20/2012

5/1/2012

Delivery
Plan

Approved

Current

6/12/2012

HQ 
Advertise 

M480

A

10/1/2012

12/7/2012

Contract 
Award 
M495

A

11/1/2012

1/10/2013

Appr Const 
Contract 

M500

A

XPM Milestones

7/30/2012

11/1/2015

6/13/2016

Contract 
Acceptance

 M600

A

1/1/2017

7/1/2018

End 
Project 
M800

T12/1/2016

Final 
Report 
M700

T

9/1/2016

12/1/2016

December 20, 2016 121



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

241

Str Est $0

Dist Est $377

RW Est $138

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Oakdale Avenue Signal

Env Stat

Env Fed

Est Date

4/4/2012

7/15/2009

County-Route-Postmile

TUL 63 2.9 / 3.2

PPNO

6457

Location Description

IN TULARE COUNTY NEAR VISALIA FROM 
0.1 MILE SOUTH TO 0.2 MILE NORTHOF 
AVENUE 256

Work Description

REALIGN INTERSECT & INSTALL SIGNAL

Parcels 4

Utilities 3

Total Con Est $377

Phase

1

RW $$

$282

Const $$

$1,419

PID Appr 7/31/2009

Project Rpt 7/31/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0K540_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CO OF TULARE #1460 8/17/2010

RTL 
M460

A4/20/2012

3/15/2012

Delivery
Plan

Approved

Current

4/15/2012

HQ 
Advertise 

M480

A

9/1/2012

11/26/2012

Contract 
Award 
M495

A

10/1/2012

12/20/2012

Appr Const 
Contract 

M500

A

XPM Milestones

8/13/2012

8/1/2013

11/22/2013

Contract 
Acceptance

 M600

A

10/1/2014

8/1/2020

End 
Project 
M800

T11/6/2015

Final 
Report 
M700

A

4/1/2014

Supt $2,084 $2,084 $0 $8,200

242

Str Est $0

Dist Est $40,000

RW Est $307

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

722.000

Component Funding

RIP,IIP,99 Bond

Project Name

Tulare to Goshen North 
Segment 6-Lane

Env Stat ND

Env Fed FI

6/27/2008

6/27/2008

Est Date

4/26/2012

2/10/2011

County-Route-Postmile

TUL 99 37.3 / 41.3

PPNO

6400A

Location Description

IN TULARE COUNTY NEAR GOSHEN FROM 
0.9 MI SOUTH OF WEST VISALIA 
OVERHEAD TO 0.2 MI NORTH OF NORTH 
GOSHEN OVERHEAD

Work Description

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Parcels 0

Utilities 3

Total Con Est $40,000

Phase

1

RW $$

$1,612

Const $$

$38,727

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$806Capt

IIP

$806

Local

$0

Other

$38,727

PAED RW 89% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-36021_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jim Bane Ph# (559) 243-3469

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

RTL 
M460

A5/25/2012

5/3/2012

Delivery
Plan

Approved

Current

7/1/2012

HQ 
Advertise 

M480

A

9/30/2012

12/7/2012

Contract 
Award 
M495

A

11/1/2012

12/27/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/9/2012

7/1/2015

6/27/2016

Contract 
Acceptance

 M600

A

12/31/2017

10/6/2018

End 
Project 
M800

T8/5/2017

Final 
Report 
M700

T

8/1/2016

3/1/2016

December 20, 2016 122



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $615 $0 $2,514 $100

243

Str Est $0

Dist Est $22,597

RW Est $0

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Cod

600.620

Component Funding

RIP,CMIA,Local,Ov
ersight

Project Name

Plaza Interchange

Env Stat ND

Env Fed FI

4/1/2011

4/1/2011

Est Date

5/24/2011

County-Route-Postmile

TUL 198 R4.8

PPNO

0105

Location Description

ON PLAZA DR IN THE CITY OF VISALIA, TUL 
CO, BET AIRPORT DR & GOSHEN AVE AND 
ON RTE 198 IN THE CITY OF VISALIA, TUL 
CO, FROM SR99 TO THE PLAZA DR 

Work Description

MODIFY INTERCHANGE "PLAZA 
INTERCHANGE" Parcels 0

Utilities 0

Total Con Est $22,597

Phase

1

RW $$

$2,850

Const $$

$21,187

PID Appr 7/6/1999

Project Rpt 5/24/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$686Capt

IIP

$0

Local

$2,164

Other

$21,187

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-42370_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Garth Fernandez Ph# (559) 243-8012

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY VISALIA #1418 2/25/2008

RTL 
M460

A6/10/2011

4/1/2010

Delivery
Plan

Approved

Current

5/1/2010

HQ 
Advertise 

M480

5/1/2010

11/7/2011

Contract 
Award 
M495

A

6/1/2010

1/12/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2011

8/19/2014

Contract 
Acceptance

 M600

A

9/1/2012

12/30/2018

End 
Project 
M800

T6/1/2018

Final 
Report 
M700

T

7/1/2012

Supt $5,103 $0 $0 $0

244

Str Est $0

Dist Est $4,820

RW Est $1,618

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Cod

075.600

Component Funding

RIP

Project Name

Houston Avenue

Env Stat ND

Env Fed FI

6/16/2008

6/16/2008

Est Date

9/7/2012

4/3/2013

County-Route-Postmile

TUL 216 1.9 / 2.9

PPNO

0106

Location Description

IN TULARE COUNTY IN AND NEAR VISALIA 
FROM LOVERS LANE TO 0.1 MILE EAST OF 
COMSTOCK STREET

Work Description

WIDEN AND REALIGNMENT OF ROUTE 
216 Parcels 12

Utilities 14

Total Con Est $4,820

Phase

1

RW $$

$2,887

Const $$

$4,820

PID Appr 2/22/2000

Project Rpt 6/27/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$7,707Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-43070_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CITY OF  VISALIA

RTL 
M460

A6/18/2012

4/15/2012

Delivery
Plan

Approved

Current

7/15/2012

HQ 
Advertise 

M480

A

10/1/2012

4/1/2013

Contract 
Award 
M495

A

12/1/2012

7/5/2013

Appr Const 
Contract 

M500

A

XPM Milestones

2/4/2013

7/16/2014

1/23/2015

Contract 
Acceptance

 M600

A

11/12/2016

11/23/2017

End 
Project 
M800

T4/1/2016

Final 
Report 
M700

A

5/12/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

245

Str Est $3,388

Dist Est $766

RW Est $13

Prog FY

2013

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.113

Component Funding

Project Name

Seismic Restoration Project

Env Stat CE

Env Fed EX

5/18/2011

5/18/2011

Est Date

8/16/2010

8/16/2010

10/26/2009

County-Route-Postmile

FRE 33 0.0

PPNO

1243

Location Description

IN FRESNO, MADERA, KERN AND TULARE 
COUNTIES AT VARIOUS LOCATIONS

Work Description

RETROFIT BRIDGES WITH COMPOSITE

Parcels 4

Utilities 2

Total Con Est $4,154

Phase

1

RW $$

$50

Const $$

$3,405

PID Appr 10/5/2011

Project Rpt 10/5/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

2/24/16 Construction Claim - no arbitration yet - trial set for 8/22/16

EA

06-0C130_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Scott Friesen Ph# (559) 243-3436

DM Mike Lim Ph# (559) 230-3138

EM Trais Norris Ph# (559) 445-6447

CM Haidar Haddadin Ph# (559) 243-3599

RTL 
M460

A6/1/2012

4/1/2012

Delivery
Plan

Approved

Current

5/15/2012

HQ 
Advertise 

M480

A

8/5/2012

1/15/2013

Contract 
Award 
M495

A

9/30/2012

2/6/2013

Appr Const 
Contract 

M500

A

XPM Milestones

10/29/2012

10/15/2013

5/2/2014

Contract 
Acceptance

 M600

A

3/15/2015

2/1/2018

End 
Project 
M800

T8/1/2017

Final 
Report 
M700

T

1/15/2014

Supt $2,596 $0 $6,900 $4,000

246

Str Est $3,800

Dist Est $15,100

RW Est $4,568

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

400.100

Component Funding

RIP,Measure,Reim
bursed

Project Name

Kings Canyon Expressway Seg. 
2

Env Stat ER

Env Fed ES 4/18/1996

Est Date

12/5/2012

12/5/2012

1/15/2013

County-Route-Postmile

FRE 180 R71.8 / 74.5

PPNO

0091B

Location Description

IN FRESNO COUNTY ABOUT 6.3 MILES 
EAST OF FRESNO FROM 0.6 MILE WEST OF 
QUALITY AVENUE TO 0.2 MILE WEST OF 
SMITH AVENUE

Work Description

NEW EXPRESS HIGHWAY

Parcels 16

Utilities 4

Total Con Est $18,900

Phase

1

RW $$

$11,351

Const $$

$19,000

PID Appr 3/29/1989

Project Rpt 4/18/1996

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$3,710Capt

IIP

$0

Local

$19,141

Other

$7,500

PAED RW 95% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-34252_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Neil Bretz Ph# (559) 243-3465

DM Sanku Mohan Ph# (559) 243-3581

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

COP FCTA #06-1451 12/16/2009

COP FCTA #06-1453 12/16/2009

RTL 
M460

A1/4/2013

12/1/2009

Delivery
Plan

Approved

Current

2/1/2010

HQ 
Advertise 

M480

A

6/1/2010

4/23/2013

Contract 
Award 
M495

A

7/1/2010

5/16/2013

Appr Const 
Contract 

M500

A

XPM Milestones

2/4/2013

12/1/2012

10/27/2014

Contract 
Acceptance

 M600

A

2/1/2014

9/1/2017

End 
Project 
M800

T3/1/2017

Final 
Report 
M700

T

8/1/2013

December 20, 2016 124



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $65 $0

247

Str Est $0

Dist Est $1,900

RW Est $0

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

075.600

Component Funding

RIP,Oversight,TE

Project Name

Woodlake Streetscape

Env Stat

Env Fed

Est Date

3/25/2014

County-Route-Postmile

TUL 245 7.1 / 7.3

PPNO

6633

Location Description

STATE ROUTE 245 FROM ANTELOPE 
AVENUE IN WOODLAKE TO 350' NORTH OF 
ANTELOPE AVENUE

Work Description

Parcels 0

Utilities 0

Total Con Est $1,900

Phase

1

RW $$

$8

Const $$

$1,099

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$973Capt

IIP

$0

Local

$134

Other

$0

PAED 100 RW% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0Q200_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CITY OF WOODLAKE 6/29/2012

COP AGRE # 06-1571

RTL 
M460

A9/9/2013

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

5/12/2015

Contract 
Acceptance

 M600

A 8/1/2017

End 
Project 
M800

T11/1/2015

Final 
Report 
M700

A

Supt $0 $0 $0 $0

248

Str Est $0

Dist Est $17,477

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.122

Component Funding

Project Name

Panoche Overlay

Env Stat CE

Env Fed EX

4/23/2014

4/23/2014

Est Date

6/27/2014

County-Route-Postmile

FRE 5 48.8 / 53.0

PPNO

6672

Location Description

FROM 0.1 MILE SOUTH OF PANOCHE RD 
OC TO 0.2 MILE NORTH OF RUSSELL RD OC

Work Description

Parcels 0

Utilities 0

Total Con Est $17,477

Phase

1

RW $$

$0

Const $$

$15,578

PID Appr 6/26/2013

Project Rpt 6/26/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Security Paving put in claim for $2.5M

EA

06-0Q270_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Chris Gardner Ph# (559) 243-3444

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A6/30/2014

4/1/2015

Delivery
Plan

Approved

Current

5/13/2015

HQ 
Advertise 

M480

A

8/7/2013

12/11/2014

Contract 
Award 
M495

A

2/1/2016

12/31/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/22/2014

6/1/2016

5/23/2016

Contract 
Acceptance

 M600

A

4/1/2018

4/1/2018

End 
Project 
M800

T4/2/2017

Final 
Report 
M700

T

4/1/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

249

Str Est $0

Dist Est $4,966

RW Est $111

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.113

Component Funding

Project Name

Jacalitos Creek

Env Stat ND

Env Fed EX

3/27/2013

3/27/2013

Est Date

6/18/2014

8/4/2014

County-Route-Postmile

FRE 33 10.9 / 11.1

PPNO

1280

Location Description

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 
CITY OF COALINGA AT JACALITOS CREEK 
BRIDGE #42-72 (KP R17.1/18.3)

Work Description

BRIDGE REPLACEMENT JACALITOS 
CREEK BRIDGE Parcels 2

Utilities 0

Total Con Est $4,966

Phase

1

RW $$

$338

Const $$

$6,932

PID Appr 6/24/2013

Project Rpt 6/24/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

There is a pending construction claim on this project. Move DPHF date from 1/28/16 to 6/30/17

EA

06-43260_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A6/9/2014

8/1/2014

Delivery
Plan

Approved

Current

10/1/2014

HQ 
Advertise 

M480

A

2/1/2015

2/27/2015

Contract 
Award 
M495

A

4/1/2015

3/19/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/29/2014

4/1/2016

6/2/2016

Contract 
Acceptance

 M600

A

10/1/2018

10/3/2018

End 
Project 
M800

T4/3/2017

Final 
Report 
M700

T

4/1/2017

Supt $0 $1,656 $0 $0

250

Str Est $0

Dist Est $1,464

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

Munger Point

Env Stat CE

Env Fed EX

10/7/2011

10/7/2011

Est Date

9/13/2011

County-Route-Postmile

FRE 168 R36.0

PPNO

6465

Location Description

IN FRESNO COUNTY ABOUT 11 MILES 
EAST OF PRATHER AT MAYNARD MUNGER 
VISTA POINT

Work Description

ENHANCE VISTA POINT

Parcels 0

Utilities 0

Total Con Est $1,464

Phase

1

RW $$

$0

Const $$

$1,553

PID Appr 9/2/2009

Project Rpt 10/26/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$1,553

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0M020_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Jeannie Wiley Ph# (559) 243-3432

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A12/2/2013

3/1/2013

Delivery
Plan

Approved

Current

5/15/2013

HQ 
Advertise 

M480

A

8/1/2013

5/15/2015

Contract 
Award 
M495

A

9/1/2013

6/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/9/2015

11/1/2014

6/14/2016

Contract 
Acceptance

 M600

A

5/1/2016

12/3/2018

End 
Project 
M800

T9/4/2017

Final 
Report 
M700

T

8/1/2016

11/1/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

251

Str Est $0

Dist Est $9,970

RW Est $211

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.111

Component Funding

Scour

Project Name

Red Rock Canyon Bridge 
Replacement

Env Stat ND

Env Fed CE

11/25/2009

12/1/2009

Est Date

1/18/2013

2/4/2014

County-Route-Postmile

KER 14 39.3 / 40.3

PPNO

6330

Location Description

ON ROUTE 14 IN KERN COUNTY AT PM 
39.9, 24 MILES NORTH OF MOJAVE AT RED 
ROCK CANYON BRIDGE #50-0178

Work Description

BRIDGE REPLACEMENT (SCOUR)

Parcels 0

Utilities 0

Total Con Est $9,970

Phase

1

RW $$

$243

Const $$

$14,450

PID Appr 1/21/2010

Project Rpt 1/21/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 30 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

EA

06-0H180_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Brian Wesling Ph# (760) 872-0630

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A9/28/2012

3/15/2012

Delivery
Plan

Approved

Current

5/1/2012

HQ 
Advertise 

M480

A

8/1/2012

5/22/2013

Contract 
Award 
M495

A

9/1/2012

6/10/2013

Appr Const 
Contract 

M500

A

XPM Milestones

3/25/2013

1/1/2014

1/5/2015

Contract 
Acceptance

 M600

A

10/1/2014

8/1/2020

End 
Project 
M800

T2/1/2016

Final 
Report 
M700

A

9/1/2014

Supt $0 $0 $44 $0

252

Str Est $0

Dist Est $342

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

075.600

Component Funding

RIP,Oversight,TE

Project Name

CALIFORNIA AQUEDUCT 
LOST HILLS ADA

Env Stat

Env Fed

Est Date

5/14/2014

County-Route-Postmile

KER 46 29.9 / 30.5

PPNO

6613

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est $342

Phase

1

RW $$

$0

Const $$

$308

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$264Capt

IIP

$0

Local

$44

Other

$0

PAED RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S330_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Shahin Mansour Ph# (559) 230-3114

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A5/7/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

10/2/2015

Contract 
Acceptance

 M600

A 11/1/2018

End 
Project 
M800

T4/1/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt

253

Str Est $0

Dist Est $1,100

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Local

Status

Active

Doc Yr

2014

Prog Cod

800.100

Component Funding

Project Name

WASCO ASESSMENT 
DISTRICT IMPROVEMENTS

Env Stat

Env Fed

Est Date

4/2/2015

County-Route-Postmile

KER 46 48.7 / 49.2

PPNO

Location Description

RTE 46 IN WASCO FROM 0.2 MI EAST OF 
WESTERN AVE TO 0.2 MI EAST OF 
MAGNOLIA AVE

Work Description

Roadway Improvements

Parcels 0

Utilities 0

Total Con Est $1,100

Phase

K

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 0 % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight/Permits Project.

EA

06-0U130_ APL
List

No
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Judy Aguilar Ph# (559) 243-3457

DM  Ph#

EM  Ph#

CM  Ph#

RTL 
M460

T11/20/2023

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

T 11/20/2023

Contract 
Award 
M495

T 1/2/2024

Appr Const 
Contract 

M500

T

XPM Milestones

11/20/2023 3/13/2028

Contract 
Acceptance

 M600

T 4/15/2030

End 
Project 
M800

T4/15/2030

Final 
Report 
M700

T

Supt $0 $0 $0 $0

254

Str Est $0

Dist Est $1,663

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.131

Component Funding

Project Name

Kern Wire Theft Repair

Env Stat

Env Fed

Est Date

6/20/2014

County-Route-Postmile

KER 58 0.0

PPNO

6665

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est $1,663

Phase

1

RW $$

$60

Const $$

$1,400

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In closeout

EA

06-0Q580_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A6/25/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/29/2014

Contract 
Award 
M495

A 11/20/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/20/2014 8/18/2015

Contract 
Acceptance

 M600

A 6/17/2019

End 
Project 
M800

T2/17/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

255

Str Est $0

Dist Est $2,901

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Cod

201.378

Component Funding

Project Name

Sunny Lane POC

Env Stat

Env Fed

Est Date

6/20/2014

County-Route-Postmile

KER 178 R4.4

PPNO

6485

Location Description

IN KERN COUNTY ON ROUTE 178  AT 
SUNNY LANE PEDESTRIAN OC

Work Description

REPLACE PEDESTRIAN OVERCROSSING

Parcels 0

Utilities 0

Total Con Est $2,901

Phase

1

RW $$

$5

Const $$

$2,901

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In Construction.10/24/16: All claims resolved and Final Estimate issued.

EA

06-0H641_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Paul Pineda Ph# (661) 326-3416

DM  Ph#

EM  Ph#

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A6/4/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/22/2015

Contract 
Award 
M495

A 2/10/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014 5/25/2016

Contract 
Acceptance

 M600

A 12/15/2019

End 
Project 
M800

T11/2/2016

Final 
Report 
M700

A

Supt $0 $0 $0 $0

256

Str Est $0

Dist Est $2,026

RW Est $14

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.015

Component Funding

Project Name

Ridgecrest Median Island 
Improvement

Env Stat CE

Env Fed

4/15/2013

Est Date

6/25/2014

2/4/2013

County-Route-Postmile

KER 178 100.6 / 102.7

PPNO

6649

Location Description

IN KERN COUNTY ON SR 178, FROM CHINA 
LAKE BLVD TO GEMSTONE STREET IN THE 
CITY OF RIDGECREST

Work Description

RECONSTRUCT CENTER MEDIAN WITH 
RAISED CENTER MEDIAN Parcels 1

Utilities 0

Total Con Est $2,026

Phase

1

RW $$

$14

Const $$

$2,580

PID Appr 6/26/2013

Project Rpt 6/26/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CCA 9/25/15. Closeout phase. Waiting for PJD Archive Files to be completed (8/22/16).

EA

06-0P810_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A6/26/2014

4/15/2015

Delivery
Plan

Approved

Current

8/1/2015

HQ 
Advertise 

M480

A

10/1/2015

11/21/2014

Contract 
Award 
M495

A

11/1/2015

12/22/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014

7/1/2016

9/25/2015

Contract 
Acceptance

 M600

A

7/1/2018

2/1/2018

End 
Project 
M800

T8/1/2016

Final 
Report 
M700

A

7/1/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

257

Str Est $0

Dist Est $17,100

RW Est $7

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.122

Component Funding

Project Name

Utica 2R

Env Stat CE

Env Fed EX

9/16/2011

9/16/2011

Est Date

6/4/2014

10/21/2011

County-Route-Postmile

KIN 5 9.0 / 16.5

PPNO

6594

Location Description

NEAR KETTLEMAN CITY, FROM 3.3 MILES 
SOUTH OF UTICA AVE OC TO JCT 41

Work Description

OVERLAY 2R

Parcels 0

Utilities 0

Total Con Est $17,100

Phase

1

RW $$

$5

Const $$

$14,410

PID Appr 10/25/2011

Project Rpt 10/25/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Awarded to Granite.130 Working days.

EA

06-0P180_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Chris Gardner Ph# (559) 243-3444

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

RTL 
M460

A6/5/2014

10/1/2015

Delivery
Plan

Approved

Current

11/12/2015

HQ 
Advertise 

M480

A

2/1/2016

12/3/2014

Contract 
Award 
M495

A

3/1/2016

12/19/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014

7/1/2017

12/22/2015

Contract 
Acceptance

 M600

A

7/1/2019

9/8/2018

End 
Project 
M800

T7/1/2017

Final 
Report 
M700

T

7/1/2018

Supt $9,222 $0 $0 $0

258

Str Est $0

Dist Est $15,491

RW Est $3,726

Prog FY

2014

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

075.600

Component Funding

RIP,Local

Project Name

12th Ave Interchange in Hanford

Env Stat ND

Env Fed FI

5/5/2009

Est Date

11/5/2009

11/12/2013

County-Route-Postmile

KIN 198 R16.5 / R17.2

PPNO

4348

Location Description

ON ROUTE 198 FROM 0.4 MILE WEST OF 
12TH AVENUE OVERCROSSING TO 0.3 
MILE EAST OF 12TH AVENUE 
OVERCROSSING

Work Description

RECONSTRUCT INTERCHANGE 12TH 
AVE INTERCHANGE Parcels 7

Utilities 3

Total Con Est $15,491

Phase

1

RW $$

$3,780

Const $$

$12,256

PID Appr 2/9/2004

Project Rpt 11/5/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$14,036Capt

IIP

$0

Local

$2,000

Other

$0

PAED RW 100% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction Contract Approval 3-17-16. Ribbon Cutting Ceremony took place on 4-14-16.

EA

06-48750_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Scott Friesen Ph# (559) 243-3436

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

COP CITY OF  HANFORD

RTL 
M460

A12/1/2013

3/1/2012

Delivery
Plan

Approved

Current

5/15/2012

HQ 
Advertise 

M480

A

5/1/2012

4/22/2014

Contract 
Award 
M495

A

6/1/2012

5/13/2014

Appr Const 
Contract 

M500

A

XPM Milestones

1/13/2014

1/1/2014

3/17/2016

Contract 
Acceptance

 M600

A

10/1/2014

9/1/2018

End 
Project 
M800

T8/1/2018

Final 
Report 
M700

T

9/1/2014
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $320 $0 $0

259

Str Est $0

Dist Est $495

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

Madera County Bridges

Env Stat CE

Env Fed EX

5/1/2012

5/1/2012

Est Date

12/5/2013

County-Route-Postmile

MAD 99 R0.9 / 28.2

PPNO

4328

Location Description

IN MADERA COUNTY IN MADERA AND 
CHOWCHILLA AT VARIOUS LOCATIONS 
FROM SOUTH MADERA OC TO AVENUE 26 
SEPARATION

Work Description

99 CORRIDOR-BRIDGE ENHANCEMENT

Parcels 0

Utilities 1

Total Con Est $495

Phase

1

RW $$

$0

Const $$

$495

PID Appr 8/17/2005

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$495

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

In Closeout

EA

06-0E680_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Jun Xu Ph# (559) 243-3590

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A12/12/2013

7/15/2014

Delivery
Plan

Approved

Current

9/1/2014

HQ 
Advertise 

M480

A 11/17/2014

Contract 
Award 
M495

A

2/11/2015

12/1/2014

Appr Const 
Contract 

M500

A

XPM Milestones

4/7/2014

6/15/2015

10/2/2015

Contract 
Acceptance

 M600

A

5/15/2016

7/1/2020

End 
Project 
M800

T7/1/2019

Final 
Report 
M700

T

2/15/2016

Supt $0 $0 $0 $0

260

Str Est $0

Dist Est $35,000

RW Est $18

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.120

Component Funding

Project Name

Madera 99 Design-Build Rehab

Env Stat CE

Env Fed EX

7/14/2005

7/14/2005

Est Date

6/28/2010

7/23/2007

County-Route-Postmile

MAD 99 9.5 / 13.1

PPNO

4326

Location Description

IN MADERA COUNTY IN AND NEAR 
MADERA FROM 0.3 MILE SOUTH OF SOUTH 
MADERA OVERCROSSING TO 0.4 MILE 
NORTH OF AVENUE 16 OVERCROSSING

Work Description

PAVEMENT REHABILITATION

Parcels 0

Utilities 2

Total Con Est $35,000

Phase

1

RW $$

$20

Const $$

$33,503

PID Appr 9/7/2005

Project Rpt 9/7/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project in 3-year warranty period

EA

06-0E040_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A9/29/2010

10/16/2010

Delivery
Plan

Approved

Current

12/1/2010

HQ 
Advertise 

M480

A 6/28/2011

Contract 
Award 
M495

A

5/1/2011

7/5/2011

Appr Const 
Contract 

M500

A

XPM Milestones

2/3/2011

8/15/2012

4/1/2014

Contract 
Acceptance

 M600

A

4/1/2014

4/1/2019

End 
Project 
M800

T1/1/2017

Final 
Report 
M700

T

3/1/2014
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

261

Str Est $0

Dist Est $7,694

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.122

Component Funding

Project Name

Elk Bayou 2R

Env Stat CE

Env Fed EX

10/3/2011

10/3/2011

Est Date

2/5/2014

County-Route-Postmile

TUL 99 25.0 / 27.6

PPNO

6593

Location Description

IN TULARE COUNTY FROM ELK BAYOU BR# 
46-60 TO PAIGE RD. OC 46-158

Work Description

OVERLAY 2R

Parcels 0

Utilities 0

Total Con Est $7,694

Phase

1

RW $$

$3

Const $$

$6,731

PID Appr 10/25/2011

Project Rpt 10/25/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0P170_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Judy Aguilar Ph# (559) 243-3457

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A12/16/2013

3/18/2014

Delivery
Plan

Approved

Current

5/26/2014

HQ 
Advertise 

M480

A

8/1/2014

5/20/2014

Contract 
Award 
M495

A

8/15/2014

7/28/2014

Appr Const 
Contract 

M500

A

XPM Milestones

2/24/2014

3/2/2015

7/17/2015

Contract 
Acceptance

 M600

A

3/1/2017

9/1/2019

End 
Project 
M800

T9/1/2017

Final 
Report 
M700

T

3/1/2016

Supt $0 $0 $3,569 $0

262

Str Est $6,940

Dist Est $19,430

RW Est $16,834

Prog FY

2014

Project Phase

CLOSEOUT

Program

STIP

Status

Active

Doc Yr

2006

Prog Cod

400.100

Component Funding

99 
Bond,Measure,Ove
rsight

Project Name

Cartmill Interchange

Env Stat ND

Env Fed HS

Est Date

4/3/2012

4/3/2012

9/23/1993

County-Route-Postmile

TUL 99 31.2 / 32.5

PPNO

6410

Location Description

ON ROUTE 99 IN TULARE COUNTY NEAR 
TULARE FROM 0.6 MILE SOUTH OF 
CARTMILL AVENUE TO 0.7 MILE NORTH OF 
CARTMILL AVENUE

Work Description

MODIFY INTERCHANGE

Parcels 22

Utilities 2

Total Con Est $26,370

Phase

1

RW $$

$4,300

Const $$

$28,181

PID Appr 10/30/2008

Project Rpt 10/16/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$25,481

Other

$7,000

PAED 100 RW% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-33220_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM David Sangha Ph# (559) 244-2942

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CITY OF TUL #1345

RTL 
M460

A1/15/2014

10/1/2010

Delivery
Plan

Approved

Current

11/15/2010

HQ 
Advertise 

M480

A 6/3/2014

Contract 
Award 
M495

A

12/31/2010

6/3/2014

Appr Const 
Contract 

M500

A

XPM Milestones

3/25/2014

5/25/2012

6/7/2016

Contract 
Acceptance

 M600

A

9/21/2014

7/1/2018

End 
Project 
M800

T7/3/2017

Final 
Report 
M700

T

3/21/2013
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

263

Str Est $0

Dist Est $3,388

RW Est $139

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.378

Component Funding

ADA

Project Name

VISTA AVE POC

Env Stat CE

Env Fed EX

4/27/2012

4/27/2012

Est Date

6/12/2014

7/7/2014

County-Route-Postmile

TUL 198 R12.0

PPNO

Location Description

ON ROUTE 198 AT VISTA AVENUE 
PEDESTRIAN OVERCROSSOING

Work Description

ADA COMPLIANCE UPGRADES

Parcels 2

Utilities 2

Total Con Est $3,388

Phase

1

RW $$

$606

Const $$

$6,642

PID Appr 6/15/2012

Project Rpt 6/15/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Contract Accept June 2016
Project in Closeout

EA

06-0H630_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM Nicholas Chan Ph# (559) 230-3126

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

RTL 
M460

A6/3/2014

6/1/2014

Delivery
Plan

Approved

Current

7/15/2014

HQ 
Advertise 

M480

A

11/15/2014

1/5/2015

Contract 
Award 
M495

A

12/1/2014

1/29/2015

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2014

6/1/2016

6/13/2016

Contract 
Acceptance

 M600

A

8/1/2018

1/15/2020

End 
Project 
M800

T7/15/2018

Final 
Report 
M700

T

2/1/2017

Supt $0 $0 $65 $0

264

Str Est $0

Dist Est $625

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

600.731

Component Funding

RIP,Local,Oversigh
t,TE

Project Name

WOODLAKE STREETSCAPE 4

Env Stat

Env Fed

Est Date

4/8/2014

County-Route-Postmile

TUL 245 7.3 / 7.4

PPNO

Location Description

In Woodlake from Lakeview Ave. to Whitney 
Ave.

Work Description

Streetscape Improvements

Parcels 0

Utilities 0

Total Con Est $625

Phase

1

RW $$

$8

Const $$

$684

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$625Capt

IIP

$0

Local

$67

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0Q860_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP

RTL 
M460

A4/8/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/27/2014

Appr Const 
Contract 

M500

A

XPM Milestones

8/24/2015

Contract 
Acceptance

 M600

A 6/1/2017

End 
Project 
M800

T11/6/2015

Final 
Report 
M700

A
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

265

Str Est $0

Dist Est $2,255

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.170

Component Funding

Project Name

Fre-Tul Sign Panel Upgrade

Env Stat CE

Env Fed EX

10/23/2014

11/3/2014

Est Date

4/6/2015

County-Route-Postmile

FRE

PPNO

6717

Location Description

In Fresno County on Routes 41, 168, 180, & 
Tulare County on Route 198 at various 
locations.

Work Description

Upgrade Sign Panels

Parcels 0

Utilities 0

Total Con Est $2,255

Phase

1

RW $$

$1

Const $$

$4,215

PID Appr 6/13/2014

Project Rpt 12/9/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S740_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A3/26/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/17/2015

Contract 
Award 
M495

A 9/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 6/28/2016

Contract 
Acceptance

 M600

A 11/1/2018

End 
Project 
M800

T5/2/2017

Final 
Report 
M700

T

7/1/2016

Supt $0 $0 $0 $0

266

Str Est $0

Dist Est $362

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.015

Component Funding

Project Name

SIGNAL 
COUNTDOWN/ACCESSIBLE 

Env Stat CE

Env Fed EX

11/21/2014

11/21/2014

Est Date

2/13/2015

County-Route-Postmile

FRE

PPNO

6723

Location Description

In Fresno, Kern, Kings, Madera and Tulare 
Counties on various routes and various 
locations

Work Description

Install Accessible/Countdown Signal Heads

Parcels 1

Utilities 0

Total Con Est $362

Phase

1

RW $$

$0

Const $$

$948

PID Appr 6/13/2014

Project Rpt 1/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project in Closeout
Project CCA'd 2 16

EA

06-0S930_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Curt Hatton Ph# (559) 243-3445

DM Frank Gonzalez Ph# (559) 445-5407

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A2/13/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/18/2015

Contract 
Award 
M495

A 9/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/29/2015 2/4/2016

Contract 
Acceptance

 M600

A 7/2/2018

End 
Project 
M800

T7/2/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

267

Str Est $0

Dist Est $763

RW Est $66

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Tehachapi Blvd Intersection 
Improvement

Env Stat CE

Env Fed EX

2/6/2013

2/6/2013

Est Date

10/20/2014

2/3/2015

County-Route-Postmile

KER 58 R94.4

PPNO

6648

Location Description

IN KERN COUNTY IN THE CITY OF 
TEHACHAPI ON ROUTE 58 AT THE 
WESTBOUND TEHACHAPI SUMMIT 
INTERCHANGE (EXIT 151)

Work Description

WIDEN INTERSECTION

Parcels 0

Utilities 0

Total Con Est $763

Phase

1

RW $$

$66

Const $$

$714

PID Appr 5/31/2013

Project Rpt 5/31/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Awaiting PJD Archive and R/W.

EA

06-0N560_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM David Sangha Ph# (559) 244-2942

EM Angie Calloway Ph# (760) 872-0692

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A10/16/2014

11/1/2014

Delivery
Plan

Approved

Current

2/1/2015

HQ 
Advertise 

M480

A

4/1/2015

2/23/2015

Contract 
Award 
M495

A

5/1/2015

3/19/2015

Appr Const 
Contract 

M500

A

XPM Milestones

12/29/2014

12/1/2015

10/5/2015

Contract 
Acceptance

 M600

A

3/1/2017

9/1/2018

End 
Project 
M800

T3/1/2016

Final 
Report 
M700

A

9/1/2016

Supt $0 $0 $0 $0

268

Str Est $0

Dist Est $2,394

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.110

Component Funding

Project Name

East Bound Sand Canyon Bridge

Env Stat CE

Env Fed EX

10/7/2011

10/7/2011

Est Date

2/2/2015

County-Route-Postmile

KER 58 R99.2 / R99.8

PPNO

6588

Location Description

Near Tehachapi from Sand Canyon Overhead 
to Cache Creek

Work Description

BRIDGE REPLACEMENT

Parcels 0

Utilities 0

Total Con Est $2,394

Phase

1

RW $$

$2

Const $$

$3,000

PID Appr 10/25/2011

Project Rpt 10/25/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CCA 6/8/2016. Closeout phase.

EA

06-0M260_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A1/29/2015

2/15/2015

Delivery
Plan

Approved

Current

7/1/2015

HQ 
Advertise 

M480

A

10/1/2015

7/21/2015

Contract 
Award 
M495

A

11/1/2015

7/31/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/18/2015

7/1/2016

6/8/2016

Contract 
Acceptance

 M600

A

9/1/2018

9/1/2018

End 
Project 
M800

T10/18/2016

Final 
Report 
M700

A

3/1/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

269

Str Est $0

Dist Est $4,993

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

BORON OVERLAY

Env Stat CE

Env Fed EX

Est Date

3/16/2015

County-Route-Postmile

KER 58 R136.0 / R143.

PPNO

6720

Location Description

In Kern County near Boron from 0.4 miles west 
of West Boron OC to San Bernardino County 
line.

Work Description

RAC Overlay

Parcels 0

Utilities 0

Total Con Est $4,993

Phase

1

RW $$

$1

Const $$

$4,500

PID Appr 11/7/2014

Project Rpt 11/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S280_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A3/9/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/17/2015

Contract 
Award 
M495

A 9/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 6/22/2016

Contract 
Acceptance

 M600

A 1/1/2019

End 
Project 
M800

T7/2/2017

Final 
Report 
M700

T

9/1/2016

Supt $0 $0 $0 $0

270

Str Est $0

Dist Est $6,140

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

JOHANNESBURG OVERLAY

Env Stat CE

Env Fed EX

Est Date

3/13/2015

County-Route-Postmile

KER 395 0.0 / 23.4

PPNO

6719

Location Description

In Kern County near Johannesburg from San 
Bernardino County line to Route 178

Work Description

RAC Overlay

Parcels 0

Utilities 0

Total Con Est $6,140

Phase

1

RW $$

$1

Const $$

$7,500

PID Appr 11/7/2014

Project Rpt 11/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 60% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S270_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A3/2/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/18/2015

Contract 
Award 
M495

A 8/12/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 8/12/2016

Contract 
Acceptance

 M600

A 12/3/2018

End 
Project 
M800

T9/1/2017

Final 
Report 
M700

T

1/1/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

271

Str Est $0

Dist Est $1,997

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.170

Component Funding

Project Name

Kern Sign Panel Upgrade

Env Stat CE

Env Fed EX

10/23/2014

Est Date

4/6/2015

County-Route-Postmile

KER

PPNO

6718

Location Description

In Kern County on Routes 58, 99, & 178 at 
various locations.

Work Description

Upgrade Sign Panels

Parcels 0

Utilities 0

Total Con Est $1,997

Phase

1

RW $$

$1

Const $$

$3,265

PID Appr 6/13/2014

Project Rpt 12/9/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S750_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A3/25/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/5/2015

Contract 
Award 
M495

A 9/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 6/28/2016

Contract 
Acceptance

 M600

A 11/1/2018

End 
Project 
M800

T5/2/2017

Final 
Report 
M700

T

7/1/2016

Supt $0 $0 $0 $0

272

Str Est $0

Dist Est $2,069

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Latache Median Barrier

Env Stat CE

Env Fed EX

5/28/2014

5/28/2014

Est Date

4/2/2015

County-Route-Postmile

KIN 198 R8.8 / R10.6

PPNO

6622

Location Description

IN KINGS COUNTY IN AND NEAR LEMOORE 
FROM 0.5 MILE WEST TO 1.16 MILE EAST 
OF 19TH AVENUE

Work Description

INSTALL MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $2,069

Phase

1

RW $$

$9

Const $$

$3,289

PID Appr 9/21/2012

Project Rpt 7/11/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project CCA 7/7/16. Project in close-out phase.

EA

06-0N180_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Judy Aguilar Ph# (559) 243-3457

DM Mike Lim Ph# (559) 230-3138

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A3/30/2015

8/1/2015

Delivery
Plan

Approved

Current

9/12/2015

HQ 
Advertise 

M480

A

1/15/2016

7/29/2015

Contract 
Award 
M495

A

2/15/2016

8/18/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/8/2015

7/15/2016

7/7/2016

Contract 
Acceptance

 M600

A

7/1/2018

7/1/2018

End 
Project 
M800

T7/15/2017

Final 
Report 
M700

T

11/1/2016

7/15/2017

December 20, 2016 137



Caltrans Central Region 

Project Closeout Report
Status Date 12/20/2016

Supt $0 $0 $0 $0

273

Str Est $0

Dist Est $2,981

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.110

Component Funding

Project Name

Hanford Armona BRIDGE 
DECK REPLACEMENT

Env Stat CE

Env Fed EX

3/28/2014

3/28/2014

Est Date

2/2/2015

County-Route-Postmile

KIN 198 R15.7

PPNO

6712

Location Description

Near Hanford at Hanford-Armona UC

Work Description

Deck Replacement

Parcels 0

Utilities 0

Total Con Est $2,981

Phase

1

RW $$

$10

Const $$

$3,720

PID Appr 5/5/2014

Project Rpt 4/5/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction complete 6/28/16

EA

06-46221_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Scott Friesen Ph# (559) 243-3436

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

RTL 
M460

A1/30/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/28/2015

Contract 
Award 
M495

A 8/17/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/18/2015 6/28/2016

Contract 
Acceptance

 M600

A 12/1/2018

End 
Project 
M800

T8/1/2017

Final 
Report 
M700

T

9/30/2016

Supt

274

Str Est $0

Dist Est $1

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Reserve

Status

Active

Doc Yr

2016

Prog Cod

800.200

Component Funding

Project Name

LONG TERM MITIGATION 
MONITORING

Env Stat

Env Fed

Est Date

12/24/2014

County-Route-Postmile

FRE

PPNO

Location Description

Various Locations Throughout District 6

Work Description

Long Term Mitigation Monitoring

Parcels 0

Utilities 0

Total Con Est $1

Phase

K

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0T960_ APL
List

Yes
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Victor Shaw Ph# (559) 243-3441

DM  Ph#

EM  Ph#

CM  Ph#

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive SHOPP Candidates
12/20/2016Status Date

Structures Est $0

$15,000

RW Est $0

Project Phase

Candidate

PRSMNo

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.310

Component

Funding

Project Name

NB Downtown Auxillary Lane

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/9/2007

County-Route-Postmile

FRE 41 R22.9 / R26.5

PPNO

6301

Location Description

IN FRESNO COUNTY IN THE CITY OF 
FRESNO ON SR 41 FROM "O" STREET UC 
42-282 TO SHIELDS AVE UC 42-297

Work Description

CONSTRUCT AUXILIARY LANE
Parcels 0

Utilities 0

Total Con Est $15,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0H150_

Cur Est

Project Comments

6/29/09 Inactive

275

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Hugo Mejia Ph# (559) 243-3592

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP FCTA

Structures Est $0

$10,500

RW Est $0

Project Phase

Candidate

PRSMYes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.122

Component

Funding

Project Name

Fresno 2R

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/22/2014

County-Route-Postmile

FRE 99 15.9 / 21.5

PPNO

6733

Location Description

In Fresno from Central Ave OC to El Dorado 
Street OC

Work Description

Pavement Rehabilitation (2R)
Parcels 0

Utilities 0

Total Con Est $10,500

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0T220_

Cur Est

Project Comments

276

- -

PM Jim Bane Ph# (559) 243-3469

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

December 20, 2016 139



Caltrans Central Region 

Inactive SHOPP Candidates
12/20/2016Status Date

Structures Est $0

$17,232

RW Est $0

Project Phase

Candidate

PRSMNo

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

Pumpkin Center East Rehab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 12/19/2003

County-Route-Postmile

KER 119 19.9 / 31.2

PPNO

3640

Location Description

IN & NEAR PUMPKIN CENTER FROM RTE 
119/5 SEPARATION TO RTE 119/99 
SEPARATION (KP 32.0/50.35)

Work Description

PAVEMENT REHAB AND WIDEN 
SHOULDER, SLOPE CORRECTION, 
REALIGNMENT

Parcels 85

Utilities 11

Total Con Est $17,232

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-45890_

Cur Est

Project Comments

Kick-off meeting for new PID 9-18-08.

277

- -

PM Steven Milton Ph# (559) 243-3451

DM Nicholas Chan Ph# (559) 230-3126

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$5,000

RW Est $0

Project Phase

Candidate

PRSMNo

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

Avenue 12 to 145 Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 7/3/2008

County-Route-Postmile

MAD 41 3.2 / 9.3

PPNO

Location Description

IN MADERA CO FROM AVENUE 12 TO 
THE SR 41/145 JUNCTION

Work Description

AC OVERLAY WIDEN SHOULDERS
Parcels 2

Utilities 0

Total Con Est $5,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

06-0K280_

Cur Est

Project Comments

6/29/09 Team working on the PID

278

- -

PM Anand Kapoor Ph# (559) 243-3588

DM Arthur Ramirez Ph# (559) 243-3802

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

December 20, 2016 140



MINOR A PROJECTS



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

279

Cur Est

$0

$956

RW Est $0

Project Phase

CONSTRUCTION PRSMYes

Program

MINOR

Doc Yr

2016

Prog Cod

201.353

Components Funding

A

Project Name

DISTRICT OFFICE PARKING 
LOT REHAB

Env Stat CE

Env Fed

9/16/2014

Delivery 
Plan

No

Est Date

11/17/2014

County-Route-Postmile

FRE

Location Description

In Fresno at the Caltrans District Office

Work Description

Reconstruct Parking Lot
Parcels 0

Utilities 0

Total Con Est $956

EA

06-0S430_ APL Yes

Phase

1

Project Rpt 11/26/2014

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 100 % Con 50 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Jeannie Wiley Ph# (559) 243-3432

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

11/24/2014

PA & ED 
M200

A

RW Cert 
M410

9/29/2015

RTL 
M460

A11/24/2015

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

A 4/25/2016

Contract 
Award 
M495

A 5/11/2016

Appr Const 
Contract 

M500

A2/29/20168/15/2015

PS & E to 
Dist OE 

M377

A 2/1/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

280

Cur Est

$0

$950

RW Est $0

Project Phase

CONSTRUCTION PRSMYes

Program

MINOR

Doc Yr

2016

Prog Cod

201.315

Components Funding

A

Project Name

Kern/Tulare VDS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/2/2014

County-Route-Postmile

KER 99 0.0 / 56.7

Location Description

In Kern County on SR 99 at Various 
Locations; also in Tulare County

Work Description

Install Vehicle Detection Systems
Parcels 0

Utilities 0

Total Con Est $950

EA

06-0T330_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 100 % Con 5 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM  Ph#

CM Mike Garrett Ph# (661) 720-0967

10/7/2015

PA & ED 
M200

A

RW Cert 
M410

12/23/2015

RTL 
M460

A2/5/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

A 5/13/2016

Contract 
Award 
M495

A 6/2/2016

Appr Const 
Contract 

M500

A3/21/201611/10/2015

PS & E to 
Dist OE 

M377

A 11/16/2016

Contract 
Acceptance 

M600

A

PRSM 
Milestones

141December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

281

Cur Est

$0

$950

RW Est $0

Project Phase

CONSTRUCTION PRSMYes

Program

MINOR

Doc Yr

2016

Prog Cod

201.315

Components Funding

A

Project Name

Tulare Madera VDS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/18/2014

County-Route-Postmile

TUL 99 18.7 / 22.5

Location Description

On SR 99 in Tulare County from 0.1 
mi north of Kern County line to 0.2 mi 
north of Paige Rd OC, in Fresno 
County from 0.2 mi south of Church 

Work Description

Install Vehicle Detection Stations
Parcels 0

Utilities 0

Total Con Est $950

EA

06-0T080_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 100 % Con 5 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

10/7/2015

PA & ED 
M200

A

RW Cert 
M410

12/24/2015

RTL 
M460

A2/17/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

A 5/17/2016

Contract 
Award 
M495

A 6/14/2016

Appr Const 
Contract 

M500

A3/28/201611/10/2015

PS & E to 
Dist OE 

M377

A 1/4/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

282

Cur Est

$0

$400

RW Est $450

Project Phase

PS&E/RW PRSMYes

Program

MINOR

Doc Yr

2016

Prog Cod

201.378

Components Funding

Oversight,A,FundsO
nly

Project Name

SOUTH VALENCIA BLVD ADA

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

1/14/2016

11/17/2011

County-Route-Postmile

TUL 245 6.2 / 7.2

Location Description

ON SR 245 NEAR WOODLAKE 
FROM DELTHA AVE TO BRAVO AVE

Work Description

IMPROVE PEDESTRIAN ACCESS 
AND ADA CURB RAMPS Parcels 46

Utilities 4

Total Con Est $400

EA

06-0N580_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 50% % PSE 25 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Caltrans contributed $420,000 for Construction Capital out of Minor Funds in FY 15/16.  Finalizing Encroachment Permit submittal.

Structure Est

District Est

Status

Active

-

PM Emad Abi-Rached Ph# (559) 243-3460

DM Ali Alqatami Ph# (559) 243-3475

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

COP CITY WOODLAKE#1601 8/22/2014

COP CITY WOODLAKE#1520 6/29/2012

12/30/2014

3/1/2012

PA & ED 
M200

A

RW Cert 
M410

T3/1/2017

7/1/2014

RTL 
M460

T1/13/2017

8/1/2014Approved

Current

4/1/2014

Dist PS & E 
to HQ     

M380

10/27/2014

HQ 
Advertise 

M480

1/2/2015

Contract 
Award 
M495

1/16/2015

4/1/2017

Appr Const 
Contract 

M500

T

1/21/2014

PS & E to 
Dist OE 

M377

10/1/2015

11/1/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

142December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

283

Cur Est

$0

$970

RW Est $57

Project Phase

PS&E/RW PRSMYes

Program

MINOR

Doc Yr

2017

Prog Cod

201.315

Components Funding

A

Project Name

SR 99 MVDS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/18/2014

4/15/2015

County-Route-Postmile

KER 99 0.3 / 15.9

Location Description

In Kern County on Route 99 at 
Various Locations

Work Description

Install Vehicle Detection Systems
Parcels 12

Utilities 0

Total Con Est $970

EA

06-0S620_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 5% % PSE 57 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

This project's scope has been reduced to only Kern County due to Construction Capital cost falling outside of the Minor Program. A new project has been created for the rest of 
the scope

Permanent easements will not be obtained due to property owner's refusal to sign. Will know by October what locations need to be removed from the project.

Structure Est

District Est

Status

Active

-

PM Jeannie Wiley Ph# (559) 243-3432

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

10/7/2015

PA & ED 
M200

A

RW Cert 
M410

T1/2/2017

RTL 
M460

T1/10/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 5/15/2017

Contract 
Award 
M495

T 7/7/2017

Appr Const 
Contract 

M500

T3/30/201710/25/2016

PS & E to 
Dist OE 

M377

A 12/15/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

284

Cur Est

$0

$500

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2017

Prog Cod

201.240

Components Funding

A

Project Name

Bush Street Replacement 
Planting

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

3/8/2016

County-Route-Postmile

KIN 41 40.6 / 41.1

Location Description

ON ROUTE 41 IN KINGS COUNTY 
AT BUSH STREET INTERCHANGE

Work Description

LANDSCAPE ARCHITECTURE 
PLANTING Parcels 0

Utilities 0

Total Con Est $500

EA

06-41601_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 70 RW% % PSE 1 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

-Preparing PA&ED/PS&E for 16/17 Minor Program
-Circulating DED in 11/2016 and attempting to receive Bio Letter of Concurrence by 1/2077

Structure Est

District Est

Status

Active

-

PM Scott Friesen Ph# (559) 243-3436

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

2/1/2017

PA & ED 
M200

T

RW Cert 
M410

T2/2/2017

RTL 
M460

T2/15/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 6/7/2017

Contract 
Award 
M495

T 7/3/2017

Appr Const 
Contract 

M500

T4/10/201710/21/2016

PS & E to 
Dist OE 

M377

A 2/1/2021

Contract 
Acceptance 

M600

T

PRSM 
Milestones

143December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

285

Cur Est

$0

$300

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2017

Prog Cod

201.378

Components Funding

A

Project Name

NORTH VALENCIA BLVD 
IMPROVEMENT

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

1/14/2016

County-Route-Postmile

TUL 245 7.4 / 7.6

Location Description

IN THE CITY OF WOODLAKE ON SR 
245 FROM WHITNEY AVE TO 
SIERRA AVE

Work Description

CONSTRUCT SIDEWALK, CURB, 
GUTTER, CURB RAMPS AND BIKE 
LANES

Parcels 0

Utilities 0

Total Con Est $300

EA

06-0U830_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 25 RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Oversight project. Anticipate 60% PSE and ED Jan 2017.

Structure Est

District Est

Status

Active

-

PM Curt Hatton Ph# (559) 243-3445

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

COP CITY OF  WOODLAKE 10/26/2015

1/16/2017

PA & ED 
M200

T

RW Cert 
M410

RTL 
M460

T7/10/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

12/18/2017

Contract 
Award 
M495

T 1/19/2018

Appr Const 
Contract 

M500

T3/31/2017

PS & E to 
Dist OE 

M377

T

Contract 
Acceptance 

M600

PRSM 
Milestones

286

Cur Est

$0

$510

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.015

Components Funding

A

Project Name

FRIANT RAMP GUARDRAIL

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/30/2015

County-Route-Postmile

FRE 41 R31.6

Location Description

In Fresno at Route 41 Southbound On-
ramp from Eastbound Friant Rd

Work Description

Install Concrete Guardrail
Parcels 0

Utilities 0

Total Con Est $510

EA

06-0V270_ APL Yes

Phase

K

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Ready to circulate PR 
CE received on August 18th

Structure Est

District Est

Status

Active

-

PM Anand Kapoor Ph# (559) 243-3588

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

12/1/2016

PA & ED 
M200

T

RW Cert 
M410

T8/1/2017

RTL 
M460

T8/25/2017

Approved

Current 8/1/2017

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 2/5/2018

Contract 
Award 
M495

T 3/1/2018

Appr Const 
Contract 

M500

T12/1/20176/1/2017

PS & E to 
Dist OE 

M377

T 7/1/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

144December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

287

Cur Est

$0

$750

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.310

Components Funding

A

Project Name

Route 99 Central Ave Off Ramp 
Signal

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

3/14/2016

County-Route-Postmile

FRE 99 16.0 / 16.0

Location Description

In Fresno County on Route 99 from 
0.4 mi N of Chestnut Ave OC to 0.4 mi 
S of South Calwa OH

Work Description

Intersection Improvement at SR 99 
southbound off ramp and Central 
Avenue in Fresno County

Parcels 0

Utilities 0

Total Con Est $750

EA

06-0V560_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Jim Bane Ph# (559) 243-3469

DM Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Alberto Lopez Ph# (559) 243-3818

12/21/2016

PA & ED 
M200

T

RW Cert 
M410

RTL 
M460

T9/15/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/13/2018

Contract 
Award 
M495

T 4/16/2018

Appr Const 
Contract 

M500

T1/8/20185/1/2017

PS & E to 
Dist OE 

M377

T 1/14/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

288

Cur Est

RW Est

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

Components Funding

A

Project Name

KERN 43 SHOULDER 
WIDENING

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 43 .11/2.1

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

EA

06-0V850_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 30 RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Suzie Holdridge Ph# (559) 243-3451

DM Ali Alqatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

5/1/2018

PA & ED 
M200

T

RW Cert 
M410

T6/18/2018

RTL 
M460

T7/14/2019

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 10/16/2019

Contract 
Award 
M495

T 10/26/2019

Appr Const 
Contract 

M500

T9/14/20194/15/2019

PS & E to 
Dist OE 

M377

T 10/30/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

145December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

289

Cur Est

$0

$950

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.310

Components Funding

A

Project Name

LERDO CANAL MEDIAN GAP 
CLOSURE

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

4/16/2014

County-Route-Postmile

KER 99 32.4

Location Description

Near Bakersfield at Lerdo Canal

Work Description

Median Deck Closure
Parcels 0

Utilities 0

Total Con Est $950

EA

06-0S550_ APL Yes

Phase

0

Project Rpt 4/11/2016

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

The PR was approved on 4/11/16. Design working on PS&E.

Structure Est

District Est

Status

Active

-

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

4/11/2016

PA & ED 
M200

A

RW Cert 
M410

T11/1/2017

RTL 
M460

T1/15/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 6/15/2018

Contract 
Award 
M495

T 6/30/2018

Appr Const 
Contract 

M500

T4/15/20189/15/2017

PS & E to 
Dist OE 

M377

T 3/30/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

290

Cur Est

$0

$700

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.120

Components Funding

A

Project Name

Maricopa Highway Rehab

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

6/11/2015

County-Route-Postmile

KER 166 4.5 / 5.0

Location Description

In Kern County about 4 miles east of 
Maricopa from 1.5 miles east of 
Pentland Rd to Basic School Rd.

Work Description

Rehabilitate Roadway w/Lime Treatment
Parcels 0

Utilities 0

Total Con Est $700

EA

06-0U510_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 10 RW% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Paul Pineda Ph# (661) 326-3416

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

5/1/2017

PA & ED 
M200

T

RW Cert 
M410

T6/1/2017

RTL 
M460

T9/1/2017

Approved

Current 7/15/2017

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 2/1/2018

Contract 
Award 
M495

T 3/1/2018

Appr Const 
Contract 

M500

T11/1/20176/1/2017

PS & E to 
Dist OE 

M377

T 12/1/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

146December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

291

Cur Est

$0

$990

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.361

Components Funding

A

Project Name

MADERA 145 ADA RAMPS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

1/21/2016

County-Route-Postmile

MAD 145 8.0 / 11.0

Location Description

In Madera on Route 145 from Avenue 
13 to Tozer St.

Work Description

Install and upgrade ADA curb ramps
Parcels 0

Utilities 0

Total Con Est $990

EA

06-0U670_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

ADA locations finalized. Splitting or major SHOPP to be determined
Kickoff Meeting 3/29/16

Structure Est

District Est

Status

Active

-

PM Anand Kapoor Ph# (559) 243-3588

DM Getachew Eshete Ph# (559) 243-3890

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

3/1/2017

PA & ED 
M200

T

RW Cert 
M410

T3/1/2019

RTL 
M460

T3/1/2019

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 8/15/2019

Contract 
Award 
M495

T 9/15/2019

Appr Const 
Contract 

M500

T6/15/201912/1/2018

PS & E to 
Dist OE 

M377

T 7/1/2021

Contract 
Acceptance 

M600

T

PRSM 
Milestones

292

Cur Est

RW Est

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.220

Components Funding

Local,A

Project Name

Cartmill Interchange Landscape

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

TUL 99 31.2/32.5

Location Description

In Tulare County in Tulare at Cartmill 
Avenue Overcrossing

Work Description

Landscape Mitigation
Parcels 0

Utilities 0

Total Con Est

EA

06-33221_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Coop Project with City of Tulare.

Structure Est

District Est

Status

Active

-

PM Curt Hatton Ph# (559) 243-3445

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

12/19/2016

PA & ED 
M200

T

RW Cert 
M410

11/9/2016

RTL 
M460

T1/23/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 6/6/2017

Contract 
Award 
M495

T 6/20/2017

Appr Const 
Contract 

M500

T4/10/20171/18/2017

PS & E to 
Dist OE 

M377

T 11/1/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

147December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

293

Cur Est

$0

$1,000

RW Est $42

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2018

Prog Cod

201.310

Components Funding

A

Project Name

Tulare 99/137 Ramp Signals

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/2/2014

3/23/2016

County-Route-Postmile

TUL 137 16.5 / 16.6

Location Description

In Tulare at Route 137/99 Separation 
Ramp Intersections

Work Description

Install Signals NB & SB; widen N/B ramp
Parcels 2

Utilities 0

Total Con Est $1,000

EA

06-0T350_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Coop project with City of Tulare

Structure Est

District Est

Status

Active

-

PM Curt Hatton Ph# (559) 243-3445

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

2/28/2017

PA & ED 
M200

T

RW Cert 
M410

T11/1/2018

RTL 
M460

T11/1/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 2/25/2019

Contract 
Award 
M495

T 3/12/2019

Appr Const 
Contract 

M500

T1/14/20197/15/2018

PS & E to 
Dist OE 

M377

T 10/1/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

294

Cur Est

$0

$960

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2019

Prog Cod

201.315

Components Funding

A

Project Name

ROUTE 5, KERN CO VDS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/24/2014

County-Route-Postmile

KER 5 0.0 / 87.0

Location Description

In Kern County from Los Angeles 
County Line to Kings County Line

Work Description

Install Vehicle Detection Systems
Parcels 0

Utilities 0

Total Con Est $960

EA

06-0T010_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 30 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

-22 Locations
-Favorable Bio findings led to condensed schedule and projected delivery for early 18/19

Structure Est

District Est

Status

Active

-

PM Scott Friesen Ph# (559) 243-3436

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

5/1/2017

PA & ED 
M200

T

RW Cert 
M410

T3/23/2018

RTL 
M460

T4/23/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 8/3/2018

Contract 
Award 
M495

T 8/27/2018

Appr Const 
Contract 

M500

T6/4/20182/5/2018

PS & E to 
Dist OE 

M377

T 7/12/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

148December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

295

Cur Est

$0

$375

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2019

Prog Cod

201.315

Components Funding

A

Project Name

ROUTE 5, KINGS/FRESNO VDS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/24/2014

County-Route-Postmile

KIN 5 0.0

Location Description

In Kings County from Kern County 
Line to Fresno County Line

Work Description

Install Vehicle Detection Systems
Parcels 0

Utilities 0

Total Con Est $375

EA

06-0T020_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 10 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

-18 Locations
-Favorable Bio findings led to condensed schedule and projected delivery for mid-18/19 (6 months after 06-0T010)

Structure Est

District Est

Status

Active

-

PM Scott Friesen Ph# (559) 243-3436

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Michael Weber Ph# (559) 651-8314

5/1/2017

PA & ED 
M200

T

RW Cert 
M410

T9/3/2018

RTL 
M460

T10/1/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 1/10/2019

Contract 
Award 
M495

T 2/3/2019

Appr Const 
Contract 

M500

T11/12/20187/16/2018

PS & E to 
Dist OE 

M377

T 12/30/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

296

Cur Est

$0

$1,000

RW Est $0

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2019

Prog Cod

201.151

Components Funding

A

Project Name

Poplar Drainage Repair

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/1/2016

County-Route-Postmile

TUL 190 9.1 / 9.6

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est $1,000

EA

06-0N130_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Working with County on design of drainage pipe system.  Possible Coop utilize County Basin.

Structure Est

District Est

Status

Active

-

PM Curt Hatton Ph# (559) 243-3445

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Brenda Felder Ph# (559) 651-8310

8/14/2017

PA & ED 
M200

T

RW Cert 
M410

T1/15/2019

RTL 
M460

T1/15/2019

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 7/2/2019

Contract 
Award 
M495

T 7/17/2019

Appr Const 
Contract 

M500

T5/6/201910/30/2018

PS & E to 
Dist OE 

M377

T 11/15/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

149December 20, 2016



Caltrans Central Region  

Minor Project Status Report
12/20/2016Status Date

297

Cur Est

$0

$900

RW Est $66

Project Phase

PA&ED PRSMYes

Program

MINOR

Doc Yr

2020

Prog Cod

201.315

Components Funding

A

Project Name

ROUTE 5, 
KERN/KINGS/FRESNO VDS

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/24/2014

9/14/2015

County-Route-Postmile

KER 5 0.0

Location Description

In Fresno County from Kings County 
Line to Merced County Line

Work Description

Install Vehicle Detection Systems
Parcels 0

Utilities 1

Total Con Est $900

EA

06-0T030_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 30 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

-18 Locations
-Favorable Bio findings led to condensed schedule and projected delivery for early 19/20 (6 months after 06-0T020)

Structure Est

District Est

Status

Active

-

PM Scott Friesen Ph# (559) 243-3436

DM Sanku Mohan Ph# (559) 243-3581

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

5/1/2017

PA & ED 
M200

T

RW Cert 
M410

T3/5/2019

RTL 
M460

T3/29/2019

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 7/19/2019

Contract 
Award 
M495

T 8/12/2019

Appr Const 
Contract 

M500

T5/20/20191/11/2019

PS & E to 
Dist OE 

M377

T 7/3/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

150December 20, 2016
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