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NOV 2016 TIME DISTRICT Noted Changes

Wed Nov 9th 10:00 am - 10:30 am
EKern                          
VTC                            

D6M148 & D9-601                 
ADDED NOV MEETING

Tues Nov 15th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Dist 05 - MIDWAY 
BUILDING

"SAND ROOM"
2885 S. HIGUERA STREET

Thurs Nov 17th
9:00 am - 12:00 

noon

Dist 06 - Fresno                   
Room #145 - "Yosemite" Room      
2015 E. Shields Ave., Suite 100   

DEC 2016 TIME DISTRICT Noted Changes

Thurs Dec 1st
9:00 am - 12:00 

noon

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                 
1976 East Martin Luther King Jr Blvd

2016 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VII  10/24/2016



                                           
    

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Humberto Almaguer (559) 243-3501 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Cathy Yim (559) 445-6663 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 243-8407  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Jennifer Nishikawa (559) 243-3449 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated in PRSM 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Richard Rosales    (805) 549-3792 
D5 Program Manager Kristin Wilson     (805) 549-3050 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D10 SFP Samuel Jordan    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7428 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief, Acting Rory Quince    (559) 243-3463 
CR Program Manager Jennifer Nishikawa    (559) 243-3449 
 APL Coordinator Stephen Tracey     (559) 243-3462 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D10)   (559) 243-3431 
 
CR PMSU/PRSM Manager Tony Hunt    (559) 243-8059 
 PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5 & D6)   (559) 243-3439 
 Status Coordinator Lydia T. Martinez    (559) 243-3435 
   
 Website Development Tony Hunt    (559) 243-8059 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 



                                           
    

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects PRSM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 
 

 
 
  

Project Phase Updates 
From To Trigger Responsible Party 
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 
SHOPP/STIP PID's PA&ED when programmed N/A 
      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      
ALL PROJECTS:     
PA&ED PS&E/RW M200 = 100% PM 
PS&E/RW CONSTRUCTION M500 = 100% PM 
CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      
Minors will begin in the PA&ED Phase     

 
 
 
 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program – RIP
075.600 Regional Improvement Program – RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement and Upgrade (HA21)
201.113 Bridge Seismic Restoration (HA21)
201.114 Bridge Widening (HA21)
201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)
201.121 Pavement Preservation DIB 81 (HA22 – CAPM)
201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)
201.130 Major Damage Emergency Opening (HA23)
201.131 Major Damage - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation
201.210 Roadside Rehabilitation (HA25)
201.235 Roadside Safety Improvements
201.240 Roadside Protection and Restoration (HB34)
201.250 Safety Roadside Rest Area Rehabilitation (HA26)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations & Weigh-in-Motion Facilities
201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation
201.335 Storm Water Mitigation
201.352 Maintenance Facilities (HA12)
201.361 ADA Curb Ramps (HB71)
201.378 Pedestrian Infrastructure
400.100 Locally Generated Funds
400.200 High Priority Projects/Demonstration Projects
710.870 State Highway Improvements - TCRP
721.000 Corridor Mobility Improvement Account
722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund
730.100 California High-Speed Rail (CHSR) - Oversight
730.200 California High-Speed Rail (CHSR) – On System (Direct Work)
800.100 Quality Management on Locally Implemented Projects – Support



Status of Projects

Index by EA and Page

District 9

21311_ 28

21340_ 8

2144U_ 29

25801_ 30

28750_ 31

28790_ 28

29550_ 29

31420_ 34

31660_ 30

33340_ 37

33500_ 25

34090_ 27

34130_ 31

34570_ 36

34650_ 32

34940_ 11

35060_ 26

35080_ 16

35120_ 24

35150_ 35

35160_ 32

35210_ 17

35240_ 36

35250_ 37

35320_ 10

35410_ 33

35530_ 23

35610_ 14

35660_ 38

35680_ 40

35690_ 26

35750_ 15

35780_ 21

36060_ 25

36070_ 9

36120_ 18

36140_ 23

36200_ 19

36210_ 38

36300_ 20

36310_ 19

36320_ 20

36340_ 12

36360_ 40

36370_ 4

36410_ 39

36420_ 39

36430_ 27

36450_ 24

36460_ 17

36470_ 12

36480_ 14

36490_ 4

36530_ 10

36550_ 13

36560_ 41

36580_ 18

36590_ 11

36610_ 15

36620_ 42

36630_ 7

36640_ 6

36650_ 6

36660_ 5

36670_ 5

36680_ 1

36690_ 8

36720_ 9

36740_ 2

36750_ 2

36770_ 1

36800_ 3

36810_ 16

36840_ 21

36880_ 22

36930_ 41

36940_ 3
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CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
11/4/2016

36770_ 1 Candidate

D9 End Treatments

36620_ 42 CONSTRUCTION

Day Labor 2015-2016

INY 6 0.0 35690_ 26 CONSTRUCTION IN INYO AND MONO COUNTIES AT VARIOUS 
LOCATIONS

CONSTRUCT BARRIER/GUARDRAIL 
SYSTEM

Inyo/Mono Bridge Trnstn Rail

INY 6 0.1 34570_ 36 PS&E/RW IN INYO COUNTY IN BISHOP 0.33 MILE EAST 
OF U.S. 6 ON SPRUCE STREET SOUTH OF 
WYE ROAD AT THE BISHOP MAINTENANCE 
FACILITY

ACQUIRE ADDITIONAL ACREAGE 
ADJOINING EXISTING MTCE 
STATION TO EXPAND YARD FOOT 
PRINT

MTCE STA.TO EXPND

INY 6 4.3 / 8.4 36460_ 17 PS&E/RW CONSTRUCT SHOULDERS

McNally Shoulder Widening

INY 127 0.0 / 21.0 35530_ 23 CONSTRUCTION IN INYO COUNTY NEAR SHOSHONE FROM 
THE INYO/SAN BERNARDINO COUNTY LINE 
TO 4.6 MILES NORTH OF STATE ROUTE 178 
WEST

COLD IN PLACE RECYCLE/HMA 
OVERLAY

Shoshone CAPM

INY 127 22.7 35750_ 15 PS&E/RW IN INYO COUNTY NEAR SHOSHONE AT 
VARIOUS LOCATIONS

CULVERT REPLACEMENT/UPGRADE

Amargosa Culverts

INY 168 16.2 / 17.9 36370_ 4 PID SO SAFETY/TRAFFIC 
OPERATIONS/TSM

168 Safety Improvements

INY 168 16.8 / 17.5 35060_ 26 CONSTRUCTION IN INYO COUNTY IN AND NEAR BISHOP 
FROM BARLOW LANE TO 0.2 MILE WEST OF 
PIONEER LANE

CONSTRUCT SIDEWALKS

168 SIDEWALKS

INY 168 17.3 / 17.3 36410_ 39 PA&ED INSTALL SIGNAL

South See Vee Signal

INY 168 17.5 / 18.3 35210_ 17 PS&E/RW IN INYO COUNTY IN BISHOP ON CA 168 
FROM PIONEER LANE (PM 17.5) TO JCT US 
395 (PM 17.5) AND ON US 395 FROM JAY 
STREET (PM 114.9) TO WYE ROAD (PM 
116.1)

Bishop ADA

INY 178 43.4 / 44.2 36340_ 12 PA&ED DRAINAGE SYSTEM RESTORATION

Shoshone Drainage

INY 190 65.9 / 66.5 28750_ 31 CLOSEOUT IN INYO COUNTY ABOUT 10.5 MILES EAST 
OF PANAMINT SPRINGS FROM 8.0 MILES 
EAST OF PANAMINT VALLEY ROAD TO 10.0 
MILES WEST OF WILDROSE ROAD

CONSTRUCT ROADWAY 
REALIGNMENT

Towne Pass Rockfall

INY 190 69.2 / 69.8 35320_ 10 PA&ED IN DEATH VALLEY NATIONAL PARK 13.8 
MILES EAST OF PANAMINT SPRINGS FROM 
11.3 MILES TO 11.9 MILES EAST OF 
PANAMINT VALLEY ROAD

CURVE CORRECTION

- Towne Pass Curves

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
11/4/2016

INY 190 110.0 / 113.5 35660_ 38 PA&ED DRAINAGE SYSTEM RESTORATION

Travertine Drainage Restoration Project

INY 190 126.2/140.7 36840_ 21 PS&E/RW

3684Death Valley Junction Thin Blanket

INY 395 0.0 / 8.4 36140_ 23 CONSTRUCTION In Inyo county from the Kern County line to 1.2 
miles south of South Little Lake Road

THE PROJECT WILL PLACE AN HMA 
OVERLAY TO RESTORE THE ROAD 
TO GOOD SERVICE CONDITION, 
EXTEND THE

Little Lake Thin Blanket

INY 395 R0.0 / R8.6 29550_ 29 CLOSEOUT IN INYO COUNTY NEAR LITTLE LAKE FROM 
THE KERN/INYO COUNTY LINE TO 1.0 MILES 
SOUTH OF LITTLE LAKE ROAD

RESURFACE EXISTING HIGHWAY

South Little Lake

INY 395 R8.5 / R11.8 31660_ 30 CLOSEOUT IN INYO COUNTY NEAR LITTLE LAKE FROM 
1.8 KM SOUTH OF SOUTH JUNCTION LITTLE 
LAKE ROAD TO 1.9 KM SOUTH OF CINDER 
ROAD

ROADWAY REHABILITATION

North Little Lake

INY 395 R20.3 / R22.3 35120_ 24 CONSTRUCTION ON US 395 IN INYO COUNTY FROM FROM 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 
1.0 MILES NORTH OF LA AQUEDUCT 
BRIDGE #48-15L (PM 22.3)

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP

Haiwee Clear Zone

INY 395 22.8/23 36360_ 40 PA&ED

Haiwee Creek SB Shoulder Widening

INY 395 29.2 / 41.8 21340_ 8 PA&ED IN INYO COUNTY AT AND NEAR OLANCHA 
AND CARTAGO FROM 1.5 MILES SOUTH OF 
LA AQUEDUCT BRIDGE #48-10 TO 0.4 MILE 
SOUTH OF ASH CREEK BRIDGE #48- 11

CONSTRUCT 4 LANE EXPRESSWAY

Olancha/Cartago 4-Lane

INY 395 37.6 36490_ 4 PID IN INYO COUNTY ON US 395 AT POST MILE 
37.6

CONSTRUCT PRE MITIGATION AREA

Mt Cartago Mitigation Bank

INY 395 45.5 / 50.3 35160_ 32 CLOSEOUT ON ROUTE 395 BETWEEN 0.7 MILES SOUTH 
OF COTTONWOOD ROAD AND 0.4 MILES 
SOUTH OF LUBKIN CANYON RD

COLD IN-PLACE RECYCLE CAPM

NB BARTLETT CAPM

INY 395 54.6 / 57.4 36590_ 11 PA&ED CAP M

South Lone Pine CAPM

INY 395 65.0 / 76.1 2144U_ 29 CLOSEOUT IN INYO COUNTY AT AND NEAR 
INDEPENDENCE FROM 1.0 KM SOUTH OF 
LA AQUEDUCT BRIDGE TO 0.7 KM NORTH 
OF SHABBELL LANE

WIDEN TO FOUR-LANE 
EXPRESSWAY

Manzanar/Indy 4-Lane

INY 395 73.8 35250_ 37 PS&E/RW IN INYO COUNTY AT THE INDEPENDENCE 
MAINTENANCE STATION L5709

CONSTRUCT EQUIPMENT CANOPY

Indy Mtce. Sta Equip. Canopy

INY 395 75.1 33340_ 37 CONSTRUCTION IN INYO COUNTY AT INDEPENDENCE AT 
FORT INDEPENDENCE ROAD

OPEN MATERIAL SITE "MATERIAL 
SITE #118)

Independence Mtrl. Site 118

D - 2



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
11/4/2016

INY 395 76.0 / 77.0 36210_ 38 PA&ED CONSTRUCT HOT MIX ASPHALT 
MEDIAN

Ft. Independence Median Paving

INY 395 77.4 / 91.6 36580_ 18 PS&E/RW IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.4 MILE NORTH OF FORT 
INDEPENDENCE ROAD TO 0.2 MILE SOUTH 
OF ELNA ROAD

CAP M

Black Rock CAPM

INY 395 99.0 / 100.8 28790_ 28 CLOSEOUT ROADWAY REHABILITATION

Big Pine Rehab

INY 395 117.3 35680_ 40 PS&E/RW IN INYO COUNTY ON US 395 AND SR 168 AT 
THE NORTHERN AND SOUTHERN 
INTERSECTIONS WITH SEE-VEE LANE

INSTALL SIGNALS

North See Vee Signal

INY 395 117.3/117.8 36680_ 1 Candidate

Meadow Farms ADA

INY 395 117.8 / R122.4 25801_ 30 CLOSEOUT IN INYO COUNTY NEAR BISHOP FROM 
BARLOW LANE TO 0.1 KM EAST OF 
PLEASANT VALLEY DAM ROAD

HOT MIX ASPHALT OVERLAY

Ed Powers Rehab

INY 36610_ 15 PS&E/RW INSTALL RUMBLE STRIP AND SIGNS

Inyo/Mono Rumblestrips & Signs

KER 14 0/16.1 36740_ 2 Candidate In Kern County at Rosamond and at Mojave 
from Los Angeles/Kern County Line to South 
Junction Route 58Rosamond-Mojave Rehab

KER 14 0/12.6 36930_ 41 PS&E/RW

Kern 14 Rumble Strips

KER 14 0/19.2 36880_ 22 PS&E/RW

Mojave Deck Seals

KER 14 R11.6 36450_ 24 CONSTRUCTION INSTALL CMS SIGNS

Inyo Kern CMS

KER 202 .25/.25 36750_ 2 Candidate

Tehachapi Maintenance Station Relocation

KER 202 4.9 / 4.9 36720_ 9 PA&ED INTERSECTION IMPROVEMENTS

Cummings Valley Rd Int

MNO 108 0/9.8 36810_ 16 PS&E/RW

108 Thin Blanket

D - 3



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
11/4/2016

MNO 120 35.0 / 43.0 34130_ 31 CLOSEOUT IN MONO COUNTY EAST OF LEE VINING 
FROM 5.9 MILES EAST OF SAGE HEN 
MEADOWS ROAD TO 0.8 MILE EAST OF 
RIVER SPRINGS ROAD

COLD FOAM IN-PLACE RECYCLE

ADOBE VALLEY REHAB

MNO 158 0/6.9 36120_ 18 PS&E/RW

June Lake Scrub Seal

MNO 167 10.0 / 21.3 35150_ 35 Candidate NEAR MONO LAKE FROM 10.0 MILES EAST 
OF US 395 TO THE NEVADA STATE LINE

2R REHAB-FULL DEPTH RECYCLE

POLELINE REHAB

MNO 203 2.3/2.3 36310_ 19 PS&E/RW

Minaret Repairs

MNO 203 4.7 / 4.8 36530_ 10 PA&ED INSTALL SIDEWALKS

W. Minaret Rd (SR203) Sidewalk & Safety Project

MNO 203 4.8 / 5.1 36480_ 14 PS&E/RW INSTALL CURB, GUTTER AND 
SIDEWALKS

N. Main St (SR203) Sidewalk & Safety Project

MNO 203 5.1 / 5.7 36690_ 8 PA&ED CONSTRUCT SIDEWALK

Lower Main Street Sidewalk

MNO 266 2.2 / 2.6 34650_ 32 CLOSEOUT IN MONO COUNTY NEAR THE CALIFORNIA/ 
NEVADA STATE LINE FROM STATE LINE 
ROAD TO 0.2 MILE NORTH OF POWER LINE 
ROAD

CURVE CORRECTION/COLLISION 
SEVERITY REDUCTION

OASIS CURVE CORRECTION

MNO 395 0.0 36670_ 5 PID PURCHASE MITIGATION BANK

Mono Mitigation Bank

MNO 395 0.0 36660_ 5 PID CONSTRUCT CHAIN UP AREAS

Mono Chain Up Area

MNO 395 6.9 / 9.6 36070_ 9 PA&ED IN MONO COUNTY NEAR TOM'S PLACE 
FROM 2.4 MILES SOUTH OF LOWER ROCK 
CREEK ROAD TO 0.3 MILE NORTH OF 
LOWER ROCK CREEK ROAD

WIDEN SHOULDERS

North Sherwin Shoulders

MNO 395 34.1 / 34.1 35610_ 14 PS&E/RW CONSTRUCT NEW EQUIPMENT 
STORAGE BUI LDING AND FIRE 
SUPPRESSION SYSTEMCrestview Maintenance Station

MNO 395 36.1 / 40.1 36650_ 6 PID PAVEMENT PRESERVATION (CAPM)

Deadman CAPM

MNO 395 40.4/40.9 36200_ 19 PS&E/RW

Sandhouse Snow Fence
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CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
11/4/2016

MNO 395 44.5 / 51.3 21311_ 28 CLOSEOUT WIDEN HIGHWAY

Rush Creek 4 Lane C/O

MNO 395 46.5/46.5 36560_ 41 PA&ED

Baseline MS #190.1

MNO 395 51.2 / 51.7 36550_ 13 PA&ED ADA NEW CURB RAMPS

Lee Vining ADA

MNO 395 51.5/51.5 36320_ 20 PS&E/RW

Lee Vining Floor

MNO 395 51.5/51.5 36300_ 20 PS&E/RW

Lee Vining Painting

MNO 395 51.5 35240_ 36 CONSTRUCTION IN MONO COUNTY AT THE LEE VINING 
MAINTENANCE STATION L5710

REMODEL TRUCK SHED

MTCE

MNO 395 52.3 / 53.7 33500_ 25 CONSTRUCTION IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF NATIONAL FOREST 
VISITOR CENTER ROAD TO 0.7 MILE NORTH 
OF PICNIC GROUNDS ROAD

MITIGATE MONO LAKE ROCKFALL

Lee Vining Rockfall

MNO 395 57.9 / 60.0 36640_ 6 PID CONSTRUCT SHOULDERS

Conway Ranch Shoulders

MNO 395 60.0 / 69.0 36470_ 12 PA&ED CONSTRUCT GUARDRAIL

Conway Guardrail

MNO 395 63.5/63.5 36420_ 39 PA&ED In Mono County on US 395 at the Virginia 
Lakes Road intersection.

There are two proposed ways to widen 
the roadway to allow restriping for a left 
turn lane.  Alternative 1 widens 8 foot 
right and 4 foot left of center and 
alternative 2 widens 6 foot right and left 

Virginia Lakes Turn Pocket

MNO 395 63.9 / 65.1 35410_ 33 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF VIRGINIA LAKES ROAD 
TO 1.6 MILES NORTH OF VIRGINIA LAKES 
ROAD

CAP M

Conway CAPM

MNO 395 69.6/71.9 36940_ 3 Candidate

Virginia Creek Shoulders

MNO 395 69.8 / 76.0 36060_ 25 CONSTRUCTION COLD PLANE ASPHALT 
PAVEMENT/HMA

Green Lakes CAPM

MNO 395 72.5 / 86.0 34090_ 27 CONSTRUCTION IN MONO COUNTY AT AND NEAR 
BRIDGEPORT FROM 0.6 MILE NORTH OF 
GREEN CREEK ROAD TO 0.1 MILE SOUTH 
OF DRESSLER CREEK BRIDGE

REHAB/REPLACE CULVERTS

BRIDGEPORT CULVERTS
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CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
11/4/2016

MNO 395 77.0 / 80.5 36630_ 7 PID PAVEMENT PRESERVATION (CAPM)

Buckeye CAPM

MNO 395 80.6 / 84.1 35080_ 16 PS&E/RW IN MONO COUNTY AT BRIDGEPORT FROM 
0.1 MILE SOUTH OF BUCKEYE ROAD TO 2.7 
MILES SOUTH OF SWAUGER CANYON ROAD

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP

SHEEP RANCH SHOULDERS

MNO 395 88.4 / 91.6 34940_ 11 PA&ED ON ROUTE US 395 IN MONO COUNTY 
BETWEEN 0.3 MILES NORTH OF DEVIL'S 
GATE SUMMIT AND BURCHAM FLAT ROAD

CONSTRUCT 8 FOOT SHOULDERS

Aspen Fales Shoulders

MNO 395 90.8 / 92.3 31420_ 34 CANDIDATE IN MONO COUNTY NORTH OF BRIDGEPORT 
FROM 0.7 MILE SOUTH OF BURCHAM FLAT 
ROAD TO 0.7 MILE SOUTH OF LITTLE 
WALKER RIVER ROAD

CURVE CORRECTION / 
REALIGNMENT

Lemus Curve

MNO 395 91.6/93.7 36800_ 3 Candidate

Sonora Jct Shoulders

MNO 395 93.4 / 95.7 35780_ 21 PS&E/RW IN MONO COUNTY ABOUT 18 MI. NORTH OF 
BRIDGEPORT FROM 0.3 MI SOUTH OF 
ROUTE 108 TO 2.0 MI NORTH OF ROUTE 108

RUMBLE STRIPS AND SHOULDER 
WIDENING

Little Walker Shoulders

MNO 395 106.3 / 118.7 36430_ 27 CONSTRUCTION COLD PLANE/RECYCLING/HMA

Walker CAPM

D - 6



Status of Projects

Index by Project ID, EA and Page

District 9

0900000030 21340_ 8

0900000032 2144U_ 29

0900000040 25801_ 30

0900000045 28750_ 31

0900000050 29550_ 29

0900000064 31660_ 30

0900000130 34130_ 31

0900000163 34570_ 36

0900000214 34650_ 32

0900020002 33500_ 25

0900020055 35080_ 16

0900020058 35120_ 24

0900020075 33340_ 37

0900020080 35150_ 35

0900020081 35160_ 32

0900020090 35210_ 17

0900020091 34090_ 27

0900020100 35240_ 36

0900020101 35250_ 37

0912000002 35060_ 26

0912000007 35320_ 10

0912000023 35410_ 33

0912000033 34940_ 11

0912000039 35530_ 23

0912000044 35610_ 14

0912000049 35660_ 38

0912000054 35680_ 40

0912000064 35690_ 26

0913000002 35750_ 15

0913000007 35780_ 21

0913000037 21311_ 28

0913000038 28790_ 28

0913000039 31420_ 34

0914000003 36070_ 9

0914000008 36060_ 25

0914000029 36360_ 40

0914000030 36370_ 4

0914000034 36410_ 39

0914000035 36420_ 39

0914000038 36430_ 27

0914000051 36450_ 24

0914000053 36140_ 23

0915000002 36340_ 12

0915000008 36480_ 14

0915000009 36530_ 10

0915000016 36470_ 12

0915000017 36550_ 13

0915000018 36490_ 4

0915000024 36560_ 41

0915000029 36210_ 38

0915000041 36580_ 18

0915000042 36590_ 11

0915000043 36610_ 15

0915000045 36460_ 17

0915000053 36120_ 18

0916000001 36620_ 42

0916000002 36200_ 19

0916000004 36310_ 19

0916000005 36630_ 7

0916000006 36640_ 6

0916000007 36650_ 6

0916000008 36660_ 5

0916000009 36670_ 5

0916000013 36690_ 8

0916000016 36720_ 9

0916000018 36300_ 20

0916000019 36320_ 20

0916000021 36680_ 1

0916000024 36880_ 22

0916000025 36740_ 2

0916000031 36810_ 16

0916000032 36750_ 2

0916000038 36840_ 21

0917000001 36770_ 1

0917000011 36800_ 3

0917000012 36930_ 41

0917000014 36940_ 3
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SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

11/4/2016Status Date

Project Initiation Document (PID)
Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

D9 End Treatments

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36770_

Project Comments

8/15/16: K-phase PDT kick-off meeting. May break project up due to cost increase in end treatments and to make it more manageable during CON. Traffic 
will revise estimate.

1

--

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM  Ph#

Milestone 
Information

PID 
Initiated

5/14/2019Target

Completed 7/21/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

50

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.361

Component

Funding

ADA

Project Name

Meadow Farms ADA

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

INY 395 117.3/117.8

PPNO

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36680_

Project Comments

09/27/16 PDT meeting. Along w/ADA, Asset Mgmt will be applied. Multiple items to address (drainage, parking, shoulders, utilities, bridge, etc.). May 
piecemeal project. Concurrently, Inyo County has a consultant doing a North Sierra Hwy Corridor & Specific Plan.

2

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM  Ph#

EM  Ph#

CM  Ph#

Milestone 
Information

PID 
Initiated

3/15/2016Target

Completed 3/15/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

15

November 04,2016 1



Caltrans Central Region  

11/4/2016Status Date

Project Initiation Document (PID)
Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Rosamond-Mojave Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 14 0/16.1

PPNO

2633

Location Description

In Kern County at Rosamond and at 
Mojave from Los Angeles/Kern County 
Line to South Junction Route 58

Work Description

Parcels 2

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36740_

Project Comments

9/1/16 PDT meeting. Changed from CAPM PR to Rehab PSSR (3R). John & Tim will lead rehab strategies. Potential to reconfigure 14/58 junction; ADA 
component; bridge width is narrow. 

This project was originally D6 project 06-0U440_ (Project ID: 0615000302) and inherited with the East Kern portfolio.

3

--

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM  Ph#

Milestone 
Information

PID 
Initiated

4/25/2016Target

Completed 4/25/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/31/2017

Percent 
Complete

25

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.352

Component

Funding

Project Name

Tehachapi Maintenance Station 
Relocation

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 202 .25/.25

PPNO

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est

APL 
List

No

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36750_

Project Comments

PID Kick-off meeting 5/31/16. 9/28/16 conducted PDT meeting. Teleconference with DES on 10/15/16. Project Team meeting with RW 10/10/16. PDT 
scheduled for 10/31/16.

4

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM  Ph#

CM  Ph#

Milestone 
Information

PID 
Initiated

5/1/2017Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/1/2017

Percent 
Complete

50

November 04,2016 2



Caltrans Central Region  

11/4/2016Status Date

Project Initiation Document (PID)
Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

Virginia Creek Shoulders

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MNO 395 69.6/71.9

PPNO

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36940_

Project Comments

5

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

Milestone 
Information

PID 
Initiated

8/23/2016Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/1/2017

Percent 
Complete

50

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

Sonora Jct Shoulders

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MNO 395 91.6/93.7

PPNO

Location Description Work Description

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36800_

Project Comments

6

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

Milestone 
Information

PID 
Initiated

7/1/2016Target

Completed 7/1/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

5/1/2017

Percent 
Complete

50

November 04,2016 3



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 
SHOPP PIDs

11/4/2016Status Date

Structures Est $0

$1,800

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.015

Component

Funding

Project Name

168 Safety Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/18/2014

County-Route-Postmile

INY 168 16.2 / 17.9

PPNO

2617

Location Description Work Description

SO SAFETY/TRAFFIC OPERATIONS/TSM
Parcels 0

Utilities 0

Total Con Est $1,800

APL 
List

No

Phase

K

Approve PSR 4/25/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36370_

Cur Est

Project Comments

PID Approved 4/19/16. Begin environmental 7/1/18.

7

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

10/31/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/2/2019

Reg R/W 
M225

T3/1/2019

R/W Cert 
M410

T8/19/2019

RTL 
M460

T11/14/2019

Delivery
Plan

Approved

Current 7/27/2016

Str PS&E 
to Dist 
M378

T 8/19/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/27/2020

Contract 
Award 
M495

T 5/20/2020

Approve 
Contract 

M500

T

XPM 
Milestones

1/23/2020

Structures Est $0

$2,400

RW Est $31

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.240

Component

Funding

Project Name

Mt Cartago Mitigation Bank

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/8/2015

2/23/2016

County-Route-Postmile

INY 395 37.6

PPNO

0661

Location Description

IN INYO COUNTY ON US 395 AT POST 
MILE 37.6

Work Description

CONSTRUCT PRE MITIGATION AREA
Parcels 2

Utilities 0

Total Con Est $2,400

APL 
List

Yes

Phase

K

Approve PSR 1/1/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36490_

Cur Est

Project Comments

08/24/16: Hold off pursuing amending into 2016 SHOPP. Difficult to ensure all stakeholder agreements can be put in place according to new schedule.

08/13/15 Updated Cap Cost in PRSM

8

- -

Agreements

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 04, 2016 4



Caltrans Central Region 
SHOPP PIDs

11/4/2016Status Date

Structures Est $0

$12,106

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.235

Component

Funding

Project Name

Mono Chain Up Area

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/5/2016

County-Route-Postmile

MNO 395 0.0

PPNO

2616

Location Description Work Description

CONSTRUCT CHAIN UP AREAS
Parcels 0

Utilities 0

Total Con Est $12,106

APL 
List

Yes

Phase

K

Approve PSR 6/30/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36660_

Cur Est

Project Comments

06/02/16 PID signed. 2018 SHOPP. 

Approved in PRSM 08/13/15

9

- -

Agreements

PM Dennee Alcala Ph# (760) 872-5216

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

11/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2020

Reg R/W 
M225

T5/1/2020

R/W Cert 
M410

T12/1/2020

RTL 
M460

T2/1/2021

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2020

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 7/1/2021

Contract 
Award 
M495

T 8/1/2021

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2021

Structures Est $0

$1,240

RW Est $400,000

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.240

Component

Funding

Project Name

Mono Mitigation Bank

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/22/2015

4/8/2016

County-Route-Postmile

MNO 395 0.0

PPNO

Location Description Work Description

PURCHASE MITIGATION BANK
Parcels 1

Utilities 0

Total Con Est $1,240

APL 
List

Yes

Phase

K

Approve PSR 9/15/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36670_

Cur Est

Project Comments

09/23/16 May pursue amending into 2016 SHOPP. Working w/HQ Pgm Advisor.

06/29/16 PID signed. 2018 SHOPP. 

08/13/15 Approved  in PRSM

10

- -

Agreements

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

4/1/2020

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2020

Reg R/W 
M225

T10/1/2020

R/W Cert 
M410

T6/1/2022

RTL 
M460

T6/1/2022

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2022

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 11/1/2022

Contract 
Award 
M495

T 12/1/2022

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2022

November 04, 2016 5



Caltrans Central Region 
SHOPP PIDs

11/4/2016Status Date

Structures Est $0

$2,480

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Deadman CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/22/2015

County-Route-Postmile

MNO 395 36.1 / 40.1

PPNO

2625

Location Description Work Description

PAVEMENT PRESERVATION (CAPM)
Parcels 0

Utilities 0

Total Con Est $2,480

APL 
List

Yes

Phase

K

Approve PSR 6/28/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36650_

Cur Est

Project Comments

08/13/15 Approved in PRSM. PID approved 6/28/16. Begin Environmental 7/1/18.

11

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

10/19/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/4/2018

Reg R/W 
M225

T3/5/2019

R/W Cert 
M410

T8/2/2019

RTL 
M460

T11/25/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/28/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 2/20/2020

Contract 
Award 
M495

T 3/4/2020

Approve 
Contract 

M500

T

XPM 
Milestones

12/18/2019

Structures Est $0

$6,200

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.015

Component

Funding

Project Name

Conway Ranch Shoulders

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/22/2015

County-Route-Postmile

MNO 395 57.9 / 60.0

PPNO

2624

Location Description Work Description

CONSTRUCT SHOULDERS
Parcels 6

Utilities 0

Total Con Est $6,200

APL 
List

Yes

Phase

K

Approve PSR 6/28/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36640_

Cur Est

Project Comments

Approved in PRSM 8/13/15. PID approved 6/28/16. Begin environmental 8/1/18.

12

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

4/1/2020

PA&ED 
M200

T 9/27/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/1/2019

Reg R/W 
M225

T10/1/2020

R/W Cert 
M410

T4/1/2022

RTL 
M460

T4/1/2022

Delivery
Plan

Approved

Current 12/1/2023

Str PS&E 
to Dist 
M378

T 7/1/2021

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/1/2022

Contract 
Award 
M495

T 10/1/2022

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2022

November 04, 2016 6



Caltrans Central Region 
SHOPP PIDs

11/4/2016Status Date

Structures Est $0

$2,480

RW Est $0

Project Phase

PID
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.121

Component

Funding

Project Name

Buckeye CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 9/22/2015

County-Route-Postmile

MNO 395 77.0 / 80.5

PPNO

2623

Location Description Work Description

PAVEMENT PRESERVATION (CAPM)
Parcels 0

Utilities 0

Total Con Est $2,480

APL 
List

Yes

Phase

K

Approve PSR 6/28/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36630_

Cur Est

Project Comments

08/13/15 Approved in PRSM. PID was approved 6/28/16. Begin environmental 7/1/18.

13

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

1/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/1/2019

Reg R/W 
M225

T6/1/2019

R/W Cert 
M410

T1/1/2020

RTL 
M460

T3/1/2020

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/1/2020

Contract 
Award 
M495

T 10/1/2020

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2020

November 04, 2016 7



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region 
PA & ED Status Report

Status Date 11/4/2016

RIP

$8,111

Supt $8,332 $6,013

IIP

$5,407

Local

$0

$0

Other

$0
$0

Est Esc

$3,600

Cur Est

RW Est $13,518

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Olancha/Cartago 4-Lane

Env Stat ER

Env Fed FI

Est Date

2/20/2015

6/30/2009

2/28/2014

County-Route-Postmile

INY 395 29.2 / 41.8

PPNO

0170

Location Description

IN INYO COUNTY AT AND NEAR OLANCHA 
AND CARTAGO FROM 1.5 MILES SOUTH 
OF LA AQUEDUCT BRIDGE #48-10 TO 0.4 
MILE SOUTH OF ASH CREEK BRIDGE #48- 

Work Description

CONSTRUCT 4 LANE EXPRESSWAY
Parcels 127

Utilities 0

Total Con Est

Str Est

$87,000

Dist Est $83,400

Phase

0

RW $$
$13,518

Const $$
$0

PID Appr 11/17/2008

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 90 R/W: 1% % PS E 6 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

10/17/16 PDT meeting. PA&ED now 2/17/17. Final EIR w/4(f) to Legal & FHWA week of 10/24, tentatively. Revise PS&E schedule and costs before PR. Gather info for PCR.

EA

09-21340_ APL 
List Yes

14

- -
PRSM Yes

Delivery
_Plan Yes

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Catherine Yim Ph# (559) 445-6663

CM Rob Sanchez Ph# (760) 872-0656

Approved 7/1/2007

Begin Env 
M020

7/1/2007Current A

NOP 
M030

Delivery 
Plan

11/1/2008

9/2/2010

Circulate 
DED 
M120

A

Approve 
FED 
M160

1/1/2014

11/1/2011

PA&ED 
M200

T

11/1/2010

8/9/2013

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A8/28/2013

11/1/2010

Reg R/W 
M225

T3/31/2017

2/1/2012

R/W Cert 
M410

T7/1/2018

2/1/2014

RTL 
M460

T10/1/2018

4/1/2014

XPM Milestones

11/1/2017
6/1/2021

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,240

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2015

Prog Cod

400.100

Component Funding

Oversight

Project Name

Lower Main Street Sidewalk

Env Stat

Env Fed

Est Date

9/22/2015

County-Route-Postmile

MNO 203 5.1 / 5.7

PPNO

2632

Location Description Work Description

CONSTRUCT SIDEWALK
Parcels 0

Utilities 0

Total Con Est $1,240

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 7/8/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On system oversight project funded with local Town of Mammoth Lakes STIP funds. Brad Rockwell - oversight liason

EA

09-36690_ APL 
List Yes

15

- -
PRSM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

8/1/2016Current A

NOP 
M030

Delivery 
Plan

1/6/2017

Circulate 
DED 
M120

T 5/1/2017

Approve 
FED 
M160

T 6/15/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T9/15/2016

R/W Cert 
M410

T9/15/2016

RTL 
M460

T8/15/2018

XPM Milestones

9/30/2019

Contract 
Accept M600

T

November 04, 2016 8



Caltrans Central Region 
PA & ED Status Report

Status Date 11/4/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$475

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

Cummings Valley Rd Int

Env Stat

Env Fed

Est Date

12/17/2015

County-Route-Postmile

KER 202 4.9 / 4.9

PPNO

Location Description Work Description

INTERSECTION IMPROVEMENTS
Parcels 7

Utilities 0

Total Con Est $475

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 6/15/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

07/21/16 HQ response states 015 program does not have capacity to amend this project into 2016 SHOPP. Continue to work w/HQ Pgm Adv for amendment opportunities.

06/29/16 Signed Supplemental SCVP PID requesting programming in 2016 SHOPP.

EA

09-36720_ APL 
List Yes

16

- -
PRSM Yes

Delivery
_Plan No

PM Dennee Alcala Ph# (760) 872-5216

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM  Ph#

Approved

Begin Env 
M020

2/1/2019Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2019

Reg R/W 
M225

T5/1/2020

R/W Cert 
M410

T1/3/2022

RTL 
M460

T1/3/2022

XPM Milestones

3/1/2023

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$13,740

RW Est $368

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.015

Component

Long Lead

Funding

Project Name

North Sherwin Shoulders

Env Stat ND

Env Fed EX

Est Date

8/11/2014

4/30/2014

County-Route-Postmile

MNO 395 6.9 / 9.6

PPNO

0662

Location Description

IN MONO COUNTY NEAR TOM'S PLACE 
FROM 2.4 MILES SOUTH OF LOWER 
ROCK CREEK ROAD TO 0.3 MILE NORTH 
OF LOWER ROCK CREEK ROAD

Work Description

WIDEN SHOULDERS
Parcels 2

Utilities 0

Total Con Est $13,740

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 6/30/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Environmental phase opened 7/15/16. Task Order for anthropological research group. Environmental request sent 7/21/16.

EA

09-36070_ APL 
List Yes

17

- -
PRSM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

8/22/2016Current T

NOP 
M030

Delivery 
Plan

3/22/2018

Circulate 
DED 
M120

T 5/24/2018

Approve 
FED 
M160

T 8/27/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/25/2018

Reg R/W 
M225

T8/22/2016

R/W Cert 
M410

T6/30/2020

RTL 
M460

T6/30/2020

XPM Milestones

10/15/2021

Contract 
Accept M600

T

November 04, 2016 9



Caltrans Central Region 
PA & ED Status Report

Status Date 11/4/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

RW Est $12

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

- Towne Pass Curves

Env Stat ND

Env Fed FI

Est Date

4/16/2012

5/13/2015

County-Route-Postmile

INY 190 69.2 / 69.8

PPNO

0610

Location Description

IN DEATH VALLEY NATIONAL PARK 13.8 
MILES EAST OF PANAMINT SPRINGS 
FROM 11.3 MILES TO 11.9 MILES EAST OF 
PANAMINT VALLEY ROAD

Work Description

CURVE CORRECTION
Parcels 2

Utilities 0

Total Con Est

Str Est

$4,181

Dist Est $4,181

Phase

0

RW $$
$322

Const $$
$4,323

PID Appr 5/11/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 85 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Striving to achieve PA&ED by 12/31/16, before NEPA delegation lapses.

Comment period for draft documents ends 11/09/16.

Public hearing at Furnace Creek Visitor Center on 11/01/16.

EA

09-35320_ APL 
List Yes

18

- -
PRSM Yes

Delivery
_Plan Yes

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

10/22/2014Current A

NOP 
M030

Delivery 
Plan 9/1/2016

9/1/2016

Circulate 
DED 
M120

A

Approve 
FED 
M160

1/3/2017

12/30/2016

1/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/3/2017

1/1/2016

Reg R/W 
M225

T3/7/2017

3/1/2016

R/W Cert 
M410

T3/5/2018

3/1/2017

RTL 
M460

T6/29/2018

6/30/2017

XPM Milestones

12/1/2018
1/3/2020

Contract 
Accept M600

T

RIP

$700

Supt $50 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,135

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Cod

075.600

Component Funding

RIP,Oversight

Project Name

W. Minaret Rd (SR203) Sidewalk 
& Safety Project

Env Stat CE

Env Fed EX

Est Date

3/31/2015

County-Route-Postmile

MNO 203 4.7 / 4.8

PPNO

Location Description Work Description

INSTALL SIDEWALKS
Parcels 0

Utilities 0

Total Con Est $1,135

Str Est

$1,240

Dist Est $1,240

Phase

0

RW $$
$125

Const $$
$575

PID Appr 3/31/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On system locally funded oversight project.  Brad Rockwell is the oversight liaison for the Town of Mammoth Lakes.

EA

09-36530_ APL 
List Yes

19

- -
PRSM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

7/15/2015Current A

NOP 
M030

9/10/2015 A

Delivery 
Plan

11/30/2015

Circulate 
DED 
M120

A

Approve 
FED 
M160

11/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/3/2017

Reg R/W 
M225

T3/2/2017

R/W Cert 
M410

T4/1/2017

RTL 
M460

T1/1/2018

XPM Milestones

10/15/2017

Contract 
Accept M600

T

November 04, 2016 10



Caltrans Central Region 
PA & ED Status Report

Status Date 11/4/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$4,794

RW Est $149

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Aspen Fales Shoulders

Env Stat ER

Env Fed FI

Est Date

1/9/2013

3/2/2016

County-Route-Postmile

MNO 395 88.4 / 91.6

PPNO

2600

Location Description

ON ROUTE US 395 IN MONO COUNTY 
BETWEEN 0.3 MILES NORTH OF DEVIL'S 
GATE SUMMIT AND BURCHAM FLAT ROAD

Work Description

CONSTRUCT 8 FOOT SHOULDERS
Parcels 2

Utilities 0

Total Con Est $4,794

Str Est

$5,558

Dist Est $5,558

Phase

0

RW $$
$190

Const $$
$5,860

PID Appr 2/7/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 75 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

3/18/16 PCR approved for PA&ED.

EA

09-34940_ APL 
List Yes

20

- -
PRSM Yes

Delivery
_Plan Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved 7/1/2013

Begin Env 
M020

7/1/2013Current A

NOP 
M030

Delivery 
Plan 9/30/2016

2/1/2016

10/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/15/2017

5/1/2017

12/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/13/2017

8/1/2016

Reg R/W 
M225

T8/17/2017

12/1/2016

R/W Cert 
M410

T11/5/2018

3/1/2018

RTL 
M460

T11/5/2018

3/1/2018

XPM Milestones

9/15/2019
11/27/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

South Lone Pine CAPM

Env Stat CE

Env Fed EX

6/19/2015

Est Date

8/12/2015

County-Route-Postmile

INY 395 54.6 / 57.4

PPNO

Location Description Work Description

CAP M
Parcels 0

Utilities 0

Total Con Est

Str Est

$7,170

Dist Est $7,170

Phase

K

RW $$
$0

Const $$
$7,170

PID Appr 6/24/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Zero phase is open.

EA

09-36590_ APL 
List Yes

21

- -
PRSM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

7/1/2017Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/29/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/16/2017

Reg R/W 
M225

R/W Cert 
M410

T11/10/2017

RTL 
M460

T8/23/2018

XPM Milestones

12/3/2019

Contract 
Accept M600

T

November 04, 2016 11



Caltrans Central Region 
PA & ED Status Report

Status Date 11/4/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

Conway Guardrail

Env Stat CE

Env Fed EX

Est Date

6/11/2015

County-Route-Postmile

MNO 395 60.0 / 69.0

PPNO

0658

Location Description Work Description

CONSTRUCT GUARDRAIL
Parcels 0

Utilities 0

Total Con Est

Str Est

$2,600

Dist Est $2,600

Phase

K

RW $$
$0

Const $$
$2,470

PID Appr 6/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project is in Mono County. Environmental request was sent 7/21/16.

EA

09-36470_ APL 
List Yes

22

- -
PRSM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/9/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/30/2018

RTL 
M460

T9/17/2018

XPM Milestones

12/6/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

RW Est $65

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

Shoshone Drainage

Env Stat CE

Env Fed EX

Est Date

6/8/2015

6/10/2015

County-Route-Postmile

INY 178 43.4 / 44.2

PPNO

0653

Location Description Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 2

Utilities 0

Total Con Est

Str Est

$2,210

Dist Est $2,210

Phase

K

RW $$
$65

Const $$
$2,210

PID Appr 6/8/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

10/27/16 Surveys doing work in the field. Soil samples have been submitted to the lab.

07/11/16 PDT meeting. Multiple enviro risks (bio, cultural, tribal consultation, wetland mitigation). 6.5 months for Army Corps permit. Footprint of alts is equal. Private property 
owner. Potentially, use material site in Shoshone. Schedule field review for Functional Units & stakeholders.

EA

09-36340_ APL 
List Yes

23

- -
PRSM Yes

Delivery
_Plan No

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

7/11/2016Current A

NOP 
M030

Delivery 
Plan

2/1/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2018

Reg R/W 
M225

T12/1/2018

R/W Cert 
M410

T3/1/2020

RTL 
M460

T3/1/2020

XPM Milestones

7/1/2021

Contract 
Accept M600

T

November 04, 2016 12



Caltrans Central Region 
PA & ED Status Report

Status Date 11/4/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

RW Est $338

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

Project Name

Lee Vining ADA

Env Stat CE

Env Fed EX

Est Date

6/11/2015

5/12/2015

County-Route-Postmile

MNO 395 51.2 / 51.7

PPNO

0659

Location Description Work Description

ADA NEW CURB RAMPS
Parcels 30

Utilities 0

Total Con Est

Str Est

$1,000

Dist Est $1,000

Phase

K

RW $$
$338

Const $$
$1,000

PID Appr 6/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Environmental request sent 7/21/16. Don't forget to abandon culvert under motel (check for utility in culvert).

EA

09-36550_ APL 
List Yes

24

- -
PRSM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

7/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/28/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/6/2017

Reg R/W 
M225

T4/10/2018

R/W Cert 
M410

T10/8/2019

RTL 
M460

T10/8/2019

XPM Milestones

8/25/2020

Contract 
Accept M600

T

November 04, 2016 13



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED 100 R PSE 50 Con 0

RIP

Supt

IIP Local Other

25

Est Esc Cur Est

$0

$2,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Code

075.600

Component Funding

RIP,Oversight

Project Name

N. Main St (SR203) Sidewalk & 
Safety Project

Env State CE

Env Fed EX

Est Date

2/1/2015

County-Route-Postmile

MNO 203 4.8 / 5.1

PPNO

2602

Location Description Work Description

INSTALL CURB, GUTTER AND 
SIDEWALKS Parcels 0

Utilities 0

Total Con Est $2,500

Str Est

Dist Est

Phase

0

RW $Const $$

PID Appr 3/31/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Brad Rockwell, is working with the Town on contract approval - to maximize federal funding.

EA

09-36480_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

2/25/2016

PA&ED 
M200

A 3/1/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A3/1/2016

Reg R/W 
M225

T3/11/2016

R/W Cert 
M410

T3/11/2016

RTL 
M460

A3/11/2016

Delivery
Plan

Approved

Current 3/1/2016

Str PS&E 
to Dist 
M378

A 3/1/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

A 7/6/2016

Contract 
Award 
M495

T 7/13/2016

Approve 
Contract 

M500

T

XPM 
Milestones

4/4/2016

PAED R 50 PSE 50 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

26

Est Esc

$0

Cur Est

$0

$1,000

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.352

Component Funding

A

Project Name

Crestview Maintenance Station

Env State

Env Fed

Est Date

2/17/2012

County-Route-Postmile

MNO 395 34.1 / 34.1

PPNO

0655

Location Description Work Description

CONSTRUCT NEW EQUIPMENT 
STORAGE BUI LDING AND FIRE 
SUPPRESSION SYSTEM

Parcels 0

Utilities 0

Total Con Est $1,000

Str Est

$1,126

Dist Est $1,126

Phase

1

RW $

$0

Const $$

$2,300

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Bid opening date extended 2 weeks to November 8. So far 6 planets have been pulled.

EA

09-35610_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

10/31/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/18/2016

RTL 
M460

A5/27/2016

Delivery
Plan

Approved

Current 12/10/2015

Str PS&E 
to Dist 
M378

A12/17/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 11/8/2016

Contract 
Award 
M495

T 12/12/2016

Approve 
Contract 

M500

T

XPM 
Milestones

10/3/2016

November 04, 2016 14



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED 100 R 55 PSE 50 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

27

Est Esc

$0

Cur Est

RW Est $81

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.151

Component Funding

Project Name

Amargosa Culverts

Env State ND

Env Fed EX

8/28/2015

8/28/2015

Est Date

9/1/2015

8/14/2015

County-Route-Postmile

INY 127 22.7

PPNO

Location Description

IN INYO COUNTY NEAR SHOSHONE AT 
VARIOUS LOCATIONS

Work Description

CULVERT REPLACEMENT/UPGRADE
Parcels 0

Utilities 0

Total Con Est

Str Est

$2,340

Dist Est $2,340

Phase

1

RW $

$81

Const $$

$2,349

PID Appr 6/13/2013

Project Rpt 9/1/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

10/24/16: New RTL date of 01/23/17.  Trying to get permit applications out by the end of the month. 

Project initiated as a D9 Highway Mtce Drainage Project approved by the HQ SHOPP Program Advisor on 08/09/12

EA

09-35750_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

9/1/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/16/2015

Reg R/W 
M225

T11/2/2015

R/W Cert 
M410

T11/2/2016

RTL 
M460

T1/25/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/4/2016

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 6/15/2017

Contract 
Award 
M495

T 7/14/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/3/2017

11/2/2016 2/2/2017

PAED 100 R PSE 80 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

28

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Inyo/Mono Rumblestrips & Signs

Env State CE

Env Fed EX

Est Date

6/1/2015

County-Route-Postmile

INY

PPNO

Location Description Work Description

INSTALL RUMBLE STRIP AND SIGNS
Parcels 0

Utilities 0

Total Con Est

Str Est

$420

Dist Est $420

Phase

0

RW $

$1

Const $$

$420

PID Appr 6/1/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

10/19/16: May take a couple weeks, but funds are forthcoming.

10/17/16: RTL achieved, Funds Request Pkg sent to HQ.

EA

09-36610_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

5/4/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A5/1/2016

Reg R/W 
M225

T7/1/2016

R/W Cert 
M410

T10/1/2016

RTL 
M460

A10/17/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2016

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

T 5/1/2017

Contract 
Award 
M495

T 6/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2017

10/1/2016 11/1/2016

November 04, 2016 15



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED R PSE Con

RIP

Supt

IIP Local Other

29

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2017

Prog Code

20.80.122

Component Funding

Project Name

108 Thin Blanket

Env State

Env Fed

Est Date

County-Route-Postmile

MNO 108 0/9.8

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36810_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM John Fox Ph# (760) 872-5207

DM  Ph#

EM  Ph#

CM  Ph#

3/20/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/13/2017

RTL 
M460

T2/13/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/13/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/13/2017

Contract 
Award 
M495

T 10/24/2017

Approve 
Contract 

M500

T

XPM 
Milestones

2/13/2017

PAED 100 R 45 PSE 75 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

30

Est Esc

$0

Cur Est

RW Est $101

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.015

Component Funding

Project Name

SHEEP RANCH SHOULDERS

Env State ND

Env Fed EX

1/12/2015

1/12/2015

Est Date

1/14/2015

7/22/2014

County-Route-Postmile

MNO 395 80.6 / 84.1

PPNO

0604

Location Description

IN MONO COUNTY AT BRIDGEPORT FROM 
0.1 MILE SOUTH OF BUCKEYE ROAD TO 2.7 
MILES SOUTH OF SWAUGER CANYON ROAD

Work Description

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP Parcels 2

Utilities 0

Total Con Est

Str Est

$12,028

Dist Est $12,028

Phase

1

RW $

$101

Const $$

$12,028

PID Appr 1/4/2011

Project Rpt 1/14/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

10/25/16: Depending on permits, may be able to RTL 11/28/16.

10/10/16: 404 app has been submitted.Consider making project 3 seasons w/1st season clearing trees to avoid nesting bird/CON start issues.

10/03/16: Missed RTL (CFD), due to multiple unknowns with permits.

EA

09-35080_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Catherine Yim Ph# (559) 445-6663

CM Tim Shultz Ph# (760) 872-5211

1/14/2015

10/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A1/2/2015

12/1/2012

Reg R/W 
M225

A3/19/2015

R/W Cert 
M410

A7/22/2016

12/15/2013

RTL 
M460

T10/3/2016

6/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2016

PS&E TO
DOE
M377

T

8/1/2014

HQ 
Advertise 

M480

T

9/1/2014

3/1/2017

Contract 
Award 
M495

T

9/15/2014

4/3/2017

Approve 
Contract 

M500

T

XPM 
Milestones

1/2/2017

8/1/2016 10/13/2016

November 04, 2016 16



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED 100 R 0 PSE 0 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

31

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.015

Component Funding

Project Name

McNally Shoulder Widening

Env State CE

Env Fed

6/24/2015

Est Date

6/18/2015

County-Route-Postmile

INY 6 4.3 / 8.4

PPNO

2621

Location Description Work Description

CONSTRUCT SHOULDERS
Parcels 0

Utilities 0

Total Con Est

Str Est

$3,790

Dist Est $3,790

Phase

K

RW $

$0

Const $$

$3,790

PID Appr 6/26/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

A series of minor A shoulder widening projects added together to make one Major Project.

EA

09-36460_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

9/26/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/28/2016

Reg R/W 
M225

R/W Cert 
M410

T2/22/2017

RTL 
M460

T8/23/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/25/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/23/2018

Contract 
Award 
M495

T 3/8/2018

Approve 
Contract 

M500

T

XPM 
Milestones

12/11/2017

2/22/2017

PAED 100 R PSE 51 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

32

Est Esc

$0

Cur Est

RW Est $1,448

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.378

Component Funding

ADA

Project Name

Bishop ADA

Env State CE

Env Fed EX

1/15/2015

1/15/2015

Est Date

1/30/2015

7/22/2015

County-Route-Postmile

INY 168 17.5 / 18.3

PPNO

0611

Location Description

IN INYO COUNTY IN BISHOP ON CA 168 
FROM PIONEER LANE (PM 17.5) TO JCT US 
395 (PM 17.5) AND ON US 395 FROM JAY 
STREET (PM 114.9) TO WYE ROAD (PM 

Work Description

Parcels 119

Utilities 0

Total Con Est

Str Est

$3,270

Dist Est $3,270

Phase

1

RW $

$1,448

Const $$

$3,270

PID Appr 11/15/2011

Project Rpt 1/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Used GPR and TDEM to locate utilities on 9/20-21. Working with city on visual enhancement.

EA

09-35210_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

1/30/2015

4/6/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/28/2015

7/27/2015

Reg R/W 
M225

T12/9/2015

R/W Cert 
M410

T5/26/2017

11/28/2014

RTL 
M460

T6/1/2017

5/29/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/25/2016

2/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/15/2017

Contract 
Award 
M495

T 12/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/18/2017

5/26/2017 6/1/2017

November 04, 2016 17



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED 100 R 0 PSE 50 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

33

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.121

Component Funding

Project Name

Black Rock CAPM

Env State CE

Env Fed EX

6/19/2015

Est Date

8/12/2015

County-Route-Postmile

INY 395 77.4 / 91.6

PPNO

Location Description

IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.4 MILE NORTH OF FORT 
INDEPENDENCE ROAD TO 0.2 MILE SOUTH 
OF ELNA ROAD

Work Description

CAP M
Parcels 0

Utilities 0

Total Con Est

Str Est

$3,916

Dist Est $3,916

Phase

K

RW $

$0

Const $$

$3,916

PID Appr 6/23/2015

Project Rpt 6/23/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36580_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

8/19/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/14/2016

RTL 
M460

T8/7/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/25/2018

Contract 
Award 
M495

T 2/8/2018

Approve 
Contract 

M500

T

XPM 
Milestones

11/22/2017

11/14/2016

PAED R PSE Con

RIP

Supt

IIP Local Other

34

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2018

Prog Code

20.80.122

Component Funding

Project Name

June Lake Scrub Seal

Env State

Env Fed

Est Date

County-Route-Postmile

MNO 158 0/6.9

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36120_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Miguel Perez Ph# (760) 872-5216

DM  Ph#

EM  Ph#

CM  Ph#

6/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/16/2017

RTL 
M460

T8/18/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/16/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

2/9/2018

Approve 
Contract 

M500

T

XPM 
Milestones

November 04, 2016 18



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED R PSE Con

RIP

Supt

IIP Local Other

35

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2018

Prog Code

20.80.524

Component Funding

Project Name

Minaret Repairs

Env State

Env Fed

Est Date

County-Route-Postmile

MNO 203 2.3/2.3

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36310_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Miguel Perez Ph# (760) 872-5216

DM  Ph#

EM  Ph#

CM  Ph#

8/12/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/29/2017

RTL 
M460

T10/31/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/29/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

4/24/2018

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R PSE Con

RIP

Supt

IIP Local Other

36

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2018

Prog Code

20.80.225

Component Funding

Project Name

Sandhouse Snow Fence

Env State

Env Fed

Est Date

County-Route-Postmile

MNO 395 40.4/40.9

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36200_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Miguel Perez Ph# (760) 872-5216

DM  Ph#

EM  Ph#

CM  Ph#

8/3/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T8/18/2017

RTL 
M460

T10/20/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/18/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

4/13/2018

Approve 
Contract 

M500

T

XPM 
Milestones

November 04, 2016 19



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED R PSE Con

RIP

Supt

IIP Local Other

37

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2018

Prog Code

20.80.524

Component Funding

Project Name

Lee Vining Painting

Env State

Env Fed

Est Date

County-Route-Postmile

MNO 395 51.5/51.5

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36300_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Miguel Perez Ph# (760) 872-5216

DM  Ph#

EM  Ph#

CM  Ph#

11/29/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/13/2017

RTL 
M460

T2/16/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/13/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

8/7/2018

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R PSE Con

RIP

Supt

IIP Local Other

38

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2018

Prog Code

20.80.524

Component Funding

Project Name

Lee Vining Floor

Env State

Env Fed

Est Date

County-Route-Postmile

MNO 395 51.5/51.5

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36320_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Miguel Perez Ph# (760) 872-5216

DM  Ph#

EM  Ph#

CM  Ph#

11/29/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T12/13/2017

RTL 
M460

T2/16/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/13/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

8/7/2018

Approve 
Contract 

M500

T

XPM 
Milestones

November 04, 2016 20



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED 100 R 15 PSE 50 Con 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

39

Est Esc

$0

Cur Est

$0

$3,959

RW Est $52

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.015

Component Funding

Project Name

Little Walker Shoulders

Env State ND

Env Fed EX

Est Date

5/28/2013

4/29/2015

County-Route-Postmile

MNO 395 93.4 / 95.7

PPNO

Location Description

IN MONO COUNTY ABOUT 18 MI. NORTH OF 
BRIDGEPORT FROM 0.3 MI SOUTH OF 
ROUTE 108 TO 2.0 MI NORTH OF ROUTE 108

Work Description

RUMBLE STRIPS AND SHOULDER 
WIDENING Parcels 6

Utilities 0

Total Con Est $3,959

Str Est

$4,590

Dist Est $4,590

Phase

1

RW $

$44

Const $$

$5,455

PID Appr 6/23/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

10/28/16: Will likely overrun support budget.

10/27/16: R/W & CDFW field review for parcel acquisition.

10/17/16: 60% Constructability Review docs due 11/08/16.

EA

09-35780_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

7/30/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/30/2015

Reg R/W 
M225

A2/12/2016

R/W Cert 
M410

T10/2/2017

RTL 
M460

T12/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 5/1/2018

Contract 
Award 
M495

T 6/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2018

PAED R PSE Con

RIP

Supt

IIP Local Other

40

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2019

Prog Code

20.80.315

Component Funding

Project Name

3684Death Valley Junction Thin 
Blanket

Env State

Env Fed

Est Date

County-Route-Postmile

INY 190 126.2/140.7

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Design Engineer = Kami Bayer

EA

09-36840_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

5/19/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T6/4/2018

RTL 
M460

T8/6/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/4/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

1/29/2019

Approve 
Contract 

M500

T

XPM 
Milestones

November 04, 2016 21



Caltrans Central Region 
PSE/RW Status Report

Status Date: 11/4/2016

PAED R PSE Con

RIP

Supt

IIP Local Other

41

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2025

Prog Code

20.80.315

Component Funding

Project Name

Mojave Deck Seals

Env State

Env Fed

Est Date

County-Route-Postmile

KER 14 0/19.2

PPNO

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

EA

09-36880_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM John Fox Ph# (760) 872-5207

DM  Ph#

EM  Ph#

CM  Ph#

3/14/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T8/16/2024

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

9/26/2024

Approve 
Contract 

M500

T

XPM 
Milestones

November 04, 2016 22
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Caltrans Central Region 
Project Construction Report Status Date 11/4/2016

Supt $0 $0 $0 $0

42

Str Est $0

Dist Est $13,001

RW Est $7

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

Shoshone CAPM

Env Stat CE

Env Fed EX

2/6/2013

2/6/2013

Est Date

5/15/2015

6/11/2013

County-Route-Postmile

INY 127 0.0 / 21.0

PPNO

Location Description

IN INYO COUNTY NEAR SHOSHONE FROM 
THE INYO/SAN BERNARDINO COUNTY LINE 
TO 4.6 MILES NORTH OF STATE ROUTE 178 
WEST

Work Description

COLD IN PLACE RECYCLE/HMA OVERLAY

Parcels 1

Utilities 0

Total Con Est $13,001

Phase

1

RW $$

$40

Const $$
$12,199

PID Appr 6/23/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 55% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

07/02/16: Summer suspension granted after CIR work.

EA

09-35530_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A5/26/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/8/2016

Contract 
Award 
M495

A 1/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 2/6/2017

Contract 
Acceptance

 M600

T 8/3/2017

End 
Project 
M800

T5/2/2017

Final 
Report 
M700

T

2/6/2017

Supt $0 $0 $0 $0

43

Str Est $0

Dist Est $0

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Little Lake Thin Blanket

Env Stat

Env Fed

Est Date

County-Route-Postmile

INY 395 0.0 / 8.4

PPNO

2610

Location Description

In Inyo county from the Kern County line to 1.2 
miles south of South Little Lake Road

Work Description

THE PROJECT WILL PLACE AN HMA 
OVERLAY TO RESTORE THE ROAD TO 
GOOD SERVICE CONDITION, EXTEND 

Parcels 0

Utilities 0

Total Con Est $0

Phase

1

RW $$

$0

Const $$
$3,600

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 2% % PSE 100 % Con 25 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Estimated CCA is 10/2016.

09/10/16: Last pave date.

CCO to reduce rolling temps.

EA

09-36140_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A4/27/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/16/2015

Contract 
Award 
M495

A 11/4/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 11/1/2016

Contract 
Acceptance

 M600

T 5/1/2017

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T

5/1/201711/1/2016
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Caltrans Central Region 
Project Construction Report Status Date 11/4/2016

Supt $0 $0 $0 $0

44

Str Est $120

Dist Est $1,730

RW Est $157

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.015

Component Funding

Project Name

Haiwee Clear Zone

Env Stat ND

Env Fed EX

4/11/2013

12/27/2012

Est Date

5/1/2013

5/1/2013

6/2/2015

County-Route-Postmile

INY 395 R20.3 / R22.3

PPNO

0605

Location Description

ON US 395 IN INYO COUNTY FROM FROM 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 
1.0 MILES NORTH OF LA AQUEDUCT 
BRIDGE #48-15L (PM 22.3)

Work Description

SHOULDER WIDENING AND CONSTRUCT 
RUMBLE STRIP Parcels 7

Utilities 0

Total Con Est $1,850

Phase

1

RW $$

$149

Const $$
$1,940

PID Appr 1/28/2011

Project Rpt 5/1/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 65% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Long-term mitigation; check 3-Phase resources.

08/08/16: CCA achieved.

EA

09-35120_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brad Rockwell Ph# (760) 872-5251

EM Scott Smith Ph# (559) 445-6172

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A1/2/2015

1/15/2014

Delivery
Plan

Approved

Current

3/1/2014

HQ 
Advertise 

M480

A

4/1/2014

9/9/2015

Contract 
Award 
M495

A

5/1/2014

10/6/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015
12/1/2014

8/8/2016

Contract 
Acceptance

 M600

A

1/1/2017

2/1/2017

End 
Project 
M800

T11/1/2016

Final 
Report 
M700

T

2/1/20178/1/2016

Supt $0 $0 $0 $0

45

Str Est $0

Dist Est $1,193

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2014A

Prog Cod

201.315

Component Funding

Project Name

Inyo Kern CMS

Env Stat CE

Env Fed EX

11/7/2014

11/7/2014

Est Date

6/23/2015

County-Route-Postmile

KER 14 R11.6

PPNO

2609

Location Description Work Description

INSTALL CMS SIGNS

Parcels 0

Utilities 0

Total Con Est $1,193

Phase

1

RW $$

$0

Const $$
$1,400

PID Appr 6/12/2014

Project Rpt 12/31/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Work to be completed in November

EA

09-36450_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A6/22/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 12/18/2015

Contract 
Award 
M495

A 1/12/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/22/2015 12/16/2016

Contract 
Acceptance

 M600

T 3/5/2018

End 
Project 
M800

T3/23/2017

Final 
Report 
M700

T

12/16/2016
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Caltrans Central Region 
Project Construction Report Status Date 11/4/2016

Supt $0 $0 $0 $0

46

Str Est $0

Dist Est $8,347

RW Est $3

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Cod

201.015

Component Funding

Project Name

Lee Vining Rockfall

Env Stat ND

Env Fed FI

7/24/2012

7/24/2012

Est Date

10/20/2014

5/23/2013

County-Route-Postmile

MNO 395 52.3 / 53.7

PPNO

0566

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF NATIONAL FOREST 
VISITOR CENTER ROAD TO 0.7 MILE 
NORTH OF PICNIC GROUNDS ROAD

Work Description

MITIGATE MONO LAKE ROCKFALL

Parcels 1

Utilities 0

Total Con Est $8,347

Phase

1

RW $$

$3

Const $$
$7,273

PID Appr 6/25/2007

Project Rpt 7/25/2013

Funds Req Date

10/20/2014

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 80% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

08/17/16: Stage 2 construction on slopes 3 & 4 underway. Verification anchors installed. Should be done by mid-November.

Agreement w/Mono Lake Cmte. Plant establishment program.

EA

09-33500_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Catherine Yim Ph# (559) 445-6663

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A10/20/2014

1/1/2014

Delivery
Plan

Approved

Current

4/1/2014

HQ 
Advertise 

M480

A

6/15/2014

3/9/2015

Contract 
Award 
M495

A

7/1/2014

3/26/2015

Appr Const 
Contract 

M500

A

XPM Milestones

1/12/2015
4/1/2015

1/1/2021

Contract 
Acceptance

 M600

T

8/1/2016

10/1/2021

End 
Project 
M800

T7/1/2021

Final 
Report 
M700

T

5/1/2016

Supt $0 $0 $0 $0

47

Str Est $0

Dist Est $5,325

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Green Lakes CAPM

Env Stat CE

Env Fed EX

Est Date

5/19/2015

County-Route-Postmile

MNO 395 69.8 / 76.0

PPNO

Location Description Work Description

COLD PLANE ASPHALT PAVEMENT/HMA

Parcels 0

Utilities 0

Total Con Est $5,325

Phase

1

RW $$

$0

Const $$
$5,410

PID Appr 6/6/2014

Project Rpt 6/6/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

08/29/16: CON began. Anticipate CCA 12/2016.

EA

09-36060_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A6/1/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/27/2015

Contract 
Award 
M495

A 11/12/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 11/1/2016

Contract 
Acceptance

 M600

T 5/1/2017

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T

5/1/201711/1/2016

November 04, 2016 25



Caltrans Central Region 
Project Construction Report Status Date 11/4/2016

Supt $0 $0 $0 $0

48

Str Est $0

Dist Est $3,650

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2012A

Prog Cod

201.015

Component Funding

Project Name

Inyo/Mono Bridge Trnstn Rail

Env Stat CE

Env Fed EX

8/28/2013

8/28/2013

Est Date

10/31/2013

County-Route-Postmile

INY 6 0.0

PPNO

0612

Location Description

IN INYO AND MONO COUNTIES AT 
VARIOUS LOCATIONS

Work Description

CONSTRUCT BARRIER/GUARDRAIL 
SYSTEM Parcels 0

Utilities 0

Total Con Est $3,650

Phase

1

RW $$

$0

Const $$
$2,470

PID Appr 6/29/2012

Project Rpt 12/9/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Legacy Proj w/ delayed conversion date (06/10/13)

EA

09-35690_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A7/1/2015

7/1/2015

Delivery
Plan

Approved

Current

11/1/2015

HQ 
Advertise 

M480

A

1/15/2016

1/4/2016

Contract 
Award 
M495

A

2/15/2016

1/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015
1/15/2017

2/14/2017

Contract 
Acceptance

 M600

T

7/15/2017

8/16/2017

End 
Project 
M800

T5/16/2017

Final 
Report 
M700

T

2/14/2017

4/15/2017

Supt $622 $0 $0 $0

49

Str Est $0

Dist Est $1,118

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2014A

Prog Cod

201.361

Component Funding

RIP

Project Name

168 SIDEWALKS

Env Stat ND

Env Fed EX

9/23/2013

9/4/2013

Est Date

4/7/2015

6/19/2013

County-Route-Postmile

INY 168 16.8 / 17.5

PPNO

2585

Location Description

IN INYO COUNTY IN AND NEAR BISHOP 
FROM BARLOW LANE TO 0.2 MILE WEST 
OF PIONEER LANE

Work Description

CONSTRUCT SIDEWALKS

Parcels 1

Utilities 0

Total Con Est $1,118

Phase

1

RW $$

$88

Const $$
$1,718

PID Appr 1/21/2014

Project Rpt 1/21/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$754Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-35060_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A4/6/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/18/2015

Contract 
Award 
M495

A 10/5/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 8/8/2016

Contract 
Acceptance

 M600

A 12/28/2016

End 
Project 
M800

T9/26/2016

Final 
Report 
M700

T

12/28/2016
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Caltrans Central Region 
Project Construction Report Status Date 11/4/2016

Supt $0 $0 $0 $0

50

Str Est $0

Dist Est $1,540

RW Est $115

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2010A

Prog Cod

201.151

Component Funding

Project Name

BRIDGEPORT CULVERTS

Env Stat ND

Env Fed EX

3/5/2014

3/13/2014

Est Date

10/25/2013

2/28/2014

County-Route-Postmile

MNO 395 72.5 / 86.0

PPNO

0587

Location Description

IN MONO COUNTY AT AND NEAR 
BRIDGEPORT FROM 0.6 MILE NORTH OF 
GREEN CREEK ROAD TO 0.1 MILE SOUTH 
OF DRESSLER CREEK BRIDGE

Work Description

REHAB/REPLACE CULVERTS

Parcels 4

Utilities 0

Total Con Est $1,540

Phase

1

RW $$

$445

Const $$
$1,400

PID Appr 6/20/2010

Project Rpt 3/24/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 85% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/20/16: Pursuing G-12. Contingencies and reducing original contract work covered cost overruns due to Differing Site Conditions, biological monitoring, CDFW permit 
amendments and changes. G-12 funds will cover contractor's claimed costs for DSC (saturated ground) at the final work location.

EA

09-34090_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A11/23/2015

11/30/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 4/18/2016

Contract 
Award 
M495

A

3/31/2016

5/9/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/29/2016
10/19/2016

3/1/2017

Contract 
Acceptance

 M600

T

6/1/2017

9/1/2017

End 
Project 
M800

T6/1/2017

Final 
Report 
M700

T

3/1/2017

Supt $0 $0 $0 $0

51

Str Est $0

Dist Est $13,162

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Walker CAPM

Env Stat CE

Env Fed EX

6/3/2014

Est Date

11/10/2015

County-Route-Postmile

MNO 395 106.3 / 118.7

PPNO

0650

Location Description Work Description

COLD PLANE/RECYCLING/HMA

Parcels 0

Utilities 0

Total Con Est $13,162

Phase

1

RW $$

$0

Const $$
$14,312

PID Appr 6/30/2014

Project Rpt 6/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Currently in winter suspension. Delivery plan shows CCA as 6/29/17.

EA

09-36430_ APL
List Yes

Delivery
 Plan NoPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A1/22/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/12/2016

Contract 
Award 
M495

A 7/26/2016

Appr Const 
Contract 

M500

A

XPM Milestones

4/11/2016 12/1/2017

Contract 
Acceptance

 M600

T 2/6/2018

End 
Project 
M800

T2/6/2018

Final 
Report 
M700

T

6/29/2017
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Caltrans Central Region 
Project Closeout Report Status Date 11/4/2016

Supt $0 $5,024 $0 $0

52

Str Est $4,257

Dist Est $16,047

RW Est $867

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status
Archive

Doc Yr

1996

Prog Cod

025.513

Component Funding

RIP,IIP

Project Name

Rush Creek 4 Lane C/O

Env Stat ND

Env Fed FI

8/27/1997

9/12/1997

Est Date

3/29/2000

3/29/2000

4/12/2013

County-Route-Postmile

MNO 395 44.5 / 51.3

PPNO

Location Description Work Description

WIDEN HIGHWAY

Parcels 0

Utilities 2

Total Con Est $20,304

Phase

1

RW $$

$707

Const $$
$20,811

PID Appr 12/21/1987

Project Rpt 1/15/1993

Funds Req Date

9/7/1999

Program Information

ROW Info

CTC Vote Date

1/20/2000

Project Documents

Act

Act

RIP

$2,250Capt

IIP

$19,268

Local

$0

Other

$0

PAED 100 RW 98% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-21311_ APL
List No

Delivery
 Plan NoPRSM Yes

Cur Est

- -

PM Bryan Winzenread Ph# (760) 872-3143

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Luis Elias Ph# (760) 872-5251

RTL 
M460

A11/18/1999

11/18/1999

Delivery
Plan

Approved

Current

1/24/2000

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/29/2000

3/29/2000

Appr Const 
Contract 

M500

A

XPM Milestones

1/24/2000
8/4/2003

8/4/2003

Contract 
Acceptance

 M600

A

3/1/2007

1/1/2013

End 
Project 
M800

T11/6/2004

Final 
Report 
M700

A

11/6/2004

Supt $0 $0 $0 $0

53

Str Est $0

Dist Est $4,226

RW Est $604

Prog FY

2004

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Project Name

Big Pine Rehab

Env Stat CE

Env Fed EX

1/31/2002

1/31/2002

Est Date

4/12/2004

4/12/2013

County-Route-Postmile

INY 395 99.0 / 100.8

PPNO

Location Description Work Description

ROADWAY REHABILITATION

Parcels 13

Utilities 4

Total Con Est $4,226

Phase

1

RW $$

$395

Const $$
$4,603

PID Appr 8/31/1999

Project Rpt 1/31/2002

Funds Req Date

7/21/2003

Program Information

ROW Info

CTC Vote Date

1/22/2004

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

FINAL CLOSE-OUT DELAYED due to R/W

EA

09-28790_ APL
List Yes

Delivery
 Plan NoPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

PER

RTL 
M460

A11/14/2003

11/14/2003

Delivery
Plan

Approved

Current

3/1/2004

HQ 
Advertise 

M480

A

Contract 
Award 
M495

4/19/2004

4/19/2004

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2004
12/22/2004

12/22/2004

Contract 
Acceptance

 M600

A

1/1/2007

1/1/2007

End 
Project 
M800

T10/1/2006

Final 
Report 
M700

T

10/1/2006

November 04, 2016 28



Caltrans Central Region 
Project Closeout Report Status Date 11/4/2016

Supt $0 $0 $0 $0

54

Str Est $0

Dist Est $9,541

RW Est $21

Prog FY

2005

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

South Little Lake

Env Stat ND

Env Fed EX

4/12/2004

2/18/2004

Est Date

10/29/2004

4/12/2013

County-Route-Postmile

INY 395 R0.0 / R8.6

PPNO

0399

Location Description

IN INYO COUNTY NEAR LITTLE LAKE FROM 
THE KERN/INYO COUNTY LINE TO 1.0 
MILES SOUTH OF LITTLE LAKE ROAD

Work Description

RESURFACE EXISTING HIGHWAY

Parcels 1

Utilities 0

Total Con Est $9,541

Phase

1

RW $$

$300

Const $$
$9,541

PID Appr 9/2/2003

Project Rpt 9/2/2003

Funds Req Date

11/1/2004

Program Information

ROW Info

CTC Vote Date

5/26/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 99% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Closeout Environmental Mitigation combined with 09-35690_ via Cooperative Agreement 06-1480 with CF&W.

EA

09-29550_ APL
List Yes

Delivery
 Plan NoPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

OTH F&G 1601

OTH WATER    QUALITY

RTL 
M460

A4/1/2005

4/1/2005

Delivery
Plan

Approved

Current

6/20/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

8/23/2005

8/23/2005

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2005
9/22/2006

9/22/2006

Contract 
Acceptance

 M600

A

8/1/2009

1/1/2011

End 
Project 
M800

T11/1/2010

Final 
Report 
M700

T

11/1/2007

Supt $22 $23,717 $0 $2,536

55

Str Est $0

Dist Est $43,090

RW Est $411

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP

Project Name

Manzanar/Indy 4-Lane

Env Stat ND

Env Fed FI

5/14/2004

5/13/2004

Est Date

11/21/2008

12/15/2010

County-Route-Postmile

INY 395 65.0 / 76.1

PPNO

0172A

Location Description

IN INYO COUNTY AT AND NEAR 
INDEPENDENCE FROM 1.0 KM SOUTH OF 
LA AQUEDUCT BRIDGE TO 0.7 KM NORTH 
OF SHABBELL LANE

Work Description

WIDEN TO FOUR-LANE EXPRESSWAY

Parcels 30

Utilities 4

Total Con Est $43,090

Phase

1

RW $$

$2,299

Const $$
$45,000

PID Appr

Project Rpt 5/14/2004

Funds Req Date

1/25/2008

Program Information

ROW Info

CTC Vote Date

1/28/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$2,299

Local

$0

Other

$45,000

PAED RW 99% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-2144U_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A12/21/2007

12/21/2007

Delivery
Plan

Approved

Current

2/18/2008

HQ 
Advertise 

M480

A

6/16/2008

6/16/2008

Contract 
Award 
M495

A

7/9/2008

7/9/2008

Appr Const 
Contract 

M500

A

XPM Milestones

2/18/2008
11/16/2010

11/16/2010

Contract 
Acceptance

 M600

A

1/1/2012

9/1/2020

End 
Project 
M800

T1/1/2012

Final 
Report 
M700

T

1/1/2012

November 04, 2016 29



Caltrans Central Region 
Project Closeout Report Status Date 11/4/2016

Supt $0 $0 $0 $0

56

Str Est $0

Dist Est $9,372

RW Est $602

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status
Active

Doc Yr

2006

Prog Cod

201.120

Component Funding

Project Name

Ed Powers Rehab

Env Stat ND

Env Fed CE

6/2/2005

8/22/2005

Est Date

10/30/2008

3/15/2012

County-Route-Postmile

INY 395 117.8 / R122.4

PPNO

0305

Location Description

IN INYO COUNTY NEAR BISHOP FROM 
BARLOW LANE TO 0.1 KM EAST OF 
PLEASANT VALLEY DAM ROAD

Work Description

HOT MIX ASPHALT OVERLAY

Parcels 20

Utilities 3

Total Con Est $9,372

Phase

1

RW $$

$1,436

Const $$
$13,807

PID Appr 11/4/1994

Project Rpt 8/22/2005

Funds Req Date

12/13/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-25801_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A5/29/2008

5/29/2008

Delivery
Plan

Approved

Current

8/25/2008

HQ 
Advertise 

M480

A

10/30/2008

10/30/2008

Contract 
Award 
M495

A

11/14/2008

11/14/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/25/2008
6/3/2010

6/3/2010

Contract 
Acceptance

 M600

A

12/31/2014

3/1/2015

End 
Project 
M800

T11/27/2012

Final 
Report 
M700

A

3/1/2011

Supt $0 $0 $0 $0

57

Str Est $0

Dist Est $7,004

RW Est $232

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2004

Prog Cod

201.120

Component Funding

Project Name

North Little Lake

Env Stat ND

Env Fed EX

1/31/2006

1/5/2006

Est Date

9/10/2008

4/12/2013

County-Route-Postmile

INY 395 R8.5 / R11.8

PPNO

0442A

Location Description

IN INYO COUNTY NEAR LITTLE LAKE FROM 
1.8 KM SOUTH OF SOUTH JUNCTION 
LITTLE LAKE ROAD TO 1.9 KM SOUTH OF 
CINDER ROAD

Work Description

ROADWAY REHABILITATION

Parcels 10

Utilities 2

Total Con Est $7,004

Phase

1

RW $$

$453

Const $$
$8,025

PID Appr 9/2/2003

Project Rpt 1/31/2006

Funds Req Date

10/31/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 98% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Closeout delayed pending Environmental Mitigation via Cooperative Agreement 06-1480 with CF&W.

EA

09-31660_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A2/29/2008

3/1/2008

Delivery
Plan

Approved

Current

4/1/2008

HQ 
Advertise 

M480

A

7/1/2008

9/10/2008

Contract 
Award 
M495

A

8/1/2008

10/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/21/2008
11/1/2009

7/22/2009

Contract 
Acceptance

 M600

A

1/1/2011

9/1/2020

End 
Project 
M800

T11/1/2010

Final 
Report 
M700

T

11/1/2010

November 04, 2016 30



Caltrans Central Region 
Project Closeout Report Status Date 11/4/2016

Supt $0 $0 $0 $0

58

Str Est $0

Dist Est $3,821

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Cod

201.120

Component Funding

SHOPP Accel

Project Name

ADOBE VALLEY REHAB

Env Stat CE

Env Fed CE

Est Date

3/15/2011

County-Route-Postmile

MNO 120 35.0 / 43.0

PPNO

0591

Location Description

IN MONO COUNTY EAST OF LEE VINING 
FROM 5.9 MILES EAST OF SAGE HEN 
MEADOWS ROAD TO 0.8 MILE EAST OF 
RIVER SPRINGS ROAD

Work Description

COLD FOAM IN-PLACE RECYCLE

Parcels 0

Utilities 0

Total Con Est $3,821

Phase

1

RW $$

$0

Const $$
$3,560

PID Appr 10/30/2009

Project Rpt 10/30/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 99 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

M800 2/20/14 (DED date)

EA

09-34130_ APL
List Yes

Delivery
 Plan NoPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A2/17/2011

10/12/2010

Delivery
Plan

Approved

Current

12/20/2010

HQ 
Advertise 

M480

A 9/28/2011

Contract 
Award 
M495

A

3/1/2010

7/13/2011

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2011
12/1/2011

10/11/2012

Contract 
Acceptance

 M600

A

6/1/2012

6/1/2013

End 
Project 
M800

T

Final 
Report 
M700

Supt $0 $0 $0 $0

59

Str Est $0

Dist Est $3,641

RW Est $2

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008

Prog Cod

201.015

Component Funding

Project Name

Towne Pass Rockfall

Env Stat ND

Env Fed FI

4/30/2010

4/30/2010

Est Date

11/30/2010

1/31/2012

County-Route-Postmile

INY 190 65.9 / 66.5

PPNO

0388

Location Description

IN INYO COUNTY ABOUT 10.5 MILES EAST 
OF PANAMINT SPRINGS FROM 8.0 MILES 
EAST OF PANAMINT VALLEY ROAD TO 10.0 
MILES WEST OF WILDROSE ROAD

Work Description

CONSTRUCT ROADWAY REALIGNMENT

Parcels 1

Utilities 0

Total Con Est $3,641

Phase

1

RW $$

$123

Const $$
$1,018

PID Appr 1/10/2008

Project Rpt 4/30/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 95% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-28750_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Scott Smith Ph# (559) 445-6172

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A3/2/2012

3/1/2012

Delivery
Plan

Approved

Current

6/1/2012

HQ 
Advertise 

M480

A

8/15/2012

7/27/2012

Contract 
Award 
M495

A

9/1/2012

8/16/2012

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2012
3/15/2014

11/21/2013

Contract 
Acceptance

 M600

A

7/15/2015

8/1/2016

End 
Project 
M800

T4/15/2015

Final 
Report 
M700

A

8/1/2016
4/15/2015

November 04, 2016 31



Caltrans Central Region 
Project Closeout Report Status Date 11/4/2016

Supt $0 $0 $0 $0

60

Str Est $0

Dist Est $1,193

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status
Archive

Doc Yr

2010A

Prog Cod

201.015

Component Funding

Project Name

OASIS CURVE CORRECTION

Env Stat CE

Env Fed EX

7/16/2012

7/16/2012

Est Date

6/22/2015

2/12/2014

County-Route-Postmile

MNO 266 2.2 / 2.6

PPNO

0603

Location Description

IN MONO COUNTY NEAR THE CALIFORNIA/ 
NEVADA STATE LINE FROM STATE LINE 
ROAD TO 0.2 MILE NORTH OF POWER LINE 
ROAD

Work Description

CURVE CORRECTION/COLLISION 
SEVERITY REDUCTION Parcels 1

Utilities 0

Total Con Est $1,193

Phase

1

RW $$

$95

Const $$
$1,465

PID Appr 7/26/2010

Project Rpt 8/18/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 80% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Finalization of federal land transfer is being held up by BLM.

EA

09-34650_ APL
List No

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A3/27/2014

4/1/2014

Delivery
Plan

Approved

Current

7/15/2014

HQ 
Advertise 

M480

A 8/6/2014

Contract 
Award 
M495

A

8/1/2014

8/19/2014

Appr Const 
Contract 

M500

A

XPM Milestones

6/16/2014
8/1/2015

12/12/2014

Contract 
Acceptance

 M600

A

2/1/2016

6/30/2016

End 
Project 
M800

T

Final 
Report 
M700

Supt $0 $0 $0 $0

61

Str Est $0

Dist Est $5,573

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

NB BARTLETT CAPM

Env Stat CE

Env Fed EX

9/30/2011

9/30/2011

Est Date

4/2/2012

County-Route-Postmile

INY 395 45.5 / 50.3

PPNO

0609

Location Description

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH 
OF COTTONWOOD ROAD AND 0.4 MILES 
SOUTH OF LUBKIN CANYON RD

Work Description

COLD IN-PLACE RECYCLE CAPM

Parcels 0

Utilities 0

Total Con Est $5,573

Phase

1

RW $$

$0

Const $$
$5,573

PID Appr 9/21/2011

Project Rpt 9/21/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project is in Arbitration.

EA

09-35160_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A4/26/2013

12/15/2013

Delivery
Plan

Approved

Current

1/26/2014

HQ 
Advertise 

M480

A

Contract 
Award 
M495

6/18/2014

11/15/2013

Appr Const 
Contract 

M500

A

XPM Milestones

11/26/2013
9/1/2014

8/22/2014

Contract 
Acceptance

 M600

A

11/15/2014

8/1/2016

End 
Project 
M800

T7/1/2016

Final 
Report 
M700

T

9/30/2016

November 04, 2016 32



Caltrans Central Region 
Project Closeout Report Status Date 11/4/2016

Supt $0 $0 $0 $0

62

Str Est $0

Dist Est $2,325

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

Conway CAPM

Env Stat CE

Env Fed EX

11/28/2011

11/28/2011

Est Date

3/20/2013

County-Route-Postmile

MNO 395 63.9 / 65.1

PPNO

0607

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF VIRGINIA LAKES ROAD 
TO 1.6 MILES NORTH OF VIRGINIA LAKES 
ROAD

Work Description

CAP M

Parcels 0

Utilities 0

Total Con Est $2,325

Phase

1

RW $$

$0

Const $$
$2,325

PID Appr 11/15/2011

Project Rpt 8/23/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

08/05/2016 - Project in Post Construction Arbitration

EA

09-35410_ APL
List Yes

Delivery
 Plan YesPRSM Yes

Cur Est

- -

PM Dennee Alcala Ph# (760) 872-5216

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A4/26/2013

7/1/2013

Delivery
Plan

Approved

Current

8/12/2013

HQ 
Advertise 

M480

A

Contract 
Award 
M495

12/1/2013

9/17/2013

Appr Const 
Contract 

M500

A

XPM Milestones

7/15/2013
11/1/2014

9/3/2014

Contract 
Acceptance

 M600

A 6/1/2015

End 
Project 
M800

T3/1/2015

Final 
Report 
M700

T

2/1/2015
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INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 
Inactive STIP Candidates

11/4/2016Status Date

Structures Est $0

$12,623

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

Funding

Project Name

Lemus Curve

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/4/2008

County-Route-Postmile

MNO 395 90.8 / 92.3

PPNO

0042

Location Description

IN MONO COUNTY NORTH OF 
BRIDGEPORT FROM 0.7 MILE SOUTH OF 
BURCHAM FLAT ROAD TO 0.7 MILE 
SOUTH OF LITTLE WALKER RIVER ROAD

Work Description

CURVE CORRECTION / REALIGNMENT
Parcels 2

Utilities 0

Total Con Est $12,623

APL 
List

No

Phase

K

Approve PSR 11/10/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-31420_

Cur Est

Project Comments

PID complete, project on shelf waiting for funding  2/11/08.  Project Team meeting 6/23/03Alternatives refined at PDT 1/12/04.Needs RMP.

63

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

2/1/2014

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2014

8/1/2014

Reg R/W 
M225

T2/1/2015

2/1/2015

R/W Cert 
M410

T8/1/2016

8/1/2016

RTL 
M460

T3/1/2017

3/1/2017

Delivery
Plan

Approved

Current

8/1/2016

8/1/2016

Str PS&E 
to Dist 
M378

T

8/1/2016

8/1/2016

PS&E TO
DOE
M377

T

4/1/2017

HQ 
Advertise 

M480

T

Contract 
Award 
M495

8/1/2017

8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2017
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 
Inactive SHOPP Candidates

11/4/2016Status Date

Structures Est $0

$3,500

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

POLELINE REHAB

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/7/2011

County-Route-Postmile

MNO 167 10.0 / 21.3

PPNO

Location Description

NEAR MONO LAKE FROM 10.0 MILES 
EAST OF US 395 TO THE NEVADA STATE 
LINE

Work Description

2R REHAB-FULL DEPTH RECYCLE
Parcels 0

Utilities 0

Total Con Est $3,500

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35150_

Cur Est

Project Comments

64

- -

PM Tom Meyers Ph# (760) 872-5214

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

11/1/2011

11/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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MINOR A PROJECTS



Caltrans Central Region  
Minor Project Status Report

11/4/2016Status Date

65

Cur Est

$0

$750

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2015
Prog Cod

Components Funding

A

Project Name

MTCE

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/2/2015

County-Route-Postmile

MNO 395 51.5

Location Description

IN MONO COUNTY AT THE LEE 
VINING MAINTENANCE STATION 
L5710

Work Description

REMODEL TRUCK SHED
Parcels 0

Utilities 0

Total Con Est $750

EA

09-35240_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 100 % Con 50 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

9/4/2013

3/1/2013

PA & ED 
M200

A

RW Cert 
M410

12/27/2013

9/1/2013

RTL 
M460

A2/6/2015

11/30/2013Approved

Current

9/1/2013

Dist PS & E 
to HQ     

M380

12/24/2013

HQ 
Advertise 

M480

A

2/20/2014

6/12/2015

Contract 
Award 
M495

A

3/6/2014

7/23/2015

Appr Const 
Contract 

M500

A5/4/2015

7/1/2013

12/5/2014

PS & E to 
Dist OE 

M377

A

10/15/2014

8/8/2016

Contract 
Acceptance 

M600

A

PRSM 
Milestones

66

Cur Est

$0

$250

RW Est $644

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2016
Prog Cod

201.352

Components Funding

A

Project Name

MTCE STA.TO EXPND

Env Stat CE

Env Fed

12/28/2012

Delivery 
Plan

No

Est Date

8/31/2010

6/21/2010

County-Route-Postmile

INY 6 0.1

Location Description

IN INYO COUNTY IN BISHOP 0.33 
MILE EAST OF U.S. 6 ON SPRUCE 
STREET SOUTH OF WYE ROAD AT 
THE BISHOP MAINTENANCE 

Work Description

ACQUIRE ADDITIONAL ACREAGE 
ADJOINING EXISTING MTCE 
STATION TO EXPAND YARD FOOT 

Parcels 1

Utilities 0

Total Con Est $250

EA

09-34570_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 7% % PSE 95 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Land acquisition slated for 2016/17.

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

8/1/2014

9/1/2012

PA & ED 
M200

A

RW Cert 
M410

T8/6/2014

1/1/2013

RTL 
M460

T4/1/2016

1/1/2013Approved

Current 1/27/2016

Dist PS & E 
to HQ     

M380

T

3/1/2013

HQ 
Advertise 

M480

T

5/1/2013

6/14/2016

Contract 
Award 
M495

T

6/1/2013

7/5/2016

Appr Const 
Contract 

M500

T4/22/20161/27/2016

PS & E to 
Dist OE 

M377

T

10/15/2013

10/14/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

36November 04, 2016



Caltrans Central Region  
Minor Project Status Report

11/4/2016Status Date

67

Cur Est

$0

$1,000

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2016
Prog Cod

201.352

Components Funding

A

Project Name

Indy Mtce. Sta Equip. Canopy

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/24/2014

County-Route-Postmile

INY 395 73.8

Location Description

IN INYO COUNTY AT THE 
INDEPENDENCE MAINTENANCE 
STATION L5709

Work Description

CONSTRUCT EQUIPMENT CANOPY
Parcels 0

Utilities 0

Total Con Est $1,000

EA

09-35250_ APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Water flow tested at 1540 gpm on 10/7/16. Waiting for SFM review.

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

3/16/2012

3/16/2012

PA & ED 
M200

A

RW Cert 
M410

6/12/2012

6/12/2012

RTL 
M460

T10/21/2016

4/8/2013Approved

Current

1/7/2013

Dist PS & E 
to HQ     

M380

4/29/2013

HQ 
Advertise 

M480

T

6/26/2013

1/17/2017

Contract 
Award 
M495

T

7/10/2013

1/31/2017

Appr Const 
Contract 

M500

T11/15/2016

10/9/2012

5/6/2016

PS & E to 
Dist OE 

M377

T

10/15/2013

11/10/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

68

Cur Est

$0

$980

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2016
Prog Cod

201.240

Components Funding

A

Project Name

Independence Mtrl. Site 118

Env Stat CE

Env Fed EX

9/24/2015

9/24/2015

Delivery 
Plan

No

Est Date

12/3/2015

County-Route-Postmile

INY 395 75.1

Location Description

IN INYO COUNTY AT 
INDEPENDENCE AT FORT 
INDEPENDENCE ROAD

Work Description

OPEN MATERIAL SITE "MATERIAL 
SITE #118) Parcels 0

Utilities 0

Total Con Est $980

EA

09-33340_ APL Yes

Phase

1

Project Rpt 10/14/2015

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 100 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Work underway. Estimated CCA before 1/1/2017.

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM  Ph#

CM Rob Sanchez Ph# (760) 872-0656

10/16/2015

8/1/2012

PA & ED 
M200

A

RW Cert 
M410

11/1/2015

8/1/2012

RTL 
M460

A12/18/2015

8/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

10/1/2012

HQ 
Advertise 

M480

A

12/1/2012

4/13/2016

Contract 
Award 
M495

A

1/1/2013

5/6/2016

Appr Const 
Contract 

M500

A2/16/201610/28/2015

PS & E to 
Dist OE 

M377

A

10/15/2013

12/31/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

37November 04, 2016



Caltrans Central Region  
Minor Project Status Report

11/4/2016Status Date

69

Cur Est

$0

$0

RW Est $5

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2016
Prog Cod

201.235

Components Funding

A

Project Name

Ft. Independence Median Paving

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/4/2014

County-Route-Postmile

INY 395 76.0 / 77.0

Location Description Work Description

CONSTRUCT HOT MIX ASPHALT 
MEDIAN Parcels 0

Utilities 0

Total Con Est $0

EA

09-36210_ APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 50 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

qualcon Construction. Work was to begin in September.

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

11/1/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

70

Cur Est

$0

$250

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2017
Prog Cod

201.151

Components Funding

A

Project Name

Travertine Drainage Restoration 
Project

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/28/2012

County-Route-Postmile

INY 190 110.0 / 113.5

Location Description Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 0

Utilities 0

Total Con Est $250

EA

09-35660_ APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

10/6/2016

PA & ED 
M200

T

RW Cert 
M410

T1/20/2017

RTL 
M460

T1/23/2017

Approved

Current 12/30/2016

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 6/1/2017

Contract 
Award 
M495

T 6/16/2017

Appr Const 
Contract 

M500

T4/4/201712/1/2016

PS & E to 
Dist OE 

M377

T 12/29/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

38November 04, 2016



Caltrans Central Region  
Minor Project Status Report

11/4/2016Status Date

71

Cur Est

RW Est

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2017
Prog Cod

201.015

Components Funding

A

Project Name

Virginia Lakes Turn Pocket

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MNO 395 63.5/63.5

Location Description

In Mono County on US 395 at the 
Virginia Lakes Road intersection.

Work Description

There are two proposed ways to widen 
the roadway to allow restriping for a left 
turn lane.  Alternative 1 widens 8 foot 

Parcels 0

Utilities 0

Total Con Est

EA

09-36420_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

12/1/2016

PA & ED 
M200

T

RW Cert 
M410

T1/1/2017

RTL 
M460

T1/1/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/17/2017

Appr Const 
Contract 

M500

T3/6/2017

PS & E to 
Dist OE 

M377

10/13/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

72

Cur Est

$0

$500

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2018
Prog Cod

201.310

Components Funding

A

Project Name

South See Vee Signal

Env Stat ND

Env Fed EX

3/17/2008

3/6/2008

Delivery 
Plan

No

Est Date

3/26/2008

County-Route-Postmile

INY 168 17.3 / 17.3

Location Description Work Description

INSTALL SIGNAL
Parcels 2

Utilities 0

Total Con Est $500

EA

09-36410_ APL No

Phase

0

Project Rpt 4/30/2008

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Held PDT 9/27/16. Revised schedule.

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM  Ph#

CM  Ph#

12/1/2016

PA & ED 
M200

T

RW Cert 
M410

T2/1/2018

RTL 
M460

T6/21/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 12/13/2018

Contract 
Award 
M495

T 2/7/2019

Appr Const 
Contract 

M500

T10/8/20182/1/2018

PS & E to 
Dist OE 

M377

T 6/28/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

39November 04, 2016



Caltrans Central Region  
Minor Project Status Report

11/4/2016Status Date

73

Cur Est

RW Est

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2018
Prog Cod

201.015

Components Funding

A,B

Project Name

Haiwee Creek SB Shoulder 
Widening

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

INY 395 22.8/23

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

EA

09-36360_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

8/1/2017

PA & ED 
M200

T

RW Cert 
M410

T7/27/2015

RTL 
M460

T1/1/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T

Contract 
Award 
M495

4/25/2018

Appr Const 
Contract 

M500

T2/28/2018

PS & E to 
Dist OE 

M377

9/17/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

74

Cur Est

$0

$536

RW Est $605

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2018
Prog Cod

201.310

Components Funding

A

Project Name

North See Vee Signal

Env Stat CE

Env Fed EX

10/23/2014

1/27/2015

Delivery 
Plan

No

Est Date

1/2/2015

12/3/2014

County-Route-Postmile

INY 395 117.3

Location Description

IN INYO COUNTY ON US 395 AND 
SR 168 AT THE NORTHERN AND 
SOUTHERN INTERSECTIONS WITH 
SEE-VEE LANE

Work Description

INSTALL SIGNALS
Parcels 5

Utilities 0

Total Con Est $536

EA

09-35680_ APL Yes

Phase

1

Project Rpt 1/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 40% % PSE 50 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Held PDT on 9/21/16. Met with DWP on 10/20/16. Should have complete plans for DWP improvements by 11/1/16. Speckled Dace was present in waterway. Caltrans will remove 
trees on south side of ditch.

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM Brad Rockwell Ph# (760) 872-5251

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

1/28/2015

PA & ED 
M200

A

RW Cert 
M410

T12/1/2016

RTL 
M460

T2/1/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 4/7/2017

Contract 
Award 
M495

T 4/20/2017

Appr Const 
Contract 

M500

T2/10/201711/1/2016

PS & E to 
Dist OE 

M377

T 1/10/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

40November 04, 2016



Caltrans Central Region  
Minor Project Status Report

11/4/2016Status Date

75

Cur Est

RW Est

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2018
Prog Cod

201.015

Components Funding

A,B

Project Name

Kern 14 Rumble Strips

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 14 0/12.6

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

EA

09-36930_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 50 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

7/21/2017

PA & ED 
M200

T

RW Cert 
M410

T7/21/2017

RTL 
M460

T7/21/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 7/21/2017

Contract 
Award 
M495

T 4/2/2018

Appr Const 
Contract 

M500

T7/21/20177/21/2017

PS & E to 
Dist OE 

M377

T 4/2/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

76

Cur Est

RW Est

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2020
Prog Cod

201.240

Components Funding

A,B

Project Name

Baseline MS #190.1

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MNO 395 46.5/46.5

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

EA

09-36560_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW% % PSE 0 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

4/11/2018

PA & ED 
M200

T

RW Cert 
M410

T2/13/2020

RTL 
M460

T2/13/2020

Approved

Current 12/12/2019

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 8/5/2020

Contract 
Award 
M495

T 8/19/2020

Appr Const 
Contract 

M500

T6/2/202010/10/2019

PS & E to 
Dist OE 

M377

T 12/16/2021

Contract 
Acceptance 

M600

T

PRSM 
Milestones

41November 04, 2016
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11/4/2016Status Date

77

Cur Est

RW Est

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

N/A
Prog Cod

201.170

Components Funding

A,B

Project Name

Day Labor 2015-2016

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

Location Description Work Description

Parcels 0

Utilities 0

Total Con Est

EA

09-36620_ APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

7/19/2016

PA & ED 
M200

T

RW Cert 
M410

T8/3/2017

RTL 
M460

T9/29/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

12/4/2017

Appr Const 
Contract 

M500

T

PS & E to 
Dist OE 

M377

12/18/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

42November 04, 2016
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