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2017 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)

Version | 1/3/2017

JAN 2017 TIME DISTRICT Noted Changes
EKern
Wed Jan 11th 9:00 am - 9:30 am VTC

D6M-148 & D9-601

Dist 06 - Fresno

Thurs Jan 12th 9:00 ?]rgo'nlz:oo Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100
) ) Dist 05 - SLO
Wed Jan 18th 9:00 a;]@o-nlz.oo Midway Building - Sand Room
2885 S. Higuera Street
FEB 2017 TIME DISTRICT

Noted Changes

Thurs Feb 2nd

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd

MAR 2017 TIME DISTRICT Noted Changes
_ _ Dist 05 - SLO
Tues Mar 7th 9:00 a:}@o-nlz.oo Midway Building - Sand Room
2885 S. Higuera Street
) ) Dist 06 - Fresno
Thurs Mar 9th 9:30 ingo-nlz.oo Room #145 - "Yosemite" Room

2015 E. Shields Ave., Suite 100

Thurs Mar 23rd

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd

MAY 2017 TIME DISTRICT Noted Changes
EKern
Wed May 4th 9:00 am - 9:30 am VTC

D6M-148 & D9-601

Dist 06 - Fresno

Thurs May 11th 9:00 igo-nlz;oo Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100
) ) Dist 05 - SLO
Tues May 16th 9:00 ?]rgo-nlz.oo Midway Building - Sand Room

2885 S. Higuera Street
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2017 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)

Version | 1/3/2017

JUL 2017 TIME DISTRICT Noted Changes
EKern
Wed Jul 12th 9:00 am - 9:30 am VTC

D6M-148 & D9-601

Tues Jul 25th

10:00 am - 12:00

Dist 05 - SLO
Midway Building - Sand Room

noon 2885 S. Higuera Street
SEP 2017 TIME DISTRICT Noted Changes
EKern
Wed Sep 6th 9:00 am - 9:30 am VTC

D6M-148 & D9-601

Thurs Sep 7th

9:00 am - 12:00
noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Sep 12th

10:00 am - 12:00
noon

Dist 05 - SLO
Midway Building - Sand Room
2885 S. Higuera Street

Thurs Sep 21st

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd

NOV 2017

TIME

DISTRICT

Noted Changes

Thurs Nov 9th

9:00 am - 9:30 am

EKern
VTC
D6M-148 & D9-601

Tues Nov 14th

9:00 am - 12:00
noon

Dist 05 - SLO
Midway Building - Sand Room
2885 S. Higuera Street

Thurs Nov 16th

9:00 am - 12:00
noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Thurs Nov 30th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd
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LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

Comments Box

CONTACTS

D5 SFP

D5 Program Manager

D6 SFP

D6 Program Manager

D10 SFP

D10 Program Manager

CR SFP

CR PPM Office Chief, Acting

CR Program Manager
APL Coordinator
PMCS/Doc Coord Contact

CR PMSU/PRSM Manager
PRSM Contact

Richard Rosales

Kristin Wilson

Samer Shaath

Teresa Rix

Samuel Jordan

Dave Cortez

Brian Everson

Rory Quince

Jennifer Nishikawa
Stephen Tracey

Andrea Nason (D6 & D10)
Linda Araujo (D5 & D10)

Tony Hunt
Sami Shwiyhat (CR & D10)
Danny Dibyantoro (D5 & D6)

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PRSM)
Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Humberto Almaguer (559) 243-3501
Kelly McClain, (805) 549-3278

Bill Moses (559) 445-6514

Alvin Mangindin (209) 948-7300

Cathy Yim (559) 445-6663

Eddie Wirawan (559) 243-8407

Project Manager

Jennifer Nishikawa (559) 243-3449
PMCS group

Based on Activity 100, updated in PRSM
Project Managers

(805) 549-3792
(805) 549-3050
(559) 243-3421
(559) 243-3433
(209) 942-6192
(209) 948-7428
(559) 243-3420
(559) 243-3463
(559) 243-3449
(559) 243-3462
(559) 243-3434
(559) 243-3431

(559) 243-8059
(559) 243-3440
(559) 243-3439

Status Coordinator Doua Lee (559) 243-3579
Website Development Tony Hunt (559) 243-8059
ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List TRAMS Transportation Accounting Management
CR Central Region System
LCO Local Capital Outlay TCRP Transportation Congestion Relief
NBSSR Noise Barrier Scope Program
Summary Report BR# Bill Reference Number
OPI On-Line Project Information Phase “PID” Candidate with approved PID
System (CR PPM PMSU Phase “Candidate” Candidate without *“ PID
Web Site) PDS Project Development Support
PDS Project Development PRSM Project Resource and Schedule
Support Management
PID Project Initiation Document G13 Resourced for Support Costs
PMCS Project Management (SHOPP projects only)
Control System
PMSU Project Management
Support Unit
TEA Transportation

Enhancement Activities



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects PRSM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

XPM Milestone Bridge Site Mapsto Struc District HQ Appr Const Contract

Information FA&ED  toStruc Survey RegRIW  PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 Md460 M480 M500 M6&00

Delivery Plan | 10/1/2005 M378 | | ‘

Approved 41142008 B/22/2005  A4/1/2006 T115/2007  3/1/2008 3152008 4/15/2008  7M52008  7/15/2009

Current AM2008 T B22/2005 A 41172006 T T1S2007T 3172008 T 3M5/2008 T 4/15/2008 T 7152008 T 7/15/2009 T|

Project Phase Updates

From To Trigger Responsible Party
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM
SHOPP/STIP PID's PA&ED when programmed N/A
Local/Measure/Demo b ey PSR/PSSR = 100% PM

Project Candidate

ALL PROJECTS:

PA&ED PS&E/RW M200 = 100% PM
PS&E/RW CONSTRUCTION M500 = 100% PM
CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM

Closeout complete and

M800=100% PM

CLOSEOUT REMOVE/END

Minors will begin in the PA&ED Phase




Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program — RIP
075.600 Regional Improvement Program — RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)
201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R — DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 — CAPM)
201.122 Pavement Rehabilitation 2R — DIB 79-03 (HA22)
201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)
201.250 Safety Roadside Rest Area Rehabilitation (HA26)
201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects
710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight
730.200 California High-Speed Rail (CHSR) — On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects — Support



Status of Projects

Index by EA and Page
EasternKern
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12/20/2016

CO Route Postmile EA
KER 14 16.2/26.6 40840_
North Mojave 4-Lane

KER 14 16.6/16.6 0T301_
Mojave MS Major

KER 14 39.3/40.3 0H180_

Red Rock Canyon Bridge Replacement

KER 14 53.0/58.3 45712

Freeman Gulch Widening-Segment 2

KER 14 58.3/62.3 45711_

Freeman Gulch Widening - Segment 1

KER 58 R88.5/R99.8  0OR150_
Tehachapi CAPM

KER 58 R92.1/R93.2  42550_
Dennison Road Improvements

KER 58 R94.1 0Q180_
Summit OH Bridge Rails

KER 58 R94.4 ON560_

Tehachapi Blvd Intersection Improvement

KER 58 R99.0/R100. 0Q190_

Cache Creek Bridge Replacement

KER 58 R99.2/R99.8  0M260_
East Bound Sand Canyon Bridge

KER 58 R107.7 /R118 24340_
Mojave Bypass Closeout

KER 58 125.2 32850_
RECLAIM MINING SITE

KER 58 R136.0/ R143 0S280_

BORON OVERLAY
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Status of Projects
County, Route, and Post Mile Index

Phase

CLOSEOUT

PS&E/RW

CLOSEOUT

PS&E/RW

PS&E/RW

CONSTRUCTION

PS&E/RW

PS&E/RW

CLOSEOUT

PS&E/RW

CLOSEOUT

CLOSEOUT

CLOSEOUT

CLOSEOUT

Eastern Kern

Location Description

IN KERN COUNTY ON ROUTE 14 FROM 0.4
KM NORTH OF THE BUSINESS ROUTE 58
JUNCTION IN MOJAVE TO 8.6 KM NORTH OF
CALIFORNIA CITY BOULEVARD (KP
26.1/42.6)

IN MOJAVE AT THE MOJAVE MAINTENANCE
STATION - L5713

ON ROUTE 14 IN KERN COUNTY AT PM 39.9,
24 MILES NORTH OF MOJAVE AT RED ROCK
CANYON BRIDGE #50-0178

NEAR RIDGECREST, ON ROUTE 14 FROM
4.8 MILES SOUTH OF ROUTE 178 WEST TO
0.5 MILE NORTH OF ROUTE 178 WEST

NEAR RIDGECREST, ON ROUTE 14 FROM
0.5 MILE NORTH OF THE ROUTE 178
WEST/ROUTE 14 INTERSECTION TO 1.7
MILES NORTH OF THE ROUTE 178 EAST
ROUTE 14 INTERSECTION

In and near Tehachapi from 0.1 mi. West of
Tehachapi Creek to Cache Creek

IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

NEAR TEHACHAPI AT SUMMIT OVERHEAD

IN KERN COUNTY IN THE CITY OF

TEHACHAPI ON ROUTE 58 AT THE
WESTBOUND TEHACHAPI SUMMIT
INTERCHANGE (EXIT 151)

ABOUT 8 MILES EAST OF TEHACHAPI FROM
SAND CANYON OH TO 0.5 MI EAST OF
CACHE CREEK (BR# 50-346 L/R)

Near Tehachapi from Sand Canyon Overhead
to Cache Creek

Mojave

Near West Boron, 2.5 miles west of California
City Boulevard.

In Kern County near Boron from 0.4 miles west
of West Boron OC to San Bernardino County
line.

Type of Work

Upgrade Facility

BRIDGE REPLACEMENT (SCOUR)

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

Pavement Preservation (CAPM)

REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL CLOVERLEAF
INTERCHANGE

Replace Bridge Rails

WIDEN INTERSECTION

Replace Bridges

BRIDGE REPLACEMENT

Bypass

Reclaim mining site (project

administered by District 9).

RAC Overlay



12/20/2016
CcO Route Postmile EA

KER 178 100.6/102.7 0P810_

Ridgecrest Median Island Improvement

KER 395 0.0/234 0S270_

JOHANNESBURG OVERLAY

KER 395 R13.9/30.6 44310_

Inyokern 4-LANE
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Status of Projects
County, Route, and Post Mile Index
Eastern Kern

Phase Location Description

CLOSEOUT IN KERN COUNTY ON SR 178, FROM CHINA
LAKE BLVD TO GEMSTONE STREET IN THE
CITY OF RIDGECREST

CLOSEOUT In Kern County near Johannesburg from San
Bernardino County line to Route 178

PA&ED ON U.S. 395 NEAR RIDGECREST FROM 1.1
MILES SOUTH OF CHINA LAKE BLVD TO 1
MILE NORTH OF THE RTE 14/ U.S. 395
INTERCHANGE IN KERN COUNTY

Type of Work

RECONSTRUCT CENTER MEDIAN
WITH RAISED CENTER MEDIAN

RAC Overlay

CONVERT TO 4-LANE EXPRESSWAY



Status of Projects

Index by Project ID, EA and Page
Eastern Kern

42550
0600000119 OH180_
0600000356 24340_
0600000407  40840_
0600000441 44310_
0600020111 32850_
0600020478 45711
0600020488 ON560_
0612000095 OM260_
0612000197 45712
0612000243 OP810_
0613000145 0Q180_
0613000152 0Q190_
0614000041 OR150_
0614000164 0S270_ 10
0614000186 0S280_ 9
0616000183 0T301_ 3
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PA&ED PHASE

Project Approval
(PA&ED Milestone)



Caltrans Central Region
PA & ED Status Report

%

Status Date 12/20/2016

1 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-44310_ 0 KER - 395 - R13.9/30.6 8539 Inyokern 4-LANE PA&ED . APL
PRSM Yes BEMEN no ig No
Location Description Work Description ROW I Program Status Doc Yr
ON U.S. 395 NEAR RIDGECREST FROM  CONVERT TO 4-LANE EXPRESSWAY B0 op Programmed 2002
1.1 MILES SOUTH OF CHINA LAKE BLVD Parcels 77
TO 1 MILE NORTH OF THE RTE 14/ U.S. Utiliies 4 Prog Cod Prog FY Const$$ RW $$
0
395 INTERCHANGE IN KERN COUNTY Est Esc Cur Est Est Date 075.600 $0 $
Project Documents Str Est $14.501 /712008 Funds Req Date CTC Vote Date
Env Stat ND Act res condos 2712000
i 5,495 7
EnvFed FI Act Dist Est Component Funding
Project Rpt RW Est  $19,199 11/19/2007
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP 1P Local Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Gurbhay Brar Ph# (559) 230-3106 Supt $1,860  $1,240 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED % RIW % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved 10/1/2002 1/29/2008  7/1/2012  10/1/2012

Current 10/1/2002 A 1/29/2008 A 7/1/2018 T 10/1/2018 T

Project Comments

The project has been shelved due to the lack of constrained funding. The ND/FONSI environmental document was completed, but not approved because of lack of constrained

funding and air quality conformity information.

December 20, 2016 1



PS& E AND R/W PHASE

Develop Project
(RTL Milestone)



Caltrans Central Region
PSE/RW Status Report

Status Date: 12/20/2016

2 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-42550_ 1 KER - 58 - R92.1/R93.2 3482 Dennison Road Improvements PS&E/RW ;
PRSM ves Delivery o A_PL No
I Plan Y List Y
Location Description Work Description ROW Inf Program Status Doc Yr
IN TEHACHAPI AT DENNISON RD BR #50-  REPLACE OC W/4-LANE OC & R0 oo Programmed ~ 1998A
0339 (KP R148.3/R150.0) CONSTRUCT PARTIAL CLOVERLEAF
Pa.r.c'els 8 Prog Code Prog FY Const$$ RWS$
INTERCHANGE
Utilities 5 075.600 $0 $0
Est Esc Cur Est Est Date .d
Project Documents Funds Req Date
Str Est $4,521  10/29/2004 CTC Vote Date
Env State CE Act 7/28/2003
EnvFed EX Act 7/28/2003 Dist Est $6,350  9/22/2004 Component Funding
PID Appr 5/19/2000 Total Con Est $10871 PDS RIP
Project Rpt 6/30/2003 RW Est $629 2/1/2006
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Kél Daher Ph# (559) 230-3130 Supt  $2,704 $0 $0 $0
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R % PSE 100 % Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 7/28/2003 1/20/2004 4/9/2004 3/21/2006 6/1/2006
Current 7/28/2003 A 1/20/2004 A 4/9/2004 A 3/21/2006 A 6/1/2006 A

Project Comments
9/30/09 - Inactive due to lack of capital funding.

3 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-45712_ 1 KER - 14 - 53.0/58.3 8042B Freeman Gulch Widening- PS&E/RW PRSM Delivery APL
Segment 2 oM Yes  plan List No
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR RIDGECREST, ON ROUTE 14 FROM  CONVERT EXISTING 2-LANE TO 4-LANE =~ 12 orpp Inactive 2012
4.8 MILES SOUTH OF ROUTE 178 WEST TO  EXPRESSWAY Parcels 12
0.5 MILE NORTH OF ROUTE 178 WEST o Prog Code Prog FY Const$$  RWS$
Utilities 3 075.600 $0 $0
Est Esc Cur Est Est Date .d
Project Documents Funds Req Date
Str Est $2,378  10/21/2011 FUnEs Req Bdle  CTC Vote Date
Env State ND Act 9/24/2007
EnvFed FI Act 10/3/2007 Dist Est $26,682  10/21/2011 Component Funding
PID Appr 9/14/2001 Total Con Est $29,060 PDS RIP,IIP
Project Rpt 4/12/2010 RW Est $5,084 10/5/2009
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Kal Daher Phi# (559) 230-3130 Supt  $720 $479 $0 $0
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED %R 0 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 1/2/2014 7/1/2014 1/2/2015 7/1/2015 7/1/2015  1/2/2016  1/15/2016 6/1/2016  10/1/2016  12/1/2016
Current 6/5/2014 A 7/1/2019 T 12/1/2019 T 5/1/2022 T 5/1/2022 T 11/1/2022 T11/15/2022 T 4/1/2023 T 6/3/2023 T  7/1/2023 T

Project Comments

The project was transferred to D9 on 6/14/16. Project is about 30% PS&E. Funding is not available until FY 19/20.

December 20, 2016 2



Caltrans Central Region

PSE/RW Status Report
Status Date: 12/20/2016

4 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0T301_ KER - 14 - 16.6/16.6 6814 Mojave MS Major PS&E/RW Delivery APL
PRSM Yes pan ~ No  |jg Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MOJAVE AT THE MOJAVE MAINTENANCE  ypgrade Facility L SHOPP Programmed 2016A
STATION - L5713 Parcels 2
o Prog Code Prog FY Const $$ RW $
Utilities 0

. 520
EstEsc CurEst  EstDate 201.352 2018  $2,757 $

Project Documents Str Est Funds Req Date  CTC Vote Date
Env State Act
Dist Est
Env Fed Act Component Funding
PID Appr Total Con Est
Project Rpt RW Est
. . Agreemen
PM Minerva Rodriguez Ph# (550) 243-3518 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Bflén Wes-llng Ph# (760) 872-0630 Supt $0 %0 %0 %0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM - Amrit Brar Phi# (661) 391-4775 PAED % R %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan [ 1] [ || |
Approved
Current 7/26/2016 A 3/30/2015 A 6/18/2017 T 2/3/2017 T 5/20/2017 T 9/15/2017 T 10/1/2017 T 1/15/2018 T 3/15/2018 T 4/15/2018 T

Project Comments

The project is PS&E phase
SHOPP Amendment approved on August CTC Mtg for combined projects 06-0R060_ & 06-0T300_,

5 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q180_ 1 KER - 58 - R94.1 6673 Summit OH Bridge Rails PS&E/RW Delivery APL
PRSM Yes Yes | Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
Pa.r.c'els 0 Prog Code Prog FY Const$$ RWS$
Utilities 0

. 2
EstEsc CurEst  EstDate 201.112 2018  $1,425 $

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act  3/1/2013
DistEst  $1,289 $1,112  6/12/2013 _
Env Fed Act Component Funding
PID Appr 6/27/2013 Total Con Est $1,289 $1,112
Project Rpt 6/27/2013 RW Est $2 6/12/2013
. . A
PM Minerva Rodriguez Ph# (559) 243-3518 greements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Gur_bhay Erar Ph# (559) 230-3106 supt 80 50 50 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM - Amrit Brar Phi# (661) 391-4775 PAED %R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/27/2013 A 4/1/2015 A 12/1/2014 A 10/1/2017 T 10/1/2017 T 3/1/2018 T 3/1/2018 T 7/1/2018 T 9/1/2018 T 10/1/2018 T

Project Comments
Working on PS&E. Flagging agreement will be needed.
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Caltrans Central Region

PSE/RW Status Report
Status Date: 12/20/2016

6 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q190_ 1 KER - 58 - R99.0/R100.3 6674 Cache Creek Bridge Replacement PS&E/RW PRSM Delivery APL
FroM Yes es ; Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
ABOUT 8 MILES EAST OF TEHACHAPI FROM  Replace Bridges R0 Shopp Programmed 2014
SAND CANYON OH TO 0.5 MI EAST OF Parcels 2
CACHE CREEK (BR# 50-346 L/R) Utilties  © Prog Code Prog FY Const $$ RW $
. $60
Est Esc Cur Est Est Date 201 ;10 2018 $11,000
Project Documents Funds Req Date
Froject bocuments Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act 6/17/2013 p
i 11,441
EnvFed EX Act 6/19/2015 Dist Est $10,784  7/15/2015 Component Funding
PID Appr 7/28/2015 Total Con Est  $11,441 $10,784
Project Rpt 7/28/2015 RW Est $55 3/27/2015
PM Minerva Rodriguez Ph# (559) 243-3518 AAgre‘Eme”ts 5 RIP P Local  Other
DM Getachew Eshet Type  Agency Name Date Capt  $0 $0 $0 $0
e_ac ew_ shete Ph# (559) 243-3890 Supt $0 $0 $0 $0
EM  Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 7/28/2015 A 1/26/2016 A 2/26/2016 A  5/2/2016 A 7/1/2017 T 7/1/2017 T 1/2/2018 T 1/15/2018 T 5/1/2018 T 8/1/2018 T  9/1/2018 T
Project Comments
Design working on PS&E.
7 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-45711_ 1 KER - 14 -58.3/62.3  8042A  Freeman Gulch Widening - PS&E/RW Delivery APL
Segment 1 PRSM Yes | 535 Yes st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR RIDGECREST, ON ROUTE 14 FROM  CONVERT EXISTING 2-LANE TO 4-LANE =~ 12 orp5 Programmed 2010
0.5 MILE NORTH OF THE ROUTE 178 EXPRESSWAY Parcels 62
WEST/ROUTE 14 INTERSECTION TO 1.7 Utiliies 3 Prog Code Prog FY Const $$ RW $
MILES NORTH OF THE ROUTE 178 EAST . $9,500
S NORTHO OUTE 178 EAS EstEsc CurEst  EstDate 075 SOO 2020 $27,988
Project Documents Funds Req Date
Froject Documents Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ND Act 9/24/2007 p
i 29,693
EnvFed FI Act 10/3/2007 Dist Est $22,757  7/27/2010 Component Funding
PID Appr 9/14/2001 Total Con Est  $29,693 $22,757 RIP.IIP
Project Rpt 4/12/2010 RW Est $9,495 8/6/2012
PM Minerva Rodriguez Ph# (559) 243-3518 AAgre‘Eme”ts 5 RIP P Local  Other
DM Kal Dah Type  Agency Name Date Capt $33,688 $3,800 $0 $0
albaner Ph# (559) 230-3130 Supt $5,680  $1,720 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED % R 60 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 10/29/2007 A 9/7/2012 A 4/26/2013 A 2/4/2015 A12/29/2015 A 5/2/2016 A12/15/2016 T 3/15/2017 T 4/17/2017 T

Project Comments

CTC Vote 10/19/16

Start Construction Spring 2017

ITP pending - #2 on CDFW priority- target approval in December

Utility Relocation - will begin after ITP approval. SC&E/Frontier needs 3 months to complete relocation. Construction to begin after relocation in March.

December 20, 2016 4



CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



“Et Caltrans Central Region

| Project Construction Report
8 EA Phase County-Route-Postmile

06-0R150_ 1 KER - 58 - R88.5/R99.8

PPNO
6721

Project Name
Tehachapi CAPM

Location Description

In and near Tehachapi from 0.1 mi. West of
Tehachapi Creek to Cache Creek

Work Description
Pavement Preservation (CAPM)

Project Documents Cur Est Est Date
EnvStat CE Act 2/4/2014 Str Est $0
EnvFed EX Act 2/4/2014 Dist Est $17,964  5/15/2014
PID Appr 6/2/2014 Total Con Est $17,964
Project Rpt 6/2/2014 RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
Type Agency Name
DM Gurbhay Brar Ph# (559) 230-3106
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved
Current 5/4/2015 A 7/20/2015 A 9/30/2015 A 10/20/2015 A

Proiect Comments
Project is in construction phase

December 20, 2016 5

Project Phase

Status Date 12/20/2016

Program Information

CONSTRUCTION Delivery APL
PRSM Yes pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
Eilrlzif 8 Prog Cod Prog FY Const$$ RW $$
201.121 2015 $18,503 $10
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 5 9% PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/1/2017 T 8/1/2018 T 8/1/2019 T



CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)



Caltrans Central Region
Project Closeout Report
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9 EA Phase County-Route-Postmile
06-24340_ 1 KER - 58 - R107.7 / R118.

PPNO Project Name

Mojave Bypass Closeout

Location Description
Mojave

Work Description
Bypass

Project Documents CurEst  EstDate
EnvStat ER Act 11/17/1998 StrEst $11,061 11/17/2000
EnvFed ES Act 8/26/1998 Dist Est $60,833  11/17/2000
PID Appr 4/7/1992 Total Con Est $71,894
ProjectRpt  5/22/1994 RW Est $5968  3/5/2008
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

Type Agency Name
Ph# (559) 230-3106 RR  UPRR C12/29/99

Ph# (559) 445-6447
Ph# (661) 391-4775

DM Gurbhay Brar
EM Trais Norris
CM  Amrit Brar

FWY KERN COUNTY

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 6/15/2000 7/17/2000 12/1/2000

Current

Project Comments

Status Date 12/20/2016

Project Phase Program Information

CLOSEOUT Delive! APL
PRSM Yes prgn ~ No £ Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 1996
Eilrlzilz 2 Prog Cod Prog FY Const$$ RW $$
025.511 2000 $67,336  $9,606
Funds Req Date  CTC Vote Date
5/17/2000 6/15/2000
Component Funding
1P
RIP P Local Other
Date Capt $0 $76,942 $0 $0
12/29/1999 Supt $0 $10,068 $0 $0
Phase Completion
PAED % RW % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800
4/26/2004 7/12/2004 1/1/2009
8/3/2020 T

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

10 EA Phase County-Route-Postmile PPNO
06-40840_ 1 KER - 14 - 16.2/26.6 8010

Project Name

North Mojave 4-Lane

Location Description

IN KERN COUNTY ON ROUTE 14 FROM 0.4
KM NORTH OF THE BUSINESS ROUTE 58
JUNCTION IN MOJAVE TO 8.6 KM NORTH
OF CALIFORNIA CITY BOULEVARD (KP

Work Description

Project Documents Cur Est Est Date
EnvStat ND Act 1/3/2003 StrEst $4,535  8/12/2005
EnvEed FI Act 1/3/2003 Dist Est $45,670 8/12/2005
PID Appr 2/2/1999 Total Con Est $50,205
Project Rpt ~ 12/13/2002 RW Est $6,170  4/20/2007
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

Type Agency Name

DM Scott Shaver CAH COUNTY OFKERN

EM Trais Norris
CM  Amrit Brar

Ph# (559) 230-3118
Ph# (559) 445-6447
Ph# (661) 391-4775

COP COUNTY OFKERN

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan L1

Approved 8/22/2005 10/17/2005 2/1/2006

Current

Project Comments

Project Phase
CLOSEOUT

Program Information

Delivery APL

PRSM Yes Plan [o] E Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2000
E?Iri‘els 127 Prog Cod Prog FY Const$$ RW $$
ties 075.600 2006 $50,205  $7,638
Funds Req Date  CTC Vote Date
8/12/2005 9/29/2005
Component Funding
RIP,IIP
RIP P Local Other
Date Capt $34,706  $23,137 $0 $0
5/1/2005 Supt  $6,398 $4,265 $0 $0
Phase Completion
PAED % RW 100 % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2008 3/1/2009 4/1/2009
8/3/2020 T

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.
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g’w,t Caltrans Central Region

| Project Closeout Report
11 EA Phase County-Route-Postmile

06-32850 . 1 KER - 58 - 125.2

PPNO

Location Description
Near West Boron, 2.5 miles west of California

Project Name
RECLAIM MINING SITE

Work Description
Reclaim mining site (project administered by

City Boulevard. District 9).
Project Documents Cur Est Est Date
EnvStat CE Act 1/17/1992 Str Est $0
EnvFed EX Act 9/7/1990 Dist Est $173 4/12/2010
PID Appr Total Con Est $173
Project Rpt RW Est $25 1/5/2010
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
Type Agency Name
DM Ph#
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved
Current 5/17/2010 A 6/10/2010 A 9/16/2010 A 10/6/2010 A

Project Comments

Status Date 12/20/2016

Project Phase Program Information

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

PPNO
6330

12 EA Phase County-Route-Postmile

06-0H180_ 1 KER - 14 - 39.3/40.3

Location Description

ON ROUTE 14 IN KERN COUNTY AT PM
39.9, 24 MILES NORTH OF MOJAVE AT RED
ROCK CANYON BRIDGE #50-0178

Project Name

Red Rock Canyon Bridge
Replacement

Work Description
BRIDGE REPLACEMENT (SCOUR)

Project Documents Cur Est Est Date
EnvStat ND Act 11/25/2009 Str Est $0
EnvFed CE Act 12/1/2009 Dist Est $9,970 1/18/2013
PID Appr 1/21/2010 Total Con Est  $9,970
Project Rpt 1/21/2010 RW Est  $211  2/4/2014
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
. . Type Agency Name
DM Brian Wesling Ph# (760) 872-0630
EM Richard Putler Ph# (559) 243-8300
CM Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 3/15/2012 5/1/2012 8/1/2012 9/1/2012
Current 9/28/2012 A 3/25/2013 A 5/22/2013 A 6/10/2013 A

Project Comments

CLOSEOUT Delivery APL
PRSM Yes Plan No List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008A
P Is 0
Uilri?iiz 0 Prog Cod Prog FY Const$$ RW $$
201.240 2010 $200 $25
Funds Req Date  CTC Vote Date
4/12/2010 5/20/2010
Component Funding
SMARA
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/1/2011
10/29/2010 A 12/20/2010 A 8/3/2020 T
Project Phase Program Information
CLOSEOUT Delivery APL
PRSM Yes pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008
E?Ir.:.els g Prog Cod Prog FY Const$$ RW $$
ries 201111 2014 $14450  $243
Funds Req Date = CTC Vote Date
Component Funding
Scour
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 30 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/1/2014 9/1/2014 10/1/2014
1/5/2015 A 2/1/2016 A 8/1/2020 T

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

December 20, 2016
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13 EA Phase County-Route-Postmile

06-0P810_ 1 KER - 178

Location Description

IN KERN COUNTY ON SR 178, FROM CHINA
LAKE BLVD TO GEMSTONE STREET IN THE

CITY OF RIDGECREST

Caltrans Central Region
Project Closeout Report

PPNO

- 100.6/102.7 6649

Project Name

Ridgecrest Median Island

Improvement

Work Description

RECONSTRUCT CENTER MEDIAN WITH
RAISED CENTER MEDIAN

Project Documents Cur Est Est Date

EnvStat CE Act 4/15/2013 Str Est $0

Env Fed Act DistEst $2,026  6/25/2014

PID Appr 6/26/2013 Total Con Est  $2,026

Project Rpt 6/26/2013 RWEst  $14  2/4/2013

PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
. Type Agency Name

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved 4/15/2015 8/1/2015 10/1/2015 11/1/2015

Current 6/26/2014 A 9/15/2014 A 11/21/2014 A 12/22/2014 A

Project Comments

CCA 9/25/15. Closeout phase. Waiting for PID Archive Files to be completed (8/22/16).

14 EA Phase County-Route-Postmile

06-ON560_ 1 KER - 58

Location Description

IN KERN COUNTY IN THE CITY OF

PPNO

- R94.4 6648

Project Name

Tehachapi Blvd Intersection

Improvement

Work Description

TEHACHAPI ON ROUTE 58 AT THE
WESTBOUND TEHACHAPI SUMMIT

INTERCHANGE (EXIT 151)

WIDEN INTERSECTION

Project Documents Cur Est Est Date
EnvStat CE Act 2/6/2013 Str Est $0
EnvFed EX Act 2/6/2013 Dist Est $763  10/20/2014
PID Appr 5/31/2013 Total Con Est $763
Project Rpt 5/31/2013 RWEst  $66  2/3/2015
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
. Type Agency Name
DM David Sangha Ph# (559) 244-2942
EM Angie Calloway Ph# (760) 872-0692
CM  Amrit Brar Ph# (661) 391-4775
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 11/1/2014 2/1/2015 4/1/2015 5/1/2015
Current 10/16/2014 A 12/29/2014 A 2/23/2015 A 3/19/2015 A

Project Comments
Awaiting PJD Archive and R/W.

December 20, 2016

Project Phase

CLOSEOUT

ROW Info

Parcels 1
Utilities 0

Date

Contract
Acceptance
M600

7/1/2016

9/25/2015 A

Project Phase

CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

12/1/2015
10/5/2015 A

Status Date 12/20/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2012A

Prog Cod Prog FY Const$$ RW $$
201.015 2014  $2,580 $14
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 100 % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
7/1/2017 7/1/2018
8/1/2016 A 2/1/2018 T
Program Information
Delivery APL
PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2012A

Prog Cod Prog FY Const$$ RW $$
201.010 2015 $714 $66
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 100 % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
9/1/2016 3/1/2017
3/1/2016 A 9/1/2018 T



ot

15 EA Phase County-Route-Postmile

06-0M260_ 1 KER - 58

Location Description

Near Tehachapi from Sand Canyon Overhead

to Cache Creek

Caltrans Central Region
Project Closeout Report

PPNO
- R99.2/R99.8

Work Description

Project Name

6588 East Bound Sand Canyon Bridge

BRIDGE REPLACEMENT

Project Documents Cur Est Est Date
EnvStat CE Act 10/7/2011 Str Est $0
EnvFed EX Act 10/7/2011 DistEst $2,394  2/2/2015
PID Appr 10/25/2011 Total Con Est  $2,394
Project Rpt 10/25/2011 RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
Type Agency Name
DM Gurbhay Brar Ph# (559) 230-3106
EM Richard Putler Ph# (559) 243-8300
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved 2/15/2015 7/1/2015 10/1/2015 11/1/2015
Current 1/29/2015 A 5/18/2015 A 7/21/2015 A 7/31/2015 A

Project Comments
CCA 6/8/2016. Closeout phase.

16 EA Phase County-Route-Postmile

06-0S280_ 1 KER - 58

Location Description

PPNO
- R136.0/R143. 6720

Work Description

Project Name

BORON OVERLAY

In Kern County near Boron from 0.4 miles west ~ RAC Overlay

of West Boron OC to San Bernardino County

line.

Project Documents Cur Est Est Date

Env Stat CE Act Str Est $0

EnvFed EX Act Dist Est $4,993  3/16/2015

PID Appr 11/7/2014 Total Con Est  $4,993

Project Rpt 11/7/2014 RW Est $0

PM Emad Abi-Rached Ph# (559) 243-3460 Agreements

Type Agency Name

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 3/9/2015 A 6/22/2015 A 8/17/2015 A 9/2/2015 A

Project Comments

December 20, 2016

Project Phase

CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

7/1/2016
6/8/2016 A

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

6/22/2016 A

Status Date 12/20/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012

Prog Cod Prog FY Const$$ RW $$

201.110
Funds Req Date

2015

$3,000
CTC Vote Date

$2

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
3/1/2017 9/1/2018
10/18/2016 A 9/1/2018 T

Program Information

Delivery

APL

PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2014A

Prog Cod Prog FY Const$$ RW $$

201.121
Funds Req Date

2015

$4,500
CTC Vote Date

$1

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW % PSE 100 % Con 50 %
Final End
Report Project
M700 M800
7/2/2017 T 1/1/2019 T



%

17 EA Phase County-Route-Postmile
06-0S270_ 1 KER - 395 -0.0/23.4

Location Description

Caltrans Central Region
Project Closeout Report

PPNO
6719

Project Name
JOHANNESBURG OVERLAY

Work Description

In Kern County near Johannesburg from San RAC Overlay
Bernardino County line to Route 178
Project Documents Cur Est Est Date

Env Stat CE Act Str Est $0

EnvFed EX Act Dist Est $6,140  3/13/2015

PID Appr 11/7/2014 Total Con Est  $6,140

Project Rpt 11/7/2014 RW Est $0

PM Emad Abi-Rached Ph# (559) 243-3460 Agreements

Type Agency Name

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM  Emad Araim Ph# (559) 513-1902

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 3/2/2015 A 6/22/2015 A 8/18/2015 A 8/12/2016 A

Project Comments

December 20, 2016
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Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

8/12/2016 A

Status Date 12/20/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2014A
Prog Cod Prog FY Const$$ RW $$
201.121 2015  $7,500 $1

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 60 % PSE 100 % Con 1 %

Final End
Report Project

M700 M800
9/1/2017 T 12/3/2018 T
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