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DEC 2010 TIME DISTRICT Noted Changes

Tues Nov 30th 9:00 am - 12:00 pm

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Dec 2nd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 E. Charter Way

CANCELLED

Tues Dec 7th 8:00 am - 10:30 am

Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       

500 Main Street

Thurs Dec 9th 9:00 am - 12:00 noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

2010 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VI  11/9/10



                                           
    

 LEGEND 
 

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into OPI) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Arthur Ramirez, (559) 243-3802 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, (559) 445-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, (760) 872-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, (209) 948-7300 
EM (Environmental Mgr) Assignments  Judith Lopez, (559) 243-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, (559) 445-6467  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Teresa Rix, (559) 243-3433 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated by OPI 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Tim Gubbins    (805) 549-3065 
D5 Program Manager, Acting Sara von Schwind    (805) 549-3198 
D6 SFP Mike Rastegar    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D9 SFP Bryan Winzenread    (760) 872-3143 
D9 Program Mgr (SHOPP/Minor) Brian McElwain    (760) 872-4361 
D10 SFP Dinah Bortner    (209) 942-6192 
D10 Program Manager Catey Campora    (209) 948-6023 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief Nabeelah Hanif    (559) 243-3463 
CR Program Manager Teresa Rix    (559) 243-3433 

CR PMSU Manager, Acting Teresa Rix   (559) 243-3433 
              XPM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5, D6 & D9)   (559) 243-3439 
 PMCS/Doc Coord Contact Catherine Yim (D6 & (D10))  (559) 243-3470 
  Linda Araujo (D5 & D9)   (559) 243-3431 
   
 APL Coordinator Jennifer Armstrong     (559) 243-3579 
 Website Development Tony Hunt    (559) 243-8059 
 Status Coordinator Lydia Gomez    (559) 243-3435 

 
  

 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
XPM  Expert Project Management 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 



                                           
    

Programmed Projects 

 

Delivery Plan:  

Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 

sets a new baseline that reflects XPM on 7/9/xxxx. 

 
Approved Line:  

Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 

Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 

should have an approved line that matches the SB45 components that are programmed.  When a project 

completes the PID phase and is still pending programming, we copy the current schedule into the 

approved line until the project is programmed.  
 

Current Line:   

Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 

any given time. 
 
 

 
 
  

Project Phase Updates 

From To Trigger Responsible Party 

SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 

SHOPP/STIP PID's PA&ED when programmed N/A 

      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      

ALL PROJECTS:     

PA&ED PS&E/RW M200 = 100% PM 

PS&E/RW CONSTRUCTION M500 = 100% PM 

CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      

Minors will begin in the PA&ED Phase     
 
 
 

 



Program Code Summary

Program Code Description

025.500 Grandfathered Interrigional Improvement Program - IIP

025.700 New Programming Interrigional Improvement Program - IIP

075.400 Grandfathered Regional Improvement Program - RIP

075.600 Regional Improvement Program - RIP

201.010 Safety Improvements

201.015 Collsion Severity Reduction

201.020 Updgrade Median Barriers

201.110 Bridge Rehabilitaion

201.111 Bridge Scour Mitigation

201.112 Bridge Rail Replacment and Upgrade

201.113 Bridge Seismic Restoration

201.114 Bridge Widening

201.115 Bridge Preservation

201.119 Capital Bridge Preventative Maintenance Program

201.120 Roadway Rehabilitation

201.121 Pavement Rehabilitation

201.125 Long-Life pavement Rehabilitation

201.130 Major Damage Restoration (Emergency Opening)

201.131 Major Damage Restoration (Permanent Restoration)

201.140 Seismic Retrofit Phase 1

201.150 Roadway Pretective Betterments

201.151 Drainage System Restoration

201.160 Relinquishments

201.170 Sign and Lighting Rehabilitation

201.210 Highway Planting Rehabilitation

201.220 New Highway Planing

201.230 Freeway Maintenance Access

201.235 Roadside Safety Improvements

201.240 Roadside Enhancement

201.245 Beautification and Modernization

201.250 Safety Roadside Rest Areas Rehabilitation

201.270 Noise Attenuation for Schools

201.310 Operational Improvements

201.315 Traffic Management Systems

201.321 Weigh Stations & Weigh-In-Motion Facilities

201.322 Transportation Permit Requirements for Bridges

201.325 Railroad/Highway At-Grade Crossing

201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.351 Equipment Facilities

201.352 Maintenance Facilities

201.353 Office Buildings

201.354 Materials Labs

201.361 ADA Curb Ramps

201.362 ADA Administrative Office Buildings

201.378 Pedestrian Infrastructure

400.000 State Highway Projects Funded From Other Sources

400.100 Locally Generated Funds

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements

723.000 Trade Corridors Improvement Fund

730.000 High Speed Rail System

800.100 Quality Management on Locally Implemented Projects - Support
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0J240_ 89
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0J450_ 7
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0J700_ 157
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0K230_ 81
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0K330_ 26
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0K360_ 134
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0K520_ 98

0K570_ 151

0K650_ 45

0K750_ 148

0K940_ 38

0K950_ 152

0K960_ 153

0L030_ 143

0L090_ 165

0L220_ 111

0L230_ 144

0L280_ 140

0L350_ 131

0L450_ 146

0L460_ 153

0L570_ 59

0L70U_ 111

0L720_ 31

0L800_ 96

0M14U_ 88

0M14V_ 78

0M460_ 39

0M470_ 38

0M560_ 127

0M750_ 72

0M770_ 142

0M820_ 127

0M840_ 146

0M850_ 126

0M970_ 80

0M980_ 81

0N040_ 27

0N050_ 114

0N060_ 113

0N070_ 34

0N080_ 28

0N110_ 16

0N120_ 32

0N130_ 18

0N190_ 19

0N200_ 20

0N210_ 154

0N220_ 37

0N230_ 21

0N240_ 28

0N250_ 109

0N260_ 102

0N270_ 32

0N280_ 26

0N290_ 129

0N310_ 142

0N400_ 82

0N410_ 62

0N420_ 158

0N440_ 150

0N600_ 158

0N620_ 8

0N650_ 69

0N680_ 46

0N700_ 57

0N760_ 128

0N810_ 126

0N820_ 123

0N830_ 133

0N831_ 104

0N850_ 145

0N890_ 82

0P160_ 45

0P230_ 125

0P250_ 84

0P290_ 139

0P300_ 17

0P310_ 168

0P330_ 161

0P340_ 95

0P360_ 16

0P460_ 39

0P640_ 124

0P650_ 110

0P680_ 102

0P750_ 112

0P790_ 155

0P810_ 99

0P870_ 155

0P890_ 160

0P900_ 160

0P910_ 107

0P920_ 6

0P930_ 2

0P960_ 2

0P970_ 49

0P980_ 63

0Q070_ 1

0Q080_ 148

0Q200_ 169

0Q210_ 141

0Q250_ 150

0Q350_ 162

0Q390_ 36

0Q420_ 107

0Q450_ 37

0Q500_ 12

0Q560_ 68

0Q570_ 76

0Q590_ 56

0Q600_ 14

0Q620_ 52

0Q630_ 52

0Q640_ 75

0Q650_ 106

0Q660_ 154

0Q670_ 65

0Q690_ 152

0Q960_ 67

0Q970_ 65

0Q980_ 141

0R200_ 172

0R210_ 168

0R300_ 53

0R360_ 90

0R380_ 64

0R440_ 135

0R510_ 55

0R530_ 59

0R750_ 72

0R760_ 171

0R770_ 151

0R780_ 143

0R810_ 170

0R830_ 56

0R840_ 79

0R890_ 103

0R900_ 166

0R910_ 55

0R920_ 96

0R930_ 95

0R940_ 149

0R960_ 147

0S030_ 10

0S110_ 174

0S120_ 170

0S210_ 91

0S220_ 93

0S250_ 13

0S310_ 80

0S380_ 172

0S390_ 109

0S400_ 108

0S410_ 106

0S440_ 71

0S510_ 94

0S580_ 97

0S640_ 64

0S700_ 99

0S750_ 110

0S760_ 164

0S770_ 162

0S780_ 161

0S790_ 166

0S860_ 70

0S960_ 108

0S990_ 67

0T000_ 49

0T020_ 83

0T030_ 71

0T070_ 57

0T150_ 40

0T270_ 9

0T410_ 68

0T420_ 66

0T500_ 58

0T510_ 48

0T540_ 12

0T560_ 114

0T600_ 40
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Index by EA and Page

District 5

0T630_ 10

0T640_ 11

0T760_ 9

0T950_ 41

0T960_ 41

0T970_ 11

0T980_ 14

0T990_ 13

12910_ 124

12911_ 98

1A090_ 175

1A100_ 173

1A110_ 174

1A120_ 173

28280_ 122

28281_ 130

31420_ 117

31580_ 83

31592_ 97

31600_ 42

33071_ 94

33072_ 112

33074_ 73

33075_ 84

33077_ 85

34490_ 85

34541_ 116

34890_ 117

34950_ 104

34951_ 77

35730_ 121

36150_ 76

36530_ 167

37440_ 121

39110_ 87

39610_ 79

39630_ 23

40260_ 25

40280_ 89

40282_ 75

41280_ 118

43060_ 136

44130_ 60

44590_ 74

44601_ 123

44780_ 92

44781_ 105

44782_ 77

44800_ 61

4482U_ 86

45130_ 62

45370_ 35

45470_ 29

45580_ 3

46070_ 129

4611U_ 54

46250_ 105

46380_ 78

46410_ 90

46580_ 46

46720_ 34

46860_ 125

47450_ 74

4757V_ 120

48062_ 144

48540_ 42

48561_ 132

48562_ 100

48772_ 136

49180_ 131

49190_ 138

49210_ 33

49220_ 31

49280_ 86

49290_ 25

49370_ 171

49380_ 6

49420_ 87

49680_ 137

49730_ 163
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CO Route Postmile E/A Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
11/9/2010

MON 1 0.1 / 43.8 0N110_ 16 PID ON ROUTE 1 IN MONTEREY CO FROM 0.1 
MILES N OF THE SLO/MONTEREY CO LINE 
TO 2.8 MILES S OF BIG SUR IN MONTEREY 
COUNTY

REPLACE CULVERTS

MON 1 CULVERTS I

MON 1 0.3 0R810_ 170 PS&E/RW IN MONTEREY CO ABOUT 10.0 MILES 
SOUTH OF GORDA AND 3.5 MILES NORTH 
OF SAN CARPOFORO CREEK

DRAINAGE SYSTEM RESTORATION

REPLACE CULVERT AT PEPPERWOOD GULCH

MON 1 0.3 / 0.9 49370_ 171 PS&E/RW IN MONTEREY COUNTY 10 MILES SOUTH 
OF GORDA AND 3.8 MILES NORTH OF SAN 
CARPOFORO

REPLACE CULVERTS

REPLACE CULVERT AT PM 0.9

MON 1 2.5 1A100_ 173 PS&E/RW IN MONTEREY COUNTY NEAR GORDA 2.52 
MILES NORTH OF THE MONTEREY/SAN 
LUIS OBISPO COUNTY LINE

REPLACE CULVERT

MON 1 4.1 0R360_ 90 CONSTRUCTION IN MONTEREY COUNTY NEAR GORDA AT 
2.9 MILES SOUTH OF VILLA CREEK BRIDGE

CULVERT LINING/PREVENTATIVE 
MAINTENANCE

MON 1 7.1 / 7.7 0P360_ 16 PID ON ROUTE 1 IN MONTEREY COUNTY, NEAR 
GORDA BETWEEN VILLA CREEK BRIDGE 
AND 0.2 MILES SOUTH OF ALDER CREEK 
BRIDGE (KP 11.49/12.39)

STABILIZE ROCK FALL AREA

ALDER PT. ROCK FALL

MON 1 9.3 / 9.3 0N760_ 128 CLOSEOUT IN MONTEREY AND SAN LUIS OBISPO 
COUNTIES AT VARIOUS LOCATIONS

CULVERT LINER

Mon / SLO Culvert I

MON 1 18.5 / 18.7 0P300_ 17 PID ON ROUTE 1 IN MONTEREY COUNTY, 
NORTH OF MILL CREEK BRIDGE NO. 44-62, 
BETWEEN POST MILES 18.5 AND 18.7

CONSTRUCT RETAINING WALL, 
MOVE HIGHWAY LATERALLY, OR 
CONSTRUCT VIADUCTREALIGNMENT AT MILL CREEK

MON 1 20.4 0Q500_ 12 Candidate IN MONTEREY COUNTY NEAR LUCIA AT 
0.58 MILE SOUTH OF LIMEKILN CREEK

REPLACE CULVERT AND REPAIR 
EROSION

REPLACE CULVERT NEAR LIMEKILN CREEK

MON 1 21.1 0J040_ 17 PID IN MON CO AT LIMEKILN CR BR #44-0058 
(KP 34.0)

PROTECT BRIDGE ABUTMENT

LIMEKILN ABUTMENT PROTECTION

MON 1 21.1 0P310_ 168 CONSTRUCTION IN MONTEREY COUNTY NEAR LUCIA AT 
LIMEKILN CREEK BRIDGE

REPAIR ROCK SLOPE PROTECTION

LIMEKILN STATE BEACH CONSTRUCT SLOPE PROTECTION

MON 1 21.1 / 21.4 0S510_ 94 CONSTRUCTION IN MONTEREY COUNTY NEAR LUCIA FROM 
.1 MILE NORTH TO .4 MILE NORTH OF 
LIMEKILN CREEK BRIDGE NO 44-58

REPAIR ROCKFALL DRAPERY 
SYSTEM

MON 1 21.3 / 21.6 0E960_ 101 CONSTRUCTION IN MONTEREY COUNTY NEAR LUCIA FROM 
0.6 MILE NORTH OF LIMEKILN CREEK 
BRIDGE TO 1.4 MILES SOUTH OF LUCIA

CONSTRUCT BRIDGE AND ROCK 
SHED

PITKINS CURVE SLIDE

MON 1 21.7 / 21.9 0P890_ 160 Candidate IN MONTEREY CO 0.65 MILES NORTH OF 
LIMEKILN CREEK (KP 34.92/35.24)

CONSTRUCT RETAINING WALL

Paul's Slide Stabilization

D - 1



CO Route Postmile E/A Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
11/9/2010

MON 1 R21.9 / R22.1 0C540_ 128 CLOSEOUT IN MONTEREY COUNTY NEAR LUCIA AT 0.8 
KM NORTH OF LIMEKILN CREEK BRIDGE 
AND FROM 1.3 KM TO 1.6 KM NORTH OF 
LIMEKILN CREEK BRIDGE

CONSTRUCT RETAINING WALL

HERMITAGE SLOPE RETAINING WALL

MON 1 22.0 / 23.0 0P900_ 160 Candidate IN MONTEREY CO, 1.6 MILES NORTH OF 
LIMEKILN CREEK BRIDGE. REPAIR 
LANDSLIDE (KP 35.40/37.01)

CONSTRUCT RETAINING WALL

Dani Creek Roadway Stabilization

MON 1 22.3 / 31.9 0N130_ 18 PID ON ROUTE 1 IN MONTEREY COUNTY FROM 
0.4 MILES SOUTH OF THE CITY OF LUCIA 
TO 0.5 MILES SOUTH OF JOHN LITTLE 
STATE RESERVE IN MONTEREY CO (KP - 
VARIOUS)

REPLACE CULVERTS

MON 1 CULVERTS II

MON 1 22.6 / 22.8 0T560_ 114 CONSTRUCTION IN MONTEREY COUNTY NEAR LUCIA FROM 
1.6 MILES TO 1.8 MILES NORTH OF 
LIMEKILN CREEK BRIDGE

CONSTRUCT RETAINING WALL

Dani Creek Slide Permanent Restoration

MON 1 26.1 / 26.1 0P340_ 95 CONSTRUCTION IN MONTEREY COUNTY NEAR LUCIA FROM 
0.2 MILE TO 0.4 MILE NORTH OF VICENTE 
CREEK BRIDGE

CONSTRUCT RETAINING WALL

VINCENTE CREEK/GAMBOA POINT ON MON 1 IN MON CO.

MON 1 30.4 / 30.4 0P330_ 161 Candidate IN MONTEREY COUNTY ON ROUTE 1, 7.4 
MILES NORTH OF LUCIA (KP 48.91)

CONSTRUCT RETAINING WALL

RANCHO BARRANCA RETAINING WALL CONSTRUCTION

MON 1 31.0 / 51.2 0R930_ 95 CONSTRUCTION IN MONTEREY COUNTY ON STATE ROUTE 
01 FROM 8 MILES NORTH OF LUCIA TO 
ANDREW MOLERA STATE BEACH 
ENTRANCE

PAVING, DEBRIS REMOVAL, DEBRIS 
RACK CONST, ROCKFALL DRAPERY

Basin Complex Fire Rockfall Drapery

MON 1 32.0 / 46.0 0R920_ 96 CONSTRUCTION IN MONTEREY COUNTY FROM 9 MILES 
NORTH OF LUCIA TO 1 MILE SOUTH OF BIG 
SUR

BASIN COMPLEX FIRE REPAIR - 
ROCK FALL NETS, CULVET DEBRIS 
RACKSBasin Complex Fire Repair

MON 1 R34.5 / R42.3 0A520_ 18 PID NEAR BIG SUR FROM 0.4 KM N OF BURNS 
CREEK BRIDGE TO 4.0 KM N OF TORRE 
CANYON BRIDGE (KP R55.5/R68.1)

PAVEMENT REHAB

BIG SUR ROADWAY CAPM

MON 1 37.1 1A120_ 173 PS&E/RW IN MONTEREY COUNTY NEAR BIG SUR AT 
VARIOUS LOCATIONS FROM 2.16 MILES 
SOUTH OF SYCAMORE DRAW BRIDGE TO 
0.6 MILE SOUTH OF MALPASO CREEK 
BRIDGE

REPLACE CULVERT

MON 1 46.6 / 47.1 0L280_ 140 CLOSEOUT IN MONTEREY COUNTY AT BIG SUR FROM 
BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 
OF BIG SUR RIVER BRIDGE

REALIGN LEFT TURN LANE

Pfeiffer state park left turn channel

MON 1 46.9 0P680_ 102 CONSTRUCTION IN MONTEREY COUNTY NEAR BIG SUR AT 
0.3 MILE NORTH OF BIG SUR RIVER BRIDGE 
AND AT 2.0 MILES NORTH OF JUAN 
HIGUERA CREEK BRIDGE

REPAIR LANDSLIDES

Point Sur slide repair

MON 1 52.9 1A110_ 174 PS&E/RW IN MONTEREY COUNTY NEAR BIG SUR .91 
MILE SOUTH OF THE POINT SUR NAVAL 
FACILITY

REPLACE CULVERT

MON 1 68.8 0Q980_ 141 CLOSEOUT IN MONTEREY COUNTY NEAR CARMEL AT 
0.21 MILE SOUTH OF WILDCAD CREEK 
BRIDGE

LINE CULVERT

D - 2



CO Route Postmile E/A Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
11/9/2010

MON 1 71.8 / 71.8 0Q210_ 141 CLOSEOUT IN MONTEREY CO NEAR CARMEL AT 0.39 
MILE SOUTH OF CARMEL RIVER BRIDGE

CULVERT REHABILITATION/LINING

MON 1 71.9 / 72.3 0S110_ 174 PA&ED ON ROUTE 1 NEAR THE CITY OF CARMEL 
BETWEEN 0.4 MILE SOUTH OF CARMEL 
RIVER BRIDGE AND CARMEL RIVER BRIDGE

DRAINAGE IMPROVEMENTS

CAMEL RIVER FLOODPLAIN RESTORATION

MON 1 72.0 0R380_ 64 PS&E/RW IN MONTEREY COUNTY NEAR CARMEN AT 
0.2 MILE SOUTH OF CARMEL RIVER BRIDGE

CULVERT LINING/PREVENTATIVE 
MAINTENANCE

MON 1 72.2 / R102.0 0N260_ 102 CONSTRUCTION IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS FROM 0.1 MI N OF CARMEL 
RIVER BRIDGE TO 0.4 MILE SOUTH OF 
SANTA CRUZ COUNTY LINE

CONSTRUCT TRANSP. 
MANAGEMENT SYSTEM

Mon 1 tmsCarmel North

MON 1 72.3 / 72.9 0L570_ 59 PA&ED ON ROUTE 1 NEAR CARMEL BETWEEN THE 
CARMEL RIVER BRIDGE AND CARMEL 
VALLEY ROAD (KP 116.3/117.2)

OPERATIONAL IMPROVEMENTS

Highway 1 climbing lane at Rio Road

MON 1 74.9 / R80.8 4757V_ 120 CLOSEOUT IN MONTEREY COUNTY IN AND NEAR 
MONTEREY AT VARIOUS LOCATIONS

PLANTING AND IRRIGATION

Monterey 1 Landscape Mitigation

MON 1 R74.9 / T92.0 0L800_ 96 CONSTRUCTION IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS

INSTALL METAL BEAM GUARD RAIL

Monterey to Castroville Guardrail Upgrade ii

MON 1 R77.6 0T760_ 9 Candidate IN MONTEREY COUNTY IN MONTEREY AT 
NORTHBOUND AGUAJITO ROAD ONRAMP

WET WEATHER IMPROVEMENT

Aquajito Ramp Overlay

MON 1 R90.4 / 100.7 0E020_ 4 PID IN MOSS LANDING FROM MOLERA RD / 
NASHUA RD INTERSECTION TO 1.0 KM N OF 
JENSEN RD (KP R145.5/162.1)

CORRIDOR STUDY

MOSS LANDING CORRIDOR

MON 1 T92.0 / T92.6 0T600_ 40 Candidate NEAR THE JUNCTION OF ROUTES 1 AND 
183 IN CASTROVILLE

NEW ROAD

MON 1 99.9 / R101.5 31592_ 97 CONSTRUCTION IN MONTEREY COUNTY NEAR 
WATSONVILLE FROM 0.1 KM SOUTH OF 
JENSEN ROAD TO TRAFTON ROAD 
UNDERCROSSING

CONSTRUCT NEW INTERCHANGE

SALINAS ROAD INTERCHANGE

MON 1 T101.4 / R102. 0Q670_ 65 PS&E/RW IN MONTEREY COUNTY NEAR 
WATSONVILLE FROM TRAFTON ROAD 
UNDERCROSSING TO THE SANTA CRUZ 
COUNTY LINE

CONSTRUCT MEDIAN BARRIER

NORTH MON 1 MEDIAN BARRIER

MON 68 1.9 / 3.8 0E250_ 19 PID IN MONTEREY COUNTY IN AND NEAR 
PACIFIC GROVE FROM PRESIDIO BLVD TO 
JCT RTE 01/68 SEPARATION (SOUTH) NO 44-
70

HIGHWAY REHAB

PACIFIC GROVE REHAB

MON 68 3.8 / L4.3 44800_ 61 PS&E/RW ON STATE ROUTE 68 IN MONTEREY CO 
FROM 0.2 KM WEST OF COMMUNITY 
HOSPITAL OF THE MONTEREY PENINSULA 
ENTRANCE TO SR 1/68 SEPARATION

WIDENING & INTERSECTION 
IMPROVEMENTS (OVERSIGHT)

HOLMAN HIGHWAY
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MON 68 R3.9 / R10.8 0P970_ 49 PA&ED ON ROUTE 68 IN MONTEREY COUNTY 
FROM JUNCTION ROUTE 01/68 
SEPARATION (NORTH) TO SPCA ROAD

75 MM OVERLAY

Highway 1/68 CAPM

MON 68 L4.0 / R18.1 0N190_ 19 PID ON ROUTE 68 IN MONTEREY COUNTY 
BETWEEN THE 1/68 NORTH JUNCTION AND 
SPRECKELS BOULEVARD (KP 6.4/29.1)

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS)

MON 68 TMS

MON 68 R4.5 / 15.3 0Q970_ 65 PS&E/RW IN MONTEREY COUNTY NEAR DEL REY 
OAKS FROM 0.7 MILE WEST OF JOSSELYN 
CANYON ROAD TO 0.5 MILE WEST OF 
TORRO PARK UNDERCROSSING

CENTERLINE RUMBLE STRIP

MON 68 Soft Median Barrier

MON 68 6.0 / 6.7 0H230_ 120 CLOSEOUT IN MONTEREY COUNTY IN MONTEREY 
FROM 0.4 KM W OF SR 218 TO 0.3 KM E OF 
RAGSDALE DR (KP 10.6/11.7)

OPERATIONAL IMPROVEMENTS

RAGSDALE

MON 68 10.8 / R16.8 0T420_ 66 PS&E/RW IN MONTEREY COUNTY NEAR SALINAS 
FROM 0.1 MILES WEST OF SPCA ROAD TO 
0.4 MILES WEST OF RESERVATION ROAD 
U.C.

HMA (OPEN GRADED) OVERLAY

MON 68 11.0 / 11.4 0H821_ 88 CONSTRUCTION IN MONTEREY CO. - LAURELES GRADE RD 
INTERSECTION IMPROVEMENTS

INTERSECTION IMPROVEMENTS

Laureles Grade intersection improvements

MON 68 12.8 / 13.2 0H823_ 50 PA&ED IN MONTEREY COUNTY - CORRAL DE 
TIERRA INTERSECTION IMPROVEMENTS

CONSTRUCT DUAL WB LEFT TURN 
LANES

Corral de Tierra intersection improvements

MON 68 13.1 / 13.6 0H822_ 66 PS&E/RW ON STATE ROUTE 68 FROM 0.13 MILES 
WEST OF SAN BENANCIO ROAD TO 0.17 
MILES EAST OF SAN BANANCIO ROAD

INTERSECTION IMPROVEMENTS

San Benancio Road intersection improvements

MON 68 15.2 / 15.8 0Q960_ 67 PS&E/RW IN MONTEREY COUNTY IN MONTEREY 
FROM 0.1 MI TO 0.5 MI E OF FAIRGROUND 
RD OC AND NEAR SALINAS FROM 0.5 MI W 
OF TORO PARK UC TO TORO PARK UC

MEDIAN BARRIER

MON 68 Concrete Median Barrier

MON 68 16.3 0C882_ 115 CONSTRUCTION IN MONTEREY AND SAN BENITO COUNTIES 
AT VARIOUS LOCATIONS

INSTALL CHANGEABLE MESSAGE 
SIGNS

Monterey/San Benito CMS 

MON 68 R17.7 / R17.9 0F700_ 53 PA&ED ON ROUTE 68, IN MONTEREY COUNTY, 
NEAR SALINAS AT SALINAS RIVER BRIDGE 
NO. 44-0040 R/L

BRIDGE WIDENING

SALINAS RIVER BRIDGE WIDENING

MON 68 19.9 0T270_ 9 Candidate PROJECT LOCATED ALONG ROUTE 068 AT 
HITCHCOCK ROAD IN MONTEREY COUNTY

INSTALL TRAFFIC SIGNAL

MON 68 Traffic Signal

MON 101 0.0 0S990_ 67 PS&E/RW IN MONTEREY COUNTY FROM EAST OF 
GARRISON OVERCROSSING TO BORONDA 
ROAD OVERCROSSING

SEAL BRIDGE DECKS WITH 
METHACRYLATE

MON 101 R1.9 / R9.6 0N310_ 142 CLOSEOUT IN MONTEREY COUNTY ABOUT 20 MI N OF 
PASO ROBLES FROM 0.3 MI S OF EAST 
GARRISON OVERCROSSING TO 0.1 S OF 
JOLON ROAD UNDERCROSSING

RUBBERIZED HOT MIX ASPHALT 
OVERLAY

Bradley seal coat
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MON 101 R3.1 / R5.2 46410_ 90 CONSTRUCTION IN MONTEREY COUNTY NEAR BRADLEY AT 
CAMP ROBERTS SAFETY ROADSIDE REST 
AREA

REMODEL SAFETY ROADSIDE REST 
AREAS

CAMP ROBERTS SRRA

MON 101 R10.8 / R12.6 0R760_ 171 PS&E/RW ON ROUTE 101 FROM 1.13 MI NORTH OF 
JOLON ROAD TO 2.86 MI SOUTH OF THE 
SAN BERNARDO OC

INSIDE SHOULDER WIDENING AND 
RUMBLE STRIP

INSIDE SHOULDER WIDENING I

MON 101 R12.6 / R15.5 0Q200_ 169 CONSTRUCTION IN MONTEREY COUNTY ABOUT 6 MILES 
NORTH OF BRADLEY FROM 2.9 MILES 
NORTH OF JOLON ROAD UNDERCROSSING 
TO ALVARADO ROAD OVERCROSSING

WIDEN INSIDE SHOULDER

INSIDE SHOULDER WIDENING II

MON 101 R28.6 / 87.3 0M770_ 142 CLOSEOUT IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS FROM 1.0 KM NORTH OF PARIS 
VALLEY ROAD OVERCROSSING TO EAST 
MARKET STREET UNDERCROSSING

INSTALL METAL BEAM GUARD RAIL

san ardo/salinas guardrail upgrade

MON 101 R41.3 0R890_ 103 CONSTRUCTION IN MONTEREY COUNTY IN AND NEAR KING 
CITY AT SALINAS RIVER BRIDGE

PAINT EXISTING BRIDGE

MON 101 42.0 / 49.7 0T410_ 68 PS&E/RW IN MONTEREY COUNTY NEAR KING CITY 
FROM JOLON ROAD U.C. TO LAGOMARSINO 
AVENUE

AC OVERLAY

MON 101 45.7 / 49.6 0T990_ 13 Candidate IN MONTEREY COUNTY ON ROUTE 101 
FROM CENTRAL AVENUE TO 0.1 MILE S. OF 
LAGOMARSINO AVENUE

HIGHWAY PLANTING 
REHABILITATION

K3C 332

MON 101 45.8 / 82.6 0E470_ 103 CONSTRUCTION IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH OF 
CENTRAL AVENUE TO 0.2 MILE NORTH OF 
HARTNELL AVENUE

CONSTRUCT MEDIAN 
ACCELERATION LANE

MON 101 KING CITY/SALINAS INTERSECTION 
IMPROVEMENTS

MON 101 53.1 / 53.9 0Q560_ 68 PS&E/RW IN MONTEREY COUNTY IN GREENFIELD AT 
VARIOUS LOCATIONS FROM ELM AVENUE 
OVERCROSSING TO WALNUT AVENUE 
OVERCROSSING

ADA CURB RAMPS AND SIDEWALKS

Greenfield ADA Ramps

MON 101 53.4 / 54.3 0P160_ 45 PA&ED ON ROUTE 101 IN GREENFIELD BETWEEN 
0.5 MILES SOUTH OF WALNUT AVENUE AND 
0.4 MILES NORTH OF WALNUT AVENUE

NEW INTERCHANGE

Walnut Ave I/C

MON 101 61.0 / 64.6 0Q570_ 76 PS&E/RW ON HIGHWAY 101 IN SOLEDAD AND 
GONZALES BETWEEN THE SALINAS RIVER 
BRIDGE (NO 44-02) AND SOUTH GONZALES 
OVERCROSSING

INSTALL MEDIAN BARRIER

SOLEDAD MEDIAN BARRIER

MON 101 62.1 / 63.2 0F970_ 20 PID ON RTE 101 IN MONTEREY CO NEAR 
SOLEDAD AT THE NORTH SOLEDAD OH 
BRIDGE - BR NO 44-91L/R (KP 100.1/101.7)

BRIDGE REPLACEMENT

NORTH SOLEDAD OH REPLACEMENT

MON 101 62.7 / 62.7 0S580_ 97 CONSTRUCTION IN MONTEREY COUNTY ON ROUTE 101 IN 
SOLEDAD AT NORTH SOLEDAD 
OVERCROSSING BRIDGE #44-91L

REPLACE BRIDGE RAILING & 
APPROACH RAILING POLYESTER 
CONCRETE OVERLAY OF DECK

MON 101 62.7 / 62.7 0Q070_ 1 Candidate IN MONTEREY CO. IN SOLEDAD ON RTE 101 
AT THE NORTH SOLEDAD (FRONT STREET - 
MORONDA ROAD) INTERCHANGE (KP 100.9)

INTERCHANGE MODIFICATION, 
OPERATIONAL IMPROVEMENTS

North Front St Interchange
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MON 101 66.4 0N831_ 104 CONSTRUCTION IN MONTEREY COUNTY NEAR SOLEDAD AT 
SOLEDAD PRISON ROAD OVERCROSSING

PLANTING AND IRRIGATION

South Salinas Median Barrier Planting Project

MON 101 67.9 / 73.1 0S780_ 161 Candidate IN MONTEREY COUNTY NEAR SOLEDAD 
FROM 1.5 MILES NORTH OF SOLEDAD 
OVERCROSSING TO .5 MILES NORTH OF 
NORTH GONZALES OVERCROSSING

ROADWAY REHABILITATION

MON 101 69.4 / 69.4 0P930_ 2 Candidate IN MONTEREY CO - US 101/GLORIA ROAD 
INTERHCANGE IN THE CITY OF GONZALES 
(KP 111.0)

INTERCHANGE IMPROVEMENTS

Gloria Road Interchange

MON 101 77.0 / 85.6 0H330_ 5 PID ON ROUTE 101 IN MONTEREY COUNTY 
BETWEEN MAIN STREET OC IN CHUALAR & 
AIRPORT BLVD OC IN SALINAS (KP 
123.9/137.8)

UPGRADE EXISTING EXPRESWAY 
TO A FREEWAY, INTERCHANGES & 
FRONTAGE RD SOUTH SALINAS 
CORRIDOR

SOUTH SALINAS CORRIDOR

MON 101 80.7 / 85.6 0N830_ 133 CLOSEOUT IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.3 MILE SOUTH OF 
SPENCE ROAD TO AIRPORT BOULEVARD 
OVERCROSSING

CONSTRUCT CONCRETE MEDIAN 
BARRIER

Spence to Airport Median Barrier

MON 101 82.0 / 101.3 0N200_ 20 PID ON ROUTE 101 IN MONTEREY COUNTY 
BETWEEN SPENCE ROAD NEAR SALINAS 
AND SAN BENITO COUNTY LINE (KP 
131.9/163.0)

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS)

Mon 101 TMSS Salinas to SBt Cnty Line

MON 101 85.0 / 85.8 34950_ 104 CONSTRUCTION IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.6 MILE SOUTH TO 0.2 
MILE NORTH OF AIRPORT BOULEVARD 
OVERCROSSING

RECONSTRUCT INTERCHANGE

AIRPORT BLVD INTERCHANGE EAST

MON 101 85.0 / 85.8 34951_ 77 PS&E/RW ON STATE ROUTE 101 IN SALINAS FROM 0.6 
MI SOUTH TO 0.2 MI NORTH OF AIRPORT 
BOULEVARD INTERCHANGE IN MONTEREY 
COUNTY

LANDSCAPE

Airport Blvd IC East Landscaping Project

MON 101 86.1 / 86.1 0P960_ 2 Candidate ON SANBORN ROAD IN SALINAS FROM RTE 
101 TO THE RAILROAD TRACKS (WEST OF 
101) (KP 138.6)

IMPROVE EXISTING INTERCHANGE 
AND OPERATIONAL 
IMPROVEMENTS ALONG SANBORNSanborn Interchange and Operational Improvements

MON 101 86.6 / R87.7 0R200_ 172 PS&E/RW IN MONTEREY COUNTY, IN SALINAS, ON 
ROUTE 101 FROM 0.2 MILES SOUTH OF 
JCT. ROUTE 68/101 SEPARATION TO 0.2 
MILES NORTH OF SHERWOOD DRIVE 
OVERCROSSING

REHABILITATE IRRIGATION SYSTEM

Central Salinas Irrigation Upgrade 

MON 101 87.3 / R91.6 0S770_ 162 Candidate IN MONTEREY COUNTY NEAR SALINAS 
FROM EAST MARKET STREET 
OVERCROSSNG TO .3 MILES SOUTH OF 
RUSSELL/ ESPINOSA ROAD

ROADWAY REHABILITATION

MON 101 87.7 / R89.3 0R210_ 168 CONSTRUCTION IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.3 MILE SOUTH OF 
SHERWOOD DRIVE OVERCROSSING TO 
WEST LAUREL DRIVE OVERCROSSING

PLANTING AND IRRIGATION

MON 101 R91.2 / 100.4 0161E_ 69 PS&E/RW IN MONTEREY COUNTY IN AND NEAR 
PRUNEDALE AT VARIOUS LOCATIONS 
FROM 0.3 KM NORHT OF LITTLE BEAR 
CREEK UNDERCROSSING TO 0.5 KM 
NORTH OF ECHO VALLEY ROAD

PLACE HOT MIX ASPHALT

Prunedale Improvement Project

MON 101 R91.5 / 98.8 0G020_ 21 PID ON STATE ROUTE 101 IN MONTEREY 
COUNTY, NORTH OF SALINAS FROM 0.31 MI 
SOUTH OF ESPINOSA ROAD TO 0.125 MI 
NORTH OF ECHO VALLEY ROAD

HIGHWAY REHAB

PRUNEDALE REHAB
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MON 101 96.1 01617_ 116 CLOSEOUT IN MONTEREY COUNTY NEAR SALINAS 
FROM 0.3 KM NORTH OF ROUTE 101/156 
SEPARATION TO 2.4 KM NORTH OF ROUTE 
101/156 SEPARATION

CONSTRUCT INTERCHANGE

San Miguel Interchange

MON 101 98.8 / 101.3 0R780_ 143 CLOSEOUT IN MONTEREY COUNTY AT PRUNEDALE 
FROM 0.1 MILE NORTH OF ECHO VALLEY 
ROAD TO 0.2 MILE NORTH OF SAN JUAN 
ROAD

RUBBERIZED HOT MIX ASPHALT 
OVERLAY

MON 101 10.0 / 101.3 31580_ 83 PS&E/RW ON ROUTE 101 NEAR PRUNEDALE FROM 
0.4 MILE SOUTH OF DUNBARTON ROAD 
(NORTH) IN MONTEREY COUNTY TO 1.0 
MILE NORTH OF COLE ROAD IN SAN 
BENITO COUNTY

CONSTRUCT NEW INTERCHANGE 
AT SAN JUAN ROAD "SAN JUAN 
INTERCHANGE"SAN JUAN Road INTERCHANGE

MON 156 0.0 / T5.4 0N230_ 21 PID ON RTE 156 IN MONTEREY CO BETWEEN 
THE 1/156 JUNCTION NR CASTROVILLE AND 
THE 101/156 JUNCTION, NEAR PRUNEDALE 
(KP 0.0/8.69)

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS)

Mon 156 tms

MON 156 R1.1 / 2.1 0A090_ 22 PID NEAR CASTROVILLE, FROM 0.3 KM W OF 
THE CASTROVILLE OH TO 0.8 KM E OF OF 
THE CASTROVILLE OH BR #44-33L (KP 
R1.8/R3.4)

REPLACE BRIDGE

CASTROVILLE OH REPLACEMENT

MON 156 R1.8 / T4.8 31600_ 42 PA&ED ON SR-156 BETWEEN CASTROVILLE AND 
PRUNEDALE, FROM 0.3 MI W OF THE 
CASTROVILLE OH TO VIERRA CANYON RD 
AND ON US-101 FROM 0.1 M N OF PESANTE 
RD TO 0.1 M S OF TUSTIN RD

WIDEN TO 4-LN DIVIDED 
EXPRESSWAY AND BUILD 
INTERCHANGESROUTE 156 WEST CORRIDOR

MON 156 2.3 / 2.3 0Q350_ 162 Candidate IN MONTEREY COUNTY AT CATHEDRAL 
OAK INTERSECTION, EAST OF 
CASTROVILLE

ROADWAY MODIFICATIONS

Oak Hills Access

MON 183 0.8 / R1.9 0E242_ 91 CONSTRUCTION IN MONTEREY COUNTY IN SALINAS FROM 
SALINAS STREET TO CLARK STREET

HIGHWAY PLANTING

Mon 183 Rehab tree Replanting

MON 183 2.0 / 8.4 0F250_ 22 PID NEAR SALINAS FROM MARKET CIRCLE TO 
0.1 KM NORTH OF DEL MONTE AVE (KP 
3.2/13.4)

ASPHALT CONCRETE OVERLAY-
CAP M

183 OVERLAY

MON 198 4.3 / 4.6 0L030_ 143 CLOSEOUT IN MONTEREY COUNTY NEAR SAN LUCAS 
FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 
FLAT ROAD

REALIGN AND WIDEN ROADWAY

SAN LUCAS REALIGNMENT

MON 198 16.4 / 21.3 0M850_ 126 CLOSEOUT IN MON CO ON RTE 198 NR RTE 25/198 
JUNCTION @ 2.4 MI E OF PEACH VALLEY 
RD (KP 26.39/34.27)

REPAIR FAILED SLOPES AT TWO 
LOCATIONS

PEACH VALLEY ROAD REPAIR FAILED SLOPES IN 
MONTEREY  CO. ON  RTE 198

MON 198 18.3 / 18.8 39630_ 23 PID ON ROUTE 198 IN MONTEREY COUNTY 18.3 
MILE EAST OF SAN LUCAS TO 3.8 MILE 
WEST OF NORTH FORK ROAD

REALIGN HIGHWAY

Mustang Grade Realignment

MON 198 22.9 / 23.3 0L230_ 144 CLOSEOUT IN MONTEREY COUNTY BETWEEN NORTH 
FORK ROAD AND PRIEST VALLEY ROAD

VERTICAL CURVE CORRECTION

PRIEST VALLEY GRADE & PAVING

SB 1 0.0 0N650_ 69 PS&E/RW IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS, CONSTRUCT AND UPGRADE 
PEDESTRIAN CURB RAMPS AND 
SIDEWALKS

CURB RAMPS

Curb Ramps in Carpinteria and Other Locations
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SB 1 0.0 0S030_ 10 Candidate PROJECT LOCATED IN SANTA BARBARA 
COUNTY ALONG HIGHWAYS 01, 101, 150, 
192, 225 AND 246

CURB RAMPS AND MINOR 
SIDEWALK EXTENSIONS

SB CURB RAMPS

SB 1 0.0 / 50.6 0J490_ 23 PID VARIOUS ROUTES & COUNTIES IN 
DISTRICT 5 ON & NEAR ALL FREEWAY 
EXIT/OFF-RAMPS

UPGRADE EXIT GUIDE SIGNS

Exit Retrofit signs

SB 1 0.0 0S860_ 70 PS&E/RW IN SANTA BARBARA COUNTY ON ROUTES 
1, 101, 135, 154, 217 AND 246 AT VARIOUS 
LOCATIONS. 25 BRIDGES 
__________________________________

REPLACE JOINT SEALS AND SEAL 
BRIDGE DECKS W/METHACRYLATE 
OF POLYESTER CONCRETE

SB 1 15.6 0A050_ 50 PA&ED ON ROUTE 1 IN SANTA BARBARA COUNTY 
NEAR LOMPOC AT THE SALSIPUEDES 
CREEK BRIDGE (NO. 51-0095)

CONSTRUCT SOIL NAIL/TIEBACK 
RETAINING WALL

SALSIPUEDES CREEK BRIDGE SCOUR MITIGATION

SB 1 19.3 / 20.6 0E260_ 24 PID IN LOMPOC ON RTE 1 - JCT 1/246 TO H 
STREET AND ON RTE 246 FROM 0.4 KM 
WEST OF V STREET TO H STREET (SB 1-KP 
31.0/33.1) (SB 246-KP 13.3/15.3)

HIGHWAY REHABILITATION

Lompoc Rehab

SB 1 R23.3 / M29.9 0S210_ 91 CONSTRUCTION IN SANTA BARBARA COUNTY NEAR 
LOMPOC FROM HARRIS GRADE ROAD TO 
CALIFORNIA BOULEVARD

PLACE MICROSURFACING SEAL 
COAT

SB 1 R25.1 / M29.4 0Q690_ 152 CLOSEOUT IN SANTA BARBARA COUNTY ABOUT 5 
MILES NORTH OF LOMPOC FROM 
CONSTELLATION ROAD UNDERCROSSING 
TO LIMBER LANE

CONSTRUCT MEDIAN BARRIER

Vandenberg Median Barrier

SB 1 M29.9 / R36.4 0N290_ 129 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
ORCUTT FROM VANDENBERG AIR FORCE 
BASE MAIN GATE TO SOLOMON ROAD

ASPHALT CONCRETE OVERLAY

Vandenberg seal coat

SB 1 41.8 / 49.2 0A480_ 24 PID ON ROUTE 1 FROM BLACK ROAD TO 
JUNCTION OF 166/1 (KP 67.2/79.2)

AC OVERLAY AND WIDEN 
SHOULDERS

BLACK RD/RTE 166 REHAB

SB 1 49.9 0R830_ 56 PA&ED IN SAN LUIS OBISPO AND SANTA BARBARA 
COUNTIES AT VARIOUS LOCATIONS 
_________________________________

ADA CURB RAMPS AND MINOR 
SIDEWALKS

SB, SLO County Curb Ramps

SB 101 0.0 / 2.2 0P980_ 63 PS&E/RW ON RTE 101 IN & NEAR SB CO IN 
CARPINTERIA & SB & VEN CO BETWEEN 
THE VEN CO LINE & 0.25 SOUTH OF 
CARPINTERIA CREEK BRIDGE

CONSTRUCT HOV LANES WITHIN 
EXISTING FREEWAY MEDIAN

SB 101 HOV South

SB 101 0.3 / 7.5 46250_ 105 CONSTRUCTION IN SANTA BARBARA COUNTY IN AND NEAR 
CARPINTERIA AT VARIOUS LOCATIONS

RESTORE HIGHWAY PLANTING

CARPINTERIA PLANTING

SB 101 0.7 / 13.8 48062_ 144 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA AT VARIOUS LOCATIONS

INSTALL VEHICLE DETECTION 
SYSTEMS

SB 101 2.0 / 12.3 0N700_ 57 PA&ED ON ROUTE 101 IN SANTA BARBARA 
COUNTY IN CARPINTERIA AND SANTA 
BARBARA BETWEEN 0.44 MILE SOUTH OF 
CARPINTERIA CREEK BRIDGE AND 
SYCAMORE CREEK BRIDGE

WIDENING TO SIX LANES

South Coast 101 HOV
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SB 101 2.2 / 3.4 4482U_ 86 PS&E/RW ON ROUTE 101 IN SANTA BARBARA 
COUNTY IN CARPINTERIA FROM 0.4 KM (0.2 
MILE) SOUTH OF CARPINTERIA CREEK 
BRIDGE TO 0.5 KM (0.3 MILE) NORTH OF 
LINDEN AVENUE OVERCROSSING

RECONSTRUCT INTERCHANGES (2) 
AND REPLACE CARPINTERIA CR BR 
LINDEN & CASITAS PASS ICLinden & Casitas Pass Interchanges

SB 101 10.8 / 12.8 44780_ 92 CONSTRUCTION IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM 0.4 KM WEST OF OLIVE 
MILL ROAD OVERCROSSING TO THE 
MILPAS STREET UNDERCROSSING

RECONSTRUCT TWO 
INTERCHANGES

Milpas to Hot Springs OP IMPS

SB 101 10.8 / 12.8 44781_ 105 CONSTRUCTION IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM 0.3 MILE WEST OF OLIVE 
MILL ROAD OVERCROSSING TO MILPAS 
STREET UNDERCROSSING

PLANTING AND IRRIGATION

Milpas to Hot Springs Planting

SB 101 11.4 44782_ 77 PS&E/RW IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT CABRILLO BLVD

BIKE/PED IMPROVEMENTS AT RR 
STRUCTURE

Cabrillo Boulevard Bike/Ped Improvements

SB 101 12.8 / 24.9 0K960_ 153 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AND GOLETA AT VARIOUS 
LOCATIONS

INSTALL METAL BEAM GUARD RAIL

SB/Goleta MBGR Upgrades

SB 101 12.8 / 26.7 0S250_ 13 Candidate IN SANTA BARBARA AND GOLETA ON RTE 
101 FROM MILPAS ST TO 0.2 MILE SOUTH 
OF HOLLISTER AVE OC AND OF RTE 217 
FROM GOLETA SLOUGH BRIDGE TO 101/217 
SEPARATION

ROADSIDE SAFETY IMPROVEMENTS

Santa Barbara Roadside Safety Improvements

SB 101 13.5 0J240_ 89 CONSTRUCTION IN SANTA BARBARA AT MISSION STREET 
RAMPS AND AT THE GARDEN STREET 
RAMPS (KP 21.7 & 25.3)

CURB RAMPS

mission st./sb curb ramps

SB 101 13.9 / 27.0 0E012_ 145 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA AT VARIOUS LOCATIONS

INSTALL VEHICLE DETECTION 
SYSTEMS

SB 101 R14.2 49290_ 25 PID IN SANTA BARBARA AT CASTILLO ST UC 
(BR NO 51-204M) (KP R22.9)

REPLACE SEAL SLAB

CASTILLO ST SEAL SLAB

SB 101 R14.8 / R15.3 46070_ 129 CLOSEOUT IN SANTA BARBARA COUNTY AT CARRILLO 
STREET UC (KP R23.8/R24.6)

WIDEN ON-RAMP

CARRILLO ST NB On-RAMP Improvements

SB 101 R14.9 0H850_ 163 Candidate IN SB CO ON RTE 101 IN SANTA BARBARA 
AT ANAPAMU POC BR #51-0207 (KP R24.1)

REPLACE STRUCTURE

Anapamu POC Replacement

SB 101 R15.7 / 16.6 0H350_ 157 Candidate IN THE CITY OF SANTA BARBARA SB RTE 
101 BETWEEN LAS POSITAS RD AND 
MISSION ST (KP R25.31/26.71)

CONSTRUCT AUXILIARY LANE

MISSION ST SB AUX LANE

SB 101 15.7 / 16.6 0T950_ 41 CANDIDATE IN THE CITY OF SANTA BARBARA BETWEEN 
MISSION STREET U.C. AND LAS POSITAS 
ROAD O.C.

OPERATIONAL IMPROVEMENTS 
AND RAMP MODIFICATIONS

SB 101 R15.8 0J320_ 70 PS&E/RW IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT MISSION STREET 
UNDERCROSSING

UPGRADE PUMP PLANT (BR #51-
0210W)

Mission Street Pumping Plant Upgrade
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SB 101 16.5 / 65.2 0C881_ 134 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT LAS POSITAS 
OVERCROSSING AND AT 2.1 MILES NORTH 
OF ROUTE 154/101 SEPARATION

INSTALL CHANGEABLE MESSAGE 
SIGNS

SB CMS and CCTV

SB 101 16.6 / 17.8 0H340_ 5 PID IN THE CITY OF SANTA BARBARA ON NB 
RTE 101 BETWEEN LAS POSITAS RD AND 
HOPE AVENUE/LA CUMBRE RD (KP 
26.7/28.7)

CONSTRUCT AUXILIARY LANE

HOPE AVE NB AUX LANE 

SB 101 19.6 / 25.3 0G770_ 92 CONSTRUCTION IN SANTA BARBARA COUNTY IN AND NEAR 
GOLETA AT VARIOUS LOCATIONS FROM 0.8 
KM EAST OF TURNPIKE ROAD OC TO 0.8 
KM WEST OF GLEN ANNIE OC

HIGHWAY PLANTING AND 
IRRIGATION

GOLETA PLANTING/RESTORATION

SB 101 20.0 0N850_ 145 CLOSEOUT IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS

CONSTRUCT CURB RAMPS

CONSTRUCT CURB RAMPS IN SANTA BARBARA ON HWY 
101

SB 101 22.3 / 23.0 0G070_ 51 PA&ED IN SANTA BARBARA COUNTY ON ROUTE 
101 BETWEEN FAIRVIEW & LOS CARNEROS 
AVENUE

UPGRADE EXISTING DRAINAGE 
CULVERTS

GOLETA DRAINAGE UPGRADES

SB 101 24.9 / R50.9 0L460_ 153 CLOSEOUT IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS FROM GLEN ANNIE 
OVERCROSSING TO 2.1 MILES NORTH OF 
ROUTE 1/101 SEPARATION (KP 40.2/81.9)

RECONSTRUCT METAL BEAM 
GUARD RAIL

SB 101 GUARDRAIL UPGRADE I

SB 101 25.2 / 64.9 0L450_ 146 CLOSEOUT IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS FROM 0.4 MILE NORTH OF 
STORKE ROAD OVERCROSSING TO 2.4 
MILES NORTH OF ROUTE 154/101 
SEPARATION

INSTALL METAL BEAM GUARD RAIL

SB 101 NEW GUARDRAIL

SB 101 25.4 / 26.0 0T960_ 41 CANDIDATE ON ROUTE 101 IN THE CITY OF GOLETA 
BETWEEN STORKE ROAD INTERCHANGE 
AND HOLLISTER AVENUE INTERCHANGE

CONSTRUCT NEW OVERCROSSING

SB 101 26.5 / 27.1 0M14U_ 88 CONSTRUCTION IN SANTA BARBARA COUNTY IN THE CITY 
OF GOLETA AT THE HOLLISTER AVENUE 
OVERCROSSING

REPLACE EXISTING BRIDGES

Cathedral Oaks OC and OH

SB 101 26.5 / 27.1 0M14V_ 78 PS&E/RW IN THE CITY OF GOLETA AT THE 
HOLLISTER AVE OC

LANDSCAPE MITIGATION PLANTING 
AT THE CATHEDRAL OAKS OC AND 
OHCathedral Oaks Landscape Mitigation

SB 101 33.9 0K360_ 134 CLOSEOUT IN SB CO ON RTE 101 ABOUT 10 KM W OF 
GOLETA AT 0.1 KM W OF EL CAPITAN 
STATE PARK UC

REPAIR CULVERT INVERT, 
CONSTRUCT FISH PASSAGE

EL CAPITAN STATE PARK CULVERT

SB 101 39.4 / 40.1 40260_ 25 PID NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM 
N OF ARROYO QUEMADO BRIDGE BR# 51-
28L (KP 63.4/64.6)

REALIGN SOUTHBOUND LANES 
INTO EXISTING MEDIAN AND 
BYPASS BRIDGEArroyo Quemado Realignment

SB 101 40.0 / 46.0 49730_ 163 Candidate FROM CANADA DE LA PILA TO THE 
GAVIOTA STORE (KP 64.4/74.0)

MOVE AND REPLACE EXISTING 
ROADSIDE REST

RELOCATE GAVIOTA ROADSIDE REST

SB 101 45.5 / 46.3 0T630_ 10 Candidate ON ROUTE 101 IN SANTA BARBARA 
COUNTY 0.8 MILES SOUTH OF THE 
GAVIOTA TUNNEL

CURVE REALIGNMENT

Gaviota Curve Realignment
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SB 101 45.5 0K330_ 26 PID ON ROUTE 101 IN SANTA BARBARA 
COUNTY, NEAR GAVIOTA STATE PARK AND 
JUST SOUTH OF GAVIOTA SAFETY 
ROADSIDE REST AREA

REPLACE CULVERT

Gaviota Culvert Replacement

SB 101 46.0 / 50.0 0K480_ 164 Candidate IN SANTA BARBARA COUNTY ON ROUTE 
101 FROM GAVIOTA BEACH STATE PARK 
TO ROUTE 1 SEPARATION (74.0/80.5)

SAFETY ROADSIDE REST AREA 
RESTORATION (WATER SUPPLY)

Gaviota RRA Water Supply Improvements

SB 101 R48.5 / 91.0 0T070_ 57 PA&ED IN NORTHERN SANTA BARBARA COUNTY 
ALONG THE ROUTE 101 CORRIDOR FROM 
THE ROUTE 1/101 SEPARATION TO JCT 
ROUTE 101/166

INSTALL NEW NATIVE DROUGHT 
TOLERANT TREES, SHRUBS AND 
MULCHINGSB/SLO 101 planting

SB 101 48.5 / 48.7 0R440_ 135 CLOSEOUT IN SANTA BARBARA COUNTY NEAR 
BUELLTON AT 0.2 MILES SOUTH OF THE 
JUNCTION ROUTE 1/101 SEPARATION 
BRIDGE

REPLACE PCC CHANNEL LINING, 
REPAIR CHECK DAM AND PLACE 
RSP

SB 101 49.0 0M840_ 146 CLOSEOUT IN SANTA BARBARA COUNTY ABOUT 31 KM 
SOUTH OF LOMPOC AT THE ROUTE 1/101 
SEPARATION

PLACE ROCK SLOPE PROTECTION

Gaviota Creek bank stabilization

SB 101 62.6 / 63.7 34890_ 117 CLOSEOUT IN SANTA BARBARA COUNTY NEAR 
BUELLTON FROM ROUTE 101/154 NORTH 
JUNCTION TO 0.7 MILE NORTH OF ZACA 
STATION ROAD

CONSTRUCT ROUTE 101/154 
NORTH SEPARATION IC & REALIGN 
RTE 154 101/154 INTERCHANGE101/154 INTERCHANGE

SB 101 70.0 / 90.9 0N280_ 26 PID IN SB CO FROM 0.9 MI S OF LOS ALAMOS 
TO 0.2 MI N OF THE 101/135 SEPARATION IN 
SANTA MARIA ON ROUTE 101 AT VARIOUS 
LOCATIONS (KP 112.6/146.3)

REPLACEMENT PLANTING

Los Alamos to Santa Maria Planting

SB 101 82.1 / 84.3 0Q650_ 106 CONSTRUCTION IN SANTA BARBARA COUNTY NEAR SANTA 
MARIA FROM CLARK AVENUE 
OVERCROSSING TO SOUTH SANTA MARIA 
UNDERCROSSING

CONSTRUCT MEDIAN BARRIER

Orcutt 101 Median Barrier

SB 101 83.4 / 83.8 46380_ 78 PS&E/RW ON ROUTE 101 IN SANTA BARBARA FROM 
1.2 MILES NORTH OF CLARK AVENUE 
OVERCROSSING TO 0.9 MILES SOUTH OF 
SANTA MARIA UNDERCROSSING

CONSTRUCT INTERCHANGE

Union Valley Parkway Interchange

SB 101 84.1 / 90.9 44601_ 123 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA MARIA FROM 0.4 KM SOUTH OF 
SANTA MARIA UNDERCROSSING TO 0.4 KM 
NORTH OF NORTH SANTA MARIA 
OVERCROSSING

WIDEN FREEWAY

SANTA MARIA 6-LANE

SB 101 85.6 0H310_ 44 PA&ED ON US ROUTE 101 IN AND NEAR THE CITY 
OF SANTA MARIA IN SANTA BARBARA CO 
FROM N OF SANTA MARIA WAY TO S OF 
BETTERAVIA RD (KP 137.9)

NEW INTERCHANGE

McCoy - Route 101 I/C

SB 101 87.5 / 87.8 37440_ 121 CLOSEOUT IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM 
N OF STOWELL RD (KP 140.8/141.3)

RECONSTRUCT OVERCROSSING & 
EXISTING INTERCHANGE LOCATION 
STOWELL ROAD INTERCHANGESTOWELL ROAD INTERCHANGE

SB 101 89.3 / 89.8 35730_ 121 CLOSEOUT IN SANTA MARIA BETWEEN 0.7 KM SOUTH 
OF DONOVAN RD AND 0.1 KM NORTH OF 
DONOVAN RD (KP143.7/144.5)

RECONSTRUCT OVERCROSSING & 
CONSTRUCT SOUTHBOUND OFF 
RAMPDONOVAN RD I/C

SB 101 90.8 0G840_ 43 PA&ED IN SANTA MARIA AT THE 101/135 
INTERCHANGE (KP 146.0)

OPERATIONAL IMPROVEMENTS TO 
EXISTING INTERCHANGE 101/135 IC

101/135 IC
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SB 135 R10.4 / 11.7 0Q660_ 154 CLOSEOUT IN SANTA BARBARA COUNTY NEAR SANTA 
MARIA FROM EAST CLARK AVENUE 
UNDERCROSSING TO SKYWAY 
DRIVE/LAKEVIEW ROAD

CONSTRUCT CONCRETE MEDIAN 
BARRIER

Orcutt 135 Median Barrier

SB 135 10.8 / 13.3 45580_ 3 PID NEAR SANTA MARIA FROM UNION VALLEY 
PARKWAY TO MC COY LANE (KP 17.4/21.4)

WIDEN TO 6 LANES AND FRONTAGE 
ROAD IMPROVEMENTS

SB 135 6-LANE

SB 144 1.8 0M820_ 127 CLOSEOUT IN SB CO IN SB ON RTE 144 @ RANCHITA 
VISTA RD (KP 2.9)

REMOVE LANDSLIDE DEBRIS

FA - Ranchita Vista 

SB 144 1.8 0N820_ 123 CLOSEOUT IN SANTA BARBARA CO NEAR MONTECITO 
ON RTE 144 FROM .25 KM S/OF STATE RTE 
192 (KP 2.90)

WINTERIZATION OF SLIDE AREA

WINTERIZE SLIDE AREA NEAR MONTECITO ON RTE 144

SB 150 1.0 / 1.1 28281_ 130 CLOSEOUT IN SANTA BARBARA AND VENTURA 
COUNTIES NEAR CARPENTERIA FROM 1.6 
KM EAST TO 2.7 KM EAST OF ROUTE 150 
AND 101 SEPARATION

PLANTING AND IRRIGATION

RINCON PLANTING

SB 150 1.0 / R1.7 28280_ 122 CLOSEOUT IN SANTA BARBARA AND VENTURA 
COUNTIES NEAR CARPINTERIA FROM 1.6 
KM EAST TO 2.7 KM EAST OF ROUTE 101 
AND 150 SEPARATION

REPLACE BRIDGES

RINCON BRIDGES AND REALIGNMENTS

SB 154 R7.8 / R8.3 0T000_ 49 PA&ED ON ROUTE 154 IN SANTA BARBARA 
COUNTY AT THE INTERSECTION OF ROUTE 
246

INTERSECTION IMPROVEMENTS

SB 154/246 Intersection Improvements

SB 154 8.1 / 28.5 49420_ 87 CONSTRUCTION STATE ROUTE 154 AT VARIOUS LOCATIONS 
FROM ROBLAR AVENUE TO 2.75 KM WEST 
OF SAN ANTONIO CREEK BRIDGE (KP 
13.1/45.87)

OPERATIONAL IMPROVEMENTS - 
GROUP II

154 GROUP II

SB 154 R8.1 / R32.1 0S410_ 106 CONSTRUCTION IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA FROM 0.2 MI EAST OF 
JUNCTION ROUTE 246 WEST TO 0.1 MI MI 
WEST OF ROUTE 154/101 SEPARATION

PLACE CENTERLINE RUMBLE STRIP

Route 154 Soft Median Barrier

SB 154 21.4 / R32.2 0E270_ 27 PID NEAR SB FROM 0.3 KM W OF PARADISE RD 
TO 0.5 KM E OF JCT RTE 101/154 
SEPARATION. (KP 34.4/R51.9)

CAPM

SAN MARCOS PASS CAPM

SB 154 22.9 / 23.1 0P910_ 107 CONSTRUCTION IN SANTA BARBARA COUNTY ABOUT 9.0 
MILES WEST OF SANTA BARBARA AT COLD 
SPRING CANYON BRIDGE

CONSTRUCT BRIDGE BARRIER

COLD SPRING CANYON BRIDGE SUICIDE BARRIER

SB 154 23.3 / 32.3 0S220_ 93 CONSTRUCTION IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA FROM COLD SPRING 
CANYON BRIDGE TO 0.1 MILE EAST OF LA 
COLINA UNDERCROSSING

HOT MIX ASPHALT OVERLAY

SB 166 0.0 / 6.9 0C620_ 43 PA&ED FROM GUADALUPE TO SANTA MARIA CITY 
LIMITS (KP 0.0/11.1)

WIDEN TO 4 LANES OR WIDEN TO 
PROVIDE LEFT-TURN 
CHANNELIZATIONGuadalupe Widening

SB 166 0.5 / 5.6 0T030_ 71 PS&E/RW IN SANTA BARBARA COUNTY NEAR 
GUADALUPE FROM 0.4 MILE WEST OF 
SIMAS STREET TO 0.8 MILES EAST OF 
BLACK ROAD

CENTERLINE AND SHOULDER 
RUMBLE STRIP

SB 166 Guadalupe Rumble Strips
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SB 166 0.9 / 2.4 0G160_ 51 PA&ED IN SB CO ON RTE 166 BETWEEN SANTA 
MARIA AND GUADALUPE PM 0.9/2.3 AND 
3.8/4.8 (KP 1.4/3.8 AND 6.1/7.7)

RELOCATE DRAINAGE DITCHES

Guadalupe Ditches

SB 166 6.9 / 6.9 0Q420_ 107 CONSTRUCTION IN SANTA BARBARA COUNTY IN SANTA 
MARIA AT RUSSELL AVENUE

INSTALL TRAFFIC SIGNALS

RUSSELL AVENUE SIGNAL

SB 166 R25.5 / R31.7 0S440_ 71 PS&E/RW IN SANTA BARBARA COUNTY FROM ALISO 
CREEK BRIDGE TO 1 MILE EAST OF 
CUYAMA RIVER BRIDGE

CONSTRUCT CENTERLINE RUMBLE 
STRIPS

SB 166 CENTERLINE RUMBLE STRIP

SB 166 27.0 / 69.1 0E920_ 1 CANDIDATE IN SANTA BARBARA & SAN LUIS OBISPO 
COUNTIES EAST OF SANTA MARIA FROM 
POST MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 
47.8 IN SLO CO (KP SB-43.5/111.2, SLO-
71.3/76.9)

OPERATIONAL IMPROVEMENTS

166 Passing Improvements

SB 166 55.1 / R70.1 0A490_ 130 CLOSEOUT IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES AT AND NEAR NEW CUYAMA 
AND CUYAMA

REHABILITATE ROADWAY

CUYAMA REHAB 2

SB 166 66.7 0S960_ 108 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR 
CUYAMA AT APPROXIMATELY 0.1 MILE 
EAST OF BELL ROAD

REPLACE CULVERT

SB 192 2.4 / 3.1 0F570_ 147 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT ROUTE 192/154 SEPARATION 
AND FROM 0.1 KM EAST OF ALAMAR 
AVENUE TO MISSION CANYON ROAD

CONSTRUCT UNDERGROUND 
DRAINAGE

Mission Canyon Safety

SB 192 4.8 / 6.2 0R960_ 147 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
THE CITY OF SANTA BARBARA FROM EL 
CIELITO ROAD TO COYOTE ROAD

REPAIR FIRE DAMAGE

Tea Fire Repairs

SB 192 15.4 / 15.6 39610_ 79 PS&E/RW IN SB CO NEAR CARPINTERIA AT ARROYO 
PARIDA CREEK BR #51-0113

REPLACE BRIDGE (SCOUR)

ARROYO PARIDA BRIDGE REPLACEMENT

SB 192 17.0 / 17.3 0H720_ 135 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
CARPINTERIA FROM 0.7 KM EAST OF 
SANTA MONICA CANYON BRIDGE TO 0.2 KM 
WEST OF LINDEN AVENUE

REPLACE CHANNEL AND WIDEN 
SHOULDER

Carpinteria Hi. Underground and Travel Lane Widening

SB 217 0.8 / 2.2 0K940_ 38 Candidate IN GOLETA ON ROUTE 217 BETWEEN THE 
HOLLISTER UC AND SAN JOSE CREEK 
BRIDGE (KP 1.6/3.5)

CONSTRUCT BIKE LANE

San Jose cr bike trail

SB 217 1.1 / 2.2 4611U_ 54 PA&ED ON ROUTE 217 AT HOLLISTER AVENUE 
BETWEEN PM 1.1 AND PM 2.2

CONSTRUCT NEW INTERCHANGE

Ekwill-Fowler Extension

SB 225 0.0 / 4.6 48772_ 136 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA AT VARIOUS LOCATIONS

CONSTRUCT SIDEWALKS AND 
CURB RAMPS

SB 225 ADA

SB 225 1.7 0G820_ 54 PA&ED IN SANTA BARBARA ON RTE 225, AT THE 
INTRS OF LAS POSITAS & CLIFF DR (KP 2.83)

INTERSECTION IMPROVEMENTS

CLIFF DR/LAS POSITAS I/S
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SB 246 9.6 / R21.0 0S400_ 108 CONSTRUCTION IN SANTA BARBARA COUNTY IN AND NEAR 
LOMPOC FROM EAST JUNCTION ROUTE 1 
TO 0.8 MILE EAST OF DRUM CANYON ROAD

PLACE HOT MIX ASPHALT OVERLAY

Route 246 Soft Median Barrier

SB 246 11.8 / R20.9 0C640_ 61 PS&E/RW ON ROUTE 246 IN SANTA BARBARA 
COUNTY NEAR LOMPOC AND BUELLTON 
FROM 0.3 MILE WEST OF PURISIMA ROAD 
TO 0.2 MILE EAST OF DOMINGOS ROAD

PASSING LANES AND 
OPERATIONAL IMPROVEMENTS

Highway 246 Passing Lanes

SB 246 12.2 0R750_ 72 PS&E/RW ON ROUTE 246 IN SANTA BARBARA 
COUNTY NEAR LOMPOC AT PURISIMA 
ROAD (PM 12.2)

INTERSECTION IMPROVEMENTS

Purisima Road Safety Improvements

SB 246 29.8 / 30.7 0N680_ 46 PA&ED ON ROUTE 246 BETWEEN 0.5 MILES WEST 
OF ALAMO PINTADO ROAD AND 0.4 MILES 
EAST OF ALAMO PINTADO CREEK BRIDGE

WIDEN BRIDGE, INTERSECTION 
IMPROVEMENTS

Alamo Pintado / Route 246 IS

SB 246 R33.4 0T970_ 11 Candidate PROJECT LOCATED ALONG ROUTE 246 AT 
MEADOWVALE LANE IN SANTA BARBARA 
COUNTY

LEFT-TURN CHANNELIZATION

Meadowvale Left Turn Channelization

SBT 25 0.0 / 47.4 0N040_ 27 PID ON ROUTE 25 FROM MONTEREY/SAN 
BENITO COUNTY LINE TO SOUTH OF 
RIDGEMARK DRIVE (KP 0.0/76.3)

75 MM OVERLAY

Route 25 CAPM

SBT 25 0.0 0R840_ 79 PS&E/RW ON ROUTES 25 & 156 IN SAN BENITO 
COUNTY AND ROUTES 68, 101 AND 183 IN 
MONTEREY COUNTY AT VARIOUS 
LOCATIONS

ADA CURB RAMPS AND MINOR 
SIDEWALKS

Monterey and San Benito County ADA Curb Ramps

SBT 25 18.8 / 19.5 0T640_ 11 Candidate PROJECT LOCATED ALONG ROUTE 025 IN 
SAN BENITO COUNTY, 0.8 MILES NORTH OF 
THE SAN BENITO LATERAL

CURVE CORRECTION

Rte 25 Curve Realignment

SBT 25 22.9 / 23.2 0K750_ 148 CLOSEOUT IN SAN BENITO COUNTY ABOUT 28 MILES 
SOUTH OF HOLLISTER FROM 1.4 MI N OF 
ROUTE 25/146 SEPARATION TO 1.3 MI S OF 
SANDY CREEK BRIDGE

CURVE REALIGNMENT

Route 25 Realignment

SBT 25 R49.7 / R52.4 39110_ 87 CONSTRUCTION IN SAN BENITO COUNTY IN AND NEAR 
HOLLISTER FROM 0.2 KM SOUTH OF 
SUNNYSLOPE ROAD TO 0.3 KM WEST OF 
SAN FILIPE ROAD (KP 79.5/83.8)

CONSTRUCT URBAN ARTERIAL 
EXPRESSWAY

25 BYPASS OFF HIGHWAY PROJECT

SBT 25 51.4 / 60.0 0N240_ 28 PID ON RTE 25 IN SAN BENITO CO BETWEEN 
THE 25/156 JUNCTION AND SAN BENITO/ 
SANTA CLARA COUNTY LINE, NEAR 
HOLLISTER (KP 82.7/96.6)

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM

sbt 25 tmshollister North

SBT 25 51.5 / 60.1 0K520_ 98 CONSTRUCTION IN SBT & SCL CO ON HWY 25 FROM 0.5 KM 
N OF SAN FELIPE RD TO 0.7 KM S OF RTE 
25/101 SEPARATION (KP SBT 82.8/96.7) (KP 
SCL 0.0/4.1)

MEDIAN BARRIER AND 
INTERSECTION IMPROVEMENTS

Route 25 Safety & Operational Improvements

SBT 25 51.5 / 60.1 48540_ 42 PA&ED NEAR HOLLISTER & GILROY ON RTE 25 IN 
SBT & SCL COS (SBT-25-51.5/60.1) (SBT-156-
R10.5/R12.2) (SCL-25-0.0/2.6)

WIDEN FROM 2C TO 4E (SBT-25- 
51.5/55.3) AND ROUTE ADOPTION 
(SBT-25-51.5 TO SCL-25-2.6)ROUTE 25 Widening Project and Route Adoption Hollister to 

Gilroy 

SBT 101 5.2 / 5.2 0Q080_ 148 CLOSEOUT IN SAN BENITO COUNTY ON ROUTE 101 AT 
SAN BENITO RIVER BRIDGE AND ON 
ROUTE 129 AT PAJARO RIVER BRIDGE

PAINT BRIDGES
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SBT 156 0.0 / 2.3 0S760_ 164 Candidate IN SAN BENITO COUNTY NEAR SAN JUAN 
BAUTISTA FROM JUNCTION ROUTE 56/101 
SEPARATION TO MONTEREY STREET

PAVEMENT PRESERVATION

SBT 156 2.3 / 7.3 0N080_ 28 PID ON ROUTE 156 FROM MONTEREY STREET 
TO UNION ROAD

75 MM OVERLAY

San Juan Bautista CAPM

SBT 156 3.0 / R8.2 34490_ 85 PS&E/RW ON STATE ROUTE 156 IN SAN BENITO 
COUNTY, IN AND NEAR SAN JUAN 
BAUTISTA FROM THE ALAMEDA ST TO 0.2 
MI EAST OF FOURTH STREET/BUSINESS 
ROUTE 156 NEAR HOLLISTER

WIDEN 2 TO 4 LANES

SAN BENITO ROUTE 156 IMPROVEMENT PROJECT

SBT 156 3.0 / R18.4 0S390_ 109 CONSTRUCTION IN SAN BENITO COUNTY IN AND NEAR SAN 
JUAN BAUTISTA FROM THE ALAMEDA TO 
SAN BENITO/SANTA CLARA COUNTY LINE

PLACE CENTERLINE RUMBLE STRIP

Route 156 Soft Median Barrier

SBT 156 R16.7 / R16.7 0N210_ 154 CLOSEOUT IN SAN BENITO COUNTY IN AND NEAR SAN 
JUAN BAUTISTA AT VARIOUS LOCATIONS 
FROM ROUTE 101/156 SEPARATION TO 
FAIRVIEW ROAD

INSTALL VEHICLE DETECTION 
SYSTEMS

SBt 156 tms

SBT L5706 45470_ 29 PID IN SAN BENITO COUNTY IN HOLLISTER AT 
LANA WAY

RELOCATE HOLLISTER 
MAINTENANCE STATION

Hollister Maintenance Station

SCR 0 0T500_ 58 PA&ED DEVELOPMENT AND INSTALLATION OF 22 
INTERPRETIVE DISPLAYS AT VARIOUS 
DISTRICT 5 VISTA POINT LOCATIONS

VISTA POINT INTERPRETIVE 
DISPLAYS

District 5 Vista Point Interpretive Display

SCR 1 0.0 0R510_ 55 PA&ED ON ROUTES 1, 9, 17, 68, 129, 152, 218 AND 
236 IN MONTEREY AND SANTA CRUZ 
COUNTIES AT VARIOUS LOCATIONS

ADA CURB RAMPS AND MINOR 
SIDEWALKS

Santa Cruz / Monterey ADA

SCR 1 R0.0 / R17.0 0P250_ 84 PS&E/RW BETWEEN 0.6 MILES SOUTH OF MONTEREY 
/SANTA CRUZ COUNTY LINE AND ROUTE 
1/17 SEPARATION IN SANTA CRUZ COUNTY

GUARDRAIL

SCr 1 Guardrail Upgrades

SCR 1 R0.0 / 8.3 0N250_ 109 CONSTRUCTION IN SANTA CRUZ COUNTY NEAR 
WATSONVILLE AT VARIOUS LOCATIONS

CONSTRUCT TRANSP. 
MANAGEMENT SYSTEM

scr 1 tmsfreedon blvd south

SCR 1 R0.0 / 10.2 0M750_ 72 PS&E/RW ON ROUTE 1 IN SANTA CRUZ COUNTY 
FROM PM R0.04 AT THE PAJARO RIVER 
BRIDGE TO PM 10.2 AT THE NORTH APTOS 
UNDERPASS

PAVEMENT REHABILITATION

Watsonville CAPM

SCR 1 R0.9 / R1.4 0C300_ 29 PID NEAR WATSONVILLE FROM BEACH ROAD 
UC TO WATSONVILLE SLOUGH BRIDGE (KP 
R1.4/R2.2)

EMBANKMENT RECONSTRUCTION

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R2.3 / R2.5 44130_ 60 PA&ED IN SANTA CRUZ COUNTY IN WATSONVILLE 
AT ROUTE 1 AND HARKINS SLOUGH ROAD 
INTERCHANGE

REVISE INTERCHANGE

HARKINS SLOUGH INTERCHANGE

SCR 1 4.0 / 4.0 0S750_ 110 CONSTRUCTION IN SANTA CRUZ COUNTY AT THE BUENA 
VISTA ROAD INTERCHANGE

REPLACE CULVERT STORM SEWER
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SCR 1 R4.9 / 17.4 43060_ 136 CLOSEOUT IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

REPLACE EXISTING SIGNS

SANTA CRUZ GUIDE SIGNS

SCR 1 8.0 / 17.5 0C901_ 58 PA&ED NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH 
OF FREEDOM BLVD TO 0.4 MILE NORTH OF 
OCEAN STREET, INSTALL CCTV AND SIGNS

INSTALL CCTV AND SIGNS

CCTV

SCR 1 8.0 / 17.5 0C902_ 149 CLOSEOUT IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

INSTALL VEHICLE DETECTION 
SYSTEMS

Vehicle Detection Systems

SCR 1 9.0 / 17.6 0R910_ 55 PA&ED ROUTE 1 IN SANTA CRUZ COUNTY 
BETWEEN JUST SOUTH OF THE SOUTH 
APTOS UP AND ROARING CAMP RAILROAD 
CROSSING

GUARDRAIL

Santa Cruz 1, ENV, RR, Guardrails

SCR 1 10.0 / 10.1 0R940_ 149 CLOSEOUT IN SANTA CRUZ COUNTY AT APTOS CREEK 
BRIDGE NO 36-11

GRIND AND REPLACE ASPHALT 
CONCRETE, REPAIR MBGR

SCR 1 10.5 / 16.8 0C730_ 44 PA&ED IN SANTA CRUZ COUNTY BETWEEN STATE 
PARK DRIVE TO 0.3 KM NORTH OF 
MORRISSEY BLVD (KP 16.9/25.6)

ADDITION OF HOV OR HOT LANE IN 
EACH DIRECTION HWY 1 
CONGESTION MGMT STUDYHWY 1 CONGESTION MGMT STUDY

SCR 1 12.3 / 13.2 0L090_ 165 Candidate IN SANTA CRUZ CO ON RTE 01 SB FROM 
THE BAY/PROTER ON-RAMP TO THE PARK 
AVE OFF-RAMP. (KP 19.8/21.3)

CONSTRUCT AUXILIARY LANE

Capitola auxiliary lane

SCR 1 14.9 / 15.9 0F650_ 63 PS&E/RW HIGHWAY 1 SOQUEL TO MORRISSERY 
AUXILIARY LANES(IN SANTA CRUZ),ON 
ROUTE 1 FROM SOQUEL AVENUE TO 
MORRISSEY BOULEVARD. CONSTRUCT NB 
AND SB AUXILIARY LANES

CONSTRUCT NB AND SB AUXILIARY 
LANES

MORRISSEY/SOQUEL AUX LANES

SCR 1 15.8 / 17.6 12910_ 124 CLOSEOUT IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

WIDEN TO 6 LANES

 RTE 1/17 INTCHG MERGE LANES

SCR 1 15.8 / 17.6 12911_ 98 CONSTRUCTION IN SANTA CRUZ CO IN SANTA CRUZ ON 
RTE 1 FROM LA FONDA AVE OC TO RTE 
1/17 SEPARATION AND ON RTE 17 FROM 
ROUTE 1/17 SEPARATION TO PASATIEMPO 
OC

HIGHWAY PLANTING

1/17 MERGE LANES LANDSCAPE

SCR 1 17.2 / 18.2 0P460_ 39 Candidate IN SANTA CRUZ CO - SR1 BRIDGE OVER 
SAN LORENZO RIVER BETWEEN SR9 AND 
SR17 (BR NO. 36-71R/L) KP 27.7/29.3)

REPLACE/WIDEN BRIDGE

San Lorenzo Bridge Widening

SCR 1 17.2 / 18.2 46580_ 46 PA&ED ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 
KM N OF RTE 1 AN ON RTE 1 FROM 0.51 KM 
SOUTH OF RTE 9 TO 1.03 KM N OF RTE 9 
(KP 1-27.7/29.3)(KP 9-0.0/0.8)

INTERSECTION IMPROVEMENTS

ROUTE 1/9 INTERSECTION IMP

SCR 1 17.4 / 26.0 0M970_ 80 PS&E/RW ON ROUTE 1 IN AND NEAR SANTA CRUZ 
BETWEEN SAN LORENZO RIVER BRIDGE 
PM 17.4 AND LAGUNA ROAD PM 26.00

GUARDRAIL AND CRASH CUSIONS

Santa Cruz 1 Guardrail Upgrades

SCR 1 17.5 / 18.2 0S310_ 80 PS&E/RW ON ROUTE 1 0.1 MI NORTH OF ROUTE 9 
INTERESECTION TO 0.1 MILE SOUTH OF 
MISSION STREET INTERSECTION IN SANTA 
CRUZ COUNTY

CONCRETE MEDIAN BARRIER

Santa Cruz Hwy 1 Median Barrier, 9 to Mission
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SCR 1 26.8 / 36.3 0M980_ 81 PS&E/RW ON STATE ROUTE 1 IN SANTA CRUZ 
COUNTY BETWEEN LAGUNA ROAD (PM 
26.8) AND WADDELL CREEK BRIDGE (PM 
36.3)

GUARDRAIL UPGRADE

LAGUNA ROAD GUARDRAIL UPGRADE

SCR 1 31.6 / 36.3 0F990_ 47 PA&ED ON ROUTE 1, AT SCOTT CREEK BRIDGE 
NO. 36-0031 AND WADDELL CREEK BRIDGE 
NO. 36-0065 IN SANTA CRUZ COUNTY (KP 
50.8/58.4)

BRIDGE REPLACEMENT

Scott Creek and Waddell Creek Bridge Replacement

SCR 1 31.9 / 35.7 0J200_ 30 PID ON ROUTE 1 IN SANTA CRUZ COUNTY 
NEAR DAVENPORT AND SOUTH OF 
WADDELL CREEK FROM PM 31.9 TO 35.7

REPLACE CULVERTS

DAVENPORT CULVERT REPLACEMENT

SCR 9 1.7 / 23.9 0Q590_ 56 PA&ED ON ROUTE 9 IN SANTA CRUZ COUNTY 
FROM 0.3 MILE SOUTH OF RINCON CREEK 
BRIDGE TO THE SAN MATEO COUNTY LINE 
AT VARIOUS LOCATIONS

STORM WATER MITIGATION

SCr 9 San Lorenzo River Source Control

SCR 9 1.8 / 1.8 0P650_ 110 CONSTRUCTION IN SANTA CRUZ COUNTY NEAR SANTA 
CRUZ 0.2 MILE SOUTH OF RINCON CREEK 
BRIDGE

CONSTRUCT RETAINING WALL

SCr 9 1.8 Ret Wall

SCR 9 8.5 0K230_ 81 PS&E/RW ON ROUTE 9 IN SANTA CRUZ COUNTY 
NEAR BEN LOMOND FROM 0.2 MILE NORTH 
OF GLEN ARBOR ROAD TO HOLIDAY LANE 
AT HIGHLAND COUNTY PARK

GUARDRAIL UPGRADE & 
SHOULDER WIDENING

Holiday Lane Viaduct

SCR 9 10.9 0L350_ 131 CLOSEOUT IN SANTA CRUZ COUNTY NEAR BEN 
LOMOND AT 0.4 KM SOUTH OF WESTERN 
AVENUE

CONSTRUCT RETAINING WALL

RETAINING WALL RTE 09 NEAR BEN LOMOND

SCR 9 17.2 / 17.2 0P640_ 124 CLOSEOUT IN SANTA CRUZ CO NEAR BOULDER CREEK 
AT 0.1 SOUTH OF GREENVALE DR (KP 27.73)

RECONSTRUCT FAILED CULVERT

Boulder Creek Culvert Repair

SCR 9 20.4 / 20.4 0P870_ 155 CLOSEOUT IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 
NORTH OF BOULDER CREEK AT 0.4 MILE 
SOUTH OF ROUTE 236/9 SEPARATION

CONSTRUCT RETAINING WALL

SCr 9 20.4 Ret Wall

SCR 17 0.0 / 12.5 0G050_ 165 Candidate IN & NEAR SANTA CRUZ FROM JCT 1/17 
SEP TO SANTA CRUZ/SANTA CLARA CO 
LINE (KP 0.0/20.2)

HIGHWAY REHAB

Santa Cruz Rte 17 Rehab

SCR 17 0.0 / 12.5 0G170_ 30 PID ON ROUTE 17 BETWEEN RTE 17 & RTE 1 
SEP AND SUMMIT DR ON RTE 17 IN SANTA 
CRUZ CO FROM RTE 1/17 SEP TO SANTA 
CLARA COUNTY LINE (KP 0.0/20.1)

OP IMPROVEMENTS/INSTALL 
TRAFFIC OPERATION SYSTEM 
ROUTE 17 TOSROUTE 17 TOS

SCR 17 0.7 / 12.5 0Q600_ 14 Candidate IN SANTA CRUZ CO., NEAR SANTA CRUZ 
FROM PASATIEMPO ROAD TO SAN MATEO 
COUNTY LINE

STORM WATER MITIGATION

Hwy 17 Sediment Source Control

SCR 17 5.5 49380_ 6 PID RTE 17 AT GRANITE CREEK ROAD OC 
BETWEEN GLENWOOD DRIVE - SB RAMPS 
AND GRANITE CREEK ROAD (KP 8.85)

RECONSTRUCT INTERCHANGE

GRANITE CREEK INTERCHANGE

SCR 17 6.0 / 12.6 0L70U_ 111 CONSTRUCTION IN SANTA CRUZ COUNTY IN AND NEAR 
SCOTTS VALLEY AT VARIOUS LOCATIONS 
FROM SANTAS VILLAGE ROAD TO THE 
SANTA CLARA COUNTY LINE

UPGRADE GUARD RAIL

SCr 17 Guardrail Upgrades
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SCR 17 6.1 / 6.6 0G400_ 73 PS&E/RW IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY FROM 0.3 MILE NORTH OF SANTAS 
VILLAGE ROAD TO CRESCENT DRIVE

CONSTRUCT CONCRETE BARRIER

Santa Village Road Guardrail

SCR 17 7.0 / 7.3 0P810_ 99 CONSTRUCTION IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY FROM 0.1 MILE SOUTH OF WEST 
VINEHILL ROAD TO 0.1 MI SOUTH OF 
VINEHILL ROAD

CONSTRUCT SOLDIER PILE WALL

VINEHILL WET WEATHER IMPROVEMENTS

SCR 17 8.2 / 10.1 0T980_ 14 Candidate PROJECT LOCATED ALONG ROUTE 017 IN 
SANTA CRUZ COUNTY

SHOULDER WIDENING AND 
CONCRETE GUARDRAIL

SCR 17 10.1 / 11.3 0K320_ 137 CLOSEOUT IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY CROM 0.9 KM SOUTH OF 
GLENWOOD DRIVE TO WOODWARDIA 
HIGHWAY

CONSTRUCT RETAINING WALLS

Glenwood Curves Safety/Drainage Improvements

SCR 129 L0.5 / L0.5 0P790_ 155 CLOSEOUT IN SANTA CRUZ COUNTY NEAR 
WATSONVILLE AT INDUSTRIAL ROAD

INSTALL TRAFFIC SIGNAL

Industrial Road Traffic Signal

SCR 129 3.5 0H430_ 15 Candidate ON ROUTE 129 IN SANTA CRUZ COUNTY AT 
KP 5.68 (PM3.54), NEAR WATSONVILLE, 1.5 
KM EAST OF COWARD CREEK BRIDGE 
(BRIDGE NO 36-40)

CULVERT REPLACEMENT

 COWARD CREEK BRIDGE CULVERT REPLACEMENT

SCR 129 7.9 / 8.2 49680_ 137 CLOSEOUT IN SANTA CRUZ COUNTY NEAR AROMAS 
FROM 1.0 KM TO 1.5 KM EAST OF ROGGE 
LANE

CONSTRUCT RETAINING WALL

CHITTENDEN PASS REALINGMENT PROJECT

SCR 129 9.5 / 9.9 0T540_ 12 Candidate PROJECT LOCATED ALONG ROUTE 129 
WEST OF CHITTENDEN ROAD IN SANTA 
CRUZ CO

CURVE REALIGNMENT

Hwy 129 Curve Realignment

SCR 152 T0.3 / 1.9 49180_ 131 CLOSEOUT IN SANTA CRUZ COUNTY IN AND NEAR 
WATSONVILLE FROM ROUTE 152 AND 1 
SEPARATION TO BEVERLY DRIVE NORTH

PAVEMENT REHABILITATION

WATSONVILLE RTE 152 REHAB

SCR 152 R2.0 0C340_ 175 PS&E/RW AT HOLOHAN RD (KP 3.2) CONSTRUCT RIGHT TURN 
CHANNELIZATN & MODIFY TRAFFIC 
SIGNALHolohan road traffic signal

SCR 152 T2.5 0T150_ 40 CANDIDATE IN WATSONVILLE ON ROUTE 152 (MAIN 
STREET) AT THE FREEDOM BLVD 
INTERSECTION

INTERSECTION IMPROVEMENTS

Watsonville Roundabout

SCR 152 5.1 / 5.1 0P230_ 125 CLOSEOUT IN SANTA CRUZ CO NEAR WATSONVILLE 
AT 3.2 MILES W OF THE SANTA CLARA CO 
LINE (KP 8.26)

RECONSTRUCT ROADWAY

SCR 236 2.1 / 2.1 0S700_ 99 CONSTRUCTION IN SANTA CRUZ COUNTY NEAR BOULDER 
CREEK AT APPROXIMATELY .2 MILE EAST 
OF GLEN WAY

CONSTRUCT RETAINING WALL

SLO 0 0T510_ 48 PA&ED CORIDOR MASTER PLAN FOR A MAJOR 
HIGHWAY CORRIDOR IN MULTIPLE 
COUNTIES AND WATERSHEDS

CORRIDOR MASTER PLAN

District 5 Corridor Master Plan
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SLO 1 0.0 0L720_ 31 PID ON ROUTES 1, 41, AND 58 IN SAN LUIS 
OBISPO COUNTY AT VARIOUS LOCATIONS 
(KP - VAR)

BRIDGE RAIL REPLACEMENT

SLO county bridge rail replacement

SLO 1 0.0 0R530_ 59 PA&ED IN SAN LUIS OBISPO AND MONTEREY 
COUNTY ALONG HWYS 1, 58, 101 AND 227

ADA CURB RAMPS

SLO-MON Curb Ramps

SLO 1 0.1 / 16.7 49220_ 31 PID FROM SANTA MARIA RIVER BRIDGE TO 
SOUTH JCT RTE 101/1 SEPARATION (KP 
0.2/26.9)

CAP-M

NIPOM0-MESA REHAB

SLO 1 4.7 / 5.4 41280_ 118 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR 
OCEANO FROM 0.5 KM SOUTH TO 0.5 KM 
NORTH OF WILLOW ROAD

REALIGN CURVE

WILLOW CURVE REALIGNMENT

SLO 1 9.5 / 10.0 0L220_ 111 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR 
OCEANO FROM 0.5 MILE NORTH OF 
HALCYON ROAD TO 0.3 MILE SOUTH OF 
LOS BERROS CREEK BRIDGE

DRAINAGE IMPROVEMENTS

MESA VIEW DRAINAGE AND ROAD IMPROVEMENT

SLO 1 10.9 0K650_ 45 PA&ED IN SAN LUIS OBISPO COUNTY ON ROUTE 1 
NEAR OCEANO

REALIGN I/C AND NEW BRIDGE

Halcyon Road/Route 1 Improvements

SLO 1 11.3 / 16.2 0J970_ 156 CLOSEOUT IN SAN LUIS OBISPO COUNTY AT VARIOUS 
LOCATIONS FROM 0.1 MILE EAST OF 
CASITAS STREET TO 0.1 MILE NORTH OF 
FRANKLIN STREET

CONSTRUCT CURB RAMP AND 
SIDEWALK

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1 L16.7 / 18.1 49190_ 138 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO FROM WALNUT STREET TO 0.1 KM 
NORTH OF WESTMONT DRIVE

REHABILITATE ROADWAY

SLO 1 REHAB

SLO 1 16.9 0P920_ 6 PID ON ROUTE 1 IN SAN LUIS OBISPO 
BETWEEN OLIVE STREET AND MONTALBAN 
STREET

RIGHT TURN CHANNELIZATION

RIGHT TURN CHANNELIZATION AT SANTA ROSA AND OLIVE 
STREETS

SLO 1 17.9 / 72.3 0N120_ 32 PID ON ROUTE 1 IN SLO CO FROM 0.4 MI N OF 
THE SLO CITY LINE TO 2.5 MI S OF THE 
SLO/MONTEREY CO AND ON RTE 46 IN SLO 
CO 3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

REPLAIR/REPLACE DRAINAGE 
SYSTEMS

Hwy 1 culverts

SLO 1 18.0 / 73.0 0N420_ 158 Candidate IN SLO CO ON RTE 01 FROM THE SLO CITY 
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

TRANSPORTATION ENHANCEMENT 
REMOVE BILLBOARDS

rte 1 billboards te

SLO 1 27.6 / 32.0 0N270_ 32 PID IN SAN LUIS OBISPO COUNTY, FROM 0.2 MI 
SOUTH OF SOUTH BAY BLVD TO YERBA 
BUENA STREET IN AND NEAR MORRO BAY 
ON ROUTE 1

HIGHWAY PLANTING RESTORATION

Morro Bay Reclaimed Water

SLO 1 27.6 / 32.8 0N410_ 62 PS&E/RW ON ROUTE 1 IN SAN LUIS OBISPO COUNTY 
IN MORRO BAY FROM 0.2 MILES SOUTH OF 
SOUTH BAY BOULEVARD TO TORO CREEK 
ROAD

TRANSPORTATION ENHANCEMENT 
SCENIC CORRIDOR ENHANCEMENT

MORRO BAY ENHANCEMENTS

SLO 1 34.5 / 44.1 49210_ 33 PID IN CAYUCOS FROM OLD CREEK BRIDGE TO 
HARMONY VALLEY RD (KP 55.5/71.0)

PAVEMENT REHABILITATION

CAYUCOS REHAB
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SLO 1 R36.7 / 39.7 0N400_ 82 PS&E/RW IN SAN LUIS OBISPO COUNTY NEAR 
CAYUCOS ON ROUTE 1 FROM 0.1 MILE 
SOUTH OF NORTH OCEAN AVENUE TO 0.7 
MILE SOUTH OF VILLA CREEK ROAD

TRANSPORTATION ENHANCEMENT 
COASTAL ACCESS AND 
PROTECTIONESTERO BLUFFS PULLOUTS

SLO 1 42.9 / 44.7 0A380_ 138 CLOSEOUT ON ROUTE 1 IN SAN LUIS OBISPO COUNTY 
BETWEEN CAYUCOS AND CAMBRIA FROM 
1.9 KM SOUTH OF HARMONY VALLEY ROAD 
TO 1.0 KM NORTH OF HARMONY VALLEY 
ROAD

LEFT TURN CHANNELIZATION

HARMONY CHANNELIZATION

SLO 1 42.9 / 44.7 0A381_ 93 CONSTRUCTION ON ROUTE 1 IN SAN LUIS OBISPO COUNTY 
BETWEEN CAYUCOS AND CAMBRIA FROM 
1.9 KM SOUTH OF HARMONY VALLEY ROAD 
TO 1.0 KM NORTH OF HARMONY VALLEY 
ROAD

LANDSCAPE MITIGATION

Harmony Landscape Mitigation

SLO 1 49.9 / 50.7 0G760_ 118 CLOSEOUT IN CAMBRIA FROM THE SANTA ROSA CR 
BR TO WINDSOR AVE (KP 80.3/81.4)

RAISE HWY PROFILE & CONSTRUCT 
NEW FLOOD CONTROL

CAMBRIA FLOOD CONTROL

SLO 1 58.0 / 73.5 0K340_ 33 PID ON ROUTE 1 IN SAN LUIS OBISPO AND 
MONTEREY COUNTIES FROM 4.0 KM N OF 
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 
KM S OF LUCIA IN MONTEREY CO (SLO-KP 
VAR & MON-KP VAR)

REINFORCE CONCRETE BOX 
CULVERTS

   SLO/MOn Co Culverts

SLO 1 64.0 / R67.2 49280_ 86 PS&E/RW IN SAN LUIS OBISPO COUNTY NEAR SAN 
SIMEON FROM POINT PIEDRAS BLANCAS, 
PM 64.0 TO ARROYO DE LA CRUZ BRIDGE, 
PM R67.2

REALIGN ROADWAY

PIEDRAS BLANCAS REALIGNMENT

SLO 41 20.7 / 20.8 0P750_ 112 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR 
ATASCADERO AT 0.2 MILE EAST OF 
HOMESTEAD ROAD

REALIGN ROADWAY

ROADRUNNER CURVE CORRECTION

SLO 46 R0.7 / R1.0 46860_ 125 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR 
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF 
ROUTE 1

CONSTRUCT EARTH BUTRESS 
EMBANKMENT

Cambria Slope Stabilization

SLO 46 4.1 0C330_ 169 PA&ED 4.1 MILES EAST OF ROUTE 1 (KP 6.7) SLOPE PROTECTION

SLIDE REPAIR

SLO 46 R4.1 / R4.5 46720_ 34 PID BETWEEN CAMBRIA AND TEMPLETON 
EAST OF GREEN VALLEY ROAD (KP 
R6.6/R7.2)

REPAIR EMBANKMENT & INSTALL 
SUBSURFACE DRAINAGE SYSTEM

CAMBRIA/TEMPLETON EMBANKMENT

SLO 46 R5.3 / R7.8 0N440_ 150 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR 
CAMBRIA FROM 4.6 KM EAST OF GREEN 
VALLEY ROAD TO 6.0 KM WEST OF SANTA 
ROSA CREEK ROAD (PM R5.3/R7.8 (KP 
R8.5/R12.5)

REPAIR FAILED DRAINAGE SYSTEM

Earthquake Damage Repair - Culverts

SLO 46 7.8 / 15.1 0N810_ 126 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM 6.0 KM WEST OF SANTA 
ROSA CREEK ROAD TO 0.7 KM WEST OF 
JACK CREEK ROAD

RESURFACE ASPHALT CONCRETE 
OVERLAY

San Simeon Earthquake Damage Repairs

SLO 46 32.1 / 36.7 33074_ 73 PS&E/RW IN SAN LUIS OBISOP COUNTY IN AND NEAR 
PASO ROBLES FROM AIRPORT ROAD TO 
0.5 MILE WEST OF GENESEO ROAD

PERFORM HIGHWAY PLANTING 
AND INSTALL IRRIGATION SYSTEM

Union Landscape Mitigation

SLO 46 32.2 / 37.2 33071_ 94 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM AIRPORT ROAD TO 
GENESEO ROAD

CONVERT 2-LANE HWY TO 4 LANES

Route 46 Corridor Imp (Union)
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SLO 46 36.6 / 41.2 33072_ 112 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM 0.5 MILE WEST OF 
GENESEO ROAD TO 0.6 MILE EAST OF 
ALMOND DRIVE

WIDEN HIGHWAY TO FOUR LANES

Route 46 corridor imp (Whitley 1)

SLO 46 39.9 / 40.1 33075_ 84 PS&E/RW ESTRELLA RIVER BRIDGE REPLACEMENT 
NEAR PASO ROBLES, AT ESTRELLA RIVER 
BRIDGE

BRIDGE REPLACEMENT

Estrella River Bridge Replacement

SLO 46 41.0 / 46.3 33077_ 85 PS&E/RW NEAR PASO ROBLES FROM 0.1 MILE EAST 
OF ALMOND DRIVE TO 0.8 MILE EAST OF 
MCMILLIAN CANYON ROAD

CONVERT TO 4-LANE EXPRESSWAY

Whitley 2A

SLO 46 45.9 / 51.0 0N070_ 34 PID ON ROUTE 46 FROM EAST OF MCMILLAN 
CANYON ROAD TO EAST OF CHOLAME 
CREEK BRIDGE NO. 49-29 (KP 73.9/82.1)

GRIND AND REPLACE 75 MM

Paso Robles E CAPM

SLO 46 49.5 0F710_ 100 CONSTRUCTION IN SAN LUIS OBISPO CO NEAR SHANDON 
AT THE SHANDON SAFETY ROADSIDE REST 
AREA

REHABILITATE ROADSIDE REST 
AREA

Shandon Roadside Rest

SLO 46 50.7 0H130_ 119 CLOSEOUT NEAR SHANDON AT CHOLAME CR BR 49-29 
(KP 81.59)

BRIDGE/CHANNEL REPAIR

SLO 46 56.4 / 57.8 45370_ 35 PID STATE ROUTE 46 IN SAN LUIS OBISPO 
COUNTY NEAR CHOLAME FROM 2.1 KM 
EAST OF THE ROUTE 41/46 JUNCTION TO 
0.8 KM WEST OF ANTELOPE ROAD (KP 
90.8/93.0)

EXTEND EASTBOUND TRUCK 
CLIMBING LANE

ANTELOPE GRADE CLIMBING LANE

SLO 58 0.7 / 1.7 0J700_ 157 Candidate IN DOWNTOWN SANTA MARGARITA ON 
ROUTE 58

CONSTRUCT MAIN STREET-TYPE 
IMPROVEMENTS

SANTA MARGARITA MAIN STREET IMPROVEMENTS

SLO 58 9.8 / 10.1 0F980_ 132 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARGARITA FROM 0.3 KM WEST TO 0.3 
EAST OF THE MIDDLE FORK HUERO CREEK 
BRIDGE

REPLACE EXISTING BRIDGE

Huer Huero Creek Bridge Replacement

SLO 58 20.0 1A090_ 175 PS&E/RW IN SAN LUIS OBISPO COUNTY ABOUT 18 
MILES EAST OF SANTA MARGARITA .90 
MILE WEST OF SHELL CREEK ROAD

REPLACE CULVERT

HIGHWAY 58 CULVERT REPLACEMENT

SLO 101 0.0 / 0.8 44590_ 74 PS&E/RW IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES IN AND NEAR SANTA MARIA 
FROM 0.5 MILE NORTH OF SANTA MARIA 
CONNECTOR TO ROUTE 101/166 
SEPARATION

WIDEN & REPLACE BRIDGES, 
CONSTRUCT AUX LANES & BICYCLE 
PATHSANTA MARIA RIVER BRIDGES

SLO 101 0.5 / 7.8 0Q250_ 150 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARIA FROM SANTA MARIA RIVER BRIDGE 
TO LOS BERROS ROAD UNDERCROSSING

HOT MIX ASPHALT OVERLAY

SLO 101 0.7 / 31.7 0K570_ 151 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARIA AT VARIOUS LOCATIONS

INSTALL METAL BEAM GUARD RAIL

SLO 101 GUARDRAIL UPGRADES

SLO 101 4.8 0M470_ 38 CANDIDATE IN SAN LUIS OBISPO COUNTY IN NIPOMO 
AT THE ROUTE 101/TEFT STREET IC (KP 7.7)

MODIFY INTERCHANGE

Rte 101/Tefft Street IC
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SLO 101 5.9 / 6.9 47450_ 74 PS&E/RW ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY FROM 0.9 MILE NORTH OF TEFT 
STREET OC TO 1.6 MILE SOUTH OF LOS 
BERROS ROAD UC

CONSTRUCT NEW INTERCHANGE 
(WILLOW RD)

Willow Road I/C

SLO 101 7.6 / 16.5 0N060_ 113 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN AND NEAR 
ARROYO GRANDE AND PISMO BEACH 
FROM LOS BERROS UNDERCROSSING TO 
PISMO CREEK BRIDGE

PLACE HOT MIX ASPHALT

Arroyo Grande CAPM

SLO 101 7.8 / 12.5 0Q620_ 52 PA&ED 101 IN SAN LUIS OBISPO COUNTY LOS 
BERROS ROAD UNDERCROSSING AND 
BRIDGE STREET UNDERCROSSING

CONSTRUCT MEDIAN BARRIER

LOS BERROS TO TRAFFIC WAY MEDIAN BARRIER

SLO 101 11.6 / 30.3 0H370_ 7 PID ON RTE 101 AT VARIOUS LOCATIONS IN 
SLO CO FROM 0.4 KM S OF EL CAMPO RD 
NR ARROYO GRANDE TO 0.1 KM N OF SLO 
CREEK IN SAN LUIS OBISPO (KP 18.6/48.8)

OPERATIONAL IMPROVEMENTS

SLO OPS IMPROVEMENT 2A & 2B

SLO 101 11.8 0A360_ 3 PID IN SLO CO NEAR ARROYO GRANDE AT EL 
CAMPO RD (KP 19.0)

CONSTRUCT NEW INTERCHANGE

El Campo Interchange

SLO 101 11.8 / 30.3 0H530_ 35 PID ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY FROM EL CAMPO ROAD IN 
ARROYO GRANDE TO THE NORTHERN CITY 
LIMITS OF SAN LUIS OBISPO (KP 19.0/48.8)

CONSTRUCT TMS - VEHICLE 
DETECTION STATIONS

SLO 101 TMS

SLO 101 13.1 / 14.6 0A370_ 47 PA&ED IN SLO CO IN ARROYO GRANDE AT THE 
BRISCO RD UC, BR NO 49-154 ON RTE 101 
(KP 21.2/23.5)

INTERCHANGE AND RAMP 
MODIFICATIONS

BRISCO ROAD I/C

SLO 101 13.2 / 18.3 48562_ 100 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR PISMO 
BEACH AT VARIOUS LOCATIONS FROM 0.2 
KM N OF ROUTE 227 TO 0.2 KM S OF ROUTE 
101/1 SEPARATION

CONSTRUCT AUXILLARY LANES

SLO OPS 1B

SLO 101 19.6 / 22.0 48561_ 132 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PISMO BEACH FROM 0.2 KM SOUTH OF 
SHELL BEACH UNDERCROSSING TO 0.3 KM 
SOUTH OF NORTH AVILA ROAD 
UNDERCROSSING

CONSTRUCT CLIMBING LANE

SLO OPS 1A

SLO 101 R21.6 / 23.9 0S790_ 166 Candidate IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO CREEK BRIDGE TO 0.3 MILES 
SOUTH OF SANTA FE BRIDGE 
UNDERCROSSING

PAVEMENT PRESERVATION

SOUTH SAN LUIS OBISPO REHAB

SLO 101 R24.0 / 32.3 0H190_ 101 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN AND NEAR 
SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
SANTA FE UC TO 2.3 KM NORTH OF BUENA 
VISTA OVERCROSSING

REHABILITATE ROADWAY

SLO 101 Rehab

SLO 101 R24.1 / 29.4 0Q390_ 36 PID IN SAN LUIS OBISPO FROM SANTA FE UC 
TO CALIFORNIA BLVD UP AT VARIOUS 
LOCATIONS

HIGHWAY PLANTING RESTORATION

SOUTH SLO ROADSIDE REHABILITATION

SLO 101 25.9 0H730_ 60 PA&ED ON RTE 101 AT LOS OSOS VALLEY ROAD 
(KP 41.5)

PSR-PDS RECONSTRUCT 
INTERCHANGE

LOVR I/C

SLO 101 26.9 / 27.4 0G780_ 36 PID IN SAN LUIS OBISPO FROM 1.6 KM N OF 
LOS OSOS VALLEY RD OC TO 0.2 KM S OF 
MADONNA RD OC (KP 43.3/44.0)

CONSTRUCT AUXILIARY LANE

Prado NB Aux Lane
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CO Route Postmile E/A Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
11/9/2010

SLO 101 28.4 / 28.7 31420_ 117 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO FROM 0.5 KM NORTH OF MARSH 
STREET SEPARATION TO 0.1 KM SOUTH OF 
STENNER CREEK BRIDGE

CONSTRUCT SOUND WALLS

BRIZZOLARA STREET SOUNDWALL

SLO 101 29.0 / 29.3 0F640_ 159 Candidate IN SLO COUNTY ON ROUTE 101 AND ROUTE 
1 (KP 46.7/47.1)

MODIFY AND RECONFIGURE RAMPS

SLO OPS III - MODIFY RAMPS

SLO 101 29.1 / 30.2 0Q450_ 37 PID IN SAN LUIS OBISPO FROM ROUTE 1/101 
SEPARATION TO SAN LUIS OBISPO CREEK 
BRIDGE AT VARIOUS LOCATIONS

HIGHWAY PLANTING RESTORATION

NORTH SLO ROADSIDE REHABILITATION

SLO 101 29.9 / 30.3 0R900_ 166 Candidate NORTHERN SAN LUIS OBISPO NEAR 
MONTEREY STREET ON-RAMP

SHOULDER WIDENING AND MEDIAN 
BARRIER

NORTH SAN LUIS MEDIAN BARRIER

SLO 101 30.5 / 59.8 0N220_ 37 PID ON ROUTE 101 IN SAN LUIS OBISPO CO 
BETWEEN THE SAN LUIS OBISPO 
NORTHERN CITY LIMIT AND N SPRING ST IN 
PASO ROBLES (KP 48.7/94.9)

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS)

SLO 101 N COUNTY TMS

SLO 101 32.3 / 35.5 34541_ 116 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO FROM 2.0 KM NORTH OF 
RESERVOIR CANYON ROAD TO CUESTA 
OVERHEAD

ADD TRUCK PASSING LANES

CUESTA GRADE

SLO 101 32.7 / 35.0 0M560_ 127 CLOSEOUT IN SAN LUIS OBISPO COUNTY ON ROUTE 
101 NEAR SAN LUIS OBISPO AT OLD US 101 
(KP 52.62/56.32)

STABILIZE SLOPE

SLOPE STABLIZATION AT RT 101 NEAR OLD US 101

SLO 101 34.2 / 34.5 0N890_ 82 PS&E/RW ON ROUTE 101 BETWEEN SAN LUIS OBISPO 
AND SANTA MARGARITA

CONSTRUCT RETAINING WALL

WEST CUESTA GRADE RETAINING WALL CONSTRUCTION

SLO 101 35.5 / 42.3 0S640_ 64 PS&E/RW IN SAN LUIS OBISPO COUNTY ON ROUTE 
101 FROM THE CUESTA GRADE OH TO 
SANTA BARBARA ROAD

CONSTRUCT FENCING

NORTH CUESTA GRADE WILDLIFE FENCING PROJECT

SLO 101 35.7 / 46.3 0G030_ 113 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN AND NEAR 
ATASCADERO FROM CUESTA GRADE 
OVERHEAD TO 0.2 MI SOUTH OF 101/41 
SEPARATION

HIGHWAY REHABILITATION

Atascadero 101 Rehab

SLO 101 36.0 / 37.5 0Q630_ 52 PA&ED ON ROUTE 101 IN SAN LUIS OBISPO CO 
NEAR SANTA MARGARITA BETWEEN PM 
36.0 (0.8 MI S OF TASSAJARA CREEK ROAD) 
AND PM 37.5 (0.7 MI N OF TASSAJARA 
CREEK ROAD)

CONSTRUCT MEDIAN BARRIER

TASSAJARA MEDIAN BARRIER

SLO 101 45.2 / 45.7 40280_ 89 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO AT VARIOUS LOCATIONS

INTERCHANGE IMPROVEMENTS

101/41 INTERCHANGE

SLO 101 45.3 / 45.7 40282_ 75 PS&E/RW IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO FROM 0.5 MILE NORTH OF 
CURBARIL AVENUE TO ATASCADERO 
CREEK BRIDGE

LANDSCAPE

101/41 Interchange Landscaping

SLO 101 46.1 / 50.8 0N050_ 114 CONSTRUCTION IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO AND TEMPLETON

PLACE HOT MIX ASPHALT

Atascadero N CAPM
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CO Route Postmile E/A Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
11/9/2010

SLO 101 49.3 / 52.4 0N600_ 158 Candidate IN SAN LUIS OBISPO CO FROM NORTH 
ATASCADERO CITY LIMITS TO MAIN ST IN 
TEMPLETON

CONSTRUCT MULTI-USE PATHWAY

Atascadero to Templeton multi-use path

SLO 101 50.6 0H840_ 119 CLOSEOUT IN TEMPLETON AT THE INTERSECTION OF 
VINEYARD DR. & RTE 101 INTERCHANGE 
FROM ASHTON WAY TO MAIN STREET (KP 
81.52)

VINEYARD DR/US 101 
INTERCHANGE IMPROVEMENTS

VINEYARD 0C

SLO 101 51.0 / 52.0 0G510_ 4 PID ON US 101 AT LAS TABLAS ROAD 
INTERCHANGE FROM VINEYARD DRIVE TO 
NORTH MAIN STREET (KP 81.6/83.2)

REVISE INTERCHANGE

LAS TABLAS I/C

SLO 101 52.4 0M460_ 39 CANDIDATE IN SAN LUIS OBISPO COUNTY IN 
TEMPLETON AT THE ROUTE 101/MAIN 
STREET INTERCHANGE (KP 84.0)

RECONFIGURATION OF IC

RTE 101/Main STreet I/C Templeton

SLO 101 53.8 / 54.5 45130_ 62 PS&E/RW ON STATE ROUTE 46, IN EL PASO DE 
ROBLES, IN SAN LUIS OBISPO CO FROM 0.5 
MI W OF US HWY 101 INTERCHANGE TO 0.0 
MI E OF US HWY 101 INTERCHANGE

RECONSTRUCT INTERCHANGE

101/46 WEST

SLO 101 55.6 / 55.8 0S120_ 170 CONSTRUCTION SOUTHBOUND ON-RAMP ROUTE 101 AT 
SPRING STREET IN PASO ROBLES NEAR 
BR NO 49-0149 (PM 55.85)

RAMP METERING

SLO 101 55.8 / 57.9 0Q640_ 75 PS&E/RW IN SAN LUIS OBISPO COUNTY IN PASO 
ROBLES FROM SOUTH PASO ROBLES 
OVERHEAD TO NORTH JUNCTION ROUTE 
101/46 SEPARATION

CONSTRUCT MEDIAN BARRIER

PASO ROBLES MEDIAN BARRIER

SLO 101 56.0 / 59.1 0C110_ 122 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM THE NUBLICK BRIDGE 
OVERCROSSING TO 0.3 KM NORTH OF 
NORTH PASO ROBLES OVERHEAD

HIGHWAY PLANTING AND 
IRRIGATION

PASO ROBLES PLANTING

SLO 101 56.7 / 57.9 36150_ 76 PS&E/RW ON SOUTHBOUND US ROUTE 101 IN PASO 
ROBLES IN SAN LUIS OBISPO COUNTY AT 
SPRING STREET RAMP, AT 13TH STREET 
BRIDGE, AT 17TH STREET RAMPS TO US 
ROUTE 101/46 EAST INTERCHANGE

CONSTRUCT NEW ON-RAMP & 
WIDEN AND MODIFY RAMPS & 
STRIPING PASO ROBLES ON-RAMPSOperational Improvements from 101/46 EAST to 101/Spring Street

SLO 101 58.9 / 63.6 0R770_ 151 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM NORTH PASO 
ROBLES OVERHEAD TO SAN MARCOS 
CREEK BRIDGE

RUBBERIZED HOT MIX ASPHALT 
OVERLAY

SLO 101 63.2 / R69.3 0G040_ 48 PA&ED IN SLO CO NEAR PASO ROBLES FRM 0.4 
MILE SOUTH OF SAN MARCUS CR BR TO 
SLO/MON CO LINE & IN MON CO FROM 
SLO/MON CO LINE TO 0.25 MILE S/O E 
GARRISON OC (PM 63.2/R1.9)

HIGHWAY REHAB

NORTH PASO ROBLES REHAB

SLO 101 63.6 / R69.3 0S380_ 172 PS&E/RW FROM SAN MARCOS CREEK BRIDGE TO 2.0 
MILES NORTH OF THE SAN LUIS OBISPO/ 
MONTEREY COUNTY LINE

REMOVE AND REPLACE 
SHOULDERS

NORTH COUNTY SHOULDER REPLACEMENT

SLO 101 64.9 / R69.3 0K950_ 152 CLOSEOUT IN SAN LUIS OBISPO AND MONTEREY 
COUNTIES AT VARIOUS LOCATIONS FROM 
SOUTH SAN MIGUEL UNDERCROSSING TO 
NORTH BRADLEY UNDERCROSSING

INSTALL METAL BEAM GUARD RAIL

San Miguel/Salinas Guardrail upgrade

SLO 166 9.5 / 10.1 0C660_ 139 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
OF ROUTE 101/166 SEPARATION

CONSTRUCT LANES

166 OP IMPROVEMENTS
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CO Route Postmile E/A Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
11/9/2010

SLO 166 16.5 / 16.5 0P290_ 139 CLOSEOUT IN SAN LUIS OBISPO COUNTY ABOUT 9.0 
MILES EAST OF SANTA MARIA AT HUASNA 
RIVER BRIDGE

REPAINT BRIDGE

Huasna River Bridge Painting

SLO 166 R36.0 / 40.5 0R300_ 53 PA&ED ON ROUTE 166 BETWEEN 1.1 MILES EAST 
OF CUYAMA RIVER BRIDGE NO. 51-41 AND 
3.8 MILES WEST OF CARRIZO CANYON 
BRIDGE NO. 49-41

CURVE CORRECTION, CULVERT, 
PAVING AND EARTHWORK

GIFFORD CREEK CURVE CORRECTION

SLO 166 42.5 / 48.9 0T020_ 83 PS&E/RW ON ROUTE 166 IN SAN LUIS OBISPO 
COUNTY BETWEEN 2.4 MILES EAST OF 
GIFFORD CREEK BRIDGE AND 2.1 MILES 
WEST OF CUYAMA RIVER BRIDGE

CENTERLINE RUMBLE STRIP

SLO 166 CENTERLINE RUMBLE STRIP 

SLO 166 42.5 / 45.1 0A550_ 133 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR NEW 
CUYAMA FROM 3.9 KM TO 5.8 KM AND 
FROM 7.4 KM TO 8.1 KM EAST OF GIFFORD 
CREEK BRIDGE

REALIGN HORIZONTAL CURVES

CUYAMA VALLEY CURVES

SLO 227 R7.1 / R11.1 0J450_ 7 PID ON RTE 227 IN SAN LUIS OBISPO CO, FROM 
PRICE CANYON RD AT EDNA KP R11 .46 
(PM R7.12) TO TANK FARM RD IN SAN LUIS 
OBISPO KP R17.79 (PM R11.06)

OPERATIONAL IMPROVEMENTS, 
BIKE LANE PLANTED MEDIANS - 
WIDEN TO 4 LANES227 IMPROVEMENTS

SLO 227 R10.9 / R14.2 0A460_ 140 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO FROM EAST FORK SAN LUIS 
OBISPO CREEK BRIDGE TO 0.2 KM WEST 
OF MADONNA ROAD OVERCROSSING

REHABILITATE ROADWAY

SOUTH & BROAD STREET REHAB.

SLO L5714 36530_ 167 Candidate IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO

CONSTRUCT MAINTENANCE 
STATION

SLO MAINTENANCE STATION

SLO L5016 0N620_ 8 PID IN THE CITY OF SAN LUIS OBISPO AT THE 
DISTRICT OFFICE ANNEX, 20 HIGUERA 
STREET OFFICE BUILDING

SEISMIC RETROFIT, HISTORIC 
RESTORATION

20 Higuera TE Restoration
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STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

11/9/2010Status DateProject Initiation Document (PID)

Cur Est

$0

$11,180

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

STIP

Status

Active

Doc Yr

2010

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

166 Passing Improvements

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

6/1/2001

County-Route-Postmile

SB 166 27.0 / 69.1

PPNO

0920A

Location Description

IN SANTA BARBARA & SAN LUIS 
OBISPO COUNTIES EAST OF SANTA 
MARIA FROM POST MILE 27.0 TO 69.1 
IN SB CO & 44.3 TO 47.8 IN SLO CO 

Work Description

OPERATIONAL IMPROVEMENTS

Parcels 8

Utilities 8
Total Con Est $11,180

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0E920_

Project Comments

Operational improvements (passing lanes/turnout) at 5 locations (4 in SB, 1 in SLO).  Locations could be broken out if the RTPA so desires - costs would 
need to be updated and resources for the location estimated.  (9/09) One or more locations could be a possible future STIP candidate or Measure A 
improvement. (10/10) Funding available for supplemental PID, target completion March 31, 2011. Team including SBCAG identified Location #1, an 
eastbound passing lane, to move forward as a Measure A project.

1

--

PM David Beard Ph# (805) 549-3016

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Milestone 
Information

PID 
Initiated

7/1/1999Target

Completed 12/1/1999

Purpose & 
Need Defined

1/27/2000

Scope, Limits & 
Alternatives Defined

8/1/2000

9/25/2000

Draft PID & 
Cost Estimate 

2/15/2001

3/5/2001

PID & Workplan 
Approved

7/1/2001

6/29/2001

Percent 
Complete

100

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
XPM Yes

Program

STIP

Status

Active

Doc Yr

2014

Prog Code

075.600

Component

Funding

RIP,Oversight

Project Name

North Front St Interchange

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MON 101 62.7 / 62.7

PPNO

7070

Location Description

IN MONTEREY CO. IN SOLEDAD ON 
RTE 101 AT THE NORTH SOLEDAD 
(FRONT STREET - MORONDA ROAD) 
INTERCHANGE (KP 100.9)

Work Description

INTERCHANGE MODIFICATION, 
OPERATIONAL IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0Q070_

Project Comments

2

--

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

4/4/2007Target

Completed 4/4/2007

Purpose & 
Need Defined

7/1/2007

3/1/2008

Scope, Limits & 
Alternatives Defined

9/1/2007

8/1/2008

Draft PID & 
Cost Estimate 

11/1/2007

4/15/2009

PID & Workplan 
Approved

12/1/2010

Percent 
Complete

75

November 09,2010 1



Caltrans Central Region  

11/9/2010Status DateProject Initiation Document (PID)

Cur Est

$0

$20,000

RW Est $0

Project Phase

Candidate
XPM Yes

Program

STIP

Status

Active

Doc Yr

2014

Prog Code

075.600

Component

Funding

RIP,Oversight

Project Name

Gloria Road Interchange

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/11/2006

County-Route-Postmile

MON 101 69.4 / 69.4

PPNO

1943

Location Description

IN MONTEREY CO - US 101/GLORIA 
ROAD INTERHCANGE IN THE CITY OF 
GONZALES (KP 111.0)

Work Description

INTERCHANGE IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $20,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0P930_

Project Comments

3

--

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP

Milestone 
Information

PID 
Initiated

10/1/2006Target

Completed 10/1/2007

Purpose & 
Need Defined

7/1/2007

3/1/2008

Scope, Limits & 
Alternatives Defined

9/1/2007

7/15/2008

Draft PID & 
Cost Estimate 

11/1/2007

2/10/2009

PID & Workplan 
Approved

12/1/2010

Percent 
Complete

75

Cur Est

$0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Active

Doc Yr

2014

Prog Code

075.600

Component

PDS

Funding

RIP,IIP,Local

Project Name

Sanborn Interchange and 
Operational Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MON 101 86.1 / 86.1

PPNO

6900

Location Description

ON SANBORN ROAD IN SALINAS 
FROM RTE 101 TO THE RAILROAD 
TRACKS (WEST OF 101) (KP 138.6)

Work Description

IMPROVE EXISTING INTERCHANGE 
AND OPERATIONAL IMPROVEMENTS 
ALONG SANBORN

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0P960_

Project Comments

The K-Phase for the project has been reauthorized.  A kickoff meeting is targeted for October 2009.

4

--

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

0

November 09,2010 2



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region 

STIP PIDs
11/9/2010Status Date

Structures Est $0

$13,016

RW Est $4,655

Project Phase

PID

XPM No

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

PDS

Funding

Oversight, RIP, 
Local 

Project Name

SB 135 6-LANE

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 12/1/2001

12/20/2001

County-Route-Postmile

SB 135 10.8 / 13.3

PPNO

4558

Location Description

NEAR SANTA MARIA FROM UNION 
VALLEY PARKWAY TO MC COY LANE (KP 
17.4/21.4)

Work Description

WIDEN TO 6 LANES AND FRONTAGE 
ROAD IMPROVEMENTS Parcels 81

Utilities 9

Total Con Est $13,016

APL 
List

No

Phase

K

Approve PSR 11/15/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-45580_

Cur Est

Project Comments

**Oversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina12/3/03 - Project shelved.  No 
forseeable funding by SBCAG.

5

- -

Agreements

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

COP SBCAG

Structures Est $3,000

$17,000

RW Est $1,948

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

Funding

RIP,Local,Oversight

Project Name

El Campo Interchange

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

7/9/2003

District Est 7/9/2003

7/2/2003

County-Route-Postmile

SLO 101 11.8

PPNO

3600

Location Description

IN SLO CO NEAR ARROYO GRANDE AT 
EL CAMPO RD (KP 19.0)

Work Description

CONSTRUCT NEW INTERCHANGE
Parcels 10

Utilities 4

Total Con Est $20,000

APL 
List

No

Phase

K

Approve PSR 9/5/2003

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0A360_

Cur Est

Project Comments

***Oversight only--Implementing Agency is the City of Arroyo Grande***THE PROJECT IS CURRENTLY ON HOLD UNTIL FUNDING IS AVAILABLE FOR NEXT PHASE. City will 
have to fund 100% PA&ED and PS&E if project is to move forward in foreseeable future.  SLOCOG will fund either 0 or 25%  of construction funding depending on which 
alternative is chose.  No SLOCOG funding available for 2008 STIP.

6

- -

Agreements

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

6/1/2015

6/1/2015

PA&ED 
M200

T

6/1/2015

6/1/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2015

12/1/2015

Reg R/W 
M225

T6/1/2016

6/1/2016

R/W Cert 
M410

T5/1/2017

5/1/2017

RTL 
M460

T7/1/2017

7/1/2017

Delivery
Plan

Approved

Current

10/1/2016

10/1/2016

Str PS&E 
to Dist 
M378

T

6/1/2017

6/1/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

12/15/2017

12/15/2017

Contract 
Award 
M495

T

12/31/2017

12/31/2017

Approve 
Contract 

M500

T

XPM 
Milestones

COP CITY OF  AG

November 09, 2010 3



Caltrans Central Region 

STIP PIDs
11/9/2010Status Date

Structures Est $3,000

$6,000

RW Est $532

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

075.600

Component

Funding

RIP,Local,Oversight

Project Name

LAS TABLAS I/C

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/18/2003

District Est 8/18/2003

4/4/2002

County-Route-Postmile

SLO 101 51.0 / 52.0

PPNO

0858

Location Description

ON US 101 AT LAS TABLAS ROAD 
INTERCHANGE FROM VINEYARD DRIVE 
TO NORTH MAIN STREET (KP 81.6/83.2)

Work Description

REVISE INTERCHANGE
Parcels 11

Utilities 5

Total Con Est $9,000

APL 
List

No

Phase

K

Approve PSR 3/8/2004

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0G510_

Cur Est

Project Comments

** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co**  PSR(PDS)  Approved on 3/8/04. PROJECT IS CURRENTLY ON HOLD UNTIL FUNDING IS 
AVAILABLE FOR NEXT PHASE. 8/08/08 Need supplemental PSR(PDS) prior to next phase (djh)

7

- -

Agreements

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Bryan Apper Ph# (559) 243-8156

CM Tim Campbell Ph# (805) 549-3089

11/1/2014

11/1/2014

PA&ED 
M200

T

4/1/2015

4/1/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/1/2015

4/1/2015

Reg R/W 
M225

T1/1/2015

1/1/2015

R/W Cert 
M410

T5/28/2017

5/28/2017

RTL 
M460

T6/30/2017

6/30/2017

Delivery
Plan

Approved

Current

3/29/2017

3/29/2017

Str PS&E 
to Dist 
M378

T

5/28/2017

5/28/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

12/15/2017

12/15/2017

Contract 
Award 
M495

T

1/1/2018

1/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

COP SLO CO

Structures Est $28,600

$134,200

RW Est $0

Project Phase

PID

XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

MOSS LANDING CORRIDOR

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

10/1/2001

District Est 10/1/2001

County-Route-Postmile

MON 1 R90.4 / 100.7

PPNO

Location Description

IN MOSS LANDING FROM MOLERA RD / 
NASHUA RD INTERSECTION TO 1.0 KM N 
OF JENSEN RD (KP R145.5/162.1)

Work Description

CORRIDOR STUDY
Parcels 82

Utilities 0

Total Con Est $162,800

APL 
List

No

Phase

K

Approve PSR 10/12/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0E020_

Cur Est

Project Comments

This project is not going forward for programming in the 2002 STIP.  It is unlikely that it will make the 2004 STIP.  The PSR-PDS must be used for programming purposes by 
November of 2004 or it will need to be redone.

8

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Robert Navarro Ph# (559) 675-5278

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 09, 2010 4



Caltrans Central Region 

STIP PIDs
11/9/2010Status Date

Structures Est $15,500

$129,743

RW Est $0

Project Phase

PID

XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

025.700

Component

PDS

Funding

IIP

Project Name

SOUTH SALINAS CORRIDOR

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

8/8/2003

District Est 8/8/2003

County-Route-Postmile

MON 101 77.0 / 85.6

PPNO

3300

Location Description

ON ROUTE 101 IN MONTEREY COUNTY 
BETWEEN MAIN STREET OC IN 
CHUALAR & AIRPORT BLVD OC IN 
SALINAS (KP 123.9/137.8)

Work Description

UPGRADE EXISTING EXPRESWAY TO A 
FREEWAY, INTERCHANGES & FRONTAGE 
RD SOUTH SALINAS CORRIDOR

Parcels 45

Utilities 3

Total Con Est $145,243

APL 
List

No

Phase

K

Approve PSR 9/22/2003

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H330_

Cur Est

Project Comments

This project will not be programmed in the 2004 STIP.  The final signed copy of the PSR-PDS was obtained on September 22, 2003.  The PSR-PDS must be used for 
programming purposes by October of 2006 or it will need to be redone.

9

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Robert Navarro Ph# (559) 675-5278

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$4,685

RW Est $1,177

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

025.700

Component

Funding

RIP,IIP

Project Name

HOPE AVE NB AUX LANE 

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 3/8/2004

12/9/2002

County-Route-Postmile

SB 101 16.6 / 17.8

PPNO

0340K

Location Description

IN THE CITY OF SANTA BARBARA ON NB 
RTE 101 BETWEEN LAS POSITAS RD 
AND HOPE AVENUE/LA CUMBRE RD (KP 
26.7/28.7)

Work Description

CONSTRUCT AUXILIARY LANE
Parcels 8

Utilities 5

Total Con Est $4,685

APL 
List

No

Phase

K

Approve PSR 7/29/2004

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H340_

Cur Est

Project Comments

PE - Petros Demoz.  Northbound auxiliary lane.  PSR PDS approved 7/29/04.  ON Hold.

10

- -

Agreements

PM Paul Martinez Ph# (805) 549-3407

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

9/1/2014

9/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T6/1/2014

6/1/2014

Reg R/W 
M225

T9/1/2014

9/1/2014

R/W Cert 
M410

T7/1/2016

7/1/2016

RTL 
M460

T9/1/2016

9/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/1/2016

1/1/2016

Dist PS&E 
to HQ    

M380

T

10/13/2016

HQ 
Advertise 

M480

T

12/1/2016

12/1/2016

Contract 
Award 
M495

T

1/1/2017

1/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

10/13/2016

November 09, 2010 5



Caltrans Central Region 

STIP PIDs
11/9/2010Status Date

Structures Est $4,500

$7,500

RW Est $0

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

GRANITE CREEK 
INTERCHANGE

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

3/23/2004

District Est 3/23/2004

County-Route-Postmile

SCR 17 5.5

PPNO

4938

Location Description

RTE 17 AT GRANITE CREEK ROAD OC 
BETWEEN GLENWOOD DRIVE - SB 
RAMPS AND GRANITE CREEK ROAD (KP 
8.85)

Work Description

RECONSTRUCT INTERCHANGE
Parcels 62

Utilities 4

Total Con Est $12,000

APL 
List

No

Phase

K

Approve PSR 6/1/2004

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-49380_

Cur Est

Project Comments

11

- -

Agreements

PM Luis Duazo Ph# (805) 542-4678

DM Shahin Mansour Ph# (559) 230-3114

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

5/1/2009

5/1/2009

PA&ED 
M200

T

11/1/2009

11/1/2009

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/1/2009

5/1/2009

Reg R/W 
M225

T3/1/2010

3/1/2010

R/W Cert 
M410

T8/1/2012

8/1/2012

RTL 
M460

T9/1/2012

9/1/2012

Delivery
Plan

Approved

Current

1/1/2012

1/1/2012

Str PS&E 
to Dist 
M378

T

6/1/2012

6/1/2012

Dist PS&E 
to HQ    

M380

T

10/1/2012

HQ 
Advertise 

M480

T

11/15/2012

11/15/2012

Contract 
Award 
M495

T

12/1/2012

12/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

10/1/2012

Structures Est $0

$732

RW Est $262

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

Funding

RIP,Local,Oversight

Project Name

RIGHT TURN 
CHANNELIZATION AT SANTA 

Env State CE

Env Fed EX

6/15/2007

6/15/2007

Delivery 
Plan

No

Est Date

District Est 12/4/2008

1/14/2008

County-Route-Postmile

SLO 1 16.9

PPNO

0942

Location Description

ON ROUTE 1 IN SAN LUIS OBISPO 
BETWEEN OLIVE STREET AND 
MONTALBAN STREET

Work Description

RIGHT TURN CHANNELIZATION
Parcels 2

Utilities 7

Total Con Est $732

APL 
List

No

Phase

K

Approve PSR 3/24/2008

Project Rpt 3/24/2008

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P920_

Cur Est

Project Comments

WILL BE OVERSIGHT IF PICKED UP FOR FUNDING.

12

- -

Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

3/14/2008

3/14/2008

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/30/2010

11/30/2010

Reg R/W 
M225

T12/1/2010

12/1/2010

R/W Cert 
M410

T7/14/2012

7/14/2012

RTL 
M460

T9/1/2012

9/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2012

5/1/2012

Dist PS&E 
to HQ    

M380

T

10/1/2012

HQ 
Advertise 

M480

T

11/15/2012

11/15/2012

Contract 
Award 
M495

T

12/15/2012

12/15/2012

Approve 
Contract 

M500

T

XPM 
Milestones

10/1/2012

COP

November 09, 2010 6



Caltrans Central Region 

STIP PIDs
11/9/2010Status Date

Structures Est $2,555

$18,816

RW Est $10,615

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

Funding

RIP

Project Name

SLO OPS IMPROVEMENT 2A & 
2B

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/7/2005

District Est 11/7/2005

9/2/2005

County-Route-Postmile

SLO 101 11.6 / 30.3

PPNO

Location Description

ON RTE 101 AT VARIOUS LOCATIONS IN 
SLO CO FROM 0.4 KM S OF EL CAMPO 
RD NR ARROYO GRANDE TO 0.1 KM N 
OF SLO CREEK IN SAN LUIS OBISPO (KP 

Work Description

OPERATIONAL IMPROVEMENTS
Parcels 12

Utilities 6

Total Con Est $21,371

APL 
List

No

Phase

K

Approve PSR 1/13/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H370_

Cur Est

Project Comments

Project split into 0H371 & 0H370. Project on hold.

13

- -

Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

7/1/2013

7/1/2013

PA&ED 
M200

T

7/1/2014

7/1/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/1/2014

4/1/2014

Reg R/W 
M225

T3/1/2015

3/1/2015

R/W Cert 
M410

T9/1/2016

9/1/2016

RTL 
M460

T11/1/2016

11/1/2016

Delivery
Plan

Approved

Current

4/1/2016

4/1/2016

Str PS&E 
to Dist 
M378

T

6/1/2016

6/1/2016

Dist PS&E 
to HQ    

M380

T

12/1/2016

HQ 
Advertise 

M480

T

2/15/2017

2/15/2017

Contract 
Award 
M495

T

3/1/2017

3/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2016

Structures Est $2,760

$20,690

RW Est $5,018

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

227 IMPROVEMENTS

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/8/2005

District Est 11/8/2005

11/30/2005

County-Route-Postmile

SLO 227 R7.1 / R11.1

PPNO

2200

Location Description

ON RTE 227 IN SAN LUIS OBISPO CO, 
FROM PRICE CANYON RD AT EDNA KP 
R11 .46 (PM R7.12) TO TANK FARM RD IN 
SAN LUIS OBISPO KP R17.79 (PM R11.06)

Work Description

OPERATIONAL IMPROVEMENTS, BIKE 
LANE PLANTED MEDIANS - WIDEN TO 4 
LANES

Parcels 25

Utilities 7

Total Con Est $23,450

APL 
List

No

Phase

K

Approve PSR 1/6/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0J450_

Cur Est

Project Comments

PSR/PDS signed in Jan. 2006. Project put on hold.

14

- -

Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

7/1/2014

7/1/2014

PA&ED 
M200

T

3/1/2014

3/1/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/1/2015

12/1/2015

Reg R/W 
M225

T11/15/2017

11/15/2017

R/W Cert 
M410

T7/1/2019

7/1/2019

RTL 
M460

T8/1/2019

8/1/2019

Delivery
Plan

Approved

Current

2/1/2019

2/1/2019

Str PS&E 
to Dist 
M378

T

5/1/2019

5/1/2019

Dist PS&E 
to HQ    

M380

T

9/1/2019

HQ 
Advertise 

M480

T

11/15/2019

11/15/2019

Contract 
Award 
M495

T

11/15/2020

11/15/2020

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2019

November 09, 2010 7



Caltrans Central Region 

STIP PIDs
11/9/2010Status Date

Structures Est $5,000

$0

RW Est $0

Project Phase

PID

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

025.700

Component

Funding

IIP,TE

Project Name

20 Higuera TE Restoration

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/8/2005

District Est

County-Route-Postmile

SLO L5016

PPNO

1842

Location Description

IN THE CITY OF SAN LUIS OBISPO AT 
THE DISTRICT OFFICE ANNEX, 20 
HIGUERA STREET OFFICE BUILDING

Work Description

SEISMIC RETROFIT, HISTORIC 
RESTORATION Parcels 0

Utilities 0

Total Con Est $5,000

APL 
List

No

Phase

K

Approve PSR 9/7/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N620_

Cur Est

Project Comments

Was 2008 STIP TE candidate, did not make CT list to CTC - Originally submitted for 2006 STIP TE.

15

- -

Agreements

PM John Luchetta Ph# (805) 549-3175

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

8/18/2012

8/18/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 09, 2010 8



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$620

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.010

Component

Funding

Project Name

Aquajito Ramp Overlay

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/11/2010

County-Route-Postmile

MON 1 R77.6

PPNO

2307

Location Description

IN MONTEREY COUNTY IN 
MONTEREY AT NORTHBOUND 
AGUAJITO ROAD ONRAMP

Work Description

WET WEATHER IMPROVEMENT

Parcels 0

Utilities 0
Total Con Est $620

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T760_

Project Comments

16

--

PM John Luchetta Ph# (805) 549-3175

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$730

RW Est $14

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.010

Component

Funding

Project Name

MON 68 Traffic Signal

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/30/2009

6/28/2010

County-Route-Postmile

MON 68 19.9

PPNO

2303

Location Description

PROJECT LOCATED ALONG ROUTE 
068 AT HITCHCOCK ROAD IN 
MONTEREY COUNTY

Work Description

INSTALL TRAFFIC SIGNAL

Parcels 1

Utilities 0
Total Con Est $730

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T270_

Project Comments

17

--

PM John Luchetta Ph# (805) 549-3175

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

12/1/2010

Percent 
Complete

30

November 09,2010 9



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,400

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.361

Component

Funding

ADA

Project Name

SB CURB RAMPS

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/25/2008

County-Route-Postmile

SB 1 0.0

PPNO

2241

Location Description

PROJECT LOCATED IN SANTA 
BARBARA COUNTY ALONG 
HIGHWAYS 01, 101, 150, 192, 225 AND 
246

Work Description

CURB RAMPS AND MINOR SIDEWALK 
EXTENSIONS

Parcels 0

Utilities 0
Total Con Est $1,400

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0S030_

Project Comments

Project on Schedule.

18

--

PM Amy Donatello Ph# (805) 549-3014

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

11/1/2008Target

Completed 11/1/2008

Purpose & 
Need Defined

11/15/2008

11/15/2008

Scope, Limits & 
Alternatives Defined

1/15/2009

1/15/2009

Draft PID & 
Cost Estimate 

1/1/2011

PID & Workplan 
Approved

2/1/2011

Percent 
Complete

40

Cur Est

$0

$6,000

RW Est $551

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.010

Component

Funding

Project Name

Gaviota Curve Realignment

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/3/2010

7/20/2010

County-Route-Postmile

SB 101 45.5 / 46.3

PPNO

2292

Location Description

ON ROUTE 101 IN SANTA BARBARA 
COUNTY 0.8 MILES SOUTH OF THE 
GAVIOTA TUNNEL

Work Description

CURVE REALIGNMENT

Parcels 1

Utilities 4
Total Con Est $6,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T630_

Project Comments

  PE Paul Valadao.  EP Kelso Vidal.

19

--

PM David Beard Ph# (805) 549-3016

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

4/27/2010Target

Completed 4/27/2010

Purpose & 
Need Defined

4/27/2010

4/27/2010

Scope, Limits & 
Alternatives Defined

10/1/2010

10/7/2010

Draft PID & 
Cost Estimate 

4/1/2011

PID & Workplan 
Approved

10/1/2011

Percent 
Complete

50

November 09,2010 10



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$790

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.010

Component

Funding

Project Name

Meadowvale Left Turn 
Channelization

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/11/2010

County-Route-Postmile

SB 246 R33.4

PPNO

2308

Location Description

PROJECT LOCATED ALONG ROUTE 
246 AT MEADOWVALE LANE IN 
SANTA BARBARA COUNTY

Work Description

LEFT-TURN CHANNELIZATION

Parcels 0

Utilities 0
Total Con Est $790

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T970_

Project Comments

20

--

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM  Ph#

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

10/1/2010Target

Completed

Purpose & 
Need Defined

10/1/2010

Scope, Limits & 
Alternatives Defined

2/1/2011

Draft PID & 
Cost Estimate 

4/1/2011

PID & Workplan 
Approved

7/1/2011

Percent 
Complete

10

Cur Est

$0

$1,080

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.010

Component

Funding

Project Name

Rte 25 Curve Realignment

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/3/2010

County-Route-Postmile

SBT 25 18.8 / 19.5

PPNO

2293

Location Description

PROJECT LOCATED ALONG ROUTE 
025 IN SAN BENITO COUNTY, 0.8 
MILES NORTH OF THE SAN BENITO 
LATERAL

Work Description

CURVE CORRECTION

Parcels 0

Utilities 0
Total Con Est $1,080

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T640_

Project Comments

05/05/2010 Held PDT Kick-Off Meeting.  PSR will be prepared as PID approval document.

21

--

PM Richard Rosales Ph# (805) 549-3792

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

3/3/2010Target

Completed 3/3/2010

Purpose & 
Need Defined

6/1/2010

6/1/2010

Scope, Limits & 
Alternatives Defined

7/1/2010

Draft PID & 
Cost Estimate 

9/1/2010

PID & Workplan 
Approved

12/1/2010

Percent 
Complete

50

November 09,2010 11



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$8,200

RW Est $435

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Code

201.010

Component

Funding

Project Name

Hwy 129 Curve Realignment

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/12/2010

5/24/2010

County-Route-Postmile

SCR 129 9.5 / 9.9

PPNO

2285

Location Description

PROJECT LOCATED ALONG ROUTE 
129 WEST OF CHITTENDEN ROAD IN 
SANTA CRUZ CO

Work Description

CURVE REALIGNMENT

Parcels 2

Utilities 2
Total Con Est $8,200

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T540_

Project Comments

We have requested authorization to perform surveys in the PID phase in order to scope the project and evaluate alternatives.  The environmental document 
type is undetermined at this time.  (DH 03-10-2010)

22

--

PM Doug Hessing Ph# (805) 549-3386

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Milestone 
Information

PID 
Initiated

Target

Completed 1/7/2010

Purpose & 
Need Defined

4/1/2010

4/27/2010

Scope, Limits & 
Alternatives Defined

5/5/2010

5/5/2010

Draft PID & 
Cost Estimate 

10/15/2010

PID & Workplan 
Approved

12/15/2010

Percent 
Complete

75

Cur Est

$0

$1,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Code

201.151

Component

Funding

Project Name

REPLACE CULVERT NEAR 
LIMEKILN CREEK

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/22/2007

County-Route-Postmile

MON 1 20.4

PPNO

2230

Location Description

IN MONTEREY COUNTY NEAR LUCIA 
AT 0.58 MILE SOUTH OF LIMEKILN 
CREEK

Work Description

REPLACE CULVERT AND REPAIR 
EROSION

Parcels 0

Utilities 0
Total Con Est $1,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0Q500_

Project Comments

2012 SHOPP Candidate.  Waiting for DM reassignment

23

--

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

Milestone 
Information

PID 
Initiated

11/1/2009Target

Completed

Purpose & 
Need Defined

5/1/2010

Scope, Limits & 
Alternatives Defined

11/1/2010

Draft PID & 
Cost Estimate 

5/1/2011

PID & Workplan 
Approved

9/1/2011

Percent 
Complete

0

November 09,2010 12



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$2,100

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Code

201.210

Component

Funding

Project Name

K3C 332

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/22/2010

County-Route-Postmile

MON 101 45.7 / 49.6

PPNO

2312

Location Description

IN MONTEREY COUNTY ON ROUTE 
101 FROM CENTRAL AVENUE TO 0.1 
MILE S. OF LAGOMARSINO AVENUE

Work Description

HIGHWAY PLANTING REHABILITATION

Parcels 0

Utilities 0
Total Con Est $2,100

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T990_

Project Comments

24

--

PM David Rasmussen Ph# (805) 549-3677

DM Dennis Reeves Ph# (805) 549-3509

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$1,100

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Code

201.235

Component

Funding

Project Name

Santa Barbara Roadside Safety 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/12/2008

County-Route-Postmile

SB 101 12.8 / 26.7

PPNO

2256

Location Description

IN SANTA BARBARA AND GOLETA ON 
RTE 101 FROM MILPAS ST TO 0.2 
MILE SOUTH OF HOLLISTER AVE OC 
AND OF RTE 217 FROM GOLETA 

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $1,100

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0S250_

Project Comments

PID resources were not available for FY 09/10. Now resourced for FY 10/11.

25

--

PM David Beard Ph# (805) 549-3016

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

Target

Completed 10/30/2008

Purpose & 
Need Defined

10/30/2008

Scope, Limits & 
Alternatives Defined

1/1/2011

Draft PID & 
Cost Estimate 

7/30/2011

PID & Workplan 
Approved

9/30/2011

Percent 
Complete

5

November 09,2010 13



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,250

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Code

201.335

Component

Funding

Project Name

Hwy 17 Sediment Source Control

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/5/2007

County-Route-Postmile

SCR 17 0.7 / 12.5

PPNO

1989

Location Description

IN SANTA CRUZ CO., NEAR SANTA 
CRUZ FROM PASATIEMPO ROAD TO 
SAN MATEO COUNTY LINE

Work Description

STORM WATER MITIGATION

Parcels 0

Utilities 0
Total Con Est $1,250

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0Q600_

Project Comments

2012 SHOPP

26

--

PM Doug Hessing Ph# (805) 549-3386

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM  Ph#

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$10,000

RW Est $0

Project Phase

Candidate
XPM No

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Code

201.015

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/1/2010

County-Route-Postmile

SCR 17 8.2 / 10.1

PPNO

2311

Location Description

PROJECT LOCATED ALONG ROUTE 
017 IN SANTA CRUZ COUNTY

Work Description

SHOULDER WIDENING AND 
CONCRETE GUARDRAIL

Parcels 0

Utilities 0
Total Con Est $10,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T980_

Project Comments

27

--

PM Doug Hessing Ph# (805) 549-3386

DM Steve Wyatt Ph# (805) 549-3079

EM  Ph#

CM Siobhan Saunders Ph# (831) 427-4857

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

November 09,2010 14



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,026

RW Est $14

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Code

201.151

Component

Funding

Project Name

 COWARD CREEK BRIDGE 
CULVERT REPLACEMENT

Env State CE

Env Fed EX

6/17/2003

6/17/2003

Delivery 
Plan

No

Est Date

7/31/2007

11/8/2005

County-Route-Postmile

SCR 129 3.5

PPNO

1959

Location Description

ON ROUTE 129 IN SANTA CRUZ 
COUNTY AT KP 5.68 (PM3.54), NEAR 
WATSONVILLE, 1.5 KM EAST OF 
COWARD CREEK BRIDGE (BRIDGE 

Work Description

CULVERT REPLACEMENT

Parcels 2

Utilities 0
Total Con Est $1,026

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0H430_

Project Comments

NO Structures necessary--standard plan concerte culvert
Estimate $1.026M--now a SHOPP project

RE: Paul Valadao

28

--

PM Doug Hessing Ph# (805) 549-3386

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

0

November 09,2010 15



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$7,118

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.151

Component

Funding

Project Name

MON 1 CULVERTS I

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/24/2007

County-Route-Postmile

MON 1 0.1 / 43.8

PPNO

3120

Location Description

ON ROUTE 1 IN MONTEREY CO FROM 0.1 
MILES N OF THE SLO/MONTEREY CO 
LINE TO 2.8 MILES S OF BIG SUR IN 
MONTEREY COUNTY

Work Description

REPLACE CULVERTS
Parcels 15

Utilities 0

Total Con Est $7,118

APL 
List

No

Phase

K

Approve PSR 9/5/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N110_

Cur Est

Project Comments

Original PSR approved 11/23/2005.  PSR was refreshed for 2008 SHOPP but project was not programmed.  Schedule reflects possible programming in 2010 SHOPP.  - kad 
4/23/08

29

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

12/1/2014

12/1/2014

PA&ED 
M200

T

11/1/2013

11/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/1/2013

10/1/2013

Reg R/W 
M225

T10/31/2014

10/31/2014

R/W Cert 
M410

T4/1/2016

4/1/2016

RTL 
M460

T5/2/2016

5/2/2016

Delivery
Plan

Approved

Current

9/1/2015

9/1/2015

Str PS&E 
to Dist 
M378

T

12/31/2015

12/31/2015

Dist PS&E 
to HQ    

M380

T

6/13/2016

HQ 
Advertise 

M480

T

9/1/2016

9/1/2016

Contract 
Award 
M495

T

9/15/2016

9/15/2016

Approve 
Contract 

M500

T

XPM 
Milestones

6/13/2016

Structures Est $0

$9,634

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

ALDER PT. ROCK FALL

Env State ND

Env Fed CE

Delivery 
Plan

No

Est Date

District Est 8/10/2007

County-Route-Postmile

MON 1 7.1 / 7.7

PPNO

3360

Location Description

ON ROUTE 1 IN MONTEREY COUNTY, 
NEAR GORDA BETWEEN VILLA CREEK 
BRIDGE AND 0.2 MILES SOUTH OF 
ALDER CREEK BRIDGE (KP 11.49/12.39)

Work Description

STABILIZE ROCK FALL AREA
Parcels 1

Utilities 0

Total Con Est $9,634

APL 
List

No

Phase

K

Approve PSR 9/6/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P360_

Cur Est

Project Comments

Project not programmed in 2008 SHOPP.  Schedule reflects possible programming into the 2010 SHOPP. - kad 6/30/08.

30

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

7/1/2014

7/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2014

7/1/2014

Reg R/W 
M225

T10/1/2014

10/1/2014

R/W Cert 
M410

T2/1/2016

2/1/2016

RTL 
M460

T4/1/2016

4/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2015

12/1/2015

Dist PS&E 
to HQ    

M380

T

6/1/2016

HQ 
Advertise 

M480

T

9/1/2016

9/1/2016

Contract 
Award 
M495

T

10/3/2016

10/3/2016

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2016

November 09, 2010 16



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $3,943

$1,288

RW Est $8

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

REALIGNMENT AT MILL CREEK

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

4/18/2008

District Est 4/18/2008

2/7/2008

County-Route-Postmile

MON 1 18.5 / 18.7

PPNO

3030

Location Description

ON ROUTE 1 IN MONTEREY COUNTY, 
NORTH OF MILL CREEK BRIDGE NO. 44-
62, BETWEEN POST MILES 18.5 AND 18.7

Work Description

CONSTRUCT RETAINING WALL, MOVE 
HIGHWAY LATERALLY, OR CONSTRUCT 
VIADUCT

Parcels 1

Utilities 1

Total Con Est $5,231

APL 
List

No

Phase

K

Approve PSR 3/18/2008

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P300_

Cur Est

Project Comments

Mark Ballentine is the PE.  Cecilia Boudreau is the Generalist.  PSR approved on 3/18/08.  Project is 2010 SHOPP candidate.  kad -4/24/08

31

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

6/2/2014

6/2/2014

PA&ED 
M200

T

7/1/2014

7/1/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2014

8/1/2014

Reg R/W 
M225

T11/3/2014

11/3/2014

R/W Cert 
M410

T2/1/2016

2/1/2016

RTL 
M460

T5/2/2016

5/2/2016

Delivery
Plan

Approved

Current

9/1/2015

9/1/2015

Str PS&E 
to Dist 
M378

T

1/4/2016

1/4/2016

Dist PS&E 
to HQ    

M380

T

6/13/2016

HQ 
Advertise 

M480

T

9/1/2016

9/1/2016

Contract 
Award 
M495

T

10/6/2016

10/6/2016

Approve 
Contract 

M500

T

XPM 
Milestones

6/13/2016

Structures Est $6,025

$1,928

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

LIMEKILN ABUTMENT 
PROTECTION

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

6/24/2004

District Est 6/24/2004

County-Route-Postmile

MON 1 21.1

PPNO

4400

Location Description

IN MON CO AT LIMEKILN CR BR #44-0058 
(KP 34.0)

Work Description

PROTECT BRIDGE ABUTMENT
Parcels 1

Utilities 2

Total Con Est $7,953

APL 
List

No

Phase

K

Approve PSR 9/14/2004

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0J040_

Cur Est

Project Comments

PSR will need to be refreshed if project is to be a 2012 SHOPP candidate.  Due date for PSR would be 9/1/2011.  Project may also need to be a Long Lead.

32

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

1/3/2014

1/3/2014

PA&ED 
M200

T

8/1/2013

8/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/2/2014

1/2/2014

Reg R/W 
M225

T4/1/2014

4/1/2014

R/W Cert 
M410

T7/15/2015

7/15/2015

RTL 
M460

T11/2/2015

11/2/2015

Delivery
Plan

Approved

Current

4/1/2015

4/1/2015

Str PS&E 
to Dist 
M378

T

7/15/2015

7/15/2015

Dist PS&E 
to HQ    

M380

T

12/14/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/16/2016

5/16/2016

Approve 
Contract 

M500

T

XPM 
Milestones

12/14/2015

November 09, 2010 17



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$4,546

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.151

Component

Funding

Project Name

MON 1 CULVERTS II

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 7/30/2007

County-Route-Postmile

MON 1 22.3 / 31.9

PPNO

4030

Location Description

ON ROUTE 1 IN MONTEREY COUNTY 
FROM 0.4 MILES SOUTH OF THE CITY OF 
LUCIA TO 0.5 MILES SOUTH OF JOHN 
LITTLE STATE RESERVE IN MONTEREY 

Work Description

REPLACE CULVERTS
Parcels 17

Utilities 0

Total Con Est $4,546

APL 
List

No

Phase

K

Approve PSR 9/5/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N130_

Cur Est

Project Comments

Original PSR approved 11/23/2005. PSR was refreshed for 2008 SHOPP but project was not programmed. Schedule reflects possible programming in 2010 SHOPP. - kad 
4/23/08

33

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

2/2/2015

2/2/2015

PA&ED 
M200

T

7/1/2014

7/1/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/2/2014

1/2/2014

Reg R/W 
M225

T2/1/2015

2/1/2015

R/W Cert 
M410

T5/2/2016

5/2/2016

RTL 
M460

T5/16/2016

5/16/2016

Delivery
Plan

Approved

Current

11/13/2015

11/13/2015

Str PS&E 
to Dist 
M378

T

2/15/2016

2/15/2016

Dist PS&E 
to HQ    

M380

T

6/15/2016

HQ 
Advertise 

M480

T

8/15/2016

8/15/2016

Contract 
Award 
M495

T

10/3/2016

10/3/2016

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2016

Structures Est $0

$4,378

RW Est $0

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

BIG SUR ROADWAY CAPM

Env State CE

Env Fed EX

8/24/2001

8/24/2001

Delivery 
Plan

No

Est Date

District Est 2/10/2006

County-Route-Postmile

MON 1 R34.5 / R42.3

PPNO

5200

Location Description

NEAR BIG SUR FROM 0.4 KM N OF 
BURNS CREEK BRIDGE TO 4.0 KM N OF 
TORRE CANYON BRIDGE (KP 
R55.5/R68.1)

Work Description

PAVEMENT REHAB
Parcels 0

Utilities 0

Total Con Est $4,378

APL 
List

No

Phase

K

Approve PSR 9/28/2005

Project Rpt 9/28/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0A520_

Cur Est

Project Comments

Project not picked up on 2006 SHOPP.  PID not refreshed for 2008 SHOPP.  Schedule reflects possible programming into the 2010 SHOPP. - kad 6/27/08.

34

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 09, 2010 18



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$2,016

RW Est $202

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.120

Component

Funding

Project Name

PACIFIC GROVE REHAB

Env State CE

Env Fed EX

10/30/2001

10/30/2001

Delivery 
Plan

No

Est Date

District Est 9/6/2002

5/3/2001

County-Route-Postmile

MON 68 1.9 / 3.8

PPNO

2501

Location Description

IN MONTEREY COUNTY IN AND NEAR 
PACIFIC GROVE FROM PRESIDIO BLVD 
TO JCT RTE 01/68 SEPARATION (SOUTH) 
NO 44-70

Work Description

HIGHWAY REHAB
Parcels 4

Utilities 4

Total Con Est $2,016

APL 
List

No

Phase

K

Approve PSR 8/30/2002

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0E250_

Cur Est

Project Comments

(11-26-03 DH)  The schedule was pushed out for the 2004 mid cycle SHOPP.  The project needs updating.(1-6-04 DH) Project Shelved. (08/08/08) Schedule pushed out 2010 
SHOPP (djh)

35

- -

Agreements

PM Doug Heumann Ph# (805) 549-3788

DM Emad Araim Ph# (559) 243-3844

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

7/1/2011

7/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T6/1/2012

6/1/2012

Reg R/W 
M225

T8/30/2012

8/30/2012

R/W Cert 
M410

T8/30/2013

8/30/2013

RTL 
M460

T11/9/2013

11/9/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/25/2013

7/25/2013

Dist PS&E 
to HQ    

M380

T

12/9/2013

HQ 
Advertise 

M480

T

2/1/2014

2/1/2014

Contract 
Award 
M495

T

2/15/2014

2/15/2014

Approve 
Contract 

M500

T

XPM 
Milestones

12/9/2013

Structures Est $0

$1,852

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

MON 68 TMS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/25/2005

County-Route-Postmile

MON 68 L4.0 / R18.1

PPNO

4019

Location Description

ON ROUTE 68 IN MONTEREY COUNTY 
BETWEEN THE 1/68 NORTH JUNCTION 
AND SPRECKELS BOULEVARD (KP 
6.4/29.1)

Work Description

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS) Parcels 0

Utilities 0

Total Con Est $1,852

APL 
List

No

Phase

K

Approve PSR 9/9/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N190_

Cur Est

Project Comments

12/26/08 Schedule pushed out for 2010 SHOPP (djh)

36

- -

Agreements

PM Doug Heumann Ph# (805) 549-3788

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

10/1/2013

10/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2013

2/1/2013

Reg R/W 
M225

T10/1/2013

10/1/2013

R/W Cert 
M410

T10/1/2014

10/1/2014

RTL 
M460

T1/1/2015

1/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2014

10/1/2014

Dist PS&E 
to HQ    

M380

T

2/12/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/1/2015

5/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

2/12/2015

November 09, 2010 19



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $4,230

$15,726

RW Est $1,961

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.110

Component

LONG LEAD

Funding

Project Name

NORTH SOLEDAD OH 
REPLACEMENT

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

10/29/2003

District Est 10/29/2003

9/17/2003

County-Route-Postmile

MON 101 62.1 / 63.2

PPNO

9700

Location Description

ON RTE 101 IN MONTEREY CO NEAR 
SOLEDAD AT THE NORTH SOLEDAD OH 
BRIDGE - BR NO 44-91L/R (KP 100.1/101.7)

Work Description

BRIDGE REPLACEMENT
Parcels 9

Utilities 2

Total Con Est $19,956

APL 
List

No

Phase

K

Approve PSR 11/7/2003

Project Rpt 11/7/2003

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0F970_

Cur Est

Project Comments

Not programmed in 2004 or 2006 SHOPP.  PID not refreshed for the 2008 SHOPP.  Long lead. - kad 6/27/08

37

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

RR SPTC C&M,SC,RE,CL

Structures Est $0

$3,227

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

Mon 101 TMSS Salinas to SBt 
Cnty Line

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/25/2005

County-Route-Postmile

MON 101 82.0 / 101.3

PPNO

4020

Location Description

ON ROUTE 101 IN MONTEREY COUNTY 
BETWEEN SPENCE ROAD NEAR 
SALINAS AND SAN BENITO COUNTY LINE 
(KP 131.9/163.0)

Work Description

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS) Parcels 0

Utilities 0

Total Con Est $3,227

APL 
List

No

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N200_

Cur Est

Project Comments

38

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

10/1/2007

10/1/2007

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2007

2/1/2007

Reg R/W 
M225

T10/1/2007

10/1/2007

R/W Cert 
M410

T7/1/2008

7/1/2008

RTL 
M460

T8/1/2008

8/1/2008

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2008

6/1/2008

Dist PS&E 
to HQ    

M380

T

11/12/2008

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/1/2008

12/1/2008

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2008

November 09, 2010 20



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$27,061

RW Est $31

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.120

Component

LONG LEAD

Funding

Project Name

PRUNEDALE REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 5/30/2007

3/13/2007

County-Route-Postmile

MON 101 R91.5 / 98.8

PPNO

0702

Location Description

ON STATE ROUTE 101 IN MONTEREY 
COUNTY, NORTH OF SALINAS FROM 0.31 
MI SOUTH OF ESPINOSA ROAD TO 0.125 
MI NORTH OF ECHO VALLEY ROAD

Work Description

HIGHWAY REHAB
Parcels 0

Utilities 0

Total Con Est $27,061

APL 
List

No

Phase

K

Approve PSR 6/18/2007

Project Rpt 6/18/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0G020_

Cur Est

Project Comments

The refresher PID was signed May 30, 2007.  This project will need to be added to the Long-Lead list.

39

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

7/1/2011

7/1/2011

PA&ED 
M200

T

1/1/2012

1/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/1/2011

7/1/2011

Reg R/W 
M225

T12/30/2011

12/30/2011

R/W Cert 
M410

T7/2/2013

7/2/2013

RTL 
M460

T1/1/2014

1/1/2014

Delivery
Plan

Approved

Current

4/1/2013

4/1/2013

Str PS&E 
to Dist 
M378

T

8/1/2013

8/1/2013

Dist PS&E 
to HQ    

M380

T

2/13/2014

HQ 
Advertise 

M480

T

4/2/2014

4/2/2014

Contract 
Award 
M495

T

7/2/2014

7/2/2014

Approve 
Contract 

M500

T

XPM 
Milestones

2/13/2014

Structures Est $0

$1,162

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

Mon 156 tms

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/25/2005

County-Route-Postmile

MON 156 0.0 / T5.4

PPNO

4023

Location Description

ON RTE 156 IN MONTEREY CO BETWEEN 
THE 1/156 JUNCTION NR CASTROVILLE 
AND THE 101/156 JUNCTION, NEAR 
PRUNEDALE (KP 0.0/8.69)

Work Description

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS) Parcels 0

Utilities 0

Total Con Est $1,162

APL 
List

No

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N230_

Cur Est

Project Comments

40

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

10/1/2007

10/1/2007

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2007

2/1/2007

Reg R/W 
M225

T10/1/2007

10/1/2007

R/W Cert 
M410

T7/1/2008

7/1/2008

RTL 
M460

T8/1/2008

8/1/2008

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2008

6/1/2008

Dist PS&E 
to HQ    

M380

T

11/12/2008

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/1/2008

12/1/2008

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2008

November 09, 2010 21



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $2,010

$7,953

RW Est $1,106

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.114

Component

LONG LEAD

Funding

Project Name

CASTROVILLE OH 
REPLACEMENT

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

2/2/2004

District Est 2/2/2004

8/6/2001

County-Route-Postmile

MON 156 R1.1 / 2.1

PPNO

0900A

Location Description

NEAR CASTROVILLE, FROM 0.3 KM W OF 
THE CASTROVILLE OH TO 0.8 KM E OF 
OF THE CASTROVILLE OH BR #44-33L 
(KP R1.8/R3.4)

Work Description

REPLACE BRIDGE
Parcels 5

Utilities 5

Total Con Est $9,963

APL 
List

No

Phase

K

Approve PSR 9/25/2002

Project Rpt 9/25/2002

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0A090_

Cur Est

Project Comments

(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP(06-02-03 DH) The schedule was pushed out one year for the 2004 SHOPP. M200 to 10-01-
07.Shelved(4/22/05) Schedule pushed out 2 years for 2006 SHOPP; 6/11/07 Schedule pushed out 2 years for 2008 SHOPP (djh); Schedule pushed out for 2010 SHOPP (djh)

41

- -

Agreements

PM Doug Heumann Ph# (805) 549-3788

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

12/1/2013

12/1/2013

PA&ED 
M200

T

3/1/2012

3/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/1/2012

4/1/2012

Reg R/W 
M225

T10/1/2012

10/1/2012

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T10/1/2015

10/1/2015

Delivery
Plan

Approved

Current

4/24/2015

4/24/2015

Str PS&E 
to Dist 
M378

T

7/1/2015

7/1/2015

Dist PS&E 
to HQ    

M380

T

11/12/2015

HQ 
Advertise 

M480

T

3/15/2016

3/15/2016

Contract 
Award 
M495

T

4/1/2016

4/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2015

RR UNION PACC&M,S/C,L

Structures Est $0

$3,759

RW Est $0

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

183 OVERLAY

Env State CE

Env Fed

7/19/2000

Delivery 
Plan

No

Est Date

District Est 6/7/2002

County-Route-Postmile

MON 183 2.0 / 8.4

PPNO

2600

Location Description

NEAR SALINAS FROM MARKET CIRCLE 
TO 0.1 KM NORTH OF DEL MONTE AVE 
(KP 3.2/13.4)

Work Description

ASPHALT CONCRETE OVERLAY-CAP M
Parcels 0

Utilities 0

Total Con Est $3,759

APL 
List

No

Phase

K

Approve PSR 8/24/2000

Project Rpt 8/24/2000

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0F250_

Cur Est

Project Comments

Will probably need a new PID. DH 07-14-2009

PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - (02-04 DH ) Removed from 
the list of viable SHOPP projects. - Should be removed from Status.

42

- -

Agreements

PM Doug Hessing Ph# (805) 549-3386

DM  Ph#

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 09, 2010 22



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$2,388

RW Est $1

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

Mustang Grade Realignment

Env State CE

Env Fed EX

9/30/2003

9/30/2003

Delivery 
Plan

No

Est Date

District Est 10/30/2007

8/29/2007

County-Route-Postmile

MON 198 18.3 / 18.8

PPNO

0001P

Location Description

ON ROUTE 198 IN MONTEREY COUNTY 
18.3 MILE EAST OF SAN LUCAS TO 3.8 
MILE WEST OF NORTH FORK ROAD

Work Description

REALIGN HIGHWAY
Parcels 2

Utilities 0

Total Con Est $2,388

APL 
List

No

Phase

1

Approve PSR 1/18/2002

Project Rpt 11/13/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-39630_

Cur Est

Project Comments

This project is not on the 2004 SHOPP. It will be Shelved at the 60% review. This project was shelved 7/1/04,  (DH 06-16-05)  Schedule updated for programming in the 2006 
SHOPP w/restart work 7/1/06.  M410 date moved from July to August to allow 1 month for R/W Engineering to confirm M225 information.KAD 8/29/06 - This project is not 
included in the 2006 SHOPP.  Schedule pushed out 2 years for 2008 SHOPP.  KAD 10/11/06 - PID resources not requested for 06/07 FY.  Need to request PID resources for 
07/08 FY if we want to refresh the PSR for the 2008 SHOPP. JCL 7/21/08- Did not get programmed in the 2008 SHOPP.

43

- -

Agreements

PM John Luchetta Ph# (805) 549-3175

DM Shahin Mansour Ph# (559) 230-3114

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

9/30/2003

9/30/2003

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2008

7/1/2008

Reg R/W 
M225

T10/1/2008

10/1/2008

R/W Cert 
M410

T1/2/2010

1/2/2010

RTL 
M460

T4/1/2010

4/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/2/2010

1/2/2010

Dist PS&E 
to HQ    

M380

T

5/15/2010

HQ 
Advertise 

M480

T

8/1/2010

8/1/2010

Contract 
Award 
M495

T

9/1/2010

9/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

5/15/2010

Structures Est $0

$2,660

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.170

Component

Funding

Project Name

Exit Retrofit signs

Env State CE

Env Fed EX

7/23/2003

7/23/2003

Delivery 
Plan

No

Est Date

District Est 8/14/2003

County-Route-Postmile

SB 1 0.0 / 50.6

PPNO

4900

Location Description

VARIOUS ROUTES & COUNTIES IN 
DISTRICT 5 ON & NEAR ALL FREEWAY 
EXIT/OFF-RAMPS

Work Description

UPGRADE EXIT GUIDE SIGNS
Parcels 0

Utilities 0

Total Con Est $2,660

APL 
List

No

Phase

K

Approve PSR 9/3/2003

Project Rpt 9/3/2003

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0J490_

Cur Est

Project Comments

Not picked up in 2010 SHOPP

44

- -

Agreements

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

9/1/2003

9/1/2003

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T4/1/2010

4/1/2010

RTL 
M460

T7/15/2010

7/15/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2010

4/1/2010

Dist PS&E 
to HQ    

M380

T

9/1/2010

HQ 
Advertise 

M480

T

11/1/2010

11/1/2010

Contract 
Award 
M495

T

12/1/2010

12/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2010
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$5,921

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.120

Component

Funding

Project Name

Lompoc Rehab

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/2/2005

County-Route-Postmile

SB 1 19.3 / 20.6

PPNO

0260

Location Description

IN LOMPOC ON RTE 1 - JCT 1/246 TO H 
STREET AND ON RTE 246 FROM 0.4 KM 
WEST OF V STREET TO H STREET (SB 1-
KP 31.0/33.1) (SB 246-KP 13.3/15.3)

Work Description

HIGHWAY REHABILITATION
Parcels 2

Utilities 5

Total Con Est $5,921

APL 
List

No

Phase

K

Approve PSR 10/6/2005

Project Rpt 10/6/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0E260_

Cur Est

Project Comments

Project being downscoped to overlay with only minor widening at right turn pocket to route 1.  Cost expected to be about $6 M.  Management directed to shelve this project on 
4/2003.
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Agreements

PM David Beard Ph# (805) 549-3016

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

4/1/2009

4/1/2009

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/1/2008

9/1/2008

Reg R/W 
M225

T4/1/2009

4/1/2009

R/W Cert 
M410

T10/1/2010

10/1/2010

RTL 
M460

T10/1/2010

10/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2010

7/1/2010

Dist PS&E 
to HQ    

M380

T

11/12/2010

HQ 
Advertise 

M480

T

Contract 
Award 
M495

4/1/2011

4/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2010

RR UPRR     SC,RE,CL 2/20/2003

Structures Est $0

$4,184

RW Est $7

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

BLACK RD/RTE 166 REHAB

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/27/2005

7/21/2005

County-Route-Postmile

SB 1 41.8 / 49.2

PPNO

4800

Location Description

ON ROUTE 1 FROM BLACK ROAD TO 
JUNCTION OF 166/1 (KP 67.2/79.2)

Work Description

AC OVERLAY AND WIDEN SHOULDERS
Parcels 0

Utilities 1

Total Con Est $4,184

APL 
List

No

Phase

K

Approve PSR 8/23/2001

Project Rpt 10/13/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0A480_

Cur Est

Project Comments

PSSR signed on 1/9/01. Supplemental PSSR approved on 8/23/01.  Management directed to shelve project (6/5/02).
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Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Kal Daher Ph# (559) 230-3130

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

RR SPRR
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $14,400

$6,660

RW Est $83

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.110

Component

Funding

Project Name

CASTILLO ST SEAL SLAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/15/2002

District Est 11/15/2002

7/2/2001

County-Route-Postmile

SB 101 R14.2

PPNO

4929

Location Description

IN SANTA BARBARA AT CASTILLO ST UC 
(BR NO 51-204M) (KP R22.9)

Work Description

REPLACE SEAL SLAB
Parcels 0

Utilities 7

Total Con Est $21,060

APL 
List

No

Phase

K

Approve PSR 9/27/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-49290_

Cur Est

Project Comments

Floating Slab proposed to replace leaking seal slab under the Castillo St UC.  Additional haz waste studies needed for groundwater.  PSR Approved 09/27/01. City looking at 
preliminary plans at Haley/Castillo for improvements.  SHOPP candidate.  Current joint project in construction (July 2005) with Army Corps of Engineers, installation by 
OsmoTech for water barrier and repaving by Whitaker Construction. As per Maintenance Design (1/2/07) it is desirable to move forward with this project as soon as programming 
allows.  Maintenance Design will need to initiate this project moving forward.
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Agreements

PM David Beard Ph# (805) 549-3016

DM Nicholas Chan Ph# (559) 230-3126

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

1/1/2014

1/1/2014

PA&ED 
M200

T

3/1/2014

3/1/2014

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2014

2/1/2014

Reg R/W 
M225

T7/1/2014

7/1/2014

R/W Cert 
M410

T7/1/2016

7/1/2016

RTL 
M460

T9/1/2016

9/1/2016

Delivery
Plan

Approved

Current

5/1/2016

5/1/2016

Str PS&E 
to Dist 
M378

T

5/1/2016

5/1/2016

Dist PS&E 
to HQ    

M380

T

10/15/2016

HQ 
Advertise 

M480

T

1/2/2017

1/2/2017

Contract 
Award 
M495

T

2/1/2017

2/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

10/15/2016

Structures Est $0

$5,300

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.110

Component

Funding

Project Name

Arroyo Quemado Realignment

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 8/7/2002

County-Route-Postmile

SB 101 39.4 / 40.1

PPNO

0201

Location Description

NEAR GAVIOTA FROM O.6 KM S TO 0.6 
KM N OF ARROYO QUEMADO BRIDGE 
BR# 51-28L (KP 63.4/64.6)

Work Description

REALIGN SOUTHBOUND LANES INTO 
EXISTING MEDIAN AND BYPASS BRIDGE Parcels 0

Utilities 3

Total Con Est $5,300

APL 
List

No

Phase

K

Approve PSR 4/22/1999

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-40260_

Cur Est

Project Comments

Long Lead.   Environmental studies continuing.  Project was shelved on 8/30/02 (no resources).  Expecting SHPO concurrence.
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Agreements

PM David Beard Ph# (805) 549-3016

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

2/1/2007

2/1/2007

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2007

1/1/2007

Reg R/W 
M225

T5/1/2007

5/1/2007

R/W Cert 
M410

T7/1/2008

7/1/2008

RTL 
M460

T9/1/2008

9/1/2008

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2008

5/1/2008

Dist PS&E 
to HQ    

M380

T

10/1/2008

HQ 
Advertise 

M480

T

Contract 
Award 
M495

1/1/2009

1/1/2009

Approve 
Contract 

M500

T

XPM 
Milestones

10/1/2008
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$1,848

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.151

Component

Funding

Project Name

Gaviota Culvert Replacement

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 5/23/2007

County-Route-Postmile

SB 101 45.5

PPNO

3330

Location Description

ON ROUTE 101 IN SANTA BARBARA 
COUNTY, NEAR GAVIOTA STATE PARK 
AND JUST SOUTH OF GAVIOTA SAFETY 
ROADSIDE REST AREA

Work Description

REPLACE CULVERT
Parcels 2

Utilities 7

Total Con Est $1,848

APL 
List

No

Phase

K

Approve PSR 6/12/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0K330_

Cur Est

Project Comments

Shelf. Supplemental PSR completed by June 12, 2007.  PSR originally signed on 08/20/04.  Project proposed as a 2008 SHOPP Candidate.  Previously dropped project to 
replace culvert (05-49010_) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92); NAVD 88).

49

- -

Agreements

PM Scott Eades Ph# (805) 549-3144

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

7/1/2013

7/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2013

7/1/2013

Reg R/W 
M225

T2/1/2014

2/1/2014

R/W Cert 
M410

T2/1/2015

2/1/2015

RTL 
M460

T3/1/2015

3/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2014

12/1/2014

Dist PS&E 
to HQ    

M380

T

4/15/2015

HQ 
Advertise 

M480

T

6/17/2015

6/17/2015

Contract 
Award 
M495

T

7/1/2015

7/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

4/15/2015

Structures Est $0

$1,007

RW Est $7

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.210

Component

Funding

Project Name

Los Alamos to Santa Maria 
Planting

Env State CE

Env Fed EX

7/25/2005

7/25/2005

Delivery 
Plan

No

Est Date

District Est 9/2/2005

7/22/2005

County-Route-Postmile

SB 101 70.0 / 90.9

PPNO

4028

Location Description

IN SB CO FROM 0.9 MI S OF LOS ALAMOS 
TO 0.2 MI N OF THE 101/135 SEPARATION 
IN SANTA MARIA ON ROUTE 101 AT 
VARIOUS LOCATIONS (KP 112.6/146.3)

Work Description

REPLACEMENT PLANTING
Parcels 0

Utilities 0

Total Con Est $1,007

APL 
List

No

Phase

K

Approve PSR 9/13/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N280_

Cur Est

Project Comments

Shelf.  Submitted as a 2006 SHOPP Candidate. Low priority for 2008 SHOPP programming.  PSR signed 9/13/05.
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Agreements

PM Scott Eades Ph# (805) 549-3144

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

7/1/2012

7/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T7/1/2012

7/1/2012

R/W Cert 
M410

T9/1/2013

9/1/2013

RTL 
M460

T1/1/2014

1/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2013

10/1/2013

Dist PS&E 
to HQ    

M380

T

2/15/2014

HQ 
Advertise 

M480

T

4/15/2014

4/15/2014

Contract 
Award 
M495

T

5/1/2014

5/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

2/15/2014
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$8,849

RW Est $0

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

SAN MARCOS PASS CAPM

Env State CE

Env Fed EX

7/5/2005

7/5/2005

Delivery 
Plan

No

Est Date

District Est 8/3/2005

County-Route-Postmile

SB 154 21.4 / R32.2

PPNO

0527

Location Description

NEAR SB FROM 0.3 KM W OF PARADISE 
RD TO 0.5 KM E OF JCT RTE 101/154 
SEPARATION. (KP 34.4/R51.9)

Work Description

CAPM
Parcels 0

Utilities 0

Total Con Est $8,849

APL 
List

No

Phase

K

Approve PSR 9/6/2005

Project Rpt 9/6/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0E270_

Cur Est

Project Comments

Project being refreshed for 2006 SHOPP
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Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$21,350

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

Route 25 CAPM

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/1/2005

County-Route-Postmile

SBT 25 0.0 / 47.4

PPNO

0404

Location Description

ON ROUTE 25 FROM MONTEREY/SAN 
BENITO COUNTY LINE TO SOUTH OF 
RIDGEMARK DRIVE (KP 0.0/76.3)

Work Description

75 MM OVERLAY
Parcels 0

Utilities 4

Total Con Est $21,350

APL 
List

No

Phase

K

Approve PSR 9/16/2005

Project Rpt 9/16/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N040_

Cur Est

Project Comments

12/21/05  Does not appear it will be programmed in 2006.9/16/05 Approved PID.CAPM Design by Cary Cruz and Jafar Ravanbakhsh 559-243-3894.PEAR completed on 
7/27/05R/W data sht completed 7/27/05.Workplan and Draft PR review circulating 8/1/05

52

- -

Agreements

PM Richard Rosales Ph# (805) 549-3792

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

7/1/2009

7/1/2009

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T7/1/2009

7/1/2009

R/W Cert 
M410

T9/1/2009

9/1/2009

RTL 
M460

T11/2/2009

11/2/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2009

9/1/2009

Dist PS&E 
to HQ    

M380

T

12/1/2009

HQ 
Advertise 

M480

T

1/4/2010

1/4/2010

Contract 
Award 
M495

T

1/18/2010

1/18/2010

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2009
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$850

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

sbt 25 tmshollister North

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/1/2005

County-Route-Postmile

SBT 25 51.4 / 60.0

PPNO

4024

Location Description

ON RTE 25 IN SAN BENITO CO BETWEEN 
THE 25/156 JUNCTION AND SAN BENITO/ 
SANTA CLARA COUNTY LINE, NEAR 
HOLLISTER (KP 82.7/96.6)

Work Description

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM Parcels 0

Utilities 0

Total Con Est $850

APL 
List

No

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N240_

Cur Est

Project Comments

Not Programmed
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Agreements

PM Richard Rosales Ph# (805) 549-3792

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

10/1/2007

10/1/2007

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2007

2/1/2007

Reg R/W 
M225

T10/1/2007

10/1/2007

R/W Cert 
M410

T7/1/2008

7/1/2008

RTL 
M460

T8/1/2008

8/1/2008

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2008

6/1/2008

Dist PS&E 
to HQ    

M380

T

11/12/2008

HQ 
Advertise 

M480

T

Contract 
Award 
M495

12/1/2008

12/1/2008

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2008

Structures Est $0

$4,921

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

San Juan Bautista CAPM

Env State CE

Env Fed EX

7/19/2005

7/19/2005

Delivery 
Plan

No

Est Date

District Est 9/5/2007

County-Route-Postmile

SBT 156 2.3 / 7.3

PPNO

0808

Location Description

ON ROUTE 156 FROM MONTEREY 
STREET TO UNION ROAD

Work Description

75 MM OVERLAY
Parcels 0

Utilities 2

Total Con Est $4,921

APL 
List

No

Phase

K

Approve PSR 9/5/2007

Project Rpt 9/5/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N080_

Cur Est

Project Comments

12/21/05  Does not appear it will be programmed in 20069/16/05 Approved PID.CE completed on 7-19-05Data sht completed on 7/25/05.Circulating DPR on 8/1/05.Jafar 
Ravanbakhsh and Cary Cruz Design Team.
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Agreements

PM Richard Rosales Ph# (805) 549-3792

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T9/1/2008

9/1/2008

R/W Cert 
M410

T3/1/2009

3/1/2009

RTL 
M460

T7/1/2009

7/1/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2009

3/1/2009

Dist PS&E 
to HQ    

M380

T

8/3/2009

HQ 
Advertise 

M480

T

10/1/2009

10/1/2009

Contract 
Award 
M495

T

11/2/2009

11/2/2009

Approve 
Contract 

M500

T

XPM 
Milestones

8/3/2009
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $2,450

$729

RW Est $272

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.352

Component

Funding

Project Name

Hollister Maintenance Station

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

9/13/2005

District Est 9/13/2005

4/25/2005

County-Route-Postmile

SBT L5706

PPNO

0547

Location Description

IN SAN BENITO COUNTY IN HOLLISTER 
AT LANA WAY

Work Description

RELOCATE HOLLISTER MAINTENANCE 
STATION Parcels 1

Utilities 0

Total Con Est $3,179

APL 
List

No

Phase

K

Approve PSR 9/19/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-45470_

Cur Est

Project Comments

12/21/05 Does not appear that this will be programmed for 20069/19/05 FPSR Signed 8/4/05 Circulation of final FPSR for signautre this month. 6/6/05 Workplan requests due 
June 14, 2005. 5/3/05 PID constructability review scheduled for May 19, 2005. 4/18/0
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Agreements

PM Richard Rosales Ph# (805) 549-3792

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

11/1/2008

11/1/2008

PA&ED 
M200

T

11/1/2008

11/1/2008

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2010

2/1/2010

RTL 
M460

T7/1/2010

7/1/2010

Delivery
Plan

Approved

Current

1/1/2010

1/1/2010

Str PS&E 
to Dist 
M378

T

4/1/2010

4/1/2010

Dist PS&E 
to HQ    

M380

T

8/12/2010

HQ 
Advertise 

M480

T

Contract 
Award 
M495

11/1/2010

11/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

8/12/2010

Structures Est $2,977

$5,335

RW Est $64

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

LONG LEAD

Funding

Project Name

WATSONVILLE EMBANKMENT 
RECONSTRUCTION

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est

1/5/2004

County-Route-Postmile

SCR 1 R0.9 / R1.4

PPNO

0300K

Location Description

NEAR WATSONVILLE FROM BEACH 
ROAD UC TO WATSONVILLE SLOUGH 
BRIDGE (KP R1.4/R2.2)

Work Description

EMBANKMENT RECONSTRUCTION
Parcels 12

Utilities 6

Total Con Est $8,312

APL 
List

No

Phase

K

Approve PSR 11/29/2000

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0C300_

Cur Est

Project Comments

1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.8/03  Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.  Shelf until further 
notice from Program Coordinator***PROJECT IS INACTIVE**** 2002 SHOPP *  Not Programmed* 2000 MID-CYCLE SHOPP CANDIDATE * Not Programmed                PSR 
signed 11-29-00 and awaiting programming
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Agreements

PM Richard Rosales Ph# (805) 549-3792

DM  Ph#

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

1/1/2006

1/1/2006

PA&ED 
M200

T

5/1/2006

5/1/2006

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/1/2006

5/1/2006

Reg R/W 
M225

T8/1/2006

8/1/2006

R/W Cert 
M410

T2/1/2008

2/1/2008

RTL 
M460

T2/1/2008

2/1/2008

Delivery
Plan

Approved

Current

11/1/2007

11/1/2007

Str PS&E 
to Dist 
M378

T

11/1/2007

11/1/2007

Dist PS&E 
to HQ    

M380

T

3/14/2008

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/1/2008

5/1/2008

Approve 
Contract 

M500

T

XPM 
Milestones

3/14/2008

November 09, 2010 29



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$1,673

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.151

Component

Funding

Project Name

DAVENPORT CULVERT 
REPLACEMENT

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/29/2007

County-Route-Postmile

SCR 1 31.9 / 35.7

PPNO

1967

Location Description

ON ROUTE 1 IN SANTA CRUZ COUNTY 
NEAR DAVENPORT AND SOUTH OF 
WADDELL CREEK FROM PM 31.9 TO 35.7

Work Description

REPLACE CULVERTS
Parcels 4

Utilities 0

Total Con Est $1,673

APL 
List

No

Phase

K

Approve PSR 8/29/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0J200_

Cur Est

Project Comments

PM 32.1, 33.9, 34.2 & 35.5--replace 4 culverts by jacking new pipe 
PE: Albert Aji
Not Programmed
7/05/07 Design requested PM change from 32.1/35.4 to 31.9/35.4 
(10-07-2009 DH) Project schedule has been pushed out 2 years for the 2010 SHOPP.  It was originally scheduled for the 2008 SHOPP.
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Agreements

PM Doug Hessing Ph# (805) 549-3386

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

10/1/2012

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2012

11/1/2012

Reg R/W 
M225

T12/15/2012

12/15/2012

R/W Cert 
M410

T12/20/2013

12/20/2013

RTL 
M460

T3/12/2014

3/12/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/20/2013

12/20/2013

Dist PS&E 
to HQ    

M380

T

4/13/2014

HQ 
Advertise 

M480

T

6/18/2014

6/18/2014

Contract 
Award 
M495

T

7/2/2014

7/2/2014

Approve 
Contract 

M500

T

XPM 
Milestones

4/13/2014

Structures Est $0

$5,586

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

ROUTE 17 TOS

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 9/22/2005

County-Route-Postmile

SCR 17 0.0 / 12.5

PPNO

0170

Location Description

ON ROUTE 17 BETWEEN RTE 17 & RTE 1 
SEP AND SUMMIT DR ON RTE 17 IN 
SANTA CRUZ CO FROM RTE 1/17 SEP TO 
SANTA CLARA COUNTY LINE (KP 0.0/20.1)

Work Description

OP IMPROVEMENTS/INSTALL TRAFFIC 
OPERATION SYSTEM ROUTE 17 TOS Parcels 0

Utilities 6

Total Con Est $5,586

APL 
List

No

Phase

0

Approve PSR 11/29/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0G170_

Cur Est

Project Comments

PSR approved 7/6/04
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Agreements

PM Luis Duazo Ph# (805) 542-4678

DM Scott Shaver Ph# (559) 230-3118

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

10/1/2008

10/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2008

2/1/2008

Reg R/W 
M225

T10/1/2008

10/1/2008

R/W Cert 
M410

T7/1/2009

7/1/2009

RTL 
M460

T8/1/2009

8/1/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2009

6/1/2009

Dist PS&E 
to HQ    

M380

T

10/1/2009

HQ 
Advertise 

M480

T

11/15/2009

11/15/2009

Contract 
Award 
M495

T

12/1/2009

12/1/2009

Approve 
Contract 

M500

T

XPM 
Milestones

10/1/2009
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $4,894

$1,648

RW Est $129

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.112

Component

Funding

Project Name

SLO county bridge rail 
replacement

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

8/7/2007

District Est 8/7/2007

8/1/2007

County-Route-Postmile

SLO 1 0.0

PPNO

0072

Location Description

ON ROUTES 1, 41, AND 58 IN SAN LUIS 
OBISPO COUNTY AT VARIOUS 
LOCATIONS (KP - VAR)

Work Description

BRIDGE RAIL REPLACEMENT
Parcels 0

Utilities 5

Total Con Est $6,542

APL 
List

No

Phase

K

Approve PSR 9/6/2007

Project Rpt 9/6/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0L720_

Cur Est

Project Comments
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Agreements

PM David Rasmussen Ph# (805) 549-3677

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

7/1/2012

7/1/2012

PA&ED 
M200

T

2/15/2012

2/15/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T6/1/2012

6/1/2012

Reg R/W 
M225

T9/1/2012

9/1/2012

R/W Cert 
M410

T3/15/2014

3/15/2014

RTL 
M460

T6/1/2014

6/1/2014

Delivery
Plan

Approved

Current

12/1/2013

12/1/2013

Str PS&E 
to Dist 
M378

T

3/1/2014

3/1/2014

Dist PS&E 
to HQ    

M380

T

7/1/2014

HQ 
Advertise 

M480

T

9/1/2014

9/1/2014

Contract 
Award 
M495

T

10/1/2014

10/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2014

Structures Est $0

$6,545

RW Est $0

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

NIPOM0-MESA REHAB

Env State CE

Env Fed EX

7/9/1999

7/9/1999

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SLO 1 0.1 / 16.7

PPNO

4922

Location Description

FROM SANTA MARIA RIVER BRIDGE TO 
SOUTH JCT RTE 101/1 SEPARATION (KP 
0.2/26.9)

Work Description

CAP-M
Parcels 0

Utilities 4

Total Con Est $6,545

APL 
List

No

Phase

K

Approve PSR 8/26/1999

Project Rpt 8/29/1999

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-49220_

Cur Est

Project Comments

Project not resourced to work on.
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Agreements

PM Amy Donatello Ph# (805) 549-3014

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 09, 2010 31



Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$1,835

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.151

Component

Funding

Project Name

Hwy 1 culverts

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 10/31/2005

County-Route-Postmile

SLO 1 17.9 / 72.3

PPNO

1986

Location Description

ON ROUTE 1 IN SLO CO FROM 0.4 MI N 
OF THE SLO CITY LINE TO 2.5 MI S OF 
THE SLO/MONTEREY CO AND ON RTE 46 
IN SLO CO 3.7 MI E OF RTE 1 JCT (KP - 

Work Description

REPLAIR/REPLACE DRAINAGE SYSTEMS
Parcels 12

Utilities 0

Total Con Est $1,835

APL 
List

No

Phase

K

Approve PSR 11/28/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N120_

Cur Est

Project Comments

Not picked up in 2010 SHOPP
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Agreements

PM Lisa Lowerison Ph# (805) 542-4764

DM  Ph#

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

2/1/2013

2/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2012

8/1/2012

Reg R/W 
M225

T2/1/2013

2/1/2013

R/W Cert 
M410

T6/1/2014

6/1/2014

RTL 
M460

T6/15/2014

6/15/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2014

2/1/2014

Dist PS&E 
to HQ    

M380

T

8/15/2014

HQ 
Advertise 

M480

T

10/15/2014

10/15/2014

Contract 
Award 
M495

T

11/15/2014

11/15/2014

Approve 
Contract 

M500

T

XPM 
Milestones

8/15/2014

Structures Est $0

$1,427

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.210

Component

Funding

Project Name

Morro Bay Reclaimed Water

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 1/1/2008

County-Route-Postmile

SLO 1 27.6 / 32.0

PPNO

4027

Location Description

IN SAN LUIS OBISPO COUNTY, FROM 0.2 
MI SOUTH OF SOUTH BAY BLVD TO 
YERBA BUENA STREET IN AND NEAR 
MORRO BAY ON ROUTE 1

Work Description

HIGHWAY PLANTING RESTORATION
Parcels 0

Utilities 0

Total Con Est $1,427

APL 
List

No

Phase

K

Approve PSR 9/28/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N270_

Cur Est

Project Comments

62
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Agreements

PM John Luchetta Ph# (805) 549-3175

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

7/1/2011

7/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2011

10/1/2011

Reg R/W 
M225

T10/1/2011

10/1/2011

R/W Cert 
M410

T7/1/2013

7/1/2013

RTL 
M460

T8/8/2013

8/8/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2013

4/1/2013

Dist PS&E 
to HQ    

M380

T

9/12/2013

HQ 
Advertise 

M480

T

11/1/2013

11/1/2013

Contract 
Award 
M495

T

12/1/2013

12/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

9/12/2013
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$6,833

RW Est $0

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

CAYUCOS REHAB

Env State CE

Env Fed EX

7/21/1999

7/21/1999

Delivery 
Plan

No

Est Date

District Est 8/22/2005

County-Route-Postmile

SLO 1 34.5 / 44.1

PPNO

4921

Location Description

IN CAYUCOS FROM OLD CREEK BRIDGE 
TO HARMONY VALLEY RD (KP 55.5/71.0)

Work Description

PAVEMENT REHABILITATION
Parcels 0

Utilities 0

Total Con Est $6,833

APL 
List

No

Phase

K

Approve PSR 8/21/1999

Project Rpt 9/16/2005

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-49210_

Cur Est

Project Comments

Project shevled
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Agreements

PM Amy Donatello Ph# (805) 549-3014

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$5,358

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.151

Component

LONG LEAD

Funding

Project Name

   SLO/MOn Co Culverts

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 6/11/2007

County-Route-Postmile

SLO 1 58.0 / 73.5

PPNO

1965

Location Description

ON ROUTE 1 IN SAN LUIS OBISPO AND 
MONTEREY COUNTIES FROM 4.0 KM N 
OF CAYUCOS IN SAN LUIS OBISPO CO 
TO 24 .3 KM S OF LUCIA IN MONTEREY 

Work Description

REINFORCE CONCRETE BOX CULVERTS
Parcels 14

Utilities 0

Total Con Est $5,358

APL 
List

No

Phase

K

Approve PSR 6/21/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0K340_

Cur Est

Project Comments

5/2/07 Supplemental PSR circulating for signature.
1/2007 Project to be refreshed for programming in the 2008 SHOPP.  Draft Supplemental PID target date. May 2007 per DM Foad Al-Handani 

4/1/05 Risk Management Plan initiated8/26/04 PID Complete.  Resource estimate is high-68%-team is working to reduce6/14/04 Draft PID 100% Complete.  Work plan is in 
development.  Will circulate for final signatures beginning in early July.  3/24/04 PID on schedule for Draft 4/1/04.  Constructibility review scheduled April 19.  2/6/04 New PE 
Jeffrey Whitaker1/04 New Project Engineer Oscar Lumbres Design II Br Y (559) 243-3547  Will return to construction 3/1/04Project assignments completed 11/1/03.  Project 
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Agreements

PM John Luchetta Ph# (805) 549-3175

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

4/1/2014

4/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/1/2013

5/1/2013

Reg R/W 
M225

T4/1/2014

4/1/2014

R/W Cert 
M410

T1/4/2016

1/4/2016

RTL 
M460

T1/4/2016

1/4/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2015

10/1/2015

Dist PS&E 
to HQ    

M380

T

2/1/2016

HQ 
Advertise 

M480

T

Contract 
Award 
M495

5/1/2016

5/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

2/1/2016
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$1,900

RW Est $4

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

CAMBRIA/TEMPLETON 
EMBANKMENT

Env State CE

Env Fed EX

12/19/2003

12/19/2003

Delivery 
Plan

No

Est Date

District Est 6/6/2006

7/27/2005

County-Route-Postmile

SLO 46 R4.1 / R4.5

PPNO

4672

Location Description

BETWEEN CAMBRIA AND TEMPLETON 
EAST OF GREEN VALLEY ROAD (KP 
R6.6/R7.2)

Work Description

REPAIR EMBANKMENT & INSTALL 
SUBSURFACE DRAINAGE SYSTEM Parcels 1

Utilities 0

Total Con Est $1,900

APL 
List

No

Phase

1

Approve PSR 4/4/2002

Project Rpt 3/12/2004

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-46720_

Cur Est

Project Comments

not picked up in the 2010 SHOPP
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Agreements

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

3/12/2004

3/12/2004

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2010

8/1/2010

Reg R/W 
M225

T12/1/2010

12/1/2010

R/W Cert 
M410

T12/1/2011

12/1/2011

RTL 
M460

T3/1/2012

3/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2011

12/1/2011

Dist PS&E 
to HQ    

M380

T

4/12/2012

HQ 
Advertise 

M480

T

6/15/2012

6/15/2012

Contract 
Award 
M495

T

7/1/2012

7/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

4/12/2012

Structures Est $0

$6,748

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

Paso Robles E CAPM

Env State CE

Env Fed EX

7/25/2005

7/25/2005

Delivery 
Plan

No

Est Date

District Est 8/27/2007

County-Route-Postmile

SLO 46 45.9 / 51.0

PPNO

4070

Location Description

ON ROUTE 46 FROM EAST OF MCMILLAN 
CANYON ROAD TO EAST OF CHOLAME 
CREEK BRIDGE NO. 49-29 (KP 73.9/82.1)

Work Description

GRIND AND REPLACE 75 MM
Parcels 0

Utilities 2

Total Con Est $6,748

APL 
List

No

Phase

K

Approve PSR 9/13/2007

Project Rpt 9/13/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N070_

Cur Est

Project Comments
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Agreements

PM John Luchetta Ph# (805) 549-3175

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

7/1/2010

7/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T2/1/2012

2/1/2012

RTL 
M460

T2/1/2012

2/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/15/2011

10/15/2011

Dist PS&E 
to HQ    

M380

T

3/1/2012

HQ 
Advertise 

M480

T

5/1/2012

5/1/2012

Contract 
Award 
M495

T

5/10/2012

5/10/2012

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2012
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$6,370

RW Est $25

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2012

Prog Cod

201.310

Component

Funding

Project Name

ANTELOPE GRADE CLIMBING 
LANE

Env State ND

Env Fed EX

11/22/2005

11/23/2005

Delivery 
Plan

No

Est Date

District Est

9/9/2005

County-Route-Postmile

SLO 46 56.4 / 57.8

PPNO

4537

Location Description

STATE ROUTE 46 IN SAN LUIS OBISPO 
COUNTY NEAR CHOLAME FROM 2.1 KM 
EAST OF THE ROUTE 41/46 JUNCTION 
TO 0.8 KM WEST OF ANTELOPE ROAD 

Work Description

EXTEND EASTBOUND TRUCK CLIMBING 
LANE Parcels 4

Utilities 0

Total Con Est $6,370

APL 
List

No

Phase

0

Approve PSR 8/27/1999

Project Rpt 3/9/2006

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-45370_

Cur Est

Project Comments

- not picked up in the 2010 SHOPP

67

- -

Agreements

PM Lisa Lowerison Ph# (805) 542-4764

DM Martin Nishikawa Ph# (559) 230-3122

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

3/9/2006

3/9/2006

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2010

10/1/2010

Reg R/W 
M225

T4/1/2011

4/1/2011

R/W Cert 
M410

T7/1/2012

7/1/2012

RTL 
M460

T11/1/2012

11/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2012

7/1/2012

Dist PS&E 
to HQ    

M380

T

12/12/2012

HQ 
Advertise 

M480

T

3/1/2013

3/1/2013

Contract 
Award 
M495

T

4/1/2013

4/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

12/12/2012

Structures Est $0

$4,476

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

SLO 101 TMS

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/18/2005

County-Route-Postmile

SLO 101 11.8 / 30.3

PPNO

5311

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY FROM EL CAMPO ROAD IN 
ARROYO GRANDE TO THE NORTHERN 
CITY LIMITS OF SAN LUIS OBISPO (KP 

Work Description

CONSTRUCT TMS - VEHICLE DETECTION 
STATIONS Parcels 0

Utilities 0

Total Con Est $4,476

APL 
List

No

Phase

K

Approve PSR 9/12/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H530_

Cur Est

Project Comments

Not picked up in 2010 SHOPP

68

- -

Agreements

PM Lisa Lowerison Ph# (805) 542-4764

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

12/1/2011

12/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/1/2011

9/1/2011

Reg R/W 
M225

T1/1/2012

1/1/2012

R/W Cert 
M410

T1/1/2013

1/1/2013

RTL 
M460

T3/1/2013

3/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2012

12/1/2012

Dist PS&E 
to HQ    

M380

T

4/12/2013

HQ 
Advertise 

M480

T

6/15/2013

6/15/2013

Contract 
Award 
M495

T

7/15/2013

7/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

4/12/2013
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Caltrans Central Region 

SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$2,500

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.210

Component

Funding

Project Name

SOUTH SLO ROADSIDE 
REHABILITATION

Env State CE

Env Fed EX

7/27/2007

7/27/2007

Delivery 
Plan

No

Est Date

District Est 7/17/2007

County-Route-Postmile

SLO 101 R24.1 / 29.4

PPNO

1975

Location Description

IN SAN LUIS OBISPO FROM SANTA FE 
UC TO CALIFORNIA BLVD UP AT 
VARIOUS LOCATIONS

Work Description

HIGHWAY PLANTING RESTORATION
Parcels 0

Utilities 4

Total Con Est $2,500

APL 
List

No

Phase

K

Approve PSR 10/2/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0Q390_

Cur Est

Project Comments

69

- -

Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

2/1/2013

2/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T2/1/2013

2/1/2013

R/W Cert 
M410

T1/1/2015

1/1/2015

RTL 
M460

T3/1/2015

3/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/15/2014

11/15/2014

Dist PS&E 
to HQ    

M380

T

4/1/2015

HQ 
Advertise 

M480

T

6/1/2015

6/1/2015

Contract 
Award 
M495

T

7/1/2015

7/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2015

Structures Est $200

$2,974

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.310

Component

Funding

Project Name

Prado NB Aux Lane

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

1/24/2003

District Est 8/15/2005

County-Route-Postmile

SLO 101 26.9 / 27.4

PPNO

2080

Location Description

IN SAN LUIS OBISPO FROM 1.6 KM N OF 
LOS OSOS VALLEY RD OC TO 0.2 KM S 
OF MADONNA RD OC (KP 43.3/44.0)

Work Description

CONSTRUCT AUXILIARY LANE
Parcels 0

Utilities 2

Total Con Est $3,174

APL 
List

No

Phase

K

Approve PSR 9/6/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0G780_

Cur Est

Project Comments

Not picked up in 2010 SHOPP

70

- -

Agreements

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

3/1/2012

3/1/2012

PA&ED 
M200

T

5/1/2012

5/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/1/2012

4/1/2012

Reg R/W 
M225

T4/1/2012

4/1/2012

R/W Cert 
M410

T4/1/2013

4/1/2013

RTL 
M460

T7/1/2013

7/1/2013

Delivery
Plan

Approved

Current

2/1/2013

2/1/2013

Str PS&E 
to Dist 
M378

T

4/1/2013

4/1/2013

Dist PS&E 
to HQ    

M380

T

8/12/2013

HQ 
Advertise 

M480

T

10/15/2013

10/15/2013

Contract 
Award 
M495

T

11/15/2013

11/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

8/12/2013
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SHOPP PIDs
11/9/2010Status Date

Structures Est $0

$1,400

RW Est $0

Project Phase

PID

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.210

Component

Funding

Project Name

NORTH SLO ROADSIDE 
REHABILITATION

Env State CE

Env Fed EX

7/27/2007

7/27/2007

Delivery 
Plan

No

Est Date

District Est 7/29/2007

County-Route-Postmile

SLO 101 29.1 / 30.2

PPNO

4450

Location Description

IN SAN LUIS OBISPO FROM ROUTE 1/101 
SEPARATION TO SAN LUIS OBISPO 
CREEK BRIDGE AT VARIOUS LOCATIONS

Work Description

HIGHWAY PLANTING RESTORATION
Parcels 0

Utilities 0

Total Con Est $1,400

APL 
List

No

Phase

K

Approve PSR 10/2/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0Q450_

Cur Est

Project Comments

71

- -

Agreements

PM Amy Donatello Ph# (805) 549-3014

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

7/1/2013

7/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T12/1/2015

12/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/15/2015

7/15/2015

Dist PS&E 
to HQ    

M380

T

12/1/2015

HQ 
Advertise 

M480

T

2/1/2016

2/1/2016

Contract 
Award 
M495

T

3/1/2016

3/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2015

Structures Est $0

$3,711

RW Est $46

Project Phase

PID

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.315

Component

Funding

Project Name

SLO 101 N COUNTY TMS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/25/2005

7/22/2005

County-Route-Postmile

SLO 101 30.5 / 59.8

PPNO

4022

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO CO 
BETWEEN THE SAN LUIS OBISPO 
NORTHERN CITY LIMIT AND N SPRING 
ST IN PASO ROBLES (KP 48.7/94.9)

Work Description

CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS) Parcels 0

Utilities 0

Total Con Est $3,711

APL 
List

No

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N220_

Cur Est

Project Comments

Not programmed in 2006 or 2008 SHOPP.  Schedule reflects possible programming into the 2010 SHOPP. - kad 6/27/08.

72

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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 MEASURE & 100% LOCAL



Caltrans Central Region  

11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$2,000

RW Est $0

Project Phase

Candidate
XPM Yes

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Code

600.731

Component

PEER

Funding

Oversight

Project Name

San Jose cr bike trail

Env State ND

Env Fed

Delivery 
Plan

No

Est Date

12/1/2003

County-Route-Postmile

SB 217 0.8 / 2.2

PPNO

0094

Location Description

IN GOLETA ON ROUTE 217 BETWEEN 
THE HOLLISTER UC AND SAN JOSE 
CREEK BRIDGE (KP 1.6/3.5)

Work Description

CONSTRUCT BIKE LANE

Parcels 0

Utilities 0
Total Con Est $2,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0K940_

Project Comments

City of Goleta is the implementing agencyOversight Engineer:  John Fouche,  Environmental Planner:  Karen Bewley01-10-06 - City will have to work with 
Gas co. for easement at culvert.  Floodplain of San Jose Cr may affect the alternative for placement in 217 R/W.01-31-05 - City has submitted request for CT 
legal opinion on use of Gas Co. culvert under 217.

73

--

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

3/1/2004Target

Completed 3/1/2004

Purpose & 
Need Defined

10/1/2004

10/1/2004

Scope, Limits & 
Alternatives Defined

12/1/2009

Draft PID & 
Cost Estimate 

5/1/2010

PID & Workplan 
Approved

12/1/2010

Percent 
Complete

10

Cur Est

$0

$6,200

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Code

400.000

Component

Funding

Oversight

Project Name

Rte 101/Tefft Street IC

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/20/2005

County-Route-Postmile

SLO 101 4.8

PPNO

0714

Location Description

IN SAN LUIS OBISPO COUNTY IN 
NIPOMO AT THE ROUTE 101/TEFT 
STREET IC (KP 7.7)

Work Description

MODIFY INTERCHANGE

Parcels 0

Utilities 0
Total Con Est $6,200

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0M470_

Project Comments

** Oversight Only--100% Local Funds--Implementing Agency is SLO Co**County Consultant has began work on PSR. County stopped work on PSR & 
instead pursuing operational improvement projects. 4/15/08 meeting with County staff (djh) 7/11/08 CT & Co. staff agreed on PSR/PR process but expect 
local pushback (djh) 10/03/08 mtg-still want isolated hook @ Hill (djh) 10/29/08 mtg-Rich & Katcho-agreed that need to study corridor (djh)

74

--

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Milestone 
Information

PID 
Initiated

Target

Completed 7/2/2005

Purpose & 
Need Defined

9/1/2007

Scope, Limits & 
Alternatives Defined

11/1/2007

Draft PID & 
Cost Estimate 

2/1/2008

PID & Workplan 
Approved

7/1/2008

Percent 
Complete

0
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11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$15,000

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Code

400.000

Component

Funding

Oversight

Project Name

San Lorenzo Bridge Widening

Env State

Env Fed

Delivery 
Plan

No

Est Date

5/22/2006

County-Route-Postmile

SCR 1 17.2 / 18.2

PPNO

1460

Location Description

IN SANTA CRUZ CO - SR1 BRIDGE 
OVER SAN LORENZO RIVER 
BETWEEN SR9 AND SR17 (BR NO. 36-
71R/L) KP 27.7/29.3)

Work Description

REPLACE/WIDEN BRIDGE

Parcels 0

Utilities 0
Total Con Est $15,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0P460_

Project Comments

Awaiting Traffic Response to Comments from City of SCr.

75

--

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Milestone 
Information

PID 
Initiated

5/1/2006Target

Completed 5/1/2006

Purpose & 
Need Defined

6/1/2006

6/1/2006

Scope, Limits & 
Alternatives Defined

7/1/2006

7/1/2006

Draft PID & 
Cost Estimate 

1/1/2007

12/1/2006

PID & Workplan 
Approved

7/1/2010

Percent 
Complete

75

Cur Est

$0

$7,000

RW Est $0

Project Phase

CANDIDATE
XPM Yes

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

RTE 101/Main STreet I/C Templeton

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/20/2005

County-Route-Postmile

SLO 101 52.4

PPNO

0614

Location Description

IN SAN LUIS OBISPO COUNTY IN 
TEMPLETON AT THE ROUTE 
101/MAIN STREET INTERCHANGE (KP 
84.0)

Work Description

RECONFIGURATION OF IC

Parcels 0

Utilities 0
Total Con Est $7,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0M460_

Project Comments

** Oversight Only--Currently 100% local funds but RIP Funds are anticipated for construction--Implementing Agency is SLO Co** Kickoff PDT held on 
2/14/07. Interchange Review meeting with PD Coord held 3/14/07. 05/19/09 Pre-PID Mtg scheduled (djh) ON HOLD-waiting for County (djh)

76

--

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

Milestone 
Information

PID 
Initiated

Target

Completed 2/5/2005

Purpose & 
Need Defined

9/1/2007

Scope, Limits & 
Alternatives Defined

11/1/2007

Draft PID & 
Cost Estimate 

2/1/2008

PID & Workplan 
Approved

7/1/2008

Percent 
Complete

0

November 09,2010 39
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11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$950

RW Est $0

Project Phase

CANDIDATE
XPM No

Program

Local

Status

Active

Doc Yr

2009

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

Watsonville Roundabout

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/26/2009

County-Route-Postmile

SCR 152 T2.5

PPNO

Location Description

IN WATSONVILLE ON ROUTE 152 
(MAIN STREET) AT THE FREEDOM 
BLVD INTERSECTION

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $950

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T150_

Project Comments

Pre-PID, Roundabout Factsheet Approval.  City of Watsonville to look at R/W impacts in a 2-lane roundabout design.

77

--

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$8,700

RW Est $0

Project Phase

Candidate
XPM No

Program

Local

Status

Active

Doc Yr

2010

Prog Code

400.000

Component

Funding

Project Name

Env State ND

Env Fed ES

Delivery 
Plan

No

Est Date

1/26/2010

County-Route-Postmile

MON 1 T92.0 / T92.6

PPNO

2289

Location Description

NEAR THE JUNCTION OF ROUTES 1 
AND 183 IN CASTROVILLE

Work Description

NEW ROAD

Parcels 0

Utilities 0
Total Con Est $8,700

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T600_

Project Comments

78

--

PM David Silberberger Ph# (805) 549-3798

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete
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11/9/2010Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$0

RW Est $0

Project Phase

CANDIDATE
XPM No

Program

Local

Status

Active

Doc Yr

2010

Prog Code

400.000

Component

Funding

Oversight

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SB 101 15.7 / 16.6

PPNO

2309

Location Description

IN THE CITY OF SANTA BARBARA 
BETWEEN MISSION STREET U.C. AND 
LAS POSITAS ROAD O.C.

Work Description

OPERATIONAL IMPROVEMENTS AND 
RAMP MODIFICATIONS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T950_

Project Comments

79

--

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM  Ph#

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$41

RW Est $0

Project Phase

CANDIDATE
XPM No

Program

Local

Status

Active

Doc Yr

2010

Prog Code

400.000

Component

Funding

Oversight

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/19/2010

County-Route-Postmile

SB 101 25.4 / 26.0

PPNO

2310

Location Description

ON ROUTE 101 IN THE CITY OF 
GOLETA BETWEEN STORKE ROAD 
INTERCHANGE AND HOLLISTER 
AVENUE INTERCHANGE

Work Description

CONSTRUCT NEW OVERCROSSING

Parcels 0

Utilities 0
Total Con Est $41

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T960_

Project Comments

80

--

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM  Ph#

CM Alan Haag Ph# (805) 542-4680

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete
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PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $0 $7,700

IIP

$0

Local

$0

$0

Other

$0

$5,431

Est Esc

$81,000

Cur Est

RW Est $23,957

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Cod

400.300

Component

PDS

Funding

IIP,Demo

Project Name

ROUTE 156 WEST CORRIDOR

Env Stat ER

Env Fed ES

Est Date

7/1/2009

7/1/2009

7/26/2010

County-Route-Postmile

MON 156 R1.8 / T4.8

PPNO

0057C

Location Description

ON SR-156 BETWEEN CASTROVILLE AND 
PRUNEDALE, FROM 0.3 MI W OF THE 
CASTROVILLE OH TO VIERRA CANYON 
RD AND ON US-101 FROM 0.1 M N OF 

Work Description

WIDEN TO 4-LN DIVIDED EXPRESSWAY 
AND BUILD INTERCHANGES Parcels 35

Utilities 4

Total Con Est

Str Est

$229,000

Dist Est $148,000

Phase

0

RW $$

$0

Const $$

$0

PID Appr 4/14/2006

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 92 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

A Public Hearing was held on July 20, 2009.  The turnout was good with approximately 140 people in attendance.  An internal Functional Team meeting is targeted for October 
2009 and an external PDT meeting is targeted for November 2009.  The purpose of these meetings will be to discuss the progress of the environmental document and phasing 
strategies.

EA

05-31600_ APL 
List Yes

81

- -
XPM Yes

Delivery
_Plan Yes

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

COP TAMC 10/10/2008

RR SPRR

PER COASTAL  ZONE

Approved 7/1/2005

Begin Env 
M020

7/1/2005Current A

NOP 
M030

1/3/2006

1/3/2006 A

Delivery 
Plan 11/12/2010

1/15/2009

6/23/2009

Circulate 
DED 
M120

A

11/2/2009

3/29/2012

Approve 
FED 
M160

T 5/7/2012

1/4/2010

PA&ED 
M200

T

5/5/2010

11/2/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/3/2012

2/1/2010

Reg R/W 
M225

T9/2/2013

1/3/2011

R/W Cert 
M410

T7/6/2016

10/4/2013

RTL 
M460

T1/3/2017

2/3/2014

XPM Milestones

12/1/2017

10/7/2022

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$54,715

RW Est $22,512

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2001

Prog Cod

400.000

Component

PDS

Funding

Local,Reimbursed,
Demo

Project Name

ROUTE 25 Widening Project and 
Route Adoption Hollister to Gilroy 

Env Stat ER

Env Fed ES

Est Date

4/14/2009

5/1/2008

County-Route-Postmile

SBT 25 51.5 / 60.1

PPNO

4854

Location Description

NEAR HOLLISTER & GILROY ON RTE 25 IN 
SBT & SCL COS (SBT-25-51.5/60.1) (SBT-
156-R10.5/R12.2) (SCL-25-0.0/2.6)

Work Description

WIDEN FROM 2C TO 4E (SBT-25- 
51.5/55.3) AND ROUTE ADOPTION (SBT-
25-51.5 TO SCL-25-2.6)

Parcels 26

Utilities 3

Total Con Est $54,715

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 11/28/2005

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 93 R/W: 0% % PS E 3 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

ALTERNATIVE B COST ESTIMATES SHOWN ABOVE 
Design updating Alt 2 & B and requesting updated R/W costs. Held PDT 8/25/10 & conditionally recommended Alt 2 & B after addressing public comments and COG Board 
concurrence. Held FT meeting 7/23/10 & Recommended Alt 2 & B.  Held Public Meeting May 11, 2010 for DED     03/01/10  Updated project schedule.    09/16/09  Awaiting Legal 
review of DED.  Public Hearing date has been postponed and may not be until first of year 2010.
04/14/09 Coop Agmt sent to COG for approval.  DED circ date revised to Aug 2009 with FED approval in Aug 2010.  03/03/09  Draft Coop Agreement sent to HQ for approval for 
adding funding to complete PAED.  Working on QA/QC comments so DED can be sent to legal for review, then circulated document.  Draft Project Report has been electronically 

EA

05-48540_ APL 
List Yes

82

- -
XPM Yes

Delivery
_Plan

Yes

PM Richard Rosales Ph# (805) 549-3792

DM Jack Walker Ph# (559) 243-3861

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

COP SANTA    CLARA VTA 6/2/2009

COP SANTA    CLARA VTA 12/19/2006

COP SBT COG 12/19/2006

Approved 1/1/2001

Begin Env 
M020

1/1/2001Current A

NOP 
M030

7/23/2007

7/23/2007 A

Delivery 
Plan

10/10/2008

4/5/2010

Circulate 
DED 
M120

A

8/30/2009

5/12/2011

Approve 
FED 
M160

T 9/6/2011

10/1/2009

PA&ED 
M200

T

7/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/1/2012

7/1/2009

Reg R/W 
M225

T2/1/2013

12/1/2009

R/W Cert 
M410

T2/1/2016

12/1/2011

RTL 
M460

T7/1/2016

3/15/2012

XPM Milestones

7/1/2014

10/11/2018

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $625 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$2,033

$7,995

RW Est $49

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2002

Prog Cod

075.600

Component Funding

Local,Oversight

Project Name

101/135 IC

Env Stat ND

Env Fed FI

Est Date

10/1/2001

10/1/2001

12/20/2001

County-Route-Postmile

SB 101 90.8

PPNO

0840

Location Description

IN SANTA MARIA AT THE 101/135 
INTERCHANGE (KP 146.0)

Work Description

OPERATIONAL IMPROVEMENTS TO 
EXISTING INTERCHANGE 101/135 IC Parcels 6

Utilities 4

Total Con Est $10,028

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 10/16/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 19 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina01-10-06 - CT reviewing 
traffic analysis and alt 2 geometry.05-27-04 - City preparing PAED per cooperative agreement with local funds.  AB3090 exchange with Blosser Road.

EA

05-0G840_ APL 
List Yes

83

- -
XPM Yes

Delivery
_Plan No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SANTA MARIA CITY 6/2/2009

COP SANTA MARIA CITY 10/26/2007

COP SANTA    MARIA 11/1/2003

Approved 12/1/2002

Begin Env 
M020

12/1/2002Current A

NOP 
M030

Delivery 
Plan

7/15/2008

7/15/2012

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/5/2013

2/5/2009

PA&ED 
M200

T

6/1/2009

6/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/15/2013

10/1/2009

Reg R/W 
M225

T6/1/2014

6/1/2009

R/W Cert 
M410

T10/1/2015

10/1/2011

RTL 
M460

T4/30/2016

4/30/2012

XPM Milestones

2/1/2015

2/1/2019

Contract 
Accept M600

T

RIP

$0

Supt $1,251 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$28,925

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP,Oversight

Project Name

Guadalupe Widening

Env Stat ND

Env Fed FI

Est Date

County-Route-Postmile

SB 166 0.0 / 6.9

PPNO

0620

Location Description

FROM GUADALUPE TO SANTA MARIA 
CITY LIMITS (KP 0.0/11.1)

Work Description

WIDEN TO 4 LANES OR WIDEN TO 
PROVIDE LEFT-TURN CHANNELIZATION Parcels 52

Utilities 11

Total Con Est $28,925

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 6/26/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 6 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PA&ED work put on hold Jan-2004.  Work to resume subject to SBCAG's approval.  Note Railroad involvement to begin 36 months prior to M380, District PS&E to HQ.  PDT last 
met in Jan-04 to discuss status of tasks and a plan for resuming work on the project.  Project is currently programmed for PA&ED only, to begin in FY 13/14. Schedule will be 
revised at that time. Possibility that this project will be dropped due to lack of STIP funding availability.

EA

05-0C620_ APL 
List No

84

- -
XPM Yes

Delivery
_Plan

No

PM David Beard Ph# (805) 549-3016

DM Martin Nishikawa Ph# (559) 230-3122

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 11/3/2003

Begin Env 
M020

11/1/2010Current T

NOP 
M030

Delivery 
Plan

5/1/2009

7/1/2013

Circulate 
DED 
M120

T

7/1/2010

8/31/2014

Approve 
FED 
M160

T 8/31/2014

7/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/31/2014

4/1/2010

Reg R/W 
M225

T3/2/2015

10/1/2010

R/W Cert 
M410

T3/2/2018

10/1/2013

RTL 
M460

T7/16/2018

11/1/2013

XPM Milestones

11/1/2015

8/7/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $1,375 $0

IIP

$0

Local

$0

$9,584

Other

$0

$0

Est Esc Cur Est

$52,000

$129,000

RW Est $27,033

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

HWY 1 CONGESTION MGMT 
STUDY

Env Stat ER

Env Fed ES

Est Date

7/3/2002

7/3/2002

10/3/2001

County-Route-Postmile

SCR 1 10.5 / 16.8

PPNO

0073

Location Description

IN SANTA CRUZ COUNTY BETWEEN 
STATE PARK DRIVE TO 0.3 KM NORTH OF 
MORRISSEY BLVD (KP 16.9/25.6)

Work Description

ADDITION OF HOV OR HOT LANE IN 
EACH DIRECTION HWY 1 CONGESTION 
MGMT STUDY

Parcels 35

Utilities 7

Total Con Est $181,000

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 7/11/2002

Project Rpt

Funds Req Date

5/27/2008

Program Information

ROW Info

CTC Vote Date

7/24/2008

Project Documents

Act

Act

Capt

PAED 12 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

***Oversight Only***  2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002"Const HOV lane & operational improvements N/B & S/B.  -  Amend. NOT appvd. 
by CTC -- SCCRTC funded prj. using locall assist. $:  RSTP, CMAQ, STPL, total $8 Mill PE.  FTIP CTIPS ID#201-0000-0329

EA

05-0C730_ APL 
List Yes

85

- -
XPM Yes

Delivery
_Plan No

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

COP SCCRTC 10/1/2002

COP SCCRTC 11/16/2007

COP SCCRTC 6/10/2009

Approved 7/21/2003

Begin Env 
M020

7/21/2003Current A

NOP 
M030

2/1/2010 T

Delivery 
Plan

4/1/2009

7/1/2011

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/1/2013

4/1/2010

PA&ED 
M200

T

4/1/2010

4/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/1/2014

7/1/2010

Reg R/W 
M225

T1/1/2014

12/1/2010

R/W Cert 
M410

T9/1/2014

9/1/2011

RTL 
M460

T1/1/2015

1/1/2012

XPM Milestones

4/1/2015

10/1/2015

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$3,016

$16,140

RW Est $967

Prog FY

Project Phase

PA&ED

Program

MEASURE

Status

Active

Doc Yr

2004

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

McCoy - Route 101 I/C

Env Stat ND

Env Fed FI

Est Date

8/8/2006

8/8/2006

8/8/2006

County-Route-Postmile

SB 101 85.6

PPNO

3100

Location Description

ON US ROUTE 101 IN AND NEAR THE 
CITY OF SANTA MARIA IN SANTA 
BARBARA CO FROM N OF SANTA MARIA 
WAY TO S OF BETTERAVIA RD (KP 137.9)

Work Description

NEW INTERCHANGE

Parcels 3

Utilities 3

Total Con Est $19,156

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 8/8/2006

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 7 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Oversight Project**Lead agency is City of Santa MariaOversight PE:  John Fouche          Environmental Planner:  Lara Bertaina01-10-06 - PSR circulating for approval.  Expect 
approval by 3/06.06-14-05 - Comments sent to City for resolution.05-02-05 - PSR Circulating for Review and Approval.01-31-05 - Received Hydraulic report.  Expect PSR 
submittal for approval by 2/15/05.11-10-04 - Submitted comments to City regarding pumping plant capacity to be resolved prior to approval of PSR.12-3-03 - PSR to include full 
interchange with phasing of SB ramps first due to funding.

EA

05-0H310_ APL 
List Yes

86

- -
XPM Yes

Delivery
_Plan

No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SANTA MARIA CITY 3/7/2007

COP SANTA MARIA CITY 10/13/2009

Approved 10/1/2006

Begin Env 
M020

10/1/2006Current A

NOP 
M030

Delivery 
Plan

7/15/2009

7/15/2012

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/31/2012

12/31/2009

PA&ED 
M200

T

2/1/2010

2/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/31/2013

1/31/2010

Reg R/W 
M225

T5/1/2013

5/1/2010

R/W Cert 
M410

T5/1/2014

4/1/2011

RTL 
M460

T8/15/2014

6/1/2011

XPM Milestones

9/1/2013

8/31/2017

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc Cur Est

$500

$4,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Cod

800.100

Component Funding

Oversight

Project Name

Halcyon Road/Route 1 
Improvements

Env Stat CE

Env Fed

Est Date

5/16/2005

5/16/2005

County-Route-Postmile

SLO 1 10.9

PPNO

0986X

Location Description

IN SAN LUIS OBISPO COUNTY ON ROUTE 
1 NEAR OCEANO

Work Description

REALIGN I/C AND NEW BRIDGE

Parcels 0

Utilities 0

Total Con Est $5,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

** Oversight Only--Implementing Agency is SLO County**  EIS approved ________. Project will remain 2 intersections (djh) 01/27/09 PM provided CD w/3 approved Roundabout 
Fact Sheets to County (djh) 05/01/09 mtg re: 2 roundabouts alt (djh) ON HOLD until County submits Roundabout Fact Sheets (djh) 9/09 County asked PEER or PSR? Met 
w/County cannot be determined until Co submits Roundabout Fact Sheets & CT reviews (djh) 05/04/10 Field mtg w/Co & Kittleson-nothing since (djh)

EA

05-0K650_ APL 
List Yes

87

- -
XPM Yes

Delivery
_Plan No

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 7/1/2003

Begin Env 
M020

7/1/2003Current A

NOP 
M030

7/3/2006 A

Delivery 
Plan

12/10/2004

12/10/2011

Circulate 
DED 
M120

T

Approve 
FED 
M160

9/1/2012

9/1/2005

PA&ED 
M200

T

9/1/2005

9/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/30/2012

12/30/2005

Reg R/W 
M225

T9/1/2012

9/1/2005

R/W Cert 
M410

T3/30/2014

5/30/2007

RTL 
M460

T7/1/2014

7/1/2007

XPM Milestones

3/1/2009

6/30/2016

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$4,408

$20,170

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

400.000

Component Funding

Oversight

Project Name

Walnut Ave I/C

Env Stat ND

Env Fed EX

Est Date

6/12/2009

6/12/2009

County-Route-Postmile

MON 101 53.4 / 54.3

PPNO

1610

Location Description

ON ROUTE 101 IN GREENFIELD 
BETWEEN 0.5 MILES SOUTH OF WALNUT 
AVENUE AND 0.4 MILES NORTH OF 
WALNUT AVENUE

Work Description

NEW INTERCHANGE

Parcels 0

Utilities 0

Total Con Est $24,578

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/3/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 4 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

* Oversight Only--Local  Funds Only

EA

05-0P160_ APL 
List Yes

88

- -
XPM Yes

Delivery
_Plan

No

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP CITY OF GREENFIELD 2/26/2010

Approved 7/1/2010

Begin Env 
M020

7/1/2010Current T

NOP 
M030

Delivery 
Plan

12/10/2011

12/10/2011

Circulate 
DED 
M120

T

Approve 
FED 
M160

9/1/2012

9/1/2012

PA&ED 
M200

T

9/1/2012

9/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/1/2013

1/1/2013

Reg R/W 
M225

T2/1/2013

2/1/2013

R/W Cert 
M410

T4/1/2014

4/1/2014

RTL 
M460

T7/1/2014

7/1/2014

XPM Milestones

1/1/2016

1/1/2016

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc Cur Est

$2,280

$8,490

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

Alamo Pintado / Route 246 IS

Env Stat ND

Env Fed FI

Est Date

8/10/2009

8/10/2009

County-Route-Postmile

SB 246 29.8 / 30.7

PPNO

0608

Location Description

ON ROUTE 246 BETWEEN 0.5 MILES 
WEST OF ALAMO PINTADO ROAD AND 0.4 
MILES EAST OF ALAMO PINTADO CREEK 
BRIDGE

Work Description

WIDEN BRIDGE, INTERSECTION 
IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $10,770

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 10/2/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 8 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

** Oversight Only - Local Funds - Implementing Agency is City of Solvang **Project Engineer:  Marcia Vierra    Environmental Planner:  Mike Thomas1-11-06 - City of Solvang 
desires to improve operations at the Alamo Pintado/246 intersection.  Widening of 246 requires widening of Alamo Pintado Cr Bridge.

EA

05-0N680_ APL 
List Yes

89

- -
XPM Yes

Delivery
_Plan No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP CITY OF  SOLVANG 11/19/2009

Approved 10/1/2009

Begin Env 
M020

3/25/2010Current A

NOP 
M030

Delivery 
Plan

12/1/2010

11/5/2012

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/8/2013

3/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/18/2013

9/1/2012

Reg R/W 
M225

T3/19/2014

3/1/2013

R/W Cert 
M410

T6/18/2015

6/1/2014

RTL 
M460

T9/15/2015

7/1/2014

XPM Milestones

3/1/2017

8/15/2018

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$2,412

RW Est $1,983

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Oversight

Project Name

ROUTE 1/9 INTERSECTION IMP

Env Stat ER

Env Fed EX

Est Date

7/1/2001

3/3/2000

County-Route-Postmile

SCR 1 17.2 / 18.2

PPNO

4658

Location Description

ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 
0.8 KM N OF RTE 1 AN ON RTE 1 FROM 
0.51 KM SOUTH OF RTE 9 TO 1.03 KM N 
OF RTE 9 (KP 1-27.7/29.3)(KP 9-0.0/0.8)

Work Description

INTERSECTION IMPROVEMENTS

Parcels 2

Utilities 1

Total Con Est $2,412

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 11/15/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 28 R/W: 54% % PS E 19 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-46580_ APL 
List Yes

90

- -
XPM Yes

Delivery
_Plan

No

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

COP CITY OF  SANTA CR 12/22/2005

COP CITY OF  SANTA CR 12/19/2006

COP CITY OF  SANTA CR 12/8/2008

Approved 9/1/2004

Begin Env 
M020

9/1/2004Current A

NOP 
M030

Delivery 
Plan

2/1/2008

2/1/2008

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/1/2011

8/1/2008

PA&ED 
M200

T

8/1/2007

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/15/2011

2/1/2009

Reg R/W 
M225

T1/15/2012

3/1/2009

R/W Cert 
M410

T9/1/2012

3/1/2009

RTL 
M460

T12/1/2012

4/1/2010

XPM Milestones

2/1/2011

7/1/2012

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $165 $0

IIP

$0

Local

$0

$150

Other

$0

$0

Est Esc Cur Est

$1,592

$7,200

RW Est $1,146

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

075.600

Component Funding

Measure,Develope
r,Oversight,Demo

Project Name

BRISCO ROAD I/C

Env Stat ND

Env Fed FI

Est Date

12/1/2001

12/1/2001

12/20/2001

County-Route-Postmile

SLO 101 13.1 / 14.6

PPNO

0370A

Location Description

IN SLO CO IN ARROYO GRANDE AT THE 
BRISCO RD UC, BR NO 49-154 ON RTE 
101 (KP 21.2/23.5)

Work Description

INTERCHANGE AND RAMP 
MODIFICATIONS Parcels 38

Utilities 0

Total Con Est $8,792

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 10/18/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 26 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

***Oversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande***TIED TO EA 05-48560_SLO OPS***The City is funding 100% of the PA&ED cost -I/C 
review meeting held April 11, 2007. Consultant is Wood Rodgers. The Draft ED and Draft PR have not yet been sumitted for CT Review, 4/17/08 Numerous meetings since 4/07--
no agreement as to scope (djh) 12/03/08 rec'd alts for realign W.Branch @ Grand (djh) 1/2709 Met w/AG & SLOCOG re:funding--AG stated CT would rec layouts of Old Branch 
Rd proposed ramps by 1/28/09--not rec'd as of 1/30/09 (djh)04/02/09 City/Consultant/CT met re: purpose & need, scope-CT requested 6mo ramp closure (djh) 6/11/09 D05 
Director rec'd letter from Mayor 6/26/09 PM sent response letter to City Mgr (djh) NEW BEGINNING...03/25/10 Mtg w/City, Wood Rodgers & T. Harris re: P&N and Performance 
Measure Matrix (PMM); 04/22/10 rec'd Draft Charter from T. Harris; 04/22/10 CT provided P&N and PMM comments to City;06/02/10 Ct requested more info for PMM (djh) Series 

EA

05-0A370_ APL 
List Yes

91

- -
XPM Yes

Delivery
_Plan No

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP CITY OF  AG 3/3/2008

COP CITY OF  AG 4/25/2006

Approved 7/1/2005

Begin Env 
M020

7/1/2005Current A

NOP 
M030

9/1/2011 T

Delivery 
Plan

6/1/2010

6/1/2011

Circulate 
DED 
M120

T

Approve 
FED 
M160

10/1/2011

10/1/2010

PA&ED 
M200

T

10/1/2010

10/1/2011

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/29/2012

1/29/2011

Reg R/W 
M225

T10/1/2011

10/1/2010

R/W Cert 
M410

T10/3/2013

11/30/2011

RTL 
M460

T1/7/2014

1/1/2012

XPM Milestones

7/1/2014

7/1/2016

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$8,120

$7,052

RW Est $1,036

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.110

Component

G13

Funding

Project Name

Scott Creek and Waddell Creek 
Bridge Replacement

Env Stat ER

Env Fed ES

Est Date

10/3/2005

10/3/2005

7/28/2010

County-Route-Postmile

SCR 1 31.6 / 36.3

PPNO

9900

Location Description

ON ROUTE 1, AT SCOTT CREEK BRIDGE 
NO. 36-0031 AND WADDELL CREEK 
BRIDGE NO. 36-0065 IN SANTA CRUZ 
COUNTY (KP 50.8/58.4)

Work Description

BRIDGE REPLACEMENT

Parcels 9

Utilities 2

Total Con Est $15,172

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 11/1/2005

Project Rpt 11/1/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 1% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0F990_ APL 
List Yes

92

- -
XPM Yes

Delivery
_Plan

Yes

PM Steve DiGrazia Ph# (805) 549-3437

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Approved 7/1/2009

Begin Env 
M020

3/1/2009Current A

NOP 
M030

Delivery 
Plan

7/1/2013

7/1/2013

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/1/2014

7/1/2014

PA&ED 
M200

T

6/1/2013

6/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/3/2014

1/3/2014

Reg R/W 
M225

T7/1/2014

7/1/2014

R/W Cert 
M410

T10/1/2015

10/1/2015

RTL 
M460

T10/1/2015

10/1/2015

XPM Milestones

4/1/2018

4/1/2018

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $0 $430

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$275

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component

PDS

Funding

IIP,TE

Project Name

District 5 Corridor Master Plan

Env Stat

Env Fed

Est Date

12/23/2009

County-Route-Postmile

SLO 0

PPNO

2273

Location Description

CORIDOR MASTER PLAN FOR A MAJOR 
HIGHWAY CORRIDOR IN MULTIPLE 
COUNTIES AND WATERSHEDS

Work Description

CORRIDOR MASTER PLAN

Parcels 0

Utilities 0

Total Con Est $275

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Waiting for 2010 FTIP to be approved, which should occur 12/2010

EA

05-0T510_ APL 
List Yes

93

- -
XPM Yes

Delivery
_Plan No

PM Lisa Lowerison Ph# (805) 542-4764

DM  Ph#

EM  Ph#

CM  Ph#

Approved 1/15/2011

Begin Env 
M020

1/15/2011Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/15/2013

7/15/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

$10,494

$22,394

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Cod

201.120

Component

G13

Funding

Project Name

NORTH PASO ROBLES REHAB

Env Stat ND

Env Fed FI

Est Date

6/12/2007

6/12/2007

County-Route-Postmile

SLO 101 63.2 / R69.3

PPNO

0040B

Location Description

IN SLO CO NEAR PASO ROBLES FRM 0.4 
MILE SOUTH OF SAN MARCUS CR BR TO 
SLO/MON CO LINE & IN MON CO FROM 
SLO/MON CO LINE TO 0.25 MILE S/O E 

Work Description

HIGHWAY REHAB

Parcels 2

Utilities 3

Total Con Est $32,888

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 6/28/2007

Project Rpt 6/28/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Working on Environmental and Survey requests. PST schedule mid August to discuss schedule.

EA

05-0G040_ APL 
List Yes

94

- -
XPM Yes

Delivery
_Plan

No

PM Amy Donatello Ph# (805) 549-3014

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

Approved 10/1/2010

Begin Env 
M020

10/1/2010Current T

NOP 
M030

Delivery 
Plan

12/1/2011

12/1/2011

Circulate 
DED 
M120

T

12/31/2011

12/31/2011

Approve 
FED 
M160

T 8/1/2012

8/1/2012

PA&ED 
M200

T

3/1/2012

3/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/1/2012

5/1/2012

Reg R/W 
M225

T8/1/2012

8/1/2012

R/W Cert 
M410

T7/1/2014

7/1/2014

RTL 
M460

T8/1/2014

8/1/2014

XPM Milestones

5/15/2017

8/15/2017

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$3,130

RW Est $37

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Active

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

SB 154/246 Intersection 
Improvements

Env Stat CE

Env Fed EX

Est Date

7/1/2010

6/1/2010

County-Route-Postmile

SB 154 R7.8 / R8.3

PPNO

Location Description

ON ROUTE 154 IN SANTA BARBARA 
COUNTY AT THE INTERSECTION OF 
ROUTE 246

Work Description

INTERSECTION IMPROVEMENTS

Parcels 1

Utilities 1

Total Con Est $3,130

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 8/16/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0T000_ APL 
List Yes

95

- -
XPM Yes

Delivery
_Plan No

PM Paul Martinez Ph# (805) 549-3407

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

Approved 2/28/2011

Begin Env 
M020

2/28/2011Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/20/2011

10/20/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/18/2011

11/18/2011

Reg R/W 
M225

T2/15/2012

2/15/2012

R/W Cert 
M410

T8/22/2013

8/22/2013

RTL 
M460

T12/2/2013

12/2/2013

XPM Milestones

10/2/2015

10/2/2015

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$7,253

RW Est $7

Prog FY

2011

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

Highway 1/68 CAPM

Env Stat CE

Env Fed EX

8/3/2009

8/3/2009

Est Date

11/18/2009

10/29/2009

County-Route-Postmile

MON 68 R3.9 / R10.8

PPNO

1972

Location Description

ON ROUTE 68 IN MONTEREY COUNTY 
FROM JUNCTION ROUTE 01/68 
SEPARATION (NORTH) TO SPCA ROAD

Work Description

75 MM OVERLAY

Parcels 0

Utilities 0

Total Con Est $7,253

Str Est

$7,471

Dist Est $7,471

Phase

K

RW $$

$7

Const $$

$7,997

PID Appr 11/18/2009

Project Rpt 11/18/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0P970_ APL 
List Yes

96

- -
XPM Yes

Delivery
_Plan

No

PM David Rasmussen Ph# (805) 549-3677

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/1/2009

9/1/2009

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2010

7/1/2010

Reg R/W 
M225

T10/1/2010

10/1/2010

R/W Cert 
M410

T2/9/2011

2/9/2011

RTL 
M460

T10/12/2011

10/12/2011

XPM Milestones

6/1/2012

6/1/2012

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$1,700

Supt $100 $0

IIP

$0

Local

$120

$330

Other

$0

$0

Est Esc

$0

Cur Est

$0

$100

RW Est $0

Prog FY

2012

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

075.600

Component Funding

RIP,Local,Oversig
ht

Project Name

Corral de Tierra intersection 
improvements

Env Stat

Env Fed

Est Date

12/21/2007

County-Route-Postmile

MON 68 12.8 / 13.2

PPNO

1813A

Location Description

IN MONTEREY COUNTY - CORRAL DE 
TIERRA INTERSECTION IMPROVEMENTS

Work Description

CONSTRUCT DUAL WB LEFT TURN LANES

Parcels 0

Utilities 0

Total Con Est $100

Str Est

$113

Dist Est $113

Phase

0

RW $$

$120

Const $$

$1,700

PID Appr

Project Rpt

Funds Req Date

12/21/2007

Program Information

ROW Info

CTC Vote Date

2/14/2008

Project Documents

Act

Act

Capt

PAED 73 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0H823_ APL 
List Yes

97

- -
XPM Yes

Delivery
_Plan No

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP COUNTY OFMONTERE 11/24/2009

COP COUNTY OF MONTERE 7/24/2007

COP COUNTY OFMONTERE 8/15/2008

Approved 11/1/2006

Begin Env 
M020

11/1/2006Current A

NOP 
M030

Delivery 
Plan

6/1/2007

1/1/2010

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/1/2010

11/1/2007

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/1/2010

10/1/2007

Reg R/W 
M225

T8/1/2010

12/1/2007

R/W Cert 
M410

T1/1/2011

5/1/2009

RTL 
M460

T7/11/2011

5/1/2009

XPM Milestones

2/1/2010

3/1/2012

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$1,882

Cur Est

$1,774

$549

RW Est $27

Prog FY

2012

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.111

Component Funding

Scour

Project Name

SALSIPUEDES CREEK BRIDGE 
SCOUR MITIGATION

Env Stat ND

Env Fed EX

Est Date

7/29/2009

7/29/2009

6/10/2010

County-Route-Postmile

SB 1 15.6

PPNO

1501

Location Description

ON ROUTE 1 IN SANTA BARBARA 
COUNTY NEAR LOMPOC AT THE 
SALSIPUEDES CREEK BRIDGE (NO. 51-
0095)

Work Description

CONSTRUCT SOIL NAIL/TIEBACK 
RETAINING WALL Parcels 2

Utilities 1

Total Con Est $2,323

Str Est

$2,464

Dist Est $582

Phase

1

RW $$

$33

Const $$

$2,323

PID Appr 8/28/2007

Project Rpt 8/28/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 47 R/W: 0% % PS E 2 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE - Jonathan Gledhill, Generalist - Mike Sandecki.  Started env. studies April 2008.

EA

05-0A050_ APL 
List Yes

98

- -
XPM Yes

Delivery
_Plan

Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 10/1/2008

Begin Env 
M020

7/1/2008Current A

NOP 
M030

Delivery 
Plan 1/2/2011

2/1/2010

1/2/2011

Circulate 
DED 
M120

T

4/1/2010

7/1/2011

Approve 
FED 
M160

T 9/1/2011

6/1/2010

PA&ED 
M200

T

9/1/2010

11/1/2011

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/1/2011

7/1/2010

Reg R/W 
M225

T2/1/2012

10/1/2010

R/W Cert 
M410

T2/1/2013

1/2/2012

RTL 
M460

T11/1/2013

3/1/2012

XPM Milestones

4/1/2014

9/1/2015

Contract 
Accept M600

T

November 09, 2010 50



Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc

$7,443

Cur Est

$6,811

$10,030

RW Est $92

Prog FY

2012

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.150

Component Funding

Local,Oversight

Project Name

GOLETA DRAINAGE UPGRADES

Env Stat ND

Env Fed FI

Est Date

12/15/2008

12/15/2008

7/20/2009

County-Route-Postmile

SB 101 22.3 / 23.0

PPNO

0707

Location Description

IN SANTA BARBARA COUNTY ON ROUTE 
101 BETWEEN FAIRVIEW & LOS 
CARNEROS AVENUE

Work Description

UPGRADE EXISTING DRAINAGE 
CULVERTS Parcels 2

Utilities 1

Total Con Est $16,841

Str Est

$18,403

Dist Est $10,960

Phase

0

RW $$

$1,017

Const $$

$17,683

PID Appr 9/14/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 61 R/W: 0% % PS E 22 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

9/9/2010-RW activities update.  PA&ED is delayed to 8/11.  The start of Act 225 is delayed until then.  Utilities Verification is currently progressing.  The overall schedule will be 
modified (delayed) once a new aquisition duration is established (datasheet was requested 7/10).  

EA

05-0G070_ APL 
List Yes

99

- -
XPM Yes

Delivery
_Plan Yes

PM Steve DiGrazia Ph# (805) 549-3437

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP SB CO    FLOOD DIS 7/5/2007

RR

Approved 1/1/2004

Begin Env 
M020

7/1/2007Current A

NOP 
M030

Delivery 
Plan

4/1/2006

4/13/2010

Circulate 
DED 
M120

T

11/1/2006

11/23/2010

Approve 
FED 
M160

T11/23/2010

11/1/2006

PA&ED 
M200

T

7/1/2009

7/31/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A7/1/2009

7/1/2009

Reg R/W 
M225

T1/4/2010

1/2/2010

R/W Cert 
M410

T1/17/2012

12/15/2011

RTL 
M460

T1/17/2012

1/2/2012

XPM Milestones

12/17/2013

12/17/2013

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$3,441

RW Est $1,500

Prog FY

2012

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.015

Component Funding

Project Name

Guadalupe Ditches

Env Stat ND

Env Fed EX

Est Date

6/29/2010

4/8/2010

County-Route-Postmile

SB 166 0.9 / 2.4

PPNO

1850

Location Description

IN SB CO ON RTE 166 BETWEEN SANTA 
MARIA AND GUADALUPE PM 0.9/2.3 AND 
3.8/4.8 (KP 1.4/3.8 AND 6.1/7.7)

Work Description

RELOCATE DRAINAGE DITCHES

Parcels 17

Utilities 7

Total Con Est $3,441

Str Est

$3,651

Dist Est $3,651

Phase

0

RW $$

$1,701

Const $$

$4,087

PID Appr 10/16/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 78 R/W: 10% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE Mark Leichtfuss.  C.U.R.E. safety project.  Two locations: PM 0.9/2.4 & PM 3.8/4.8.  Also see EA 05-0C620_, 166 widening. (4/10) Project will need to address 1970s access 
control and freeway agreements still in effect at Location 2. (5/10) Schedule delayed approx. 3 months and revised to change Env Doc from CE to ND. Milestones for Circulate 
DED and Approve FED added. (9/14/10) Delayed Env Doc and scheduled Open Forum Public Hearing for December.

EA

05-0G160_ APL 
List Yes

100

- -
XPM Yes

Delivery
_Plan

Yes

PM David Beard Ph# (805) 549-3016

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 8/1/2008

Begin Env 
M020

8/1/2008Current A

NOP 
M030

Delivery 
Plan 8/23/2010

1/1/2010

11/16/2010

Circulate 
DED 
M120

T 2/21/2011

Approve 
FED 
M160

T

12/1/2010

2/21/2011

7/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/19/2010

4/1/2010

Reg R/W 
M225

A7/7/2010

7/1/2010

R/W Cert 
M410

T3/1/2012

3/1/2012

RTL 
M460

T3/1/2012

3/1/2012

XPM Milestones

2/7/2014

8/1/2013

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$7,964

RW Est $10

Prog FY

2012

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

LOS BERROS TO TRAFFIC WAY 
MEDIAN BARRIER

Env Stat CE

Env Fed EX

Est Date

11/25/2009

5/28/2010

County-Route-Postmile

SLO 101 7.8 / 12.5

PPNO

1993

Location Description

101 IN SAN LUIS OBISPO COUNTY LOS 
BERROS ROAD UNDERCROSSING AND 
BRIDGE STREET UNDERCROSSING

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $7,964

Str Est

$8,449

Dist Est $8,449

Phase

0

RW $$

$19

Const $$

$5,473

PID Appr 9/8/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 43 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project is going to study closing off El Campo intersection, Leticia Winery.  Planning informational meeting for closures February 16, 2010. Project will not have an ND because of 
public controversy. Working on ED.

EA

05-0Q620_ APL 
List Yes

101

- -
XPM Yes

Delivery
_Plan No

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 8/14/2009

Begin Env 
M020

10/1/2009Current A

NOP 
M030

Delivery 
Plan 12/1/2010

Circulate 
DED 
M120

Approve 
FED 
M160

6/12/2011

2/1/2011

9/8/2009

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T4/1/2011

12/1/2010

R/W Cert 
M410

T9/1/2011

9/1/2011

RTL 
M460

T2/1/2012

1/26/2012

XPM Milestones

10/30/2012

1/15/2013

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

RW Est $456

Prog FY

2012

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

TASSAJARA MEDIAN BARRIER

Env Stat ND

Env Fed EX

Est Date

7/14/2010

10/18/2010

County-Route-Postmile

SLO 101 36.0 / 37.5

PPNO

1994

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO CO 
NEAR SANTA MARGARITA BETWEEN PM 
36.0 (0.8 MI S OF TASSAJARA CREEK 
ROAD) AND PM 37.5 (0.7 MI N OF 

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 3

Total Con Est

Str Est

$3,104

Dist Est $3,104

Phase

1

RW $$

$470

Const $$

$4,441

PID Appr 9/9/2008

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 67 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Have completed the PSR - working on PR and consultant from Cal Poly Bio Department - animal crossings (investigating date). PA&ED pushed out 7-months due to UC Davis 
not approving task order. Project on schedule - ongoing monitoring of animals in project area. Working on Animal Wildlife Studies.

EA

05-0Q630_ APL 
List Yes

102

- -
XPM Yes

Delivery
_Plan

Yes

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

Approved 9/1/2008

Begin Env 
M020

10/1/2008Current A

NOP 
M030

Delivery 
Plan 12/6/2010

2/16/2010

12/6/2010

Circulate 
DED 
M120

T 4/26/2011

Approve 
FED 
M160

T

5/1/2011

5/1/2011

8/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T5/1/2011

9/1/2010

R/W Cert 
M410

T9/1/2012

12/15/2011

RTL 
M460

T11/30/2012

2/15/2012

XPM Milestones

1/1/2014

10/24/2013

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc

$1,203

Cur Est

RW Est $65

Prog FY

2012

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

GIFFORD CREEK CURVE 
CORRECTION

Env Stat CE

Env Fed ND

Est Date

7/14/2010

7/14/2010

2/12/2010

County-Route-Postmile

SLO 166 R36.0 / 40.5

PPNO

2243

Location Description

ON ROUTE 166 BETWEEN 1.1 MILES EAST 
OF CUYAMA RIVER BRIDGE NO. 51-41 
AND 3.8 MILES WEST OF CARRIZO 
CANYON BRIDGE NO. 49-41

Work Description

CURVE CORRECTION, CULVERT, PAVING 
AND EARTHWORK Parcels 1

Utilities 0

Total Con Est

Str Est

$2,941

Dist Est $1,738

Phase

0

RW $$

$87

Const $$

$3,513

PID Appr 3/5/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 87 R/W: 8% % PS E 10 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Working with the functional units to bring the cost of the project down to meet the SI requirements. Approved for a higher cost. PSR completed - working on Project Report - 0 
phase is open for environmental work. Circulating draft ND and DPR for electronic review.

EA

05-0R300_ APL 
List Yes

103

- -
XPM Yes

Delivery
_Plan Yes

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 4/1/2009

Begin Env 
M020

4/24/2009Current A

NOP 
M030

Delivery 
Plan 8/16/2010

8/31/2010

Circulate 
DED 
M120

A11/29/2010

Approve 
FED 
M160

T

11/29/2010

11/29/2010

10/1/2010

PA&ED 
M200

T

6/15/2010

6/15/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T8/16/2010

7/1/2010

Reg R/W 
M225

T11/29/2010

10/1/2010

R/W Cert 
M410

T2/1/2012

1/1/2012

RTL 
M460

T4/1/2012

3/1/2012

XPM Milestones

11/1/2013

2/1/2014

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$11,101

Cur Est

$9,576

$3,113

RW Est $145

Prog FY

2013

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.114

Component Funding

Project Name

SALINAS RIVER BRIDGE 
WIDENING

Env Stat ND

Env Fed EX

Est Date

8/31/2007

8/31/2007

6/17/2010

County-Route-Postmile

MON 68 R17.7 / R17.9

PPNO

7000

Location Description

ON ROUTE 68, IN MONTEREY COUNTY, 
NEAR SALINAS AT SALINAS RIVER 
BRIDGE NO. 44-0040 R/L

Work Description

BRIDGE WIDENING

Parcels 6

Utilities 0

Total Con Est $12,689

Str Est

$14,710

Dist Est $3,609

Phase

0

RW $$

$467

Const $$

$15,796

PID Appr 9/21/2007

Project Rpt 9/21/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 61 R/W: 9% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Structures Mgr=Fritz Hoffman;Structures PE=Hernan Perez; Design PE= James Orr (559) 243-3528; GE=Mike Thomas; Bio=Paul Holmes
6/22/09 TAMC Bike Com Mtg re:discussed asccomodation of bikes in this project (djh) 2010 Initial Draft SHOPP on Long-Lead & Contingency Project list (djh)

EA

05-0F700_ APL 
List Yes

104

- -
XPM Yes

Delivery
_Plan

Yes

PM Doug Heumann Ph# (805) 549-3788

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

Approved 8/1/2008

Begin Env 
M020

7/1/2008Current A

NOP 
M030

Delivery 
Plan 9/1/2010

4/1/2010

2/1/2011

Circulate 
DED 
M120

T

2/15/2009

Approve 
FED 
M160

1/31/2011

1/31/2011

10/1/2010

PA&ED 
M200

T

6/1/2010

11/30/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/30/2010

9/1/2010

Reg R/W 
M225

T4/28/2011

1/1/2011

R/W Cert 
M410

T8/7/2012

1/1/2012

RTL 
M460

T1/16/2013

3/1/2012

XPM Milestones

2/1/2013

6/21/2014

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$14,953

Supt $3,569 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $4,782

Prog FY

2013

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,Local,Oversig
ht,LCO

Project Name

Ekwill-Fowler Extension

Env Stat ER

Env Fed ES

Est Date

11/4/2008

1/5/2004

County-Route-Postmile

SB 217 1.1 / 2.2

PPNO

4611

Location Description

ON ROUTE 217 AT HOLLISTER AVENUE 
BETWEEN PM 1.1 AND PM 2.2

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 0

Utilities 0

Total Con Est

Str Est

$21,900

Dist Est $21,900

Phase

0

RW $$

$3,581

Const $$

$11,372

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

6/24/2004

Project Documents

Act

Act

Capt

PAED 58 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

**Oversight Only--Local Agency is City of Goleta**Oversight PE: John Fouche     Environmental Planner:  Paula Huddleston01-11-06 - City preparing roundabout fact sheet and 
des exceptions for 217/Hollister IC.01-31-05 - Memo delegating CEQA lead agency approved.  PAED spending extension at CTC for approval at March CTC meeting.11/10/04 - 
City requesting extension of PAED spending deadline.  Memo requesting CEQA lead agency status for City is circulating.5/27/04 - Alternative to be pursued includes no 
connection to 217 with improvements to Hollister I/C ramp intersections.12/3/03 - City wants to abandon new connection to SB 217 and complete local roads and improve 
Hollister I/C.  SBCAG to review continuation of project. 7/31/03  - STIP amendment to combine 4611 and 4612 approved 5/03 CTC meeting. Coop Agreement  executed 02/04 
effective 9/13/2002.

EA

05-4611U_ APL 
List Yes

105

- -
XPM Yes

Delivery
_Plan No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP CITY OF  GOLETA 12/1/2003

COP CITY OF  GOLETA 6/17/2010

COP CITY OF  GOLETA 6/30/2006

Approved 9/1/2003

Begin Env 
M020

9/1/2003Current A

NOP 
M030

Delivery 
Plan

4/21/2007

10/21/2010

Circulate 
DED 
M120

T

Approve 
FED 
M160

3/31/2011

2/5/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/17/2011

11/2/2007

Reg R/W 
M225

T8/9/2011

1/4/2008

R/W Cert 
M410

T12/17/2012

3/31/2009

RTL 
M460

T2/14/2013

3/31/2009

XPM Milestones

6/21/2011

4/9/2015

Contract 
Accept M600

T

RIP

$750

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $90

Prog FY

2013

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component Funding

RIP,Local,Oversig
ht,LCO

Project Name

CLIFF DR/LAS POSITAS I/S

Env Stat ND

Env Fed FI

Est Date

11/4/2008

1/31/2002

County-Route-Postmile

SB 225 1.7

PPNO

0820

Location Description

IN SANTA BARBARA ON RTE 225, AT THE 
INTRS OF LAS POSITAS & CLIFF DR (KP 
2.83)

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 7

Total Con Est

Str Est

$2,510

Dist Est $2,510

Phase

0

RW $$

$0

Const $$

$750

PID Appr 2/27/2002

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**Oversight PE: John Fouche      Environmental Planner:  Julie McGuigan01/10/06 - City of SB 
studying relinquishment of route 225 to City.  Project pushed out pending results of study.11/10/04 - Cooperative agreement to be drafted to include 10% oversight charge.  
Future amendment to include $60k for R/W using local funds.  PAED programmed for FY 06.  Construction programmed for FY07.

EA

05-0G820_ APL 
List Yes

106

- -
XPM Yes

Delivery
_Plan

No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP SANTA    BARBARA

Approved 7/1/2003

Begin Env 
M020

7/1/2003Current A

NOP 
M030

Delivery 
Plan

3/11/2008

12/27/2012

Circulate 
DED 
M120

T

Approve 
FED 
M160

3/30/2013

6/30/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2013

6/29/2008

Reg R/W 
M225

T9/1/2013

8/30/2008

R/W Cert 
M410

T9/1/2014

1/2/2010

RTL 
M460

T12/1/2014

3/1/2010

XPM Milestones

3/1/2011

8/1/2016

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$3,375

RW Est $833

Prog FY

2013

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.361

Component Funding

ADA

Project Name

Santa Cruz / Monterey ADA

Env Stat CE

Env Fed EX

8/11/2009

8/11/2009

Est Date

5/13/2010

10/13/2009

County-Route-Postmile

SCR 1 0.0

PPNO

2235

Location Description

ON ROUTES 1, 9, 17, 68, 129, 152, 218 AND 
236 IN MONTEREY AND SANTA CRUZ 
COUNTIES AT VARIOUS LOCATIONS

Work Description

ADA CURB RAMPS AND MINOR 
SIDEWALKS Parcels 52

Utilities 3

Total Con Est $3,375

Str Est

$3,688

Dist Est $3,688

Phase

0

RW $$

$833

Const $$

$4,103

PID Appr 5/13/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 17 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(DH 5-25-2010) Working on getting the project amended into the 2010 SHOPP so the 0 and 1 phases can be opened.

EA

05-0R510_ APL 
List Yes

107

- -
XPM Yes

Delivery
_Plan No

PM Doug Hessing Ph# (805) 549-3386

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Approved 7/1/2010

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/1/2011

9/1/2011

PA&ED 
M200

T

8/1/2011

8/1/2011

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/1/2011

3/1/2011

Reg R/W 
M225

T9/1/2011

9/1/2011

R/W Cert 
M410

T3/4/2013

3/4/2013

RTL 
M460

T3/16/2013

3/16/2013

XPM Milestones

7/1/2014

7/1/2014

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$1,200

RW Est $35

Prog FY

2013

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.015

Component Funding

Project Name

Santa Cruz 1, ENV, RR, Guardrails

Env Stat CE

Env Fed EX

Est Date

10/29/2009

7/27/2009

County-Route-Postmile

SCR 1 9.0 / 17.6

PPNO

2271

Location Description

ROUTE 1 IN SANTA CRUZ COUNTY 
BETWEEN JUST SOUTH OF THE SOUTH 
APTOS UP AND ROARING CAMP 
RAILROAD CROSSING

Work Description

GUARDRAIL

Parcels 6

Utilities 0

Total Con Est $1,200

Str Est

$1,311

Dist Est $1,311

Phase

0

RW $$

$75

Const $$

$1,351

PID Appr 10/29/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 48 R/W: 8% % PS E 1 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(DH 10-29-2010) Certified App. Maps emailed to R/W 10-13-2010

(DH 08-10-2010)Moved from Boris Ayaviri's group to Roberto Banda' group on 06-21-10.

(DH 05-25-2010) The schedule was updated on 05-04-2010

EA

05-0R910_ APL 
List Yes

108

- -
XPM Yes

Delivery
_Plan

No

PM Doug Hessing Ph# (805) 549-3386

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Approved 7/1/2010

Begin Env 
M020

2/1/2010Current A

NOP 
M030

Delivery 
Plan

8/22/2011

Circulate 
DED 
M120

6/25/2012

Approve 
FED 
M160

10/1/2010

10/1/2010

8/2/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A6/29/2010

3/1/2011

Reg R/W 
M225

T10/1/2010

6/2/2012

R/W Cert 
M410

T10/1/2012

6/2/2014

RTL 
M460

T1/2/2013

6/13/2014

XPM Milestones

7/1/2015

7/1/2014

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$3,844

RW Est $43

Prog FY

2013

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.335

Component Funding

Project Name

SCr 9 San Lorenzo River Source 
Control

Env Stat CE

Env Fed

Est Date

12/7/2007

11/27/2007

County-Route-Postmile

SCR 9 1.7 / 23.9

PPNO

1988

Location Description

ON ROUTE 9 IN SANTA CRUZ COUNTY 
FROM 0.3 MILE SOUTH OF RINCON 
CREEK BRIDGE TO THE SAN MATEO 
COUNTY LINE AT VARIOUS LOCATIONS

Work Description

STORM WATER MITIGATION

Parcels 12

Utilities 0

Total Con Est $3,844

Str Est

$4,456

Dist Est $4,456

Phase

0

RW $$

$132

Const $$

$4,673

PID Appr 12/12/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 59 R/W: 0% % PS E 5 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The Schedule was revised late 12-2009 and minor adjustments made 01/2010. (DH 01-27-2010)

EA

05-0Q590_ APL 
List Yes

109

- -
XPM Yes

Delivery
_Plan Yes

PM Doug Hessing Ph# (805) 549-3386

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Approved 9/1/2008

Begin Env 
M020

1/4/2010Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/5/2010

10/5/2010

1/15/2010

PA&ED 
M200

T 12/1/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

A10/7/2010

5/1/2009

Reg R/W 
M225

T11/4/2010

1/15/2010

R/W Cert 
M410

T7/15/2012

7/15/2011

RTL 
M460

T8/1/2012

11/1/2011

XPM Milestones

11/1/2013

11/1/2013

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$937

RW Est $702

Prog FY

2014

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.361

Component Funding

ADA

Project Name

SB, SLO County Curb Ramps

Env Stat CE

Env Fed EX

5/26/2010

5/26/2010

Est Date

6/29/2010

4/15/2010

County-Route-Postmile

SB 1 49.9

PPNO

2231

Location Description

IN SAN LUIS OBISPO AND SANTA 
BARBARA COUNTIES AT VARIOUS 
LOCATIONS 
_________________________________

Work Description

ADA CURB RAMPS AND MINOR 
SIDEWALKS Parcels 15

Utilities 17

Total Con Est $937

Str Est

$1,055

Dist Est $1,055

Phase

K

RW $$

$702

Const $$

$1,140

PID Appr 6/30/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This project has 23 locations with 40 ramps total.  It has a two year R/W lead time requirement.

10/2010 - SPES has been approved, waiting for "0" phase to be opened.

EA

05-0R830_ APL 
List Yes

110

- -
XPM Yes

Delivery
_Plan

No

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 1/15/2011

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/15/2011

7/15/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/15/2011

11/15/2011

Reg R/W 
M225

T4/15/2012

4/15/2012

R/W Cert 
M410

T4/15/2014

4/15/2014

RTL 
M460

T5/1/2014

5/1/2014

XPM Milestones

7/15/2015

7/15/2015

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $22,035 $0

IIP

$0

Local

$140,000

$0

Other

$0

$0

Est Esc

$72,000

Cur Est

RW Est $4,370

Prog FY

2014

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP

Project Name

South Coast 101 HOV

Env Stat ER

Env Fed FI

Est Date

3/13/2009

3/13/2009

2/9/2007

County-Route-Postmile

SB 101 2.0 / 12.3

PPNO

7101

Location Description

ON ROUTE 101 IN SANTA BARBARA 
COUNTY IN CARPINTERIA AND SANTA 
BARBARA BETWEEN 0.44 MILE SOUTH OF 
CARPINTERIA CREEK BRIDGE AND 

Work Description

WIDENING TO SIX LANES

Parcels 2

Utilities 0

Total Con Est

Str Est

$628,000

Dist Est $556,000

Phase

0

RW $$

$0

Const $$

$140,000

PID Appr 2/26/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 49 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project Engineer: Marcia Vierra.   Lead Environmental Planner: Yvonne Hoffmann.   PSR signed 2/26/07.    PA&ED phase began July 2007.  Public Scoping meetings held July 
2009.  Schedule, capital costs, and right of way needs vary by alternative.  Construction schedule based on first phase.   Four to five construction phases are anticipated. 
Approximately 80 TCEs are expected within 10.2 mile area limits.  Some sub-surface easements also anticipated (dependent on soundwall footing type).

EA

05-0N700_ APL 
List Yes

111

- -
XPM Yes

Delivery
_Plan Yes

PM Scott Eades Ph# (805) 549-3144

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

Approved 10/1/2007

Begin Env 
M020

12/19/2007Current A

NOP 
M030

5/1/2009 A

Delivery 
Plan 5/23/2011

4/1/2011

5/23/2011

Circulate 
DED 
M120

T 4/1/2012

Approve 
FED 
M160

T 4/10/2012

11/1/2011

PA&ED 
M200

T

7/1/2010

3/1/2012

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/15/2012

11/1/2010

Reg R/W 
M225

T2/1/2013

11/1/2011

R/W Cert 
M410

T12/1/2014

7/1/2013

RTL 
M460

T3/1/2015

1/1/2014

XPM Milestones

7/1/2020

8/1/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $595

IIP

$1,250

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,250

RW Est $0

Prog FY

2014

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

SB/SLO 101 planting

Env Stat

Env Fed

Est Date

9/1/2009

County-Route-Postmile

SB 101 R48.5 / 91.0

PPNO

2266

Location Description

IN NORTHERN SANTA BARBARA COUNTY 
ALONG THE ROUTE 101 CORRIDOR 
FROM THE ROUTE 1/101 SEPARATION TO 
JCT ROUTE 101/166

Work Description

INSTALL NEW NATIVE DROUGHT 
TOLERANT TREES, SHRUBS AND 
MULCHING

Parcels 0

Utilities 0

Total Con Est $1,250

Str Est

$1,407

Dist Est $1,407

Phase

K

RW $$

$0

Const $$

$1,250

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This is a TE project.

Waiting for 2010 FTIP to be approved, which should occur 12/2010

EA

05-0T070_ APL 
List Yes

112

- -
XPM Yes

Delivery
_Plan

No

PM Lisa Lowerison Ph# (805) 542-4764

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

Approved 1/15/2011

Begin Env 
M020

1/15/2011Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/15/2012

7/15/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/1/2012

5/1/2012

Reg R/W 
M225

R/W Cert 
M410

T11/1/2013

11/1/2013

RTL 
M460

T2/1/2014

2/1/2014

XPM Milestones

7/15/2018

7/15/2018

Contract 
Accept M600

T

November 09, 2010 57



Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$0

Supt $0 $556

IIP

$703

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,259

RW Est $0

Prog FY

2014

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

District 5 Vista Point Interpretive 
Display

Env Stat

Env Fed

Est Date

12/23/2009

County-Route-Postmile

SCR 0

PPNO

2272

Location Description

DEVELOPMENT AND INSTALLATION OF 
22 INTERPRETIVE DISPLAYS AT VARIOUS 
DISTRICT 5 VISTA POINT LOCATIONS

Work Description

VISTA POINT INTERPRETIVE DISPLAYS

Parcels 0

Utilities 0

Total Con Est $1,259

Str Est

$1,417

Dist Est $1,417

Phase

0

RW $$

$10

Const $$

$693

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Waiting for 2010 FTIP to be approved, which should occur 12/2010

EA

05-0T500_ APL 
List Yes

113

- -
XPM Yes

Delivery
_Plan No

PM Lisa Lowerison Ph# (805) 542-4764

DM  Ph#

EM  Ph#

CM  Ph#

Approved

Begin Env 
M020

3/15/2011Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2012

Reg R/W 
M225

R/W Cert 
M410

T11/1/2013

RTL 
M460

T2/1/2014

XPM Milestones

7/15/2015

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

$0

$2,682

RW Est $0

Prog FY

2014

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.315

Component Funding

Project Name

CCTV

Env Stat

Env Fed

Est Date

3/28/2008

County-Route-Postmile

SCR 1 8.0 / 17.5

PPNO

9000

Location Description

NEAR SANTA CRUZ, FROM 0.4 MILE 
SOUTH OF FREEDOM BLVD TO 0.4 MILE 
NORTH OF OCEAN STREET, INSTALL 
CCTV AND SIGNS

Work Description

INSTALL CCTV AND SIGNS

Parcels 0

Utilities 0

Total Con Est $2,682

Str Est

$3,202

Dist Est $3,202

Phase

0

RW $$

$13

Const $$

$2,956

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 41 R/W: 0% % PS E 7 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0C901_ APL 
List Yes

114

- -
XPM Yes

Delivery
_Plan

Yes

PM Luis Duazo Ph# (805) 542-4678

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

Approved

Begin Env 
M020

10/1/2009Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T4/1/2012

R/W Cert 
M410

T10/1/2012

RTL 
M460

T2/1/2013

XPM Milestones

7/1/2014

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

RW Est $428

Prog FY

2014

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Cod

201.361

Component Funding

ADA

Project Name

SLO-MON Curb Ramps

Env Stat CE

Env Fed EX

8/4/2009

8/4/2009

Est Date

2/22/2010

9/3/2009

County-Route-Postmile

SLO 1 0.0

PPNO

2232

Location Description

IN SAN LUIS OBISPO AND MONTEREY 
COUNTY ALONG HWYS 1, 58, 101 AND 227

Work Description

ADA CURB RAMPS

Parcels 25

Utilities 9

Total Con Est

Str Est

$1,315

Dist Est $1,315

Phase

K

RW $$

$428

Const $$

$1,315

PID Appr 2/24/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 11 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0R530_ APL 
List Yes

115

- -
XPM Yes

Delivery
_Plan No

PM John Luchetta Ph# (805) 549-3175

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

Approved 3/1/2010

Begin Env 
M020

3/1/2010Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/1/2010

10/1/2010

10/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2010

11/1/2010

Reg R/W 
M225

T5/1/2011

5/1/2011

R/W Cert 
M410

T5/1/2013

5/1/2013

RTL 
M460

T5/15/2013

5/15/2013

XPM Milestones

3/1/2014

3/1/2014

Contract 
Accept M600

T

RIP

$3,000

Supt $250 $0

IIP

$0

Local

$50

$300

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $45

Prog FY

2015

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP,Local,Oversig
ht,LCO

Project Name

Highway 1 climbing lane at Rio 
Road

Env Stat ND

Env Fed FI

Est Date

11/4/2008

3/21/2005

County-Route-Postmile

MON 1 72.3 / 72.9

PPNO

1814

Location Description

ON ROUTE 1 NEAR CARMEL BETWEEN 
THE CARMEL RIVER BRIDGE AND 
CARMEL VALLEY ROAD (KP 116.3/117.2)

Work Description

OPERATIONAL IMPROVEMENTS

Parcels 1

Utilities 0

Total Con Est

Str Est

$2,639

Dist Est $2,639

Phase

0

RW $$

$50

Const $$

$3,000

PID Appr 3/7/2005

Project Rpt

Funds Req Date

12/17/2007

Program Information

ROW Info

CTC Vote Date

12/14/2006

Project Documents

Act

Act

Capt

PAED 50 R/W: 56% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0L570_ APL 
List Yes

116

- -
XPM Yes

Delivery
_Plan

No

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP COUNTY OFMONTERE 7/24/2007

COP COUNTY OFMONTERE 8/15/2008

COP COUNTY OFMONTERE 7/8/2009

Approved 11/1/2006

Begin Env 
M020

11/1/2006Current A

NOP 
M030

Delivery 
Plan

12/1/2007

2/1/2010

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/1/2010

8/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/1/2010

7/1/2008

Reg R/W 
M225

T7/1/2010

9/1/2008

R/W Cert 
M410

T5/1/2011

6/1/2009

RTL 
M460

T8/1/2011

9/1/2009

XPM Milestones

7/1/2010

7/1/2012

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 11/9/2010

RIP

$7,340

Supt $0 $0

IIP

$0

Local

$0

$2,523

Other

$0

$0

Est Esc

$4,310

Cur Est

RW Est $620

Prog FY

2015

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,Local,Oversig
ht,LCO

Project Name

HARKINS SLOUGH 
INTERCHANGE

Env Stat ND

Env Fed FI

Est Date

11/4/2008

11/4/2008

10/20/1997

County-Route-Postmile

SCR 1 R2.3 / R2.5

PPNO

0413

Location Description

IN SANTA CRUZ COUNTY IN 
WATSONVILLE AT ROUTE 1 AND 
HARKINS SLOUGH ROAD INTERCHANGE

Work Description

REVISE INTERCHANGE

Parcels 4

Utilities 1

Total Con Est

Str Est

$11,820

Dist Est $7,510

Phase

0

RW $$

$462

Const $$

$6,878

PID Appr 5/8/1998

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 20 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

12/2007 The City of Watsonville and Caltrans have agreed that the City will take over as the lead and implementing agency upon adoption of the 2008 STIP.  

1/2007 No cost or schedule updates will be added until the scope is re-evaluated based on a traffic study that the City is preparing and Caltrans is oversighting. 

1/25/06 The costs that are being used for the 2006 STIP reflect only standard escalation rates applied to existing costs using an assumed delivery year of 2010/2011.   If the 
project resumes after completion of the new traffic study, these costs and deliv

EA

05-44130_ APL 
List No

117

- -
XPM No

Delivery
_Plan Yes

PM Steve DiGrazia Ph# (805) 549-3437

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

COP CITY OF  WATSNVILL

COP CITY OF  WATSNVILE 8/1/1996

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

12/1/2009

Circulate 
DED 
M120

Approve 
FED 
M160

7/1/2010

PA&ED 
M200

12/1/2010

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

6/1/2010

Reg R/W 
M225

9/1/2010

R/W Cert 
M410

7/1/2012

RTL 
M460

7/1/2012

XPM Milestones

5/1/2013

Contract 
Accept M600

RIP

$13,800

Supt $0 $0

IIP

$0

Local

$2,400

$3,384

Other

$0

$0

Est Esc

$6,600

Cur Est

RW Est $5,894

Prog FY

2015

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP,Developer,Ov
ersight

Project Name

LOVR I/C

Env Stat ND

Env Fed EX

Est Date

11/4/2008

11/4/2008

10/2/2003

County-Route-Postmile

SLO 101 25.9

PPNO

7300

Location Description

ON RTE 101 AT LOS OSOS VALLEY ROAD 
(KP 41.5)

Work Description

PSR-PDS RECONSTRUCT INTERCHANGE

Parcels 14

Utilities 10

Total Con Est

Str Est

$25,100

Dist Est $18,500

Phase

0

RW $$

$1,200

Const $$

$15,000

PID Appr 2/27/2004

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 100 R/W: 2% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

**OVERSIGHT ONLY--Implementing Agency is the City of San Luis Obispo** Held I/C review meeting with the City on 4/11/07.  Anticipate summittal of Draft ED and Draft PR in 
the next two months.4/01/08 DED submitted to QA/QC; 4/16/08 QA/QC comments returned;4/17/08 DPR Central Region review started (djh) DED comment period closed 
7/18/08 (djh) Preferred Alt chosen by PDT on 9/26/08 (djh) Steelhead Bio Opinion submitted to NOAA in 4/08, but now requesting more info-staffs to discuss 10/01/08 (djh) 
10/10/08 PR 1st submittal (djh) 1/30/09-05/15/09 Work is on-going w/NOAA (djh) 7/14/09 Rec'd conditional BO from NOAA (djh) Current issue-longitudinal encroachment 
execptions (djh) 04/01/10 Writ of Mandate served re: CEQA challenge (djh) 10/01/10 meetign betw City & CT--City provided letter stating bore & jack culverts will be removed 
from the project. City promised Location Hydraulics Study (LHS) to CT within 2 weeks & CT promised review & comments by end of October, IF rec'd LHS in 2 weeks. 

EA

05-0H730_ APL 
List Yes

118

- -
XPM Yes

Delivery
_Plan

No

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

Approved 4/1/2005

Begin Env 
M020

4/1/2005Current A

NOP 
M030

Delivery 
Plan

6/1/2008

5/27/2008

Circulate 
DED 
M120

A

Approve 
FED 
M160

5/30/2011

12/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/15/2012

3/1/2009

Reg R/W 
M225

T5/30/2011

5/1/2009

R/W Cert 
M410

T5/30/2012

11/1/2009

RTL 
M460

T1/30/2013

1/31/2010

XPM Milestones

10/30/2011

3/15/2015

Contract 
Accept M600

T

November 09, 2010 60
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 100 R 0 PSE 3 Con 0

RIP

$100

Supt $1,250 $0

IIP

$0

Local

$0

Other

$0

$0$0

119

Est Esc Cur Est

$6,947

$9,782

RW Est $227

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Code

075.600

Component

PDS

Funding

RIP,Local,Oversight
,LCO

Project Name

HOLMAN HIGHWAY

Env State ER

Env Fed EX

3/24/2009

Est Date

7/1/2008

7/1/2008

5/16/2006

County-Route-Postmile

MON 68 3.8 / L4.3

PPNO

0480

Location Description

ON STATE ROUTE 68 IN MONTEREY CO 
FROM 0.2 KM WEST OF COMMUNITY 
HOSPITAL OF THE MONTEREY PENINSULA 
ENTRANCE TO SR 1/68 SEPARATION

Work Description

WIDENING & INTERSECTION 
IMPROVEMENTS (OVERSIGHT) Parcels 2

Utilities 0

Total Con Est $16,729

Str Est

Dist Est

Phase

1

RW $

$100

Const $$

$0

PID Appr 12/28/2000

Project Rpt 3/24/2009

Funds Req Date

3/23/2009

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

***Oversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey***  $750,000 of Minor from EA 05-0A6900 programmed in 
FY 03/04 will be used to contribute to const phase of this project.   Draft DED circulated 9/1/06.  City is responding to comments.  No construction funding 
yet programmed for the project.

EA

05-44800_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP CITY OF  MONTEREY

COP CITY OF  MONTEREY 9/27/2010

3/24/2009

11/12/2007

PA&ED 
M200

A

12/14/2007

2/1/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/1/2010

2/10/2008

Reg R/W 
M225

T7/1/2010

6/9/2008

R/W Cert 
M410

T11/1/2011

1/8/2009

RTL 
M460

T2/1/2012

1/8/2009

Delivery
Plan

Approved

Current

11/9/2008

8/1/2011

Str PS&E 
to Dist 
M378

T

12/11/2008

11/1/2011

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

Contract 
Award 
M495

1/8/2009

5/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

PAED 100 R 0 PSE 8 Con 0

RIP

$1,205

Supt $8,756 $0

IIP

$0

Local

$0

Other

$0

$0$0

120

Est Esc Cur Est

$2,096

$36,525

RW Est $586

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

Highway 246 Passing Lanes

Env State ND

Env Fed FI

6/16/2010

6/16/2010

Est Date

3/2/2010

3/2/2010

6/18/2009

County-Route-Postmile

SB 246 11.8 / R20.9

PPNO

6400

Location Description

ON ROUTE 246 IN SANTA BARBARA 
COUNTY NEAR LOMPOC AND BUELLTON 
FROM 0.3 MILE WEST OF PURISIMA ROAD 
TO 0.2 MILE EAST OF DOMINGOS ROAD

Work Description

PASSING LANES AND OPERATIONAL 
IMPROVEMENTS Parcels 6

Utilities 3

Total Con Est $38,621

Str Est

Dist Est

Phase

0

RW $

$1,205

Const $$

$0

PID Appr 10/18/2001

Project Rpt 6/16/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

It was decided at the 1/18/07 PDT with SBCAG, CT, City of Lompoc that the project will move forward as a passing lane and intersection improvement 
project.  The 4-lane widening option has been dropped from this project but will be placed on the list as future potential project.  The new schedule, cost and 
scope are reflected in PMSU and the status. A Informational Public Meeting will be held on July 16, 2008.

EA

05-0C640_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

6/19/2010

7/1/2010

PA&ED 
M200

A

1/1/2011

5/27/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A7/2/2010

4/1/2010

Reg R/W 
M225

T11/1/2010

10/1/2010

R/W Cert 
M410

T11/1/2012

10/1/2012

RTL 
M460

T12/20/2012

11/1/2012

Delivery
Plan

Approved

Current

4/1/2012

1/23/2012

Str PS&E 
to Dist 
M378

T

7/1/2012

7/30/2012

Dist PS&E 
to HQ    

M380

T

12/19/2012

HQ 
Advertise 

M480

T

3/1/2013

7/9/2013

Contract 
Award 
M495

T

4/1/2013

7/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

1/22/2013
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 100 R 0 PSE 58 Con 0

RIP

Supt

IIP Local Other

121

Est Esc Cur Est

$2,400

$16,100

RW Est $13,443

Prog FY

Project Phase

PS&E/RW

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Code

800.100

Component Funding

Local,Oversight

Project Name

101/46 WEST

Env State ND

Env Fed FI

12/9/2009

12/9/2009

Est Date

12/16/2009

12/16/2009

9/9/2009

County-Route-Postmile

SLO 101 53.8 / 54.5

PPNO

Location Description

ON STATE ROUTE 46, IN EL PASO DE 
ROBLES, IN SAN LUIS OBISPO CO FROM 0.5 
MI W OF US HWY 101 INTERCHANGE TO 0.0 
MI E OF US HWY 101 INTERCHANGE

Work Description

RECONSTRUCT INTERCHANGE

Parcels 39

Utilities 7

Total Con Est $18,500

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr 4/21/2005

Project Rpt 12/16/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

***Oversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***PA&ED Kickoff meeting held 1/10/06.  Consultant is URS. 
Traffic MOA approved by CT Traffic Ops.  CT reviewing Draft PR and Draft ED. 5/2008:DPR & DED approved(djh) 6/25/09 DED Public Hearing (djh) 
12/10/08 CT rec'd Draft Response to Public Comments; 12/11/09 PM requested SF Legal review (djh); Late 2/09 CT rec'd Draft Resp to PC (SLO Co); 
3/25/09 CT rec'd tree survey info; 4/09 CT sent comments to Draft Responses (djh) 7/28/09 PDT chose ALT 2 as preferred alt (djh) 7/28/09 Haz Waste SI 
has not been performed per DED--ongoing issue prior to appoval of FED (djh) 12/16/09 PA&ED (djh) 1/21/10 95% PS&E-Theatre Dr Relocaton comments 

EA

05-45130_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

COP CTY OF PASO ROBLES 2/16/2007

COP CTY OF PASO ROBLES 5/1/2009

12/16/2009

9/1/2008

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/15/2009

12/15/2008

Reg R/W 
M225

A8/31/2009

12/22/2010

R/W Cert 
M410

A11/15/2009

10/10/2010

RTL 
M460

A6/8/2010

11/1/2010

Delivery
Plan

Approved

Current

1/1/2010

11/1/2009

Str PS&E 
to Dist 
M378

A

3/1/2010

5/28/2010

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

6/30/2011

Contract 
Award 
M495

T

3/1/2011

7/15/2011

Approve 
Contract 

M500

T

XPM 
Milestones

PAED 100 R 66 PSE 26 Con 0

RIP

$0

Supt $0 $260

IIP

$0

Local

$0

Other

$0

$0$0

122

Est Esc Cur Est

$0

$900

RW Est $8

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Code

025.700

Component Funding

IIP,TE

Project Name

MORRO BAY ENHANCEMENTS

Env State CE

Env Fed EX

7/3/2007

7/3/2007

Est Date

7/3/2007

8/15/2007

County-Route-Postmile

SLO 1 27.6 / 32.8

PPNO

1847

Location Description

ON ROUTE 1 IN SAN LUIS OBISPO COUNTY 
IN MORRO BAY FROM 0.2 MILES SOUTH OF 
SOUTH BAY BOULEVARD TO TORO CREEK 
ROAD

Work Description

TRANSPORTATION ENHANCEMENT 
SCENIC CORRIDOR ENHANCEMENT Parcels 0

Utilities 0

Total Con Est $900

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr 8/10/2007

Project Rpt 8/10/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Additional potholing is needed to pos-loc high risk utilities.  Need to request revised R/W Datasheet that includes cost of additional potholing.  May need as 
much as $25,000.  Will need to submit PCR to increase R/W capital to cover this. Laurie Cummings is the PLA, Julie McGuigan is the Generalist - kad 
6/19/08.

EA

05-0N410_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

8/10/2007

8/1/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A11/1/2007

11/1/2007

Reg R/W 
M225

T9/1/2010

5/1/2008

R/W Cert 
M410

T5/1/2011

11/1/2008

RTL 
M460

T8/1/2011

2/1/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2008

4/15/2011

Dist PS&E 
to HQ    

M380

T

3/16/2009

HQ 
Advertise 

M480

T

5/1/2009

2/1/2012

Contract 
Award 
M495

T

6/1/2009

2/15/2012

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2011

5/1/2011
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 0 R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

123

Est Esc Cur Est

$0

$42,000

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Active

Doc Yr

2006A

Prog Code

075.600

Component Funding

Project Name

SB 101 HOV South

Env State ND

Env Fed

Est Date

1/10/2007

County-Route-Postmile

SB 101 0.0 / 2.2

PPNO

1947

Location Description

ON RTE 101 IN & NEAR SB CO IN 
CARPINTERIA & SB & VEN CO BETWEEN 
THE VEN CO LINE & 0.25 SOUTH OF 
CARPINTERIA CREEK BRIDGE

Work Description

CONSTRUCT HOV LANES WITHIN 
EXISTING FREEWAY MEDIAN Parcels 0

Utilities 3

Total Con Est $42,000

Str Est

Dist Est

Phase

0

RW $Const $$

PID Appr 1/10/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

CMIA FUNDED PROJECT.   Managed by District 7 under 07-26070_.  The larger 07-26070_ CMIA project is 6.0 miles in length and includes HOV lanes in 
northern Ventura County (3.8 miles).  Support cost for PA&ED, RW, and PS&E is funded with ITIP.  Project being delivered by District 7, with D5 oversight 
and support.  Public Scoping Meeting was held 8/28/07.

EA

05-0P980_ - -
XPM Yes

Delivery
Plan No

APL
List No

PM Scott Eades Ph# (805) 549-3144

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

11/30/2008

11/30/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/1/2008

12/1/2008

Reg R/W 
M225

T12/1/2008

12/1/2008

R/W Cert 
M410

T8/1/2010

8/1/2010

RTL 
M460

T10/1/2010

10/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2010

6/1/2010

Dist PS&E 
to HQ    

M380

T

11/12/2010

HQ 
Advertise 

M480

T

Contract 
Award 
M495

2/18/2011

2/18/2011

Approve 
Contract 

M500

T

XPM 
Milestones

11/12/2010

PAED 100 R 19 PSE 20 Con 0

RIP

$71

Supt $2,663 $0

IIP

$0

Local

$0

Other

$15,921

$2,911$602

124

Est Esc

$0

Cur Est

RW Est $342

Prog FY

2010

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Code

721.000

Component Funding

RIP,CMIA,Local,Ov
ersight,Demo

Project Name

MORRISSEY/SOQUEL AUX 
LANES

Env State ND

Env Fed FI

Est Date

6/12/2007

12/20/2007

County-Route-Postmile

SCR 1 14.9 / 15.9

PPNO

6500

Location Description

HIGHWAY 1 SOQUEL TO MORRISSERY 
AUXILIARY LANES(IN SANTA CRUZ),ON 
ROUTE 1 FROM SOQUEL AVENUE TO 
MORRISSEY BOULEVARD. CONSTRUCT NB 

Work Description

CONSTRUCT NB AND SB AUXILIARY 
LANES Parcels 4

Utilities 3

Total Con Est

Str Est

$15,640

Dist Est $15,640

Phase

1

RW $

$352

Const $$

$15,640

PID Appr 4/7/2006

Project Rpt 9/14/2009

Funds Req Date

1/26/2010

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0F650_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

COP SCCRTC 11/16/2006

COP SCCRTC 1/14/2009

COP SCCRTC 6/23/2009

9/18/2009

6/1/2009

PA&ED 
M200

A

9/1/2008

10/1/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A2/1/2009

6/1/2009

Reg R/W 
M225

A2/1/2009

7/1/2009

R/W Cert 
M410

T12/1/2010

3/1/2010

RTL 
M460

T4/1/2011

4/1/2010

Delivery
Plan

Approved

Current

11/1/2009

10/1/2010

Str PS&E 
to Dist 
M378

T

1/1/2010

2/1/2011

Dist PS&E 
to HQ    

M380

T

5/1/2010

HQ 
Advertise 

M480

T

8/15/2010

10/1/2011

Contract 
Award 
M495

T

9/1/2010

11/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2011

12/1/2010 4/1/2011
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R PSE Con 0

RIP

$0

Supt $0 $50

IIP

$400

Local

$0

Other

$0

$0$0

125

Est Esc Cur Est

$0

$500

RW Est $74

Prog FY

2010

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Code

025.700

Component Funding

IIP,TE

Project Name

NORTH CUESTA GRADE 
WILDLIFE FENCING PROJECT

Env State

Env Fed

Est Date

3/11/2010

6/2/2009

County-Route-Postmile

SLO 101 35.5 / 42.3

PPNO

2257

Location Description

IN SAN LUIS OBISPO COUNTY ON ROUTE 
101 FROM THE CUESTA GRADE OH TO 
SANTA BARBARA ROAD

Work Description

CONSTRUCT FENCING

Parcels 0

Utilities 4

Total Con Est $500

Str Est

Dist Est

Phase

K

RW $

$0

Const $$

$400

PID Appr 3/25/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PROJECT ALLOCATED. WORKING ON INTERAGENCY AGREEMENT.

EA

05-0S640_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Ernie Penuna Ph# (559) 230-3142

EM  Ph#

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

7/15/2010

Approve 
Contract 

M500

A

XPM 
Milestones

PAED 0 R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

126

Est Esc Cur Est

$0

$75

RW Est $8

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2011

Prog Code

020.151

Component Funding

Project Name

Env State

Env Fed

Est Date

1/24/2008

6/7/2010

County-Route-Postmile

MON 1 72.0

PPNO

Location Description

IN MONTEREY COUNTY NEAR CARMEN AT 
0.2 MILE SOUTH OF CARMEL RIVER BRIDGE

Work Description

CULVERT LINING/PREVENTATIVE 
MAINTENANCE Parcels 0

Utilities 0

Total Con Est $75

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0R380_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Kelly Mcclain Ph# (805) 549-3278

DM  Ph#

EM  Ph#

CM  Ph#

11/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/1/2010

RTL 
M460

T3/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

T 5/1/2011

Contract 
Award 
M495

T

Approve 
Contract 

M500

XPM 
Milestones

4/11/2011

11/1/2010 3/1/201111/1/2010
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 77 PSE 87 Con 0

RIP

Supt

IIP Local Other

127

Est Esc

$0

Cur Est

$0

$588

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

NORTH MON 1 MEDIAN 
BARRIER

Env State CE

Env Fed EX

8/13/2008

8/13/2008

Est Date

6/28/2010

County-Route-Postmile

MON 1 T101.4 / R102.

PPNO

2224

Location Description

IN MONTEREY COUNTY NEAR 
WATSONVILLE FROM TRAFTON ROAD 
UNDERCROSSING TO THE SANTA CRUZ 
COUNTY LINE

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $588

Str Est

$606

Dist Est $606

Phase

1

RW $

$11

Const $$

$1,113

PID Appr 7/21/2009

Project Rpt 7/21/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PSR/PR signed 7/21/09. Catex signed 08-13-08.

EA

05-0Q670_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

7/21/2009

7/1/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A7/1/2009

7/1/2009

Reg R/W 
M225

A7/15/2009

7/15/2009

R/W Cert 
M410

A5/13/2010

3/15/2010

RTL 
M460

A7/13/2010

6/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2010

6/7/2010

Dist PS&E 
to HQ    

M380

A

7/12/2010

HQ 
Advertise 

M480

A 11/4/2010

Contract 
Award 
M495

A

10/1/2010

10/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

9/7/2010

PAED R 100 PSE 85 Con 0

RIP

Supt

IIP Local Other

128

Est Esc Cur Est

$0

$474

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

MON 68 Soft Median Barrier

Env State CE

Env Fed EX

8/20/2008

8/20/2008

Est Date

7/21/2010

County-Route-Postmile

MON 68 R4.5 / 15.3

PPNO

2226

Location Description

IN MONTEREY COUNTY NEAR DEL REY 
OAKS FROM 0.7 MILE WEST OF JOSSELYN 
CANYON ROAD TO 0.5 MILE WEST OF 
TORRO PARK UNDERCROSSING

Work Description

CENTERLINE RUMBLE STRIP

Parcels 0

Utilities 0

Total Con Est $474

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$861

PID Appr 9/16/2009

Project Rpt 9/16/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PR/PSR signed 9/16/09

EA

05-0Q970_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

9/16/2009

9/15/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/1/2009

9/15/2009

Reg R/W 
M225

A11/1/2009

10/1/2009

R/W Cert 
M410

A4/15/2010

3/15/2010

RTL 
M460

A7/14/2010

7/15/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2010

6/15/2010

Dist PS&E 
to HQ    

M380

A

10/1/2010

HQ 
Advertise 

M480

A 1/15/2011

Contract 
Award 
M495

T

12/15/2010

2/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

8/30/2010

9/1/2010
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 0 R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

129

Est Esc Cur Est

$0

$1,600

RW Est $19

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2011

Prog Code

010.124

Component Funding

Project Name

Env State

Env Fed

Est Date

11/17/2009

5/6/2010

County-Route-Postmile

MON 68 10.8 / R16.8

PPNO

2281

Location Description

IN MONTEREY COUNTY NEAR SALINAS 
FROM 0.1 MILES WEST OF SPCA ROAD TO 
0.4 MILES WEST OF RESERVATION ROAD 
U.C.

Work Description

HMA (OPEN GRADED) OVERLAY

Parcels 0

Utilities 2

Total Con Est $1,600

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0T420_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Kelly Mcclain Ph# (805) 549-3278

DM  Ph#

EM  Ph#

CM  Ph#

9/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/1/2010

RTL 
M460

T3/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2011

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 6/1/2011

Contract 
Award 
M495

T

Approve 
Contract 

M500

XPM 
Milestones

4/1/2011

11/1/2010 3/1/20119/1/2010

PAED 100 R 0 PSE 93 Con 0

RIP

$2,955

Supt $200 $0

IIP

$0

Local

$691

Other

$0

$0$855

130

Est Esc

$1,226

Cur Est

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Code

075.600

Component Funding

RIP,Local,Oversight

Project Name

San Benancio Road intersection 
improvements

Env State ND

Env Fed EX

Est Date

11/4/2008

11/4/2008

County-Route-Postmile

MON 68 13.1 / 13.6

PPNO

1813

Location Description

ON STATE ROUTE 68 FROM 0.13 MILES 
WEST OF SAN BENANCIO ROAD TO 0.17 
MILES EAST OF SAN BANANCIO ROAD

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est

Str Est

$4,017

Dist Est $2,791

Phase

1

RW $

$246

Const $$

$3,400

PID Appr 1/18/2005

Project Rpt 9/14/2009

Funds Req Date

5/6/2010

Program Information

ROW Info

CTC Vote Date

5/29/2008

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0H822_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP CO OF    MONTEREY 1/13/2009

9/15/2009

4/1/2007

PA&ED 
M200

A

4/1/2007

9/1/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A9/1/2009

8/1/2007

Reg R/W 
M225

A11/1/2009

4/1/2007

R/W Cert 
M410

A4/30/2010

9/1/2008

RTL 
M460

A5/3/2010

10/1/2008

Delivery
Plan

Approved

Current

7/1/2008

Str PS&E 
to Dist 
M378

9/1/2008

4/1/2010

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

Contract 
Award 
M495

4/1/2009

4/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 56 PSE 67 Con 0

RIP

Supt

IIP Local Other

131

Est Esc

$0

Cur Est

$0

$1,775

RW Est $27

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

MON 68 Concrete Median Barrier

Env State CE

Env Fed EX

8/20/2008

8/20/2008

Est Date

5/18/2009

12/10/2008

County-Route-Postmile

MON 68 15.2 / 15.8

PPNO

2225

Location Description

IN MONTEREY COUNTY IN MONTEREY 
FROM 0.1 MI TO 0.5 MI E OF FAIRGROUND 
RD OC AND NEAR SALINAS FROM 0.5 MI W 
OF TORO PARK UC TO TORO PARK UC

Work Description

MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $1,775

Str Est

$1,883

Dist Est $1,883

Phase

1

RW $

$27

Const $$

$1,957

PID Appr 9/11/2009

Project Rpt 9/11/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PR/PSR signed 9/11/09.

EA

05-0Q960_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

9/15/2009

9/15/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A9/15/2009

9/15/2009

Reg R/W 
M225

A10/1/2009

10/1/2009

R/W Cert 
M410

T5/1/2011

2/15/2011

RTL 
M460

T5/15/2011

3/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/15/2010

1/1/2011

Dist PS&E 
to HQ    

M380

T

5/15/2011

HQ 
Advertise 

M480

T 10/5/2011

Contract 
Award 
M495

T

7/1/2011

10/21/2011

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2011

5/1/2011 5/15/2011

PAED 0 R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

132

Est Esc Cur Est

$0

$993

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2011

Prog Code

030.115

Component Funding

Project Name

Env State

Env Fed

Est Date

8/19/2009

County-Route-Postmile

MON 101 0.0

PPNO

Location Description

IN MONTEREY COUNTY FROM EAST OF 
GARRISON OVERCROSSING TO BORONDA 
ROAD OVERCROSSING

Work Description

SEAL BRIDGE DECKS WITH 
METHACRYLATE Parcels 0

Utilities 0

Total Con Est $993

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0S990_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Kelly Mcclain Ph# (805) 549-3278

DM  Ph#

EM  Ph#

CM  Ph#

2/22/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A3/23/2010

RTL 
M460

A9/13/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/13/2010

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 12/6/2010

Contract 
Award 
M495

T

Approve 
Contract 

M500

XPM 
Milestones

10/11/2010

9/13/2010
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 0 R 58 PSE 1 Con 0

RIP

Supt

IIP Local Other

133

Est Esc Cur Est

$0

$3,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2011

Prog Code

010.124

Component Funding

Project Name

Env State

Env Fed

Est Date

11/17/2009

County-Route-Postmile

MON 101 42.0 / 49.7

PPNO

2280

Location Description

IN MONTEREY COUNTY NEAR KING CITY 
FROM JOLON ROAD U.C. TO LAGOMARSINO 
AVENUE

Work Description

AC OVERLAY

Parcels 0

Utilities 0

Total Con Est $3,500

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0T410_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Kelly Mcclain Ph# (805) 549-3278

DM  Ph#

EM  Ph#

CM  Ph#

9/1/2010

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A5/4/2010

RTL 
M460

T3/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2011

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 6/1/2011

Contract 
Award 
M495

T

Approve 
Contract 

M500

XPM 
Milestones

4/1/2011

11/1/2010 3/1/20119/1/2010

PAED R 34 PSE 79 Con 0

RIP

Supt

IIP Local Other

134

Est Esc Cur Est

$170

$269

RW Est $54

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.361

Component Funding

ADA

Project Name

Greenfield ADA Ramps

Env State CE

Env Fed EX

12/20/2007

12/20/2007

Est Date

9/20/2010

9/20/2010

6/17/2008

County-Route-Postmile

MON 101 53.1 / 53.9

PPNO

1990

Location Description

IN MONTEREY COUNTY IN GREENFIELD AT 
VARIOUS LOCATIONS FROM ELM AVENUE 
OVERCROSSING TO WALNUT AVENUE 
OVERCROSSING

Work Description

ADA CURB RAMPS AND SIDEWALKS

Parcels 1

Utilities 1

Total Con Est $439

Str Est

Dist Est

Phase

1

RW $

$54

Const $$

$403

PID Appr 3/4/2009

Project Rpt 3/4/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PR/PSR signed March 4, 2009.

EA

05-0Q560_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

3/4/2009

3/4/2009

PA&ED 
M200

A

4/1/2009

6/4/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A2/26/2009

2/26/2009

Reg R/W 
M225

A4/22/2009

4/22/2009

R/W Cert 
M410

A6/29/2010

8/1/2010

RTL 
M460

A9/27/2010

1/1/2011

Delivery
Plan

Approved

Current 3/15/2010

Str PS&E 
to Dist 
M378

A

9/1/2010

8/2/2010

Dist PS&E 
to HQ    

M380

A

2/12/2011

HQ 
Advertise 

M480

T

4/1/2011

4/1/2011

Contract 
Award 
M495

T

5/1/2011

5/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

2/12/2011

8/1/2010 1/1/2011
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 100 R 65 PSE 94 Con 0

RIP

$52,486

Supt $0 $50,657

IIP

$89,299

Local

$1,131

Other

$13,672

$0$0

135

Est Esc

$29,701

Cur Est

RW Est $87,235

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Code

025.700

Component Funding

RIP,IIP,Local,Demo

Project Name

Prunedale Improvement Project

Env State ER

Env Fed FI

3/13/2006

3/13/2006

Est Date

11/4/2008

11/4/2008

5/11/2005

County-Route-Postmile

MON 101 R91.2 / 100.4

PPNO

0058

Location Description

IN MONTEREY COUNTY IN AND NEAR 
PRUNEDALE AT VARIOUS LOCATIONS 
FROM 0.3 KM NORHT OF LITTLE BEAR 
CREEK UNDERCROSSING TO 0.5 KM 

Work Description

PLACE HOT MIX ASPHALT

Parcels 109

Utilities 5

Total Con Est

Str Est

$168,312

Dist Est $138,611

Phase

1

RW $

$64,147

Const $$

$92,441

PID Appr 8/6/2001

Project Rpt 3/22/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

An internal Functional Team meeting is targeted for October 2009.  Also, an external PDT meeting is targeted for November 2009.  The purpose of these 
meetings will be to receive updates on the work being done for the final stretch of PS&E and Right of Way work.  Region OE is scheduled to receive the 
PS&E package in December 2009.  Work is underway to obtain a Metric Exception for the project.  Work on the Army Corps permit is expected to become 
the critical path task for the project as the target RTL date of 9/24/10 approaches.

EA

05-0161E_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Silberberger Ph# (805) 549-3798

DM David Franke Ph# (559) 243-3809

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

COP TAMC 10/10/2008

3/22/2006

3/22/2006

PA&ED 
M200

A

4/12/2006

3/2/2005

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A5/19/2005

10/1/2006

Reg R/W 
M225

A1/4/2006

10/1/2006

R/W Cert 
M410

A4/15/2010

9/1/2008

RTL 
M460

A9/1/2010

1/1/2009

Delivery
Plan

Approved

Current

6/1/2008

12/22/2009

Str PS&E 
to Dist 
M378

A

9/1/2008

5/25/2010

Dist PS&E 
to HQ    

M380

A

2/20/2009

HQ 
Advertise 

M480

A

5/28/2009

3/2/2011

Contract 
Award 
M495

T

5/1/2009

3/16/2011

Approve 
Contract 

M500

T

XPM 
Milestones

10/11/2010

9/24/2010

PAED 100 R 42 PSE 76 Con 1

RIP

Supt

IIP Local Other

136

Est Esc Cur Est

$0

$774

RW Est $35

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.361

Component Funding

ADA

Project Name

Curb Ramps in Carpinteria and 
Other Locations

Env State CE

Env Fed EX

10/16/2007

10/16/2007

Est Date

9/14/2010

6/28/2010

County-Route-Postmile

SB 1 0.0

PPNO

1884

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS, CONSTRUCT AND UPGRADE 
PEDESTRIAN CURB RAMPS AND 
SIDEWALKS

Work Description

CURB RAMPS

Parcels 5

Utilities 1

Total Con Est $774

Str Est

Dist Est

Phase

1

RW $

$163

Const $$

$1,232

PID Appr 1/12/2009

Project Rpt 1/12/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

45 curb ramps at 14 locations on Routes 1, 101, 154, 166, and 192.  (9/09) PE Apurva Gokal. (3/10) 95% Const. Review completed. (5/10) Additional OE 
processing time provided due to complexity of ADA project.

EA

05-0N650_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Beard Ph# (805) 549-3016

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

1/12/2009

1/12/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/4/2009

2/1/2009

Reg R/W 
M225

A4/20/2009

4/1/2009

R/W Cert 
M410

A10/29/2010

10/1/2010

RTL 
M460

T12/17/2010

11/1/2010

Delivery
Plan

Approved

Current

10/1/2007

Str PS&E 
to Dist 
M378

7/1/2010

9/16/2010

Dist PS&E 
to HQ    

M380

A

12/1/2010

HQ 
Advertise 

M480

T

2/1/2011

4/1/2011

Contract 
Award 
M495

T

3/1/2011

4/15/2011

Approve 
Contract 

M500

T

XPM 
Milestones

1/31/2011

11/1/2010 12/17/2010
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 0 R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

137

Est Esc Cur Est

$0

$1,203

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

Maintenance

Status

Active

Doc Yr

2011

Prog Code

030.115

Component Funding

Project Name

Env State

Env Fed

Est Date

8/19/2009

County-Route-Postmile

SB 1 0.0

PPNO

Location Description

IN SANTA BARBARA COUNTY ON ROUTES 
1, 101, 135, 154, 217 AND 246 AT VARIOUS 
LOCATIONS. 25 BRIDGES 
__________________________________

Work Description

REPLACE JOINT SEALS AND SEAL 
BRIDGE DECKS W/METHACRYLATE OF 
POLYESTER CONCRETE

Parcels 0

Utilities 0

Total Con Est $1,203

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0S860_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Kelly Mcclain Ph# (805) 549-3278

DM  Ph#

EM  Ph#

CM  Ph#

4/7/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A4/7/2010

RTL 
M460

T10/11/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/16/2010

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 1/3/2011

Contract 
Award 
M495

T

Approve 
Contract 

M500

XPM 
Milestones

11/8/2010

10/11/2010

PAED R 96 PSE 76 Con 0

RIP

Supt

IIP Local Other

138

Est Esc Cur Est

$522

$128

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Code

201.110

Component Funding

Project Name

Mission Street Pumping Plant 
Upgrade

Env State CE

Env Fed EX

10/6/2003

10/6/2003

Est Date

10/18/2010

10/18/2010

County-Route-Postmile

SB 101 R15.8

PPNO

1973

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT MISSION STREET 
UNDERCROSSING

Work Description

UPGRADE PUMP PLANT (BR #51-0210W)

Parcels 0

Utilities 0

Total Con Est $650

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$1,120

PID Appr 2/11/2008

Project Rpt 2/11/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Supplemental Project Report approved 2/11/08.  Structure work to change units from Metric to US and update PS&E. (11/09) 50% Structures plans 
completed. (1/10) Structures proposed a new control room location for a reduction in structural work and fewer traffic impacts. Cost savings expected; 
Schedule adjusted to incorporate plan changes.

EA

05-0J320_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Beard Ph# (805) 549-3016

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

12/23/2003

12/23/2003

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A7/21/2010

7/26/2010

RTL 
M460

T12/2/2010

10/18/2010

Delivery
Plan

Approved

Current

5/3/2010

6/9/2010

Str PS&E 
to Dist 
M378

A

7/26/2010

9/2/2010

Dist PS&E 
to HQ    

M380

A

11/29/2010

HQ 
Advertise 

M480

T

2/7/2011

3/17/2011

Contract 
Award 
M495

T

2/28/2011

3/31/2011

Approve 
Contract 

M500

T

XPM 
Milestones

1/22/2011

9/2/2010 12/2/2010
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PSE/RW Status Report
Status Date: 11/9/2010

PAED R PSE 55 Con 0

RIP

Supt

IIP Local Other

139

Est Esc Cur Est

$0

$257

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

SB 166 Guadalupe Rumble Strips

Env State CE

Env Fed EX

1/14/2010

1/14/2010

Est Date

10/28/2010

County-Route-Postmile

SB 166 0.5 / 5.6

PPNO

2270

Location Description

IN SANTA BARBARA COUNTY NEAR 
GUADALUPE FROM 0.4 MILE WEST OF 
SIMAS STREET TO 0.8 MILES EAST OF 
BLACK ROAD

Work Description

CENTERLINE AND SHOULDER RUMBLE 
STRIP Parcels 0

Utilities 0

Total Con Est $257

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$574

PID Appr 2/23/2010

Project Rpt 2/23/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0T030_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM David Beard Ph# (805) 549-3016

DM Steve Wyatt Ph# (805) 549-3079

EM  Ph#

CM Bob Hurd Ph# (805) 348-3197

2/23/2010

2/23/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

6/1/2010

R/W Cert 
M410

A10/29/2010

11/1/2010

RTL 
M460

T12/1/2010

12/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2010

10/28/2010

Dist PS&E 
to HQ    

M380

A

1/12/2011

HQ 
Advertise 

M480

T

2/15/2011

3/10/2011

Contract 
Award 
M495

T

3/1/2011

3/24/2011

Approve 
Contract 

M500

T

XPM 
Milestones

1/22/2011

11/1/2010 12/1/2010

PAED R 99 PSE 97 Con 0

RIP

Supt

IIP Local Other

140

Est Esc

$0

Cur Est

$0

$233

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

SB 166 CENTERLINE RUMBLE 
STRIP

Env State CE

Env Fed EX

4/7/2009

4/7/2009

Est Date

5/28/2010

County-Route-Postmile

SB 166 R25.5 / R31.7

PPNO

2250

Location Description

IN SANTA BARBARA COUNTY FROM ALISO 
CREEK BRIDGE TO 1 MILE EAST OF 
CUYAMA RIVER BRIDGE

Work Description

CONSTRUCT CENTERLINE RUMBLE 
STRIPS Parcels 0

Utilities 0

Total Con Est $233

Str Est

$240

Dist Est $240

Phase

1

RW $

$0

Const $$

$683

PID Appr 9/3/2009

Project Rpt 9/3/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PDT KICKOFF HELD 2-5-09. On Schedule - Early Delivery. AADD

EA

05-0S440_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

9/3/2009

9/3/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A2/2/2010

7/15/2010

RTL 
M460

A5/27/2010

9/15/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/15/2010

5/4/2010

Dist PS&E 
to HQ    

M380

A

12/13/2010

HQ 
Advertise 

M480

A

2/9/2011

10/20/2010

Contract 
Award 
M495

A

2/23/2011

11/1/2010

Approve 
Contract 

M500

T

XPM 
Milestones

8/23/2010

9/15/2010
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PAED 100 R 29 PSE 67 Con 0

RIP

Supt

IIP Local Other

141

Est Esc

$0

Cur Est

$0

$2,708

RW Est $627

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

Purisima Road Safety 
Improvements

Env State CE

Env Fed EX

8/11/2009

8/11/2009

Est Date

6/26/2009

12/12/2008

County-Route-Postmile

SB 246 12.2

PPNO

2229

Location Description

ON ROUTE 246 IN SANTA BARBARA 
COUNTY NEAR LOMPOC AT PURISIMA 
ROAD (PM 12.2)

Work Description

INTERSECTION IMPROVEMENTS

Parcels 3

Utilities 3

Total Con Est $2,708

Str Est

$2,873

Dist Est $2,873

Phase

1

RW $

$627

Const $$

$2,873

PID Appr 8/13/2009

Project Rpt 8/13/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Public Informational meeting scheduled for July 16, 2008 in conjunction with the 246 Passing Lanes Project 05-0C640_.

EA

05-0R750_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

8/13/2009

8/13/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A6/9/2009

6/9/2009

Reg R/W 
M225

A9/30/2009

8/17/2009

R/W Cert 
M410

T4/1/2011

2/18/2011

RTL 
M460

T4/15/2011

4/15/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/4/2011

3/4/2011

Dist PS&E 
to HQ    

M380

T

5/31/2011

HQ 
Advertise 

M480

T

9/30/2011

9/30/2011

Contract 
Award 
M495

T

10/14/2011

10/14/2011

Approve 
Contract 

M500

T

XPM 
Milestones

5/31/2011

4/1/2011 4/15/2011

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

142

Est Esc

$0

Cur Est

$0

$21,981

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.121

Component Funding

SHOPP Accel

Project Name

Watsonville CAPM

Env State CE

Env Fed EX

3/3/2006

3/3/2006

Est Date

6/19/2007

County-Route-Postmile

SCR 1 R0.0 / 10.2

PPNO

0075

Location Description

ON ROUTE 1 IN SANTA CRUZ COUNTY 
FROM PM R0.04 AT THE PAJARO RIVER 
BRIDGE TO PM 10.2 AT THE NORTH APTOS 
UNDERPASS

Work Description

PAVEMENT REHABILITATION

Parcels 0

Utilities 0

Total Con Est $21,981

Str Est

$24,740

Dist Est $24,740

Phase

K

RW $

$15

Const $$

$24,760

PID Appr 6/27/2007

Project Rpt 6/27/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0M750_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

6/27/2007

6/27/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2009

1/1/2009

Reg R/W 
M225

T4/1/2009

4/1/2009

R/W Cert 
M410

T7/1/2010

7/1/2010

RTL 
M460

T10/1/2010

10/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2010

5/1/2010

Dist PS&E 
to HQ    

M380

T

11/1/2010

HQ 
Advertise 

M480

T

12/15/2010

12/15/2010

Contract 
Award 
M495

T

1/1/2011

1/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2010
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PAED 100 R 87 PSE 90 Con 0

RIP

Supt

IIP Local Other

143

Est Esc

$2,063

Cur Est

$2,003

$2,451

RW Est $32

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Code

201.015

Component Funding

Project Name

Santa Village Road Guardrail

Env State ND

Env Fed EX

8/19/2008

9/3/2008

Est Date

10/7/2009

10/7/2009

4/10/2008

County-Route-Postmile

SCR 17 6.1 / 6.6

PPNO

4001

Location Description

IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY FROM 0.3 MILE NORTH OF SANTAS 
VILLAGE ROAD TO CRESCENT DRIVE

Work Description

CONSTRUCT CONCRETE BARRIER

Parcels 3

Utilities 0

Total Con Est $4,454

Str Est

$4,588

Dist Est $2,525

Phase

1

RW $

$113

Const $$

$4,454

PID Appr 11/16/2005

Project Rpt 9/30/2008

Funds Req Date

1/12/2010

Program Information

ROW Info

CTC Vote Date

5/20/2010

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

DH 10-11-2010 Bid Open scheduled for 08-24-2010

DH 02-03-10, Current BEEs 3,227 not Separated Dist/Struc

07/29/2008 Six months winter suspension and 1-year plant establishment included in the schedule.  DPH 

EA

05-0G400_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Doug Hessing Ph# (805) 549-3386

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

9/30/2008

10/1/2008

PA&ED 
M200

A

6/1/2008

6/1/2008

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A9/24/2008

7/1/2008

Reg R/W 
M225

A12/22/2008

9/1/2008

R/W Cert 
M410

A3/8/2010

7/1/2009

RTL 
M460

A3/25/2010

9/1/2009

Delivery
Plan

Approved

Current

5/1/2009

9/15/2009

Str PS&E 
to Dist 
M378

A

7/1/2009

12/31/2009

Dist PS&E 
to HQ    

M380

A

9/1/2010

HQ 
Advertise 

M480

A 9/22/2010

Contract 
Award 
M495

T

1/1/2010

10/6/2010

Approve 
Contract 

M500

T

XPM 
Milestones

7/19/2010

PAED R PSE 77 Con 0

RIP

$0

Supt $0 $239

IIP

$346

Local

$0

Other

$0

$0$0

144

Est Esc

$0

Cur Est

$0

$346

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008A

Prog Code

025.700

Component Funding

IIP

Project Name

Union Landscape Mitigation

Env State ER

Env Fed FI

5/19/2006

5/19/2006

Est Date

2/22/2010

County-Route-Postmile

SLO 46 32.1 / 36.7

PPNO

0226Y

Location Description

IN SAN LUIS OBISOP COUNTY IN AND NEAR 
PASO ROBLES FROM AIRPORT ROAD TO 
0.5 MILE WEST OF GENESEO ROAD

Work Description

PERFORM HIGHWAY PLANTING AND 
INSTALL IRRIGATION SYSTEM Parcels 0

Utilities 0

Total Con Est $346

Str Est

$356

Dist Est $356

Phase

1

RW $

$0

Const $$

$346

PID Appr

Project Rpt 5/19/2006

Funds Req Date

2/22/2010

Program Information

ROW Info

CTC Vote Date

5/20/2010

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

On schedule for District OE date of 9/04/09. 

EA

05-33074_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM  Ph#

EM  Ph#

CM Tim Campbell Ph# (805) 549-3089

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A10/13/2009

RTL 
M460

A1/28/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/12/2009

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

A 8/15/2010

Contract 
Award 
M495

T 9/15/2010

Approve 
Contract 

M500

T

XPM 
Milestones

9/20/2010
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PAED 100 R 65 PSE 95 Con 0

RIP

$1,590

Supt $1,352 $2,380

IIP

$60

Local

$11,150

Other

$25,180

$9,140$0

145

Est Esc

$63,200

Cur Est

RW Est $151

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Code

721.000

Component Funding

RIP,IIP,CMIA,Local,
Demo

Project Name

SANTA MARIA RIVER BRIDGES

Env State ND

Env Fed EX

11/2/2006

11/13/2006

Est Date

11/4/2008

11/4/2008

7/14/2008

County-Route-Postmile

SLO 101 0.0 / 0.8

PPNO

4459

Location Description

IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES IN AND NEAR SANTA MARIA 
FROM 0.5 MILE NORTH OF SANTA MARIA 
CONNECTOR TO ROUTE 101/166 

Work Description

WIDEN & REPLACE BRIDGES, 
CONSTRUCT AUX LANES & BICYCLE 
PATH

Parcels 8

Utilities 1

Total Con Est

Str Est

$77,700

Dist Est $14,500

Phase

1

RW $

$280

Const $$

$37,700

PID Appr 8/21/2001

Project Rpt 12/11/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project was programmed at the May 2010 CTC meeting.
Allocation was requested at the June 2010 CTC meeting - request was deferred until a later date.

EA

05-44590_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Lisa Lowerison Ph# (805) 542-4764

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SLO CTY  RELINQ 6/8/2004

COP SLOCOG 3/27/2007

COP SBCAG 7/26/2010

12/11/2006

12/11/2006

PA&ED 
M200

A

2/8/2007

2/8/2007

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/1/2007

10/1/2007

Reg R/W 
M225

A11/4/2008

4/1/2008

R/W Cert 
M410

A10/30/2009

7/1/2009

RTL 
M460

A12/15/2009

10/1/2009

Delivery
Plan

Approved

Current

12/1/2008

5/7/2009

Str PS&E 
to Dist 
M378

A

5/1/2009

8/12/2009

Dist PS&E 
to HQ    

M380

A

11/13/2009

HQ 
Advertise 

M480

T

2/1/2010

1/4/2011

Contract 
Award 
M495

T

3/1/2010

3/15/2011

Approve 
Contract 

M500

T

XPM 
Milestones

12/6/2010

PAED 98 R 23 PSE 97 Con 0

RIP

$10,000

Supt $100 $0

IIP

$0

Local

$18,621

Other

$1,000

$0$3,399

146

Est Esc

$7,200

Cur Est

RW Est $1,142

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2000A

Prog Code

075.600

Component Funding

RIP,Local,Oversight
,LCO

Project Name

Willow Road I/C

Env State ER

Env Fed FI

5/9/2006

3/27/2009

Est Date

11/4/2008

11/4/2008

12/20/2002

County-Route-Postmile

SLO 101 5.9 / 6.9

PPNO

4745

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY FROM 0.9 MILE NORTH OF TEFT 
STREET OC TO 1.6 MILE SOUTH OF LOS 
BERROS ROAD UC

Work Description

CONSTRUCT NEW INTERCHANGE 
(WILLOW RD) Parcels 4

Utilities 1

Total Con Est

Str Est

$35,900

Dist Est $28,700

Phase

1

RW $

$0

Const $$

$29,621

PID Appr 1/31/2000

Project Rpt 3/27/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

**Oversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County***DPR signed 2/29/08 & DED signed 2/25/08 (djh) 3/27/09 
PA&ED 9/22/09 County signed COOP, Fwy Agmt, Funding Resolution & Real Prperty Acquistion Resolution (djh) 9/23/09 65% PS&E submittal (djh) 
04/21/10 HQ designated project to receive federalized STIP funds (djh); 06/30/10 CTC allocated funds (djh)

EA

05-47450_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SLO CO

3/27/2009

3/16/2008

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A6/30/2009

3/29/2008

Reg R/W 
M225

A6/30/2009

3/29/2008

R/W Cert 
M410

A4/28/2010

1/27/2010

RTL 
M460

A5/17/2010

2/28/2010

Delivery
Plan

Approved

Current

11/28/2009

4/15/2010

Str PS&E 
to Dist 
M378

A

1/27/2010

5/10/2010

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

12/1/2010

Contract 
Award 
M495

T

8/30/2010

12/16/2010

Approve 
Contract 

M500

T

XPM 
Milestones
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Status Date: 11/9/2010

PAED R PSE 70 Con 0

RIP

$690

Supt $350 $0

IIP

$0

Local

$0

Other

$0

$0$0

147

Est Esc

$0

Cur Est

$0

$690

RW Est $4

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Code

075.600

Component Funding

RIP

Project Name

101/41 Interchange Landscaping

Env State ND

Env Fed EX

9/16/2002

9/27/2002

Est Date

10/22/2007

8/27/2009

County-Route-Postmile

SLO 101 45.3 / 45.7

PPNO

0520Y

Location Description

IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO FROM 0.5 MILE NORTH OF 
CURBARIL AVENUE TO ATASCADERO 
CREEK BRIDGE

Work Description

LANDSCAPE

Parcels 0

Utilities 0

Total Con Est $690

Str Est

$754

Dist Est $754

Phase

1

RW $

$0

Const $$

$690

PID Appr

Project Rpt 9/30/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project is follow up for 101/41 interchange, and starts design in 7/09.

EA

05-40282_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A10/29/2010

RTL 
M460

T11/18/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/30/2010

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

T 4/14/2011

Contract 
Award 
M495

T 5/15/2011

Approve 
Contract 

M500

T

XPM 
Milestones

1/13/2011

11/18/2010

PAED R 37 PSE 88 Con 0

RIP

Supt

IIP Local Other

148

Est Esc Cur Est

$0

$2,362

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

PASO ROBLES MEDIAN 
BARRIER

Env State CE

Env Fed EX

1/14/2009

1/14/2009

Est Date

8/12/2010

County-Route-Postmile

SLO 101 55.8 / 57.9

PPNO

1995

Location Description

IN SAN LUIS OBISPO COUNTY IN PASO 
ROBLES FROM SOUTH PASO ROBLES 
OVERHEAD TO NORTH JUNCTION ROUTE 
101/46 SEPARATION

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 3

Total Con Est $2,362

Str Est

Dist Est

Phase

1

RW $

$7

Const $$

$6,466

PID Appr 4/15/2009

Project Rpt 4/15/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Working with City of Paso & SLOCOG to arrive a a mutually agreeable median barrier design with a series of workshops. Signed CE. Completed revised 
design (accomodate the City of Paso Robles' request for less paving and leaving the oleanders) and have presented it to SLOCOG and the City of Paso 
Robles. Working with City for planting options and median barrier asethetics.

EA

05-0Q640_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

4/15/2009

4/15/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A2/1/2010

6/15/2009

R/W Cert 
M410

A5/10/2010

8/1/2010

RTL 
M460

A8/30/2010

9/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/21/2010

7/8/2010

Dist PS&E 
to HQ    

M380

A

11/8/2010

HQ 
Advertise 

M480

T

1/12/2011

2/11/2011

Contract 
Award 
M495

T

1/26/2011

2/25/2011

Approve 
Contract 

M500

T

XPM 
Milestones

12/8/2010

9/1/2010 10/1/2010
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 97 R 0 PSE 97 Con 0

RIP

$9,060

Supt $400 $0

IIP

$0

Local

$2,700

Other

$1,000

$0$2,400

149

Est Esc

$265

Cur Est

RW Est $0

Prog FY

2011

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Code

075.600

Component Funding

RIP,Local,Oversight
,LCO

Project Name

Operational Improvements from 
101/46 EAST to 101/Spring Street

Env State ND

Env Fed FI

4/30/2010

4/30/2010

Est Date

6/5/2009

6/5/2009

County-Route-Postmile

SLO 101 56.7 / 57.9

PPNO

1815

Location Description

ON SOUTHBOUND US ROUTE 101 IN PASO 
ROBLES IN SAN LUIS OBISPO COUNTY AT 
SPRING STREET RAMP, AT 13TH STREET 
BRIDGE, AT 17TH STREET RAMPS TO US 

Work Description

CONSTRUCT NEW ON-RAMP & WIDEN 
AND MODIFY RAMPS & STRIPING PASO 
ROBLES ON-RAMPS

Parcels 2

Utilities 4

Total Con Est

Str Est

$9,667

Dist Est $9,402

Phase

0

RW $

$1,200

Const $$

$11,560

PID Appr 5/10/2004

Project Rpt 4/30/2010

Funds Req Date

5/12/2010

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles** PSR has been approved but not funding for PA&ED until FY 05. 
4/17/08 recentl;y agreed to scope as full project--working w/City on schedule (djh) 8/01/08 City submitted DED (djh) 10/27/08 rec'd DED & DPR 1st 
submittal (djh) 1/27/09 DED in QA/QC;5/04/09 CT rec'd DPR (2nd sub) 8/04/09 DPR & DED approved; 8/26/09 Public Hearing (djh) 03/15/10 R/W Cert 2; 
04/21/10 HQ designted project fro federalized STIP funds; 04/30/10 PA&ED; 06/30/10 CTC allocated funds (djh); 08/25/10 submitted Request for Time 
Extension for Award to HQ (djh)

EA

05-36150_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

COP CTY OF PASO ROBLES 1/9/2010

COP CTY OF PASO ROBLES 5/5/2006

COP CTY OF PASO ROBLES 10/13/2009

4/30/2010

2/25/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/4/2009

6/25/2008

Reg R/W 
M225

A1/1/2010

10/23/2009

R/W Cert 
M410

A3/15/2010

12/17/2010

RTL 
M460

A9/15/2010

3/17/2011

Delivery
Plan

Approved

Current

3/22/2010

1/1/2010

Str PS&E 
to Dist 
M378

A

6/28/2010

5/17/2010

Dist PS&E 
to HQ    

M380

A

HQ 
Advertise 

M480

4/15/2011

Contract 
Award 
M495

T

10/29/2010

5/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

150

Est Esc

$0

Cur Est

$0

$10,487

RW Est $55

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

SOLEDAD MEDIAN BARRIER

Env State CE

Env Fed EX

12/3/2008

12/3/2008

Est Date

9/6/2010

10/28/2009

County-Route-Postmile

MON 101 61.0 / 64.6

PPNO

1991

Location Description

ON HIGHWAY 101 IN SOLEDAD AND 
GONZALES BETWEEN THE SALINAS RIVER 
BRIDGE (NO 44-02) AND SOUTH GONZALES 
OVERCROSSING

Work Description

INSTALL MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $10,487

Str Est

$10,802

Dist Est $10,802

Phase

K

RW $

$58

Const $$

$10,802

PID Appr 10/20/2010

Project Rpt 10/20/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This project now includes EA 05-0Q580k.  PR/PSR completed e-review on 9/23/10.  

EA

05-0Q570_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

10/20/2010

10/15/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/15/2010

11/15/2010

Reg R/W 
M225

T1/15/2011

1/15/2011

R/W Cert 
M410

T4/15/2012

4/15/2012

RTL 
M460

T8/1/2012

8/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/15/2012

4/15/2012

Dist PS&E 
to HQ    

M380

T

1/15/2013

HQ 
Advertise 

M480

T

3/15/2013

3/15/2013

Contract 
Award 
M495

T

4/15/2013

4/15/2013

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2013
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R PSE 37 Con 0

RIP

$685

Supt $675 $0

IIP

$0

Local

$0

Other

$0

$0$0

151

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2012

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Code

075.600

Component Funding

RIP

Project Name

Airport Blvd IC East Landscaping 
Project

Env State

Env Fed

Est Date

12/21/2009

County-Route-Postmile

MON 101 85.0 / 85.8

PPNO

0318Y

Location Description

ON STATE ROUTE 101 IN SALINAS FROM 0.6 
MI SOUTH TO 0.2 MI NORTH OF AIRPORT 
BOULEVARD INTERCHANGE IN MONTEREY 
COUNTY

Work Description

LANDSCAPE

Parcels 0

Utilities 0

Total Con Est

Str Est

$685

Dist Est $685

Phase

1

RW $

$0

Const $$

$685

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This project will be funded once the CTC funds the parent project EA 05-34950_.

EA

05-34951_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM David Silberberger Ph# (805) 549-3798

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

11/23/2005

PA&ED 
M200

1/1/2007

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

8/1/2006

Reg R/W 
M225

2/1/2007

R/W Cert 
M410

T5/9/2011

8/1/2009

RTL 
M460

T8/8/2011

10/1/2009

Delivery
Plan

Approved

Current

3/1/2009

Str PS&E 
to Dist 
M378

6/25/2009

5/9/2011

Dist PS&E 
to HQ    

M380

T

11/12/2009

HQ 
Advertise 

M480

T 1/13/2012

Contract 
Award 
M495

T

2/1/2010

2/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

11/7/2011

5/9/2011

PAED R PSE 5 Con

RIP

$0

Supt $0 $0

IIP

$0

Local

$343

Other

$0

$0$825

152

Est Esc

$5,609

Cur Est

RW Est $16,618

Prog FY

2012

Project Phase

PS&E/RW

Program

Measure

Status

Active

Doc Yr

2008

Prog Code

800.100

Component Funding

RIP,Local,Oversight

Project Name

Cabrillo Boulevard Bike/Ped 
Improvements

Env State ER

Env Fed FI

3/5/2004

3/5/2004

Est Date

11/4/2008

11/4/2008

4/10/2008

County-Route-Postmile

SB 101 11.4

PPNO

0478A

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT CABRILLO BLVD

Work Description

BIKE/PED IMPROVEMENTS AT RR 
STRUCTURE Parcels 14

Utilities 6

Total Con Est

Str Est

$7,499

Dist Est $1,890

Phase

1

RW $

$0

Const $$

$343

PID Appr 10/6/1996

Project Rpt 11/9/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Replaces EA 05-0Q370_.  Split from the Milpas to Hot Springs project (EA 447801).  Alternatives included tunnel below UPRR tracks, or UPRR structure 
replacement over Cabrillo Blvd., and bike/ped improvements under the Route 101 undercrossing at the Hot Springs/Cabrillo interchange.  Design by 
SBCAG consultant team.  SBCAG developing funding plan including $800k split from parent project and $1,477k in STIP-TE. (4/10) UPRR has rejected the 
tunnel concept, so at this time structure replacement is the sole alternative. (9/10) SBCAG consultant is designing a path next to narrowed lanes below the 
existing structure, to be presented to the City as a temporary solution.

EA

05-44782_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM David Beard Ph# (805) 549-3016

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Kausi Amuth Ph# (562) 236-7897

RR SC,RE,   CLAUSES

COP SB LOCAL TRAN AUTH 12/16/2004

COP SB LOCAL TRAN AUTH 9/19/2007

7/1/2008

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

T9/1/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2012

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 11/1/2012

Contract 
Award 
M495

T 1/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

10/13/2012
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 25 PSE 15 Con 0

RIP

Supt

IIP Local Other

153

Est Esc

$0

Cur Est

$0

$972

RW Est $0

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.310

Component Funding

Project Name

Cathedral Oaks Landscape 
Mitigation

Env State ND

Env Fed EX

3/31/2006

3/31/2006

Est Date

10/15/2009

County-Route-Postmile

SB 101 26.5 / 27.1

PPNO

1840Y

Location Description

IN THE CITY OF GOLETA AT THE 
HOLLISTER AVE OC

Work Description

LANDSCAPE MITIGATION PLANTING AT 
THE CATHEDRAL OAKS OC AND OH Parcels 0

Utilities 0

Total Con Est $972

Str Est

$1,031

Dist Est $1,031

Phase

1

RW $

$0

Const $$

$100

PID Appr 12/30/1992

Project Rpt 3/31/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0M14V_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP CITY OF  GOLETA 11/18/2005

COP CITY OF  GOLETA 9/14/2009

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A7/21/2010

R/W Cert 
M410

T4/26/2011

RTL 
M460

T7/12/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/19/2011

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T11/14/2011

Contract 
Award 
M495

T 12/12/2011

Approve 
Contract 

M500

T

XPM 
Milestones

9/12/2011

4/26/2011

PAED 100 R 4 PSE 25 Con 0

RIP

$5,161

Supt $7,072 $0

IIP

$0

Local

$9,505

Other

$9,505

$0$0

154

Est Esc

$3,685

Cur Est

RW Est $2,324

Prog FY

2012

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Code

400.141

Component Funding

RIP,Local

Project Name

Union Valley Parkway 
Interchange

Env State ER

Env Fed FI

3/5/2009

3/5/2009

Est Date

12/17/2009

7/8/2010

2/4/2009

County-Route-Postmile

SB 101 83.4 / 83.8

PPNO

4638

Location Description

ON ROUTE 101 IN SANTA BARBARA FROM 
1.2 MILES NORTH OF CLARK AVENUE 
OVERCROSSING TO 0.9 MILES SOUTH OF 
SANTA MARIA UNDERCROSSING

Work Description

CONSTRUCT INTERCHANGE

Parcels 5

Utilities 4

Total Con Est

Str Est

$15,945

Dist Est $12,260

Phase

1

RW $

$1,212

Const $$

$22,959

PID Appr 10/1/1997

Project Rpt 5/19/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE Deo Calabio.  Final Project Report approved 5/19/09 with Alt. 2 as Preferred Alternative.  A lawsuit has challenged the City of Santa Maria's EIR which 
includes this project- Settled out of court. Structures Type Selection meeting 11/17/09. Discussing east side property access issues with County. (3/10) 30% 
Const. Review completed. (7/10) Incorporated four month delay at Design's request, due to furloughs. Project is a candidate for TIGER II funds per SBCAG.

EA

05-46380_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Beard Ph# (805) 549-3016

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SBCAG

5/19/2009

1/1/2009

PA&ED 
M200

A

3/1/2009

4/14/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A2/27/2009

2/1/2009

Reg R/W 
M225

A12/23/2009

5/4/2009

R/W Cert 
M410

T11/15/2011

11/1/2010

RTL 
M460

T12/1/2011

3/1/2011

Delivery
Plan

Approved

Current

9/1/2010

4/1/2011

Str PS&E 
to Dist 
M378

T

12/1/2010

8/15/2011

Dist PS&E 
to HQ    

M380

T

4/14/2011

HQ 
Advertise 

M480

T

6/14/2011

5/1/2012

Contract 
Award 
M495

T

7/14/2011

5/15/2012

Approve 
Contract 

M500

T

XPM 
Milestones

1/15/2012
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 100 R 30 PSE 37 Con 1

RIP

Supt

IIP Local Other

155

Est Esc

$1,882

Cur Est

RW Est $994

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Code

201.111

Component Funding

Scour

Project Name

ARROYO PARIDA BRIDGE 
REPLACEMENT

Env State ND

Env Fed EX

4/30/2003

12/27/2000

Est Date

7/14/2010

7/14/2010

12/10/2008

County-Route-Postmile

SB 192 15.4 / 15.6

PPNO

0335

Location Description

IN SB CO NEAR CARPINTERIA AT ARROYO 
PARIDA CREEK BR #51-0113

Work Description

REPLACE BRIDGE (SCOUR)

Parcels 6

Utilities 6

Total Con Est

Str Est

$6,263

Dist Est $4,381

Phase

1

RW $

$994

Const $$

$6,267

PID Appr 6/29/2009

Project Rpt 6/29/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Supplemental PSSR and FED completed and signed 6-29-09. PA&ED acheived. Coastal Zone application submitted. Updating BS submittal.

EA

05-39610_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Gurbhay Brar Ph# (559) 230-3106

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

6/29/2009

4/30/2003

PA&ED 
M200

A

8/15/2001

8/15/2001

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A12/1/2008

11/1/2006

Reg R/W 
M225

A7/6/2009

8/1/2007

R/W Cert 
M410

T4/1/2012

1/1/2011

RTL 
M460

T5/1/2012

6/1/2011

Delivery
Plan

Approved

Current

8/1/2010

8/1/2011

Str PS&E 
to Dist 
M378

T

1/15/2011

1/15/2012

Dist PS&E 
to HQ    

M380

T

6/1/2011

HQ 
Advertise 

M480

T

8/1/2011

8/1/2012

Contract 
Award 
M495

T

11/1/2011

11/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

6/1/2012

PAED 81 R 0 PSE 1 Con 0

RIP

Supt

IIP Local Other

156

Est Esc

$0

Cur Est

RW Est $216

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.361

Component Funding

ADA

Project Name

Monterey and San Benito County 
ADA Curb Ramps

Env State CE

Env Fed EX

3/11/2009

3/11/2009

Est Date

3/23/2010

2/4/2010

County-Route-Postmile

SBT 25 0.0

PPNO

2233

Location Description

ON ROUTES 25 & 156 IN SAN BENITO 
COUNTY AND ROUTES 68, 101 AND 183 IN 
MONTEREY COUNTY AT VARIOUS 
LOCATIONS

Work Description

ADA CURB RAMPS AND MINOR 
SIDEWALKS Parcels 19

Utilities 3

Total Con Est

Str Est

$795

Dist Est $795

Phase

1

RW $

$281

Const $$

$795

PID Appr 8/17/2009

Project Rpt 3/23/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

60% constructability review tentatively March 2011
Request for Potholing sent mid Oct 2010
8/16/10 Maps to R/W 
3/23/10 Signed PR
03/16/10  Circulating PR for signature

EA

05-0R840_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Richard Rosales Ph# (805) 549-3792

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

3/23/2010

1/3/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A6/14/2010

1/3/2010

Reg R/W 
M225

A8/16/2010

4/1/2010

R/W Cert 
M410

T2/1/2012

10/3/2011

RTL 
M460

T4/2/2012

1/2/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/3/2011

1/2/2012

Dist PS&E 
to HQ    

M380

T

1/23/2012

HQ 
Advertise 

M480

T

3/14/2012

6/18/2012

Contract 
Award 
M495

T

3/28/2012

7/2/2012

Approve 
Contract 

M500

T

XPM 
Milestones

4/23/2012
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 0 PSE 2 Con 0

RIP

Supt

IIP Local Other

157

Est Esc

$0

Cur Est

RW Est $14

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.015

Component Funding

Project Name

Santa Cruz 1 Guardrail Upgrades

Env State CE

Env Fed EX

10/4/2007

10/4/2007

Est Date

9/3/2009

12/16/2008

County-Route-Postmile

SCR 1 17.4 / 26.0

PPNO

1963

Location Description

ON ROUTE 1 IN AND NEAR SANTA CRUZ 
BETWEEN SAN LORENZO RIVER BRIDGE 
PM 17.4 AND LAGUNA ROAD PM 26.00

Work Description

GUARDRAIL AND CRASH CUSIONS

Parcels 0

Utilities 4

Total Con Est

Str Est

$2,769

Dist Est $2,769

Phase

1

RW $

$14

Const $$

$2,769

PID Appr 9/3/2009

Project Rpt 9/3/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(DH 06-24-2010) Amended into the SHOPP 2/25/2010, Fed'l App'd in FTIP 5/17/2010, SPES App'd for phase 1 on 5/19/2010. the 01 phase was opened on 
06-08-2010.  A kick of meeting is being scheduled.

(DH 03-30-2010) The SHOPP amendment request has been sent.  We are in the process of getting the project on the FTIP and the SPES approval so the 
next phase can be opened.

EA

05-0M970_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Doug Hessing Ph# (805) 549-3386

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

9/3/2009

9/1/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/2/2011

1/2/2011

Reg R/W 
M225

R/W Cert 
M410

T8/1/2011

8/1/2011

RTL 
M460

T2/28/2012

2/28/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/14/2011

11/14/2011

Dist PS&E 
to HQ    

M380

T

5/7/2012

HQ 
Advertise 

M480

T

7/10/2012

7/10/2012

Contract 
Award 
M495

T

7/24/2012

7/24/2012

Approve 
Contract 

M500

T

XPM 
Milestones

5/7/2012

PAED R 0 PSE 16 Con 0

RIP

Supt

IIP Local Other

158

Est Esc

$0

Cur Est

RW Est $3

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

Santa Cruz Hwy 1 Median 
Barrier, 9 to Mission

Env State CE

Env Fed EX

7/15/2009

7/15/2009

Est Date

2/22/2010

8/12/2009

County-Route-Postmile

SCR 1 17.5 / 18.2

PPNO

2246

Location Description

ON ROUTE 1 0.1 MI NORTH OF ROUTE 9 
INTERESECTION TO 0.1 MILE SOUTH OF 
MISSION STREET INTERSECTION IN SANTA 
CRUZ COUNTY

Work Description

CONCRETE MEDIAN BARRIER

Parcels 0

Utilities 1

Total Con Est

Str Est

$1,604

Dist Est $1,604

Phase

K

RW $

$3

Const $$

$1,604

PID Appr 3/23/2010

Project Rpt 3/23/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

(DH 05-19-2010)  We are working on getting the project in the FTIP and getting the SPES approval.  We will probably not be able to start work until August 
2010. 

EA

05-0S310_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Doug Hessing Ph# (805) 549-3386

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

3/23/2010

3/23/2010

PA&ED 
M200

A

2/1/2010

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/15/2011

7/15/2011

RTL 
M460

T8/1/2011

8/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/28/2011

7/28/2011

Dist PS&E 
to HQ    

M380

T

9/12/2011

HQ 
Advertise 

M480

T

1/3/2012

1/3/2012

Contract 
Award 
M495

T

1/18/2012

1/18/2012

Approve 
Contract 

M500

T

XPM 
Milestones

9/12/2011
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

159

Est Esc

$85

Cur Est

$80

$2,217

RW Est $0

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.015

Component Funding

Project Name

LAGUNA ROAD GUARDRAIL 
UPGRADE

Env State CE

Env Fed EX

9/5/2007

9/5/2007

Est Date

10/8/2009

10/8/2009

County-Route-Postmile

SCR 1 26.8 / 36.3

PPNO

1964

Location Description

ON STATE ROUTE 1 IN SANTA CRUZ 
COUNTY BETWEEN LAGUNA ROAD (PM 
26.8) AND WADDELL CREEK BRIDGE (PM 
36.3)

Work Description

GUARDRAIL UPGRADE

Parcels 0

Utilities 0

Total Con Est $2,297

Str Est

$2,437

Dist Est $2,352

Phase

K

RW $

$14

Const $$

$2,437

PID Appr 10/19/2009

Project Rpt 10/19/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

8-23-2010 Expected start of work December 2010 due to spes process.  Major milestones delayed 1 fy.

06-14-2010 FTIP amendment expected in 1 month. SPES process 1 additional month.  Expected start of work is beginning of September 2010.  Major 
milestones delayed 2 months.
03-03-2010 Project was just amended into the 2010 SHOPP.  We are working on getting establishing the FTIP programming and getting the 1 phase EA 

EA

05-0M980_ - -
XPM Yes

Delivery
Plan No

APL
List No

PM Steve DiGrazia Ph# (805) 549-3437

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

3/1/2010

7/1/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2010

Reg R/W 
M225

T11/1/2010

11/1/2010

R/W Cert 
M410

T11/1/2011

11/1/2011

RTL 
M460

T1/9/2012

1/9/2012

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/15/2011

9/15/2011

Dist PS&E 
to HQ    

M380

T

4/16/2012

HQ 
Advertise 

M480

T

5/9/2012

5/9/2012

Contract 
Award 
M495

T

7/4/2012

7/4/2012

Approve 
Contract 

M500

T

XPM 
Milestones

4/16/2012

PAED 69 R 1 PSE 7 Con 0

RIP

Supt

IIP Local Other

160

Est Esc

$1,192

Cur Est

RW Est $3

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Code

201.015

Component Funding

Project Name

Holiday Lane Viaduct

Env State CE

Env Fed EX

5/13/2010

5/13/2010

Est Date

4/30/2010

4/30/2010

5/20/2010

County-Route-Postmile

SCR 9 8.5

PPNO

1937

Location Description

ON ROUTE 9 IN SANTA CRUZ COUNTY 
NEAR BEN LOMOND FROM 0.2 MILE NORTH 
OF GLEN ARBOR ROAD TO HOLIDAY LANE 
AT HIGHLAND COUNTY PARK

Work Description

GUARDRAIL UPGRADE & SHOULDER 
WIDENING Parcels 0

Utilities 0

Total Con Est

Str Est

$2,193

Dist Est $1,001

Phase

0

RW $

$4

Const $$

$2,193

PID Appr 10/16/2007

Project Rpt 7/23/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

9/16/2010  Utility Verification Process started 9/13/10 per schedule.  
7/23/2010 PR Approved
6/22/10 OTS Funding component removed with adoption of the 2010 SHOPP.  Funding now 100% SHOPP
5/18/09 In preparation for the 09/10 DP, PM removed DPR and DED milestones which were scheduled for 12/09.  The team is fairly certain that 
undiscovered work triggering the need for an IS will not occur.  If it does however, these milestones will be re-established and the overall schedule adjusted 

EA

05-0K230_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Steve DiGrazia Ph# (805) 549-3437

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

7/23/2010

8/1/2010

PA&ED 
M200

A

5/1/2010

10/29/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

8/1/2010

Reg R/W 
M225

2/1/2011

R/W Cert 
M410

T10/1/2011

10/1/2011

RTL 
M460

T1/3/2012

1/3/2012

Delivery
Plan

Approved

Current

7/15/2011

7/15/2011

Str PS&E 
to Dist 
M378

T

10/1/2011

10/1/2011

Dist PS&E 
to HQ    

M380

T

2/3/2012

HQ 
Advertise 

M480

T

4/3/2012

4/3/2012

Contract 
Award 
M495

T

4/15/2012

4/15/2012

Approve 
Contract 

M500

T

XPM 
Milestones

2/3/2012

8/1/2010
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 100 R 2 PSE 26 Con 0

RIP

$0

Supt $0 $1,483

IIP

$2,650

Local

$0

Other

$0

$0$0

161

Est Esc

$0

Cur Est

$0

$1,665

RW Est $63

Prog FY

2012

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Code

025.700

Component Funding

IIP,TE

Project Name

ESTERO BLUFFS PULLOUTS

Env State ND

Env Fed EX

Est Date

10/8/2009

7/13/2010

County-Route-Postmile

SLO 1 R36.7 / 39.7

PPNO

1845

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
CAYUCOS ON ROUTE 1 FROM 0.1 MILE 
SOUTH OF NORTH OCEAN AVENUE TO 0.7 
MILE SOUTH OF VILLA CREEK ROAD

Work Description

TRANSPORTATION ENHANCEMENT 
COASTAL ACCESS AND PROTECTION Parcels 0

Utilities 4

Total Con Est $1,665

Str Est

$1,766

Dist Est $1,766

Phase

0

RW $

$50

Const $$

$2,600

PID Appr 12/21/2009

Project Rpt 12/21/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Programmed in 2006 STIP.  Laurie Cummings is the Project LA, Julie McGuigan is the Generalist. - kad 6/27/08.  R/W lead time is 6 months starting when 
PA&ED, Certified Apraisal Maps and Utility Conflict Plans are completed. - kad 9/5/08.

EA

05-0N400_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

12/21/2009

9/1/2008

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

10/1/2008

Reg R/W 
M225

4/1/2009

R/W Cert 
M410

T5/1/2011

10/1/2009

RTL 
M460

T9/20/2011

2/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2009

6/6/2011

Dist PS&E 
to HQ    

M380

T

3/16/2010

HQ 
Advertise 

M480

T

5/1/2010

3/22/2012

Contract 
Award 
M495

T

6/1/2010

4/5/2012

Approve 
Contract 

M500

T

XPM 
Milestones

12/13/2011

5/1/2011

PAED R 0 PSE 80 Con 0

RIP

Supt

IIP Local Other

162

Est Esc

$2,100

Cur Est

RW Est $11

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.131

Component Funding

Project Name

WEST CUESTA GRADE 
RETAINING WALL 

Env State CE

Env Fed EX

7/27/2007

7/27/2007

Est Date

7/19/2010

7/19/2010

4/20/2007

County-Route-Postmile

SLO 101 34.2 / 34.5

PPNO

8900

Location Description

ON ROUTE 101 BETWEEN SAN LUIS 
OBISPO AND SANTA MARGARITA

Work Description

CONSTRUCT RETAINING WALL

Parcels 0

Utilities 0

Total Con Est

Str Est

$3,000

Dist Est $900

Phase

1

RW $

$10

Const $$

$7,000

PID Appr 9/19/2007

Project Rpt 9/15/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Garin Schneider is the PE, Paula Huddleston is the Generalist.  PSR approved 9/19/07.  Not programmed into 2008 SHOPP.  Current schedule reflects 
possible programming into 2010 SHOPP.  Maintenance Design would like to add a culvert replacement just north of the proposed wall to the scope.  
Decision pending. - kad 6/27/08.

EA

05-0N890_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Ken Dostalek Ph# (805) 549-3133

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

9/15/2008

8/15/2011

PA&ED 
M200

A

10/1/2009

9/28/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

3/1/2011

Reg R/W 
M225

9/1/2011

R/W Cert 
M410

A9/15/2010

10/1/2010

RTL 
M460

T4/1/2011

12/29/2010

Delivery
Plan

Approved

Current

6/1/2010

6/1/2010

Str PS&E 
to Dist 
M378

A

9/15/2010

12/15/2010

Dist PS&E 
to HQ    

M380

T

4/18/2011

HQ 
Advertise 

M480

T

6/22/2011

9/26/2011

Contract 
Award 
M495

T

7/6/2011

10/11/2011

Approve 
Contract 

M500

T

XPM 
Milestones

7/18/2011

1/3/2011 4/1/2011
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 63 PSE 7 Con 0

RIP

Supt

IIP Local Other

163

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2012

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.010

Component Funding

Project Name

SLO 166 CENTERLINE 
RUMBLE STRIP 

Env State CE

Env Fed EX

1/12/2010

1/12/2010

Est Date

3/1/2010

County-Route-Postmile

SLO 166 42.5 / 48.9

PPNO

2269

Location Description

ON ROUTE 166 IN SAN LUIS OBISPO 
COUNTY BETWEEN 2.4 MILES EAST OF 
GIFFORD CREEK BRIDGE AND 2.1 MILES 
WEST OF CUYAMA RIVER BRIDGE

Work Description

CENTERLINE RUMBLE STRIP

Parcels 0

Utilities 0

Total Con Est

Str Est

$533

Dist Est $533

Phase

K

RW $

$0

Const $$

$533

PID Appr 5/20/2010

Project Rpt 5/20/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Kickoff meeting 9/15/09. On schedule for PID.

EA

05-0T020_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM  Ph#

CM Bob Hurd Ph# (805) 348-3197

5/20/2010

5/20/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

5/1/2010

R/W Cert 
M410

T7/25/2011

7/25/2011

RTL 
M460

T9/1/2011

9/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/12/2011

8/12/2011

Dist PS&E 
to HQ    

M380

T

9/26/2011

HQ 
Advertise 

M480

T

11/23/2011

11/23/2011

Contract 
Award 
M495

T

12/7/2011

12/7/2011

Approve 
Contract 

M500

T

XPM 
Milestones

9/26/2011

PAED 100 R 17 PSE 36 Con 0

RIP

$0

Supt $5,000 $12,500

IIP

$16,450

Local

$28,325

Other

$28,325

$0$0

164

Est Esc

$15,140

Cur Est

RW Est $26,899

Prog FY

2013

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Code

025.700

Component Funding

RIP,IIP,Local,TCIF

Project Name

SAN JUAN Road INTERCHANGE

Env State ER

Env Fed FI

12/7/2009

12/7/2009

Est Date

1/15/2009

1/15/2009

12/3/2009

County-Route-Postmile

MON 101 10.0 / 101.3

PPNO

0058E

Location Description

ON ROUTE 101 NEAR PRUNEDALE FROM 
0.4 MILE SOUTH OF DUNBARTON ROAD 
(NORTH) IN MONTEREY COUNTY TO 1.0 
MILE NORTH OF COLE ROAD IN SAN 

Work Description

CONSTRUCT NEW INTERCHANGE AT 
SAN JUAN ROAD "SAN JUAN 
INTERCHANGE"

Parcels 42

Utilities 4

Total Con Est

Str Est

$46,169

Dist Est $31,029

Phase

0

RW $

$26,900

Const $$

$46,200

PID Appr 10/30/2000

Project Rpt 1/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

An internal Functional Team meeting is targeted for September/October 2009 and an external PDT meeting is targeted for November 2009.  The purpose of 
these meetings will be to update the team on the progress of PA&ED scheduled for completion on November 2, 2009.  Also, the project team will discuss 
the upcoming phases of PS&E and R/W and the critical path activities associated with those phases.

EA

05-31580_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Silberberger Ph# (805) 549-3798

DM Ernie Penuna Ph# (559) 230-3142

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

COP TAMC 11/24/2009

1/29/2010

11/2/2009

PA&ED 
M200

A

4/9/2009

6/28/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A4/10/2010

11/1/2009

Reg R/W 
M225

A4/20/2010

4/10/2010

R/W Cert 
M410

T4/2/2012

10/1/2012

RTL 
M460

T4/2/2012

2/11/2013

Delivery
Plan

Approved

Current

5/31/2012

7/1/2011

Str PS&E 
to Dist 
M378

T

9/30/2012

11/14/2011

Dist PS&E 
to HQ    

M380

T

5/1/2013

HQ 
Advertise 

M480

T

7/10/2013

9/25/2012

Contract 
Award 
M495

T

8/10/2013

10/9/2012

Approve 
Contract 

M500

T

XPM 
Milestones

7/10/2012
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 0 R 18 PSE 17 Con 0

RIP

Supt

IIP Local Other

165

Est Esc

$0

Cur Est

$0

$6,360

RW Est $13

Prog FY

2013

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.015

Component Funding

Project Name

SCr 1 Guardrail Upgrades

Env State CE

Env Fed EX

11/24/2008

11/24/2008

Est Date

3/2/2009

2/5/2009

County-Route-Postmile

SCR 1 R0.0 / R17.0

PPNO

2278

Location Description

BETWEEN 0.6 MILES SOUTH OF MONTEREY 
/SANTA CRUZ COUNTY LINE AND ROUTE 
1/17 SEPARATION IN SANTA CRUZ COUNTY

Work Description

GUARDRAIL

Parcels 0

Utilities 2

Total Con Est $6,360

Str Est

$7,158

Dist Est $7,158

Phase

1

RW $

$15

Const $$

$4,182

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0P250_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

8/28/2009

8/28/2009

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

4/1/2009

Reg R/W 
M225

A9/20/2010

12/1/2009

R/W Cert 
M410

A9/20/2010

8/1/2010

RTL 
M460

T3/1/2011

1/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2010

12/1/2010

Dist PS&E 
to HQ    

M380

T

4/1/2011

HQ 
Advertise 

M480

T

6/1/2011

9/1/2011

Contract 
Award 
M495

T

7/1/2011

10/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2011

11/1/2010 3/1/2011

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $0 $1,774

IIP

$4,400

Local

$0

Other

$0

$0$0

166

Est Esc

$4,300

Cur Est

RW Est $0

Prog FY

2013

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Code

025.700

Component Funding

IIP

Project Name

Estrella River Bridge 
Replacement

Env State

Env Fed

Est Date

7/27/2010

County-Route-Postmile

SLO 46 39.9 / 40.1

PPNO

0226E

Location Description

ESTRELLA RIVER BRIDGE REPLACEMENT 
NEAR PASO ROBLES, AT ESTRELLA RIVER 
BRIDGE

Work Description

BRIDGE REPLACEMENT

Parcels 0

Utilities 0

Total Con Est

Str Est

$4,300

Dist Est $0

Phase

1

RW $

$100

Const $$

$4,300

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-33075_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Jack Walker Ph# (559) 243-3861

EM Matt Fowler Ph# (805) 542-4603

CM Steve DiGrazia Ph# (805) 549-3437

6/30/2010

PA&ED 
M200

A 10/29/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T11/1/2010

Reg R/W 
M225

R/W Cert 
M410

T7/1/2012

RTL 
M460

T8/24/2012

Delivery
Plan

Approved

Current 3/1/2012

Str PS&E 
to Dist 
M378

T 5/11/2012

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T

Contract 
Award 
M495

3/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

10/5/2012
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED R 0 PSE 37 Con 0

RIP

$0

Supt $0 $4,600

IIP

$4,400

Local

$0

Other

$7,000

$3,000$0

167

Est Esc

$0

Cur Est

$0

$56,000

RW Est $4,400

Prog FY

2013

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Code

010.680

Component Funding

IIP,Demo

Project Name

Whitley 2A

Env State ER

Env Fed FI

5/10/2006

5/19/2006

Est Date

3/11/2010

3/23/2010

County-Route-Postmile

SLO 46 41.0 / 46.3

PPNO

0226

Location Description

NEAR PASO ROBLES FROM 0.1 MILE EAST 
OF ALMOND DRIVE TO 0.8 MILE EAST OF 
MCMILLIAN CANYON ROAD

Work Description

CONVERT TO 4-LANE EXPRESSWAY

Parcels 0

Utilities 0

Total Con Est $56,000

Str Est

$61,193

Dist Est $61,193

Phase

1

RW $

$4,400

Const $$

$7,000

PID Appr

Project Rpt 5/19/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-33077_ - -
XPM Yes

Delivery
Plan No

APL
List Yes

PM John Luchetta Ph# (805) 549-3175

DM Jack Walker Ph# (559) 243-3861

EM  Ph#

CM Tim Campbell Ph# (805) 549-3089

5/19/2006

PA&ED 
M200

A 7/8/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A5/8/2009

Reg R/W 
M225

A2/1/2010

R/W Cert 
M410

T11/16/2011

RTL 
M460

T4/4/2012

Delivery
Plan

Approved

Current 10/25/2011

Str PS&E 
to Dist 
M378

T12/14/2011

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T

Contract 
Award 
M495

9/17/2012

Approve 
Contract 

M500

T

XPM 
Milestones

5/16/2012

PAED 100 R 13 PSE 40 Con 0

RIP

$9,639

Supt $0 $11,370

IIP

$39,313

Local

$9,639

Other

$0

$0$0

168

Est Esc

$4,665

Cur Est

RW Est $13,480

Prog FY

2014

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Code

025.700

Component Funding

RIP,IIP,Local

Project Name

SAN BENITO ROUTE 156 
IMPROVEMENT PROJECT

Env State ER

Env Fed ES

Est Date

11/4/2008

11/4/2008

5/6/2008

County-Route-Postmile

SBT 156 3.0 / R8.2

PPNO

0297

Location Description

ON STATE ROUTE 156 IN SAN BENITO 
COUNTY, IN AND NEAR SAN JUAN 
BAUTISTA FROM THE ALAMEDA ST TO 0.2 
MI EAST OF FOURTH STREET/BUSINESS 

Work Description

WIDEN 2 TO 4 LANES

Parcels 17

Utilities 5

Total Con Est

Str Est

$43,955

Dist Est $39,290

Phase

0

RW $

$14,636

Const $$

$43,955

PID Appr 9/11/1997

Project Rpt 10/10/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

11/2/10 Finalizing section of Sup ED on Ag Mitigation.  Anticipate draft to QAQC & legal for review 11/15/10.  Circulate to Public by mid Dec 2010.  
Cancelled Public Hearing originally scheduled for Sep 2010 due to outstanding issues with Ag Mitigation.
3/01/10  Final Judges ruling is in, Supplemental ED will be circulated for review and final approval of ED.  Schedule to be updated.  09/16/09  Court Hearing 
on Oct 5, 2009 regarding CEQA suit.  Working on R/W and utilty relocations.  Design ongoing.  03/03/09  PAED achieved on Oct 10, 2008.  Notice of 
Commencement of Action filed by Save San Juan Valley on Dec 5, 2008 regarding CEQA. They have 90 days to request a hearing date.  R/W appraisal 

EA

05-34490_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Richard Rosales Ph# (805) 549-3792

DM Kal Daher Ph# (559) 230-3130

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

10/10/2008

8/1/2008

PA&ED 
M200

A

7/1/2008

1/11/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A7/9/2008

3/3/2008

Reg R/W 
M225

A4/14/2009

8/1/2008

R/W Cert 
M410

T1/16/2014

2/4/2011

RTL 
M460

T3/15/2014

3/1/2011

Delivery
Plan

Approved

Current

8/2/2010

6/1/2013

Str PS&E 
to Dist 
M378

T

11/15/2010

10/3/2013

Dist PS&E 
to HQ    

M380

T

4/12/2011

HQ 
Advertise 

M480

T

7/1/2011

9/17/2014

Contract 
Award 
M495

T

7/15/2011

10/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

7/10/2014
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 11/9/2010

PAED 100 R 2 PSE 3 Con 0

RIP

Supt

IIP Local Other

169

Est Esc

$13,362

Cur Est

$11,872

$25,374

RW Est $14,169

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Code

201.150

Component Funding

Project Name

PIEDRAS BLANCAS 
REALIGNMENT

Env State ER

Env Fed FI

8/11/2010

7/30/2010

Est Date

3/16/2010

3/16/2010

6/9/2009

County-Route-Postmile

SLO 1 64.0 / R67.2

PPNO

4928

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SAN 
SIMEON FROM POINT PIEDRAS BLANCAS, 
PM 64.0 TO ARROYO DE LA CRUZ BRIDGE, 
PM R67.2

Work Description

REALIGN ROADWAY

Parcels 5

Utilities 2

Total Con Est $37,246

Str Est

$41,921

Dist Est $28,559

Phase

0

RW $

$14,170

Const $$

$43,600

PID Appr 11/9/2007

Project Rpt 8/11/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

01-11-06 - Design refining build alternatives based on complete environmental studies.4-30-04 - Project on 2004 SHOPP Long Lead List.  Environmental 
work begins July 04.9-8-03 - Attemping to place on G-13 list  to begin work.  CCC met with Dept. Director on 6-26-03 to try to get project moving.10/24/01 - 
CE for early R/W acquisition approved.

EA

05-49280_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

8/11/2010

3/31/2010

PA&ED 
M200

A

2/3/2011

2/14/2011

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/7/2011

10/14/2010

Reg R/W 
M225

T7/4/2011

4/19/2011

R/W Cert 
M410

T8/8/2013

1/2/2014

RTL 
M460

T10/3/2013

12/26/2014

Delivery
Plan

Approved

Current

1/30/2014

8/28/2012

Str PS&E 
to Dist 
M378

T

7/29/2014

4/29/2013

Dist PS&E 
to HQ    

M380

T

2/1/2015

HQ 
Advertise 

M480

T

4/18/2015

3/6/2014

Contract 
Award 
M495

T

6/12/2015

3/20/2014

Approve 
Contract 

M500

T

XPM 
Milestones

11/14/2013

PAED 97 R 1 PSE 13 Con 0

RIP

$47,979

Supt $19,277 $0

IIP

$0

Local

$0

Other

$0

$0$0

170

Est Esc

$16,882

Cur Est

RW Est $9,388

Prog FY

2015

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Code

075.600

Component Funding

RIP

Project Name

Linden & Casitas Pass 
Interchanges

Env State ER

Env Fed FI

7/20/2010

7/20/2010

Est Date

5/3/2010

5/3/2010

4/27/2010

County-Route-Postmile

SB 101 2.2 / 3.4

PPNO

0482

Location Description

ON ROUTE 101 IN SANTA BARBARA 
COUNTY IN CARPINTERIA FROM 0.4 KM (0.2 
MILE) SOUTH OF CARPINTERIA CREEK 
BRIDGE TO 0.5 KM (0.3 MILE) NORTH OF 

Work Description

RECONSTRUCT INTERCHANGES (2) 
AND REPLACE CARPINTERIA CR BR 
LINDEN & CASITAS PASS IC

Parcels 12

Utilities 8

Total Con Est

Str Est

$65,587

Dist Est $48,705

Phase

0

RW $

$5,883

Const $$

$42,096

PID Appr 10/24/1995

Project Rpt 7/20/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE Amir Saedi.  EP Lara Bertaina.  (3/10) Conducted neighborhood voting for seven soundwall locations: all accepted. (5/10) Bridge Site Data to Structures 
completed in May. Value Analysis Implementation meeting approved 3 of 4 VA alternatives for over $3 million in cost savings. (9/10) First City Arch. Review 
Board meeting Sept. 30. Now working with City on Coastal Plan Amendment.

EA

05-4482U_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM David Beard Ph# (805) 549-3016

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Kausi Amuth Ph# (562) 236-7897

7/20/2010

6/1/2009

PA&ED 
M200

A

8/1/2008

5/5/2010

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T1/1/2011

6/1/2009

Reg R/W 
M225

T4/1/2011

8/1/2009

R/W Cert 
M410

T7/15/2013

10/1/2011

RTL 
M460

T8/1/2013

11/1/2011

Delivery
Plan

Approved

Current

1/1/2011

1/15/2013

Str PS&E 
to Dist 
M378

T

7/1/2011

2/15/2013

Dist PS&E 
to HQ    

M380

T

1/1/2012

HQ 
Advertise 

M480

T

4/1/2012

12/1/2013

Contract 
Award 
M495

T

5/1/2012

1/1/2014

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2013

7/20/2010
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

171

Str Est $0

Dist Est $20,493

RW Est $3,800

Prog FY

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

800.100

Component Funding

RIP,Oversight,TEA,
TE,Demo

Project Name

25 BYPASS OFF HIGHWAY 
PROJECT

Env Stat ER

Env Fed FI

1/20/2005

12/18/2003

Est Date

12/31/2003

2/1/1997

County-Route-Postmile

SBT 25 R49.7 / R52.4

PPNO

0002U

Location Description

IN SAN BENITO COUNTY IN AND NEAR 
HOLLISTER FROM 0.2 KM SOUTH OF 
SUNNYSLOPE ROAD TO 0.3 KM WEST OF 
SAN FILIPE ROAD (KP 79.5/83.8)

Work Description

CONSTRUCT URBAN ARTERIAL 
EXPRESSWAY Parcels 0

Utilities 0

Total Con Est $20,493

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 81% % PSE 99 % Con 93 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG ** 

02/2009 Bypass is opened.  COG working on RTR.   6/13/08 Construction is 80% complete.  Parsons working on Route Transfer Report revisions and Final Drainage Report.

EA

05-39110_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP SBT CO 12/1/2006

COP SBT CO 4/15/2010

RTL 
M460

A2/16/2007

2/16/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

4/19/2007

4/19/2007

Appr Const 
Contract 

M500

A

XPM Milestones

9/30/2008

3/1/2011

Contract 
Acceptance

 M600

T

12/1/2008

12/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

11/1/2008

Supt

172

Str Est $0

Dist Est $5,120

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

MEASURE

Status

Active

Doc Yr

2001

Prog Cod

400.000

Component Funding

Measure,Oversight

Project Name

154 GROUP II

Env Stat ND

Env Fed EX

9/15/2006

Est Date

10/26/2006

County-Route-Postmile

SB 154 8.1 / 28.5

PPNO

4942

Location Description

STATE ROUTE 154 AT VARIOUS 
LOCATIONS FROM ROBLAR AVENUE TO 
2.75 KM WEST OF SAN ANTONIO CREEK 
BRIDGE (KP 13.1/45.87)

Work Description

OPERATIONAL IMPROVEMENTS - 
GROUP II Parcels 0

Utilities 0

Total Con Est $5,120

Phase

1

RW $$Const $$

PID Appr 3/18/2000

Project Rpt 11/21/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 69% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight PE:  John Fouche          Environmental Planner:  Larry BonnerOversight Only project with SBCAG as the lead agency. 01-31-05 - USFS supports project.  Public Info 
Meeting scheduled for 2/10/05.11-10-04 USFS to provide comments for locations A, B and C.11-12-03 Provided accident analysis for locations 3 and 7 to SBCAG.5-27-04 
Reviewing location 2, 3, 7 improvements.

EA

05-49420_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP SB LOCAL TRANS AUT 12/19/2002

COP SB LOCAL TRANS AUT 5/11/2007

COP SB LOCAL TRANS AUT 1/22/2008

COP SB LOCAL TRANS AUT 6/17/2010

RTL 
M460

A4/25/2008

4/25/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

6/10/2008

6/2/2008

Contract 
Award 
M495

A

6/24/2008

6/24/2008

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2010

12/18/2009

Contract 
Acceptance

 M600

A

3/29/2011

4/1/2013

End 
Project 
M800

T12/1/2012

Final 
Report 
M700

T

2/15/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

173

Str Est $3,676

Dist Est $5,684

RW Est $352

Prog FY

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.113

Component Funding

Reimbursed

Project Name

Cathedral Oaks OC and OH

Env Stat ND

Env Fed EX

3/31/2006

3/31/2006

Est Date

10/29/2009

10/29/2009

4/18/2005

County-Route-Postmile

SB 101 26.5 / 27.1

PPNO

1840

Location Description

IN SANTA BARBARA COUNTY IN THE CITY 
OF GOLETA AT THE HOLLISTER AVENUE 
OVERCROSSING

Work Description

REPLACE EXISTING BRIDGES

Parcels 3

Utilities 7

Total Con Est $9,360

Phase

1

RW $$Const $$

PID Appr

Project Rpt 3/31/2006

Funds Req Date

8/17/2009

Program Information

ROW Info

CTC Vote Date

8/18/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 92 % Con 28 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project combines EAs 05-37150 and 05-0M140 for construction.

EA

05-0M14U_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP CITY OF  GOLETA 11/18/2005

RTL 
M460

A6/24/2009

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 12/22/2009

Contract 
Award 
M495

A 1/19/2010

Appr Const 
Contract 

M500

A

XPM Milestones

10/12/2009 7/15/2011

Contract 
Acceptance

 M600

T 8/19/2013

End 
Project 
M800

T5/21/2013

Final 
Report 
M700

T

Supt

174

Str Est $0

Dist Est $1,483

RW Est $334

Prog FY

Project Phase

CONSTRUCTION

Program

LOCAL

Status

Active

Doc Yr

2006

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

Laureles Grade intersection 
improvements

Env Stat ND

Env Fed

Est Date

12/27/2006

7/8/2005

County-Route-Postmile

MON 68 11.0 / 11.4

PPNO

Location Description

IN MONTEREY CO. - LAURELES GRADE RD 
INTERSECTION IMPROVEMENTS

Work Description

INTERSECTION IMPROVEMENTS

Parcels 4

Utilities 0

Total Con Est $1,483

Phase

1

RW $$Const $$

PID Appr 11/23/2005

Project Rpt 11/23/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0H821_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A8/1/2008

8/1/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

12/1/2007

11/15/2008

Appr Const 
Contract 

M500

A

XPM Milestones

12/1/2008

4/1/2009

Contract 
Acceptance

 M600

T

End 
Project 
M800

1/1/2010

Final 
Report 
M700

T

7/1/2009

November 09, 2010 88



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt $6,406 $0 $0 $0

175

Str Est $4,591

Dist Est $12,529

RW Est $4,652

Prog FY

2006

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP,Local

Project Name

101/41 INTERCHANGE

Env Stat ND

Env Fed EX

9/16/2002

9/27/2002

Est Date

11/13/2006

11/13/2006

7/11/2005

County-Route-Postmile

SLO 101 45.2 / 45.7

PPNO

0520

Location Description

IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO AT VARIOUS LOCATIONS

Work Description

INTERCHANGE IMPROVEMENTS

Parcels 6

Utilities 6

Total Con Est $17,120

Phase

1

RW $$

$6,362

Const $$

$16,698

PID Appr 3/30/1998

Project Rpt 9/30/2002

Funds Req Date

3/9/2007

Program Information

ROW Info

CTC Vote Date

4/26/2007

Project Documents

Act

Act

RIP

$22,637Capt

IIP

$0

Local

$423

Other

$0

PAED 100 RW 68% % PSE 100 % Con 83 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-40280_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

COP CITY OF  ATASCADRO 1/18/2007

RTL 
M460

A3/15/2007

3/15/2007

Delivery
Plan

Approved

Current

5/28/2007

HQ 
Advertise 

M480

A

Contract 
Award 
M495

7/23/2007

9/10/2007

Appr Const 
Contract 

M500

A

XPM Milestones

6/11/2007

10/1/2010

4/1/2011

Contract 
Acceptance

 M600

T

10/1/2011

1/2/2012

End 
Project 
M800

T10/1/2011

Final 
Report 
M700

T

4/1/2011

4/1/2011

Supt

176

Str Est $0

Dist Est $995

RW Est $0

Prog FY

2007

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.361

Component Funding

Project Name

mission st./sb curb ramps

Env Stat CE

Env Fed EX

6/23/2003

6/23/2003

Est Date

3/15/2007

County-Route-Postmile

SB 101 13.5

PPNO

1875

Location Description

IN SANTA BARBARA AT MISSION STREET 
RAMPS AND AT THE GARDEN STREET 
RAMPS (KP 21.7 & 25.3)

Work Description

CURB RAMPS

Parcels 0

Utilities 0

Total Con Est $995

Phase

1

RW $$

$0

Const $$

$165

PID Appr

Project Rpt 9/3/2003

Funds Req Date

3/15/2007

Program Information

ROW Info

CTC Vote Date

6/7/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

ADA Funded by HQ Reservations JPOversight - Contribution agreement (05-CA0172) for construction - Being accomplished by PermitSHOPP  ABOVEEA 4A1924L, 
PPNO#1196 - Local Assistance ProjectProject Sponsor - City of Santa BarbaraMission Street Bikeway at U.S. Highway 101In the City of Santa Barbara - On Mission St between 
Modoc Rd & US 101 NB ramps - Widen Mission St for Class II bikeway and sidewalk

EA

05-0J240_ APL
List

Yes
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP CITY OF  SBARBARA 4/10/2007

COP CITY OF  SBARBARA 6/2/2009

COP CITY OF  SBARBARA 9/20/2005

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

November 09, 2010 89



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

177

Str Est $0

Dist Est $130

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Maintenance

Status

Active

Doc Yr

2008

Prog Cod

020.151

Component Funding

Project Name

Env Stat

Env Fed

Est Date

1/24/2008

County-Route-Postmile

MON 1 4.1

PPNO

Location Description

IN MONTEREY COUNTY NEAR GORDA AT 
2.9 MILES SOUTH OF VILLA CREEK BRIDGE

Work Description

CULVERT LINING/PREVENTATIVE 
MAINTENANCE Parcels 0

Utilities 0

Total Con Est $130

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 0 % Con 73 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Contract # 05A1354

EA

05-0R360_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A2/1/2010

2/1/2010

Delivery
Plan

Approved

Current

3/1/2010

HQ 
Advertise 

M480

A

3/21/2010

3/21/2010

Contract 
Award 
M495

A

3/26/2010

3/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2010

5/1/2011

5/1/2011

Contract 
Acceptance

 M600

T

4/1/2012

4/1/2012

End 
Project 
M800

T

Final 
Report 
M700

5/1/2011

Supt

178

Str Est $1,800

Dist Est $5,201

RW Est $0

Prog FY

2008

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.250

Component Funding

Project Name

CAMP ROBERTS SRRA

Env Stat CE

Env Fed EX

1/18/2006

1/18/2006

Est Date

1/19/2006

1/19/2006

County-Route-Postmile

MON 101 R3.1 / R5.2

PPNO

0446

Location Description

IN MONTEREY COUNTY NEAR BRADLEY AT 
CAMP ROBERTS SAFETY ROADSIDE REST 
AREA

Work Description

REMODEL SAFETY ROADSIDE REST 
AREAS Parcels 0

Utilities 2

Total Con Est $7,001

Phase

1

RW $$

$0

Const $$

$7,427

PID Appr 8/26/1999

Project Rpt 4/26/2001

Funds Req Date

1/19/2006

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project was RTL on 6/8/06.  On direction of HQ, this project had a VA completed after RTL was achieved.  The design team is incorporating as many of the suggestions as 
feasible, including conversion to English units.

EA

05-46410_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A6/4/2008

5/28/2008

Delivery
Plan

Approved

Current

6/25/2008

HQ 
Advertise 

M480

A

9/25/2008

9/3/2008

Contract 
Award 
M495

A

10/25/2008

9/26/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/21/2008

1/5/2010

7/1/2011

Contract 
Acceptance

 M600

T

2/4/2011

3/1/2013

End 
Project 
M800

T3/1/2012

Final 
Report 
M700

T

12/4/2010

November 09, 2010 90



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

179

Str Est $0

Dist Est $324

RW Est $0

Prog FY

2008

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

Mon 183 Rehab tree Replanting

Env Stat CE

Env Fed EX

9/24/2003

9/24/2003

Est Date

7/20/2007

County-Route-Postmile

MON 183 0.8 / R1.9

PPNO

2401Y

Location Description

IN MONTEREY COUNTY IN SALINAS FROM 
SALINAS STREET TO CLARK STREET

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $324

Phase

1

RW $$

$0

Const $$

$373

PID Appr 9/17/2001

Project Rpt 9/17/2001

Funds Req Date

7/12/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 56 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is a result of splitting 05-0E240.  This is the  landscape portion of that project .  LA: Scott Dowlan

EA

05-0E242_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Heumann Ph# (805) 549-3788

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A8/22/2006

8/22/2006

Delivery
Plan

Approved

Current

9/1/2007

HQ 
Advertise 

M480

A

11/1/2007

11/27/2007

Contract 
Award 
M495

A

12/1/2007

12/17/2007

Appr Const 
Contract 

M500

A

XPM Milestones

10/15/2007

12/1/2009

4/1/2011

Contract 
Acceptance

 M600

T

1/1/2011

1/1/2012

End 
Project 
M800

T10/1/2011

Final 
Report 
M700

T

4/1/2011

9/1/2010

Supt

180

Str Est $0

Dist Est $3,000

RW Est $5

Prog FY

Project Phase

CONSTRUCTION

Program

Maintenance

Status

Active

Doc Yr

2008

Prog Cod

010.010

Component Funding

ARRA

Project Name

Env Stat

Env Fed

Est Date

11/21/2008

4/23/2009

County-Route-Postmile

SB 1 R23.3 / M29.9

PPNO

2274

Location Description

IN SANTA BARBARA COUNTY NEAR 
LOMPOC FROM HARRIS GRADE ROAD TO 
CALIFORNIA BOULEVARD

Work Description

PLACE MICROSURFACING SEAL COAT

Parcels 0

Utilities 2

Total Con Est $3,000

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 4 % Con 74 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0S210_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A12/7/2009

12/7/2009

Delivery
Plan

Approved

Current

3/1/2010

HQ 
Advertise 

M480

A

5/5/2010

5/5/2010

Contract 
Award 
M495

A

6/1/2010

6/1/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2010

9/1/2011

9/1/2011

Contract 
Acceptance

 M600

T

7/1/2012

7/1/2012

End 
Project 
M800

T

Final 
Report 
M700

November 09, 2010 91



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt $11,429 $0 $0 $8,940

181

Str Est $25,103

Dist Est $27,639

RW Est $10,143

Prog FY

2008

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.600

Component Funding

RIP,STIP Aug

Project Name

Milpas to Hot Springs OP IMPS

Env Stat ER

Env Fed FI

3/5/2004

3/5/2004

Est Date

3/11/2008

3/11/2008

8/18/2008

County-Route-Postmile

SB 101 10.8 / 12.8

PPNO

0478

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM 0.4 KM WEST OF OLIVE 
MILL ROAD OVERCROSSING TO THE 
MILPAS STREET UNDERCROSSING

Work Description

RECONSTRUCT TWO INTERCHANGES

Parcels 14

Utilities 6

Total Con Est $52,742

Phase

1

RW $$

$10,277

Const $$

$53,035

PID Appr 10/6/1996

Project Rpt 11/9/2006

Funds Req Date

9/13/2007

Program Information

ROW Info

CTC Vote Date

11/8/2007

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$11,069

Other

$52,243

PAED 100 RW 80% % PSE 100 % Con 45 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Resident Engineer: Kausi Amuth.  Project Engineer: David Beard.   Lead Environmental Planner: Michael Sandecki.   A portion of this project was designed by a consultant 
team.  (9/8/08) Construction Stage 1 includes southbound widening, northbound aux. lane, center portion of Milpas UC. (1/13/10) Construction Stage 2 beginning Feb 2010 
includes median, SB portion of Milpas UC and Cacique UC.

EA

05-44780_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Kausi Amuth Ph# (562) 236-7897

RR SC,RE,   CLAUSES

COP SB LOCAL TRAN AUTH 9/19/2007

COP SB LOCAL TRAN AUTH 12/16/2004

RTL 
M460

A9/26/2007

10/1/2007

Delivery
Plan

Approved

Current

12/17/2007

HQ 
Advertise 

M480

A

4/1/2008

4/2/2008

Contract 
Award 
M495

A

4/15/2008

4/28/2008

Appr Const 
Contract 

M500

A

XPM Milestones

12/10/2007

2/1/2012

2/15/2012

Contract 
Acceptance

 M600

T

7/1/2013

7/1/2013

End 
Project 
M800

T5/1/2012

Final 
Report 
M700

T

5/1/2012

Supt

182

Str Est $0

Dist Est $4,679

RW Est $0

Prog FY

2008

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.210

Component Funding

Project Name

GOLETA 
PLANTING/RESTORATION

Env Stat CE

Env Fed EX

5/18/2004

5/18/2004

Est Date

5/25/2007

County-Route-Postmile

SB 101 19.6 / 25.3

PPNO

0770

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
GOLETA AT VARIOUS LOCATIONS FROM 
0.8 KM EAST OF TURNPIKE ROAD OC TO 
0.8 KM WEST OF GLEN ANNIE OC

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 0

Utilities 11

Total Con Est $4,679

Phase

1

RW $$

$0

Const $$

$4,679

PID Appr 8/27/2001

Project Rpt 8/26/2004

Funds Req Date

5/25/2007

Program Information

ROW Info

CTC Vote Date

7/26/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 76 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Dec 2008 - Project construction is almost complete, plant establishment has been initiated

EA

05-0G770_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A6/13/2007

1/6/2006

Delivery
Plan

Approved

Current

8/15/2007

HQ 
Advertise 

M480

A

Contract 
Award 
M495

12/1/2007

10/11/2007

Appr Const 
Contract 

M500

A

XPM Milestones

8/13/2007

12/1/2011

6/30/2012

Contract 
Acceptance

 M600

T

9/1/2012

7/15/2013

End 
Project 
M800

T4/1/2013

Final 
Report 
M700

T

8/1/2012

November 09, 2010 92



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

183

Str Est $0

Dist Est $2,600

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Maintenance

Status

Active

Doc Yr

2008

Prog Cod

010.010

Component Funding

ARRA

Project Name

Env Stat

Env Fed

Est Date

11/21/2008

County-Route-Postmile

SB 154 23.3 / 32.3

PPNO

2275

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA FROM COLD SPRING 
CANYON BRIDGE TO 0.1 MILE EAST OF LA 
COLINA UNDERCROSSING

Work Description

HOT MIX ASPHALT OVERLAY

Parcels 0

Utilities 0

Total Con Est $2,600

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 2 % Con 67 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0S220_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A12/7/2009

12/7/2009

Delivery
Plan

Approved

Current

3/1/2010

HQ 
Advertise 

M480

A

5/5/2010

5/5/2010

Contract 
Award 
M495

A

5/18/2010

5/18/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2010

9/1/2011

9/1/2011

Contract 
Acceptance

 M600

T

7/1/2012

7/1/2012

End 
Project 
M800

T

Final 
Report 
M700

Supt $0 $0 $0 $0

184

Str Est $0

Dist Est $250

RW Est $0

Prog FY

2008

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP,Oversight,LCO

Project Name

Harmony Landscape Mitigation

Env Stat ND

Env Fed CE

7/5/2007

7/9/2007

Est Date

3/12/2008

County-Route-Postmile

SLO 1 42.9 / 44.7

PPNO

0380Y

Location Description

ON ROUTE 1 IN SAN LUIS OBISPO COUNTY 
BETWEEN CAYUCOS AND CAMBRIA FROM 
1.9 KM SOUTH OF HARMONY VALLEY ROAD 
TO 1.0 KM NORTH OF HARMONY VALLEY 

Work Description

LANDSCAPE MITIGATION

Parcels 0

Utilities 0

Total Con Est $250

Phase

1

RW $$

$0

Const $$

$250

PID Appr 11/21/2000

Project Rpt 9/6/2007

Funds Req Date

3/12/2008

Program Information

ROW Info

CTC Vote Date

5/29/2008

Project Documents

Act

Act

RIP

$250Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0A381_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A3/14/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/12/2008

Contract 
Award 
M495

A 8/18/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/7/2008 5/1/2014

Contract 
Acceptance

 M600

T 6/30/2015

End 
Project 
M800

T12/31/2014

Final 
Report 
M700

T

November 09, 2010 93



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt $3,800 $4,313 $0 $0

185

Str Est $0

Dist Est $41,742

RW Est $9,377

Prog FY

2008

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

010.680

Component Funding

RIP,IIP,Demo

Project Name

Route 46 Corridor Imp (Union)

Env Stat ER

Env Fed FI

5/19/2006

5/19/2006

Est Date

4/23/2007

12/23/2005

County-Route-Postmile

SLO 46 32.2 / 37.2

PPNO

0226B

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM AIRPORT ROAD TO 
GENESEO ROAD

Work Description

CONVERT 2-LANE HWY TO 4 LANES

Parcels 52

Utilities 3

Total Con Est $41,742

Phase

1

RW $$

$10,900

Const $$

$44,079

PID Appr

Project Rpt 5/19/2006

Funds Req Date

4/23/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$6,600Capt

IIP

$16,279

Local

$0

Other

$32,100

PAED RW 78% % PSE 95 % Con 67 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is the first of three projects that was split from 05-3307U0 for PS&E and construction.  Project was awarded to Papich Construction on January 10, 2008.   First 
working day was April 3, 2008.

EA

05-33071_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM John Luchetta Ph# (805) 549-3175

DM Jack Walker Ph# (559) 243-3861

EM Matt Fowler Ph# (805) 542-4603

CM Steve DiGrazia Ph# (805) 549-3437

COP SLOCOG 3/12/2007

RTL 
M460

A5/18/2007

5/17/2007

Delivery
Plan

Approved

Current

8/23/2007

HQ 
Advertise 

M480

A 1/10/2008

Contract 
Award 
M495

A

12/13/2007

2/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

10/9/2007

7/8/2010

3/1/2011

Contract 
Acceptance

 M600

T

4/15/2011

4/1/2012

End 
Project 
M800

T3/1/2012

Final 
Report 
M700

T

1/1/2011

4/15/2011

Supt

186

Str Est $0

Dist Est $900

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Env Stat

Env Fed

Est Date

4/20/2009

County-Route-Postmile

MON 1 21.1 / 21.4

PPNO

2259

Location Description

IN MONTEREY COUNTY NEAR LUCIA FROM 
.1 MILE NORTH TO .4 MILE NORTH OF 
LIMEKILN CREEK BRIDGE NO 44-58

Work Description

REPAIR ROCKFALL DRAPERY SYSTEM

Parcels 0

Utilities 0

Total Con Est $900

Phase

1

RW $$

$0

Const $$

$900

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

4/20/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV-02/02/10 - Emergency Force Account project by Director's Order - CONTRACT#: 05A1301

PM: Lance Gorman; DM: Steve Balaban

EA

05-0S510_ APL
List

Yes
Delivery
 Plan

YesXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Steve Balaban Ph#

EM  Ph#

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

November 09, 2010 94



Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

187

Str Est $3,700

Dist Est $0

RW Est $44

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

VINCENTE CREEK/GAMBOA 
POINT ON MON 1 IN MON CO.

Env Stat

Env Fed

Est Date

9/2/2008

8/15/2007

County-Route-Postmile

MON 1 26.1 / 26.1

PPNO

1942

Location Description

IN MONTEREY COUNTY NEAR LUCIA FROM 
0.2 MILE TO 0.4 MILE NORTH OF VICENTE 
CREEK BRIDGE

Work Description

CONSTRUCT RETAINING WALL

Parcels 2

Utilities 1

Total Con Est $3,700

Phase

1

RW $$

$50

Const $$

$5,200

PID Appr

Project Rpt

Funds Req Date

9/2/2008

Program Information

ROW Info

CTC Vote Date

4/16/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 81% % PSE 100 % Con 83 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE: James Orr; Generalist: Cecilia Boudreau.  DAF changed project from Minor A to Major Damage Resoration (201.131). -djh.
2008/09 CFD milestones M380 - 9/8/08; M410 - 2/02/08; M460 - 2/9/08; M480 - 5/26/09. - kad 6/27/08.

EA

05-0P340_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A2/5/2009

12/1/2008

Delivery
Plan

Approved

Current

1/2/2009

HQ 
Advertise 

M480

A

3/2/2009

6/25/2009

Contract 
Award 
M495

A

4/1/2009

7/9/2009

Appr Const 
Contract 

M500

A

XPM Milestones

5/4/2009

7/16/2010

3/1/2012

Contract 
Acceptance

 M600

T

6/15/2012

2/1/2013

End 
Project 
M800

T11/1/2012

Final 
Report 
M700

T

7/15/2011

Supt

188

Str Est $0

Dist Est $3,100

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Basin Complex Fire Rockfall 
Drapery

Env Stat

Env Fed

Est Date

8/20/2008

County-Route-Postmile

MON 1 31.0 / 51.2

PPNO

2240

Location Description

IN MONTEREY COUNTY ON STATE ROUTE 
01 FROM 8 MILES NORTH OF LUCIA TO 
ANDREW MOLERA STATE BEACH 
ENTRANCE

Work Description

PAVING, DEBRIS REMOVAL, DEBRIS 
RACK CONST, ROCKFALL DRAPERY Parcels 0

Utilities 0

Total Con Est $3,100

Phase

1

RW $$

$100

Const $$

$3,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

8/22/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 78 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

updated by RMV 02/02/2010 - Summer 2008 "Basin Complex" Fire Damage Project - Emergency Opening / Force Account; Director's Order signed: 08/19/2008;DAF# SKM-CT-
05-001-0; Project is in Construction; Major Damage Coordinator: Steve Balaban

EA

05-0R930_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

11/3/2008

Appr Const 
Contract 

M500

A

XPM Milestones

5/4/2010

Contract 
Acceptance

 M600

A 7/1/2011

End 
Project 
M800

T4/1/2011

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

189

Str Est $0

Dist Est $1,800

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Basin Complex Fire Repair

Env Stat

Env Fed

Est Date

7/9/2008

County-Route-Postmile

MON 1 32.0 / 46.0

PPNO

2238

Location Description

IN MONTEREY COUNTY FROM 9 MILES 
NORTH OF LUCIA TO 1 MILE SOUTH OF BIG 
SUR

Work Description

BASIN COMPLEX FIRE REPAIR - ROCK 
FALL NETS, CULVET DEBRIS RACKS Parcels 0

Utilities 0

Total Con Est $1,800

Phase

1

RW $$

$100

Const $$

$1,700

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

7/3/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 68 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

updated RMV 02/02/2010 - Summer 2008 "Basin Complex" Fire Damage Project - Emergency Opening / Force Account; Director's Order signed: 06/30/2008; DAF# SKM-CT-05-
001-0; Project is in Construction - Target CCA 9/1/09; Major Damage Coordinator: Steve Balaban;  CONTRACT#: 05A1217

EA

05-0R920_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/30/2008

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2010

Contract 
Acceptance

 M600

T 10/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

10/1/2010

Supt

190

Str Est $0

Dist Est $2,207

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

ARRA

Project Name

Monterey to Castroville 
Guardrail Upgrade ii

Env Stat CE

Env Fed EX

3/17/2008

3/17/2008

Est Date

11/6/2008

County-Route-Postmile

MON 1 R74.9 / T92.0

PPNO

8000

Location Description

IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS

Work Description

INSTALL METAL BEAM GUARD RAIL

Parcels 0

Utilities 0

Total Con Est $2,207

Phase

1

RW $$

$6

Const $$

$2,207

PID Appr 6/13/2005

Project Rpt 4/4/2008

Funds Req Date

11/6/2008

Program Information

ROW Info

CTC Vote Date

3/12/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 70% % PSE 98 % Con 78 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/18/2010 M600 on schedule for 7/1/11.  May finish early.
2/1/2010 M600 delayed to 5/1/11 for plant establishment. 
7/2/2009  Assigned RE:  Farshad Keshavarzi
6/6/07  After meeting with local officials in the City of Montery, it has been determined that an ND is not required.  A CE for CEQA is appropriate.  Therefore Draft PR and ED 
milestones have been removed from the workplan.  

EA

05-0L800_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A1/30/2009

1/22/2009

Delivery
Plan

Approved

Current

2/22/2009

HQ 
Advertise 

M480

A

4/22/2009

6/9/2009

Contract 
Award 
M495

A

5/22/2009

6/25/2009

Appr Const 
Contract 

M500

A

XPM Milestones

4/13/2009

7/3/2010

7/3/2011

Contract 
Acceptance

 M600

T

1/1/2011

7/1/2012

End 
Project 
M800

T1/1/2012

Final 
Report 
M700

T

1/1/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt $5,265 $1,510 $0 $4,428

191

Str Est $3,325

Dist Est $26,775

RW Est $4,680

Prog FY

2009

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA

Project Name

SALINAS ROAD 
INTERCHANGE

Env Stat ND

Env Fed FI

6/1/2006

6/1/2006

Est Date

11/4/2008

11/4/2008

1/16/2007

County-Route-Postmile

MON 1 99.9 / R101.5

PPNO

0032G

Location Description

IN MONTEREY COUNTY NEAR 
WATSONVILLE FROM 0.1 KM SOUTH OF 
JENSEN ROAD TO TRAFTON ROAD 
UNDERCROSSING

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 12

Utilities 3

Total Con Est $30,100

Phase

1

RW $$

$4,680

Const $$

$14,140

PID Appr 7/11/2000

Project Rpt 6/26/2006

Funds Req Date

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

$4,680Capt

IIP

$0

Local

$0

Other

$14,140

PAED 100 RW 78% % PSE 99 % Con 17 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project suspended for winter.  Anticipate ground breaking ceremony April 21 or 22, 2010.  Bids Open 9/23/09.  Working on Farmland Mitigation with UCSC for LCP 12/30/09.  
07/23/09 Project now has Landscape Mitigation included in Bid package.  Advertise 8/3/09, BO 9/23/09. 
2/27/09  Project delivered and awaiting funding. Project is an example of a project that could compete for Fed Economic Stimulus funding.  12/31/08 RTL 
12/08 Received Biological Opinion and finalized Cooperative Agreement 8/25/08  Coastal Commision approved LU Amendment.  On target for PSE submittal on 9-18-08. 4/9/08  
Mon Co Planning approved project and LCP amendments.  On May 6, 2008 Mon co Board of Sups to review and approve.  95% constructability review to begin April 18, 2008 for 

EA

05-31592_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A12/31/2008

1/1/2009

Delivery
Plan

Approved

Current

2/2/2009

HQ 
Advertise 

M480

A

5/1/2009

10/7/2009

Contract 
Award 
M495

A

7/1/2009

10/28/2009

Appr Const 
Contract 

M500

A

XPM Milestones

8/3/2009

7/1/2011

7/15/2013

Contract 
Acceptance

 M600

T

12/31/2012

9/1/2014

End 
Project 
M800

T4/1/2014

Final 
Report 
M700

T

7/1/2012

Supt

192

Str Est $0

Dist Est $800

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Project Name

Env Stat

Env Fed

Est Date

5/4/2009

County-Route-Postmile

MON 101 62.7 / 62.7

PPNO

2264

Location Description

IN MONTEREY COUNTY ON ROUTE 101 IN 
SOLEDAD AT NORTH SOLEDAD 
OVERCROSSING BRIDGE #44-91L

Work Description

REPLACE BRIDGE RAILING & APPROACH 
RAILING POLYESTER CONCRETE 
OVERLAY OF DECK

Parcels 0

Utilities 0

Total Con Est $800

Phase

1

RW $$

$0

Const $$

$800

PID Appr

Project Rpt

Funds Req Date

5/1/2009

Program Information

ROW Info

CTC Vote Date

5/6/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 89 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV 02/02/2010 - Major Damage - Emergency Force Account project; CONTRACT #: 05A1309 PM: LANCE GORMAN / DM: STEVE BALABAN
Per Construction SOP - Majors 020110 "Actual CCA was 8/31/2009 per CM"

EA

05-0S580_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Steve Balaban Ph#

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

8/31/2009

Contract 
Acceptance

 M600

A

End 
Project 
M800

Final 
Report 
M700
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt $0 $0 $2,147 $0

193

Str Est $0

Dist Est $10,825

RW Est $497

Prog FY

2009

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP,Oversight,LCO,
STIP Aug

Project Name

Route 25 Safety & Operational 
Improvements

Env Stat ND

Env Fed

3/15/2005

Est Date

7/1/2008

10/15/2004

County-Route-Postmile

SBT 25 51.5 / 60.1

PPNO

5020

Location Description

IN SBT & SCL CO ON HWY 25 FROM 0.5 KM 
N OF SAN FELIPE RD TO 0.7 KM S OF RTE 
25/101 SEPARATION (KP SBT 82.8/96.7) (KP 
SCL 0.0/4.1)

Work Description

MEDIAN BARRIER AND INTERSECTION 
IMPROVEMENTS Parcels 43

Utilities 0

Total Con Est $10,825

Phase

1

RW $$

$350

Const $$

$10,825

PID Appr 4/21/2005

Project Rpt 4/21/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$350

Other

$10,825

PAED 100 RW 0% % PSE 100 % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

LOCAL OVERSIGHT PROJECT  
09/16/09 Project Currently In Construction
05/01/09 Begin Construction
03/18/09 Proposed Award (Pending Bond Funding). 02/03/09 Bid Opening.  11/07/08 Pre-Bid Meeting.  10/28/08 COG Board to Advertise.  10/16/08 COG Board to Approve 
Project for Bid

EA

05-0K520_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM John Fouche Ph# (805) 549-3330

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

COP SBTCOG 7/24/2008

COP SBTCOG 12/27/2007

COP SBTCOG 11/18/2004

RTL 
M460

A10/28/2008

7/16/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

4/30/2009

Contract 
Award 
M495

A

8/1/2007

4/30/2009

Appr Const 
Contract 

M500

A

XPM Milestones

4/30/2008

5/1/2010

Contract 
Acceptance

 M600

T

7/1/2008

1/3/2011

End 
Project 
M800

T9/1/2010

Final 
Report 
M700

T

4/30/2008

Supt $277 $0 $0 $0

194

Str Est $0

Dist Est $1,500

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP

Project Name

1/17 MERGE LANES 
LANDSCAPE

Env Stat ND

Env Fed FI

8/28/2002

8/28/2002

Est Date

12/22/2008

County-Route-Postmile

SCR 1 15.8 / 17.6

PPNO

0542H

Location Description

IN SANTA CRUZ CO IN SANTA CRUZ ON 
RTE 1 FROM LA FONDA AVE OC TO RTE 
1/17 SEPARATION AND ON RTE 17 FROM 
ROUTE 1/17 SEPARATION TO PASATIEMPO 

Work Description

HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $1,500

Phase

1

RW $$

$0

Const $$

$944

PID Appr

Project Rpt 3/3/2003

Funds Req Date

12/22/2008

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

RIP

$944Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 82 % Con 24 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-12911_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM Dennis Reeves Ph# (805) 549-3509

EM Chuck Cesena Ph# (805) 549-3622

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A12/29/2008

7/1/2009

Delivery
Plan

Approved

Current

9/1/2009

HQ 
Advertise 

M480

A

10/15/2009

2/11/2010

Contract 
Award 
M495

A

11/1/2009

3/4/2010

Appr Const 
Contract 

M500

A

XPM Milestones

11/16/2009

11/1/2013

11/1/2013

Contract 
Acceptance

 M600

T

11/1/2014

11/1/2014

End 
Project 
M800

T5/1/2014

Final 
Report 
M700

T

5/1/2014
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

195

Str Est $317

Dist Est $1,878

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

VINEHILL WET WEATHER 
IMPROVEMENTS

Env Stat CE

Env Fed EX

5/22/2007

5/22/2007

Est Date

10/6/2008

10/6/2008

County-Route-Postmile

SCR 17 7.0 / 7.3

PPNO

8100

Location Description

IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY FROM 0.1 MILE SOUTH OF WEST 
VINEHILL ROAD TO 0.1 MI SOUTH OF 
VINEHILL ROAD

Work Description

CONSTRUCT SOLDIER PILE WALL

Parcels 0

Utilities 0

Total Con Est $2,195

Phase

1

RW $$

$11

Const $$

$2,162

PID Appr 8/17/2007

Project Rpt 8/17/2007

Funds Req Date

10/6/2008

Program Information

ROW Info

CTC Vote Date

10/6/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 69 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

(DH 05-25-2010) Additional paving repair work requires night temperatures to worm up.  Therefore CCA M600 date was pushed out two months to September 2010.  
Subsequent dates were adjusted accordingly.

EA

05-0P810_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A12/2/2008

1/1/2009

Delivery
Plan

Approved

Current

2/1/2009

HQ 
Advertise 

M480

A

3/15/2009

3/20/2009

Contract 
Award 
M495

A

4/1/2009

5/14/2009

Appr Const 
Contract 

M500

A

XPM Milestones

2/1/2009

10/1/2009

9/1/2010

Contract 
Acceptance

 M600

T

10/1/2010

8/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

9/1/2010

8/1/2010

Supt

196

Str Est $0

Dist Est $700

RW Est $0

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Env Stat

Env Fed

Est Date

5/27/2009

County-Route-Postmile

SCR 236 2.1 / 2.1

PPNO

2265

Location Description

IN SANTA CRUZ COUNTY NEAR BOULDER 
CREEK AT APPROXIMATELY .2 MILE EAST 
OF GLEN WAY

Work Description

CONSTRUCT RETAINING WALL

Parcels 0

Utilities 0

Total Con Est $700

Phase

1

RW $$

$0

Const $$

$700

PID Appr

Project Rpt

Funds Req Date

3/4/2009

Program Information

ROW Info

CTC Vote Date

5/29/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 88 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV 02/02/2010 - Major Damage - Emergency Force Account project; CONTRACT #: 05A1316; PM: LANCE GORMAN / DM: STEVE BALABAN
Per Construction SOP - Majors 020110 "Actual CCA was 8/06/2009 per CM

EA

05-0S700_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Lance Gorman Ph# (805) 549-3315

EM  Ph#

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

8/6/2009

Contract 
Acceptance

 M600

A

End 
Project 
M800

Final 
Report 
M700
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

197

Str Est $3,500

Dist Est $3,275

RW Est $1

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.250

Component Funding

ARRA

Project Name

Shandon Roadside Rest

Env Stat CE

Env Fed EX

3/30/2005

3/30/2005

Est Date

4/2/2008

4/2/2008

7/8/2005

County-Route-Postmile

SLO 46 49.5

PPNO

7100

Location Description

IN SAN LUIS OBISPO CO NEAR SHANDON 
AT THE SHANDON SAFETY ROADSIDE 
REST AREA

Work Description

REHABILITATE ROADSIDE REST AREA

Parcels 0

Utilities 0

Total Con Est $6,775

Phase

1

RW $$

$6

Const $$

$6,775

PID Appr 11/17/2003

Project Rpt 8/31/2005

Funds Req Date

4/2/2008

Program Information

ROW Info

CTC Vote Date

3/12/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 72 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Roadside rest tentatively scheduled to close for construction after Labor Day 2009

EA

05-0F710_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A8/4/2008

7/15/2008

Delivery
Plan

Approved

Current

10/8/2008

HQ 
Advertise 

M480

A

12/3/2008

7/29/2009

Contract 
Award 
M495

A

1/6/2009

8/12/2009

Appr Const 
Contract 

M500

A

XPM Milestones

5/18/2009

2/1/2011

7/15/2012

Contract 
Acceptance

 M600

T

11/1/2011

7/15/2013

End 
Project 
M800

T5/1/2013

Final 
Report 
M700

T

10/1/2011

Supt $664 $2,013 $0 $1,629

198

Str Est $1,774

Dist Est $6,276

RW Est $3

Prog FY

2009

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP,STIP Aug

Project Name

SLO OPS 1B

Env Stat CE

Env Fed EX

12/23/2002

12/23/2002

Est Date

10/15/2007

10/15/2007

4/20/2007

County-Route-Postmile

SLO 101 13.2 / 18.3

PPNO

4856A

Location Description

IN SAN LUIS OBISPO COUNTY NEAR PISMO 
BEACH AT VARIOUS LOCATIONS FROM 0.2 
KM N OF ROUTE 227 TO 0.2 KM S OF 
ROUTE 101/1 SEPARATION

Work Description

CONSTRUCT AUXILLARY LANES

Parcels 0

Utilities 0

Total Con Est $8,050

Phase

1

RW $$

$164

Const $$

$7,828

PID Appr 10/6/2000

Project Rpt 3/19/2003

Funds Req Date

10/15/2007

Program Information

ROW Info

CTC Vote Date

7/24/2008

Project Documents

Act

Act

RIP

$82Capt

IIP

$82

Local

$0

Other

$7,828

PAED RW 90% % PSE 100 % Con 89 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-48562_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A10/16/2007

11/8/2007

Delivery
Plan

Approved

Current

12/6/2007

HQ 
Advertise 

M480

A

2/14/2008

10/1/2008

Contract 
Award 
M495

A

3/14/2008

10/15/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/4/2008

2/15/2010

4/15/2011

Contract 
Acceptance

 M600

T

4/15/2010

1/15/2012

End 
Project 
M800

T12/15/2011

Final 
Report 
M700

T

4/15/2011

3/15/2010
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

199

Str Est $0

Dist Est $22,697

RW Est $152

Prog FY

2009

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.120

Component Funding

Project Name

SLO 101 Rehab

Env Stat CE

Env Fed EX

10/7/2003

10/7/2003

Est Date

10/24/2007

6/9/2006

County-Route-Postmile

SLO 101 R24.0 / 32.3

PPNO

1900A

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
SANTA FE UC TO 2.3 KM NORTH OF BUENA 
VISTA OVERCROSSING

Work Description

REHABILITATE ROADWAY

Parcels 1

Utilities 2

Total Con Est $22,697

Phase

1

RW $$

$204

Const $$

$22,697

PID Appr 1/14/2004

Project Rpt 1/14/2004

Funds Req Date

10/24/2007

Program Information

ROW Info

CTC Vote Date

6/26/2006

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 80% % PSE 100 % Con 87 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Approved for construction 9/15/2008

EA

05-0H190_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A2/15/2008

2/15/2008

Delivery
Plan

Approved

Current

8/15/2008

HQ 
Advertise 

M480

A

10/15/2008

9/3/2008

Contract 
Award 
M495

A

11/15/2008

9/15/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/7/2008

2/1/2010

1/15/2012

Contract 
Acceptance

 M600

T

11/1/2010

11/15/2012

End 
Project 
M800

T10/15/2012

Final 
Report 
M700

T

10/1/2010

Supt

200

Str Est $33,063

Dist Est $5,900

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

PITKINS CURVE SLIDE

Env Stat ER

Env Fed EX

10/16/2006

10/18/2006

Est Date

4/2/2009

4/2/2009

County-Route-Postmile

MON 1 21.3 / 21.6

PPNO

5960

Location Description

IN MONTEREY COUNTY NEAR LUCIA FROM 
0.6 MILE NORTH OF LIMEKILN CREEK 
BRIDGE TO 1.4 MILES SOUTH OF LUCIA

Work Description

CONSTRUCT BRIDGE AND ROCK SHED

Parcels 0

Utilities 1

Total Con Est $38,963

Phase

1

RW $$

$4

Const $$

$38,963

PID Appr 3/15/2002

Project Rpt 11/20/2006

Funds Req Date

4/2/2009

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 75% % PSE 100 % Con 23 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Apparent low bidder is Golden State Construction at $29.1M.  14.4% below engineers estimate of $34M. 

Mon County Planning commission approved CDP on 4/8/09.  10 day appeal period at County level.

EA

05-0E960_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A6/4/2009

5/9/2009

Delivery
Plan

Approved

Current

6/9/2009

HQ 
Advertise 

M480

A

8/25/2009

10/1/2009

Contract 
Award 
M495

A

9/25/2009

10/15/2009

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2009

9/23/2013

9/23/2013

Contract 
Acceptance

 M600

T

9/23/2014

9/23/2014

End 
Project 
M800

T4/23/2014

Final 
Report 
M700

T

4/23/2014
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

201

Str Est $0

Dist Est $600

RW Est $17

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

Point Sur slide repair

Env Stat

Env Fed

Est Date

10/30/2006

5/31/2007

County-Route-Postmile

MON 1 46.9

PPNO

Location Description

IN MONTEREY COUNTY NEAR BIG SUR AT 
0.3 MILE NORTH OF BIG SUR RIVER 
BRIDGE AND AT 2.0 MILES NORTH OF JUAN 
HIGUERA CREEK BRIDGE

Work Description

REPAIR LANDSLIDES

Parcels 2

Utilities 0

Total Con Est $600

Phase

1

RW $$

$5

Const $$

$600

PID Appr

Project Rpt

Funds Req Date

11/24/2009

Program Information

ROW Info

CTC Vote Date

2/25/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 98 RW 37% % PSE 87 % Con 68 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

2/3/09--Per project sponsor, we are dropping the Hill property and moving forward with the other two locations.

9/25/08--R/W discussed proposal with Mr Hill.  He is unwilling to allow any environmental staff onto his property.   May need to reconsider dropping one location.

2/22/08 - design currently preparing an env. study request, base maps.

EA

05-0P680_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A12/16/2009

2/1/2010

Delivery
Plan

Approved

Current

2/12/2008

HQ 
Advertise 

M480

A 4/26/2010

Contract 
Award 
M495

A 6/17/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/8/2010 1/2/2011

Contract 
Acceptance

 M600

T 1/2/2012

End 
Project 
M800

T9/1/2011

Final 
Report 
M700

T

1/2/2011

Supt

202

Str Est $0

Dist Est $979

RW Est $6

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.315

Component Funding

SHOPP Aug

Project Name

Mon 1 tmsCarmel North

Env Stat CE

Env Fed EX

4/30/2008

4/30/2008

Est Date

9/21/2009

3/27/2008

County-Route-Postmile

MON 1 72.2 / R102.0

PPNO

2300

Location Description

IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS FROM 0.1 MI N OF CARMEL 
RIVER BRIDGE TO 0.4 MILE SOUTH OF 
SANTA CRUZ COUNTY LINE

Work Description

CONSTRUCT TRANSP. MANAGEMENT 
SYSTEM Parcels 0

Utilities 0

Total Con Est $979

Phase

1

RW $$

$12

Const $$

$4,765

PID Appr 9/14/2005

Project Rpt 5/1/2008

Funds Req Date

10/1/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 98 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

DH 02-03-10 The project schedule was updated for a 02-16-2010 advertizing date.

EA

05-0N260_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A6/3/2009

4/1/2009

Delivery
Plan

Approved

Current

5/1/2009

HQ 
Advertise 

M480

A 3/26/2010

Contract 
Award 
M495

A

7/15/2009

4/20/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2010

1/1/2010

2/1/2011

Contract 
Acceptance

 M600

T

1/15/2011

7/1/2012

End 
Project 
M800

T3/1/2012

Final 
Report 
M700

T

2/1/2011

6/1/2010
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

203

Str Est $0

Dist Est $2,600

RW Est $0

Prog FY

Project Phase

CONSTRUCTION

Program

Maintenance

Status

Active

Doc Yr

2010

Prog Cod

030.115

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/23/2008

County-Route-Postmile

MON 101 R41.3

PPNO

Location Description

IN MONTEREY COUNTY IN AND NEAR KING 
CITY AT SALINAS RIVER BRIDGE

Work Description

PAINT EXISTING BRIDGE

Parcels 0

Utilities 0

Total Con Est $2,600

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 5 % Con 28 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0R890_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A12/30/2009

12/30/2009

Delivery
Plan

Approved

Current

1/25/2010

HQ 
Advertise 

M480

A

3/15/2010

3/15/2010

Contract 
Award 
M495

A

3/26/2010

3/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

1/25/2010

7/1/2011

7/1/2011

Contract 
Acceptance

 M600

T

7/1/2012

7/1/2012

End 
Project 
M800

T

Final 
Report 
M700

Supt

204

Str Est $0

Dist Est $4,885

RW Est $15

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.310

Component Funding

ARRA

Project Name

MON 101 KING CITY/SALINAS 
INTERSECTION 

Env Stat CE

Env Fed EX

8/13/2007

8/13/2007

Est Date

3/25/2009

6/21/2006

County-Route-Postmile

MON 101 45.8 / 82.6

PPNO

5470

Location Description

IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH OF 
CENTRAL AVENUE TO 0.2 MILE NORTH OF 
HARTNELL AVENUE

Work Description

CONSTRUCT MEDIAN ACCELERATION 
LANE Parcels 0

Utilities 0

Total Con Est $4,885

Phase

1

RW $$

$21

Const $$

$6,125

PID Appr 9/28/2005

Project Rpt 10/12/2007

Funds Req Date

3/25/2009

Program Information

ROW Info

CTC Vote Date

4/16/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 83 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

ARRA Funded Project.  Awarded to Granite Construction for $4.39M (total authorization) on July 1, 2009; contract Approved on July 30, 2009. 120 working days.

EA

05-0E470_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM John Luchetta Ph# (805) 549-3175

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A3/25/2009

11/13/2008

Delivery
Plan

Approved

Current

12/12/2008

HQ 
Advertise 

M480

A

2/19/2009

7/1/2009

Contract 
Award 
M495

A

3/5/2009

7/31/2009

Appr Const 
Contract 

M500

A

XPM Milestones

6/30/2009

11/1/2009

4/1/2011

Contract 
Acceptance

 M600

T

8/1/2010

6/1/2012

End 
Project 
M800

T4/1/2012

Final 
Report 
M700

T

9/1/2010

7/1/2010
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

205

Str Est $0

Dist Est $175

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

South Salinas Median Barrier 
Planting Project

Env Stat

Env Fed

Est Date

2/8/2008

County-Route-Postmile

MON 101 66.4

PPNO

8300Y

Location Description

IN MONTEREY COUNTY NEAR SOLEDAD AT 
SOLEDAD PRISON ROAD OVERCROSSING

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $175

Phase

1

RW $$

$0

Const $$

$193

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

9/10/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 98 % Con 66 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

The project was voted by the CTC on 9/10/09 for $180,000.

EA

05-0N831_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A7/27/2009

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/27/2009

Contract 
Award 
M495

A 12/14/2009

Appr Const 
Contract 

M500

A

XPM Milestones

9/14/2009 3/1/2013

Contract 
Acceptance

 M600

T 3/3/2014

End 
Project 
M800

T9/2/2013

Final 
Report 
M700

T

Supt $6,166 $215 $0 $5,395

206

Str Est $1,535

Dist Est $16,460

RW Est $6,514

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP,Local,Devel
oper,Reimbursed,D
emo

Project Name

AIRPORT BLVD 
INTERCHANGE EAST

Env Stat ND

Env Fed FI

5/16/2005

11/14/2005

Est Date

11/4/2008

11/4/2008

8/9/2007

County-Route-Postmile

MON 101 85.0 / 85.8

PPNO

0318

Location Description

IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.6 MILE SOUTH TO 0.2 
MILE NORTH OF AIRPORT BOULEVARD 
OVERCROSSING

Work Description

RECONSTRUCT INTERCHANGE

Parcels 13

Utilities 5

Total Con Est $17,995

Phase

1

RW $$

$6,536

Const $$

$11,065

PID Appr 10/16/2000

Project Rpt 9/28/2007

Funds Req Date

10/26/2009

Program Information

ROW Info

CTC Vote Date

12/10/2009

Project Documents

Act

Act

RIP

$8,025Capt

IIP

$0

Local

$3,000

Other

$6,576

PAED 100 RW 84% % PSE 95 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

An internal Functional Team meeting is targeted for September/October 2009 and an external PDT meeting is targeted for November 2009.  The purpose of these meetings will 
be to discuss public outreach efforts as the project is scheduled to begin construction in the Spring of 2010.  The RTL date of October 1, 2009 should be met.  The Right of Way 
Certification was obtained on 6/26/09.  It is expected that the CTC will be asked to vote this project at the December 2009 meeting.

EA

05-34950_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP CITY OF  SALINAS 12/3/2002

COP CITY OF  SALINAS 6/30/2006

COP CITY OF  SALINAS 9/10/2007

COP CITY OF  SALINAS 10/12/2009

RTL 
M460

A10/1/2009

10/1/2009

Delivery
Plan

Approved

Current

11/12/2009

HQ 
Advertise 

M480

A

2/1/2010

6/22/2010

Contract 
Award 
M495

A

2/15/2010

7/21/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/15/2010

4/19/2012

3/1/2012

Contract 
Acceptance

 M600

T

6/6/2013

4/18/2013

End 
Project 
M800

T10/18/2012

Final 
Report 
M700

T

12/6/2012
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

207

Str Est $0

Dist Est $3,276

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.210

Component Funding

Project Name

CARPINTERIA PLANTING

Env Stat CE

Env Fed EX

12/5/2005

12/5/2005

Est Date

12/5/2008

County-Route-Postmile

SB 101 0.3 / 7.5

PPNO

4625

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
CARPINTERIA AT VARIOUS LOCATIONS

Work Description

RESTORE HIGHWAY PLANTING

Parcels 0

Utilities 13

Total Con Est $3,276

Phase

1

RW $$

$0

Const $$

$3,286

PID Appr 8/27/2001

Project Rpt 12/29/2005

Funds Req Date

12/20/2007

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 91% % PSE 100 % Con 76 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PROJECT IN STIMULUS PACKAGE. wORKING ON UPDATING SPECS.

EA

05-46250_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A3/14/2008

3/15/2008

Delivery
Plan

Approved

Current

8/15/2009

HQ 
Advertise 

M480

A

12/15/2009

8/31/2009

Contract 
Award 
M495

A

1/2/2010

9/15/2009

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2009

4/1/2014

4/1/2014

Contract 
Acceptance

 M600

T

11/1/2014

5/1/2015

End 
Project 
M800

T4/1/2015

Final 
Report 
M700

T

10/1/2014

Supt $765 $0 $0 $0

208

Str Est $0

Dist Est $2,286

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP

Project Name

Milpas to Hot Springs Planting

Env Stat ER

Env Fed FI

3/5/2007

3/5/2007

Est Date

11/30/2009

County-Route-Postmile

SB 101 10.8 / 12.8

PPNO

0478Y

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM 0.3 MILE WEST OF OLIVE 
MILL ROAD OVERCROSSING TO MILPAS 
STREET UNDERCROSSING

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $2,286

Phase

1

RW $$

$0

Const $$

$1,386

PID Appr

Project Rpt 11/9/2006

Funds Req Date

11/30/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

$1,386Capt

IIP

$0

Local

$0

Other

$0

PAED RW 89% % PSE 99 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

LA Jo Jackson.  This is the planting project split from the Milpas to Hot Springs Project (EA 447801).  (5/10) Bids opened 5/19/10; start of construction delayed to late 2010. 
(7/10) Awarded 6/16/10; savings of nearly $1 million to return to County share.

EA

05-44781_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A12/9/2009

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/16/2010

Contract 
Award 
M495

A 7/15/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2010 12/1/2014

Contract 
Acceptance

 M600

T 11/1/2016

End 
Project 
M800

T8/1/2016

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

209

Str Est $0

Dist Est $2,350

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Orcutt 101 Median Barrier

Env Stat CE

Env Fed EX

9/2/2008

9/2/2008

Est Date

10/13/2009

County-Route-Postmile

SB 101 82.1 / 84.3

PPNO

1996

Location Description

IN SANTA BARBARA COUNTY NEAR SANTA 
MARIA FROM CLARK AVENUE 
OVERCROSSING TO SOUTH SANTA MARIA 
UNDERCROSSING

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $2,350

Phase

1

RW $$

$11

Const $$

$6,507

PID Appr 11/25/2008

Project Rpt 11/25/2008

Funds Req Date

10/26/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 94% % PSE 100 % Con 77 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE Paul Valadao. RE Barry Beech. (3/10) awarded to Granite Construction 3/15/10.

EA

05-0Q650_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A11/16/2009

1/14/2010

Delivery
Plan

Approved

Current

2/14/2010

HQ 
Advertise 

M480

A

4/17/2010

3/15/2010

Contract 
Award 
M495

A

5/18/2010

4/6/2010

Appr Const 
Contract 

M500

A

XPM Milestones

1/25/2010

10/5/2010

12/1/2011

Contract 
Acceptance

 M600

T

9/1/2011

11/1/2012

End 
Project 
M800

T6/1/2012

Final 
Report 
M700

T

6/2/2011

Supt

210

Str Est $0

Dist Est $812

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Route 154 Soft Median Barrier

Env Stat CE

Env Fed EX

6/24/2009

6/24/2009

Est Date

3/11/2010

County-Route-Postmile

SB 154 R8.1 / R32.1

PPNO

2249

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA FROM 0.2 MI EAST OF 
JUNCTION ROUTE 246 WEST TO 0.1 MI MI 
WEST OF ROUTE 154/101 SEPARATION

Work Description

PLACE CENTERLINE RUMBLE STRIP

Parcels 0

Utilities 0

Total Con Est $812

Phase

1

RW $$

$0

Const $$

$920

PID Appr 7/27/2009

Project Rpt 7/27/2009

Funds Req Date

3/11/2010

Program Information

ROW Info

CTC Vote Date

5/20/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 91 RW 90% % PSE 74 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

04/01/10 Project RTL'd

EA

05-0S410_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A4/1/2010

6/14/2010

Delivery
Plan

Approved

Current

7/27/2010

HQ 
Advertise 

M480

A

8/25/2010

8/10/2010

Contract 
Award 
M495

A

9/8/2010

8/30/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2010

12/3/2010

12/3/2010

Contract 
Acceptance

 M600

T

11/28/2011

11/28/2011

End 
Project 
M800

T9/5/2011

Final 
Report 
M700

T

12/3/2010

9/5/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

211

Str Est $748

Dist Est $250

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

LOCAL

Status

Active

Doc Yr

2006A

Prog Cod

400.110

Component Funding

Project Name

COLD SPRING CANYON 
BRIDGE SUICIDE BARRIER

Env Stat ER

Env Fed FI

6/22/2009

6/22/2009

Est Date

12/18/2008

12/18/2008

County-Route-Postmile

SB 154 22.9 / 23.1

PPNO

1941

Location Description

IN SANTA BARBARA COUNTY ABOUT 9.0 
MILES WEST OF SANTA BARBARA AT COLD 
SPRING CANYON BRIDGE

Work Description

CONSTRUCT BRIDGE BARRIER

Parcels 0

Utilities 0

Total Con Est $998

Phase

1

RW $$

$2

Const $$

$998

PID Appr 8/17/2007

Project Rpt 6/22/2009

Funds Req Date

Program Information

ROW Info

CTC Vote Date

3/23/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 98 RW 83% % PSE 90 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Kick off PDT 1/9/07.  JRP on board for historical bridge evaluation.  Informational public meeting held on July 25 of 2007.  Met with FHWA on 2/8/07. Public Hearing conducted 
on June 9th in SB and June 10th in Solvang of 2008.  ADAC begun on March 19, 2008 and will continue most likely through August of 2008.

EA

05-0P910_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A12/3/2009

12/14/2009

Delivery
Plan

Approved

Current

1/25/2010

HQ 
Advertise 

M480

A

4/12/2010

3/24/2010

Contract 
Award 
M495

A

5/12/2010

4/15/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/1/2010

8/31/2010

11/30/2010

Contract 
Acceptance

 M600

T

7/28/2011

11/30/2011

End 
Project 
M800

T8/30/2011

Final 
Report 
M700

T

4/29/2011

Supt

212

Str Est $0

Dist Est $546

RW Est $19

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

RUSSELL AVENUE SIGNAL

Env Stat CE

Env Fed

7/21/2008

Est Date

7/22/2008

10/14/2008

County-Route-Postmile

SB 166 6.9 / 6.9

PPNO

1976

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
MARIA AT RUSSELL AVENUE

Work Description

INSTALL TRAFFIC SIGNALS

Parcels 1

Utilities 1

Total Con Est $546

Phase

1

RW $$

$19

Const $$

$573

PID Appr 8/25/2008

Project Rpt 8/25/2008

Funds Req Date

11/24/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 86% % PSE 100 % Con 56 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Contract Accepted

EA

05-0Q420_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A10/27/2009

12/1/2009

Delivery
Plan

Approved

Current

12/28/2009

HQ 
Advertise 

M480

A

2/24/2010

3/10/2010

Contract 
Award 
M495

A

3/10/2010

3/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

1/25/2010

9/10/2010

11/27/2010

Contract 
Acceptance

 M600

T

10/10/2011

10/27/2011

End 
Project 
M800

T

Final 
Report 
M700

11/27/2010

9/10/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

213

Str Est $0

Dist Est $305

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Project Name

Env Stat

Env Fed

Est Date

1/26/2010

County-Route-Postmile

SB 166 66.7

PPNO

2288

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
CUYAMA AT APPROXIMATELY 0.1 MILE 
EAST OF BELL ROAD

Work Description

REPLACE CULVERT

Parcels 0

Utilities 0

Total Con Est $305

Phase

1

RW $$

$5

Const $$

$300

PID Appr

Project Rpt

Funds Req Date

1/26/2010

Program Information

ROW Info

CTC Vote Date

1/28/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0S960_ APL
List

No
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM  Ph#

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt

214

Str Est $0

Dist Est $888

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Route 246 Soft Median Barrier

Env Stat CE

Env Fed

4/8/2009

Est Date

3/8/2010

County-Route-Postmile

SB 246 9.6 / R21.0

PPNO

2248

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
LOMPOC FROM EAST JUNCTION ROUTE 1 
TO 0.8 MILE EAST OF DRUM CANYON ROAD

Work Description

PLACE HOT MIX ASPHALT OVERLAY

Parcels 0

Utilities 0

Total Con Est $888

Phase

1

RW $$

$0

Const $$

$2,000

PID Appr 7/1/2009

Project Rpt 7/1/2009

Funds Req Date

3/8/2010

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 91 RW 95% % PSE 86 % Con 70 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

03/23/10 Project RTL'd

EA

05-0S400_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A3/23/2010

3/10/2010

Delivery
Plan

Approved

Current

4/22/2010

HQ 
Advertise 

M480

A

5/27/2010

6/30/2010

Contract 
Award 
M495

A

6/10/2010

7/22/2010

Appr Const 
Contract 

M500

A

XPM Milestones

5/10/2010

11/17/2010

12/8/2010

Contract 
Acceptance

 M600

T

11/1/2011

12/8/2011

End 
Project 
M800

T9/18/2011

Final 
Report 
M700

T

12/8/2010

8/18/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

215

Str Est $0

Dist Est $1,016

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Route 156 Soft Median Barrier

Env Stat CE

Env Fed

3/4/2009

Est Date

2/22/2010

County-Route-Postmile

SBT 156 3.0 / R18.4

PPNO

Location Description

IN SAN BENITO COUNTY IN AND NEAR SAN 
JUAN BAUTISTA FROM THE ALAMEDA TO 
SAN BENITO/SANTA CLARA COUNTY LINE

Work Description

PLACE CENTERLINE RUMBLE STRIP

Parcels 0

Utilities 0

Total Con Est $1,016

Phase

1

RW $$

$0

Const $$

$1,254

PID Appr 6/19/2009

Project Rpt 6/19/2009

Funds Req Date

2/22/2010

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 99% % PSE 83 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Advertise 5/3/10  Bid Opening 5/26/10    03/16/10 Project RTL'd 08/28/09  Begin process to delete portion of work in Santa Clara County (PM 0.0/0.6) due to D4 project 04-
1E8801 duplication of work.  PCR and Supplemental PSR_PR to be drafted.  Project is on schedule.  06/19/09 PSR_PR Approved
02/05/09  Project Kick Off Meeting Held.
CE anticipated with Hazardous Waste specification needed for yellow thermoplastic stripe removal.

EA

05-0S390_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A3/16/2010

3/18/2010

Delivery
Plan

Approved

Current

4/12/2010

HQ 
Advertise 

M480

A

6/2/2010

7/1/2010

Contract 
Award 
M495

A

6/16/2010

7/22/2010

Appr Const 
Contract 

M500

A

XPM Milestones

5/3/2010

9/2/2010

9/17/2010

Contract 
Acceptance

 M600

T

7/1/2011

7/1/2011

End 
Project 
M800

T3/15/2011

Final 
Report 
M700

T

9/17/2010

3/1/2011

Supt

216

Str Est $0

Dist Est $613

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.315

Component Funding

SHOPP Aug

Project Name

scr 1 tmsfreedon blvd south

Env Stat CE

Env Fed EX

12/13/2007

12/13/2007

Est Date

7/31/2009

County-Route-Postmile

SCR 1 R0.0 / 8.3

PPNO

4025

Location Description

IN SANTA CRUZ COUNTY NEAR 
WATSONVILLE AT VARIOUS LOCATIONS

Work Description

CONSTRUCT TRANSP. MANAGEMENT 
SYSTEM Parcels 0

Utilities 0

Total Con Est $613

Phase

1

RW $$

$8

Const $$

$1,301

PID Appr 9/14/2005

Project Rpt 3/28/2008

Funds Req Date

8/24/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 98 RW 100% % PSE 98 % Con 17 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

The schedule was updated on 02-02-10 for a 2-16-2010 Advertize. (DH 2-2-10)

Activities 100.20, 265-295 pushed out one year due to delay in funding and to capture resources in the 10/11 year.  Milestones will be changed when funding date is known. (DH 
01-06-2010)

EA

05-0N250_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A3/13/2009

4/1/2009

Delivery
Plan

Approved

Current

5/1/2009

HQ 
Advertise 

M480

A 4/21/2010

Contract 
Award 
M495

A

7/15/2009

5/11/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2010

1/1/2010

1/5/2011

Contract 
Acceptance

 M600

T

1/15/2011

1/2/2012

End 
Project 
M800

T10/1/2011

Final 
Report 
M700

T

1/5/2011

6/1/2010
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

217

Str Est $0

Dist Est $980

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Env Stat

Env Fed

Est Date

7/6/2009

County-Route-Postmile

SCR 1 4.0 / 4.0

PPNO

2268

Location Description

IN SANTA CRUZ COUNTY AT THE BUENA 
VISTA ROAD INTERCHANGE

Work Description

REPLACE CULVERT STORM SEWER

Parcels 0

Utilities 0

Total Con Est $980

Phase

1

RW $$

$0

Const $$

$980

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

7/14/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 88 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV 10-07-2009 - Major Damage Restoration (Emergency Opening) -Force Account Contract# 05A1323

EA

05-0S750_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

4/12/2010

Contract 
Acceptance

 M600

A

End 
Project 
M800

Final 
Report 
M700

Supt

218

Str Est $0

Dist Est $1,391

RW Est $4

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

SCr 9 1.8 Ret Wall

Env Stat

Env Fed

Est Date

5/27/2009

4/10/2008

County-Route-Postmile

SCR 9 1.8 / 1.8

PPNO

1953

Location Description

IN SANTA CRUZ COUNTY NEAR SANTA 
CRUZ 0.2 MILE SOUTH OF RINCON CREEK 
BRIDGE

Work Description

CONSTRUCT RETAINING WALL

Parcels 2

Utilities 1

Total Con Est $1,391

Phase

1

RW $$

$11

Const $$

$1,391

PID Appr

Project Rpt

Funds Req Date

9/15/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 65 RW 65% % PSE 94 % Con 73 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/18/2010 M600 1/2011 on schedule.  May finish early.  
4/22/2009-schedule delayed 6 months. 
Cost update expected 5/1/2009

EA

05-0P650_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A12/22/2009

7/15/2009

Delivery
Plan

Approved

Current

8/15/2009

HQ 
Advertise 

M480

A

11/15/2009

4/20/2010

Contract 
Award 
M495

A

12/1/2009

5/4/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2010

7/1/2010

1/10/2011

Contract 
Acceptance

 M600

T

10/1/2011

1/9/2012

End 
Project 
M800

T

Final 
Report 
M700

1/10/2011

7/1/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

219

Str Est $5,065

Dist Est $5,065

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

Project Name

SCr 17 Guardrail Upgrades

Env Stat

Env Fed

Est Date

5/11/2009

5/11/2009

County-Route-Postmile

SCR 17 6.0 / 12.6

PPNO

7007

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
SCOTTS VALLEY AT VARIOUS LOCATIONS 
FROM SANTAS VILLAGE ROAD TO THE 
SANTA CLARA COUNTY LINE

Work Description

UPGRADE GUARD RAIL

Parcels 0

Utilities 3

Total Con Est $10,130

Phase

1

RW $$

$17

Const $$

$10,130

PID Appr

Project Rpt

Funds Req Date

5/11/2009

Program Information

ROW Info

CTC Vote Date

8/13/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 100 % Con 21 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

(DH 10-25-2010) Per Construction: Contractor defaulted. Waiting on Bond Company to assign completion contractor.  CCA date TBD.

A risk vote was scheduled in order to deliver in time to avoid impacts to migratory birds. 
This project includes work developed under EA 05-0L700_, 05-0L760_ and 05-46791_. All work necessary for new and upgrade guardrail construction.  

EA

05-0L70U_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A7/28/2009

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/25/2009

Contract 
Award 
M495

A 12/22/2009

Appr Const 
Contract 

M500

A

XPM Milestones

9/14/2009 4/1/2011

Contract 
Acceptance

 M600

T 7/1/2012

End 
Project 
M800

T1/2/2012

Final 
Report 
M700

T

4/1/2011

Supt

220

Str Est $0

Dist Est $995

RW Est $64

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

MESA VIEW DRAINAGE AND 
ROAD IMPROVEMENT

Env Stat CE

Env Fed EX

4/4/2007

4/4/2007

Est Date

1/12/2010

8/28/2008

County-Route-Postmile

SLO 1 9.5 / 10.0

PPNO

2201

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
OCEANO FROM 0.5 MILE NORTH OF 
HALCYON ROAD TO 0.3 MILE SOUTH OF 
LOS BERROS CREEK BRIDGE

Work Description

DRAINAGE IMPROVEMENTS

Parcels 1

Utilities 0

Total Con Est $995

Phase

1

RW $$

$140

Const $$

$1,161

PID Appr 1/29/2008

Project Rpt 1/29/2008

Funds Req Date

1/12/2010

Program Information

ROW Info

CTC Vote Date

5/20/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 70% % PSE 100 % Con 3 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0L220_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A5/12/2010

7/29/2009

Delivery
Plan

Approved

Current

9/1/2009

HQ 
Advertise 

M480

A

11/1/2009

8/24/2010

Contract 
Award 
M495

A

12/1/2009

9/9/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/21/2010

12/1/2010

3/1/2011

Contract 
Acceptance

 M600

T

4/1/2011

12/1/2011

End 
Project 
M800

T

Final 
Report 
M700

3/1/2011

2/1/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

221

Str Est $0

Dist Est $1,227

RW Est $245

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

ROADRUNNER CURVE 
CORRECTION

Env Stat CE

Env Fed EX

5/12/2008

5/12/2008

Est Date

3/14/2008

1/14/2008

County-Route-Postmile

SLO 41 20.7 / 20.8

PPNO

1934

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
ATASCADERO AT 0.2 MILE EAST OF 
HOMESTEAD ROAD

Work Description

REALIGN ROADWAY

Parcels 3

Utilities 1

Total Con Est $1,227

Phase

1

RW $$

$245

Const $$

$1,353

PID Appr 5/23/2008

Project Rpt 5/23/2008

Funds Req Date

11/24/2009

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 66% % PSE 100 % Con 68 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0P750_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A2/8/2010

3/1/2010

Delivery
Plan

Approved

Current

4/12/2010

HQ 
Advertise 

M480

A

6/1/2010

6/17/2010

Contract 
Award 
M495

A

6/15/2010

7/1/2010

Appr Const 
Contract 

M500

A

XPM Milestones

4/19/2010

7/1/2011

5/1/2012

Contract 
Acceptance

 M600

T

8/1/2012

6/1/2013

End 
Project 
M800

T5/1/2013

Final 
Report 
M700

T

7/1/2012

Supt $4,760 $8,040 $0 $1,800

222

Str Est $20,200

Dist Est $59,800

RW Est $10,608

Prog FY

2010

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA,Demo

Project Name

Route 46 corridor imp (Whitley 1)

Env Stat ER

Env Fed FI

5/19/2006

5/19/2006

Est Date

3/10/2008

3/10/2008

11/21/2006

County-Route-Postmile

SLO 46 36.6 / 41.2

PPNO

0226C

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM 0.5 MILE WEST OF 
GENESEO ROAD TO 0.6 MILE EAST OF 
ALMOND DRIVE

Work Description

WIDEN HIGHWAY TO FOUR LANES

Parcels 33

Utilities 3

Total Con Est $80,000

Phase

1

RW $$

$10,400

Const $$

$62,829

PID Appr

Project Rpt 5/19/2006

Funds Req Date

11/30/2009

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

$4,500Capt

IIP

$10,400

Local

$0

Other

$58,329

PAED RW 70% % PSE 98 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

THIS PROJECT IS A CMIA FUNDED PROJECT and is now fully funded through construction.  This is the second of three corridor projects that were split from 05-3307U0 for 
PS&E and construction.  60% Constructability Review completed May 15, 2008. Project deliverd to Region OE on 04/15/09. Project PS&E'd (M380) on 8/27/09.  RTL 12/15/09.  
ROW Cert 3 on 10/06/10.  Upgraded to ROW Cert 2 on 4/29/10.  Voted Construction funds at April 8, 2010, CTC meeting.  Advertise 5/17/10.  Bids Open 7/7/10.  Project 
Awarded to Papich Construction on 10/25/10. 

EA

05-33072_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM John Luchetta Ph# (805) 549-3175

DM Jack Walker Ph# (559) 243-3861

EM Matt Fowler Ph# (805) 542-4603

CM Steve DiGrazia Ph# (805) 549-3437

COP SLOCOG 3/12/2007

RTL 
M460

A12/15/2009

2/2/2010

Delivery
Plan

Approved

Current

3/16/2010

HQ 
Advertise 

M480

A 10/25/2010

Contract 
Award 
M495

A

7/8/2010

11/5/2010

Appr Const 
Contract 

M500

A

XPM Milestones

5/17/2010

7/8/2013

8/1/2013

Contract 
Acceptance

 M600

T

4/15/2014

10/1/2014

End 
Project 
M800

T9/1/2014

Final 
Report 
M700

T

4/15/2014
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

223

Str Est $0

Dist Est $12,632

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

Arroyo Grande CAPM

Env Stat CE

Env Fed EX

7/27/2005

7/27/2005

Est Date

2/18/2010

County-Route-Postmile

SLO 101 7.6 / 16.5

PPNO

0606

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
ARROYO GRANDE AND PISMO BEACH 
FROM LOS BERROS UNDERCROSSING TO 
PISMO CREEK BRIDGE

Work Description

PLACE HOT MIX ASPHALT

Parcels 0

Utilities 6

Total Con Est $12,632

Phase

1

RW $$

$14

Const $$

$12,632

PID Appr 9/13/2007

Project Rpt 9/13/2007

Funds Req Date

2/18/2010

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 91 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0N060_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM John Luchetta Ph# (805) 549-3175

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A5/5/2010

5/28/2010

Delivery
Plan

Approved

Current

6/21/2010

HQ 
Advertise 

M480

A

8/18/2010

9/15/2010

Contract 
Award 
M495

A

9/1/2010

10/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/21/2010

11/1/2011

9/15/2011

Contract 
Acceptance

 M600

T

12/1/2012

12/1/2012

End 
Project 
M800

T9/15/2012

Final 
Report 
M700

T

11/1/2012

Supt

224

Str Est $3,430

Dist Est $40,670

RW Est $67

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.120

Component Funding

ARRA

Project Name

Atascadero 101 Rehab

Env Stat CE

Env Fed EX

Est Date

7/17/2009

7/17/2009

6/10/2009

County-Route-Postmile

SLO 101 35.7 / 46.3

PPNO

0030

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
ATASCADERO FROM CUESTA GRADE 
OVERHEAD TO 0.2 MI SOUTH OF 101/41 
SEPARATION

Work Description

HIGHWAY REHABILITATION

Parcels 0

Utilities 3

Total Con Est $44,100

Phase

1

RW $$

$250

Const $$

$40,200

PID Appr 6/26/2007

Project Rpt 6/26/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 49% % PSE 91 % Con 18 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is on the governor's economic stimulus list and is being accelarated to award by Dec. 2009.  Project PS&E will be prepared using Design Sequencing Guidlines.

PS&E to HQ achieved 7/22/09

EA

05-0G030_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A9/30/2009

2/1/2012

Delivery
Plan

Approved

Current

3/15/2012

HQ 
Advertise 

M480

A

6/1/2012

12/30/2009

Contract 
Award 
M495

A

7/1/2012

1/19/2010

Appr Const 
Contract 

M500

A

XPM Milestones

10/26/2009

7/1/2014

1/15/2013

Contract 
Acceptance

 M600

T

4/1/2015

7/15/2014

End 
Project 
M800

T1/15/2014

Final 
Report 
M700

T

3/1/2015
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

225

Str Est $0

Dist Est $4,641

RW Est $0

Prog FY

2010

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.121

Component Funding

SHOPP Accel

Project Name

Atascadero N CAPM

Env Stat CE

Env Fed EX

7/27/2005

7/27/2005

Est Date

3/30/2010

County-Route-Postmile

SLO 101 46.1 / 50.8

PPNO

4050

Location Description

IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO AND TEMPLETON

Work Description

PLACE HOT MIX ASPHALT

Parcels 0

Utilities 4

Total Con Est $4,641

Phase

1

RW $$

$8

Const $$

$7,293

PID Appr 9/13/2007

Project Rpt 4/15/2010

Funds Req Date

3/30/2010

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 93 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0N050_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM John Luchetta Ph# (805) 549-3175

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A4/7/2010

5/28/2010

Delivery
Plan

Approved

Current

6/21/2010

HQ 
Advertise 

M480

A

8/18/2010

10/12/2010

Contract 
Award 
M495

A

9/1/2010

10/26/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2010

11/1/2011

12/15/2011

Contract 
Acceptance

 M600

T

12/1/2012

1/15/2013

End 
Project 
M800

T12/15/2012

Final 
Report 
M700

T

12/15/2010

11/1/2012

Supt

226

Str Est $1,500

Dist Est $7,000

RW Est $178

Prog FY

2011

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

Dani Creek Slide Permanent 
Restoration

Env Stat

Env Fed

Est Date

7/21/2010

7/21/2010

6/28/2010

County-Route-Postmile

MON 1 22.6 / 22.8

PPNO

2294

Location Description

IN MONTEREY COUNTY NEAR LUCIA FROM 
1.6 MILES TO 1.8 MILES NORTH OF 
LIMEKILN CREEK BRIDGE

Work Description

CONSTRUCT RETAINING WALL

Parcels 2

Utilities 1

Total Con Est $8,500

Phase

1

RW $$

$1,700

Const $$

$17,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 8 RW 19% % PSE 93 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Goal is to have both lanes open to traffic at this location by Memorial Day weekend 2011.  Contract Acceptance milestone (M600) of 7/15/2012 includes plant establishment 
period.  Good job Susan!!

EA

05-0T560_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Steve Wyatt Ph# (805) 549-3079

EM  Ph#

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A8/25/2010

8/1/2010

8/24/2010
Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A

9/1/2010

9/16/2010

Contract 
Award 
M495

A

9/15/2010

9/23/2010

Appr Const 
Contract 

M500

A

XPM Milestones

9/8/2010

3/1/2011

7/15/2012

Contract 
Acceptance

 M600

T

7/1/2012

7/15/2013

End 
Project 
M800

T4/1/2013

Final 
Report 
M700

T

11/1/2011
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Caltrans Central Region 

Project Construction Report
Status Date 11/9/2010

Supt

227

Str Est $0

Dist Est $1,444

RW Est $0

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.315

Component Funding

Project Name

Monterey/San Benito CMS 

Env Stat CE

Env Fed EX

5/15/2008

5/15/2008

Est Date

3/8/2010

County-Route-Postmile

MON 68 16.3

PPNO

0882

Location Description

IN MONTEREY AND SAN BENITO COUNTIES 
AT VARIOUS LOCATIONS

Work Description

INSTALL CHANGEABLE MESSAGE SIGNS

Parcels 1

Utilities 0

Total Con Est $1,444

Phase

1

RW $$

$54

Const $$

$2,400

PID Appr 10/11/2005

Project Rpt 7/25/2008

Funds Req Date

3/8/2010

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 94% % PSE 100 % Con 14 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

02-23-2010 DH- Revised the schedule assuming an April CTC vote date.

DH 02-03-2010 The two locations on Hwy 1 were removed from the projects as a result of CDP issues. 

EA

05-0C882_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A12/24/2009

10/1/2009

Delivery
Plan

Approved

Current

10/29/2009

HQ 
Advertise 

M480

A

1/1/2010

6/9/2010

Contract 
Award 
M495

A

1/15/2010

6/22/2010

Appr Const 
Contract 

M500

A

XPM Milestones

4/19/2010

6/11/2011

2/1/2011

Contract 
Acceptance

 M600

T

10/12/2011

7/15/2012

End 
Project 
M800

T11/1/2011

Final 
Report 
M700

T

2/1/2011

9/11/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

228

Str Est $14,010

Dist Est $20,605

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.513

Component Funding

Project Name

CUESTA GRADE

Env Stat ER

Env Fed ES

7/7/1998

7/7/1998

Est Date

6/29/1999

6/29/1999

County-Route-Postmile

SLO 101 32.3 / 35.5

PPNO

0302

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO FROM 2.0 KM NORTH OF 
RESERVOIR CANYON ROAD TO CUESTA 
OVERHEAD

Work Description

ADD TRUCK PASSING LANES

Parcels 0

Utilities 0

Total Con Est $34,615

Phase

1

RW $$Const $$

PID Appr 10/4/1994

Project Rpt 3/31/1998

Funds Req Date

3/23/1999

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 98% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-34541_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM James Perano Ph# (805) 549-3438

EM  Ph#

CM Tim Campbell Ph# (805) 549-3089

COP SLOCOG 3/16/1999

RTL 
M460

A3/19/1999

3/19/1999

Delivery
Plan

Approved

Current

4/12/1999

HQ 
Advertise 

M480

A

Contract 
Award 
M495

7/15/1999

7/15/1999

Appr Const 
Contract 

M500

A

XPM Milestones

4/12/1999

10/20/2003

10/20/2003

Contract 
Acceptance

 M600

A

7/1/2008

8/1/2011

End 
Project 
M800

T1/20/2005

Final 
Report 
M700

A

1/20/2005

Supt $0 $3,864 $0 $0

229

Str Est $1,474

Dist Est $7,315

RW Est $8,015

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

025.512

Component Funding

IIP,ADA

Project Name

San Miguel Interchange

Env Stat ND

Env Fed FI

7/22/1997

9/22/1997

Est Date

5/18/2000

5/18/2000

7/16/1998

County-Route-Postmile

MON 101 96.1

PPNO

0058J

Location Description

IN MONTEREY COUNTY NEAR SALINAS 
FROM 0.3 KM NORTH OF ROUTE 101/156 
SEPARATION TO 2.4 KM NORTH OF ROUTE 
101/156 SEPARATION

Work Description

CONSTRUCT INTERCHANGE

Parcels 25

Utilities 3

Total Con Est $8,789

Phase

1

RW $$

$7,453

Const $$

$8,003

PID Appr 4/10/1984

Project Rpt 8/5/1997

Funds Req Date

11/10/1999

Program Information

ROW Info

CTC Vote Date

1/20/2000

Project Documents

Act

Act

RIP

$0Capt

IIP

$15,456

Local

$0

Other

$0

PAED 100 RW 70% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PM: Doug Hessing - 04/10/07 (RMV) - Changed project PM assignment to RMV for PID schedule changes, processing % completes and/or closeout - (04-22-05 dh)Per CM, 
M700 pending claim resolution Fall 05.

EA

05-01617_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Jun Xu Ph# (559) 243-3590

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

FWY COUNTY OFMONTERE

RTL 
M460

A12/31/1999

12/31/1999

Delivery
Plan

Approved

Current

3/13/2000

HQ 
Advertise 

M480

A

Contract 
Award 
M495

5/26/2000

5/26/2000

Appr Const 
Contract 

M500

A

XPM Milestones

3/13/2000

6/29/2004

6/29/2004

Contract 
Acceptance

 M600

A

7/1/2009

7/1/2011

End 
Project 
M800

T6/1/2006

Final 
Report 
M700

A

6/1/2006

November 09, 2010 116



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt $0 $0 $3,008 $0

230

Str Est $1,320

Dist Est $6,286

RW Est $90

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.712

Component Funding

Measure,Oversight

Project Name

101/154 INTERCHANGE

Env Stat ER

Env Fed ES

5/11/1998

Est Date

4/9/1999

4/9/1999

2/22/1999

County-Route-Postmile

SB 101 62.6 / 63.7

PPNO

0900

Location Description

IN SANTA BARBARA COUNTY NEAR 
BUELLTON FROM ROUTE 101/154 NORTH 
JUNCTION TO 0.7 MILE NORTH OF ZACA 
STATION ROAD

Work Description

CONSTRUCT ROUTE 101/154 NORTH 
SEPARATION IC & REALIGN RTE 154 
101/154 INTERCHANGE

Parcels 4

Utilities 0

Total Con Est $7,606

Phase

1

RW $$

$460

Const $$

$7,290

PID Appr 9/14/1989

Project Rpt 3/31/1999

Funds Req Date

7/7/1999

Program Information

ROW Info

CTC Vote Date

9/30/1999

Project Documents

Act

Act

RIP

$0Capt

IIP

$3,750

Local

$4,000

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PM Paul Martinez 8-629-3407***Oversight Only***   +++Measure "D" Project+++

EA

05-34890_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

COP SBCAG    PS&E 2/17/1997

COP SBCAG    CONST 4/21/1999

COP AMDMNT #1CONST 7/29/1999

COP AMDMNT #2 11/20/2003

RTL 
M460

A7/7/1999

7/7/1999

Delivery
Plan

Approved

Current

5/25/1999

HQ 
Advertise 

M480

A

Contract 
Award 
M495

8/12/1999

8/12/1999

Appr Const 
Contract 

M500

A

XPM Milestones

5/25/1999

3/24/2004

3/24/2004

Contract 
Acceptance

 M600

A

8/31/2007

6/30/2010

End 
Project 
M800

T4/30/2006

Final 
Report 
M700

A

4/30/2006

Supt

231

Str Est $729

Dist Est $532

RW Est $25

Prog FY

Project Phase

CLOSEOUT

Program

RESERVE

Status

Programmed

Doc Yr

2000

Prog Cod

206.812

Component Funding

SoundWalls

Project Name

BRIZZOLARA STREET 
SOUNDWALL

Env Stat CE

Env Fed EX

11/27/2001

12/11/2001

Est Date

2/18/2003

2/18/2003

5/18/2000

County-Route-Postmile

SLO 101 28.4 / 28.7

PPNO

0196C

Location Description

IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO FROM 0.5 KM NORTH OF MARSH 
STREET SEPARATION TO 0.1 KM SOUTH 
OF STENNER CREEK BRIDGE

Work Description

CONSTRUCT SOUND WALLS

Parcels 3

Utilities 1

Total Con Est $1,261

Phase

1

RW $$Const $$

PID Appr 6/26/1991

Project Rpt 12/29/2000

Funds Req Date

7/22/2002

Program Information

ROW Info

CTC Vote Date

11/18/2002

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 98% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-31420_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A10/3/2002

10/3/2002

Delivery
Plan

Approved

Current

11/25/2002

HQ 
Advertise 

M480

A

Contract 
Award 
M495

2/24/2003

2/24/2003

Appr Const 
Contract 

M500

A

XPM Milestones

11/25/2002

6/21/2004

6/21/2004

Contract 
Acceptance

 M600

A

5/1/2007

8/1/2011

End 
Project 
M800

T9/20/2004

Final 
Report 
M700

A

9/20/2004

November 09, 2010 117



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

232

Str Est $0

Dist Est $991

RW Est $1,515

Prog FY

2002

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

1998

Prog Cod

201.310

Component Funding

Project Name

WILLOW CURVE 
REALIGNMENT

Env Stat CE

Env Fed CE

5/21/2001

3/21/2000

Est Date

7/26/2002

1/9/2002

County-Route-Postmile

SLO 1 4.7 / 5.4

PPNO

0555

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
OCEANO FROM 0.5 KM SOUTH TO 0.5 KM 
NORTH OF WILLOW ROAD

Work Description

REALIGN CURVE

Parcels 2

Utilities 3

Total Con Est $991

Phase

1

RW $$

$146

Const $$

$1,075

PID Appr 10/8/1997

Project Rpt 6/16/2000

Funds Req Date

12/27/2001

Program Information

ROW Info

CTC Vote Date

4/4/2002

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 97% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-41280_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Boris Ayaviri Ph# (559) 244-2854

EM  Ph#

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A3/29/2002

3/29/2002

Delivery
Plan

Approved

Current

5/13/2002

HQ 
Advertise 

M480

A

Contract 
Award 
M495

9/1/2002

9/1/2002

Appr Const 
Contract 

M500

A

XPM Milestones

5/13/2002

4/16/2003

4/16/2003

Contract 
Acceptance

 M600

A

7/1/2008

8/1/2011

End 
Project 
M800

T8/26/2003

Final 
Report 
M700

A

8/26/2003

Supt

233

Str Est $800

Dist Est $1,050

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2002

Prog Cod

400.000

Component Funding

Local,Oversight

Project Name

CAMBRIA FLOOD CONTROL

Env Stat ER

Env Fed ES

Est Date

12/29/2003

12/29/2003

County-Route-Postmile

SLO 1 49.9 / 50.7

PPNO

Location Description

IN CAMBRIA FROM THE SANTA ROSA CR 
BR TO WINDSOR AVE (KP 80.3/81.4)

Work Description

RAISE HWY PROFILE & CONSTRUCT 
NEW FLOOD CONTROL Parcels 0

Utilities 0

Total Con Est $1,850

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

** Oversight Only--Local and FEMA Funds--Implementing Agency is SLO Co** There are no state highway funds in this project- 180 K Minor B contribution for signals. 04/21/10 
P. Duty archived DRS (djh)

EA

05-0G760_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

COP SLO CO

RTL 
M460

A4/15/2007

4/15/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/17/2007

6/17/2007

Appr Const 
Contract 

M500

A

XPM Milestones

7/3/2009

2/5/2009

Contract 
Acceptance

 M600

A

12/28/2009

8/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

10/29/2009

November 09, 2010 118



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

234

Str Est $800

Dist Est $0

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

RESERVE

Status

Inactive

Doc Yr

2002

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Env Stat

Env Fed

Est Date

County-Route-Postmile

SLO 46 50.7

PPNO

Location Description

NEAR SHANDON AT CHOLAME CR BR 49-29 
(KP 81.59)

Work Description

BRIDGE/CHANNEL REPAIR

Parcels 0

Utilities 0

Total Con Est $800

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

2001 / 2002 Force Account Project - PM: ZEKE DELLAMAS (805)549-3327 - Contract #050A633

EA

05-0H130_ APL
List

No
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt

235

Str Est $1,681

Dist Est $3,211

RW Est $448

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2002

Prog Cod

400.000

Component Funding

Local,Oversight

Project Name

VINEYARD 0C

Env Stat ND

Env Fed

11/4/2004

Est Date

6/1/2006

6/1/2006

2/16/2005

County-Route-Postmile

SLO 101 50.6

PPNO

1218

Location Description

IN TEMPLETON AT THE INTERSECTION OF 
VINEYARD DR. & RTE 101 INTERCHANGE 
FROM ASHTON WAY TO MAIN STREET (KP 
81.52)

Work Description

VINEYARD DR/US 101 INTERCHANGE 
IMPROVEMENTS Parcels 8

Utilities 1

Total Con Est $4,892

Phase

1

RW $$Const $$

PID Appr 6/1/2006

Project Rpt 6/1/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight Only **Implementing Agency is the County of San Luis Obispo**The project will use County funds only. 5/29/07 100% PSE submitted (djh) 8/11/08 falsework will be 
removed this week (djh); all landscape work & 3-yr plant establishment will be performed by County forces & all oak trees will be planted outside of CT R/W (djh) 0/18/09 still 
dealing w/punchlist items (djh) Constrcution files w/P. Duty (djh)

EA

05-0H840_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

COP CO OF    SLO 2/6/2007

RTL 
M460

A11/15/2007

3/28/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

5/27/2007

12/19/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/27/2009

9/30/2009

Contract 
Acceptance

 M600

A

2/23/2010

8/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

12/25/2009

November 09, 2010 119



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

236

Str Est $0

Dist Est $1,076

RW Est $0

Prog FY

2004

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002A

Prog Cod

201.010

Component Funding

Project Name

Monterey 1 Landscape Mitigation

Env Stat ND

Env Fed FI

6/2/2000

8/2/2000

Est Date

4/23/2004

County-Route-Postmile

MON 1 74.9 / R80.8

PPNO

4757Y

Location Description

IN MONTEREY COUNTY IN AND NEAR 
MONTEREY AT VARIOUS LOCATIONS

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 5

Total Con Est $1,076

Phase

1

RW $$

$0

Const $$

$1,200

PID Appr 10/28/1998

Project Rpt 10/30/2000

Funds Req Date

2/27/2003

Program Information

ROW Info

CTC Vote Date

1/8/2004

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Landscaping to follow the median thrie beam barrier project 05-4757U  SHOPP ABOVE02-28-05 DH Project is in 3 year PE

EA

05-4757V_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A6/23/2003

6/23/2003

Delivery
Plan

Approved

Current

3/15/2004

HQ 
Advertise 

M480

A

Contract 
Award 
M495

5/6/2004

5/6/2004

Appr Const 
Contract 

M500

A

XPM Milestones

3/15/2004

1/1/2008

3/11/2008

Contract 
Acceptance

 M600

A

7/1/2008

5/28/2009

End 
Project 
M800

A

Final 
Report 
M700

9/1/2008

Supt

237

Str Est $0

Dist Est $3,100

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Cod

400.000

Component Funding

Oversight

Project Name

RAGSDALE

Env Stat ER

Env Fed FI

Est Date

12/30/2003

County-Route-Postmile

MON 68 6.0 / 6.7

PPNO

Location Description

IN MONTEREY COUNTY IN MONTEREY 
FROM 0.4 KM W OF SR 218 TO 0.3 KM E OF 
RAGSDALE DR (KP 10.6/11.7)

Work Description

OPERATIONAL IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $3,100

Phase

1

RW $$Const $$

PID Appr

Project Rpt 10/25/2004

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 93 % Con 93 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Oversight Only  **Implementing Agency is the City of Monterey**   (Minor A is SHOPP ABOVE)PROJECT IS MULTI PROGRAM FUNDED-$750 FROM MINOR A FUNDS.   This 
project has completed all major construction work and is currently in Plant Establishment .  CCA 12/17/06

EA

05-0H230_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP COUNTY OFMONTERE

COP CITY OF  MONTEREY 9/21/2003

RTL 
M460

A5/30/2005

5/30/2005

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

8/31/2005

8/31/2005

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2007

12/17/2006

Contract 
Acceptance

 M600

A

3/30/2007

3/30/2007

End 
Project 
M800

T8/1/2007

Final 
Report 
M700

T

8/1/2007

November 09, 2010 120



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

238

Str Est $1,799

Dist Est $2,837

RW Est $352

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Cod

400.000

Component Funding

Local,Oversight

Project Name

STOWELL ROAD 
INTERCHANGE

Env Stat ND

Env Fed HS

1/15/2000

Est Date

9/18/1991

County-Route-Postmile

SB 101 87.5 / 87.8

PPNO

0019

Location Description

IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM 
N OF STOWELL RD (KP 140.8/141.3)

Work Description

RECONSTRUCT OVERCROSSING & 
EXISTING INTERCHANGE LOCATION 
STOWELL ROAD INTERCHANGE

Parcels 6

Utilities 6

Total Con Est $4,636

Phase

1

RW $$Const $$

PID Appr 5/13/1999

Project Rpt 1/15/2000

Funds Req Date

3/28/2001

Program Information

ROW Info

CTC Vote Date

5/3/2001

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PM Paul Martinez 8-629-3407** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++ 01-11-06 - Project waiting for R/W deeds to be recorded.01-31-05 - 
Project is waiting for as-builts and black book prior to close out.12/3/03 - Project is now in construction  (combined with EA 05-357304- Donovan).  Approximately 99% complete.  
Punch list items and plant establishment remaining. CCA milestone completion date is 2/06/04.

EA

05-37440_ APL
List

Yes
Delivery
 Plan

YesXPM No

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SBCAG 9/2/1998

COP SB LTA 2/20/2001

COP SBCAG    AMEND 1 7/18/2002

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt

239

Str Est $2,050

Dist Est $3,780

RW Est $379

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Inactive

Doc Yr

2004

Prog Cod

400.000

Component Funding

Local , Oversight

Project Name

DONOVAN RD I/C

Env Stat ND

Env Fed HS

4/17/2000

Est Date

3/22/1999

County-Route-Postmile

SB 101 89.3 / 89.8

PPNO

0256A

Location Description

IN SANTA MARIA BETWEEN 0.7 KM SOUTH 
OF DONOVAN RD AND 0.1 KM NORTH OF 
DONOVAN RD (KP143.7/144.5)

Work Description

RECONSTRUCT OVERCROSSING & 
CONSTRUCT SOUTHBOUND OFF RAMP Parcels 0

Utilities 0

Total Con Est $5,830

Phase

1

RW $$Const $$

PID Appr 2/16/1999

Project Rpt 4/17/2000

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PM Paul Martinez 8-629-3407** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++ 1-11-06 - Project in close out.  Waiting for R/W deeds to be recorded.01-
31-05 - Project is waiting for as-builts and black book prior to close out.12/3/03 - Project is now in construction  (combined with EA 05-357304- Donovan).  Approximately 99% 
complete.  Punch list items and plant establishment remaining.  CCA milestone completion date is 02/062004.

EA

05-35730_ APL
List

No
Delivery
 Plan

YesXPM No

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

COP SBCAG 9/2/1998

COP SBC LOCALTRANS ATH 2/20/2001

COP SBC TRANS-AMEND #1 7/8/2002

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

November 09, 2010 121



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

240

Str Est $1,500

Dist Est $4,745

RW Est $529

Prog FY

2005

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

1994

Prog Cod

201.110

Component Funding

Project Name

RINCON BRIDGES AND 
REALIGNMENTS

Env Stat ER

Env Fed ES

10/10/1995

10/5/1995

Est Date

9/4/2003

1/24/2005

3/12/1996

County-Route-Postmile

SB 150 1.0 / R1.7

PPNO

0119

Location Description

IN SANTA BARBARA AND VENTURA 
COUNTIES NEAR CARPINTERIA FROM 1.6 
KM EAST TO 2.7 KM EAST OF ROUTE 101 
AND 150 SEPARATION

Work Description

REPLACE BRIDGES

Parcels 17

Utilities 5

Total Con Est $6,245

Phase

1

RW $$

$276

Const $$

$1,498

PID Appr 11/2/1984

Project Rpt 3/25/1987

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Open to traffic. CCA on schedule

EA

05-28280_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A2/25/2005

2/25/2005

Delivery
Plan

Approved

Current

3/15/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

4/18/2005

4/18/2005

Appr Const 
Contract 

M500

A

XPM Milestones

3/15/2005

7/18/2006

7/18/2006

Contract 
Acceptance

 M600

A

5/28/2008

5/28/2008

End 
Project 
M800

T12/1/2007

Final 
Report 
M700

A

4/1/2007

Supt

241

Str Est $0

Dist Est $2,266

RW Est $0

Prog FY

2005

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.210

Component Funding

Project Name

PASO ROBLES PLANTING

Env Stat CE

Env Fed EX

3/10/2004

3/10/2004

Est Date

10/25/2005

County-Route-Postmile

SLO 101 56.0 / 59.1

PPNO

0110K

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM THE NUBLICK 
BRIDGE OVERCROSSING TO 0.3 KM 
NORTH OF NORTH PASO ROBLES 

Work Description

HIGHWAY PLANTING AND IRRIGATION

Parcels 0

Utilities 5

Total Con Est $2,266

Phase

1

RW $$

$0

Const $$

$1,460

PID Appr 8/24/2001

Project Rpt 7/22/2003

Funds Req Date

10/25/2005

Program Information

ROW Info

CTC Vote Date

11/3/2005

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0C110_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A9/17/2004

9/17/2004

Delivery
Plan

Approved

Current

12/19/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/30/2006

3/30/2006

Appr Const 
Contract 

M500

A

XPM Milestones

12/19/2005

7/10/2010

4/5/2010

Contract 
Acceptance

 M600

A

10/1/2009

8/10/2011

End 
Project 
M800

T7/10/2011

Final 
Report 
M700

T

3/1/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt $5,692 $0 $0 $0

242

Str Est $2,978

Dist Est $19,394

RW Est $116

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

SANTA MARIA 6-LANE

Env Stat ND

Env Fed FI

10/17/2000

10/12/2000

Est Date

10/18/2004

10/18/2004

3/23/2005

County-Route-Postmile

SB 101 84.1 / 90.9

PPNO

4460

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA MARIA FROM 0.4 KM SOUTH OF 
SANTA MARIA UNDERCROSSING TO 0.4 KM 
NORTH OF NORTH SANTA MARIA 

Work Description

WIDEN FREEWAY

Parcels 20

Utilities 8

Total Con Est $22,372

Phase

1

RW $$

$0

Const $$

$22,372

PID Appr 9/11/1997

Project Rpt 10/23/2000

Funds Req Date

1/4/2006

Program Information

ROW Info

CTC Vote Date

7/14/2005

Project Documents

Act

Act

RIP

$18,485Capt

IIP

$3,887

Local

$0

Other

$0

PAED 100 RW 98% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 08/10/2009 - CCA achieved project is now in the process of being closed out.

EA

05-44601_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A6/10/2005

6/10/2005

Delivery
Plan

Approved

Current

8/15/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

7/6/2006

7/6/2006

Appr Const 
Contract 

M500

A

XPM Milestones

8/15/2005

7/1/2009

6/19/2009

Contract 
Acceptance

 M600

A

7/1/2010

1/14/2011

End 
Project 
M800

T10/1/2010

Final 
Report 
M700

T

1/14/2011

3/1/2010

Supt

243

Str Est $0

Dist Est $900

RW Est $0

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

WINTERIZE SLIDE AREA 
NEAR MONTECITO ON RTE 

Env Stat

Env Fed

Est Date

10/11/2005

County-Route-Postmile

SB 144 1.8

PPNO

1848

Location Description

IN SANTA BARBARA CO NEAR MONTECITO 
ON RTE 144 FROM .25 KM S/OF STATE RTE 
192 (KP 2.90)

Work Description

WINTERIZATION OF SLIDE AREA

Parcels 0

Utilities 0

Total Con Est $900

Phase

1

RW $$

$0

Const $$

$900

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

11/3/2005

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Winterization Measures have been completed.

EA

05-0N820_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Lance Gorman Ph# (805) 549-3315

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

12/1/2005

12/1/2005

Appr Const 
Contract 

M500

A

XPM Milestones

6/26/2007

6/26/2007

Contract 
Acceptance

 M600

A

10/1/2008

9/30/2009

End 
Project 
M800

A7/1/2009

Final 
Report 
M700

A

4/1/2008
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt $7,403 $0 $0 $0

244

Str Est $19,678

Dist Est $20,285

RW Est $1,529

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.600

Component Funding

RIP,SoundWalls

Project Name

 RTE 1/17 INTCHG MERGE 
LANES

Env Stat ND

Env Fed FI

8/28/2002

8/28/2002

Est Date

8/1/2005

8/1/2005

4/12/2001

County-Route-Postmile

SCR 1 15.8 / 17.6

PPNO

0542F

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

Work Description

WIDEN TO 6 LANES

Parcels 40

Utilities 6

Total Con Est $39,963

Phase

1

RW $$

$1,391

Const $$

$42,036

PID Appr 4/22/1988

Project Rpt 3/3/2003

Funds Req Date

8/1/2005

Program Information

ROW Info

CTC Vote Date

9/29/2005

Project Documents

Act

Act

RIP

$41,403Capt

IIP

$0

Local

$0

Other

$2,024

PAED 100 RW 94% % PSE 95 % Con 76 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CCA moved from 5/1/09 to 10/1/09 due to a late award.   Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491

EA

05-12910_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM Nicholas Chan Ph# (559) 230-3126

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

COP CITY OF  SANTA CR 8/25/2005

COP SCCRTC 8/10/2005

COP CITY OF  SANTA CR 12/8/2008

RTL 
M460

A10/25/2005

10/25/2005

Delivery
Plan

Approved

Current

11/28/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/24/2006

3/24/2006

Appr Const 
Contract 

M500

A

XPM Milestones

11/28/2005

10/1/2009

10/30/2008

Contract 
Acceptance

 M600

A

9/1/2010

9/1/2011

End 
Project 
M800

T7/1/2009

Final 
Report 
M700

T

6/1/2010

Supt

245

Str Est $0

Dist Est $300

RW Est $0

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Boulder Creek Culvert Repair

Env Stat

Env Fed

Est Date

5/30/2006

County-Route-Postmile

SCR 9 17.2 / 17.2

PPNO

1932

Location Description

IN SANTA CRUZ CO NEAR BOULDER 
CREEK AT 0.1 SOUTH OF GREENVALE DR 
(KP 27.73)

Work Description

RECONSTRUCT FAILED CULVERT

Parcels 0

Utilities 0

Total Con Est $300

Phase

1

RW $$

$0

Const $$

$300

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Force Account Project - PM: Lance Gorman
Contract #050A1058
Estimated CCA - November 2006

EA

05-0P640_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Lance Gorman Ph# (805) 549-3315

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

9/7/2006

9/7/2006

Appr Const 
Contract 

M500

A

XPM Milestones

10/31/2006

10/31/2006

Contract 
Acceptance

 M600

A

End 
Project 
M800

10/1/2007

Final 
Report 
M700

A

10/1/2007
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

246

Str Est $0

Dist Est $300

RW Est $0

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Env Stat

Env Fed

Est Date

4/6/2006

County-Route-Postmile

SCR 152 5.1 / 5.1

PPNO

1918

Location Description

IN SANTA CRUZ CO NEAR WATSONVILLE 
AT 3.2 MILES W OF THE SANTA CLARA CO 
LINE (KP 8.26)

Work Description

RECONSTRUCT ROADWAY

Parcels 0

Utilities 0

Total Con Est $300

Phase

1

RW $$

$0

Const $$

$300

PID Appr

Project Rpt

Funds Req Date

4/3/2006

Program Information

ROW Info

CTC Vote Date

4/26/2006

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - Force Account Project - Actual CCA was 05/04/06 per October Construction SOP - Move to Closeout or Remove/End

EA

05-0P230_ APL
List

No
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Lance Gorman Ph# (805) 549-3315

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt

247

Str Est $0

Dist Est $3,811

RW Est $91

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.150

Component Funding

Project Name

Cambria Slope Stabilization

Env Stat CE

Env Fed EX

8/12/2003

8/12/2003

Est Date

10/19/2005

5/28/2003

County-Route-Postmile

SLO 46 R0.7 / R1.0

PPNO

4686

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF 
ROUTE 1

Work Description

CONSTRUCT EARTH BUTRESS 
EMBANKMENT Parcels 1

Utilities 2

Total Con Est $3,811

Phase

1

RW $$

$103

Const $$

$3,811

PID Appr 12/25/2001

Project Rpt 10/2/2003

Funds Req Date

10/19/2005

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 94% % PSE 100 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/2010 M800 moved from 7/11 to 7/12 due to ongoing issues with private property owner.
M600 Target date will be delayed from 9/30/07 to 12/30/07 per CM.  Bid open date 2/15/06 per Special Provisions.11/1/05  RTL Achieved 10/31/057/22/2005 PS&E submitted 
electronically and via PS&E Dropbox to DES OE.5/20/2005 Per Design request: PS&E to HQ date updated to 6/15/2005.  4/12/05 DOE missed the 4/1/05 PS&E date.   The new 
PS&E date is 5/17/05.  HQ has been notified.   4/6/2005 Condemnation process initiated.  PS&E processing to contiue to PS&E ready.  The RW coordinator suggested a delay 
of RW Cert and RTL until 12/2005.  This proposed schedule adjustment is being considered.  2/1/05 PS&E submitted to DOE.  9/28/04 60% constructability Review completed 

EA

05-46860_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A12/2/2005

12/2/2005

Delivery
Plan

Approved

Current

1/9/2006

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/14/2006

3/14/2006

Appr Const 
Contract 

M500

A

XPM Milestones

1/9/2006

9/30/2007

12/6/2007

Contract 
Acceptance

 M600

A

1/1/2009

7/15/2012

End 
Project 
M800

T

Final 
Report 
M700

3/1/2008
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

248

Str Est $0

Dist Est $3,103

RW Est $0

Prog FY

2006

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

San Simeon Earthquake 
Damage Repairs

Env Stat CE

Env Fed

1/30/2005

Est Date

4/10/2006

County-Route-Postmile

SLO 46 7.8 / 15.1

PPNO

1851

Location Description

IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM 6.0 KM WEST OF SANTA 
ROSA CREEK ROAD TO 0.7 KM WEST OF 
JACK CREEK ROAD

Work Description

RESURFACE ASPHALT CONCRETE 
OVERLAY Parcels 0

Utilities 0

Total Con Est $3,103

Phase

1

RW $$

$0

Const $$

$3,103

PID Appr

Project Rpt

Funds Req Date

4/10/2006

Program Information

ROW Info

CTC Vote Date

6/8/2006

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - Schedule and workplan in the System; DAF - Damage Assement Form completed - 33% FED and 67% State funding; Project is being completed by D5 Maintenance 
Design; Advertise date - 08/14/06;RMV working with Lance Gorman / Zeke Dellamas / Eduardo Durand

EA

05-0N810_ APL
List

No
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM Gary Ruggerone Ph# (805) 549-3182

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A6/26/2006

6/26/2006

Delivery
Plan

Approved

Current

8/14/2006

HQ 
Advertise 

M480

A

Contract 
Award 
M495

10/20/2006

10/20/2006

Appr Const 
Contract 

M500

A

XPM Milestones

8/14/2006

7/31/2007

7/3/2007

Contract 
Acceptance

 M600

A

8/1/2008

11/21/2008

End 
Project 
M800

A6/2/2008

Final 
Report 
M700

A

4/1/2008

Supt

249

Str Est $0

Dist Est $200

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Inactive

Doc Yr

2006A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

PEACH VALLEY ROAD 
REPAIR FAILED SLOPES IN 

Env Stat

Env Fed

Est Date

2/17/2005

County-Route-Postmile

MON 198 16.4 / 21.3

PPNO

1917

Location Description

IN MON CO ON RTE 198 NR RTE 25/198 
JUNCTION @ 2.4 MI E OF PEACH VALLEY 
RD (KP 26.39/34.27)

Work Description

REPAIR FAILED SLOPES AT TWO 
LOCATIONS Parcels 0

Utilities 0

Total Con Est $200

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

3/18/2005

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 2004/05 Storm Damage Project - Director's Order - Force Account - Actual CCA 09/05/06

EA

05-0M850_ APL
List

No
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Lance Gorman Ph# (805) 549-3315

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

250

Str Est $0

Dist Est $500

RW Est $85,408

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Inactive

Doc Yr

2006A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

FA - Ranchita Vista 

Env Stat

Env Fed

Est Date

2/17/2005

10/14/2005

County-Route-Postmile

SB 144 1.8

PPNO

1841

Location Description

IN SB CO IN SB ON RTE 144 @ RANCHITA 
VISTA RD (KP 2.9)

Work Description

REMOVE LANDSLIDE DEBRIS

Parcels 9

Utilities 3

Total Con Est $500

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

4/18/2005

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - Force Account work at Ranchita Vista (Winter 2005) - See EA 05-0N820_ for the Winterization work (Director's Order). RMV 4/2/2008 - The "9" phase of Expense 
Authorization (EA) needs to remain open for the 5 years after the Sept. 2006 conveyance - set EP M800 to 10/1/2012 to accomodate.

EA

05-0M820_ APL
List

No
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Lance Gorman Ph# (805) 549-3315

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

4/30/2006

4/30/2006

Contract 
Acceptance

 M600

A

10/1/2012

10/1/2012

End 
Project 
M800

T10/1/2009

Final 
Report 
M700

T

10/1/2009

Supt

251

Str Est $0

Dist Est $1,300

RW Est $57

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Active

Doc Yr

2006A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

SLOPE STABLIZATION AT RT 
101 NEAR OLD US 101

Env Stat

Env Fed

Est Date

3/18/2005

1/6/2006

County-Route-Postmile

SLO 101 32.7 / 35.0

PPNO

1907

Location Description

IN SAN LUIS OBISPO COUNTY ON ROUTE 
101 NEAR SAN LUIS OBISPO AT OLD US 101 
(KP 52.62/56.32)

Work Description

STABILIZE SLOPE

Parcels 4

Utilities 0

Total Con Est $1,300

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

1/7/2005

Program Information

ROW Info

CTC Vote Date

2/2/2005

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 2004/05 Storm Damage Project - Director's Order - Force Account- Voted 02/02/2005 - Per Aug 06 Construction SOP "Emergency Projet Actual CCA date was 03/20/06 
per P. Connally" - Move to Closeout or Remove / End

EA

05-0M560_ APL
List

Yes
Delivery
 Plan

NoXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Lance Gorman Ph# (805) 549-3315

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

252

Str Est $0

Dist Est $900

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2007

Prog Cod

020.151

Component Funding

Project Name

Mon / SLO Culvert I

Env Stat

Env Fed

Est Date

3/17/2006

County-Route-Postmile

MON 1 9.3 / 9.3

PPNO

Location Description

IN MONTEREY AND SAN LUIS OBISPO 
COUNTIES AT VARIOUS LOCATIONS

Work Description

CULVERT LINER

Parcels 0

Utilities 0

Total Con Est $900

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - This is a HM project that was added to the 06/07 CFD.  PE (Grant Krueger) .
Per Construction's Feb. 2007 D05 SOP information:
"Current Target M600 will be delayed from 1/19/07 to 8/31/ 07 due to perm it constraints."

EA

05-0N760_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Lance Gorman Ph# (805) 549-3315

EM  Ph#

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A6/27/2006

6/27/2006

Delivery
Plan

Approved

Current

7/24/2006

HQ 
Advertise 

M480

A

8/29/2006

8/29/2006

Contract 
Award 
M495

A

9/13/2006

9/13/2006

Appr Const 
Contract 

M500

A

XPM Milestones

7/24/2006

10/16/2007

10/16/2007

Contract 
Acceptance

 M600

A

3/25/2009

3/25/2009

End 
Project 
M800

A1/15/2009

Final 
Report 
M700

A

1/15/2009

Supt

253

Str Est $4,270

Dist Est $1,503

RW Est $31

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.150

Component Funding

Project Name

HERMITAGE SLOPE 
RETAINING WALL

Env Stat CE

Env Fed EX

6/7/2004

6/7/2004

Est Date

8/2/2006

8/2/2006

7/28/2005

County-Route-Postmile

MON 1 R21.9 / R22.1

PPNO

0054

Location Description

IN MONTEREY COUNTY NEAR LUCIA AT 0.8 
KM NORTH OF LIMEKILN CREEK BRIDGE 
AND FROM 1.3 KM TO 1.6 KM NORTH OF 
LIMEKILN CREEK BRIDGE

Work Description

CONSTRUCT RETAINING WALL

Parcels 4

Utilities 1

Total Con Est $5,773

Phase

1

RW $$

$174

Const $$

$4,804

PID Appr 1/18/2002

Project Rpt 8/11/2004

Funds Req Date

8/2/2006

Program Information

ROW Info

CTC Vote Date

4/27/2006

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Requested supplemental funds to award.  Placed on CTC Sept. 2006 agenda.  Requested time extension (of allocation) to award.  Placed on CTC Oct. agenda.  (KAD 8/15/06)  
Supplemental funds approved by CTC at Sept. 2006 meeting. Canceled time extention request. (KAD 9/21/06)

EA

05-0C540_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A1/17/2006

1/17/2006

Delivery
Plan

Approved

Current

6/12/2006

HQ 
Advertise 

M480

A

Contract 
Award 
M495

10/4/2006

10/4/2006

Appr Const 
Contract 

M500

A

XPM Milestones

6/12/2006

5/1/2009

9/3/2008

Contract 
Acceptance

 M600

A

5/1/2010

4/26/2010

End 
Project 
M800

A1/1/2010

Final 
Report 
M700

A

1/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

254

Str Est $0

Dist Est $2,510

RW Est $0

Prog FY

2008

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2007

Prog Cod

201.122

Component Funding

Project Name

Vandenberg seal coat

Env Stat CE

Env Fed EX

7/21/2005

7/27/2005

Est Date

9/3/2005

County-Route-Postmile

SB 1 M29.9 / R36.4

PPNO

4029

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
ORCUTT FROM VANDENBERG AIR FORCE 
BASE MAIN GATE TO SOLOMON ROAD

Work Description

ASPHALT CONCRETE OVERLAY

Parcels 0

Utilities 0

Total Con Est $2,510

Phase

1

RW $$

$6

Const $$

$2,663

PID Appr 9/28/2005

Project Rpt 9/28/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 94 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is no longer a capital project, however, resources from maintenance have been crossed over to design to complete PS&E.  A 30% constructibility review was held in 
Sept 2006.

EA

05-0N290_ APL
List

No
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A7/1/2007

7/1/2007

Delivery
Plan

Approved

Current

8/12/2007

HQ 
Advertise 

M480

A

10/1/2007

10/1/2007

Contract 
Award 
M495

A

11/1/2007

11/1/2007

Appr Const 
Contract 

M500

A

XPM Milestones

8/12/2007

4/1/2008

4/1/2008

Contract 
Acceptance

 M600

A

11/1/2008

7/14/2010

End 
Project 
M800

A3/24/2010

Final 
Report 
M700

A

10/1/2008

Supt $2,793 $0 $0 $0

255

Str Est $1,404

Dist Est $1,462

RW Est $25

Prog FY

2007

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

075.600

Component Funding

RIP

Project Name

CARRILLO ST NB On-RAMP 
Improvements

Env Stat ND

Env Fed EX

6/23/2005

6/13/2005

Est Date

11/7/2006

11/7/2006

5/13/2005

County-Route-Postmile

SB 101 R14.8 / R15.3

PPNO

4607

Location Description

IN SANTA BARBARA COUNTY AT CARRILLO 
STREET UC (KP R23.8/R24.6)

Work Description

WIDEN ON-RAMP

Parcels 3

Utilities 3

Total Con Est $2,866

Phase

1

RW $$

$99

Const $$

$2,866

PID Appr 12/19/1997

Project Rpt 7/11/2005

Funds Req Date

11/7/2006

Program Information

ROW Info

CTC Vote Date

6/6/2007

Project Documents

Act

Act

RIP

$2,965Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 87% % PSE 100 % Con 92 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Contract Acceptance has been moved out to accommodate submittals and weather delays.

EA

05-46070_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A1/25/2007

1/25/2007

Delivery
Plan

Approved

Current

7/18/2007

HQ 
Advertise 

M480

A

9/4/2007

9/27/2007

Contract 
Award 
M495

A

10/1/2007

10/9/2007

Appr Const 
Contract 

M500

A

XPM Milestones

7/30/2007

5/15/2009

4/20/2010

Contract 
Acceptance

 M600

A

4/11/2010

4/30/2011

End 
Project 
M800

T1/30/2011

Final 
Report 
M700

T

4/30/2011

1/11/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

256

Str Est $0

Dist Est $250

RW Est $0

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

1994

Prog Cod

201.210

Component Funding

Project Name

RINCON PLANTING

Env Stat ER

Env Fed ES

10/10/1995

10/5/1995

Est Date

1/31/2005

County-Route-Postmile

SB 150 1.0 / 1.1

PPNO

0119Y

Location Description

IN SANTA BARBARA AND VENTURA 
COUNTIES NEAR CARPENTERIA FROM 1.6 
KM EAST TO 2.7 KM EAST OF ROUTE 150 
AND 101 SEPARATION

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 6

Total Con Est $250

Phase

1

RW $$

$0

Const $$

$358

PID Appr 11/2/1984

Project Rpt 2/5/1997

Funds Req Date

12/22/2005

Program Information

ROW Info

CTC Vote Date

6/8/2006

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project reinitiated. Mitigation for Rincon Bridge Replacement.

EA

05-28281_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A2/28/2006

2/28/2006

Delivery
Plan

Approved

Current

10/2/2006

HQ 
Advertise 

M480

A

Contract 
Award 
M495

12/4/2006

12/4/2006

Appr Const 
Contract 

M500

A

XPM Milestones

10/2/2006

4/15/2010

2/26/2010

Contract 
Acceptance

 M600

A

6/15/2010

7/5/2011

End 
Project 
M800

T6/24/2010

Final 
Report 
M700

A

5/15/2010

Supt

257

Str Est $460

Dist Est $18,729

RW Est $245

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Project Name

CUYAMA REHAB 2

Env Stat ND

Env Fed EX

7/31/2003

7/31/2003

Est Date

1/31/2006

1/31/2006

5/5/2003

County-Route-Postmile

SB 166 55.1 / R70.1

PPNO

0490

Location Description

IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES AT AND NEAR NEW CUYAMA 
AND CUYAMA

Work Description

REHABILITATE ROADWAY

Parcels 22

Utilities 5

Total Con Est $19,189

Phase

1

RW $$

$322

Const $$

$19,765

PID Appr 9/1/1999

Project Rpt 9/1/1999

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 96% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0A490_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Emad Araim Ph# (559) 243-3844

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A5/8/2007

5/8/2007

Delivery
Plan

Approved

Current

8/1/2007

HQ 
Advertise 

M480

A

11/1/2007

11/20/2007

Contract 
Award 
M495

A

12/3/2007

12/11/2007

Appr Const 
Contract 

M500

A

XPM Milestones

9/4/2007

10/15/2008

4/22/2009

Contract 
Acceptance

 M600

A

9/1/2009

10/1/2012

End 
Project 
M800

T4/5/2010

Final 
Report 
M700

A

7/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

258

Str Est $0

Dist Est $1,084

RW Est $33

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

RETAINING WALL RTE 09 
NEAR BEN LOMOND

Env Stat CE

Env Fed EX

9/22/2005

9/22/2005

Est Date

2/8/2007

11/8/2005

County-Route-Postmile

SCR 9 10.9

PPNO

1912

Location Description

IN SANTA CRUZ COUNTY NEAR BEN 
LOMOND AT 0.4 KM SOUTH OF WESTERN 
AVENUE

Work Description

CONSTRUCT RETAINING WALL

Parcels 3

Utilities 7

Total Con Est $1,084

Phase

1

RW $$

$36

Const $$

$1,084

PID Appr

Project Rpt 12/21/2005

Funds Req Date

2/6/2007

Program Information

ROW Info

CTC Vote Date

4/26/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE: Gilberto Baca (559) 243-3521

djh-R/W Appraisals complete/acquistion problem--property owner out of state
1/10/2007 Team met to seek solution to Mr. Knotts R/W concerns

EA

05-0L350_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A3/9/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/20/2007

Contract 
Award 
M495

A 10/19/2007

Appr Const 
Contract 

M500

A

XPM Milestones

5/21/2007 2/29/2008

Contract 
Acceptance

 M600

A 3/17/2009

End 
Project 
M800

A3/17/2009

Final 
Report 
M700

A

Supt

259

Str Est $0

Dist Est $11,000

RW Est $13

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

WATSONVILLE RTE 152 
REHAB

Env Stat CE

Env Fed EX

12/26/2003

12/26/2003

Est Date

5/26/2006

9/8/2000

County-Route-Postmile

SCR 152 T0.3 / 1.9

PPNO

4918

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
WATSONVILLE FROM ROUTE 152 AND 1 
SEPARATION TO BEVERLY DRIVE NORTH

Work Description

PAVEMENT REHABILITATION

Parcels 0

Utilities 9

Total Con Est $11,000

Phase

1

RW $$

$57

Const $$

$12,857

PID Appr 9/27/2001

Project Rpt 9/27/2001

Funds Req Date

5/26/2006

Program Information

ROW Info

CTC Vote Date

7/20/2006

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 98% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Current Target M600 12/1/07. On schedule per CM. May finish early.  5/19/06 The ADA Exception was signed off by DSA on 5/18/06. 4/27/06 Draft Contract Ready 
4/27/0610/13/05 Target PS&E to DOE 11/28/05 8/25 05  ADA exception package mailed to DSA 8/17/05 Need to re-correct PMs to T0.3/ 1.9  8/18/05 verified corrected i

EA

05-49180_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Scott Shaver Ph# (559) 230-3118

EM Trais Norris Ph# (559) 243-8178

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A5/30/2006

5/30/2006

Delivery
Plan

Approved

Current

7/1/2006

HQ 
Advertise 

M480

A

Contract 
Award 
M495

10/11/2006

10/11/2006

Appr Const 
Contract 

M500

A

XPM Milestones

7/1/2006

12/1/2007

1/15/2008

Contract 
Acceptance

 M600

A

9/1/2008

10/1/2010

End 
Project 
M800

T7/1/2010

Final 
Report 
M700

T

10/1/2010

8/1/2008
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

260

Str Est $4,092

Dist Est $2,764

RW Est $30

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.111

Component Funding

Scour

Project Name

Huer Huero Creek Bridge 
Replacement

Env Stat CE

Env Fed EX

6/30/2005

6/30/2005

Est Date

11/14/2006

11/14/2006

8/1/2005

County-Route-Postmile

SLO 58 9.8 / 10.1

PPNO

0098

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARGARITA FROM 0.3 KM WEST TO 0.3 
EAST OF THE MIDDLE FORK HUERO 
CREEK BRIDGE

Work Description

REPLACE EXISTING BRIDGE

Parcels 2

Utilities 2

Total Con Est $6,856

Phase

1

RW $$

$60

Const $$

$6,120

PID Appr 9/13/2005

Project Rpt 9/13/2005

Funds Req Date

11/6/2006

Program Information

ROW Info

CTC Vote Date

2/1/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Actual construction should be complete Dec 2008, plant establishment to follow

EA

05-0F980_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A11/15/2006

11/15/2006

Delivery
Plan

Approved

Current

5/21/2007

HQ 
Advertise 

M480

A

7/24/2007

7/5/2007

Contract 
Award 
M495

A

8/7/2007

8/3/2007

Appr Const 
Contract 

M500

A

XPM Milestones

5/21/2007

3/1/2011

1/15/2010

Contract 
Acceptance

 M600

A

1/1/2012

4/15/2012

End 
Project 
M800

T2/15/2011

Final 
Report 
M700

T

12/1/2010

12/1/2011

Supt $2,413 $839 $0 $0

261

Str Est $1,072

Dist Est $5,494

RW Est $6

Prog FY

2007

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

SLO OPS 1A

Env Stat CE

Env Fed EX

12/23/2002

12/23/2002

Est Date

9/19/2006

9/19/2006

6/6/2005

County-Route-Postmile

SLO 101 19.6 / 22.0

PPNO

4856

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PISMO BEACH FROM 0.2 KM SOUTH OF 
SHELL BEACH UNDERCROSSING TO 0.3 KM 
SOUTH OF NORTH AVILA ROAD 

Work Description

CONSTRUCT CLIMBING LANE

Parcels 0

Utilities 4

Total Con Est $6,566

Phase

1

RW $$

$235

Const $$

$6,566

PID Appr 10/6/2000

Project Rpt 3/19/2003

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$6,683Capt

IIP

$118

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project on schedule.    Outstanding Coastal Development Permit.

EA

05-48561_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A8/30/2006

8/30/2006

Delivery
Plan

Approved

Current

6/25/2007

HQ 
Advertise 

M480

A

8/28/2007

9/10/2007

Contract 
Award 
M495

A

9/11/2007

9/28/2007

Appr Const 
Contract 

M500

A

XPM Milestones

7/16/2007

3/1/2009

8/7/2009

Contract 
Acceptance

 M600

A

4/1/2009

8/31/2010

End 
Project 
M800

A6/24/2010

Final 
Report 
M700

A

4/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

262

Str Est $0

Dist Est $3,800

RW Est $1,800

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.010

Component Funding

Project Name

CUYAMA VALLEY CURVES

Env Stat ND

Env Fed EX

1/19/2005

1/31/2005

Est Date

11/14/2006

11/30/2004

County-Route-Postmile

SLO 166 42.5 / 45.1

PPNO

Location Description

IN SAN LUIS OBISPO COUNTY NEAR NEW 
CUYAMA FROM 3.9 KM TO 5.8 KM AND 
FROM 7.4 KM TO 8.1 KM EAST OF GIFFORD 
CREEK BRIDGE

Work Description

REALIGN HORIZONTAL CURVES

Parcels 5

Utilities 4

Total Con Est $3,800

Phase

1

RW $$

$621

Const $$

$4,080

PID Appr 2/26/2004

Project Rpt 1/12/2007

Funds Req Date

11/14/2006

Program Information

ROW Info

CTC Vote Date

4/4/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 79% % PSE 100 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CCA 2/23/09

EA

05-0A550_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A3/30/2007

3/30/2007

Delivery
Plan

Approved

Current

6/4/2007

HQ 
Advertise 

M480

A

7/30/2007

7/13/2007

Contract 
Award 
M495

A

8/13/2007

8/9/2007

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2007

2/1/2010

2/23/2009

Contract 
Acceptance

 M600

A

12/1/2010

7/15/2011

End 
Project 
M800

T7/15/2011

Final 
Report 
M700

T

11/1/2010

Supt

263

Str Est $0

Dist Est $5,000

RW Est $2

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

Spence to Airport Median Barrier

Env Stat CE

Env Fed EX

1/16/2007

1/16/2007

Est Date

2/29/2008

3/20/2006

County-Route-Postmile

MON 101 80.7 / 85.6

PPNO

8300

Location Description

IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.3 MILE SOUTH OF 
SPENCE ROAD TO AIRPORT BOULEVARD 
OVERCROSSING

Work Description

CONSTRUCT CONCRETE MEDIAN 
BARRIER Parcels 0

Utilities 0

Total Con Est $5,000

Phase

1

RW $$

$17

Const $$

$7,288

PID Appr 5/31/2007

Project Rpt 5/31/2007

Funds Req Date

2/29/2008

Program Information

ROW Info

CTC Vote Date

5/29/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

The construction contract was accepted on 6/29/09.

EA

05-0N830_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A3/7/2008

4/15/2008

Delivery
Plan

Approved

Current

5/15/2008

HQ 
Advertise 

M480

A

8/4/2008

7/15/2008

Contract 
Award 
M495

A

8/18/2008

7/25/2008

Appr Const 
Contract 

M500

A

XPM Milestones

6/9/2008

2/16/2009

6/29/2009

Contract 
Acceptance

 M600

A

11/16/2009

5/18/2010

End 
Project 
M800

T11/16/2009

Final 
Report 
M700

T

5/18/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt $583 $0 $0 $0

264

Str Est $0

Dist Est $796

RW Est $4

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component Funding

RIP

Project Name

SB CMS and CCTV

Env Stat CE

Env Fed EX

6/10/2006

6/10/2006

Est Date

9/28/2007

11/30/2006

County-Route-Postmile

SB 101 16.5 / 65.2

PPNO

0880A

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT LAS POSITAS 
OVERCROSSING AND AT 2.1 MILES NORTH 
OF ROUTE 154/101 SEPARATION

Work Description

INSTALL CHANGEABLE MESSAGE SIGNS

Parcels 1

Utilities 0

Total Con Est $796

Phase

1

RW $$

$0

Const $$

$595

PID Appr 9/27/2001

Project Rpt 11/30/2006

Funds Req Date

9/28/2007

Program Information

ROW Info

CTC Vote Date

12/13/2007

Project Documents

Act

Act

RIP

$595Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 99 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project was split from the 05-0C880K Project.  

6/9/08 On Schedule per CM.  May finish early.

EA

05-0C881_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A11/29/2007

12/1/2007

Delivery
Plan

Approved

Current

3/3/2008

HQ 
Advertise 

M480

A

4/30/2008

3/6/2008

Contract 
Award 
M495

A

5/14/2008

3/18/2008

Appr Const 
Contract 

M500

A

XPM Milestones

1/14/2008

11/26/2008

12/4/2008

Contract 
Acceptance

 M600

A

10/21/2009

11/4/2009

End 
Project 
M800

T12/20/2008

Final 
Report 
M700

A

7/21/2009

Supt

265

Str Est $0

Dist Est $975

RW Est $5

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

EL CAPITAN STATE PARK 
CULVERT

Env Stat ER

Env Fed

Est Date

5/29/2007

10/12/2007

County-Route-Postmile

SB 101 33.9

PPNO

1979

Location Description

IN SB CO ON RTE 101 ABOUT 10 KM W OF 
GOLETA AT 0.1 KM W OF EL CAPITAN 
STATE PARK UC

Work Description

REPAIR CULVERT INVERT, CONSTRUCT 
FISH PASSAGE Parcels 0

Utilities 0

Total Con Est $975

Phase

1

RW $$

$0

Const $$

$975

PID Appr

Project Rpt

Funds Req Date

5/29/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

rmv 12/12/2007 -  Director's Order signed 7/20/2007 (Force Account - ELB) project being completed by Maintenance Design.  Project is currently in Construction - Began 
July/August 2007.  Major Damage Coordinator: Steve Balaban

EA

05-0K360_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Gary Sims Ph# (805) 542-4733

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

7/1/2004

8/1/2007

Contract 
Award 
M495

A

7/15/2004

8/15/2007

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2008

1/17/2008

Contract 
Acceptance

 M600

A

End 
Project 
M800

7/1/2009

Final 
Report 
M700

A

7/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

266

Str Est $0

Dist Est $1,750

RW Est $1

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

Env Stat

Env Fed

Est Date

3/20/2008

1/16/2009

County-Route-Postmile

SB 101 48.5 / 48.7

PPNO

2223

Location Description

IN SANTA BARBARA COUNTY NEAR 
BUELLTON AT 0.2 MILES SOUTH OF THE 
JUNCTION ROUTE 1/101 SEPARATION 
BRIDGE

Work Description

REPLACE PCC CHANNEL LINING, 
REPAIR CHECK DAM AND PLACE RSP Parcels 0

Utilities 0

Total Con Est $1,750

Phase

0

RW $$

$5

Const $$

$1,745

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

5/29/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 12/15/2008 - Director's Order signed: 03/19/2008- Force Account (ELB) project; Actual CCA 10/29/08; Major Damage Coordinator: Steve Balaban

EA

05-0R440_ APL
List

Yes
Delivery
 Plan

YesXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt

267

Str Est $0

Dist Est $625

RW Est $168

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

Project Name

Carpinteria Hi. Underground and 
Travel Lane Widening

Env Stat CE

Env Fed EX

3/11/2004

3/11/2004

Est Date

2/1/2007

3/29/2004

County-Route-Postmile

SB 192 17.0 / 17.3

PPNO

7021

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
CARPINTERIA FROM 0.7 KM EAST OF 
SANTA MONICA CANYON BRIDGE TO 0.2 
KM WEST OF LINDEN AVENUE

Work Description

REPLACE CHANNEL AND WIDEN 
SHOULDER Parcels 4

Utilities 6

Total Con Est $625

Phase

1

RW $$

$275

Const $$

$796

PID Appr

Project Rpt 6/9/2004

Funds Req Date

2/1/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

FEDERALIZEDProgram Code: 20.XX.201.015 CURE

EA

05-0H720_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A3/16/2007

3/16/2007

Delivery
Plan

Approved

Current

8/13/2007

HQ 
Advertise 

M480

A 9/6/2007

Contract 
Award 
M495

A

10/1/2007

9/21/2007

Appr Const 
Contract 

M500

A

XPM Milestones

7/16/2007

10/1/2008

1/9/2009

Contract 
Acceptance

 M600

A

10/1/2009

4/21/2010

End 
Project 
M800

A4/21/2010

Final 
Report 
M700

A

7/1/2009

November 09, 2010 135



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

268

Str Est $0

Dist Est $1,370

RW Est $352

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Project Name

SB 225 ADA

Env Stat CE

Env Fed EX

8/28/2006

8/28/2006

Est Date

11/8/2006

2/13/2003

County-Route-Postmile

SB 225 0.0 / 4.6

PPNO

4877A

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA AT VARIOUS LOCATIONS

Work Description

CONSTRUCT SIDEWALKS AND CURB 
RAMPS Parcels 33

Utilities 4

Total Con Est $1,370

Phase

1

RW $$

$492

Const $$

$1,790

PID Appr 8/31/1999

Project Rpt 8/31/1999

Funds Req Date

11/8/2006

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 97% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project is in HQ PS&E - waiting for funding in 07/08

EA

05-48772_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A11/21/2006

11/21/2006

Delivery
Plan

Approved

Current

6/25/2007

HQ 
Advertise 

M480

A

8/29/2007

8/15/2007

Contract 
Award 
M495

A

9/12/2007

9/18/2007

Appr Const 
Contract 

M500

A

XPM Milestones

6/25/2007

7/15/2009

9/4/2008

Contract 
Acceptance

 M600

A

4/1/2010

4/15/2011

End 
Project 
M800

T1/15/2011

Final 
Report 
M700

T

10/1/2010

3/1/2010

Supt

269

Str Est $0

Dist Est $2,201

RW Est $0

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.170

Component Funding

Project Name

SANTA CRUZ GUIDE SIGNS

Env Stat CE

Env Fed EX

6/3/2002

6/3/2002

Est Date

5/29/2007

County-Route-Postmile

SCR 1 R4.9 / 17.4

PPNO

0532B

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

Work Description

REPLACE EXISTING SIGNS

Parcels 0

Utilities 9

Total Con Est $2,201

Phase

1

RW $$

$0

Const $$

$2,201

PID Appr 9/3/1999

Project Rpt 6/28/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/22/2010 - Notified Margaret Shaeffer that DED milestone is past due. Update requested. 

EA

05-43060_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A8/28/2007

9/1/2007

Delivery
Plan

Approved

Current

10/1/2007

HQ 
Advertise 

M480

A

1/5/2008

1/29/2008

Contract 
Award 
M495

A

1/15/2008

2/27/2008

Appr Const 
Contract 

M500

A

XPM Milestones

11/26/2007

8/1/2009

1/29/2009

Contract 
Acceptance

 M600

A

5/1/2010

4/30/2010

End 
Project 
M800

A

Final 
Report 
M700

2/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

270

Str Est $4,713

Dist Est $7,525

RW Est $0

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

Glenwood Curves 
Safety/Drainage Improvements

Env Stat ND

Env Fed EX

3/7/2006

3/7/2006

Est Date

8/17/2007

8/17/2007

County-Route-Postmile

SCR 17 10.1 / 11.3

PPNO

3200

Location Description

IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY CROM 0.9 KM SOUTH OF 
GLENWOOD DRIVE TO WOODWARDIA 
HIGHWAY

Work Description

CONSTRUCT RETAINING WALLS

Parcels 0

Utilities 2

Total Con Est $12,238

Phase

1

RW $$

$0

Const $$

$12,824

PID Appr 12/29/2006

Project Rpt 12/29/2006

Funds Req Date

8/17/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 99 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CCA achieved on 8/11/09
1/27/08  Project contract awarded to Pavex on 12-27-07.  Trees in conflict removed by mtce mid January. 2/08/07  Held 60% Constructibility Review.  Project  on schedule.  PM 
to negotiate with HQ OE on timeline to provide more time for contractor to remove 21 trees by Feb 15 deadline.  2/1/07 One Phase finally opened. 12/29/06 PR/PSR Approved. 
7/10/06 PE was recently promoted.  Waiting for replacement. 2/23/06 Draft PR/PSR circulating for review. 1/17/06 Held Public Info Meeting. 12/21/05 A Public Information 
Meeting is scheduled for 1-17-06. 9/2/05 FT made decesion not to pursue rock bolts for

EA

05-0K320_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A8/24/2007

11/1/2007

Delivery
Plan

Approved

Current

12/3/2007

HQ 
Advertise 

M480

A

1/17/2008

12/27/2007

Contract 
Award 
M495

A

2/4/2008

1/29/2008

Appr Const 
Contract 

M500

A

XPM Milestones

10/22/2007

7/1/2009

8/11/2009

Contract 
Acceptance

 M600

A

7/1/2010

7/1/2010

End 
Project 
M800

T1/4/2010

Final 
Report 
M700

T

7/1/2010

10/1/2009

Supt

271

Str Est $1,758

Dist Est $1,639

RW Est $9

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

CHITTENDEN PASS 
REALINGMENT PROJECT

Env Stat CE

Env Fed EX

1/23/2006

1/26/2006

Est Date

8/9/2007

8/9/2007

3/9/2005

County-Route-Postmile

SCR 129 7.9 / 8.2

PPNO

0496

Location Description

IN SANTA CRUZ COUNTY NEAR AROMAS 
FROM 1.0 KM TO 1.5 KM EAST OF ROGGE 
LANE

Work Description

CONSTRUCT RETAINING WALL

Parcels 2

Utilities 5

Total Con Est $3,397

Phase

1

RW $$

$37

Const $$

$3,505

PID Appr 3/27/2006

Project Rpt 3/27/2006

Funds Req Date

8/9/2007

Program Information

ROW Info

CTC Vote Date

11/8/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 98% % PSE 94 % Con 69 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

HQ ReservationFEDERALIZEDCOST MAY INCREASE TO SHOPP PROJECT  8/03Program Code: 20.XX.201.010

EA

05-49680_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A10/11/2007

11/5/2007

Delivery
Plan

Approved

Current

11/15/2007

HQ 
Advertise 

M480

A

2/25/2008

2/21/2008

Contract 
Award 
M495

A

2/15/2008

3/19/2008

Appr Const 
Contract 

M500

A

XPM Milestones

12/31/2007

11/1/2008

4/20/2009

Contract 
Acceptance

 M600

A

7/1/2009

6/1/2010

End 
Project 
M800

T2/1/2010

Final 
Report 
M700

T

6/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

272

Str Est $0

Dist Est $4,396

RW Est $90

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

SLO 1 REHAB

Env Stat CE

Env Fed EX

9/13/1999

9/13/1999

Est Date

10/4/2006

5/25/2005

County-Route-Postmile

SLO 1 L16.7 / 18.1

PPNO

4919

Location Description

IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO FROM WALNUT STREET TO 0.1 KM 
NORTH OF WESTMONT DRIVE

Work Description

REHABILITATE ROADWAY

Parcels 34

Utilities 8

Total Con Est $4,396

Phase

1

RW $$

$262

Const $$

$4,396

PID Appr 10/8/1999

Project Rpt 10/8/1999

Funds Req Date

10/4/2006

Program Information

ROW Info

CTC Vote Date

3/15/2007

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 94% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/29/2010-Close Out Update-RW has requested that the RW Close Out activity be extended to 10/2010 in order to accomodate a transaction with the City of SLO.  Caltrans is 
waiting for final payment on utility related items.  Existing M800 9/2009 is past due and will miss the current fiscal year.  
5/06 Potholing has been completed.  Project is on schedule.  1/19/06 Potholing Risk Identified.  Originally requested 5/05 it is still not completed.  PCR for construction and rw 
cost increase approved by HQ Exec committee.  1/18/2005 Unable to start RW

EA

05-49190_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A1/3/2007

1/3/2007

Delivery
Plan

Approved

Current

5/29/2007

HQ 
Advertise 

M480

A

Contract 
Award 
M495

8/1/2007

8/8/2007

Appr Const 
Contract 

M500

A

XPM Milestones

5/29/2007

11/1/2008

11/17/2008

Contract 
Acceptance

 M600

A

9/1/2008

9/8/2009

End 
Project 
M800

T

Final 
Report 
M700

9/1/2008

Supt $1,042 $0 $240 $0

273

Str Est $0

Dist Est $2,578

RW Est $4

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

075.600

Component Funding

RIP,Oversight,LCO

Project Name

HARMONY CHANNELIZATION

Env Stat ND

Env Fed EX

7/5/2007

7/9/2007

Est Date

2/5/2008

9/12/2007

County-Route-Postmile

SLO 1 42.9 / 44.7

PPNO

0380A

Location Description

ON ROUTE 1 IN SAN LUIS OBISPO COUNTY 
BETWEEN CAYUCOS AND CAMBRIA FROM 
1.9 KM SOUTH OF HARMONY VALLEY ROAD 
TO 1.0 KM NORTH OF HARMONY VALLEY 

Work Description

LEFT TURN CHANNELIZATION

Parcels 0

Utilities 1

Total Con Est $2,578

Phase

1

RW $$

$26

Const $$

$2,578

PID Appr 11/21/2000

Project Rpt 9/6/2007

Funds Req Date

2/15/2008

Program Information

ROW Info

CTC Vote Date

4/10/2008

Project Documents

Act

Act

RIP

$2,604Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project Engineer:  Marcia Vierra,    Environmental Planner:   Mike Thomas - 
Project in construction.  County of San Luis Obispo is the implementing agency.  Caltrans doing project oversight. 9-17-08

EA

05-0A380_ APL
List

Yes
Delivery
 Plan

NoXPM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

COP COUNTY OFSLO 8/13/2002

COP COUNTY OFSLO 1/29/2008

RTL 
M460

A4/10/2008

9/27/2008

Delivery
Plan

Approved

Current

10/27/2008

HQ 
Advertise 

M480

A

12/22/2008

6/9/2008

Contract 
Award 
M495

A

1/19/2009

7/10/2008

Appr Const 
Contract 

M500

A

XPM Milestones

4/30/2008

2/1/2010

6/9/2009

Contract 
Acceptance

 M600

A

10/11/2010

2/28/2012

End 
Project 
M800

T1/4/2012

Final 
Report 
M700

T

8/30/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt $1,522 $0 $0 $0

274

Str Est $0

Dist Est $2,349

RW Est $61

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

075.600

Component Funding

RIP

Project Name

166 OP IMPROVEMENTS

Env Stat CE

Env Fed EX

8/21/2002

8/21/2002

Est Date

7/23/2007

4/5/2007

County-Route-Postmile

SLO 166 9.5 / 10.1

PPNO

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 
OF ROUTE 101/166 SEPARATION

Work Description

CONSTRUCT LANES

Parcels 9

Utilities 2

Total Con Est $2,349

Phase

1

RW $$

$62

Const $$

$1,507

PID Appr 7/24/2000

Project Rpt 4/18/2007

Funds Req Date

7/23/2007

Program Information

ROW Info

CTC Vote Date

12/13/2007

Project Documents

Act

Act

RIP

$1,569Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

As per construction on 6/9/08-  166 Ops Improvements - Late M500 and current M600 may not fully consider the PE days (250 days of Plant Establishment).

M500 was late due to CTC delaying vote on all STIP projects.

EA

05-0C660_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Martin Nishikawa Ph# (559) 230-3122

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A9/27/2007

10/1/2007

Delivery
Plan

Approved

Current

12/10/2007

HQ 
Advertise 

M480

A

2/20/2008

3/6/2008

Contract 
Award 
M495

A

3/5/2008

3/21/2008

Appr Const 
Contract 

M500

A

XPM Milestones

1/14/2008

5/13/2009

9/15/2009

Contract 
Acceptance

 M600

A

5/13/2010

10/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

1/13/2010

Supt

275

Str Est $500

Dist Est $0

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Archive

Doc Yr

2008

Prog Cod

030.115

Component Funding

Project Name

Huasna River Bridge Painting

Env Stat

Env Fed

Est Date

3/7/2006

County-Route-Postmile

SLO 166 16.5 / 16.5

PPNO

1958

Location Description

IN SAN LUIS OBISPO COUNTY ABOUT 9.0 
MILES EAST OF SANTA MARIA AT HUASNA 
RIVER BRIDGE

Work Description

REPAINT BRIDGE

Parcels 0

Utilities 0

Total Con Est $500

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV (01/2007) - PM & DM Kelly Mcclain - This is a HM project that will be on the CFD for the 07/08 FY Jan 2007 - Per Sam Haack, Maintenance Structures & Investigations - 
HM projects will now need to be included in XPM for the resource pulls as well as the CFD.

EA

05-0P290_ APL
List

No
Delivery
 Plan

YesXPM No

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM Gary Ruggerone Ph# (805) 549-3182

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

6/28/2007

Delivery
Plan

Approved

Current

8/6/2007

HQ 
Advertise 

M480

9/21/2007

Contract 
Award 
M495

10/10/2007

Appr Const 
Contract 

M500

XPM Milestones

10/14/2008

Contract 
Acceptance

 M600

1/15/2010

End 
Project 
M800

Final 
Report 
M700

9/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

276

Str Est $625

Dist Est $8,422

RW Est $13

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.120

Component Funding

Project Name

SOUTH & BROAD STREET 
REHAB.

Env Stat CE

Env Fed EX

1/3/2007

1/3/2007

Est Date

10/3/2007

10/3/2007

7/28/2005

County-Route-Postmile

SLO 227 R10.9 / R14.2

PPNO

4600

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO FROM EAST FORK SAN LUIS 
OBISPO CREEK BRIDGE TO 0.2 KM WEST 
OF MADONNA ROAD OVERCROSSING

Work Description

REHABILITATE ROADWAY

Parcels 1

Utilities 7

Total Con Est $9,047

Phase

1

RW $$

$178

Const $$

$9,666

PID Appr 1/5/2007

Project Rpt 1/5/2007

Funds Req Date

10/3/2007

Program Information

ROW Info

CTC Vote Date

3/13/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 73% % PSE 100 % Con 94 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project  complete with Construction CCA date 5/27/2010

EA

05-0A460_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

COP CITY OF  SLO 9/20/2007

RTL 
M460

A1/23/2008

1/23/2008

Delivery
Plan

Approved

Current

2/25/2008

HQ 
Advertise 

M480

A

4/14/2008

6/11/2008

Contract 
Award 
M495

A

5/19/2008

6/27/2008

Appr Const 
Contract 

M500

A

XPM Milestones

4/1/2008

4/1/2010

5/27/2010

Contract 
Acceptance

 M600

A

4/1/2011

5/20/2011

End 
Project 
M800

T4/20/2011

Final 
Report 
M700

T

5/20/2011

5/1/2010

Supt

277

Str Est $0

Dist Est $908

RW Est $6

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

Pfeiffer state park left turn 
channel

Env Stat ND

Env Fed EX

5/24/2007

5/24/2007

Est Date

4/23/2008

3/28/2007

County-Route-Postmile

MON 1 46.6 / 47.1

PPNO

2234

Location Description

IN MONTEREY COUNTY AT BIG SUR FROM 
BIG SUR RIVER BRIDGE TO 0.8 KM NORTH 
OF BIG SUR RIVER BRIDGE

Work Description

REALIGN LEFT TURN LANE

Parcels 2

Utilities 2

Total Con Est $908

Phase

1

RW $$

$12

Const $$

$908

PID Appr

Project Rpt 6/27/2007

Funds Req Date

4/23/2008

Program Information

ROW Info

CTC Vote Date

6/10/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 96 RW 93% % PSE 93 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/27/07 DPR Approved 3/26/07

1/2007 Revised milestone targets:  Approved Draft Project Report March 15.  Approved ED May 15.  Approved PR June 5.

EA

05-0L280_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A6/5/2008

7/1/2008

Delivery
Plan

Approved

Current

8/12/2008

HQ 
Advertise 

M480

A 8/20/2008

Contract 
Award 
M495

A

11/1/2008

9/15/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/14/2008

11/1/2009

7/29/2009

Contract 
Acceptance

 M600

A

7/1/2010

4/27/2010

End 
Project 
M800

A4/27/2010

Final 
Report 
M700

A

7/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

278

Str Est $0

Dist Est $81

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2009

Prog Cod

020.020

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/9/2008

County-Route-Postmile

MON 1 68.8

PPNO

Location Description

IN MONTEREY COUNTY NEAR CARMEL AT 
0.21 MILE SOUTH OF WILDCAD CREEK 
BRIDGE

Work Description

LINE CULVERT

Parcels 0

Utilities 0

Total Con Est $81

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 8 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery;

EA

05-0Q980_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A7/23/2008

7/23/2008

Delivery
Plan

Approved

Current

7/23/2008

HQ 
Advertise 

M480

A

11/6/2008

11/6/2008

Contract 
Award 
M495

A

11/14/2008

11/14/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/23/2008

1/23/2009

1/23/2009

Contract 
Acceptance

 M600

A

7/15/2010

7/15/2010

End 
Project 
M800

A4/1/2010

Final 
Report 
M700

T

7/15/2010

4/1/2010

Supt

279

Str Est $0

Dist Est $82

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2009

Prog Cod

020.030

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/9/2008

County-Route-Postmile

MON 1 71.8 / 71.8

PPNO

Location Description

IN MONTEREY CO NEAR CARMEL AT 0.39 
MILE SOUTH OF CARMEL RIVER BRIDGE

Work Description

CULVERT REHABILITATION/LINING

Parcels 0

Utilities 0

Total Con Est $82

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 8 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery;

EA

05-0Q210_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A8/1/2008

8/1/2008

Delivery
Plan

Approved

Current

8/1/2008

HQ 
Advertise 

M480

A

10/17/2008

10/17/2008

Contract 
Award 
M495

A

10/21/2008

10/21/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/1/2008

1/23/2009

1/23/2009

Contract 
Acceptance

 M600

A

7/15/2010

7/16/2010

End 
Project 
M800

A4/1/2010

Final 
Report 
M700

T

7/15/2010

4/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

280

Str Est $0

Dist Est $1,388

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2009

Prog Cod

010.115

Component Funding

Project Name

Bradley seal coat

Env Stat CE

Env Fed EX

7/25/2005

7/25/2005

Est Date

7/9/2008

County-Route-Postmile

MON 101 R1.9 / R9.6

PPNO

4031

Location Description

IN MONTEREY COUNTY ABOUT 20 MI N OF 
PASO ROBLES FROM 0.3 MI S OF EAST 
GARRISON OVERCROSSING TO 0.1 S OF 
JOLON ROAD UNDERCROSSING

Work Description

RUBBERIZED HOT MIX ASPHALT 
OVERLAY Parcels 0

Utilities 0

Total Con Est $1,388

Phase

1

RW $$

$0

Const $$

$1,388

PID Appr 9/28/2005

Project Rpt 9/28/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 87 % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery; KAD-1/9/07 Switched to Highway Maintenance program.

EA

05-0N310_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A11/20/2008

11/20/2008

Delivery
Plan

Approved

Current

12/15/2008

HQ 
Advertise 

M480

A

2/9/2009

2/9/2009

Contract 
Award 
M495

A

2/23/2009

2/23/2009

Appr Const 
Contract 

M500

A

XPM Milestones

12/15/2008

10/8/2009

10/8/2009

Contract 
Acceptance

 M600

A

5/13/2011

5/13/2011

End 
Project 
M800

T2/12/2011

Final 
Report 
M700

T

5/13/2011

2/12/2011

Supt

281

Str Est $0

Dist Est $1,300

RW Est $24

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

Project Name

san ardo/salinas guardrail 
upgrade

Env Stat CE

Env Fed EX

5/9/2005

5/9/2005

Est Date

3/25/2008

5/26/2005

County-Route-Postmile

MON 101 R28.6 / 87.3

PPNO

0701

Location Description

IN MONTEREY COUNTY AT VARIOUS 
LOCATIONS FROM 1.0 KM NORTH OF PARIS 
VALLEY ROAD OVERCROSSING TO EAST 
MARKET STREET UNDERCROSSING

Work Description

INSTALL METAL BEAM GUARD RAIL

Parcels 0

Utilities 0

Total Con Est $1,300

Phase

1

RW $$

$24

Const $$

$1,855

PID Appr 10/10/2005

Project Rpt 10/10/2005

Funds Req Date

3/28/2008

Program Information

ROW Info

CTC Vote Date

9/25/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 91 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

4/22/2010 - Notified Margaret Shaeffer that Close out DED milestone is past due. Update requested. 

5/17/09 Construction reported that they expect to complete CCA ahead of the 11/09 target.  They need to eliminate the plant establishment item to do this, however they do not 
expect any problems with elimiating this item since it is not needed. 
12/20/07 Project is being processed under AADD.  Threrfore theschedule shows PS&E and RTL as same date.  Funds request will be processed in January 2008.  

EA

05-0M770_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A3/28/2008

4/1/2008

Delivery
Plan

Approved

Current

8/11/2008

HQ 
Advertise 

M480

A

10/20/2008

12/10/2008

Contract 
Award 
M495

A

11/3/2008

1/5/2009

Appr Const 
Contract 

M500

A

XPM Milestones

10/27/2008

10/1/2009

7/6/2009

Contract 
Acceptance

 M600

A

10/1/2010

4/29/2010

End 
Project 
M800

A

Final 
Report 
M700

7/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

282

Str Est $0

Dist Est $1,200

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2009

Prog Cod

010.010

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/9/2008

County-Route-Postmile

MON 101 98.8 / 101.3

PPNO

Location Description

IN MONTEREY COUNTY AT PRUNEDALE 
FROM 0.1 MILE NORTH OF ECHO VALLEY 
ROAD TO 0.2 MILE NORTH OF SAN JUAN 
ROAD

Work Description

RUBBERIZED HOT MIX ASPHALT 
OVERLAY Parcels 0

Utilities 0

Total Con Est $1,200

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 6 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery;

EA

05-0R780_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A12/9/2008

12/9/2008

Delivery
Plan

Approved

Current

1/5/2009

HQ 
Advertise 

M480

A

2/17/2009

2/17/2009

Contract 
Award 
M495

A

3/13/2009

3/13/2009

Appr Const 
Contract 

M500

A

XPM Milestones

1/5/2009

7/2/2009

7/2/2009

Contract 
Acceptance

 M600

A

5/27/2011

7/9/2010

End 
Project 
M800

A6/29/2010

Final 
Report 
M700

A

7/9/2010

2/26/2011

Supt

283

Str Est $0

Dist Est $745

RW Est $37

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

SAN LUCAS REALIGNMENT

Env Stat CE

Env Fed EX

9/8/2006

9/8/2006

Est Date

4/7/2008

8/31/2006

County-Route-Postmile

MON 198 4.3 / 4.6

PPNO

2236

Location Description

IN MONTEREY COUNTY NEAR SAN LUCAS 
FROM 5.2 KM TO 5.7 KM EAST OF 
FREEMAN FLAT ROAD

Work Description

REALIGN AND WIDEN ROADWAY

Parcels 2

Utilities 2

Total Con Est $745

Phase

1

RW $$

$46

Const $$

$745

PID Appr 1/4/2007

Project Rpt 1/4/2007

Funds Req Date

4/7/2008

Program Information

ROW Info

CTC Vote Date

6/30/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 58% % PSE 100 % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

9/08/2006 CE signed; 1/04/2007 PR/PSR signed; 5/19/2008 Plans approved;7/28/2008 Bid Book; 9/17/08 Construction K awarded (djh) 05/18/10 CCA (djh)

EA

05-0L030_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Heumann Ph# (805) 549-3788

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A6/24/2008

7/3/2008

Delivery
Plan

Approved

Current

8/14/2008

HQ 
Advertise 

M480

A 9/17/2008

Contract 
Award 
M495

A

2/2/2009

10/2/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/28/2008

4/3/2009

5/18/2009

Contract 
Acceptance

 M600

A

8/7/2009

9/1/2011

End 
Project 
M800

T1/11/2010

Final 
Report 
M700

A

7/1/2010

7/10/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

284

Str Est $0

Dist Est $998

RW Est $2

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

PRIEST VALLEY GRADE & 
PAVING

Env Stat CE

Env Fed

2/15/2007

Est Date

9/23/2008

3/5/2007

County-Route-Postmile

MON 198 22.9 / 23.3

PPNO

1880

Location Description

IN MONTEREY COUNTY BETWEEN NORTH 
FORK ROAD AND PRIEST VALLEY ROAD

Work Description

VERTICAL CURVE CORRECTION

Parcels 2

Utilities 2

Total Con Est $998

Phase

1

RW $$

$34

Const $$

$1,013

PID Appr 5/17/2007

Project Rpt 5/17/2007

Funds Req Date

9/23/2008

Program Information

ROW Info

CTC Vote Date

10/21/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 48% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Federlized-HQ Reservation $Arch Task Order #9--rep CT to SHPPO (8/2006) djh 1/11/07 SHPO still has not approved MOA--D05 staff working with HQ & FHWA--federal 
funding no longer available for safety (010) projects less than $1M, therefore no SHPO involvement;PE: Garin Schneider 5/17/07 PSR/PR approved 8/14/08 95% Constr Review 
mtg held 9/25/08 R/W Cert; Supplemental Funds Request will be heard at CTC June mtg-due to differing site conditions (djh) June 2009 CTC mtg approved Supplemental Funds 
(djh) 05/21/10 CCA (djh)

EA

05-0L230_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Doug Heumann Ph# (805) 549-3788

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A10/20/2008

1/1/2009

Delivery
Plan

Approved

Current

2/1/2009

HQ 
Advertise 

M480

A

4/1/2009

12/31/2008

Contract 
Award 
M495

A

2/26/2009

1/21/2009

Appr Const 
Contract 

M500

A

XPM Milestones

11/24/2008

9/1/2009

5/21/2010

Contract 
Acceptance

 M600

A

12/1/2009

4/1/2012

End 
Project 
M800

T9/1/2011

Final 
Report 
M700

T

4/9/2011

11/1/2009

Supt

285

Str Est $0

Dist Est $1,142

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.315

Component Funding

SHOPP Aug

Project Name

Env Stat

Env Fed

Est Date

3/25/2008

County-Route-Postmile

SB 101 0.7 / 13.8

PPNO

4806A

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA AT VARIOUS LOCATIONS

Work Description

INSTALL VEHICLE DETECTION SYSTEMS

Parcels 0

Utilities 0

Total Con Est $1,142

Phase

1

RW $$

$0

Const $$

$1,142

PID Appr

Project Rpt

Funds Req Date

3/25/2008

Program Information

ROW Info

CTC Vote Date

8/28/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-48062_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A6/1/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/29/2008

Contract 
Award 
M495

A 11/13/2008

Appr Const 
Contract 

M500

A

XPM Milestones

9/8/2008 10/29/2009

Contract 
Acceptance

 M600

A 9/2/2010

End 
Project 
M800

A7/1/2010

Final 
Report 
M700

A

10/1/2010

November 09, 2010 144



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

286

Str Est $0

Dist Est $1,411

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.315

Component Funding

SHOPP Aug

Project Name

Env Stat

Env Fed

Est Date

3/28/2008

County-Route-Postmile

SB 101 13.9 / 27.0

PPNO

4025A

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
SANTA BARBARA AT VARIOUS LOCATIONS

Work Description

INSTALL VEHICLE DETECTION SYSTEMS

Parcels 0

Utilities 0

Total Con Est $1,411

Phase

1

RW $$

$0

Const $$

$1,547

PID Appr

Project Rpt

Funds Req Date

3/25/2008

Program Information

ROW Info

CTC Vote Date

8/28/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0E012_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A6/1/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/20/2008

Contract 
Award 
M495

A 11/20/2008

Appr Const 
Contract 

M500

A

XPM Milestones

9/8/2008 10/30/2009

Contract 
Acceptance

 M600

A 7/13/2010

End 
Project 
M800

A7/13/2010

Final 
Report 
M700

A

7/13/2010

Supt

287

Str Est $0

Dist Est $778

RW Est $87

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.361

Component Funding

ADA

Project Name

CONSTRUCT CURB RAMPS IN 
SANTA BARBARA ON HWY 101

Env Stat CE

Env Fed EX

2/8/2007

2/8/2007

Est Date

5/14/2009

2/21/2007

County-Route-Postmile

SB 101 20.0

PPNO

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS

Work Description

CONSTRUCT CURB RAMPS

Parcels 1

Utilities 2

Total Con Est $778

Phase

1

RW $$

$71

Const $$

$946

PID Appr 6/12/2007

Project Rpt 6/12/2007

Funds Req Date

5/14/2009

Program Information

ROW Info

CTC Vote Date

6/11/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 72% % PSE 91 % Con 92 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0N850_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A4/23/2009

1/15/2009

Delivery
Plan

Approved

Current

2/26/2009

HQ 
Advertise 

M480

A

5/15/2009

8/11/2009

Contract 
Award 
M495

A

6/15/2009

8/26/2009

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2009

12/11/2009

6/30/2010

Contract 
Acceptance

 M600

A

9/10/2010

9/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

8/11/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

288

Str Est $0

Dist Est $1,942

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

Project Name

SB 101 NEW GUARDRAIL

Env Stat CE

Env Fed EX

8/4/2005

8/4/2005

Est Date

8/16/2007

County-Route-Postmile

SB 101 25.2 / 64.9

PPNO

0145

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS FROM 0.4 MILE NORTH OF 
STORKE ROAD OVERCROSSING TO 2.4 
MILES NORTH OF ROUTE 154/101 

Work Description

INSTALL METAL BEAM GUARD RAIL

Parcels 0

Utilities 0

Total Con Est $1,942

Phase

1

RW $$

$52

Const $$

$2,460

PID Appr 9/13/2005

Project Rpt 9/13/2005

Funds Req Date

8/16/2007

Program Information

ROW Info

CTC Vote Date

3/13/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0L450_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A10/24/2007

10/29/2007

Delivery
Plan

Approved

Current

8/15/2009

HQ 
Advertise 

M480

A

10/15/2009

5/21/2008

Contract 
Award 
M495

A

12/15/2009

6/24/2008

Appr Const 
Contract 

M500

A

XPM Milestones

4/14/2008

8/1/2010

12/7/2009

Contract 
Acceptance

 M600

A

3/1/2011

7/2/2010

End 
Project 
M800

A5/26/2010

Final 
Report 
M700

A

7/2/2010

2/1/2011

Supt

289

Str Est $0

Dist Est $650

RW Est $7

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

Gaviota Creek bank stabilization

Env Stat ND

Env Fed EX

9/17/2007

9/24/2007

Est Date

2/7/2008

5/23/2007

County-Route-Postmile

SB 101 49.0

PPNO

1911

Location Description

IN SANTA BARBARA COUNTY ABOUT 31 KM 
SOUTH OF LOMPOC AT THE ROUTE 1/101 
SEPARATION

Work Description

PLACE ROCK SLOPE PROTECTION

Parcels 0

Utilities 0

Total Con Est $650

Phase

1

RW $$

$14

Const $$

$1,300

PID Appr 9/28/2007

Project Rpt 9/28/2007

Funds Req Date

2/7/2008

Program Information

ROW Info

CTC Vote Date

5/29/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 91 RW 100% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/2008 - Construction complete, in plant establishment

EA

05-0M840_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A5/15/2008

7/15/2008

Delivery
Plan

Approved

Current

10/8/2008

HQ 
Advertise 

M480

A

12/3/2008

7/24/2008

Contract 
Award 
M495

A

1/6/2009

8/15/2008

Appr Const 
Contract 

M500

A

XPM Milestones

6/16/2008

7/1/2009

10/22/2009

Contract 
Acceptance

 M600

A

4/1/2010

2/15/2014

End 
Project 
M800

T8/15/2013

Final 
Report 
M700

T

9/15/2010

3/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

290

Str Est $0

Dist Est $2,766

RW Est $1,394

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.015

Component Funding

Project Name

Mission Canyon Safety

Env Stat ND

Env Fed EX

9/15/2004

9/15/2004

Est Date

5/1/2008

1/17/2006

County-Route-Postmile

SB 192 2.4 / 3.1

PPNO

0570

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT ROUTE 192/154 SEPARATION 
AND FROM 0.1 KM EAST OF ALAMAR 
AVENUE TO MISSION CANYON ROAD

Work Description

CONSTRUCT UNDERGROUND DRAINAGE

Parcels 12

Utilities 5

Total Con Est $2,766

Phase

1

RW $$

$1,579

Const $$

$3,028

PID Appr 9/8/2003

Project Rpt 11/9/2004

Funds Req Date

9/25/2008

Program Information

ROW Info

CTC Vote Date

9/25/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 82% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE Peter Chander.  Resident Engineer Michael Mortensen.  Scheduled for construction April 1-October 31, 2009.  Highway reopened and substantially completed on 8/24/09. 

EA

05-0F570_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A5/10/2007

5/10/2007

Delivery
Plan

Approved

Current

6/1/2007

HQ 
Advertise 

M480

A 11/21/2008

Contract 
Award 
M495

A

9/15/2007

12/3/2008

Appr Const 
Contract 

M500

A

XPM Milestones

10/6/2008

7/1/2008

7/29/2010

Contract 
Acceptance

 M600

A

2/1/2009

9/1/2011

End 
Project 
M800

T7/1/2011

Final 
Report 
M700

T

9/30/2010

1/1/2009

Supt

291

Str Est $0

Dist Est $1,500

RW Est $1

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Project Name

Tea Fire Repairs

Env Stat

Env Fed

Est Date

11/26/2008

8/17/2010

County-Route-Postmile

SB 192 4.8 / 6.2

PPNO

2245

Location Description

IN SANTA BARBARA COUNTY IN AND NEAR 
THE CITY OF SANTA BARBARA FROM EL 
CIELITO ROAD TO COYOTE ROAD

Work Description

REPAIR FIRE DAMAGE

Parcels 0

Utilities 0

Total Con Est $1,500

Phase

1

RW $$

$100

Const $$

$1,400

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

11/26/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 86 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV 12/11/08 - 2008/09 Director's Order Project (Force Account) Approved 11/24/2008; Project is in Construction; Major Damage Coordinator: Steve Balaban

EA

05-0R960_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

7/1/2008

Appr Const 
Contract 

M500

A

XPM Milestones

4/1/2009

Contract 
Acceptance

 M600

A 7/1/2011

End 
Project 
M800

T4/1/2011

Final 
Report 
M700

T

November 09, 2010 147



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

292

Str Est $0

Dist Est $698

RW Est $22

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.010

Component Funding

Project Name

Route 25 Realignment

Env Stat CE

Env Fed EX

3/15/2007

3/15/2007

Est Date

6/16/2008

5/14/2008

County-Route-Postmile

SBT 25 22.9 / 23.2

PPNO

1938

Location Description

IN SAN BENITO COUNTY ABOUT 28 MILES 
SOUTH OF HOLLISTER FROM 1.4 MI N OF 
ROUTE 25/146 SEPARATION TO 1.3 MI S OF 
SANDY CREEK BRIDGE

Work Description

CURVE REALIGNMENT

Parcels 3

Utilities 0

Total Con Est $698

Phase

1

RW $$

$22

Const $$

$742

PID Appr 5/3/2007

Project Rpt 5/3/2007

Funds Req Date

6/16/2008

Program Information

ROW Info

CTC Vote Date

7/10/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 98 RW 79% % PSE 100 % Con 93 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/06/2008 ConstructionContract approved .  Project awarded to Granite Construction.

Aaron Henkle- PE
Lindsay Leichtfuss-Generalist

EA

05-0K750_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A7/9/2008

10/1/2008

Delivery
Plan

Approved

Current

11/12/2008

HQ 
Advertise 

M480

A

12/12/2008

9/24/2008

Contract 
Award 
M495

A

1/12/2009

10/6/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/11/2008

10/1/2009

12/7/2009

Contract 
Acceptance

 M600

A

7/1/2010

12/1/2010

End 
Project 
M800

T3/1/2010

Final 
Report 
M700

T

12/1/2010

1/1/2010

Supt

293

Str Est $0

Dist Est $1,011

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.119

Component Funding

Project Name

Env Stat

Env Fed

Est Date

8/18/2008

County-Route-Postmile

SBT 101 5.2 / 5.2

PPNO

2237

Location Description

IN SAN BENITO COUNTY ON ROUTE 101 AT 
SAN BENITO RIVER BRIDGE AND ON 
ROUTE 129 AT PAJARO RIVER BRIDGE

Work Description

PAINT BRIDGES

Parcels 0

Utilities 0

Total Con Est $1,011

Phase

1

RW $$

$0

Const $$

$1,007

PID Appr

Project Rpt

Funds Req Date

8/18/2008

Program Information

ROW Info

CTC Vote Date

9/25/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 31 % Con 51 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery;

EA

05-0Q080_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A7/22/2008

7/22/2008

Delivery
Plan

Approved

Current

10/6/2008

HQ 
Advertise 

M480

A

12/3/2008

12/19/2008

Contract 
Award 
M495

A

12/17/2008

1/20/2009

Appr Const 
Contract 

M500

A

XPM Milestones

10/6/2008

1/15/2010

4/20/2010

Contract 
Acceptance

 M600

A

12/11/2010

7/1/2011

End 
Project 
M800

T4/1/2011

Final 
Report 
M700

T

9/12/2010

November 09, 2010 148



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

294

Str Est $0

Dist Est $969

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.315

Component Funding

SHOPP Aug

Project Name

Vehicle Detection Systems

Env Stat

Env Fed

Est Date

3/25/2008

County-Route-Postmile

SCR 1 8.0 / 17.5

PPNO

9000A

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

Work Description

INSTALL VEHICLE DETECTION SYSTEMS

Parcels 0

Utilities 0

Total Con Est $969

Phase

1

RW $$

$0

Const $$

$969

PID Appr

Project Rpt

Funds Req Date

3/25/2008

Program Information

ROW Info

CTC Vote Date

8/28/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 98 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0C902_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A5/30/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/22/2008

Contract 
Award 
M495

A 11/10/2008

Appr Const 
Contract 

M500

A

XPM Milestones

9/8/2008 12/28/2009

Contract 
Acceptance

 M600

A 7/21/2010

End 
Project 
M800

A7/21/2010

Final 
Report 
M700

A

11/2/2010

Supt

295

Str Est $0

Dist Est $160

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.130

Component Funding

Project Name

Env Stat

Env Fed

Est Date

9/24/2008

County-Route-Postmile

SCR 1 10.0 / 10.1

PPNO

2242

Location Description

IN SANTA CRUZ COUNTY AT APTOS CREEK 
BRIDGE NO 36-11

Work Description

GRIND AND REPLACE ASPHALT 
CONCRETE, REPAIR MBGR Parcels 0

Utilities 0

Total Con Est $160

Phase

1

RW $$

$0

Const $$

$160

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

9/26/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV 12/11/08 - 2008/09 Director's Order Project (Force Account) Approved 9/22/2008; Actual CCA 10/14/2008; Major Damage Coordinator: Steve Balaban

EA

05-0R940_ APL
List

Yes
Delivery
 Plan

YesXPM No

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

November 09, 2010 149



Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

296

Str Est $0

Dist Est $989

RW Est $5

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.131

Component Funding

Project Name

Earthquake Damage Repair - 
Culverts

Env Stat CE

Env Fed EX

8/26/2004

8/26/2004

Est Date

4/28/2008

2/5/2008

County-Route-Postmile

SLO 46 R5.3 / R7.8

PPNO

1999

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
CAMBRIA FROM 4.6 KM EAST OF GREEN 
VALLEY ROAD TO 6.0 KM WEST OF SANTA 
ROSA CREEK ROAD (PM R5.3/R7.8 (KP 

Work Description

REPAIR FAILED DRAINAGE SYSTEM

Parcels 0

Utilities 0

Total Con Est $989

Phase

1

RW $$

$13

Const $$

$989

PID Appr 12/30/2004

Project Rpt 12/30/2004

Funds Req Date

4/28/2008

Program Information

ROW Info

CTC Vote Date

8/28/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV 11/25/08- Construction Begins next week on this project.  The Contractor is Souza Construction from San Luis Obispo.  DAF approved 12/30/2004.  Project amended per 
08H-009 (April 2008) into 2008 SHOPP for delivery in 08/09 FY.  On schedule

EA

05-0N440_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

RTL 
M460

A7/14/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/24/2008

Contract 
Award 
M495

A 11/14/2008

Appr Const 
Contract 

M500

A

XPM Milestones

9/8/2008 6/23/2009

Contract 
Acceptance

 M600

A 1/14/2011

End 
Project 
M800

T10/1/2010

Final 
Report 
M700

T

1/14/2011

Supt

297

Str Est $0

Dist Est $3,400

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2009

Prog Cod

010.010

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/9/2008

County-Route-Postmile

SLO 101 0.5 / 7.8

PPNO

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARIA FROM SANTA MARIA RIVER BRIDGE 
TO LOS BERROS ROAD UNDERCROSSING

Work Description

HOT MIX ASPHALT OVERLAY

Parcels 0

Utilities 0

Total Con Est $3,400

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 8 % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery;

EA

05-0Q250_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A11/26/2008

11/26/2008

Delivery
Plan

Approved

Current

12/29/2008

HQ 
Advertise 

M480

A

2/5/2009

2/5/2009

Contract 
Award 
M495

A

2/23/2009

2/23/2009

Appr Const 
Contract 

M500

A

XPM Milestones

12/29/2008

11/18/2009

11/18/2009

Contract 
Acceptance

 M600

A

5/27/2011

5/27/2011

End 
Project 
M800

T2/26/2011

Final 
Report 
M700

T

5/27/2011

2/26/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

298

Str Est $0

Dist Est $3,417

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

Project Name

SLO 101 GUARDRAIL 
UPGRADES

Env Stat CE

Env Fed EX

7/9/2004

7/9/2004

Est Date

2/9/2005

County-Route-Postmile

SLO 101 0.7 / 31.7

PPNO

5700

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SANTA 
MARIA AT VARIOUS LOCATIONS

Work Description

INSTALL METAL BEAM GUARD RAIL

Parcels 0

Utilities 0

Total Con Est $3,417

Phase

1

RW $$

$34

Const $$

$3,317

PID Appr 2/9/2005

Project Rpt 2/9/2005

Funds Req Date

1/14/2009

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 82% % PSE 100 % Con 98 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0K570_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A3/27/2009

7/15/2008

Delivery
Plan

Approved

Current

8/15/2008

HQ 
Advertise 

M480

A

10/15/2008

7/30/2009

Contract 
Award 
M495

A

11/15/2008

8/12/2009

Appr Const 
Contract 

M500

A

XPM Milestones

5/18/2009

8/1/2009

7/20/2010

Contract 
Acceptance

 M600

A

1/1/2010

7/19/2011

End 
Project 
M800

T3/22/2011

Final 
Report 
M700

T

8/26/2010

12/1/2009

Supt

299

Str Est $0

Dist Est $2,000

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Maintenance

Status

Active

Doc Yr

2009

Prog Cod

010.010

Component Funding

Project Name

Env Stat

Env Fed

Est Date

7/9/2008

County-Route-Postmile

SLO 101 58.9 / 63.6

PPNO

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM NORTH PASO 
ROBLES OVERHEAD TO SAN MARCOS 
CREEK BRIDGE

Work Description

RUBBERIZED HOT MIX ASPHALT 
OVERLAY Parcels 0

Utilities 0

Total Con Est $2,000

Phase

1

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 0% % PSE 6 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RMV - 5/28/2008 - Identified HM Project for 08/09 Contract for Delivery;

EA

05-0R770_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Kelly Mcclain Ph# (805) 549-3278

DM Kelly Mcclain Ph# (805) 549-3278

EM  Ph#

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A12/15/2008

12/15/2008

Delivery
Plan

Approved

Current

1/12/2009

HQ 
Advertise 

M480

A

3/4/2009

3/4/2009

Contract 
Award 
M495

A

3/16/2009

3/16/2009

Appr Const 
Contract 

M500

A

XPM Milestones

1/12/2009

12/17/2009

12/17/2009

Contract 
Acceptance

 M600

A

5/27/2011

5/27/2011

End 
Project 
M800

T2/26/2011

Final 
Report 
M700

T

5/27/2011

2/26/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

300

Str Est $0

Dist Est $1,590

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

OTS

Project Name

San Miguel/Salinas Guardrail 
upgrade

Env Stat CE

Env Fed EX

5/9/2005

5/9/2005

Est Date

9/22/2005

County-Route-Postmile

SLO 101 64.9 / R69.3

PPNO

1951

Location Description

IN SAN LUIS OBISPO AND MONTEREY 
COUNTIES AT VARIOUS LOCATIONS FROM 
SOUTH SAN MIGUEL UNDERCROSSING TO 
NORTH BRADLEY UNDERCROSSING

Work Description

INSTALL METAL BEAM GUARD RAIL

Parcels 0

Utilities 0

Total Con Est $1,590

Phase

1

RW $$

$13

Const $$

$1,737

PID Appr 10/10/2005

Project Rpt 10/10/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 95 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

10/08/08 Bids Opened 10/07/08-Low Bid under engineers est.  
2/07 Structures Designer-Tillat Satter 
6/30/05 PE: Subrahmanyam Nujella2/1/05 Traffic Safety program decided to change the scope of work as follows:  Split current project into three projects to improve the chances 
for funding.  Three PSSRs will be produced.  Schedule has been changed to reflect this change.  9/9/04 CE Signed 6/24/04 Workplan development started.  Project Assignments 
completed 11/1/03-Design Manager Jim Espinosa-Scoping document-PR-PSRSubrahmanyam (Subu) Nujella Project Engineer

EA

05-0K950_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Jim Espinosa Ph# (559) 243-3537

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A1/3/2008

1/9/2008

Delivery
Plan

Approved

Current

8/11/2008

HQ 
Advertise 

M480

A

10/20/2008

10/20/2008

Contract 
Award 
M495

A

11/3/2008

11/4/2008

Appr Const 
Contract 

M500

A

XPM Milestones

9/8/2008

10/1/2009

3/26/2009

Contract 
Acceptance

 M600

A

10/1/2010

3/26/2010

End 
Project 
M800

A3/26/2010

Final 
Report 
M700

A

7/1/2010

Supt

301

Str Est $0

Dist Est $1,561

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Vandenberg Median Barrier

Env Stat CE

Env Fed EX

6/4/2008

6/4/2008

Est Date

10/29/2009

County-Route-Postmile

SB 1 R25.1 / M29.4

PPNO

2227

Location Description

IN SANTA BARBARA COUNTY ABOUT 5 
MILES NORTH OF LOMPOC FROM 
CONSTELLATION ROAD UNDERCROSSING 
TO LIMBER LANE

Work Description

CONSTRUCT MEDIAN BARRIER

Parcels 0

Utilities 0

Total Con Est $1,561

Phase

1

RW $$

$0

Const $$

$3,855

PID Appr 7/22/2008

Project Rpt 7/22/2008

Funds Req Date

Program Information

ROW Info

CTC Vote Date

9/10/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 95% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE Paul Valadao.  RE Mike Lew.

EA

05-0Q690_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A7/22/2009

8/9/2009

Delivery
Plan

Approved

Current

9/9/2009

HQ 
Advertise 

M480

A

11/10/2009

10/29/2009

Contract 
Award 
M495

A

12/11/2009

11/19/2009

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2009

3/26/2010

7/8/2010

Contract 
Acceptance

 M600

A

2/19/2011

11/1/2011

End 
Project 
M800

T8/1/2011

Final 
Report 
M700

T

7/8/2010

11/21/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

302

Str Est $0

Dist Est $2,138

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

OTS

Project Name

SB/Goleta MBGR Upgrades

Env Stat CE

Env Fed EX

3/9/2004

3/9/2004

Est Date

1/17/2008

County-Route-Postmile

SB 101 12.8 / 24.9

PPNO

9600

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AND GOLETA AT VARIOUS 
LOCATIONS

Work Description

INSTALL METAL BEAM GUARD RAIL

Parcels 0

Utilities 0

Total Con Est $2,138

Phase

1

RW $$

$36

Const $$

$2,138

PID Appr 9/6/2005

Project Rpt 9/6/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project RTL'd on 2-4-08.  It was programmed to be funded through the SHOPP in 9/10.  It is now moving forward and will be funded through an OTS grant so this project 
should be in construction during the summer of 2008.

EA

05-0K960_ APL
List

No
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Sara von Schwind Ph# (805) 549-3198

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A2/4/2008

2/4/2008

Delivery
Plan

Approved

Current

9/14/2009

HQ 
Advertise 

M480

A

11/25/2009

7/21/2008

Contract 
Award 
M495

A

12/9/2009

8/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

6/2/2008

6/9/2010

5/5/2009

Contract 
Acceptance

 M600

A

5/9/2011

4/26/2010

End 
Project 
M800

A

Final 
Report 
M700

2/9/2011

Supt

303

Str Est $0

Dist Est $2,219

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.015

Component Funding

Project Name

SB 101 GUARDRAIL 
UPGRADE I

Env Stat CE

Env Fed EX

5/20/2005

5/20/2005

Est Date

12/5/2008

County-Route-Postmile

SB 101 24.9 / R50.9

PPNO

0146

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS FROM GLEN ANNIE 
OVERCROSSING TO 2.1 MILES NORTH OF 
ROUTE 1/101 SEPARATION (KP 40.2/81.9)

Work Description

RECONSTRUCT METAL BEAM GUARD 
RAIL Parcels 0

Utilities 0

Total Con Est $2,219

Phase

1

RW $$

$30

Const $$

$2,219

PID Appr 9/26/2005

Project Rpt 9/26/2005

Funds Req Date

7/18/2007

Program Information

ROW Info

CTC Vote Date

3/12/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Some locations will be considered under a seperate project due to enviornmental concerns.

EA

05-0L460_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

RTL 
M460

A9/19/2007

10/15/2007

Delivery
Plan

Approved

Current

8/15/2009

HQ 
Advertise 

M480

A

10/15/2009

5/11/2009

Contract 
Award 
M495

A

11/15/2009

6/2/2009

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2009

8/15/2010

12/29/2009

Contract 
Acceptance

 M600

A

4/15/2011

8/31/2010

End 
Project 
M800

A

Final 
Report 
M700

7/14/2010

3/15/2011
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

304

Str Est $0

Dist Est $1,690

RW Est $4

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Orcutt 135 Median Barrier

Env Stat CE

Env Fed EX

8/4/2008

8/4/2008

Est Date

10/28/2009

1/15/2008

County-Route-Postmile

SB 135 R10.4 / 11.7

PPNO

1997

Location Description

IN SANTA BARBARA COUNTY NEAR SANTA 
MARIA FROM EAST CLARK AVENUE 
UNDERCROSSING TO SKYWAY 
DRIVE/LAKEVIEW ROAD

Work Description

CONSTRUCT CONCRETE MEDIAN 
BARRIER Parcels 0

Utilities 0

Total Con Est $1,690

Phase

1

RW $$

$13

Const $$

$4,635

PID Appr 9/9/2008

Project Rpt 9/9/2008

Funds Req Date

5/28/2009

Program Information

ROW Info

CTC Vote Date

8/13/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 14% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE Garin Schneider.  RE Mike Lew.

EA

05-0Q660_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3016

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A7/13/2009

8/25/2009

Delivery
Plan

Approved

Current

10/6/2009

HQ 
Advertise 

M480

A

11/26/2009

10/28/2009

Contract 
Award 
M495

A

12/27/2009

11/18/2009

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2009

4/11/2010

6/29/2010

Contract 
Acceptance

 M600

A

3/7/2011

11/1/2011

End 
Project 
M800

T8/1/2011

Final 
Report 
M700

T

12/7/2010

Supt

305

Str Est $0

Dist Est $450

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.315

Component Funding

Project Name

SBt 156 tms

Env Stat CE

Env Fed EX

8/31/2007

8/31/2007

Est Date

6/23/2008

County-Route-Postmile

SBT 156 R16.7 / R16.7

PPNO

4021

Location Description

IN SAN BENITO COUNTY IN AND NEAR SAN 
JUAN BAUTISTA AT VARIOUS LOCATIONS 
FROM ROUTE 101/156 SEPARATION TO 
FAIRVIEW ROAD

Work Description

INSTALL VEHICLE DETECTION SYSTEMS

Parcels 0

Utilities 0

Total Con Est $450

Phase

1

RW $$

$35

Const $$

$800

PID Appr 9/14/2005

Project Rpt 12/28/2007

Funds Req Date

6/23/2008

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 100% % PSE 99 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

09/16/09  Per contract specs, delayed start for securing ordered materials.  07/23/09  Project Construction approved  09/09/08 Project RTL'd but awaiting funding in 09/10 year.  
05/09/08 Submitted project to DOE today. R/W Cert has been requested. 10/30/07  R/W Data Sheet anticipated mid Nov.  Only R/W costs anticipated are for potholing.  One 
location was deleted at end of project.  Project downscoped to only installing MVDS and CCTV.  PR will reflect these changes.  CE approved Aug 31, 2007.  2/8/07  
Environmental Request sent Jan 24, 2007.  PE informed PM that R/W Data Sheet request will be submitted soon to provide a cost estimate for possible aquisition of Easements, 
which was not scoped or Programmed.

EA

05-0N210_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Richard Rosales Ph# (805) 549-3792

DM Ernie Penuna Ph# (559) 230-3142

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RTL 
M460

A7/31/2008

8/1/2008

Delivery
Plan

Approved

Current

11/12/2008

HQ 
Advertise 

M480

A 7/6/2009

Contract 
Award 
M495

A

12/1/2008

7/23/2009

Appr Const 
Contract 

M500

A

XPM Milestones

5/26/2009

8/1/2010

6/23/2010

Contract 
Acceptance

 M600

A

12/1/2010

4/1/2011

End 
Project 
M800

T8/2/2010

Final 
Report 
M700

T

4/1/2011

11/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

306

Str Est $0

Dist Est $484

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.131

Component Funding

Storm Damage

Project Name

SCr 9 20.4 Ret Wall

Env Stat

Env Fed

Est Date

7/7/2009

County-Route-Postmile

SCR 9 20.4 / 20.4

PPNO

1955

Location Description

IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 
NORTH OF BOULDER CREEK AT 0.4 MILE 
SOUTH OF ROUTE 236/9 SEPARATION

Work Description

CONSTRUCT RETAINING WALL

Parcels 1

Utilities 1

Total Con Est $484

Phase

1

RW $$

$6

Const $$

$602

PID Appr

Project Rpt

Funds Req Date

7/7/2009

Program Information

ROW Info

CTC Vote Date

8/13/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 56 RW 68% % PSE 95 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/28/09 Last day to update 09/10 CFD Milestones.  Conflict with ATT remains after months of staff work.  Issue has been elevated to RW Branch Chief J. Lupo.  It is hoped that 
the target date for RW Cert 7/15/09 can still be met.  PM decided to hold the milestone target date as is.
Structures Design Engineer-Kevin Keady
2/15/07 Shannon Post looking into Structures Design assignment
2/09/07 2/09/07 Env Gen reassigned from Chris Shaefer to Yvonne Hoffman

EA

05-0P870_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A7/16/2009

7/15/2009

Delivery
Plan

Approved

Current

8/15/2009

HQ 
Advertise 

M480

A

11/15/2009

11/12/2009

Contract 
Award 
M495

A

12/1/2009

12/22/2009

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2009

7/1/2010

4/26/2010

Contract 
Acceptance

 M600

A

10/1/2011

11/20/2011

End 
Project 
M800

T

Final 
Report 
M700

7/1/2011

Supt

307

Str Est $0

Dist Est $374

RW Est $2

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

Industrial Road Traffic Signal

Env Stat CE

Env Fed EX

11/16/2006

11/16/2006

Est Date

12/30/2008

9/4/2007

County-Route-Postmile

SCR 129 L0.5 / L0.5

PPNO

1935

Location Description

IN SANTA CRUZ COUNTY NEAR 
WATSONVILLE AT INDUSTRIAL ROAD

Work Description

INSTALL TRAFFIC SIGNAL

Parcels 0

Utilities 4

Total Con Est $374

Phase

1

RW $$

$34

Const $$

$445

PID Appr 10/25/2007

Project Rpt 10/25/2007

Funds Req Date

12/30/2008

Program Information

ROW Info

CTC Vote Date

3/12/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 100% % PSE 94 % Con 96 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

06/15/09 The project RE is Bertha Roman.

12/08/08 Target PS&E to HQ 12/31/08 per R. Simms

EA

05-0P790_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

RTL 
M460

A1/23/2009

7/1/2009

Delivery
Plan

Approved

Current

8/1/2009

HQ 
Advertise 

M480

A

10/1/2009

5/7/2009

Contract 
Award 
M495

A

10/15/2009

5/22/2009

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2009

4/1/2010

12/9/2009

Contract 
Acceptance

 M600

A

10/1/2010

1/10/2011

End 
Project 
M800

T

Final 
Report 
M700

1/10/2011

10/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 11/9/2010

Supt

308

Str Est $0

Dist Est $651

RW Est $286

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.361

Component Funding

ADA

Project Name

OCEANO AND PISMO BEACH 
CURB RAMPS

Env Stat CE

Env Fed EX

3/19/2004

3/19/2004

Est Date

4/7/2009

12/21/2006

County-Route-Postmile

SLO 1 11.3 / 16.2

PPNO

1878

Location Description

IN SAN LUIS OBISPO COUNTY AT VARIOUS 
LOCATIONS FROM 0.1 MILE EAST OF 
CASITAS STREET TO 0.1 MILE NORTH OF 
FRANKLIN STREET

Work Description

CONSTRUCT CURB RAMP AND 
SIDEWALK Parcels 9

Utilities 2

Total Con Est $651

Phase

1

RW $$

$88

Const $$

$651

PID Appr

Project Rpt 1/29/2007

Funds Req Date

4/7/2009

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW 73% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Ammended into 2006 SHOPP.  Will be processed AADD per agreement with DM and CROE. - kad 6/27/08.  Completed 4/31/10 - kad

EA

05-0J970_ APL
List

Yes
Delivery
 Plan

YesXPM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Bob Hurd Ph# (805) 348-3197

RTL 
M460

A5/1/2009

5/1/2009

Delivery
Plan

Approved

Current

6/15/2009

HQ 
Advertise 

M480

A

7/15/2009

8/4/2009

Contract 
Award 
M495

A

8/1/2009

9/10/2009

Appr Const 
Contract 

M500

A

XPM Milestones

6/15/2009

2/1/2010

5/20/2010

Contract 
Acceptance

 M600

A

1/1/2011

3/1/2011

End 
Project 
M800

T12/1/2010

Final 
Report 
M700

T

3/1/2011

10/1/2010
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INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive STIP Candidates
11/9/2010Status Date

Structures Est $0

$2,700

RW Est $0

Project Phase

Candidate

XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2004

Prog Cod

Component

Funding

TE

Project Name

SANTA MARGARITA MAIN 
STREET IMPROVEMENTS

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/17/2002

County-Route-Postmile

SLO 58 0.7 / 1.7

PPNO

1806

Location Description

IN DOWNTOWN SANTA MARGARITA ON 
ROUTE 58

Work Description

CONSTRUCT MAIN STREET-TYPE 
IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $2,700

APL 
List

No

Phase

0

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0J700_

Cur Est

Project Comments

309

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

7/1/2013

7/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2013

1/1/2013

Reg R/W 
M225

R/W Cert 
M410

T7/1/2014

7/1/2014

RTL 
M460

T7/1/2014

7/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2014

3/1/2014

Dist PS&E 
to HQ    

M380

T

8/12/2014

HQ 
Advertise 

M480

T

Contract 
Award 
M495

1/1/2015

1/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

8/12/2014

Structures Est $0

$5,000

RW Est $0

Project Phase

Candidate

XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

025.700

Component

PDS

Funding

RIP,IIP

Project Name

MISSION ST SB AUX LANE

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SB 101 R15.7 / 16.6

PPNO

0350A

Location Description

IN THE CITY OF SANTA BARBARA SB 
RTE 101 BETWEEN LAS POSITAS RD 
AND MISSION ST (KP R25.31/26.71)

Work Description

CONSTRUCT AUXILIARY LANE
Parcels 0

Utilities 0

Total Con Est $5,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H350_

Cur Est

Project Comments

Southbound auxiliary lane.  PSR suspended pending traffic study from City.  Still on hold as per SBCAG

310

- -

PM David Beard Ph# (805) 549-3016

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive STIP Candidates
11/9/2010Status Date

Structures Est $0

$2,000

RW Est $0

Project Phase

Candidate

XPM No

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

025.700

Component

Funding

IIP,TE

Project Name

rte 1 billboards te

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/22/2005

County-Route-Postmile

SLO 1 18.0 / 73.0

PPNO

1846

Location Description

IN SLO CO ON RTE 01 FROM THE SLO 
CITY LIMITS TO THE MON CO LINE (KP 
28.9/117.5)

Work Description

TRANSPORTATION ENHANCEMENT 
REMOVE BILLBOARDS Parcels 0

Utilities 0

Total Con Est $2,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N420_

Cur Est

Project Comments

not picked up in 2006 STIP

311

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$3,200

RW Est $0

Project Phase

Candidate

XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Cod

050.820

Component

Funding

IIP,TE

Project Name

Atascadero to Templeton multi-
use path

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 8/24/2009

County-Route-Postmile

SLO 101 49.3 / 52.4

PPNO

1843

Location Description

IN SAN LUIS OBISPO CO FROM NORTH 
ATASCADERO CITY LIMITS TO MAIN ST 
IN TEMPLETON

Work Description

CONSTRUCT MULTI-USE PATHWAY
Parcels 0

Utilities 0

Total Con Est $3,200

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N600_

Cur Est

Project Comments

312

- -

PM Paul Martinez Ph# (805) 549-3407

DM  Ph#

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive STIP Candidates
11/9/2010Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate

XPM No

Program

STIP

Status

Inactive

Doc Yr

2014

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

SLO OPS III - MODIFY RAMPS

Env State ER

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SLO 101 29.0 / 29.3

PPNO

6410

Location Description

IN SLO COUNTY ON ROUTE 101 AND 
ROUTE 1 (KP 46.7/47.1)

Work Description

MODIFY AND RECONFIGURE RAMPS
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0F640_

Cur Est

Project Comments

Removing 101/1 Interchange from project and modifying ramps only. Work on project suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope. 
Project split into individual projects.

313

- -

PM Amy Donatello Ph# (805) 549-3014

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $12,000

$3,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

Paul's Slide Stabilization

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/17/2006

District Est 10/17/2006

County-Route-Postmile

MON 1 21.7 / 21.9

PPNO

1984

Location Description

IN MONTEREY CO 0.65 MILES NORTH OF 
LIMEKILN CREEK (KP 34.92/35.24)

Work Description

CONSTRUCT RETAINING WALL
Parcels 3

Utilities 0

Total Con Est $15,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P890_

Cur Est

Project Comments

314

- -

PM David Rasmussen Ph# (805) 549-3677

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $24,000

$4,000

RW Est $1,662

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Storm Damage

Project Name

Dani Creek Roadway Stabilization

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/17/2006

District Est 10/17/2006

5/31/2007

County-Route-Postmile

MON 1 22.0 / 23.0

PPNO

1985

Location Description

IN MONTEREY CO, 1.6 MILES NORTH OF 
LIMEKILN CREEK BRIDGE. REPAIR 
LANDSLIDE (KP 35.40/37.01)

Work Description

CONSTRUCT RETAINING WALL
Parcels 2

Utilities 0

Total Con Est $28,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P900_

Cur Est

Project Comments

Geotech working with surveys for aerial surveys and monumentation.  4/9/08

315

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $0

$1,100

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.150

Component

Funding

Project Name

RANCHO BARRANCA 
RETAINING WALL 

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/31/2006

County-Route-Postmile

MON 1 30.4 / 30.4

PPNO

3310

Location Description

IN MONTEREY COUNTY ON ROUTE 1, 7.4 
MILES NORTH OF LUCIA (KP 48.91)

Work Description

CONSTRUCT RETAINING WALL
Parcels 0

Utilities 0

Total Con Est $1,100

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P330_

Cur Est

Project Comments

PE: James Orr; Generalist: Cecilia Boudreau.  Work on PID to start 7/1/08.  2010 SHOPP candidate. - kad 6/27/08.

316

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$26,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.120

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/20/2009

County-Route-Postmile

MON 101 67.9 / 73.1

PPNO

2261

Location Description

IN MONTEREY COUNTY NEAR SOLEDAD 
FROM 1.5 MILES NORTH OF SOLEDAD 
OVERCROSSING TO .5 MILES NORTH OF 
NORTH GONZALES OVERCROSSING

Work Description

ROADWAY REHABILITATION
Parcels 0

Utilities 0

Total Con Est $26,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0S780_

Cur Est

Project Comments

317

- -

PM John Luchetta Ph# (805) 549-3175

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $0

$26,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.120

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/20/2009

County-Route-Postmile

MON 101 87.3 / R91.6

PPNO

2260

Location Description

IN MONTEREY COUNTY NEAR SALINAS 
FROM EAST MARKET STREET 
OVERCROSSNG TO .3 MILES SOUTH OF 
RUSSELL/ ESPINOSA ROAD

Work Description

ROADWAY REHABILITATION
Parcels 0

Utilities 0

Total Con Est $26,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0S770_

Cur Est

Project Comments

318

- -

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$9,662

RW Est $0

Project Phase

Candidate

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.310

Component

Funding

Project Name

Oak Hills Access

Env State ND

Env Fed CE

Delivery 
Plan

No

Est Date

District Est 12/26/2007

County-Route-Postmile

MON 156 2.3 / 2.3

PPNO

1998

Location Description

IN MONTEREY COUNTY AT CATHEDRAL 
OAK INTERSECTION, EAST OF 
CASTROVILLE

Work Description

ROADWAY MODIFICATIONS
Parcels 3

Utilities 1

Total Con Est $9,662

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0Q350_

Cur Est

Project Comments

The PSR process for this project has been on hold for months.  Caltrans has been waiting on the County of Monterey to provide information on several alternatives.  These 
alternatives then need to be folded into a final PSR.  In February 2009, Monterey County submitted additional information. Caltrans staff is analyzing this additional information to 
see if enough has been provided to finalize the PSR.  Additionally, before the PSR can be finalized, upper management from Caltrans, TAMC and Monterey County will need to 
meet to determine what direction the project is to take.

319

- -

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

8/2/2010

8/2/2010

PA&ED 
M200

T

12/6/2010

12/6/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2010

2/1/2010

Reg R/W 
M225

T8/2/2010

8/2/2010

R/W Cert 
M410

T2/1/2012

2/1/2012

RTL 
M460

T3/12/2012

3/12/2012

Delivery
Plan

Approved

Current

8/15/2011

8/15/2011

Str PS&E 
to Dist 
M378

T

11/29/2011

11/29/2011

Dist PS&E 
to HQ    

M380

T

4/23/2012

HQ 
Advertise 

M480

T

Contract 
Award 
M495

7/13/2012

7/13/2012

Approve 
Contract 

M500

T

XPM 
Milestones

4/23/2012
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Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $1,000

$0

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.110

Component

Funding

Project Name

Anapamu POC Replacement

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/8/2002

District Est

County-Route-Postmile

SB 101 R14.9

PPNO

8500

Location Description

IN SB CO ON RTE 101 IN SANTA 
BARBARA AT ANAPAMU POC BR #51-
0207 (KP R24.1)

Work Description

REPLACE STRUCTURE
Parcels 0

Utilities 0

Total Con Est $1,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H850_

Cur Est

Project Comments

Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources.  No work anticipated for 05/06 FY.  APS completed 12/16/04.

320

- -

PM David Beard Ph# (805) 549-3016

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$11,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.260

Component

Funding

Project Name

RELOCATE GAVIOTA 
ROADSIDE REST

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/2/2000

County-Route-Postmile

SB 101 40.0 / 46.0

PPNO

4973

Location Description

FROM CANADA DE LA PILA TO THE 
GAVIOTA STORE (KP 64.4/74.0)

Work Description

MOVE AND REPLACE EXISTING 
ROADSIDE REST Parcels 0

Utilities 0

Total Con Est $11,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-49730_

Cur Est

Project Comments

Coordination/Input to County of SB on Mariposa Reina is the only ongoing work on this project.Project is a low priority per Program Advisor.  Minimal work to be done in 07/08 FY.

321

- -

PM Scott Eades Ph# (805) 549-3144

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

November 09, 2010 163



Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $1,300

$600

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.250

Component

Funding

Project Name

Gaviota RRA Water Supply 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

5/27/2003

District Est 5/27/2003

County-Route-Postmile

SB 101 46.0 / 50.0

PPNO

1480

Location Description

IN SANTA BARBARA COUNTY ON ROUTE 
101 FROM GAVIOTA BEACH STATE PARK 
TO ROUTE 1 SEPARATION (74.0/80.5)

Work Description

SAFETY ROADSIDE REST AREA 
RESTORATION (WATER SUPPLY) Parcels 0

Utilities 0

Total Con Est $1,900

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0K480_

Cur Est

Project Comments

Project has been placed on hold.  This PSR is dependent on a State Park study which is not going to be completed this FY.  This water supply services the Roadside Rest and 
State Park in the Gaviota Area.  No work anticipated in the 07/08 FY or 08/09 FY. 

Met with Landscape Arch to discuss project on 12/04/03; Met in March with HQ and State Parks to discuss project concept.

322

- -

PM Scott Eades Ph# (805) 549-3144

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Alan Haag Ph# (805) 542-4680

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$7,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/20/2009

County-Route-Postmile

SBT 156 0.0 / 2.3

PPNO

2258

Location Description

IN SAN BENITO COUNTY NEAR SAN 
JUAN BAUTISTA FROM JUNCTION 
ROUTE 56/101 SEPARATION TO 
MONTEREY STREET

Work Description

PAVEMENT PRESERVATION
Parcels 0

Utilities 0

Total Con Est $7,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0S760_

Cur Est

Project Comments

323

- -

PM Richard Rosales Ph# (805) 549-3792

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $0

$10,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.310

Component

Funding

Project Name

Capitola auxiliary lane

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 12/30/2003

County-Route-Postmile

SCR 1 12.3 / 13.2

PPNO

0901

Location Description

IN SANTA CRUZ CO ON RTE 01 SB FROM 
THE BAY/PROTER ON-RAMP TO THE 
PARK AVE OFF-RAMP. (KP 19.8/21.3)

Work Description

CONSTRUCT AUXILIARY LANE
Parcels 0

Utilities 0

Total Con Est $10,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0L090_

Cur Est

Project Comments

PSR on hold.

324

- -

PM Luis Duazo Ph# (805) 542-4678

DM  Ph#

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$125,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.120

Component

Funding

Project Name

Santa Cruz Rte 17 Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/17/2003

County-Route-Postmile

SCR 17 0.0 / 12.5

PPNO

1050

Location Description

IN & NEAR SANTA CRUZ FROM JCT 1/17 
SEP TO SANTA CRUZ/SANTA CLARA CO 
LINE (KP 0.0/20.2)

Work Description

HIGHWAY REHAB
Parcels 15

Utilities 4

Total Con Est $125,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0G050_

Cur Est

Project Comments

12/14/06 PID Restarted-Target for 2008 SHOPP
8/26/04 Taken off APL until 7/05 to conserve PID resources.7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with the standard PID 
process.  1/04 Comprehensive Corridor PID to be prepared-New Pilot Program12/12/03 Project team decision to shift project development focus to a PSR format instead of a 
PSSR format.  Work completed to date will be incorporated into the new format.  The team will begin to develop a Purpose and Need statement.  Several alternatives will be 
developed including a "Corridor" alternative.  Programming target 2006 SHOPP-

325

- -

PM Steve DiGrazia Ph# (805) 549-3437

DM Boris Ayaviri Ph# (559) 244-2854

EM Trais Norris Ph# (559) 243-8178

CM Siobhan Saunders Ph# (831) 427-4857

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $0

$7,000

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.121

Component

Funding

Project Name

SOUTH SAN LUIS OBISPO 
REHAB

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/20/2009

County-Route-Postmile

SLO 101 R21.6 / 23.9

PPNO

2262

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO CREEK BRIDGE TO 0.3 
MILES SOUTH OF SANTA FE BRIDGE 
UNDERCROSSING

Work Description

PAVEMENT PRESERVATION
Parcels 0

Utilities 0

Total Con Est $7,000

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0S790_

Cur Est

Project Comments

Project put on temporary hold since construction year is not until 2015.
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- -

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,200

RW Est $0

Project Phase

Candidate

XPM No

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.015

Component

Funding

Project Name

NORTH SAN LUIS MEDIAN 
BARRIER

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 7/31/2008

County-Route-Postmile

SLO 101 29.9 / 30.3

PPNO

2239

Location Description

NORTHERN SAN LUIS OBISPO NEAR 
MONTEREY STREET ON-RAMP

Work Description

SHOULDER WIDENING AND MEDIAN 
BARRIER Parcels 0

Utilities 5

Total Con Est $1,200

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0R900_

Cur Est

Project Comments

Kick Off Meeting Held on 10/21/08. Project approved to be included in SLO Rehab to remove the Oleanders. Oleanders have been removed.

327

- -

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
11/9/2010Status Date

Structures Est $17,016

$8,342

RW Est $2,348

Project Phase

Candidate

XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2012

Prog Cod

201.352

Component

Funding

Project Name

SLO MAINTENANCE STATION

Env State ND

Env Fed ND

Delivery 
Plan

No

Est Date

10/30/2007

District Est 10/30/2007

1/31/2000

County-Route-Postmile

SLO L5714

PPNO

0370

Location Description

IN SAN LUIS OBISPO COUNTY NEAR SAN 
LUIS OBISPO

Work Description

CONSTRUCT MAINTENANCE STATION
Parcels 3

Utilities 1

Total Con Est $25,358

APL 
List

No

Phase

K

Approve PSR

Project Rpt 4/22/1992

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-36530_

Cur Est

Project Comments

328

- -

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

12/1/2014

12/1/2014

PA&ED 
M200

T

3/1/2015

3/1/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/1/2015

1/1/2015

Reg R/W 
M225

T4/1/2015

4/1/2015

R/W Cert 
M410

T4/1/2016

4/1/2016

RTL 
M460

T6/1/2016

6/1/2016

Delivery
Plan

Approved

Current

10/1/2015

10/1/2015

Str PS&E 
to Dist 
M378

T

1/1/2016

1/1/2016

Dist PS&E 
to HQ    

M380

T

10/13/2016

HQ 
Advertise 

M480

T

Contract 
Award 
M495

11/1/2016

11/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

10/13/2016
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MINOR A PROJECTS



Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

329

Cur Est

$0

$976

RW Est $18

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR

Doc Yr

2009

Prog Cod

201.210

Components Funding

A

Project Name

Env Stat CE

Env Fed EX

7/1/2008

7/1/2008

Delivery 
Plan

No

Est Date

12/30/2008

7/14/2008

County-Route-Postmile

MON 101 87.7 / R89.3

Location Description

IN MONTEREY COUNTY IN AND 
NEAR SALINAS FROM 0.3 MILE 
SOUTH OF SHERWOOD DRIVE 
OVERCROSSING TO WEST 

Work Description

PLANTING AND IRRIGATION
Parcels 0

Utilities 0

Total Con Est $976

EA

05-0R210_
APL Yes

Phase

1

Project Rpt 11/14/2008

Funds Req Date

12/30/2008

Program Information

ROW Info

CTC Vote Date

3/12/2009
Project Documents

Act

Act

PAED RW 100% % PSE 31 % Con 73 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

RMV - 01/28/2008 - New Minor A project - Need assignments

Structure Est

District Est

Status

Active

--

PM John Luchetta Ph# (805) 549-3175

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

11/14/2008

11/14/2008

PA & ED 
M200

A

RW Cert 
M410

A12/12/2008

12/12/2008

RTL 
M460

A2/10/2009

2/10/2009Approved

Current

1/20/2009

1/20/2009

Dist PS & E 
to HQ     

M380

A

4/13/2009

HQ 
Advertise 

M480

A

6/24/2009

6/24/2009

Contract 
Award 
M495

A

7/3/2009

7/3/2009

Appr Const 
Contract 

M500

A4/13/2009

12/30/2008

12/30/2008

PS & E to 
Dist OE 

M377

A

5/3/2010

7/15/2011

Contract 
Acceptance 

M600

T

XPM 
Milestones

330

Cur Est

$0

$571

RW Est $89

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR

Doc Yr

2010

Prog Cod

201.150

Components Funding

A

Project Name

LIMEKILN STATE BEACH 
CONSTRUCT SLOPE 

Env Stat CE

Env Fed

11/29/2007

Delivery 
Plan

No

Est Date

12/10/2009

1/11/2008

County-Route-Postmile

MON 1 21.1

Location Description

IN MONTEREY COUNTY NEAR 
LUCIA AT LIMEKILN CREEK BRIDGE

Work Description

REPAIR ROCK SLOPE PROTECTION
Parcels 2

Utilities 0

Total Con Est $571

EA

05-0P310_
APL Yes

Phase

1

Project Rpt 2/25/2008

Funds Req Date

Program Information

ROW Info

CTC Vote Date

2/11/2010
Project Documents

Act

Act

PAED 0 RW 79% % PSE 10 % Con 79 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

PR approved 2/25/08.  Currently #3 priority in 2009/10 FY on Minor A list.  PE is Mark Ballentine.  Generalist is Cecilia Boudreau. Project has a construction window of July - 
September due to high tides.  - kad 6/27/08

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

2/25/2008

2/25/2008

PA & ED 
M200

A

RW Cert 
M410

A11/3/2009

11/3/2009

RTL 
M460

A2/11/2010

2/11/2010Approved

Current

12/3/2009

12/3/2009

Dist PS & E 
to HQ     

M380

A

3/15/2010

HQ 
Advertise 

M480

A

4/30/2010

4/30/2010

Contract 
Award 
M495

A

5/24/2010

5/24/2010

Appr Const 
Contract 

M500

A3/15/2010

9/1/2009

9/1/2009

PS & E to 
Dist OE 

M377

A

11/18/2010

10/5/2010

Contract 
Acceptance 

M600

A

XPM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

331

Cur Est

$0

$978

RW Est $12

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR

Doc Yr

2010

Prog Cod

201.120

Components Funding

A

Project Name

INSIDE SHOULDER WIDENING 
II

Env Stat CE

Env Fed

1/7/2009

Delivery 
Plan

No

Est Date

1/12/2009

3/27/2008

County-Route-Postmile

MON 101 R12.6 / R15.5

Location Description

IN MONTEREY COUNTY ABOUT 6 
MILES NORTH OF BRADLEY FROM 
2.9 MILES NORTH OF JOLON ROAD 
UNDERCROSSING TO ALVARADO 

Work Description

WIDEN INSIDE SHOULDER
Parcels 0

Utilities 0

Total Con Est $978

EA

05-0Q200_
APL Yes

Phase

1

Project Rpt 3/4/2009

Funds Req Date

11/30/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010
Project Documents

Act

Act

PAED 63 RW 0% % PSE 12 % Con 73 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

This project was split roughly in half due to its cost estimate exceeding the Minor A limit of $1,000,000.  New post miles for this project are R12.6/R15.5.  The project proposes to 
remove approximately eight trees in the median that are in the clear recovery zone.  The northern limit of the project was extended from PM R14.6 to PM R15.5 in order to 
incorporate an area for replacement planting.  It is recommended that construction not take place during the months of Feb. thru Sept. due to migratory bird nesting.  The new split 
off EA is 05-0R7601 and the post miles are R10.8/R12.6. The new project has also been assigned to Art Ramirez.

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

3/4/2009

3/4/2009

PA & ED 
M200

A

RW Cert 
M410

A8/25/2009

8/25/2009

RTL 
M460

A11/10/2009

11/10/2009Approved

Current

8/27/2009

8/27/2009

Dist PS & E 
to HQ     

M380

A

1/25/2010

HQ 
Advertise 

M480

A

3/17/2010

3/17/2010

Contract 
Award 
M495

A

3/25/2010

3/25/2010

Appr Const 
Contract 

M500

A1/25/2010

6/25/2009

6/25/2009

PS & E to 
Dist OE 

M377

A

9/7/2010

8/1/2011

Contract 
Acceptance 

M600

T

XPM 
Milestones

332

Cur Est

$0

$700

RW Est $5

Project Phase

PA&ED
XPM Yes

Program

MINOR

Doc Yr

2010

Prog Cod

201.150

Components Funding

Storm Damage,A

Project Name

SLIDE REPAIR

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/24/2002

5/3/2010

County-Route-Postmile

SLO 46 4.1

Location Description

4.1 MILES EAST OF ROUTE 1 (KP 
6.7)

Work Description

SLOPE PROTECTION
Parcels 0

Utilities 1

Total Con Est $700

EA

05-0C330_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 14 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Currently priority #3 in 2010/11 FY on Minor A list.  Current estimate exceeds $1 million.  PDT to explore lower cost alternatives. However, expected to open K phase EA on 7/1/08 
and compete for 2010 SHOPP funding as a Major. - kad 6/27/08.

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

2/1/2011

2/1/2011

PA & ED 
M200

T

RW Cert 
M410

T5/1/2012

5/1/2012

RTL 
M460

T9/3/2012

9/3/2012Approved

Current

6/1/2012

6/1/2012

Dist PS & E 
to HQ     

M380

T

10/1/2012

HQ 
Advertise 

M480

T

12/3/2012

12/3/2012

Contract 
Award 
M495

T

12/17/2012

12/17/2012

Appr Const 
Contract 

M500

T10/1/2012

4/2/2012

4/2/2012

PS & E to 
Dist OE 

M377

T

8/1/2013

8/1/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

169November 09, 2010



Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

333

Cur Est

$0

$1,000

RW Est $0

Project Phase

CONSTRUCTION
XPM No

Program

MINOR

Doc Yr

2010

Prog Cod

201.315

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/25/2010

County-Route-Postmile

SLO 101 55.6 / 55.8

Location Description

SOUTHBOUND ON-RAMP ROUTE 
101 AT SPRING STREET IN PASO 
ROBLES NEAR BR NO 49-0149 (PM 
55.85)

Work Description

RAMP METERING
Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-0S120_
APL Yes

Phase

1

Project Rpt

Funds Req Date

2/25/2010

Program Information

ROW Info

CTC Vote Date

2/26/2010
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

***TIED TO EA 05-36150_SLO-101/46E IC PROJECT***

Structure Est

District Est

Status

Active

--

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

COP CTY OF PASO ROBLES 1/19/2010

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

334

Cur Est

$0

$578

RW Est $30

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2011

Prog Cod

201.151

Components Funding

A

Project Name

REPLACE CULVERT AT 
PEPPERWOOD GULCH

Env Stat CE

Env Fed EX

8/4/2009

8/4/2009

Delivery 
Plan

No

Est Date

10/21/2010

4/20/2009

County-Route-Postmile

MON 1 0.3

Location Description

IN MONTEREY CO ABOUT 10.0 
MILES SOUTH OF GORDA AND 3.5 
MILES NORTH OF SAN 
CARPOFORO CREEK

Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 2

Utilities 1

Total Con Est $578

EA

05-0R810_
APL Yes

Phase

1

Project Rpt 9/16/2009

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 31 RW 31% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

This location was split out of 05-493701 when it was determined the cost of the combined locations would exceed $1,000,000.  The existing culvert has a historic headwall that will 
need to be preserved.

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

9/16/2009

9/16/2009

PA & ED 
M200

A

RW Cert 
M410

T1/15/2011

1/15/2011

RTL 
M460

T2/1/2011

3/2/2011Approved

Current

12/1/2010

11/2/2010

Dist PS & E 
to HQ     

M380

T

3/28/2011

HQ 
Advertise 

M480

T

5/25/2011

4/27/2011

Contract 
Award 
M495

T

6/8/2011

5/11/2011

Appr Const 
Contract 

M500

T2/28/2011

10/1/2010

10/5/2010

PS & E to 
Dist OE 

M377

A

9/1/2011

9/1/2011

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

335

Cur Est

$0

$400

RW Est $3

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2011

Prog Cod

201.151

Components Funding

A

Project Name

REPLACE CULVERT AT PM 0.9

Env Stat CE

Env Fed EX

11/21/2008

11/21/2008

Delivery 
Plan

No

Est Date

7/10/2010

4/24/2008

County-Route-Postmile

MON 1 0.3 / 0.9

Location Description

IN MONTEREY COUNTY 10 MILES 
SOUTH OF GORDA AND 3.8 MILES 
NORTH OF SAN CARPOFORO

Work Description

REPLACE CULVERTS
Parcels 0

Utilities 0

Total Con Est $400

EA

05-49370_
APL Yes

Phase

1

Project Rpt 1/15/2009

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 29 RW 42% % PSE 1 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Ashraf Rahim is PE. Ryelle Leverett is Env. Generalist.  Currently #5 priority in 2009/10 FY on Minor A list.  Due to excessive cost that would have put the project over the Minor A 
limit of $1,000,000, we have spun off the culvert at PM 0.36, commonly called Pepperwood Gulch, into its own Minor A project: EA 05-0R8101.  kad - 4/23/08

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (510) 286-4564

1/15/2009

1/15/2009

PA & ED 
M200

A

RW Cert 
M410

T4/1/2011

9/1/2010

RTL 
M460

T5/1/2011

12/1/2010Approved

Current

9/1/2010

2/1/2011

Dist PS & E 
to HQ     

M380

T

12/27/2010

HQ 
Advertise 

M480

T

2/23/2011

7/20/2011

Contract 
Award 
M495

T

3/9/2011

8/3/2011

Appr Const 
Contract 

M500

T5/23/2011

7/1/2010

7/1/2010

PS & E to 
Dist OE 

M377

A

7/1/2012

12/1/2012

Contract 
Acceptance 

M600

T

XPM 
Milestones

336

Cur Est

$0

$1,000

RW Est $42

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2011

Prog Cod

201.120

Components Funding

A

Project Name

INSIDE SHOULDER WIDENING I

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

3/14/2008

11/5/2008

County-Route-Postmile

MON 101 R10.8 / R12.6

Location Description

ON ROUTE 101 FROM 1.13 MI 
NORTH OF JOLON ROAD TO 2.86 
MI SOUTH OF THE SAN 
BERNARDO OC

Work Description

INSIDE SHOULDER WIDENING AND 
RUMBLE STRIP Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-0R760_
APL Yes

Phase

1

Project Rpt 1/9/2009

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 73 RW 83% % PSE 1 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

This project was split out of 05-0Q2001 when it was determined that its cost would exceed $1,000,000.

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

1/9/2009

1/9/2009

PA & ED 
M200

A

RW Cert 
M410

A4/28/2010

4/28/2010

RTL 
M460

A9/28/2010

11/1/2010Approved

Current

7/15/2010

7/15/2010

Dist PS & E 
to HQ     

M380

A

12/13/2010

HQ 
Advertise 

M480

T

2/15/2011

2/15/2011

Contract 
Award 
M495

T

3/1/2011

3/1/2011

Appr Const 
Contract 

M500

T12/13/2010

5/1/2010

5/1/2010

PS & E to 
Dist OE 

M377

A

7/1/2011

7/1/2011

Contract 
Acceptance 

M600

T

XPM 
Milestones
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Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

337

Cur Est

$0

$933

RW Est $19

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2011

Prog Cod

201.210

Components Funding

A

Project Name

Central Salinas Irrigation 
Upgrade 

Env Stat CE

Env Fed EX

7/1/2008

7/1/2008

Delivery 
Plan

No

Est Date

2/9/2009

7/14/2008

County-Route-Postmile

MON 101 86.6 / R87.7

Location Description

IN MONTEREY COUNTY, IN 
SALINAS, ON ROUTE 101 FROM 0.2 
MILES SOUTH OF JCT. ROUTE 
68/101 SEPARATION TO 0.2 MILES 

Work Description

REHABILITATE IRRIGATION SYSTEM
Parcels 0

Utilities 0

Total Con Est $933

EA

05-0R200_
APL Yes

Phase

1

Project Rpt 4/8/2009

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 100% % PSE 11 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

RMV - 01/28/2008 - New Minor A project - Need assignments

Structure Est

District Est

Status

Active

--

PM John Luchetta Ph# (805) 549-3175

DM Dennis Reeves Ph# (805) 549-3509

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

11/14/2009

11/14/2009

PA & ED 
M200

A

RW Cert 
M410

A11/3/2009

11/3/2009

RTL 
M460

A10/12/2010

11/2/2010Approved

Current

8/3/2010

8/3/2010

Dist PS & E 
to HQ     

M380

A

12/14/2010

HQ 
Advertise 

M480

T

1/1/2011

1/1/2011

Contract 
Award 
M495

T

2/1/2011

2/1/2011

Appr Const 
Contract 

M500

T12/14/2010

6/1/2010

5/6/2010

PS & E to 
Dist OE 

M377

A

11/1/2011

11/1/2011

Contract 
Acceptance 

M600

T

XPM 
Milestones

338

Cur Est

$0

$997

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2011

Prog Cod

201.121

Components Funding

A

Project Name

NORTH COUNTY SHOULDER 
REPLACEMENT

Env Stat CE

Env Fed EX

6/10/2010

6/10/2010

Delivery 
Plan

No

Est Date

9/8/2010

County-Route-Postmile

SLO 101 63.6 / R69.3

Location Description

FROM SAN MARCOS CREEK 
BRIDGE TO 2.0 MILES NORTH OF 
THE SAN LUIS OBISPO/ 
MONTEREY COUNTY LINE

Work Description

REMOVE AND REPLACE 
SHOULDERS Parcels 0

Utilities 0

Total Con Est $997

EA

05-0S380_
APL Yes

Phase

1

Project Rpt 9/8/2010

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 31% % PSE 56 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

PDT KICKOFF HELD 2-18-09.

Structure Est

District Est

Status

Active

--

PM Amy Donatello Ph# (805) 549-3014

DM James Perano Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Tim Campbell Ph# (805) 549-3089

9/8/2010

7/1/2004

PA & ED 
M200

A

RW Cert 
M410

T11/23/2010

11/15/2010

RTL 
M460

T1/10/2011

1/10/2011Approved

Current

12/27/2010

12/27/2010

Dist PS & E 
to HQ     

M380

T

1/31/2011

HQ 
Advertise 

M480

T

3/30/2011

2/28/2011

Contract 
Award 
M495

T

4/13/2011

3/14/2011

Appr Const 
Contract 

M500

T1/31/2011

10/26/2010

10/26/2010

PS & E to 
Dist OE 

M377

T

7/13/2011

7/13/2011

Contract 
Acceptance 

M600

T

XPM 
Milestones

172November 09, 2010



Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

339

Cur Est

$0

$750

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR

Doc Yr

2012

Prog Cod

201.151

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/1/2010

County-Route-Postmile

MON 1 2.5

Location Description

IN MONTEREY COUNTY NEAR 
GORDA 2.52 MILES NORTH OF THE 
MONTEREY/SAN LUIS OBISPO 
COUNTY LINE

Work Description

REPLACE CULVERT
Parcels 0

Utilities 0

Total Con Est $750

EA

05-1A100_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM  Ph#

CM Daniel Miller Ph# (510) 286-4564

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

340

Cur Est

$0

$450

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR

Doc Yr

2012

Prog Cod

201.151

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/1/2010

County-Route-Postmile

MON 1 37.1

Location Description

IN MONTEREY COUNTY NEAR BIG 
SUR AT VARIOUS LOCATIONS 
FROM 2.16 MILES SOUTH OF 
SYCAMORE DRAW BRIDGE TO 0.6 

Work Description

REPLACE CULVERT
Parcels 0

Utilities 0

Total Con Est $450

EA

05-1A120_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

173November 09, 2010



Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

341

Cur Est

$0

$750

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR

Doc Yr

2012

Prog Cod

201.151

Components Funding

A

Project Name

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/1/2010

County-Route-Postmile

MON 1 52.9

Location Description

IN MONTEREY COUNTY NEAR BIG 
SUR .91 MILE SOUTH OF THE 
POINT SUR NAVAL FACILITY

Work Description

REPLACE CULVERT
Parcels 0

Utilities 0

Total Con Est $750

EA

05-1A110_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM  Ph#

CM Bruce Pastorius Ph# (805) 226-8340

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

342

Cur Est

$4,236

$6,342

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR

Doc Yr

2012

Prog Cod

201.150

Components Funding

A

Project Name

CAMEL RIVER FLOODPLAIN 
RESTORATION

Env Stat ND

Env Fed FI

Delivery 
Plan

No

Est Date

1/20/2010

1/20/2010

County-Route-Postmile

MON 1 71.9 / 72.3

Location Description

ON ROUTE 1 NEAR THE CITY OF 
CARMEL BETWEEN 0.4 MILE 
SOUTH OF CARMEL RIVER BRIDGE 
AND CARMEL RIVER BRIDGE

Work Description

DRAINAGE IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $10,578

EA

05-0S110_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 0 RW% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Ken Dostalek Ph# (805) 549-3133

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP COUNTY OFMONTERE

4/1/2012

PA & ED 
M200

T

RW Cert 
M410

T9/1/2012

RTL 
M460

T9/1/2012

Approved

Current 6/1/2012

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 11/15/2012

Contract 
Award 
M495

T 12/1/2012

Appr Const 
Contract 

M500

T10/13/20125/1/2012

PS & E to 
Dist OE 

M377

T 12/1/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

174November 09, 2010



Caltrans Central Region  

Minor Project Status Report
11/9/2010Status Date

343

Cur Est

$0

$130

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR

Doc Yr

2012

Prog Cod

201.310

Components Funding

A

Project Name

Holohan road traffic signal

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/4/2002

County-Route-Postmile

SCR 152 R2.0

Location Description

AT HOLOHAN RD (KP 3.2)

Work Description

CONSTRUCT RIGHT TURN 
CHANNELIZATN & MODIFY TRAFFIC 
SIGNAL

Parcels 0

Utilities 0

Total Con Est $130

EA

05-0C340_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

FINANCIAL CONTRIBUTION ONLY

Structure Est

District Est

Status

Active

--

PM Steve DiGrazia Ph# (805) 549-3437

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Siobhan Saunders Ph# (831) 427-4857

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

344

Cur Est

$0

$750

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR

Doc Yr

2012

Prog Cod

201.151

Components Funding

A

Project Name

HIGHWAY 58 CULVERT 
REPLACEMENT

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/1/2010

County-Route-Postmile

SLO 58 20.0

Location Description

IN SAN LUIS OBISPO COUNTY 
ABOUT 18 MILES EAST OF SANTA 
MARGARITA .90 MILE WEST OF 
SHELL CREEK ROAD

Work Description

REPLACE CULVERT
Parcels 0

Utilities 0

Total Con Est $750

EA

05-1A090_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM  Ph#

CM Tim Campbell Ph# (805) 549-3089

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

175November 09, 2010
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