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NCC Milestone Schedule

20142010 2011 2012 2013

Notice to Proceed 8/23

Scoping Meetings 9/8 9/13

Notice of Preparation/Notice of Intent (NOP/NOI) 8/25

Environmental Scoping of Alternatives Identified for 
Studies 9/6 12/24

Confirm Alternatives to be Studied in Detail
2/11 2/24

Preliminary Engineering and Technical Studies (WBS 160)
8/23 5/24

General Environmental Studies
9/1 4/26

Public Information Meeting 1 6/16

Public Information Meeting 2

Reports/
Submittals

g
10/22

Final Traffic Forecasts Report for Caltrans Approval 10/10

Circulate Draft Environmental Document 
11/15 1/13

Public Hearings
12/6 1/2

Local Agency Resolutions
Dec

Prepare Response to Comments/Final Engineering
1/14 2/4

Final EIS/EIR Circulation
12/25 2/4

Caltrans Select Preferred Project Alternative
1/14 2/22

Caltrans Signs Final Project Report 1/24 Reports/
Submittals

Reports/
Submittals

Reports/

Reports/

Reports/
Submittals

EIR Certification 4/3

CTC Action 4/17

ROD Signature 4/25
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