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DEC 2006 TIME DISTRICT Noted Changes

Tues Dec 5th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

RESCHEDULED:                              
Tues Dec 19th                                

(same time and location)

Thurs Dec 7th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

CANCELLED

Tues Dec 12th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

RESCHEDULED:                              
New Meeting Date to be 

Determined

Thurs Dec 14th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2006 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VIII 11/17/06



                                           
                        Revised 11/2006 

 Please send revisions to Andrea Senan   

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules     Project Manager (directly into PMSU Proj Web Apps) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Samer Shaath, Calnet 8-425-3802 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, Calnet 8-629-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, Calnet 8-421-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, Calnet 8-627-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300 
EM (Environmental Mgr) Assignments  Catherine Yim, Calnet 8-425-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, 559-445-6467, Calnet 8-421-6467    
Project Name     Project Manager  
Program Box (Right -hand upper box)  Teresa Rix, Calnet 8-425-3433 
Co-Rte-PM, description    PMCS group 
Phase Completion Project Managers (update in FMP) 
Comments Box     Project Managers 

CONTACTS 
D5 SFP  Tim Gubbins  Calnet 8-629-3113 
D5 Program Manager Val Houdyshell      “     8-629-3069 
D6 SFP Mike Rastegar      “     8-425-3421 
D6 Program Manager Teresa Rix      “     8-425-3433 
D9 SFP Bryan Winzenread  “     8-627-5250 
D9 Program Mgr (SHOPP/Minor) Brian McElwain  "     8-627-4361 
D10 SFP Dennis T. Agar  “     8-423-6192 
D10 Program Manager Grace Magsayo  “     8-423-7976 
CR SFP  Brian Everson  “     8-425-3420 
CR PPM Office Chief Nabeelah Hanif  “     8-425-3463 
CR Program Manager Teresa Rix  “     8-425-3433 

CR PMSU Manager Said Ismail Calnet  8-425-3461 
 XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440 

Danny Dibyantoro (D5, D6 & D9)  “ 8-425-3439 
 PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434 
  Linda Araujo (D5 & D9)  “ 8-425-3431 
 Lydia Gomez (D10)   “ 8-425-3435 

Website/GIS Coord Sarah Lesnikowski    “       8-425-3453 
 FMP/APL Coordinator Lisa Jackson    “       8-425-3425 
 Website Development Tony Hunt    “       8-425-8059 
  Ilham Khachadourian    8-425-3436 
             Status Coordinator                     Jennifer Armstrong                                        “       8-425-3579 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
FMP  File Maker Pro 
LCO Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
PDS Project Development 

Support 
PID  Project Initiation Document 
PMCS  Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
XPM  Expert Project Management 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 



                                           
                        Revised 11/2006 

 Please send revisions to Andrea Senan   

  
 

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects XPM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 

 
 



  

 
PROGRAM CODE SUMMARY 

 
Program Code Description 

025.500 Grandfathered Interregional Improvement Program – IIP 
025.700 New Programming Interregional Improvement Program – IIP 
075.400 Grandfathered Regional Improvement Program - RIP 
075.600 New Programming Regional Improvement Program - RIP 
201.010 Safety Improvements (HB1) 
201.015 Collision Severity Reduction (HB1-C.U.R.E.) 
201.020 Upgrade Median Barrier (HB1) 
201.110 Bridge Rehabilitation (HA21) 
201.111 Bridge Scour Mitigation (HA21) 
201.112 Bridge Rail Replacement/Upgrade (HA21) 
201.114 Bridge Widening (HA21) 
201.120 Roadway Rehabilitation (HA22) 
201.121 Pavement Rehabilitation (HA22 – CAPM) 
201.125 Long-Life Pavement Corridors (HA22) 
201.130 Major Damage Restoration - Emergency Opening (HA23) 
201.131 Major Damage Restoration - Permanent Restoration (HA23) 
201.150 Roadway Protective Betterment (HA42) 
201.151 Drainage System Restoration 
201.170 Signs and Lighting Rehabilitation (HA22) 
201.210 Highway Planting Restoration (HA25) 
201.220 New Highway Planting (HB32) 
201.230 Freeway Maintenance Access (HA28) 
201.240 Roadside Enhancement (HB34) 
201.245 Beautification and Modernization (HB34) 
201.250 Safety Roadside Rest Area Restoration (HA26) 
201.260 New Safety Roadside Rest Areas (HB33) 
201.310 Operational Improvements (HB4N) 
201.315 Transportation Management Systems (HB4N) 
201.321 Weigh Stations and WIM Facilities 
201.325 Railroad/Highway At-Grade Crossing 
201.351 Equipment Facilities (HA11) 
201.352 Maintenance Facilities (HA12) 
201.353 Office Facilities 
201.354 Materials Labs 
201.361 ADA New Curb Ramps (HB71) 
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA) 
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA) 
400.000 Locally Funded State Highway Project 
600.620 Local Roads 
600.624 State Highway Improvements by Local Agencies 
600.645 Intermodal Facilities 
600.675 RSTP/CMAQ Matching Funds 
710.870 Traffic Congestion Relief Program TCRP 
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

04994_ 107

04995_ 122

04996_ 122

0A010_ 11

0A133_ 175

0A520_ 132

0A580_ 106

0A630_ 52

0A660_ 83

0A671_ 73

0A740_ 135

0A750_ 134

0A830_ 170

0A840_ 61

0A850_ 109

0A860_ 35

0A870_ 86

0C270_ 174

0C460_ 137

0C570_ 85

0C840_ 172

0C880_ 40

0C900_ 164

0C980_ 155

0E010_ 104

0E170_ 39

0E370_ 14

0E380_ 68

0E410_ 156

0E420_ 156

0E450_ 58

0E480_ 4

0E490_ 60

0E500_ 1

0E530_ 58

0E540_ 7

0E550_ 46

0E560_ 5

0E590_ 74

0E610_ 3

0E720_ 95

0E800_ 37

0E84U_ 145

0E930_ 72

0E940_ 22

0E960_ 45

0E970_ 112

0E980_ 108

0F020_ 8

0F070_ 66

0F120_ 143

0F140_ 168

0F160_ 31

0F180_ 160

0F280_ 31

0F300_ 119

0F310_ 137

0F410_ 5

0F650_ 65

0F720_ 120

0F730_ 91

0F740_ 32

0F760_ 170

0F930_ 173

0F950_ 30

0F980_ 50

0G050_ 111

0G130_ 77

0G150_ 160

0G200_ 163

0G230_ 6

0G240_ 146

0G250_ 143

0G260_ 144

0G320_ 90

0G330_ 145

0G340_ 36

0G350_ 24

0G380_ 178

0G420_ 4

0G440_ 59

0G470_ 7

0G480_ 141

0G510_ 8

0G550_ 1

0G560_ 140

0G570_ 102

0G590_ 72

0G750_ 99

0G760_ 94

0G770_ 73

0G800_ 37

0G810_ 41

0G820_ 40

0G940_ 26

0H010_ 173

0H030_ 86

0H04U_ 89

0H200_ 149

0H300_ 82

0H320_ 69

0H350_ 116

0H360_ 158

0H380_ 157

0H470_ 41

0H490_ 39

0H520_ 118

0H530_ 78

0H550_ 115

0H700_ 12

0H770_ 3

0H780_ 52

0H820_ 141

0H830_ 6

0H860_ 140

0H870_ 20

0H880_ 142

0H890_ 46

0H910_ 62

0H970_ 153

0J030_ 150

0J150_ 66

0J160_ 67

0J280_ 183

0J390_ 80

0J430_ 169

0J500_ 188

0J600_ 29

0J610_ 149

0J720_ 29

0J810_ 78

0J840_ 134

0J900_ 165

0J920_ 24

0K020_ 93

0K070_ 162

0K130_ 30

0K140_ 42

0K150_ 166

0K180_ 121

0K320_ 97

0K330_ 96

0K340_ 28

0K430_ 139

0K450_ 79

0K560_ 153

0K630_ 169

0K700_ 68

0K710_ 28

0K810_ 152

0K840_ 18

0K870_ 119

0L010_ 34

0L020_ 38

0L050_ 157

0L080_ 188

0L130_ 54

0L140_ 53

0L160_ 64

0L320_ 56

0L330_ 56

0L390_ 82

0L520_ 74

0L560_ 81

0L570_ 97

0L580_ 88

0L590_ 98

0L600_ 93

0L630_ 94

0L640_ 125

0L650_ 181

0L700_ 180

0L710_ 151

0L720_ 64

0L750_ 151

0L790_ 43

0L870_ 42

0L880_ 22

0L930_ 190

0L950_ 15

0L970_ 148

0M020_ 186

0M190_ 158

0M200_ 57

0M220_ 177

0M230_ 190

0M240_ 171

0M510_ 154

0M620_ 159

0M660_ 51

0M710_ 13

0M720_ 159

0M780_ 23

0M790_ 21

0M800_ 25

0M810_ 164

0M820_ 152

0M840_ 150

0M910_ 191

0M940_ 189

0M950_ 146

0M960_ 162

0M970_ 16

0M990_ 189

0N000_ 80

0N010_ 199

0N020_ 196

0N030_ 85

0N040_ 175

0N080_ 47

0N090_ 48

0N100_ 48

0N110_ 49

0N120_ 176

0N130_ 163

0N140_ 154

0N150_ 84

0N160_ 47

0N180_ 166

0N210_ 193

0N300_ 195

0N310_ 198

0N320_ 197

0N330_ 192

0N340_ 118

0N350_ 194

0N360_ 161

0N370_ 167

0N380_ 194

0N390_ 198

0N400_ 199

0N410_ 197

0N420_ 195

0N440_ 16

0N450_ 179

0N480_ 196

0N490_ 193

0N50U_ 176

0N550_ 10

0N650_ 179

0N660_ 185

0N670_ 187

0N680_ 192

0N720_ 20

0N740_ 186

0N750_ 184

0N790_ 183

0N830_ 12

0N850_ 138

0N900_ 11

0N910_ 15

0N940_ 13
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0N950_ 165

0N960_ 121

0N970_ 184

0N980_ 14

0N990_ 18

0P100_ 9

0P120_ 139

0P130_ 9

0P160_ 168

0P190_ 174

0P200_ 55

0P210_ 180

0P240_ 115

0P260_ 167

0P270_ 84

0P280_ 113

0P290_ 114

0P300_ 117

0P440_ 124

0P450_ 21

0P470_ 177

0P480_ 182

0P490_ 187

0P590_ 19

0P600_ 19

0P610_ 185

0P630_ 182

0P650_ 54

0P670_ 17

0P680_ 17

0P690_ 10

0P730_ 53

0P740_ 50

0P780_ 55

0P810_ 51

0P830_ 57

0Q060_ 2

0Q120_ 2

0Q130_ 49

1A070_ 87

1A310_ 171

1A490_ 136

1A670_ 131

1A671_ 111

1A690_ 63

1A700_ 106

1A840_ 79

1A930_ 124

26341_ 101

26444_ 69

27920_ 38

27942_ 127

27980_ 71

28120_ 136

28150_ 25

28320_ 90

29646_ 147

2A270_ 108

2A290_ 98

2A420_ 67

2A50U_ 100

2A590_ 128

2A770_ 91

2A780_ 62

2A910_ 133

2A940_ 89

2A970_ 155

2A980_ 109

30016_ 120

30503_ 147

3169C_ 71

3169E_ 114

34042_ 81

3404A_ 105

3404U_ 105

34540_ 99

35240_ 127

35461_ 35

35600_ 123

36250_ 123

36311_ 113

36312_ 70

36510_ 126

36513_ 126

36790_ 128

37930_ 95

38150_ 96

38220_ 36

3A070_ 181

3A090_ 102

3A100_ 61

3A110_ 83

3A120_ 116

3A130_ 59

3A230_ 161

3A270_ 33

3A340_ 70

3A380_ 23

3A400_ 27

3A410_ 63

3A430_ 110

3A440_ 131

3A450_ 135

3A480_ 130

3A650_ 92

3A660_ 88

3A670_ 33

3A680_ 138

3A700_ 45

3A720_ 34

3A730_ 44

3A740_ 92

3A750_ 144

3A930_ 107

40160_ 43

40350_ 65

40640_ 112

41481_ 76

41482_ 77

41570_ 75

41580_ 75

41910_ 60

42830_ 133

43430_ 101

44260_ 104

44420_ 125

4454U_ 103

44550_ 103

45580_ 130

46130_ 27

46210_ 44

47080_ 100

4773U_ 32

47860_ 178

48100_ 76

48231_ 110

49840_ 132

49900_ 117

49980_ 87

49991_ 129

49992_ 129
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CO

November 17, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District  10

0P590_ 19 Candidate

0P600_ 19 Candidate

0Q130_ 49 Candidate

ALA 580 L0/L2.7 47080_ 100 CONSTRUCT 580/205 TRUCK BYPASS.
"""580/205 TRUCK BYPASS"""

IN ALAMEDA COUNTY ON RTE 580 FROM
COUNTY LINE TO 1.5 KM W OF GRANT LANE RD
UC AND ON RTE 205 FROM CALIF AQUEDUCT
TO RTE 580/205 JCT (KPL0.0/4.35) (KP L0.0/0.34)

Construction

580/205 TRUCK BYPASS

ALA 580  1.5/ 8.4 0N140_ 154 TMS ELECTRICAL ELEMENTS IN ALAMEDA CO EB I-580 ON WEST SIDE OF
THE NORTH FLYNN ROAD EXIT (KP 9.98)

MINOR

FLYNN ROAD EXIT TMS JOB

ALP 0 L5725 0P100_ 9 INSTALL DESIGNED SOIL
REMEDIATION/ TEST AND REMOVE
LEACHFIELD

IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

Candidate

Woodford ms haz waste cleanup

ALP 0 L5725 0F140_ 168 INSTALL COVERED MATERIAL BINS IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

MINOR

WOODFORDS MAINTENANCE STATION MATERIAL BIN COVERS

ALP 0 L5730 0N50U_ 176 INSTALL CANOPY IN ALPINE COUNTY @ THE PEDDLER HILL &
CAPLES LAKE MAINTENANCE STATIONS

MINOR

CANOPY INSTALLATION AT PEDDLERS HILL AND CAPLES

ALP 4  0/ 3.2 0J720_ 29 CAPM IN ALPINE COUNTY ON ROUTE 4 FROM
CALAVERAS COUNTY LINE TO 0.5KM EAST OF
ROUTE 207. (KP 0.0/5.1)

PID

BEAR VALLEY CAPM

ALP 4  24.5/ 26.2 0N490_ 193 METHACRYLATE DECKS & REPLACE
JOINT SEALS

IN ALPINE COUNTY ON RTE 4 @ RAYMOND
MEADOW CREEK BR AND SILVER CREEK BR &
ON RTE 89 AT EAST FORK CARSON RIV BR AND
WEST FORK CARSON RIVER BR  (
"ALP4-KP39.4/42.1,ALP89-KP21.4/43.9)"

MAINT.

REPLACE JOINT SEALS & METHACRYLATE IN ALPINE CO @

ALP 88  0/ 6 0J600_ 29 ROADWAY REHABILITATION ON ROUTE  88 IN ALPINE COUNTY FROM
AMADOR COUNTY LINE TO 1.24KM EAST OF
THE CARSON PASS SUMMIT (KP 0.0/R9.7)

PID

Caples Rehab

ALP 88  0/ 0P470_ 177 UPGRADE RADIO SYSTEM IN ALPINE COUNTY ON SR 88 AT THE CAPLES
LAKE MAINTENANCE STATION

MINOR

RADIO SYSTEM UPGRADE AT THE CAPLES LAKE MTC.

ALP 88  1.9/ 44420_ 125 "ENLARGE TRUCK SHED, OFFICE, ADD"
RESTROOM FACILITIES AND HOIST.

IN AMADOR AND ALPINE COUNTIES AT
PEDDLER HILL AND CAPLES LAKE
MAINTENANCE STATIONS

Construction

CAPLES LAKE/PEDDLER HILL MAINTENANCE STATION

ALP 88  5.5/ 0H870_ 20 MODIFY SLOPE IN ALPINE COUNTY ON SR88 NEAR WOODLAKE
ROAD (KP 8.8)

Candidate

Woodlake

ALP 89  14.9/ 21.4 0E980_ 108 RESURFACE ASPHALT CONCRETE IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

Construction

ALPINE COUNTY OVERLAY

D - 1
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

ALP 207  0/ 1.3 0M840_ 150 AC SURFACING IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)MINOR

BEAR VALLEY AC SURFACING ON HWY 207

AM 0 L5729 0P130_ 9 INSTALL DESIGNED SOIL
REMEDIATION/ TEST AND REMOVE
LEACHFIELD

IN AMADOR COUNTY AT PEDDLER HILL
MAINTENANCE STATION

Candidate

Peddler hill maint yd. haz waste cleanup

AM 16 R0/R9.4 1A490_ 136 RESURFACE ROADWAY IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

CLOSEOUT

WALTS STATION CAPM

AM 16  9.3/ 0L520_ 74 INSTALL TRAFFIC SIGNALS IN AMA CO NEAR PLYMOUTH ON RTE 16 AT
RTE 16/49 JTN & ON RTE 49 FROM 0.3KM
SOUTH OF RTE 16/49 JTN TO 0.4 KM NORTH OF
RTE 16/49 JTN "(KP 15.0, 23.4/24.1)"

PS&E/RW

AMADOR NEAR SR 16 & 49 SIGNAL INSTALLATION

AM 49  .5/ .6 0M510_ 154 CONSTRUCT TURNOUT IN NB
DIRECTION

IN AMADOR CO ON STATE RTE 49 SOUTH OF
JACKSON (KP0.84/1.10)

MINOR

JACKSON RTE 49 TURNOUT CONSTRUCTION ON N/B LANE

AM 49  1/ 0N850_ 138 SLOPE REPAIR (SLIDE) IN AMADOR COUNTY 1.6 KM NORTH OF
MOKELUMNE RIVER BRIDGE  ON ROUTE 49 (KP
1.6)

CLOSEOUT

SLOPE REPAIR NEAR MOKELUMNE RIVER BRIDGE ON RTE 49

AM 49  4/ 6.7 46130_ 27 AC OVERLAY AND WIDEN SHOULDER IN AND NEAR JACKSON FROM 0.1 KM S OF
SOUTH JCT RTE 88 TO 0.5 KM N OF AMADOR
CENTRAL RAILROAD CROSSING (KP 6.4/10.7)

PID

RTE 49 JACKSON OVERLAY

AM 49  4.5/ 5.9 0E500_ 1 ADDITIONAL LANES AND WIDENING FROM JACKSON ST TO MARTELL (KP 5.6/23.0)   Candidate

Jackson Add A Lane

AM 49  4.5/ 4.5 0N550_ 10 "INSTALL IN-RDWY WARNING LIGHTS,"
"STREET LIGHTINGS, ADVANCE
FLASHING"

IN AMADOR COUNTY IN THE CITY OF JACKSON
ON SR 49 AT SUTTER STREET (KP 7.24/7.31)

Candidate

sr 49 and sutter st in-rdwwy warning lights

AM 49  4.5/ 4.5 0M220_ 177 INSTALL ADVANCED FLASHING
BEACONS & CROSSWALK PAVEMENT
LIGHTS

ON SR 49 AND SUTTER STREET ___
INTERSECTION (KP7.24/7.31)

MINOR

SR 49 & SUTTER ST. FLASHING BEACONS AND CROSSWALK

AM 49 R7/R11 04994_ 107 CONSTRUCT EXPRESSWAY IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF RANCHERIA
CREEK BRIDGE

Construction

Amador 49 Bypass - Construction

AM 49 R7/R11 04995_ 122 PLANTING AND IRRIGATION IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF AMADOR
CREEK BRIDGE

Construction

Amador 49 Bypass -  Mit. (Planting and irrigation)

AM 49 R7/R11 04996_ 122 RELINQUISHMENT OF OLD ROUTE 49
FOR THE AMADOR 49 BYPASS
PROJECT

ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTH OF
RANCHERIA CREEK BR IN AMA CO. (KP
R11.3/R17.7)

Construction

Ama 49 Bypass- Relinq.of existing Hwy 49

AM 49  7.5/ 9 47860_ 178 INSTALL HANDICAP RAMPS AT CURBS
AND SIDEWALKS

IN AMADOR COUNTY WITHIN THE CITY OF
SUTTER CREEK (KP 12.1/14.5)

MINOR

SUTTER CUREEK HANDICAP RAMPS

AM 49  8.3/ 0A660_ 83 REPLACE BRIDGE IN SUTTER CREEK AT SUTTER CREEK BRIDGE
BR# 26-0015 (KP 13.4)

PS&E/RW

SUTTER CREEK BRIDGE REPLACEMENT

D - 2
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District

AM 49  10.6/ 35600_ 123 REPLACE BRIDGE ON ROUTE 49 IN AMADOR CITY AT AMADOR
CREEK BRIDGE #26-016. (KP 17.1)

Construction

AMADOR BRIDGE REPLACEMENT

AM 88  0/ 0N720_ 20 DRAINAGE SYSTEM RESTORATION IN AMADOR AND SAN JOAQUIN COUNTIES "ON
SR 4, 12, 26, 88 AND 112 AT" VARIOUS
LOCATIONS

Candidate

AM 88  0/ 5.5 26444_ 69 ROADWAY REHABILITATION IN JACKSON VALLEY FROM THE SJ CO LINE TO
JUST WEST OF THE JACKSON CREEK BR AND
CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

PA&ED

JACKSON VALLEY REHAB

AM 88  7.1/ 7.6 1A670_ 131 CONSTRUCT LEFT TURN LANE IN AMADOR COUNTY NEAR IONE FROM 0.4 KM
WEST OF ROUTE 104 TO 0.4 KM EAST OF
ROUTE 104

CLOSEOUT

JACKSON VALLEY ROAD REALIGNMENT

AM 88  7.4/ 1A671_ 111 LANDSCAPING AND IRRIGATION IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Construction

JACKSON VALLEY MITIGATION

AM 88  22.3/ 23.8 0G550_ 1 IMPROVE OPERATION/BYPASS "ON STATE ROUTE 88 IN AMADOR COUNTY," IN
THE VICINITY OF PINE GROVE FROM CLIMAX
ROAD TO MT. ZION ROAD. (KP 36.2/38.4)

Candidate

Pine Grove Improvements

AM 88  29.5/ 49980_ 87 ADD LEFT TURN LANE "ON ROUTE 88, IN AMADOR COUNTY AT"
DEFENDER GRADE ROAD (KP 47.43)

PS&E/RW

DEFENDER GRADE ROAD LEFT TURN LANE

AM 88  38.2/ 2A970_ 155 CONSTRUCT SAND STORAGE FACILITY
AFTER ACQUISTION

NEAR DEW DROP (KP 61.5)   MINOR

DEW DROP SAND STORAGE

AM 88  42.1/ 46.9 40640_ 112 CONSTRUCT PASSING LANES IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

Construction

Cook's/Ham's Passing Lanes

AM 88  54.7/ 60.8 0K130_ 30 ROADWAY REHABILITATION ON ROUTE 88 IN AMADOR COUNTY FROM 0.1
MILES WEST OF FOSTER MEADOW ROAD TO
1.1 MILES EAST OF SHOT ROCK VISTA POINT
(KP 88.0/97.8)____________________

PID

Peddler Hill Rehab

AM 88 R60.8/R67 35240_ 127 STRUCTURAL SECTION REPAIR IN AMADOR COUNTY FROM 3.2 KM WEST OF
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF
KIT CARSON ROAD

CLOSEOUT

SILVER LAKE REHAB

AM 88  66.6/ 71.6 0M790_ 21 PAVEMENT REHABILITATION IN AMADOR COUNTY ON SR 88 NEAR CARSON
SPUR (KP 107.89/115.99)

Candidate

Carson spur

AM 104 R3.6/ 2A270_ 108 BRIDGE REPLACEMENT (SCOUR) IN AMADOR COUNTY NEAR IONE FROM 0.2 KM
WEST OF DRY CREEK BRIDGE TO 0.2 KM EAST
OF DRY CREEK BRIDGE

Construction

DRY CREEK BRIDGE REPLACEMENT

AM 104  4/ 6.5 0H860_ 140 NEW 2-LANE EXPRESSWAY ON A NEW
ALIGNMENT.

IN AMADOR COUNTY ON STATE ROUTE 104
FROM COLLINS RD LEFT TO FOOTHILL BLVD
LEFT. (KP 6.5/10.5)

Candidate

Ione Bypass

AM 104  5.8/ 6 0J030_ 150 "RECONSTRUCT ROADWAY, REMOVE
CROWN"

ON ROUTE 104 IN AMADOR COUNTY FROM
SUTTER CREEK BRIDGE TO IONE STREET (KP
9.45/9.7)

MINOR

IONE STREET RECONSTRUCT

AM 104 R5.9/ 0G380_ 178 MODIFY NE CORNER RADISU IN AMA CO ON RTE 104 AT THE NE CORNER OF
PRESTON AVE AND MAIN ST IN IONE. (KP R9.9)

MINOR

IONE/PRESTON AVE CORONER RADIUS.
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AM 104 R6.1/R6.2 0N650_ 179 INSTALLATION OF FLASHING
BEACONS ON EXISTING SR SIGN
POSTS

IN AMADOR COUNTY IN THE CITY OF IONE ON
SR104 ALONG THE MARKET STREET AND
WASHINGTON LT (KP9.83/99.99)

MINOR

IONE FLASHING BEACONS ALONG MARKET STREET

AM 124  0/ 0P450_ 21 DRAINAGE SYSTEM RESTORATION "IN ALPINE, AMADOR, CALAVERAS," "MERCED,
MARIPOSA, SAN JOAQUIN," STANISLAUS AND
TUOLUMNE COUNTIES ON "SR 4, 5, 33, 26, 59,
88, 108, 120," "124, 140 & 152 AT VARIOUS
LOCATIONS"

Candidate

AM 124 R8.5/ 0A850_ 109 WIDEN EXISTING BRIDGE IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE (#26-0028)

Construction

DRY CREEK BRIDGE REHAB

CAL 0 L5703 0P690_ 10 EVALUATE CONTAMINATION &
CLEANUP OF SOIL AND
GROUNDWATER

IN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION

Candidate

CAL 0 L5703 0F120_ 143 MODIFY & CONSTRUCT NEW FACILITY/
"DEMO,MATL BINS & COVER FUELING
AREA"

IN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION.

Candidate

CABBAGE PATCH MAINTENANCE STATION

CAL 0 L5726 0N450_ 179 INSTALL ABOVE GROUND STORAGE
TANK

IN CALAVERAS COUNTY AT THE CAMP
CONNELL MAINTENANCE STATION_______
_________________________________

MINOR

INSTALL AGT & AC PAVING AT CAMP CONNEL MTC. STATION

CAL 4  8.1/ 8.4 0L750_ 151 EXTEND EXISTING LEFT TURN LANE IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM EAST
OF OBYRNES FERRY ROAD

MINOR

EXTEND WB L/T ON HWY 4 IN COPPEROPOLIS

CAL 4 R10.3/R16.4 0E530_ 58 TWO LANE EXPRESSWAY ON SR 4 FROM  EAST OF COPPEROPOLIS TO
APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS CAMP)
(KP16.5 /26.3 )

PA&ED

SR 4 Wagon Trail Realignment

CAL 4  12.5/ 13 49991_ 129 CURVE CORRECTION IN CALAVERAS COUNTY NEAR COPPEROPOLIS
FROM 3.9 KM EAST OF OBYRNES FERRY ROAD
TO 1.6 KM WEST OF HUNT ROAD

CLOSEOUT

Altaville Realignment

CAL 4  12.5/ 13 49992_ 129 ENVIRONMENTAL MITIGATION. IN CALAVERAS COUNTY NEAR ALTAVILLE AT
3.8 KM E/OF O'BYRNES FERRY RD. (KP
20.1/20.9)

CLOSEOUT

Altaville Realignment Data Recovery

CAL 4  13.8/ 14.6 0E450_ 58 IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDER.

ON ROUTE 4 IN CALAVERAS COUNTY FROM
0.3KM EAST OF HUNT ROAD TO 0.3KM WEST
OF POOLE STATION ROAD. (KP 22.2/23.4)

PA&ED

Pool Station Curve Correction

CAL 4  14.7/ 0A010_ 11 CURVE CORRECTION NEAR ANGELS CAMP ON ROUTE 4 AT "POOLE
STATION ROAD, KP 23.7, IN" CALAVERAS
COUNTY (KP 23.7)

Candidate

POOLE STATION INTERSECTION

CAL 4 R20.5/R21.1 0F980_ 50 NEW PUBLIC ROAD CONNECTION
(OVERSIGHT).

IN CAL CO IN THE CITY OF ANGELS CAMP
FROM 0.6 KM W/OF ROUTE 49 TO ROUTE 49.
(KP R33.0/R34.0)

Candidate

State Route 4 New Connections

CAL 4  21.1/ 21.8 0G230_ 6 INTERSECTION IMPROVEMENTS "AT SOUTH JUNCTION, ROUTE 4/49"
INTERSECTION IN CALAVERAS COUNTY IN THE
CITY OF ANGELS CAMP "(BR NO 30-0008,
30-0019)" "(KP 33.9/35.1, 11.5/11.7)"

PID

4/49 Intersection Improvements

CAL 4 R21.1/R23.4 36250_ 123 CONSTRUCT 2 LANE EXPRESSWAY ON
NEW ALIGNMENT

IN ANGELS CAMP FROM NORTH JCT RTE 49 TO
0.9 KM E OF ROLLERI BYPASS RD. (KP
R34.0/R37.7)

Construction

ANGELS CAMP EXPRESSWAY
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CAL 4  32.2/ 32.2 0K630_ 169 CONSTRUCT TURNOUT/CHAIN
CONTROL FACILITY

IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR
MURPHYS (KP 51.85)

MINOR

MURPHYS-HWY 4 TURNOUT & CHAIN CONTROL FACILITY

CAL 4  35.4/ 2A980_ 109 CONSTRUCT 2 SAND STORAGE
FACILITIES

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108 AT
SOULSBYVILLE ROAD

Construction

Sand Storage

CAL 4  37.3/ 37.7 0C980_ 155 CONSTRUCT LEFT TURN LANE. ON ROUTE 4 IN CALAVERAS COUNTY IN AVERY
FROM MORAN ROAD TO 0.2 KM EAST OF
AVERY HOTEL ROAD (KP 60.2/60.8)

MINOR

MORAN INTERSECTION

CAL 4  39.8/ 0E410_ 156 CONSTRUCT A REFUGE LANE ADJACENT TO ROUTE 4 IN CALAVERAS
COUNTY FROM 0.1 KM WEST OF LAKEMONT
DRIVE TO LAKEMONT DRIVE___________
(KP64.0)

MINOR

"LAKEMONT DRIVE REFUGE LANE"

CAL 4  40.1/ 40.6 0E420_ 156 WIDEN AND CONSTRUCT LEFT TURN
LANE

ON ROUTE 4 FROM MEADOWMONT WAY TO
0.43 KM EAST OF COUNTRY CLUB DRIVE (KP
64.53/65.34)

MINOR

CALAVERAS CO WIDEN LEFT TURN LANE

CAL 4  42.7/ 43.5 0F950_ 30 CURVE IMPROVEMENTS. ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN
0.1 MILE (0.2 KM) EAST OF MORGAN ROAD AND
1.0 MILE (1.6 KM) EAST OF MORAN ROAD (KP
68.7/70.0)

PID

ARNOLD CURVE CORRECTION

CAL 4  42.7/ 49.6 0E970_ 112 RESURFACE ASPHALT CONCRETE IN CALAVERAS COUNTY NEAR ARNOLD FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO DRIVE

Construction

Big Trees Capm project

CAL 4  43.8/ 44.2 0F280_ 31 CONSTRUCT WALL FOR SEDIMENT
CONTROL

ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE
PINE AND BIG TREES STATE PARK ENTRANCE
(KP 70.5 /71.2)

PID

BIG TREES STATE PARK WALL

CAL 4 R53.8/R54.9 45580_ 130 CONSTRUCT EASTBOUND PASSING
LANE

IN CALAVERAS COUNTY NEAR GANNS FROM 0.9
KM EAST OF BEATRICE DRIVE TO 0.2 KM WEST
OF BLACK SPRINGS

CLOSEOUT

Cottage Springs Passing Lane

CAL 12  3/ 10.2 37930_ 95 STRUCTURAL SECTION REPAIR NEAR WALLACE FROM 0.8 KM E/OF
SOUTHWORTH RD TO 0.3 KM E/OF RTE 26 (KP
4.8/16.4)

PS&E/RW

BURSON REHAB

CAL 12  9.1/ 11.7 0H830_ 6 NEW TWO LANE EXPRESSWAY ON
NEW ALIGNMENT BYPASS VALLEY
SPRINGS.

IN CALAVERAS COUNTY ON ROUTE 12 AND
NEAR VALLEY SPRINGS FROM 1.5 KM WEST TO
2.7 KM EAST OF ROUTE 12/26 JUNCTION. "(KP
14.6/18.8, 15.3/16.6)"

PID

Valley Springs Connector

CAL 12  14/ 14.5 0H380_ 157 "CONSTRUCT LEFT TURN
LN,ACCELERATION" LN AND
SHOULDER WIDENING.

ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION
ROUTE 26 TO 0.2KM EAST OF DOUBLE
SPRINGS ROAD (KP 22.6/23.3)

MINOR

DOUBLE SPRINGS RD LEFT TURN LANE

CAL 26  0/ 3.1 2A420_ 67 PAVEMENT REHABILITATION ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN
JOAQUIN COUNTY TO SAVAGE WAY IN
CALAVERAS COUNTY "(KP32.7/33.0, 0.0/4.9)"

PA&ED

SAVAGE WAY REHAB

CAL 26  7.2/ 8.3 49840_ 132 WIDEN AND REALIGN EXISTING
CURVES

IN CALAVERAS COUNTY NEAR VALLEY
SPRINGS FROM HEINEMANN LANE TO 0.2 KM
WEST OF VISTA DEL LAGO DRIVE

CLOSEOUT

SILVER RAPIDS CURVE REALIGNMENT

CAL 26  19/ 0P120_ 139 REPLACE CULVERT/RECONSTRUCT
ROADWAY/REPAIR SLOPE

IN CALAVERAS COUNTY NEAR MOKULUMNE
HILL AT VARIOUS LOCATIONS "(KP 30.6, 37.0)"
__________________________

CLOSEOUT
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CAL 26  25/ 25 0L700_ 180 CONSTRUCT EB CHAIN INSTALLATION IN CALAVERAS CO ON STATE ROUTE 26 EAST
OF MOKELUMNE HILL (KP40.263/40.338)

MINOR

CONSTRUCT CHAIN INSTALLATION NEAR MOKELUMNE HILL

CAL 26  30/ 0G250_ 143 BRIDGE DECK REHABILITATION AND
RAIL UPGRADE

IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

Candidate

Calavaras/Tuolumne Bridge Rehab.

CAL 26  30/ 38.3 0N380_ 194 POLYESTER CONCRETE OVERLAY ON
BRIDGE DECKS

IN CALAVERAS AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS (KP VAR LOC)

MAINT.

IN CALAVERAS AND SJ CO'S CONCRETE OVERLAY ON DECKS

MER 0 L5712 0F160_ 31 COVER MATERIAL BINS "IN MERCED, MARIPOSA, TUOLUMNE,"
"CALAVERAS, SAN JOAQUIN, AMADOR, AND"
ALPINE COUNTIES AT VARIOUS MAINTENANCE
STATIONS.

PID

COVER MATERIAL BINS

MER 5  0/ 32.5 0N150_ 84 DIGOUTS & REPAIR OF LOCALIZED
FAILURES & A/C OVERLAY

ON ROUTE 5 FROM NESS AVENUE
OVERCROSSING IN FRESNO COUNTY TO
STANISLAUS COUNTY LINE
"(FRE-KP105.9/106.4, MER KP0.0/52.3)"

PS&E/RW

i-5 Pavement rehab 

MER 5  .4/ 32.3 0E720_ 95 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

"ON ROUTES 5,  59, 99, 140 AND 152" INSTALL
TRAFFIC MONITORING STATIONS AT VARIOUS
LOCATION IN MERCED CO (TMS)

PS&E/RW

"Merced Co. Monitoring Stations"

MER 5  17.5/ 17.5 0F740_ 32 GIRDER DIAPHRAGM RETROFIT ON ROUTE 5 AT ROUTE 5/152 SEPARATION AT
BRIDGE 39-0161 R & L (KP 28.2)

PID

LOS BANOS I-5 & 152  GIRDER RETROFIT

MER 5  24.9/ 30.3 0F310_ 137 CONSTRUCT MEDIAN BARRIER IN MERCED COUNTY NEAR SANTA NELLA FROM
WEST BANK ROAD UNDERCROSSING TO
TAGLIO ROAD OVERCROSSING

CLOSEOUT

West Bank Median Barrier

MER 5  31.8/ 32.5 4773U_ 32 RAMP & BRIDGE APPROACH REHAB ON ROUTE 5 IN MERCED AND STANISLAUS
COUNTIES FROM GARZAS CREEK BRIDGE TO
THE STANISLAUS COUNTY LINE (KP 51.2/52.3)
(KP 0.0/45.2)

PID

MEr I5 Ramp Rehab 

MER 33  1.1/ 0P210_ 180 INSTALL FLASHING RED BEACON
MAST ARM

IN MERCED COUNTY ON SR 33 AT THE
INTERSECTION OF BLOSSOM AVENUE (KP 1.1)

MINOR

MER 33  16.4/ 16.4 0L050_ 157 CONSTRUCT RIGHT TURN
CHANNELIZATION

IN MERCED COUNTY IN SANTA NELLA AT
ROUTE 33 AND 5 SEPARATION

MINOR

HWY 33 IN SANTA NELLA RIGHT TURN CHANNELIZATION

MER 33  17.1/ 26.5 0E940_ 22 CAPM IN MERCED CO IN AND NEAR SANTA NELLA
FROM .1 KM S/OF PLAZA RD TO THE SO
JUNCTION OF RTE 140. (KP 27.4/42.6).

Candidate

MERCED 33@SANTA NELLA CAPM

MER 33  17.1/ 0H360_ 158 "RECONSTRUCT CURB, SIDEWALK &
WIDEN" SHOULDER.

ON STATE ROUTE 33 IN MERCED COUNTY IN
SANTA NELLA FROM 0.4 KM SOUTH OF PLAZA
DRIVE TO 0.8 KM NORTH OF PLAZA DRIVE (KP
27.4)

MINOR

SANTA NELLA SIDEWALKS AND SHOULDER CONSTRUCTION

MER 59  0/ 0C270_ 174 RELOCATE CMS ON RTE 140 NEAR PLANADA RD AND ON ROUTE
59 SOUTH OF MERCED

MINOR

PLANADA ROAD CMS RELOCATION

MER 59  10.4/ 14.8 3A670_ 33 REHAB ON STATE ROUTE 59 FROM MARIPOSA CREEK
TO NORTHBOUND STATE ROUTE 99 ON-RAMP
(KP 16.7/23.8)

PID

mariposa creek rehab
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MER 59  14.1/ 0N900_ 11 INSTALL NEW SIGNALS ON STATE ROUTE 59 IN MERCED COUNTY IN
MERCED AT CHILDS AVENUE (KP 22.728)

Candidate

Childs avenue signalization

MER 59 R14.8/R19 0G440_ 59 CONSTRUCT A NEW ALIGNMENT IN THE CITY OF MERCED FROM THE
INTERSECTION OF BELLEVUE AVE AND
EXISTING RTE 59 TO THE INTERSECTION OF
GURR RD & EXISTING RTE 140 (KP R23.8/30.6)

PA&ED

Atwater-Merced Expressway

MER 59  15.2/ 16.3 3A270_ 33 REPLACE AND WIDEN BRIDGES "IN MER CO ON SR 59, AT VARIOUS"
LOCATIONS FROM BEAR CREEK BR TO BLACK
RASCAL BRIDGE. (KP 24.5/26.2)

PID

BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59  15.4/ 16.6 0E590_ 74 WIDEN TO 4 LANES. "ON ROUTE 59 IN MERCED COUNTY, IN"
"MERCED, FROM BEAR CREEK BRIDGE TO" 550
METERS NORTH OF BLACK RASCAL CREEK (KP
24.8/26.7)

PS&E/RW

16TH ST./OLIVE AVE. WIDENING

MER 59  19/ 0P190_ 174 INSTALL FOUR-WAY STOP WITH
FLASHING BEACONS AND
INTERSECTION LIGHTING

IN MERCED COUNTY ON SR 59 AT THE
INTERSECTION OF BELLEVUE ROAD (KP 30.58)

MINOR

MER 59  21.5/ 22.5 0P740_ 50 OVERSIGHT OF NEW INTERSECTION
CONSTRUCTION

IN MERCED COUNTY ON SR 59 AT LANDFILL
EXIT (KP 34.4/36.0)

Candidate

SR-59 lANDFILL NEW ENTRANCE

MER 59  22.6/ 23.3 0F650_ 65 INTERSECTION/SIGHT DISTANCE
IMPROVEMENT

ON STATE ROUTE 59 IN MERCED COUNTY AT
OAKDALE ROAD INTERSECTION (KP 36.4/37.5)

PA&ED

"OAKDALE ROAD INTERSECTION IMPROVEMENT"

MER 59  26.7/ 27.7 1A070_ 87 NEW MERCED RIVER BRIDGE (BR. NO.
39-0071R)

IN MERCED COUNTY NEAR MERCED FROM
0.6KM SOUTH TO 0.6KM NORTH OF MERCED
RIVER BRIDGE (KP 43.0/44.6)

PS&E/RW

Merced River Bridge Replacement Project 

MER 99  0/ 4.6 41580_ 75 4E TO 6F ON 8F R/W ALIGNMENT ON ROUTE 99 FROM MADERA/MERCED COUNTY
LINE TO BUCHANAN HOLLOW ROAD (KP 0.0/7.4)

PS&E/RW

PLAINSBURG RD FREEWAY

MER 99  0/ 0H010_ 173 REMOVE EARTH BERMS. "IN MERCED, STANISLAUS & SAN JOAQUIN"
"COUNTIES, ON RTE 99 AT VARIOUS"
LOCATIONS. (KP VARIOUS)

MINOR

REMOVE EARTH BERNS IN MER/STA&SJ

MER 99  1/ 3A340_ 70 CLOSED CIRCUIT TV CAMERAS & CMS' IN AND NEAR MER ON RTE 99 -VARIOUS
LOCATIONS. IN AND NEAR MODESTO ON RTE
99-VARIOUS LOCATIONS. IN AND NEAR TRACY
ON RTE 205-VARIOUS LOCATION.

PA&ED

FOG CMS

MER 99  4.6/ 10.5 41570_ 75 4E TO 6F ON 8F R/W ALIGNMENT ON ROUTE 99 FROM BUCHANAN HOLLOW ROAD
TO 0.5 KM NORTH OF MCHENRY ROAD IN
MERCED COUNTY (KP 7.4/16.9)

PS&E/RW

ARBOLEDA DR FWY

MER 99  5/ 21 0P280_ 113 RESURFACE ASPHALT CONCRETE IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Construction

MER 99  10.2/ 12.8 36312_ 70 HIGHWAY PLANTING & IRRIGATION IN MERCED FROM MC HENRY RD TO 0.4 KM
SOUTH OF CHILDS AVE OC (KP 17.0/20.6)

PA&ED

MISSION AVE FWY PLANTING

MER 99  10.2/ 12.8 36311_ 113 CONSTRUCT FREEWAY AND BRIDGES IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

Construction

MISSION AVE IC/FWY CONVERSION
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MER 99  11.3/ 0N040_ 175 INSTALL K-RAIL ON SR99 AT THE
INTERSECTION OF HEALY RD

IN MERCED CO AT THE INTERSECTION OF
HEALY RD AND MERCED 99 NEAR THE CITY OF
MERCED (KP18.22)

MINOR

HEALY ROAD MER 99 INSTALL K-RAIL

MER 99  11.6/ 24.2 0Q060_ 2 CONVERT FOUR-LANE EXPRESSWAY
TO SIX-LANE FREEWAY

IN MERCED COUNTY ON SR99 FROM NORTH OF
THE CITY OF ATWATER TO MISSION AVE IN
THE CITY OF MERCED (KP 18.56/38.72)

Candidate

MER 99  12.8/ 16.6 0L010_ 34 HIGHWAY PLANTING RESTORATION HIGHWAY PLANTING RESTORATION IN MERCED
COUNTY ON ROUTE 99 FROM 0.2 MILES SOUTH
OF THE CHILDS AVENUE OC TO THE WEST
MERCED OH (KP20.6/26.7)

PID

Childs Ave. Landscape restoration

MER 99  12.8/ 17.6 0C460_ 137 REPLACE SLABS AND BRIDGE
APPROACHES

IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF BLACK
RASCAL CANAL

CLOSEOUT

MERCED CAP M

MER 99  13.9/ 14.4 48100_ 76 WIDEN 15TH ST UC AND REPLACE
EAST MERCED OH

IN MERCED FROM 0.2 KM S OF EAST MERCED
OH BR #39-0130R/L TO 0.2 KM N OF 15H ST UC
BR #39-0139R/L (KP 22.4/23.2)

PS&E/RW

EAST MERCED OH

MER 99  14.7/ 15.1 0L160_ 64 INSTALL MESSAGE SIGN IN MERCED COUNTY IN MERCED FROM 0.2 KM
NORTH OF 99 AND 59 SEPARATION TO 0.1 KM
SOUTH OF O STREET UNDERCROSSING

PA&ED

MARTIN LUTHER KING AUTOMATED WARNING SYSTEM

MER 99  15.2/ 16.2 48231_ 110 HIGHWAY PLANTING RESTORATION IN MERCED COUNTY IN MERCED FROM O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

Construction

R&V Street Planting Restoration

MER 99  15.4/ 0M190_ 158 IMPROVE TRUCK TURN RADIUS BY RE-
DELINEATION/INSTALLATION
OVERHEAD

"IN THE CITY OF MERCED AT ""R"" STREET" &
13TH STREET INTERSECTION (KP24.9)

MINOR

MERCED CO 'R' ST AND 13TH ST. REDELINEATION/INSTALL

MER 99  15.8/ 17.3 0K020_ 93 REPLACE BRIDGES ON STATE ROUTE 99 IN MERCED COUNTY
FROM 0.1 KM NORTH OF V STREET TO BLACK
RASCAL BRIDGE (KP 25.4/27.8)

PS&E/RW

West Merced/Bear Creek Structures Replacement

MER 99  17.6/ 24.5 3A720_ 34 AC OVERLAY AND WIDEN SHOULDERS ON ROUTE 99 IN & NEAR ATWATER FROM 0.7
KM SOUTH OF FRANKLIN SLOUGH TO GROVE
AVENUE (KP 28.3/39.4)

PID

FRANKLIN SLOUGH REHAB

MER 99  23.8/ 26.5 41481_ 76 CONVERT 4 LANE EXPWY TO 6 LANE
FWY

"IN MERCED COUNTY, IN AND NEAR" ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4
KM SOUTH OF ARENA WAY (KP 38.3/R42.7)

PS&E/RW

MER 99  23.8/ 26.5 41482_ 77 HIGHWAY PLANTING AND IRRIGATION IN MERCED COUNTY IN AND NEAR ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4
KM SOUTH OF ARENA WAY (KP 38.3/43.1)

PS&E/RW

ATWATER HWY PLANTING

MER 99  23.8/ 26.5 0A520_ 132 CONSTRUCT ROAD AND MODIFY
MEDIAN

IN MERCED COUNTY IN AND NEAR ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO INDUSTRIAL DRIVE

CLOSEOUT

ATWATER/LIVINGSTON FR

MER 99  26.5/ 28.8 3169E_ 114 CONSTRUCT FREEWAY IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

Construction

LIVINGSTON FWY STAGE 2

MER 99  26.8/ 27.6 3169C_ 71 HIGHWAY PLANTING & IRRIGATION "ON ROUTE 99 IN MERCED COUNTY, NEAR"
"THE CITY OF LIVINGSTON, FROM ARENA" WAY
TO 0.3 MILES SOUTH OF HUNTER ROAD (KP
43.1/R44.4)

PA&ED

LIVINGSTON STAGE 2 FWY PLANTING
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MER 99 R28.2/R36.4 2A50U_ 100 HIGHWAY PLANTING AND IRRIGATION IN MERCED COUNTY IN AND NEAR LIVINTSTON
AND DELHI AT VARIOUS LOCATIONS

Construction

Livingston/Delhi Freeway

MER 99  28.8/ 37.3 0Q120_ 2 WIDEN FROM FOUR LANES TO SIX
LANES

IN MERCED COUNTY FROM STANISLAUS/
MERCED COUNTY LINE TO 0.4 KM SOUTH OF
HAMMAT AVENUE OVERCROSSING

Candidate

MER 99 R32.6/R37.2 0L580_ 88 HIGHWAY PLANTING IN MERCED CO ON RTE 99 NEAR THE
COMMUNITY OF DELHI (KPR52.4/59.9)

PS&E/RW

DELHI CORRIDOR TREE PLANTING

MER 99 R36.7/R37.3 3A480_ 130 CONSTRUCT MEDIAN BARRIER IN MERCED AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

CLOSEOUT

TURLOCK MEDIAN BARRIER

MER 140  .3/ 4.1 0L880_ 22 SHOULDER WIDENING"ON SR 140, EAST OF I-5 AND WEST OF" SR 33
IN MERCED COUNTY

Candidate

Shoulder widening on SR140

MER 140  4.3/ 11.7 35461_ 35 STRUCTURAL SECTION REPAIR AND
WIDEN THREE BRIDGES

NEAR GUSTINE FROM WEST JCT RTE 33 TO
SAN JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

PID

MUD SLOUGH REHAB

MER 140  27/ 30.2 0A580_ 106 ASPHALT CONCRETE OVERLAY IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE
ROAD

Construction

APPLEGATE REHAB

MER 140  33.7/ 3A070_ 181 REMOVE GUARDRAIL AND EXTEND
CULVERT

NEAR MERCED AT 0.3 KM E OF FRANKLIN RD
(KP 54.3)

MINOR

FRANKLIN ROAD GUARDRAIL

MER 140  34.5/ 35.8 0A860_ 35 AC OVERLAY AND WIDEN SHOULDERS NEAR MERCED FROM EL CAPITAN CANAL TO
RTE 99 (KP 55.5/57.6)

PID

El Capitan Rehab.

MER 140  35.7/ 35.7 0L650_ 181 IMPROVE STAA TURN RADIUS FROM
WB V STREET TO SR-140

IN MERCED COUNTY ON HIGHWAY 140 AND V
STREET (KP57.52/57.55)

MINOR

TURN RADIOUS IMPROVEMENTS ON HWY 140 AND "V" ST.

MER 140  36.5/ 37.6 0G130_ 77 REPLACING BRADLEY OH BRIDGE
WIDEN FROM 2 LANES TO 4 LANES.

ON RTE 140 IN MER CO FROM MARTHELLA AVE
TO .3 KM E/O SANTA FE AVENUE (KP 58.7/60.5)

PS&E/RW

BRADLEY OVERHEAD WIDENING

MER 140  36.5/ 37.6 3A660_ 88 BRIDGE REPLACEMENT IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2
KM E/O SANTE FE AVE. BR #39-0044 (KP
56.3/61.2)

PS&E/RW

BRADLEY OH REPLACEMENT

MER 140  36.6/ 0J810_ 78 INSTALL SIGNAL AT THE INTERSECTION OF STATE ROUTE 140
AND EAST 21ST STREET (KP 58.9)

PS&E/RW

CAROL AVE MERCED 140 SIGNAL INSTALLATION

MER 140  37.5/ 38.7 3A130_ 59 CONSTRUCT INTERCHANGE AND
OVERHEAD

ON STATE ROUTE 140 FROM 0.2 KILOMETER
WEST OF SANTA FE AVENUE TO KIBBY ROAD
(KP 60.4/62.3) (KP 60.4/62.3)

PA&ED

PARKWAY INTERCHANGE

MER 140  40.4/ 41 2A940_ 89 CONSTRUCT LEFT TURN
CHANNELIZATION AND FLASHING
BEACONS

ON ROUTE 140 FROM KP 65.0 TO 66.0 IN
MERCED COUNTY AT ARBOLEDA DRIVE
INTERSECTIONS. (KP 65.0/66.0)

PS&E/RW

MERCED 140@ARBOLEDA DR

MER 152 R0/R3.5 0P270_ 84 REPAIR MEDIAN AC VALLEY DRAIN IN MERCED COUNTY ON SR 152 FROM SANTA
CLARA COUNTY LINE TO 4.0 KM WEST OF SAN
LUIS DAM SERVICE ROAD (KP R0.0/R5.6)

MAINT.
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MER 152 R9.8/R10 0L710_ 151 CONSTRUCT ACCELERATION LANE IN MERCED COUNTY ABOUT 14 KM WEST OF
LOS BANOS FROM 0.4 KM WEST OF SAN LUIS
FOREBAY BRIDGE TO SAN LUIS FOREBAY
BRIDGE

MINOR

SAN LUIS CREEK REC. AREA CONSTRUCT EB ACCELERATION

MER 152 R10.1/R14.2 0N350_ 194 "REPLACE JOINT SEALS, TREAT
DECKS" WITH METHACRYLATE

IN MERCED AND TUOLOMNE CONTIES AT
VARIOUS LOCATIONS (KP VAR LOC)

MAINT.

JOINT SEAL REPLACEMENT & TREAT BRIDGE DECK IN MERCED

MER 152  16/ 24.8 41910_ 60 4 LANE FREEWAY (LOS BANOS
BYPASS)

ON STATE ROUTE 152 IN MERCED COUNTY IN
AND NEAR LOS BANOS (KP25.8/39.9)

PA&ED

LOS BANOS BYPASS

MER 152  16.2/ 16.2 0N160_ 47 CONSTRUCT NEW INTERCHANGE-RTE
152 AND VOLTA ROAD

IN MERCED COUNTY ON ROUTE 152/VOLTA
ROAD (KP 26.15)

Candidate

Volta Road Interchange

MER 152  17.9/ 18.2 0M660_ 51 NEW SIGNALIZED INTERSECTION IN THE CITY OF LOS BANOS AT THE PROPOSED
MERCED COLLEGE (KP28.81/29.29)

Candidate

SR152/Merced College Entrance Intersection

MER 152  19.5/ 25 0P290_ 114 REPLACE ASPHALT CONCRETE IN MERCED COUNTY IN AND NEAR LOS BANOS
FROM CENTRAL CALIFORNIA IRRIGATION
DISTRUCT MAIN CANAL TO 0.5 KM WEST OF
DELTA ROAD

Construction

MER 152  20.9/ 21.3 0H530_ 78 INSTALL SIGNALS IN MERCED COUNTY IN LOS BANOS FROM 11TH
STREET TO ROUTE 165 (KP 33.7/34.2)

PS&E/RW

H & I STREET SIGNALS-LOS BANOS

MER 152  21.6/ 0H700_ 12 INSTALL SIGNALS. "IN MERCED CO, ON RTE 152, AT THE"
INTERSECTION OF MILLER LANE LOS BANOS
(KP 34.8)

Candidate

MILLER LANE SIGNALS

MER 152 R22.8/R40.8 3A680_ 138 REHABILITATE PAVEMENT IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF SAN
LUIS CANAL TO 0.3 KM EAST OF ROUTE 152
AND 59 SEPARATION

CLOSEOUT

SAN LUIS CANAL CAP M

MER 152  25.1/ 25.3 0M720_ 159 CONSTRUCT LEFT TURN
CHANNELIZATION

IN MERCED CO ON SR152 E/OF LOS BANOS (KP
40.54/40.75)

MINOR

HWY 152 NEAR LOS BANOS LT CHANNELIZATION

MER 165  0/ 11.7 38220_ 36 REHABILITATE THE EXISTING
ASPHALT CONCRETE ROADWAY.

IN MERCED COUNTY ON STATE ROUTE 165
BETWEEN INTERSTATE 5 AND HENRY MILLER
ROAD. (KP 0.0/18.8)

PID

HENRY MILLER rehab 

MER 165  0/ 30.5 0P810_ 51 NEW BYPASS TO TAKE TRUCK
TRAFFIC "FROM SR165, AROUND
HILMAR AND"

IN MERCED COUNTY ON SR 165 FROM MERCED
RIVER TO SR 99 NEAR TURLOCK IN
STANISLAUS COUNTY "(KP MER 0.0/48.8, STA
0.0/2.4)"

Candidate

Hilmar bypass

MER 165  11.7/ 26.9 27980_ 71 AC OVERLAY & WIDEN/REPLACE STR. ON ROUTE 165 IN MERCED COUNTY FROM
HENRY MILLER ROAD TO ROUTE 140 (KP
18.8/43.32)

PA&ED

WOLFSEN REHAB

MER 165  26.9/ 30 38150_ 96 "AC OVERLAY, DIGOUTS,
INTERSECTION" IMPROVEMENTS &
SHOULDER WIDENING

IN MERCED COUNTY NEAR STEVINSEN FROM
ROUTE 140 TO 0.2 KM SOUTH OF WESTSIDE
BOULEVARD RIGHT (KP 43.2/48.3)

PS&E/RW

STEVINSON REHAB

MER 165  32.2/ 32.6 0H550_ 115 INSTALL LEFT TURN LANE IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE TO 0.4 KM
NORTH OF WILLIAMS AVENUE

Construction

WILLIAMS/HILMAR LEFT TURN
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MER 165  32.6/ 32.8 0J430_ 169 EXTEND LEFT TURN LANE. IN MERCED CO ON RTE 165 AT GEER RD IN THE
CITY OF HILMAR. (KP 52.59/52.90).

MINOR

GEER-HILMAR LEFT TURN LANE

MER 165  34.4/ 0C570_ 85 INSTALL TRAFFIC SIGNALS ON ROUTE 165 AT THE INTERSECTION OF
AUGUST AVENUE (KP 55.3)

PS&E/RW

HILMAR-AUGUST TRAFFIC SIGNALS

MPA 49  12/ 12.4 1A930_ 124 CONSTRUCT LEFT AND RIGHT TURN
LANES

IN MARIPOSA COUNTY AT BOOTJACK FROM 0.4
KM WEST OF DARRAH ROAD TO 0.3 KM EAST
OF DARRAH ROAD

Construction

DARRAH ROAD CHANNELIZATION

MPA 49  17.1/ 17.5 1A840_ 79 REALIGN AND BRIDGE "ON SR 49, IN MARIPOSA COUNTY NEAR"
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION
SR 49 AND SR 140 TO 0.1KM NORTH OF
STOCKTON CREEK BRIDGE (KP 27.5/28.2)

PS&E/RW

Sr49/OLD HIGHWAY INTERSECTION AND BRIDGE

MPA 132  .5/ 3.5 36790_ 128 REALIGN IN MARIPOSA COUNTY ABOUT 8.5 KM EAST OF
LA GRANGE FROM TUOLUMNE COUNTY LINE
TO JOSEPHINA WAY

CLOSEOUT

JOSEFINA WAY IMPROVEMENTS

MPA 140  0/ 5.9 0E480_ 4 IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDERS.

FROM MERCED COUNTY LINE TO 1.1 MILE
WEST OF OLD HIGHWAY. (KP 0.0/9.5)

PID

Miles Creek Improvements

MPA 140  9.2/ 9.5 0M620_ 159 EXTEND EB/WB LEFT TURN LANES "ON ROUTE 140 IN MARIPOSA COUNTY," "NEAR
CATHEYS VALLEY, FROM 0.4 KM" WEST OF
HORNITOS ROAD TO 0.1 KM EAST OF
HORNITOS ROAD (KP 14.8/15.3)

MINOR

HORNITOS ROAD AND HWY 140 LEFT TURN LANE

MPA 140  13.3/ 13.8 0G150_ 160 CONSTRUCT TURNOUT AND PAVE
SHOULDER

IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT.
BULLION CUTOFF. (KP 21.4/22.4)

MINOR

MT. BULLION CUTOFF TURNOUT CONSTRUCTION

MPA 140  15.5/ 18.9 42830_ 133 RESURFACE EXISTING HIGHWAY IN MARIPOSA COUNTY NEAR CATHEYS VALLEY
FROM 2.5 KM EAST OF THE MOUNT BULLION
CUTOFF TO 2.8 KM EAST OF YAQUI GULCH
ROAD

CLOSEOUT

Catheys Valley Rehab

MPA 140  22/ 25.3 0G340_ 36 REHABILITATE ROADWAY ON STATE ROUTE 140 IN MARIPOSA CO FROM
THE NORTH JUNCTION OF STATE ROUTES 140
& 49 TO WHITLOCK ROAD (KP 35.4/40.7)

PID

Midpines Summit Rehab

MPA 140  41.5/ 48.2 0P440_ 124 CONSTRUCT TEMPORARY BRIDGES
AND DETOUR ROADWAY

IN MARIPOSA COUNTY ON SR 140 2.7 KM WEST
OF SOUTH FORK MERCED RIVER BRIDGE TO
FORESTA ROAD (KP 66.88)

Construction

MPA 140  42.3/ 0P240_ 115 SLOPE REPAIR (SLIDE) IN MARIPOSA COUNTY ON ROUTE 140 AT 1.5
KM WEST OF SOUTH FORK MERCED RIVER (KP
68.0)

Construction

MPA 140  43.7/ 44.7 0P480_ 182 UPGRADE TRAFFIC MONITORING
STATIONS

"IN MARIPOSA COUNTY ON SR 140, 12" MILES
WEST OF YOSEMITE (KP 69.9/71.5)

MINOR

UPGRADE TRAFFIC MONITORING STATIONS NEAR YOSEMITE

MPA 140  50.9/ 51.2 0E800_ 37 REPAIR UNDERMINED CONCRETE
ROCK SLOPE PROTECTION.

ON ROUTE 140 IN MARIPOSA COUNTY FROM
CRANE CREEK BRIDGE TO 1.0KM WEST OF
YOSEMITE PARK BOUNDARY (KP 81.9/82.4)

PID

Route 140 - Slope Repair

SJ  0 L5721 0N830_ 12 INSTALL DESIGNED SOIL
REMEDIATION

IN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE STATION

Candidate

Stockton Yard MS Haz Waste Cleanup job
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SJ  0 L5730 0N940_ 13 INSTALL DESIGNED SOIL
REMEDIATION

IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION

Candidate

Caples lake ms haz waste cleanup

SJ  0 L5505 36513_ 126 CLEANUP CONTAMINATED SOIL AND
GROUNDWATER

IN STOCKTON AT DISTRICT 10 SHOP   CLOSEOUT

SHOPP 10 CLEAN-UP

SJ  0 L5505 36510_ 126 CONSTRUCT NEW EQUIPMENT SHOP IN SAN JOAQUIN COUNTY IN STOCKTON AT THE
CALTRANS EQUIPMENT SHOP AT 1603 SOUTH
B STREET

CLOSEOUT

STOCKTON EQUIPMENT SHOP

SJ  0 L5506 0A133_ 175 INSTALL HIGHWAY ADVISORY RADIO IN SAN JOAQUIN COUNTY IN THE GENERAL
AREA OF THE DISTRICT OFFICE

MINOR

DISTRICT 10 OFFICE INSTALL HIGHWAY ADVISORY RADIO

SJ 0  0/ 0P630_ 182 UPGRADE TRAFFIC SIGNAL
COMMUNICATIONS

IN SAN JOAQUIN COUNTY ON VARIOUS ROUTES
AT VARIOUS TRAFFIC SIGNAL INTERSECTIONS

MINOR

SJ  4  0/ 0G260_ 144 BRIDGE RAIL UPGRADE AND
WIDENING.

IN SAN JOAQUIN CO NEAR STOCKTON AT OLD
RIVER BRIDGE. (KP 0.0)

Candidate

Old River Bridge Replacement

SJ  4  0/ 8.2 3A750_ 144 REHAB FROM OLD RIVER BR TO BACON ISLAND RD (KP
0.0/13.2)

Candidate

Hwy. 4 Rehab & Old and Middle River Bridges Repl. 

SJ  4  0/ 0N790_ 183 REPLACE TRUCKSHED ROOF IN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE FACILITY BUILDING #4 & #8

MINOR

DISTRICT 10 MAINTENANCE BUILDINGS #4 & #8 REPLACE

SJ  4  4.5/ 5.6 0F070_ 66 CURVE CORRECTION """ROUTE 4
CURVE CORRECTION - EAST OF"

ON ROUTE 4 IN SAN JOAQUIN COUNTY
BETWEEN MIDDLE RIVER BRIDGE AND 1.6 KM
EAST OF MIDDLE RIVER BRIDGE (KP 7.24/9.01)

PA&ED

Route 4 Curve Correction - East of Middle River

SJ  4  5.4/ 8.2 0H04U_ 89 CURVE IMPROVEMENT WEST OF STOCKTON-EAST OF MIDDLE RIVER
TO TRAPPER ROAD-REALIGN CURVE

PS&E/RW

Tracy Blvd. / Trapper Road Curve Improvement

SJ  4 R8.1/R14.3 28320_ 90 PAVEMENT REHABILITATION NEAR STOCKTON FROM 0.2 KM EAST OF
BACON ISLAND ROAD TO SAN JOAQUIN RIVER
BRIDGE  BR# 29-50 (KP R13.0/T23.0)

PS&E/RW

BACON ISLAND REHAB

SJ  4 T13.9/T15.1 0P830_ 57 OPERATIONAL AND SAFETY
IMPROVEMENTS

IN SAN JOAQUIN COUNTY ON SR4 FROM 500'
WEST OF ROBERTS ROAD TO 500' EAST (KP
22.3/24.3)

Candidate

SJ  4  14.1/ 15.9 0H820_ 141 MODIFY INTERCHANGE WIDEN TO 4 OR
5 LANES WITH INTERCHANGE
IMPROVEMENTS

IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO
I-5 INTERCHANGE. (KP 22.7/25.5)

Candidate

Rte 4/Charter Way West Improvements

SJ  4  14.5/ 21.1 3A400_ 27 INSTALL 10 CMS "6 WEATHER
STATIONS,"

VARIOUS LOCATIONS THROUGHOUT SAN
JOAQUIN COUNTY

PID

CROSS-TOWN TMS

SJ  4  15.1/ 0J280_ 183 MODIFY TRAFFICE SIGNAL. IN SJ CO ON RTE 4 AT FRESNO AVE IN THE
CITY OF STOCKTON. (KP 24.3)

MINOR

FRESNO AVE/STOCKTON TRAFFIC SIGNALS

SJ  4  15.3/ 19.4 0G330_ 145 HIGHWAY BEAUTIFICATION AND
MODERNIZATION.

IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE
JUNCTION OF RTE 99. (KP 24.6/31.3)

Candidate

Route 4 Beautification and Modernization
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SJ  4 T15.4/T15.4 0F180_ 160 SIGNALIZE INTERSECTION.
CONSTRUCT SIDEWALK @THE MAIN
ST O.C.

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT
FRESNO AVENUE RAMP TERMINAL. (KP
T24.8/T24.9).

MINOR

FRESNO AVE. RAMP IN STOCKTON AT HWY 4 SIGNALIZE

SJ  4 R15.7/ 0N360_ 161 REBUILD ABUTMENT DIAPHRAGM IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT GARFIELD STREET OVERHEAD
BR #29-0240L/R (KP R25.2)

MINOR

GARFIELD ST. OC ABUTMENT DIAPHRAGM JOB

SJ  4  15.8/ 0H350_ 116 INSTALL TRAFFIC SIGNAL IN SAN JOAQUIN COUNTY IN STOCKTON FROM
ARGONAUT STREET TO 0.1 KM WEST OF
ROUTE 4 AND 5 SEPARATION

Construction

Navy dr/stockton st. signalization job

SJ  4 R16/R19.4 0N330_ 192 REPLACE JOINT SEALS IN SAN JOAQUIN COUNTY AT VARIOUS BRIDGE
LOCATIONS "(SJ-4-KP R25.8/R31.2, SJ-5-KP
41.3/" 42.0)

MAINT.

sj Joint Seal(s) Job

SJ  4 R17.6/R19.5 3A930_ 107 HIGHWAY PLANTING AND IRRIGATION IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Construction

CROSSTOWN FWY PLANTING II

SJ  5  0/ 0E84U_ 145 INSTALLATION OF HAR'S "IN MER CO, STA CO, AND SJ CO AT" VARIOUS
LOCATIONS.
"SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
"30.1,49.1)SJ-580(KP0.0)MER-5(KP"
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Candidate

HAR System

SJ  5  .1/ 47.8 0K330_ 96 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

"IN SAN JOAQUIN COUNTY ON ROUTES 5," 132
AND 580 AT VARIOUS LOCATIONS TO INSTALL
TRAFFIC MONITORING STATIONS (TMS)

PS&E/RW

West San Joaquin Co. Monitoring stations

SJ  5  .3/ 13.8 0N010_ 199 AC OVERLAY ON ROUTE 5 FROM GAFFERY ROAD
OVERCROSSING TO MOSSDALE ROAD
OVERCROSSING (KP 0.5/22.2)

MAINT.

I-5 RUbberized PCAPM #1 job

SJ  5  1.1/ 34.5 0G240_ 146 RESURFACE BRIDGE DECKS IN SAN JOAQUIN CO AT VARIOUS LOCATIONS
FROM HOSPITAL CREEK BRIDGE TO PIXLEY
SLOUGH BRIDGE (KP 1.8/55/5)

Candidate

SJ-5 DECK Resurface 

SJ  5  10.7/ 13.9 0N420_ 195 "REMOVE EPOXY GRIT, GRIND
DECKS," METHACRYLATE DECKS

IN SAN JOAQUIN COUNTY NEAR LATHROP ON
ROUTE 4 FROM DEUEL OVERHEAD TO
PARADISE CUT OVERFLOW BRIDGE AND ON
ROUTE 120 AT W120-N5 CONNECTOR OVHD
"(SJ5-KP 17.1/R22.3, SJ120-KP T0.0)"

MAINT.

DEUEL OVERHEAD ON RT 4 TO PARADISE, GRIND DECKS,

SJ  5 R11.8/R39.6 0N300_ 195 REPLACE JOINT SEALS IN SAN JOAQUIN COUNTY AT VARIOUS BRIDGE
LOCATIONS (SJ-5-KP R19.0/63.7/SJ-120-KP R1.2/
SJ-132-KP 9.4)

MAINT.

REPLACE JOINT SEALS AT VARIOUS BRIDGE LOCATION IN SJ

SJ  5  12.6/ 26.2 0N750_ 184 INSTALL FIBER OPTIC MODEMS IN SAN JOAQUIN COUNTY ON ROUTE 5 (KP
20.3/42.1)

MINOR

INSTALL FIBER OPTIC MODEMS ON HWY 5 IN SAN JOAQUIN

SJ  5 R13.1/R35.3 2A590_ 128 CONSTRUCT MEDIAN BARRIER IN SAN JOAQUIN COUNTY IN AND NEAR
"LATHROP, FRENCH CAMP AND STOCKTON" AT
VARIOUS LOCATIONS

CLOSEOUT

STOCKTON I5 MEDIAN BARRIER

SJ  5  13.8/ 25.4 0N020_ 196 AC OVERLAY ON ROUTE 5 FROM MOSSDALE ROAD
OVERCROSSING TO CHARTER WAY
UNDERCROSSING (KP 22.2/40.8)

MAINT.

I-5 RUbberized PCAPM #2 job

SJ  5 R13.9/R15.6 3A120_ 116 WIDEN ROADWAY AND BRIDGES IN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND 120
SEPERATION OVERHEAD

Construction

MOSSDALE WIDENING
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SJ  5 R14.5/R17.1 3A380_ 23 "CLOSED CIRCUIT TV CAMERAS, HWY"
"ADVISORY RADIOS, CMS'"

VARIOUS LOCATIONS THROUGHOUT SJ CO   Candidate

San Joaquin ITS

SJ  5  16.4/ 16.8 0E550_ 46 RECONSTRUCT BRIDGE AND RAMP LOUISE AVENUE I/C (KP 26.4/27.0)   Candidate

I-5/LOUISE AVE I/C

SJ  5  17.3/ 17.8 0A630_ 52 INTERCHANGE IMPROVEMENTS IN SAN JOAQUIN COUNTY IN THE CITY OF
LATHROP AT THE LATHROP ROAD ___
INTERCHANGE (OVERSIGHT ONLY) (KP
10.8/11.1)

Candidate

I-5/Lathrop Road Interchange improvements

SJ  5 R17.5/R34.5 0N480_ 196 "REMOVE EPOXY GRIT, GRIND
DECKS," METHACRYLATE DECKS

IN SAN JOAQUIN CO IN & NEAR LATHROP AND
STOCKTON FROM LATHROP ROAD
UNDERCROSSING TO MCAULIFFE ROAD
UNDERCROSSING (KP R28.2/55.5)

MAINT.

LATHROP RD UC TO MCAULIFFE RD UC GRIND DECKS AND

SJ  5  22.1/ 23.6 0E490_ 60 MODIFY/RECONSTRUCT "ON INTERSTATE 5, IN STOCKTON, IN" SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH
CAMP RD INTERCHANGE TO 3.1KM NORTH OF
FRENCH CAMP RD INTERCHANGE (KP 35.6/38.1)

PA&ED

FRENCH CAMP/SPERRY ROAD

SJ 5 R22.7/ 0M710_ 13 INSTALL TRAFFIC SIGNALSIN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP
TO FRENCH CAMP AND NB ON RAMP FROM
FRENCH CAMP (KP R36.56)

Candidate

FRENCH CAMP Rd I-5 TRAFFIC SIGNAL job

SJ  5  23.9/ 25.1 0P300_ 117 RESURFACE ASPHALT CONCRETE IN SAN JOAQUIN COUNTY IN STOCKTON FROM
0.4 KM NORTH OF DOWNING AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

Construction

SJ  5  24.7/ 0F760_ 170 WIDEN&INSTALL A SECOND LEFT
TURN LN ON EASTBOUND 8TH ST @
NORTHBOUND I5

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH
STREET IN STOCKTON. (KP39.7)

MINOR

EIGHTH STREET LEFT TURN ADDITION JOB

SJ  5  25.3/ 30 0M780_ 23 ROADWAY REHABILITATION IN SAN JOAQUIN COUNTY ON SR5 FROM
CHARTER WAY TO MARCH LANE NORTH AND
SOUTH BOUND (KP 40.7/48.3)

Candidate

I-5 hwy rehab

SJ  5  25.4/ 36.2 0G470_ 7 WIDEN FROM 6 LANES TO 8 LANES. IN SAN JOAQUIN COUNTY ON I-5 FROM
CHARTER WAY TO 1.4KM NORTH OF KM EIGHT
MILE ROAD (KP 40.8/58.2)

PID

WEST STOCKTON WIDENING

SJ  5  27/ 27.9 26341_ 101 CONSTRUCT RETROFIT SOUNDWALL IN SAN JOAQUIN COUNTY IN STOCKTON FROM
0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO AVENUE
UNDERCROSSING

Construction

CHANNEL VIADUCT SOUNDWALL

SJ  5  28.3/ 29.5 0M820_ 152 IRRIGATION SYSTEM IN SAN JOAQUIN COUNTY IN STOCKTON FROM
SMITH CANAL BRIDGE TO RIVER DRIVE

MINOR

CANAL TO RIVER DRIVE HIGHWAY PLANTING JOB

SJ  5  29.5/ 30.1 0E540_ 7 SOUNDWALL ALONG S/B I-5 FROM CALAVERAS RIVER
BRIDGE TO MARCH LANE (KP 47.5/48.4)

PID

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ  5  29.8/ 32.9 0N030_ 85 AC OVERLAY ON ROUTE 5 FROM MARCH LANE
OVERCROSSING TO 0.5 KM NORTH OF HAMMER
LANE OVERCROSSING (KP 48.0/52.9)

MAINT.

I-5 RUbberized PCAPM #3 job

SJ  5  31.8/ 33.3 0N080_ 47 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER
LANE (KP 51.26/53.59)

Candidate

I-5 Hammer Lane Interchange
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SJ  5  33.2/ 34.3 0N090_ 48 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO
DRIVE

Candidate

I-5 / Otto drive interchange 

SJ  5  33.5/ 34 0N970_ 184 INSTALL EXTINGUISHABLE MESSAGE
SIGN

IN SAN JOAQUIN COUNTY ON RTES 5 AND 12 AT
VARIOUS LOCATIONS "(KP 5-53.6/54.4,
78.4/79.7, KP 12-" ".22/6.76, 21.86/24.21)"

MINOR

SJ  5  34.5/ 35.7 43430_ 101 EIGHT-MILE ROAD GE (100% LOCAL) IN SAN JOAQUIN COUNTY 0N INTERSTATE 5
NEAR STOCKTON FROM 1.0KM SOUTH OF
EIGHT MILE ROAD TO 1.0 KM NORTH OF EIGHT
MILE ROAD UNDERCROSSING. (KP 55.5/57.5)

Construction

EIGHT MILE ROAD/ I-5 Interchange

SJ  5  35/ 35.8 0N100_ 48 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT
MILE ROAD (KP 56.45/57.63)

Candidate

interstate 5 / eight mile road interchange 

SJ  5  35.3/ 41.6 0K430_ 139 INSTALL MEDIAN BARRIER IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM EIGHT MILE ROAD UNDERCROSSING TO
TURNER ROAD UNDERCROSSING

CLOSEOUT

Eight Mile Rd/Turner Rd median barrier

SJ  5  36.2/ 37.2 0N110_ 49 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH
GATEWAY (KP 58.30/59.90)

Candidate

Interstate 5 /North gateway interchange 

SJ  5  39.6/ 0N410_ 197 "REMOVE EPOXY GRIT, GRIND
DECKS," METHACRYLATE DECKS

IN SAN JOAQUIN COUNTY ABOUT 11 KM SOUTH
OF LATHROP FROM GAFFERY ROAD
UNDERCROSSING TO ROUTE 5/33 SEPARATION
AND OVERHEAD (KP 0.5/6.4)

MAINT.

gaffery rd uc to rt 5/33 sepAration grind decks and methacrylate

SJ  5  47.8/ 0N660_ 185 IMPROVE TRUCK TRUNING RADIUS IN SAN JOAQUIN COUNTY AT THE SB WALNUT
GROVE ROAD OFFRAMP

MINOR

WALNUT GROVE OFFRAMP TRUCK TURNING RADIUS

SJ  12  0/ 0J920_ 24 REPLACE DAMAGED BEAM AND
CONTROL HOUSE

IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP
0.01)

Candidate

Mokelumne River Bridge Control House

SJ  12  0/ 14.9 0K450_ 79 RUMBLE STRIPS/THERMOPLASTIC
STRIPE

ON ROUTE 12 FROM MOKELUMNE RIVER TO
0.3KM WEST OF LOWER SACRAMENTO ROAD
(KP 0.00/24.05)

PS&E/RW

ROUTE 12 NEAR LODI RUMBLE STRIPS job

SJ  12  0/ 0K070_ 162 REPLACE ELECTRICAL & CONTROL
SYSTEM

IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

MINOR

MOKELUMNE RIVER BRIDGE ELECTRICAL IMPROVEMENTS JOB

SJ  12  0/ .1 3A230_ 161 REHABILITATE BRIDGE DECK IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE #29-0043 (KP
0.016)

MINOR

MOKELUMNE RIVER BRIDGE REHAB JOB

SJ  12  .1/ 4.4 0G800_ 37 ROADWAY REHABILITATION BY
WIDENING THE SHOULDERS

ON ROUTE 12 IN SAN JOAQUIN COUNTY ON
BOULDIN ISLAND NEAR TERMINOUS FROM
MOKELUMNE RIVER BRIDGE TO POTATO
SLOUGH BRIDGE (KP 0.2/7.1)

PID

Bouldin Island Rehab

SJ  12  .1/ 10.1 0A840_ 61 ADD PASSING LANES AT 2 LOCATIONS
AND WIDEN SHOULDERS FROM
MOKELUMNE

NEAR TERMINOUS FROM SACRAMENTO
COUNTY LINE TO RTE 5 (KP 0.2/16.3)

PA&ED

SR-12 IMPROVEMENTS

SJ  12 R4.4/ 0G350_ 24 REPLACE BRIDGE BEARING PADS IN SAN JOAQUIN CO NEAR TERMINOUS AT
LITTLE POTATO SLOUGH BRIDGE AND NEAR
MANTECA AT W120-N5 CONNECTOR "OH (KP
R7.1, R1.2)"

Candidate

Little potato slough and W120-n5 connector bearing pad
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SJ  12 R4.4/ 0N320_ 197 REMOVE AC/METHACRYLATE BRIDGE
DECKS

IN SAN JOAQUIN COUNTY ON ROUTE 12 AT
LITTLE POTATO SLOUGH AND ON ROUTE 99 AT
MOKELUMNE RIVER BRIDGE "(KP R7.1, 51.1)"

MAINT.

METHACRYLATE TREATMENT IN SJ CO. ON RTE 12 NEAR

SJ  12  5/ 9.5 28150_ 25 STRUCTURAL SECTION REPAIR NEAR TERMINOUS FROM POTATO SLOUGH
BRIDGE 0.2 KM EAST OF GUARD ROAD (KP
8.1/15.3)

Candidate

LODI REHAB #1

SJ  12  13.7/ 0L390_ 82 INSTALL NEW SIGNALS IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS
ROAD (KP 22.0)

PS&E/RW

Hwy 12 & DAVIS RD SIGNAL job

SJ  12  15.2/ 16.4 0G570_ 102 WIDEN RTE 12 TO 4 LNS W/RAISED
CURB  MEDIAN.

IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI
FROM 0.3 KM EAST OF LOWER SACRAMENTO
ROAD TO HAM LANE & FROM STOCKTON
STREET TO CHEROKEE LANE. "(KP 24.5/26.4,
28.1/28.9)"

Construction

Kettleman Lane Gap Glosure

SJ  12  23.1/ 0H200_ 149 "WIDEN, SLURRY SEAL AND SIGNAL" IN SAN JOAQUIN COUNTY NEAR CLEMENTS AT
VARIOUS LOCATIONS

MINOR

CLEMENTS SIGNALS JOB

SJ  26  1.8/ 0N980_ 14 INSTALL TRAFFIC SIGNALS' IN SAN JOAQUIN COUNTY ON ROUTE 26 AT THE
INTERSECTION OF CARDINAL AVENUE JUST
EAST OF SR 99 (KP 3.02)

Candidate

Cardinal signal job

SJ  26  4.6/ 6 0E930_ 72 INSTALL CONTINUOUS TWO-WAY LEFT
TURN LANE.

ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP
7.45/9.66)

PA&ED

Pinasco Rd 2-way left turn lane

SJ  26  5.7/ 9 0G590_ 72 CONSTRUCT A CONTINUOUS TWO-WAY
LEFT "TURN LANE, AND 2.4 METER
SHOULDERS."

IN SAN JOAQUIN COUNTY ON STATE ROUTE 26
FROM BEECHER ROAD TO 0.1KM "EAST OF
MURRAY ROAD, WEST OF LINDEN" (KP
9.27/14.48)

PA&ED

Beecher Road Left-turn Widening

SJ  26  15.3/ 15.9 49900_ 117 REALIGN EXISTING CURVE IN SAN JOAQUIN COUNTY NEAR BELLOTA FROM
CALAVERAS RIVER BRIDGE TO 1.5 KM WEST OF
DUCK CREEK BRIDGE

Construction

BELLOTA CURVE CORRECTION

SJ  26  15.3/ 0C840_ 172 UPGRADE BRIDGE RAILS AND WIDEN NEAR BELLOTA AT CALAVERAS RIVER BRIDGE
(BR #29-0041)

MINOR

CALAVERAS RIVER BRIDGE REHAB JOB

SJ  26  17.1/ 17.9 0E370_ 14 CURVE CORRECTION. ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK
TO 1.4 KM WEST OF SANDSTONE CREEK
BRIDGE. (KP 27.4/28.8)

Candidate

SHELLY CURVE CORRECTIOn #1

SJ  26  17.9/ 20.1 0E380_ 68 CURVE CORRECTION ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM
WEST OF SANDSTONE CREEK BRIDGE TO 0.3
KM WEST OF WIMER ROAD (KP 28.8/32.4)

PA&ED

WIMER CURVE CORRECTION #2

SJ  88  2.2/ 0F930_ 173 MODIFY INTERSECTION FOR TRUCK
TURNS

IN SAN JOAQUIN COUNTY ON ROUTE 88 AT
FAIRCHILD LANE. (KP 3.6)

MINOR

FAIRCHILD LANE INTERSECTION MODIFICAITON FOR TRUCKS

SJ  88  3.2/ 0L950_ 15 INSTALL NEW TRAFFIC SIGNAL IN SAN JOAQUIN COUNTY AT THE
INTERSECTION OF SR88 AND ALPINE "ROAD,
EAST OF THE CITY OF STOCKTON" (KP5.17)

Candidate

alpine road traffic signal installation job

SJ  88  3.8/ 4.9 0G320_ 90 "REALIGN OFFSET INTERSECTION,
WIDEN" SR-88 FOR LEFT-TURN
CHANNELIZATION.

IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET
INTERSECTION OF BAKER/PEZZI ROAD. R/L
NEAR STOCKTON. (KP7.04)

PS&E/RW

RTE 88/Baker Intersection Improvement
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SJ  88  5.1/ 12.3 27920_ 38 "REHABILITATE ROADWAY, REPLACE"
STRUCTURES AND WIDEN SHOULDERS

ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR
WATERLOO FROM 0.3 KM NORTH OF
COMSTOCK ROAD TO 0.3 KM SOUTH OF ROUTE
12 WEST (KP 8.2/19.5)

PID

STOCKTON REHAB

SJ  88  6.1/ 9.3 0A830_ 170 UPGRADE BRIDGE APPROACH
GUARDRAIL AND EXTEND CULVERTS 4
LOC.

ON ROUTE 88 IN SAN JOAQUIN COUNTY "AT
THE CALAVERAS RIVER, MOSHER" SLOUGH
AND BEAR CREEK BRIDGES (KP 9.8/15.0)

MINOR

LOCKFORD BRIDGE RAIL JOB

SJ  88  9.6/ 0J390_ 80 INSTALL TRAFFIC SIGNALS. AT THE INTERSECTION OF STATE ROUTE 88
AND HARNEY LANE. (KP 15.4)

PS&E/RW

HWY 88 & HARNEY SIGNALS job

SJ  88  11.9/ 12.5 2A910_ 133 INSTALL TRAFFIC SIGNALS IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

CLOSEOUT

ROUTE 12/88 SIGNALIZATION

SJ  88  12.2/ 19.2 0H780_ 52 IMPROVE OPERATIONS ON SR 88 IN SAN JOAQUIN COUNTY FROM WEST OF THE
THE CITY OF LOCKEFORD TO THE EAST OF
THE CITY OF CLEMENTS ON ROUTE 88

Candidate

SR 88 Improvements - Lockeford to Clements

SJ  88  12.6/ 16.4 0G760_ 94 AC OVERLAY IN SAN JOAQUIN COUNTY IN THE CITY OF
LOCKEFORD FROM JACK TONE RD TO N/OF
DISCH RD. (KP 22.2/26.4)

PS&E/RW

Lockford Cap-M job

SJ  88  19.2/ 20.4 27942_ 127 BRIDGE RESTORATION AND WIDENING IN SAN JOAQUIN COUNTY NEAR CLEMENS AT
MOKELUMNE RIVER BRIDGE

CLOSEOUT

MOKELUMNE RIVER BRIDGE REHAB

SJ  99  0/ .3 0L020_ 38 BRIDGE REPLACEMENT ON ROUTE 99 IN RIPON AT THE COUNTY LINE
OF SAN JOAQUIN COUNTY AND STANISLAUS
COUNTY AT THE STANISLAUS RIVER BRIDGES
(29-0013 L/R)

PID

Ripon Bridge Rehabilitation

SJ  99  0/ 0K320_ 97 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

ON ROTUES 99 & 120 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS
LOCATIONS IN SAN JOAQUIN COUNTY (TMS)

PS&E/RW

East San joaquin co. monItoring stations

SJ  99  0/ 0P610_ 185 INSTALL CLOSED CIRCUIT TELEVISION
SYSTEM

IN SAN JOAQUIN COUNTY ON SR 99 AT
VARIOUS LOCATIONS

MINOR

SJ  99  .2/ 1.7 0H490_ 39 HIGHWAY PLANTING RESTORATION. IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

PID

Ripon Planting Rehab

SJ  99  1.7/ 0K810_ 152 CHANGEABLE MESSAGE SIGN IN SAN JOAQUIN COUNTY IN RIPON AT MILGEO
AVENUE OVERCROSSING

MINOR

RIPON AT JACK TONE ROAD CMS INSTALLATION JOB

SJ  99  4.5/ 5 0P730_ 53 OVERSIGHT OF INTERCHANGE
MODIFICATIONS

IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 99 AT AUSTIN ROAD (KP
7.2/8.0)

Candidate

Austin Road Interchange

SJ  99  5.3/ 15 0E610_ 3 WIDEN TO 6 LANES IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM
SR 120 WEST INTERCHANGE TO 0.6 KM NORTH
OF ARCH ROAD. (KP 8.5/24.1)

Candidate

MANTECA 6-LANE 

SJ  99  6.4/ 7 3A090_ 102 RECONSTRUCT INTERCHANGE "IN MANTECA, ON RTE 99 FROM 0.3KM SO"
SOUTH TO 0.5KM N/OF RTE 99/120EAST
INTERCHANGE & ON RTE 120 FROM0.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN "ROAD.
(KP10.3/11.3,10.0/10.7)"

Construction

MANTECA 99/120 E WIDENING
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SJ  99  8.3/ 9.3 0N120_ 176 INSTALL RUMBLE STRIPS (AC GROUND
IN INDENTIONS)

IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE
99 NB ON THE LEFT SHOULDER (KP 13.35/14.96)

MINOR

RUMBLE STRIPS ON HWY 99 IN SJ CO.

SJ  99  10.9/ 12.5 0E170_ 39 "STRUCTURE REHAB, RAMP REHAB,
AND" BRIDGE RAIL UPGRADE

NEAR STOCKTON FROM 1.6 MI N OF LATHROP
RD TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2)

PID

TURNER STATION REHAB

SJ  99  11.5/ 0N310_ 198 REMOVE AC AND PLACE POLYESTER
CONCRETE OVERLAY

IN SAN JOAQUIN COUNTY NEAR MANTECA AT
TURNER STATION OVERHEAD AND LONE TREE
SLOUGH "(KP 18.5, 19.0)"

MAINT.

TURNER STATION OVERHEAD REMOVE AC AND OVERLAY

SJ  99  14.1/ 15 1A700_ 106 CONSTRUCT INTERCHANGE IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

Construction

ARCH ROAD

SJ 99  15/ 18.6 3A100_ 61 WIDEN TO 6 LANESIN SAN JOAQUIN CO AND IN STOCKTON FROM
0.6 KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4
WEST. (KP 24.1/29.9) (PA&ED ONLY)

PA&ED

SOUTH STOCKTON 6-LANE

SJ  99  16.7/ 0H520_ 118 WIDEN ROADWAY "REPLACE DECK
OVLY (AC), JOINT SEALS"

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING BR #29-0157

Construction

"HWY 99 / MARIPOSA RD. SIGNAL"

SJ  99  17/ 28.5 0J840_ 134 CONSTRUCT MEDIAN CONCRETE
BARRIER

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

CLOSEOUT

FARMINGTON ROAD INTERIM MEDIAN BARRIER

SJ  99  17.1/ 25.4 3A430_ 110 CONSTRUCT MEDIAN BARRIER IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

Construction

STOCKTON 99 MEDIAN BARRIER

SJ  99  18.5/ 22.9 4454U_ 103 "WIDEN TO SIX LANES, MODIFY"
"INTERCHANGES, AND RECONSTRUCT
99/"

IN SAN JOAQUIN COUNTY IN STOCKTON ON
ROUTE 99 FROM ROUTE 4 TO 0.1 MILE NORTH
OF HAMMER LANE OVERCROSSING. (KP
26.4/36.6)

Construction

99 widening & Hammer Lane Construction

SJ  99  18.5/ 0M020_ 186 SUPER HAR FOR STOCKTON AREA IN SAN JOAQUIN CO ON RTE 99 AT JUNCTION
OF HWY 4 (KP29.8)

MINOR

SUPER HAR IN SJ CO AT RTE 99

SJ  99  19.3/ 0N340_ 118 REPAIR BRIDGE HIGH LOAD HIT
DAMAGE

IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT RTE 26/99 SEPARATION
(SJ99-KP 31.04//SJ26-KP 1.79)

Construction

STOCKTON AT RTE 26/99 REPAIR BRIDGE HIT DAMAGE job

SJ  99  19.3/ 36.7 0N390_ 198 REPAIR GIRDER IN SAN JOAQUIN COUNTY NEAR THE CITY OF
LODI AT COLLIER RD OVERCROSSING AND IN
STOCK @ RTE 26/99 SEPARATION "BR 29-0137,
29-0142L" (KP 31.0/59.0)

MAINT.

GIRDER REPAIR IN SJ CO., NEAR CITY OF LODI AT COLLIER RD.

SJ  99  20.1/ 34.7 0C880_ 40 UPGRADE PLANTING AND IRRIGATION IN AND NEAR STOCKTON AND LODI AT VARIOUS
LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3
KM N OF PELTIER RD (KP 32.3/55.8)

PID

PELTIER RD LANDSCAPE

SJ  99  21.1/ 22.1 44550_ 103 CONSTRUCT NEW INTERCHANGE
(MEAS K)

IN STOCKTON FROM CALAVERAS RIVER
UNDERPASS TO CALAVERAS RIVER
OVERCROSSING BRIDGE #29-95

Construction

MARCH LANE

SJ  99  24/ 27.6 0N910_ 15 REPLACEMENT PLANTING IN SAN JOAQUIN COUNTY NEAR LODI (KP
38.6/44.4)

Candidate

Bear Creek Median Barrier Replacement planting job

SJ  99  24/ 24.1 0L140_ 53 RECONSTRUCT MORADA LANE I/C AT
SJ-99 IN STOCKTON

IN SAN JOAQUIN CO AT MORADA LANE IN
STOCKTON (KP38.62/38.78)

Candidate

Morada/99 Interchange
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SJ  99  24.9/ 25.9 0L130_ 54 RECONSTRUCT EIGHT MILE RD I/C AT
SJ-99 IN STOCKTON

IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN
STOCKTON (KP40.71/40.87)

Candidate

EightMile/99 Interchange

SJ  99  25.4/ 29 0F300_ 119 CONSTRUCT CONCRETE MEDIAN
BARRIER

IN SAN JOAQUIN COUNTY NEAR LODI FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

Construction

BEAR CREEK MEDIAN BARRIER

SJ  99  28.2/ 29 0J610_ 149 REPLACEMENT HIGHWAY PLANTING IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.3 KM SOUTH OF HARNEY LANE TO 0.3
KM NORTH OF SOUTH LODI OVERCROSSING

MINOR

LODI REPLACEMENT PLANTING JOB

SJ  99  29.5/ 30.7 0K870_ 119 CONSTRUCT RUMBLE STRIP IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE
99 AND 12 SEPARATION TO EAST PINE STREET
OVERCROSSING

Construction

PINE STREET OC RUMBLE STRIPS job

SJ  99  30.7/ 38.7 0G050_ 111 PLACE RUMBLE STRIPS IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.1 KM SOUTH OF EAST PINE STREET
OVERCROSSING TO NORTH CHANNEL DRY
CREEK BRIDGE

Construction

GALT/LODI RUMBLE STRIP

SJ  99  35.6/ 36.3 0K560_ 153 PAVE MEDIAN IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM
0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF COLLIER
ROAD OVERCROSSING

MINOR

JAHANT ROAD PAVE MEDIAN JOB

SJ  120  .5/ 6.9 0N740_ 186 INSTALL FIBER OPTIC MODEMS IN SAN JOAQUIN COUNTU ON ROUTE 120 (KP
0.8/11.1)

MINOR

INSTALL FIBER OPTIC MODEMS IN SAN JOAQUIN COUNTY ON

SJ  120  2.2/ 2.2 0H890_ 46 OVERSIGHT TO CONSTRUCT NEW
INTER- CHANGE

IN SAN JOAQUIN COUNTY AT MCKINLEY
OVERCROSSING ON ROUTE 120 (KP 3.68)

Candidate

McKinley Ave Interchange

SJ  120  3/ 3.6 0P650_ 54 OVERSIGHT OVER INTERCHANGE
MODIFICATIONS

IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 120 AT AIRPORT WAY (KP
4.8/5.8)

Candidate

SJ  120  4.1/ 0P200_ 55 INTERCHANGE UPGRADE IN SAN JOAQUIN COUNTY ON SR 120 AT UNION
AVENUE (KP 6.63)

Candidate

SR 120/Union Road Interchange Upgrades

SJ  120  6.3/ 6.7 0E010_ 104 WIDEN TO 5 LANES ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Construction

MANTECA 120 WIDENING

SJ  120  6.7/ 7 0A750_ 134 INSTALL TRAFFIC SIGNALS IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM EAST
OF AUSTIN ROAD

CLOSEOUT

AUSTIN ROAD SIGNALIZATION

SJ  120  6.9/ 8.5 0G480_ 141 RECONSTRUCT INTERCHANGE & 2
LANE EXPRESSWAY ON NEW
ALIGNMENT.

IN SJ CO SO 99/120 INTERCHANGE FROM 99/120
INTERCHANGE EAST TO JACK TONE ROAD. (KP
11.1/13.6)

Candidate

Manteca Bypass Extension

SJ  120  8.8/ 0N670_ 187 IMPROVE TRUCK TURNING RADIUS IN SAN JOAQUIN CO IN THE CITY OF MANTECA
AT THE INTERSECTION OF SR 120 (KP 14.22)

MINOR

SJ  120  9.4/ 16.6 0A740_ 135 WIDEN EXISTING HIGHWAY IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE (KP
15.0/26.6)

CLOSEOUT

MANTECA AC OVERLAY #2
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SJ  120  10/ 0N680_ 192 SIDEWALK REPAIR IN SAN JOAQUIN COUNTY ON SB RTE 120 AT
THE YOSEMITE AVENUE OFFRAMP

MAINT.

SJ  120  15.8/ 15.9 0P780_ 55 INTERSECTION IMPROVEMENTS IN SAN JOAQUIN COUNTY IN THE CITY OF
ESCALON ON SR 120 AT THE BRENNAN AVENUE
INTERSECTION (KP 25.6/25.7)

Candidate

SR 120/Brennan Ave

SJ  132  0/ 7.1 0G820_ 40 REPAIR PCC PAVEMENT. ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR
VERNALIS FROM INTERSTATE 580 TO
STANISLAUS COUNTY LINE (KP 0.0/11.4)

PID

Vernalis Route 132 Rehab job

SJ  132  1/ 3 2A780_ 62 CONSTRUCT NEW INTERCHANGE ON STATE ROUTE 132 IN SAN JOAQUIN
COUNTY BETWEEN 1.2 KM EAST OF CHRISMAN
RD INTERCHANGE & 0.3KM W/ I5 HWY WIDENING
& NEW INTERCHANGE AT BIRD ROAD (KP
1.6/4.8)

PA&ED

Bird Road Interchange

SJ  205  0/ 12.6 0L570_ 97 HIGHWAY PLANTING "ON ROUTE 205, IN SAN JOAQUIN COUNTY" IN
AND NEAR THE CITY OF TRACY (KP 0.0/20.3)

PS&E/RW

TRACY CORRIDOR TREE PLANTING

SJ  205  .7/ 2 44260_ 104 CONSTRUCT IC (100% LOCAL) IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM
0.97 KM WEST TO 0.99 KM EAST OF MOUNTAIN
HOUSE PARKWAY INTER CHANGE (KP 1.25/3.21)

Construction

Mountain House

SJ  205  .8/ 2 0M960_ 162 ABANDON AND REPLACE CULVERTS IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM
W OF PATTERSON PASS OC TO 1.6 KM E OF
PATTERSON PASS OC (KP 1.3/3.2)

MINOR

PATTERSON PASS CULVERT REPLACEMENT

SJ  205  2/ 2.6 0K710_ 28 CONSTRUCT EASTBOUND AUXILLARY
LANE

ON ROUTE 205 BETWEEN MOUNTAIN HOUSE
PARKWAY ON-RAMP AND ELEVENTH STREET
OFF-RAMP (KP 3.2/4.2)

PID

rte 205 auxiliary lane project

SJ  205  2.4/ 5.3 0H910_ 62 OVERSIGHT TO CONST NEW IC IN SAN JOAQUIN COUNTY IN AND NEAR TRACY
FROM HANSEN ROAD OVERCROSSING TO
GRANT LINE ROAD UNDERCROSSING (KP
3.8/R8.5)

PA&ED

I-205 / LAMMERS RD INTERCHANGE

SJ  205  2.4/ 0N400_ 199 REPAIR GIRDER IN SAN JOAQUIN COUNTY NEAR THE CITY OF
TRACY @ HANSEN ROAD OVERCROSSING BR
#29-0208 (KP 3.8)

MAINT.

hansen RD OC girder Job

SJ  205 R3/R13.6 30016_ 120 WIDEN FREEWAY AND BRIDGES IN SAN JOAQUIN COUNTY IN AND NEAR TRACY
AT VARIOUS LOCATIONS

Construction

TRACY WIDENING STAGE II & III

SJ  205 R5.9/R8.3 0H470_ 41 HIGHWAY PLANTING RESTORATION. IN SJ CO IN TRACY ON RTE 205 FROM SOUTH
OF CORRAL HOLLOW UC TO 0.2 KM EAST OF
MACARTHUR DRIVE (KP R9.4/R13.4)

PID

Tracy Planting Rehab job

SJ  205 R8.1/R8.1 0N130_ 163 IMPROVE TRUCK TURNING RADIUS AT
MAC ARTHUR DR & I-205 W/B ON-RAMP

IN SAN JOAQUIN CO ON MAC ARTHUR DR AND
I-205 WESTBOUND ON-RAMP (KP 13.03/13.07)

MINOR

MAC ARTHUR DR. RADIUS JOB

SJ  205  13.1/ 0H880_ 142 OVERSIGHT CONSTRUCT NEW I/C AT
PARDISE CUT BRIDGE.

IN SAN JOAQUIN CO ON SR 205 AT PARDISE
CUT. (KP 21.10).

Candidate

PARADISE INTERCHANGE

SJ  580  0/ 5 0G810_ 41 PAVEMENT REPAIR & SHOULDER
WIDENING

"ON ROUTES 5, 580 IN SAN JOAQUIN" FROM
THE STANISLAUS COUNTY LINE TO ROUTE 132
WESTBOUND CONNECTOR (KP L0.0/L0.50) (KP
0.0/8.0)

PID

580 PAVEMENT REPAIr job
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STA 4 R1.6/ 0G200_ 163 SCOUR PROTECTION ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)  MINOR

ROCK CREEK BRIDGE SCOUR

STA 5  .1/ 27.4 0K340_ 28 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

ON ROUTES 5 AND 99 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS
LOCATIONS IN STANISLAUS COUNTY (TMS)

PID

Stanislaus County monitoring stations

STA 5  15.8/ 15.9 0G420_ 4 RECONSTRUCT EXISTING DIAMOND
INTERCHANGE HAVING SINGLE-LN
RAMPS.

IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD
INTERCHANGE (KP 25.5)

PID

I-5/Sperry Road

STA 5  25.5/ 28.1 3A440_ 131 CONSTRUCT DOUBLE THRIE BEAM
BARRIER

IN STANISLAUS AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

CLOSEOUT

HAMILTON/GAFFERY MEDIAN BARRIER

STA 5  28.1/ 0N210_ 193 RUBBERIZED ASPHALT CONCRETE
OVERLAY

IN STANISLAUS AND SAN JOAQUIN "COUNTIES
IN AND NEAR NEWMAN," PATTERSON AND
WESTLEY FROM MERCED AND STANISLAUS
COUNTY LINE TO GAFFERY ROAD
UNDERCROSSING

MAINT.

I-5 & Ramps Pavement Preservation

STA 33  .5/ 14.5 0G770_ 73 REHABILITATE ROADWAY(CAPM) ON ROUTE 33 FROM NEWMAN CITY LIMITS TO
WARD AVE (2 LOCATIONS). "(KP
0.8/2.4,20.3/23.3)"

PA&ED

Newman/Patterson CAPM

STA 33  23.4/ 2A290_ 98 BRIDGE SCOUR MITIGATION BR
#38-0018

ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR
THE TOWN OF WESTLEY IN STANISLAUS
COUNTY (KP 37.7)

PS&E/RW

INGRAM CREEK BRIDGE SCOUR

STA 99  0/ 24.8 0M800_ 25 HIGHWAY REHABILITATION IN STANISLAUS COUNTY IN THE CITY OF
MODESTO FROM THE SAN JOAQUIN COUNTY
LINE TO THE MERCED COUNTY LINE (KP
0.0/39.9)

Candidate

STA 99  0/ 0P490_ 187 UPGRADE TRAFFIC SIGNAL
COMMUNICATIONS

IN STANISLAUS COUNTY ON ROUTES 99 AND
108 AT VARIOUS TRAFFIC SIGNAL
INTERSECTIONS

MINOR

STANISLAUS CO TRAFFIC SIGNAL UPGRADES ON HWY 99

STA 99 R3.2/R4 0F410_ 5 RECONSTRUCT INTERCHANGE ON ROUTE 99 WEST MAIN STREET
INTERCHANGE BETWEEN UNION PACIFIC
RAILROAD UNDERCROSSING & WEST CANAL
DRIVE OVERCROSSING IN CITY OF TURLOCK IN
STA CO (KP R5.2/R6.5)

PID

MAIN STREET I/C

STA 99 R6.8/R9.7 3A450_ 135 INSTALL GUARD RAILING IN STANISLAUS COUNTY NEAR TURLOCK FROM
TAYLOR ROAD UNDERCROSSING TO 1.5 KM
NORTH OF FAITH HOME ROAD
UNDERCROSSING

CLOSEOUT

KEYES MEDIAN BARRIER

STA 99  9.7/ 10.9 1A690_ 63 RECONSTRUCT INTERCHANGE "ON RTE 99 IN CERES, IN STANISLAUS" COUNTY
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

PA&ED

Mitchell RD/Service RD Interchange

STA 99 R9.9/R15 0F720_ 120 PLANTING AND IRRIGATION IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH OF
THE PINE STREET OVERCROSSING TO THE
TUOLUMNE RIVER BRIDGE

Construction

South Modesto Planting Rehab

STA 99 R10.3/R12 0L640_ 125 UPGRADE MEDIAN BARRIER ON ROUTE 99 IN STANISLAUS COUNTY IN AND
NEAR CERES FROM MITCHELL ROAD
UNDERCROSSING TO 0.3 KM NORTH OF
WHITMORE AVENUE OVERCROSSING
(KP16.6/19.63)

Construction

Mitchell Road Median Barrier
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STA 99  10.9/ 24.7 0E560_ 5 WIDEN TO EIGHT LANES. "THROUGH CERES, CENTRAL MODESTO" AND
AT APPROACH TO STANISLAUS RIVER (KP
17.5/39.8).

PID

CERES/MODESTO 8-LANE  FEASIBILITY STUDY

STA 99 R11.8/R24.5 0M950_ 146 TMS ELECTRICAL ELEMENTS IN STANISLAUS CO NB AND SB FROM
WHITMORE AVE (CERES) TO HAMMETT RD
(NEAR RIPON) (KP 19.07/39.43)

Candidate

STA 99 R11.9/R11.9 2A770_ 91 RECONSTRUCT IC ON ROUTE 99 IN CITY OF CERES AT WHITMORE
OC. (KP 19.1)

PS&E/RW

RTE 99/WHITMORE AVE INTERCHANGE

STA 99  13.4/ 13.8 0L870_ 42 ADD AUXILIARY NB LANE HWY 99 ON ROUTE NORTHBOUND 99 NEAR THE CITY OF
MODESTO IN STANISLAUS CO BETWEEN
HATCH ROAD OVERCROSSING AND SOUTH 9TH
STREET OFF-RAMP (KP21.56/22.1)

PID

Hatch rd/So 9th St.Auxiliary Lane NB

STA 99  14.9/ 15.6 0H770_ 3 FEASIBILITY STUDY OF 99/132
INTERCHANGE MODIFICATIONS

IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE "(KP 24.0/25.1, 23.7)"

Candidate

SR132 EAST/SR99 INTERCHANGE

STA 99 R15/R23.3 0F730_ 91 HIGHWAY PLANTING RESTORATION IN STA CO IN AND NEAR THE CITIES OF
MODESTO AND SALIDA ON SR 99 AT VARIOUS
LOCATIONS FROM TUO RIVER BR TO 1.1 KM
NORTH OF RTE 219. (KP R24.14/R37.5)

PS&E/RW

Modesto/Salida Planting Rehab

STA 99 R15.1/R15.6 0M970_ 16 SHOULDER WIDENING & PLACE
RUMBLE STRIPS

IN STANISLAUS CO SOUTHBOUND ONLY IN
"BETWEEN TUOLUMNE BLVD UC AND ""G"""
STREET OC IN THE CITY OF MODESTO (KP
R24.35/R25.21)

Candidate

SHOULDER WIDENING AND RUMBLE STRIP INSTALLATION AT

STA 99 R15.1/R17 0A671_ 73 REHABILIATE 15 RAMPS IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4
KM N OF KANSAS AVE OC (KP 24.3/27.4)

PA&ED

MODESTO RAMP REHAB

STA 99  16.8/ 24.7 0L590_ 98 HIGHWAY PLANTING "IN STANISLAUS COUNTY, IN & NEAR THE" CITY
OF MODESTO AND THE COMMUNITY "OF
SALIDA, ON SR 99 AT VARIOUS LOC." FROM
KANSAS AVE OC TO STA RIVER BR (KP
R27.0/R39.7)

PS&E/RW

MODESTO/SALIDA CORRIDOR TREE PLANTING

STA 99 R18/R19.3 0H300_ 82 LANDSCAPE - OVERSIGHT "IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF
BRIGGSMORE RD OC TO 1.3 KM N/ OF
BRIGGSMORE RD OC. (KP R28.9/R31.0)

PS&E/RW

Briggsmore TEA

STA 99  18.5/ 0J500_ 188 UPGRADE/RELOCATE CURB RAMPS
AND RECONSTRUCT SIDEWALK.

"IN STANISLAUS COUNTY, ON ROUTE 99," AT
THE BRIGGSMORE AVENUE OVERCROSSING IN
THE CITY OF MODESTO (KP 29.8)

MINOR

CONSTRUCT HANDICAP RAMP

STA 99 R21.9/R22.3 0K700_ 68 "RECONSTRUCT NB/SB OFF-RAMPS,"
RELOCATE MAINT VEHICLE PULLOUT/

ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN
AVENUE) INTERCHANGE IN COMMUNITY OF
SALIDA (KP 36.1/36.5)

PA&ED

sr99/sr219 kiernan avenue

STA 99  22.3/ 22.7 0L330_ 56 RECONSTRUCT INTERCHANGE IN STANISLAUS COUNTY AT ROUTE 99 AND
KIERNAN AVE (KP 36.0/36.64)

Candidate

Reconstruct Interchange STA-99 @ Kiernan (SR 219)

STA 99  24/ 24.4 0L320_ 56 "RECONSTRUCT INTERCHANGE
""HAMMETT RD" "AND ROUTE 99"""

IN STANISLAUS COUNTY FROM SAN JOAQUIN
COUNTY LINE TO KIERNAN AVE (KP 38.73/39.37)

Candidate

Reconstruct Interchange STA-99 @ Hammett Road
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STA 99 R24.2/ 0L630_ 94 UPGRADE MEDIAN BARRIER ON ROUTE 99 IN STANISLAUS AND SAN
JOAQUIN COUNTIES IN RIPON FROM THE
HAMMETT ROAD OVERCROSSING TO THE
BEGINNING OF THE EXISTING CONCRETE
MEDIAN BARRIER AT THE WILMA AVE OC

PS&E/RW

Hammett to Milgeo Median Barrier

STA 99  31/ 34.9 0M810_ 164 INSTALL RIGHT OF WAY FENCE IN STANISLAUS COUNTY IN AND NEAR CERES
ON RTE 99 FROM 0.2KM NORTH OF WHITMORE
AVENUE OVERCROSSING TO 0.4 KM NORTH OF
HATCH ROAD OVERCROSSING (KP 19.3/21.7)(SB
ONLY)

MINOR

R/W OF FENCE

STA 108  22.4/ 26.5 3A740_ 92 SR 108 REHABILITATION IN STANISLAUS COUNTY ON ROUTE 108 FROM
ROUTE 132 JUNCTION TO CORAL WOOD DRIVE
IN MODESTO. (KP 36.0/42.6)

PS&E/RW

Modesto SR 108 Rehab.

STA 108  27.6/ 37.3 3A410_ 63 WIDEN TO FOUR LANES WITH
CONTINUOUS 2WAY LEFT TURN LANE

IN AND NEAR MODESTO FROM RTE 219 TO OAK
AVE IN THE CITY OF OAKDALE (KP 44.4/60.0)

PA&ED

RIVERBANK OAKDALE WIDENING

STA 108  28.7/ 29.3 0N440_ 16 LEFT TURN CHANNELIZATION WITH
NEW SIGNALS

IN STANISLAUS CO ON RTE 108 AT THE
INTERSECTION OF MCHENRY AVE LT AND THE
INTERSECTION OF LADD RD LT/VIA
PATTERSON (KP 46.3/47.1)

Candidate

McHenry/Ladd Signals

STA 108  29.1/ 0M200_ 57 SIGNALIZATION/POSSIBLE RTE MOD IN STANISLAUS CO ON STATE ROUTE 108
(MCHENRY AVENUE)/LADD ROAD (KP46.91)

Candidate

SR108 Ladd/Patterson roads Intersection

STA 108  30.5/ 31.6 0L720_ 64 RAISED CURB MEDIAN BARRIER/AC
O/LAY

ON ROUTE 108 IN STANISLAUS COUNTY FROM
MIDDLE MAIN CANAL TO HOWARD AVENUE (KP
49.07/50.92)

PA&ED

MID-CANAL & JACKSON ROAD CURB BARRIER

STA 108  31.2/ 31.3 0C900_ 164 WIDEN ROADWAY AND PROVIDE DRIVE
ACCESS

ON ROUTE 108 IN STANISLAUS COUNTY AT
ESTELLE AVE (KP 50.2/50.3)

MINOR

ROUTE 108 WIDENING

STA 108  31.5/ 0H030_ 86 INSTALL SIGNAL ON ROUTE 108 IN STANISLAUS COUNTY IN
RIVERBANK AT JACKSON AVENUE (KP 50.7)

PS&E/RW

108 & jackson ave signals

STA 108  38/ 1A310_ 171 INSTALL TRAFFIC SIGNAL IN STANISLAUS COUNTY IN THE CITY OF
OAKDALE AT THE INTERSECTION OF RTE 108
AND FIRST AVENUE (KP 61.27)

MINOR

STA 120  0/ 4.3 0K140_ 42 ROADWAY REHABILITATION ON ROUTE 120 IN STANISLAUS COUNTY NEAR
OAKDALE FROM STANISLAUS COUNTY LINE TO
STANISLAUS RIVER BRIDGE (KP 0.0/6.9)

PID

Oakdale pavement repairs

STA 120  3/ 12.9 34540_ 99 CONSTRUCT 2-LANE EXPRESSWAY
WITH R/W PURCHASE FOR 4-LANE
ULTIMATE.

0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8
MILE EAST OF LANCASTER ROAD (OAKDALE
BYPASS) (KP 4.5/R20.8)

PS&E/RW

Oakdale Expressway

STA 120  4.2/ 6.1 28120_ 136 RESURFACE ASPHALT CONCRETE IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

CLOSEOUT

OAKDALE ROADWAY REPAIR

STA 132  2.4/ 7.1 0F020_ 8 WIDEN TO FOUR LANE EXPRESSWAY ON ROUTE 132 IN STANISLAUS COUNTY FROM
WEST-END OF THE SAN JOAQUIN RIVER BRIDGE
TO 0.7 KM WEST OF BUTLER ROAD (KP 3.9/11.4)

PID

Route 132, Stage III

STA 132  7.5/ 11.4 0G510_ 8 PROVIDE 4 LANE EXPRESSWAY ON
NEW ALIGNMENT

ON ROUTE 132 IN STANISLAUS COUNTY FROM
0.7 KM WEST OF BUTLER ROAD TO 0.5 KM
WEST OF DAKOTA AVENUE. (KP 12.05/18.33)

PID

Route 132, Stage IV
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STA 132 R11.1/R14.7 40350_ 65 CONSTRUCT 4 LANE EXPRESSWAY ON
NEW ALIGNMENT AND SOUNDWALL

IN MODESTO ON RTE 132 FROM NEBRASKA
AVE TO RTE 99 AND ON RTE 99 FROM RTE 132
TO KANAS AVE (KP R18.2/R23.7)  (KP
R25.9/R27.2)

PA&ED

ROUTE 132 West EXPRESSWAY

STA 132  11.4/ 11.6 0L080_ 188 EXTEND EB LEFT TURN POCKET IN STANISLAUS COUNTY ON HIGHWAY 132 AT
DAKOTA AVENUE INTERSECTION (KP18.3/18.7)

MINOR

DAKOTA AVE @ HWY 132 L/T POCKET EXTENSION

STA 132  14.7/ 0N950_ 165 PROTECTIVE LEFT TRUN LANE ON
THE WB ONTO 5TH STREET

"IN STANISLAUS COUNTY, AT THE __"
INTERSECTION OF SR 132/L STREET AND SR
132/5TH STREET IN THE CITY OF MODESTO (KP
23.65)

MINOR

Signal Modification and restriping on 132/5th through 6th St.

STA 132 L14.9/L16.8 3A650_ 92 ROUTE 132 REHAB & INTERSECTION
IMPROVEMENTS.

IN STANISLAUS COUNTY ON ROUTE 132 "IN
MODESTO FROM ""L"" STREET TO SAN" JUAN
DRIVE. (KP L24.1/L27.1)

PS&E/RW

MODESTO 132 REHAB

STA 132  16/ 0M990_ 189 INSTALL IN-ROADWAY-WARNING
LIGHTS & SCHOOL CROSSWALK
WARNING SIGN POSTS

IN STANISLAUS CO ON SR132/YOSEMITE AVE
AND WILSON ELEMENTARY SCHOOL IN THE
CITY OF MODESTO
__________________________________

MINOR

YOSEMITE AVE WARNING LIGHTS AND SCHOOL WARNING

STA 132  17.7/ 19.7 3A110_ 83 WIDEN HIGHWAY TO 4-LANES WITH
CONTINUOUS TURN LANE.

IN STANISLAUS COUNTY ON STATE ROUTE 132
FROM RIVERSIDE DRIVE TO FRAZINE/CODONI
ROAD (KP 28.5/31.7)

PS&E/RW

RTE 132 4-LANE WIDENING

STA 132  19.6/ 0K180_ 121 INSTALL NEW SIGNALS IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

Construction

CODONI/FRANZINE ROAD SIGNALS

STA 132  20.1/ 0J900_ 165 INSTALL RIGHT-TURN
CHANNELIZATION

ON ROUTE 132 IN STANISLAUS CO AT THE
INTERSECTION OF STATE ROUTE 132 AND
SANTE FE AVENUE IN THE COMMUNITY OF
EMPIRE (KP 32.4)

MINOR

EMPIRE RIGHT TURN CHANNELIZATION

STA 132  27.7/ 27.7 0N180_ 166 CONSTRUCT LEFT TURN POCKET IN STANISLAUS CO ON SR132 AT BENTLEY
STREET INTERSECTION (KP 44.5)

MINOR

SR 132 AND BENTLEY LEFT TURN POCKET CONSTRUCTION

STA 132  28/ 0H970_ 153 INSTALL TRAFFIC SIGNAL. IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN
THE CITY OF WATERFORD. (KP 45.08)

MINOR

WATERFORD TRAFFIC SIGNALS

STA 219  .1/ 4.9 0A870_ 86 WIDEN TO 4 LANES AND
INTERSECTION IMPROVEMENTS

IN STANISLAUS COUNTY FROM ROUTE 99 TO
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8)

PS&E/RW

RTE 219 4-LANE WIDENING

STA 219  1.4/ 2.6 0N000_ 80 INTERSECTION IMPROVEMENTS IN STANISLAUS CO ON SR219/DALE ROAD
INTERSECTION (KP 2.2/4.2)

PS&E/RW

219/Dale Road Intersection Improvements

TUO 0 L5724 0P670_ 17 EVALUATE CONTAMINATION &
CLEANUP OF SOIL AND
GROUNDWATER

IN TUOLUMNE COUNTY AT THE OLD SONORA
MAINTENANCE STATION________

Candidate

TUO 0 L5711 0P680_ 17 EVALUATE CONTAMINATION &
CLEANUP OF SOIL AND
GROUNDWATER

IN TUOLUMNE COUNTY AT THE LONG BARN
MAINTEANCE STATION

Candidate

TUO 49  0/ 1.5 0K840_ 18 "SHOULDERS WIDENING, BOTH SIDES" IN TUOLUMNE COUNTY NEAR MARIPOSA
COUNTY LINE___

Candidate

TUOLUMNE CO SHOULDER WIDENING
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TUO 49  1.9/ 2 0M940_ 189 INSTALL FLASHING BEACONS "IN TUOLUMNE CO ON SR49, 1.96 MILES" "N/OF
THE COUNTY LINE, N/OF THE TOWN" OF
COULTERVILLE (KP3.15/3.25)

MINOR

TUO 49  2.5/ 2.8 0L790_ 43 CREEK SLIP-OUT REPAIR ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.8
KM SOUTH OF JACKASS GULCH BRIDGE TO 0.3
KM SOUTH OF JACKASS GULCH BRIDGE
(KP4.0/4.5)______________________

PID

Moccasin Creek Slipout Repair

TUO 49  3.6/ 3.6 0M230_ 190 CONSTRUCT TURNOUT IN TUOLUMNE CO ON HIGHWAY 49 NEAR
COULTERVILLE (KP5.92)

MINOR

COULTERVILLE TURNOUT CONSTRUCTION ON HWY 49

TUO 49  13.8/ 14.4 0G940_ 26 LEFT TURN CHANNELIZATION -
TWO-WAY LEFT TURN LANE.

ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3
KM NORTH OF WOODS CREEK BRIDGE TO MAIN
STREET IN JAMESTOWN. (KP 22.1/23.1)

Candidate

JAMESTOWN 2-way left turn lane PROJECT

TUO 49  18/ 18.5 0K150_ 166 REHABILITATE IN TUOLUMNE COUNTY IN SONORA FROM 0.22
KM NORTH OF WASHINGTON STREET TO
0.02KM NORTH OF COWAN STREET. (KP
29.1/29.6)

MINOR

HWY 49 ROADWAY REHAB. IN SONORA

TUO 49  20.3/ 0N990_ 18 INSTALL TRAFFIC SIGNALS IN TUOLUMNE COUNTY AT THE INTERSECTION
OF SR 49 AND PARROTTS FERRY ROAD (KP
32.8)

Candidate

Signals at parrotts ferry rd and sr-49

TUO 49  23.1/ 23.6 0J150_ 66 CURVE IMPROVEMENT IN TUOLUMNE COUNTY NEAR TUTTLETOWN
FROM 0.3 KM NORTH OF POPPY HILLS ROAD
TO 0.2 KM NORTH OF RAWHIDE RD (KP
37.4/38.0).

PA&ED

POPPY HILLS DR. CURVE IMPROVEMENT

TUO 108 L0/L2.8 30503_ 147 AC OVERLAY AND WIDEN ON ROUTES 108 AND 120 FROM 7.7 KM WEST
OF ROUTE 108/120 JUNCTION TO WEST
JUNCTION OF RTE 49 (KP L0.0/L4.5)  (KP
12.87/19.47)

Candidate

Yosemite Junction Rehab

TUO 108  .9/ 0L930_ 190 RELOCATION OF SIGNAL POSTS AND
MBGR

IN TUOLUMNE CO AT LIME KILN ROAD/S
WASHINGTON STREET NEAR SONORA (KP1.472)

MINOR

SONORA SIGNAL POSTS AND MBGR RELOCATION AT LIME

TUO 108 R1.8/R4.6 3404U_ 105 WIDEN EXISTING HIGHWAY IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD TO
0.5 KM EAST OF STANDARD ROAD

Construction

East Sonora I & Hess Ave IC

TUO 108 R1.9/R4.6 3404A_ 105 ENVIRONMENTAL MITIGATION AND
MONITORING.

NEAR SONORA FROM 0.3 KM W/O SANGUINETTI
OH TO STANDARD ROAD. (KP 3.0/7.4)

Construction

East Sonora I & Hess Ave IC Archeo mitigation

TUO 108  3.5/ 4.2 0L600_ 93 CONSTRUCT BIKEWAY ON MONO WAY (RELINQUISHED RTE 108) FROM
EDGEMONT ACRES ROAD TO STANDARD
ROAD_________________ (KP 5.6/6.8)

PS&E/RW

Monoway Pedestrian/bike facility

TUO 108 R4/R6 34042_ 81 CONSTRUCT STAGE 2 OF SONORA
BYPASS

NEAR SONORA FROM 0.8 KM W OF STANDARD
RD TO VIA ESTE (KP R6.4/R9.7)

PS&E/RW

EAST SONORA II

TUO 108  4.3/ 5.9 0J160_ 67 TWO-WAY LEFT TURN LANE. IN TUOLUMNE COUNTY ON ROUTE 108 "FROM
STANDARD ROAD TO VIA ESTE," EAST OF
SONORA. (KP 6.9/9.4)

PA&ED

Standard  rd  to  Via Este rd Two -way Left Turn Lane

TUO 108  5.7/ 6.2 0H320_ 69 TWO-WAY LEFT TURN
CHANNELIZATION.

IN TUOLUMNE COUNTY ON ROUTE 108 NEAR
SONORA FROM 0.3KM WEST OF VIA ESTE
ROAD TO 0.1KM EAST OF DRAPER MINE ROAD.
(KP 9.2/10.3)

PA&ED

Via Este Left Turn Channelization
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TUO 108 R16.1/R18.9 40160_ 43 AC OVERLAY NEAR SONORA FROM LYONS DAM RD TO 0.2
KM E OF LONG BARN CONNECTION (KP
R25.9/R30.5)

PID

West Long Barn Rehab

TUO 108 R18.9/R24.5 46210_ 44 PAVEMENT REHAB AND SHOUDER
WIDENING AT VARIOUS LOCATIONS

NEAR LONG BARN FROM 0.2 KM E OF LONG
BARN CONNECTION TO 0.8 KM E OF HELIPORT
RD (KP R30.5/39.5)

PID

East Long Barn Rehab

TUO 108  31.2/ 0N370_ 167 REPAIR BRIDGE RAILS IN TUOLOMNE COUNTY IN STRAWBERRY AT
SOUTH FORK STANISLAUS RIVER BRIDGE (BR
#32-0010 / KP 50.3)

MINOR

BRIDGE RAIL REPAIR IN TUOLOMNE CO IN STRAWBERRY

TUO 108  38/ 0P260_ 167 CONSTRUCT ACCELERATION LANE IN TUOLUMNE COUNTY ON EASTBOUND SR 108
AT WEST JCT SR 49_____________ (KP
L4.5/L4.8)

MINOR

Acceleration Lane EB Rte. 108 & 49

TUO 108  58.8/ 0M240_ 171 REPAIR SLOPE/RETAINING WALL IN TUOLUMNE CO ABOUT 9.6KM E/OF
DARDANELLE AT 1.4KM E/OF KENNEDY
MEADOWS RD AT 4.0KM W/OF MONO CO LINE
(KP94.6/103.8)

MINOR

KENNEDY MEADOWS SLOPE AND RETAINING WALL REPAIR

TUO 120 R3.5/R6.9 0G750_ 99 CAPM PROJECT:REPAIR/ASPHALT
CONC. BLANKET.

ON ROUTE 120 FROM 3.5 KILOMETERS EAST
OF TULLOCK ROAD TO 0.5 KILOMETER WEST
OF GREEN SPRINGS RD (KP R5.6/12.9)

PS&E/RW

Green Spring Road CAPM

TUO 120  8.1/ 0P160_ 168 CONSTRUCT EASTBOUND
ACCELERATION LANE

IN TUOLUMNE COUNTY AT THE INTERSECTION
OF SR 120 AND LAGRANGE ROAD (KP13.8)

MINOR

LAGRANGE RD AND SR 120 ACCELERATION LANE

TUO 120  11.4/ 0L560_ 81 INSTALL NEW SIGNALS IN TUOLUMNE COUNTY ABOUT 25 KM EAST OF
OAKDALE AT O'BYRNES FERRY ROAD (KP 18.3)

PS&E/RW

O'BYRNES FERRY ROAD  INSTALL NEW SIGNALS

TUO 120  12.1/ 16.3 3A730_ 44 REHAB-WIDEN SHOULDER AND AC
OVERLAY

"IN TUOLUMNE COUNTY, ON ROUTE 120," FROM
YOSEMITE JUNCTION TO SHAWMUT ROAD (KP
19.5/T26.2)

PID

Chinese Camp Rehab

TUO 120  12.1/ 29646_ 147 BUILD NEW SAFETY ROADSIDE REST IN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

Candidate

Yosemite Junction SRRA

TUO 120  16.2/ 24.1 3A700_ 45 REHAB-WIDEN SHOULDER AND AC
OVERLAY

ON ROUTE 120 IN TUOLUMNE COUNTY FROM
SHAWMUT ROAD JUST EAST OF CHINESE CAMP
TO MOCCASIN CREEK BRIDGE KP26.15/38.78)

PID

Chinese Camp rehab II

TUO 120 R19.6/ 0L970_ 148 BRIDGE REHABILITATION IN TUOLUMNE CO ON THE TUOLUMNE RIVER
BRIDGE (BR# 32-0018) (KP31.5)

Candidate

Tuolumne River Bridge Rehab

TUO 120  24.6/ 30 0G560_ 140 FEASIBILITY STUDY FOR 45 FOOT BUS OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP
T39.6/T47.2)

Candidate

Priest Grade Feasibility Study

TUO 120 T24.7/ 0N960_ 121 DRAINAGE IN TUOLUMNE COUNTY 1 KM EAST OF
MOCCASIN CREEK BRIDGE (KP T39.8)

Construction

TUO 120 R32.9/R41.5 0E960_ 45 ROADWAY REHABILITATION ON ROUTE 120 FROM 0.2 MILES EAST OF
FERRETTI ROAD IN GROVELAND TO 1.9 MILES
EAST OF MARIPOSA COUNTY LINE NEAR BUCK
MEADOWS

PID

Buck Meadows Rehab

D - 26



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

November 17, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

TUO 120 R33.3/R33.5 0M910_ 191 INSTALLATION OF FLASHING
BEACONS

IN TUOLUMNE CO ON SR120 NEAR TENAYA
ELEMENTARY SCHOOL IN THE CITY OF BIG
OAK FLAT-GROVELAND (KP53.716/54.038)

MINOR

FLASHING BEACON INSTALLATION ON RTE 120 IN BIG OAK

D - 27



STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

10/29/1999 12/23/1999 10/23/2000

6/1/2007 8/1/2007

11/17/2000
100

1 10-0E500_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 49-  4.5/ 5.9-

PPNO

2324 

Project Name

JACKSON ADD A LANE

Work Description
ADDITIONAL LANES AND WIDENING 

Location Description
FROM JACKSON ST TO MARTELL (KP 5.6/23.0)   

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Active
Program Status

Component

Funding
RIP , Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 16 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,300

Total Con Est $6,300

R/W Est $1,600

APL
List

Yes

9/21/06:  Kick off meeting (internal PDT) on September 18, 2006.  PDT to begin work on developing PSR/PDS.  Next PDT in two months.

9/5/06:  Just came on the APL, PDT scheduled for 3rd week of September.

9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's
number is 510-845-7549.  Gail would like the project to have wide shoulders to make it bike and pedestrian friendly.  Work with PDT on shoulders.�7-1-05:

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2000

10/3/2000 10/23/2000 10/23/2000

4/1/2007

3/19/2003
100

2 10-0G550_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7079

COP ACTC                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 88-  22.3/ 23.8-

PPNO

2454 

Project Name

PINE GROVE IMPROVEMENTS

Work Description
IMPROVE OPERATION/BYPASS 

Location Description
"ON STATE ROUTE 88 IN AMADOR COUNTY," IN
THE VICINITY OF PINE GROVE FROM CLIMAX
ROAD TO MT. ZION ROAD. (KP 36.2/38.4)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Programmed
Program StatusPID CFD

Component

Funding
Oversight , RIP , Local  , LCO

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 40 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $15,800

Total Con Est $15,800

R/W Est $13,285

APL
List

Yes

10/20/06:  Design Field review week of 10/17/06.  Target for draft PSR/PDS 4/1/07.

10/14/06:  No change.

9/21/06: No issues.  PDT scheduled for October 26.

ER

ES

Friday, November 17, 2006 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3 10-0Q060_

Tom HarbourPM

Michael LimDM

(916) 654-6828PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  11.6/ 24.2-

PPNO

     

Project Name

Work Description
CONVERT FOUR-LANE EXPRESSWAY TO
SIX-LANE FREEWAY

Location Description
IN MERCED COUNTY ON SR99 FROM NORTH OF
THE CITY OF ATWATER TO MISSION AVE IN THE
CITY OF MERCED (KP 18.56/38.72)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4 10-0Q120_

Tom HarbourPM

Michael LimDM

(209) 942-6065PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  28.8/ 37.3-

PPNO

     

Project Name

Work Description
WIDEN FROM FOUR LANES TO SIX LANES 

Location Description
IN MERCED COUNTY FROM STANISLAUS/ MERCED
COUNTY LINE TO 0.4 KM SOUTH OF HAMMAT
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Local  , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Friday, November 17, 2006 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2003

1/9/2003

3/1/2003

3/12/2003

4/1/2003

4/14/2003

5/1/2003

6/15/2003

8/1/2003

10/31/2001
100

5 10-0E610_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  5.3/ 15-

PPNO

7634 

Project Name

MANTECA 6-LANE 

Work Description
WIDEN TO 6 LANES 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM SR
120 WEST INTERCHANGE TO 0.6 KM NORTH OF
ARCH ROAD. (KP 8.5/24.1)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program StatusPID CFD

Component

Funding
RIP , IIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 12 Utilities 7

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $13,900

District Est $115,600

Total Con Est $129,500

R/W Est $3,437

APL
List

Yes

9/20/06>>Had PDT meetintg on Sept 20, 2006.  SJCOG is hoping that the Measure for transportation on November Bollot will pass and a portion of the
$1Billion from the Governor's Bond for SR 99 corridor will be available.  Based on this assumptions, SJCOG would like CT to put this project on an
accerallated schedule so project could go to construction in December, 2012.  To meet this schedule, the team needs to have traffic studies and
operational analysis done so we could come up with a buildable alternative that could fit within such a time frame.

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

12/1/1999

3/1/2000

2/17/2000

10/1/2000

12/1/2001

12/1/2001

3/1/2002

2/3/2006
60

6 10-0H770_

Na'imah Abd'AllahPM

Ken RomeroDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  14.9/ 15.6-

PPNO

9419 

Project Name

SR132 EAST/SR99 INTERCHANGE

Work Description
FEASIBILITY STUDY OF 99/132 INTERCHANGE
MODIFICATIONS

Location Description
IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE "(KP 24.0/25.1, 23.7)"

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $60,000

Total Con Est $60,000

R/W Est $0

APL
List

Yes

08/30/06-Pending RTPA's  SR132 Cooridor Study.  Access issues at Carpenter Road resolved, RTPA to finalize studies.
4/06/06- Delivered project information to local agency consultants. ON HOLD- RTPA to become Lead  Agency. Project is pending a RFP to hire a
consultant to conduct 132 Corridor Study to address connectivity issues on local streets and roads,  in coordination with project 132 West -EA
10-40350.

ND

FI

Friday, November 17, 2006 3



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

7 10-0E480_

Grace MagsayoPM

Ali AlqatamiDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140-  0/ 5.9-

PPNO

4581 

Project Name

MILES CREEK IMPROVEMENTS

Work Description
IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDERS.

Location Description
FROM MERCED COUNTY LINE TO 1.1 MILE WEST
OF OLD HIGHWAY. (KP 0.0/9.5)

Program Information

Doc Yr

Project Phase

PID

2002STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 11

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2000

Project Rpt

Current Cost Estimate

Structure Est $1,057

District Est $11,794

Total Con Est $12,851

R/W Est $257

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
06/05-Waiting for funds to start PA&ED phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2013 1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/2020

T TTTTTTTTT

1/1/2014

1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/20201/1/20171/1/2014 T7/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $1,421

District Est $15,850

Total Con Est $17,271

ER

ES

8 10-0G420_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 948-7988
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 5-  15.8/ 15.9-
PPNO

9124 

Project Name

I-5/SPERRY ROAD

Work Description
RECONSTRUCT EXISTING
DIAMOND INTERCHANGE HAVING
SINGLE-LN RAMPS.

Location Description
IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD INTERCHANGE
(KP 25.5)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,337

Total Con Est $7,337

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
09/01/06-Schedule updates in progress.
08/2/06-Not on 06/07 Delivery Plan, pending programming.
6/29/06- Pending PDT meeting to be scheduled.
7/25/05-Local funding available to be transferred to project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 5/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/2011

T TTTTTTT

10/1/2007

5/1/2008 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/20117/1/200910/1/2007 T10/1/2007

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $8,017

Total Con Est $8,017

ND

FI

Friday, November 17, 2006 4 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

9 10-0F410_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902 COP CITY     TURLOCK         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- R3.2/R4-

PPNO

9349 

Project Name

MAIN STREET I/C

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
ON ROUTE 99 WEST MAIN STREET INTERCHANGE
BETWEEN UNION PACIFIC RAILROAD
UNDERCROSSING & WEST CANAL DRIVE
OVERCROSSING IN CITY OF TURLOCK IN STA CO
(KP R5.2/R6.5)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/1/2006

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,100

Total Con Est $8,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/25/06: Have requested EA be closed, project to Inactive status.
2/22/06: PSR/PDS back to consultant for distribution.
2/6/06: PSR/PDS signed 2/1/06.
1/12/06: PSR/PDS to Des and Env for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2011 7/1/2011 8/1/2012 9/1/2012 9/1/2012 10/13/2012 10/1/2012 7/1/2013

T TTTTTTT

4/1/2011

7/1/2011 9/1/2012 9/1/2012 10/13/2012 10/1/2012 7/1/20138/1/20124/1/2011 T3/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $9,672

Total Con Est $9,672

ND

10 10-0E560_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  10.9/ 24.7-
PPNO

9395 

Project Name

CERES/MODESTO 8-LANE
FEASIBILITY STUDY

Work Description
WIDEN TO EIGHT LANES. 

Location Description
"THROUGH CERES, CENTRAL MODESTO" AND AT
APPROACH TO STANISLAUS RIVER (KP 17.5/39.8).

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 80

Utilities 7

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 6/18/2003

Project Rpt

Current Cost Estimate

Structure Est $116,600

District Est $158,900

Total Con Est $275,500

R/W Est $46,312

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/3/05-Request to be taken off APL
4/13/05-DD request Study be shelved.  Study needs extensive and costly updating to address various regional issues.
06/18/2003.- Feasiblility Study completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Friday, November 17, 2006 5 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

11 10-0G230_

Grace MagsayoPM

David SanghaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  21.1/ 21.8-

PPNO

     

Project Name

4/49 INTERSECTION IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
"AT SOUTH JUNCTION, ROUTE 4/49"
INTERSECTION IN CALAVERAS COUNTY IN THE
CITY OF ANGELS CAMP "(BR NO 30-0008, 30-0019)"
"(KP 33.9/35.1, 11.5/11.7)"

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,361

Total Con Est $5,361

R/W Est $6,368

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6-30-05 PSR/PDS Approved.  City of Angels and CCOG must make this project a priority and program the project by 7/1/12 per relinquishment agreeement
10-167.
6-6-05:  PSR/PDS complete.  Awaiting signature from Kome July 1, 2005 to allow local agency an additional year to program the project in accordance with the
relinquishment agreement for the Angels Camp Bypass project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2015 6/1/2016 4/15/2016 6/15/2017 7/31/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/2020

T TTTTTTTTT

4/15/2016

6/1/2016 4/15/2016 6/15/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/20207/31/20174/15/2016 T8/1/2015

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $7,421

Total Con Est $7,421

ND

FI

12 10-0H830_

Christina HibbardPM

Robert NguyenDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 12-  9.1/ 11.7-
PPNO

3421 

Project Name

VALLEY SPRINGS CONNECTOR

Work Description
NEW TWO LANE EXPRESSWAY ON
NEW ALIGNMENT BYPASS VALLEY
SPRINGS.

Location Description
IN CALAVERAS COUNTY ON ROUTE 12 AND NEAR
VALLEY SPRINGS FROM 1.5 KM WEST TO 2.7 KM
EAST OF ROUTE 12/26 JUNCTION. "(KP 14.6/18.8,
15.3/16.6)"

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 28

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/7/2003

Project Rpt

Current Cost Estimate

Structure Est $5,897

District Est $49,899

Total Con Est $55,796

R/W Est $5,684

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/27/06: Meeting w/ developer re SR 26 curve correction as part of shopping center project.
7/28/05: Meeting 7/18/05, and w/ County and COG (7/21/05)to discuss an intersection project and funding possibilities.
7-1-05: No change.
4-25-05:  No change to comments.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2015 7/1/2015 9/1/2015 2/1/2018 4/1/2018 9/1/2018 10/1/2018 12/1/2018 2/1/2019 4/1/2022

T TTTTTTTTT

5/1/2015

7/1/2015 9/1/2015 2/1/2018 9/1/2018 10/1/2018 12/1/2018 2/1/2019 4/1/20224/1/20185/1/2015 T4/1/2015

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $8,408

District Est $71,144

Total Con Est $79,552

ER

ES

Friday, November 17, 2006 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

13 10-0G470_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  25.4/ 36.2-

PPNO

7268 

Project Name

WEST STOCKTON WIDENING

Work Description
WIDEN FROM 6 LANES TO 8
LANES.

Location Description
IN SAN JOAQUIN COUNTY ON I-5 FROM CHARTER
WAY TO 1.4KM NORTH OF KM EIGHT MILE ROAD
(KP 40.8/58.2)

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

PDS
Component Funding

RIP , IIP , Developer ,
Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/21/2004

Project Rpt

Current Cost Estimate

Structure Est $34,615

District Est $147,320

Total Con Est $181,935

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/6/6: Update PID for programming

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2011 4/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 6/1/2014 8/1/2014 1/1/2015 7/1/2019

T TTTTTTTTT

1/1/2012

4/1/2011 1/1/2012 6/1/2013 3/1/2014 6/1/2014 8/1/2014 1/1/2015 7/1/20192/1/20141/1/2012 T2/1/2011

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $42,572

District Est $181,185

Total Con Est $223,757

ND

FI

14 10-0E540_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  29.5/ 30.1-
PPNO

7272 

Project Name

CLAUDIA LANDEEN SCHOOL
SOUNDWALL

Work Description
SOUNDWALL 

Location Description
ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE
TO MARCH LANE (KP 47.5/48.4)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/14/2001

Project Rpt 5/14/2001

Current Cost Estimate

Structure Est $830

District Est $3,083

Total Con Est $3,913

R/W Est $10

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
NBSSR 6-12-2001.  No Funding for the Project.  SJCOG may fund from Measure Funds when 10-0G470 project would begin.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2011 2/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/2019

T TTTTTTTTT

1/1/2012

T2/1/2011 2/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/20191/1/2012

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $1,051

District Est $3,905

Total Con Est $4,957

ND

FI

Friday, November 17, 2006 7 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

15 10-0F020_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 132-  2.4/ 7.1-

PPNO

9750 

Project Name

ROUTE 132, STAGE III

Work Description
WIDEN TO FOUR LANE
EXPRESSWAY

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM
WEST-END OF THE SAN JOAQUIN RIVER BRIDGE
TO 0.7 KM WEST OF BUTLER ROAD (KP 3.9/11.4)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 30

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate

Structure Est $20,970

District Est $49,467

Total Con Est $70,437

R/W Est $3,894

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
08/02/06-Pending programming.
7/16/05- New PM assigned. Pending a Design Manager assignement. Robert Nguyen, no longer in District.
"Dual purpose and need" project.  On-site meeting with FWS on 8/30/00.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2016

T TTTTTTTTT

1/1/2009

T7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20161/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $25,039

District Est $59,066

Total Con Est $84,105

ER

ES

16 10-0G510_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 132-  7.5/ 11.4-
PPNO

9769 

Project Name

ROUTE 132, STAGE IV

Work Description
PROVIDE 4 LANE EXPRESSWAY
ON NEW ALIGNMENT

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7
KM WEST OF BUTLER ROAD TO 0.5 KM WEST OF
DAKOTA AVENUE. (KP 12.05/18.33)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 17

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $64,325

Total Con Est $64,325

R/W Est $6,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
08/02/06-Not on the 06/07 Delivery Plan, pending programming.
6/29/06- Pending PDT meeting to be scheduled.
7/25/05-New PM assigned.
Last Kick-off meeting held 12/2000.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 1/1/2009 7/1/2010 1/1/2012 4/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2017

T TTTTTTTTT

1/1/2009

1/1/2009 7/1/2010 1/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20174/1/20121/1/2009 T7/1/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $76,807

Total Con Est $76,807

ER

ES

Friday, November 17, 2006 8 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

17 10-0P100_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 0- L5725-

PPNO

0124 

Project Name

WOODFORD MS HAZ WASTE CLEANUP

Work Description
INSTALL DESIGNED SOIL REMEDIATION/ TEST
AND REMOVE LEACHFIELD

Location Description
IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $845

Total Con Est $845

R/W Est $0

APL
List

Yes

11/02/06: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

10/13/06: Kisk off meeting held on 10/04/06. Design will prepare PR/PSR with collaboration from Environmental. Said Esmail has been requested to enter

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

18 10-0P130_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 0- L5729-

PPNO

0125 

Project Name

PEDDLER HILL MAINT YD. HAZ
WASTE CLEANUP

Work Description
INSTALL DESIGNED SOIL REMEDIATION/ TEST
AND REMOVE LEACHFIELD

Location Description
IN AMADOR COUNTY AT PEDDLER HILL
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $430

Total Con Est $430

R/W Est $0

APL
List

Yes

11/0206: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

10/13/06: Kick off meeting held on 10/04/06. Design will prepare the PR/PSR with collaboration from Environmental. Said Esmail has been requested to
enter generic workplans at Level 5 into Web-Apps. SHOPP will only fund any construction capital costs associated with the project. SHOPP will not pay for

Friday, November 17, 2006 9



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

19 10-0N550_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49-  4.5/ 4.5-

PPNO

0144 

Project Name

SR 49 AND SUTTER ST IN-RDWWY
WARNING LIGHTS

Work Description
"INSTALL IN-RDWY WARNING LIGHTS,"
"STREET LIGHTINGS, ADVANCE FLASHING"

Location Description
IN AMADOR COUNTY IN THE CITY OF JACKSON ON
SR 49 AT SUTTER STREET (KP 7.24/7.31)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $176

Total Con Est $176

R/W Est $0

APL
List

Yes

9/21/06:  No issues.  Kick off PDT 9/20/06.  Field review 9/29/06.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

20 10-0P690_

Tom HarbourPM

Louis DonadaDM

(209) 942-6065PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 0- L5703-

PPNO

     

Project Name

Work Description
EVALUATE CONTAMINATION & CLEANUP OF
SOIL AND GROUNDWATER

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes

Friday, November 17, 2006 10



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004 9/1/2007
99

21 10-0A010_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  14.7/-

PPNO

3090 

Project Name

POOLE STATION INTERSECTION

Work Description
CURVE CORRECTION 

Location Description
NEAR ANGELS CAMP ON ROUTE 4 AT "POOLE
STATION ROAD, KP 23.7, IN" CALAVERAS COUNTY
(KP 23.7)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 1

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $643

APL
List

Yes

10/9/06>Design and Traffic have developed new alternatives which require right of way.  Revised maps have been sent to R/W and Environmental.

CE

EX

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/29/2004
100

22 10-0N900_

Grace MagsayoPM

Michael LimDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138

COP                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59-  14.1/-

PPNO

0143 

Project Name

CHILDS AVENUE SIGNALIZATION

Work Description
INSTALL NEW SIGNALS 

Location Description
ON STATE ROUTE 59 IN MERCED COUNTY IN
MERCED AT CHILDS AVENUE (KP 22.728)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 9 Utilities 5

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $1,751

APL
List

Yes

9/21/06:  Still waiting for DM assignment.  Kick off will be scheduled immediately after DM assigned.

ND

FI

Friday, November 17, 2006 11



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

23 10-0H700_

Grace MagsayoPM

Steven MiltonDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3102

COP CITY OF  LOS BANOS         

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  21.6/-

PPNO

0088 

Project Name

MILLER LANE SIGNALS

Work Description
INSTALL SIGNALS. 

Location Description
"IN MERCED CO, ON RTE 152, AT THE"
INTERSECTION OF MILLER LANE LOS BANOS (KP
34.8)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $503

Total Con Est $503

R/W Est $129

APL
List

Yes

9/6/06:  Field review mtg 8/29/06 w/ PG&E.  Meter relocation alternatives identified.

Current Date :5/30/06 R/W is the critical path on this project requiring twenty months for a R/W Cert. ,environmental has requested one month to do a hot
spot analysis, this will change PA&ED by one month, PSR is final signature around, PA&ED 7/1/2006 District OE 9/1/2006, R/W cert. date 3/1/08, H.Q.OE
11/1/2006, RTL 4/15/08 H.Q.Advertise 6/1/2008, Open Bid date 7/1/2008, Start construction 8/15/2008, Approve Construction Contract 10/15/2008, CCA
11/15/2008�

CE

EX

06/27/2005

06/27/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/18/2006

5/3/2006

5/31/2006

10/4/2006

10/4/2006
15

24 10-0N830_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gerald White (559) 243-8233

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  0- L5721-

PPNO

0123 

Project Name

STOCKTON YARD MS HAZ WASTE
CLEANUP JOB

Work Description
INSTALL DESIGNED SOIL REMEDIATION 

Location Description
IN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $430

Total Con Est $430

R/W Est $0

APL
List

Yes

10/4/06:  Combined Kick-off PDT Mtg. held on all 4 330 program projects.  EM is Gerald White.

9/29/06:  Paul Elliott assigned as DM, still waiting for EM assignment.

8/31/06:  Still waiting for DM to be assigned prior to scheduling Kick-off PDT Mtg.  8/1/06:  K phase EA opened.�7/3/06:  Closed 0 and 1 phase EA.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

25 10-0N940_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  0- L5730-

PPNO

0127 

Project Name

CAPLES LAKE MS HAZ WASTE
CLEANUP

Work Description
INSTALL DESIGNED SOIL REMEDIATION 

Location Description
IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $230

Total Con Est $230

R/W Est $0

APL
List

Yes

11/02/06: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

10/13/06: Kick off meeting held on 10/04/06. Design will prepare the pR/PSR with collaboration from Environmental. Said Esmail has been requested to
enter generic workplans at Level 5 into Web-Apps. SHOPP will only fund the construction capital costs associated with the project. SHOPP will not pay for
operating, maintaining and monitoring the system.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/23/2005

6/24/2005

10/14/2005

10/14/2005

5/16/2006

5/23/2006

10/15/2006

10/16/2006

1/15/2007
85

26 10-0M710_

Grace MagsayoPM

Michael LimDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  5- R22.7/-

PPNO

0097 

Project Name

FRENCH CAMP RD I-5 TRAFFIC
SIGNAL JOB

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP TO
FRENCH CAMP AND NB ON RAMP FROM FRENCH
CAMP (KP R36.56)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $7

APL
List

Yes

9/27/06:  CE/PCE signed.  9/12/06:  PDT Mtg. held, draft PR/PSR and draft PS&E ready for district circulation by mid October, also trying to reduce DOE
and HQ OE timeline from 4 to 3 months, No COOP with City of Stockton.

8/17/06:  PDT Mtg. scheduled for 9/12/06.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/7/2006

7/26/2006

10/4/2006

10/4/2006

12/1/2006
25

27 10-0N980_

Grace MagsayoPM

Ken RomeroDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(805) 549-3665 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  1.8/-

PPNO

0117 

Project Name

CARDINAL SIGNAL JOB

Work Description
INSTALL TRAFFIC SIGNALS' 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 26 AT THE
INTERSECTION OF CARDINAL AVENUE JUST EAST
OF SR 99 (KP 3.02)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

8/31/06:  DM assigned and Kick-off PDT Mtg. scheduled for 10/4/06.

7/26/06:  Received approved CR dated 7/7/06.  Requested K phase EA be opened.�5/26/06:  Received draft CR for review and comments.�5/12/06:
Checked with Liz Berg on status of EA.  Duper Tong will forward PM a copy of the CR as soon as it is finalized.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/1999

11/1/1999

12/1/1999

12/7/1999

1/14/2000

12/7/1999

6/5/2000

6/5/2000

9/25/2000

10/2/2001
100

28 10-0E370_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  17.1/ 17.9-

PPNO

7488 

Project Name

SHELLY CURVE CORRECTION #1

Work Description
CURVE CORRECTION. 

Location Description
ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO
1.4 KM WEST OF SANDSTONE CREEK BRIDGE. (KP
27.4/28.8)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 6 Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,305

Total Con Est $2,305

R/W Est $398

APL
List

Yes

9/6/6: Project is now an Operational Improvement Project. Next PDT is scheduled for Sept. 19

02/16/06: need Environmental to finish some studies to submit PCR for approval. PCR initiated 2/07/06.�10/18/05: No more a Safety project.. This is now

ND

FI
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/8/2004

1/3/2005

6/29/2005

6/29/2005

8/29/2005

8/29/2005

6/1/2006

6/16/2006

12/15/2006
90

29 10-0L950_

Grace MagsayoPM

Ken RomeroDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(805) 549-3665 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  88-  3.2/-

PPNO

0096 

Project Name

ALPINE ROAD TRAFFIC SIGNAL
INSTALLATION JOB

Work Description
INSTALL NEW TRAFFIC SIGNAL 

Location Description
IN SAN JOAQUIN COUNTY AT THE INTERSECTION
OF SR88 AND ALPINE "ROAD, EAST OF THE CITY
OF STOCKTON" (KP5.17)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $470

Total Con Est $470

R/W Est $0

APL
List

Yes

9/29/06:  Still waiting for draft PR/PSR from design.

8/31/06:  Expect PR/PSR draft from design, should be ready for PM signature, then post for WEB review.  8/1/06:  Generic workplan in XPM.  Need to
create real workplan and risk management plan!  �6/16/06:  Draft PR received.�6/02/06:  Sent out requests to FUs for resource estimates, due back by COB
6/14/06!�4/27/06:  11 page Fact Sheet received from design.�4/10/06:  Contacted Tom Okamoto from SJ Co. they are will ing to pursue Federal HES
funding as their contribution to 50% of Signal cost or $190,000.  COOP will be initiated.�3/23/06:  Cost Estimate is $470,000.�3/21/06:  PDT Mtg. held,

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/26/2006

5/3/2006

9/13/2006

9/13/2006

9/13/2006

9/13/2006

12/30/2006
25

30 10-0N910_

Grace MagsayoPM

Elbert CoxDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  24/ 27.6-

PPNO

0122 

Project Name

BEAR CREEK MEDIAN BARRIER
REPLACEMENT PLANTING JOB

Work Description
REPLACEMENT PLANTING 

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI (KP
38.6/44.4)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $621

Total Con Est $621

R/W Est $0

APL
List

Yes

11/13/06:  11 page FS received from design, will send out to FU with request for hours and durations estimates.

9/13/06:  Kick-off PDT Mtg. held, will do supplemental to "parent" EA 10-0F300's PR as our PID.

8/17/06:  Kick-off PDT Mtg. scheduled for 9/13/06.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

31 10-0M970_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15.1/R15.6-

PPNO

0098 

Project Name

SHOULDER WIDENING AND RUMBLE
STRIP INSTALLATION AT "G" ST.

MODESTO
Work Description
SHOULDER WIDENING & PLACE RUMBLE
STRIPS

Location Description
IN STANISLAUS CO SOUTHBOUND ONLY IN
"BETWEEN TUOLUMNE BLVD UC AND ""G"""
STREET OC IN THE CITY OF MODESTO (KP
R24.35/R25.21)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $146

Total Con Est $146

R/W Est $0

APL
List

Yes

11.01.06: Duper is woking with HQ - no more a safety project because of drop in SI.

9/4/06:  No change.

CE

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

32 10-0N440_

Na'imah Abd'AllahPM

Louis DonadaDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108-  28.7/ 29.3-

PPNO

0066 

Project Name

MCHENRY/LADD SIGNALS

Work Description
LEFT TURN CHANNELIZATION WITH NEW
SIGNALS

Location Description
IN STANISLAUS CO ON RTE 108 AT THE
INTERSECTION OF MCHENRY AVE LT AND THE
INTERSECTION OF LADD RD LT/VIA PATTERSON
(KP 46.3/47.1)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $3,400

Total Con Est $3,400

R/W Est $138

APL
List

Yes

9/15/06: A PDT meeting is needed soon to discuss the Environmental Schedule and to update the project schedule is needed.
5/23/06: PDT Meeting to Establish schedule, New PA&ED target date is 5/01/2007 and RTL is 01/02/2009 The schedule and the work plan will be finalized
by June 15, 2006. PR/PSR will be the Programming Document. Environmental Document (CE/PCE). The Crrent Workplan is a place holder and will be
replaced by the new workplan.

CE
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

33 10-0P670_

Tom HarbourPM

Louis DonadaDM

(209) 942-6065PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 0- L5724-

PPNO

     

Project Name

Work Description
EVALUATE CONTAMINATION & CLEANUP OF
SOIL AND GROUNDWATER

Location Description
IN TUOLUMNE COUNTY AT THE OLD SONORA
MAINTENANCE STATION________

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

34 10-0P680_

Tom HarbourPM

Louis DonadaDM

(209) 942-6065PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 0- L5711-

PPNO

     

Project Name

Work Description
EVALUATE CONTAMINATION & CLEANUP OF
SOIL AND GROUNDWATER

Location Description
IN TUOLUMNE COUNTY AT THE LONG BARN
MAINTEANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

35 10-0K840_

Grace MagsayoPM

Michael LimDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  0/ 1.5-

PPNO

0092 

Project Name

TUOLUMNE CO SHOULDER
WIDENING

Work Description
"SHOULDERS WIDENING, BOTH SIDES" 

Location Description
IN TUOLUMNE COUNTY NEAR MARIPOSA COUNTY
LINE___

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $185

Total Con Est $185

R/W Est $0

APL
List

Yes

11.01.06:Design informed that because of R/W & Env issues in rocky winding road - Conceptual Report needs to be revised. Duper Tong is working on an
amendment letter for this.

7/17/06:  Project limits set, alternative design w/ cost initiated.  6/26/06:  Traffic Safety study to confirm project limit & scope.  Next PDT 7/11/06.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

36 10-0N990_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  20.3/-

PPNO

0118 

Project Name

SIGNALS AT PARROTTS FERRY RD
AND SR-49

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN TUOLUMNE COUNTY AT THE INTERSECTION OF
SR 49 AND PARROTTS FERRY ROAD (KP 32.8)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

11/01/06:  Field review on 11.02.06. All requests as been sent.

09/04/06:  Kick off meeting 9/13/06.

06/28/06:  No DM assignment.�5/31/06:  received CR; signed
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

37 10-0P590_

Tom HarbourPM

David SanghaDM

(209) 942-6065PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

38 10-0P600_

Tom HarbourPM

David SanghaDM

(209) 942-6065PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/3/2006

4/3/2006

11/1/2006 4/1/2007 7/1/2007 9/1/2007
5

39 10-0H870_

Robert NguyenPM

Louis DonadaDM

(209) 948-3976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

ALP 88-  5.5/-

PPNO

     

Project Name

WOODLAKE

Work Description
MODIFY SLOPE 

Location Description
IN ALPINE COUNTY ON SR88 NEAR WOODLAKE
ROAD (KP 8.8)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

9/8/16>>New project , assigend at prestatus.  K-phase has been opened.  A kick-off meeting is set for 10/24/06.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

40 10-0N720_

Tom HarbourPM

UnassignedDM

(209) 942-6065PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88-  0/-

PPNO

     

Project Name

Work Description
DRAINAGE SYSTEM RESTORATION 

Location Description
IN AMADOR AND SAN JOAQUIN COUNTIES "ON SR
4, 12, 26, 88 AND 112 AT" VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

Yes

Friday, November 17, 2006 20



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/14/2005

3/14/2005

2/1/2007 4/1/2007 6/1/2007 9/1/2007
5

41 10-0M790_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88-  66.6/ 71.6-

PPNO

     

Project Name

CARSON SPUR

Work Description
PAVEMENT REHABILITATION 

Location Description
IN AMADOR COUNTY ON SR 88 NEAR CARSON
SPUR (KP 107.89/115.99)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes

8/29/06>> New project.  A kick-off meeting was held on September 18, 2006.  The Team will decide on the scope of the project in the next PDT meeting.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

42 10-0P450_

Tom HarbourPM

UnassignedDM

(209) 942-6065PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 124-  0/-

PPNO

     

Project Name

Work Description
DRAINAGE SYSTEM RESTORATION 

Location Description
"IN ALPINE, AMADOR, CALAVERAS," "MERCED,
MARIPOSA, SAN JOAQUIN," STANISLAUS AND
TUOLUMNE COUNTIES ON "SR 4, 5, 33, 26, 59, 88,
108, 120," "124, 140 & 152 AT VARIOUS
LOCATIONS"

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

43 10-0E940_

Peter JemerigbePM

Abdul BakerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-8037 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 33-  17.1/ 26.5-

PPNO

5176 

Project Name

MERCED 33@SANTA NELLA CAPM

Work Description
CAPM 

Location Description
IN MERCED CO IN AND NEAR SANTA NELLA FROM
.1 KM S/OF PLAZA RD TO THE SO JUNCTION OF
RTE 140. (KP 27.4/42.6).

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

APL
List

Yes

9/20/06: Kick off meeting set for Oct. 12, 2006

9.27.05: Not on APL, no work done so far.�4/25/05: Not on APL. Inactive. No work is done.�9/8/2004  No longer a District Priority as of 9/7/2004. No work
to be performed this FY until further notice.�8/25/2004 Kickoff meeting will be held in September �Inactive�K phase closed on1/18/02 Below cut off
priority line. No work  done.

CE

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/10/2006

7/10/2006

11/1/2006

10/18/2006

2/1/2007 4/1/2007 6/30/2007
5

44 10-0L880_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140-  .3/ 4.1-

PPNO

0038 

Project Name

SHOULDER WIDENING ON SR140

Work Description
SHOULDER WIDENING 

Location Description
"ON SR 140, EAST OF I-5 AND WEST OF" SR 33 IN
MERCED COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $344

District Est $2,219

Total Con Est $2,563

R/W Est $0

APL
List

Yes

09/06:  Field review  is postponed to January 2007.   Goal is to complete a PSSR in FY06/07.  Next PDT meeting is scheduled for 01/24/07.  Kick-off PDT
meeting was held on 10/18/06.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/24/2005

5/24/2005

6/15/2005

6/15/2005

8/8/2005

8/31/2005

11/1/2006 3/1/2007
25

45 10-3A380_

Iorzua AkuvaPM

Michael LimDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5- R14.5/R17.1-

PPNO

7215 

Project Name

SAN JOAQUIN ITS

Work Description
"CLOSED CIRCUIT TV CAMERAS, HWY"
"ADVISORY RADIOS, CMS'"

Location Description
VARIOUS LOCATIONS THROUGHOUT SJ CO   

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.315

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

APL
List

Yes

10/16/06>>This is an ITS project located at I-5; I-205; and I-120.  There are 8 locations to install these devices.  We had PDT meeting this morning.  A new
Design Manager has been assigned. Current cost of the project is about $13 million.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/14/2005

7/20/2005
1

46 10-0M780_

Todd DudleyPM

Michael LimDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  25.3/ 30-

PPNO

     

Project Name

I-5 HWY REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
IN SAN JOAQUIN COUNTY ON SR5 FROM CHARTER
WAY TO MARCH LANE NORTH AND SOUTH BOUND
(KP 40.7/48.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

12/7/05:  DM assignment still needed!
10/19/05:  DM assignment needed!
7/28/05:  DM assignment won't be given till after 9/1/05.
7/20/05:  PM is K. Sheridan/W. Zinke, Wes will be acting PM in the PID phase.  Received Conceptual Report today dated 3/14/05.  Requested DM
assignment, so I can request K phase be opened.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/27/2004

1/27/2004

11/1/2004

9/20/2004

4/1/2005

4/15/2005

4/1/2007 8/1/2007
25

47 10-0J920_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12-  0/-

PPNO

7353 

Project Name

MOKELUMNE RIVER BRIDGE CONTROL
HOUSE

Work Description
REPLACE DAMAGED BEAM AND CONTROL
HOUSE

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP 0.01)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,000

District Est $0

Total Con Est $4,000

R/W Est $0

APL
List

Yes

9/8/06>>Project from inactive list. PDT meeting was held on October 3 to reiew project scope. Another PDT meeting is scheduled to be held on October
18, so the team can get a detailed work description from Structures.

03/30/04: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl
12/15/05:  APS in at $1.077M.
12/5/05:  Still waiting on APS.

CE

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/22/2001

7/13/2005

11/25/2006 1/1/2007 5/1/2007 7/1/2007
5

48 10-0G350_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12- R4.4/-

PPNO

7364 

Project Name

LITTLE POTATO SLOUGH AND
W120-N5 CONNECTOR BEARING PAD

REPLACEMENT
Work Description
REPLACE BRIDGE BEARING PADS 

Location Description
IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE
POTATO SLOUGH BRIDGE AND NEAR MANTECA
AT W120-N5 CONNECTOR "OH (KP R7.1, R1.2)"

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,800

Total Con Est $1,800

R/W Est $0

APL
List

Yes

9/8/06>> Project was shelved but back on APL.  Project at two locations: Little Potato Slough on highway 12  and SR 120 connector to I-5.  Project will replace Bridge Bearing Pads and joint Seals.  PDT meeting was held
on October 2 to discuss scope of work.
03/30/04: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl
1/18/06:  Kick-off PDT Mtg. held.
1/4/06:  Kick-off PDT Mtg. re-scheduled from today to 1/18/06.
10/18/05:  New DM Louis Donada assigned, K phase re-requested open, CR sent to design, Kick-off PDT Mtg. will be scheduled shortly.
7/28/05:  No DM re-assignment or work to begin till after 9/1/05 or DM assignment.

CE

Friday, November 17, 2006 24



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004

8/1/2004

10/1/2004

10/1/2004

1/25/2006

1/25/2006

4/1/2006 7/1/2006

10/2/2001
100

49 10-28150_

Kevin SheridanPM

Emad AraimDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559) 243-3844 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12-  5/ 9.5-

PPNO

7373 

Project Name

LODI REHAB #1

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
NEAR TERMINOUS FROM POTATO SLOUGH
BRIDGE 0.2 KM EAST OF GUARD ROAD (KP
8.1/15.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,956

Total Con Est $3,956

R/W Est $272

APL
List

Yes

9/6/6: Updating PID, PDT will be scheduled in October

03/30/06: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl�1/3/06:  Rescheduled Focus Mtg. to
1/25/06.�12/20/05:  Focus Mtg. scheduled for 1/3/06 between PM, Design, and Program Advisors, to take a lo

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

50 10-0M800_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  0/ 24.8-

PPNO

     

Project Name

Work Description
HIGHWAY REHABILITATION 

Location Description
IN STANISLAUS COUNTY IN THE CITY OF
MODESTO FROM THE SAN JOAQUIN COUNTY LINE
TO THE MERCED COUNTY LINE (KP 0.0/39.9)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

9-2006:  Design preparing Fact Sheet, and then setup kick-off meeting.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

2/1/2001

4/1/2001

4/1/2001

6/1/2001

7/1/2001

10/1/2002

12/1/2003

10/17/2003
100

51 10-0G940_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  13.8/ 14.4-

PPNO

0054 

Project Name

JAMESTOWN 2-WAY LEFT TURN LANE
PROJECT

Work Description
LEFT TURN CHANNELIZATION - TWO-WAY
LEFT TURN LANE.

Location Description
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3
KM NORTH OF WOODS CREEK BRIDGE TO MAIN
STREET IN JAMESTOWN. (KP 22.1/23.1)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 14 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,400

Total Con Est $4,400

R/W Est $588

APL
List

Yes

4/16/06: Project has been put on APL on 8/17/06 by Debbie Hoy and Hanna Kassis. In the PDT on 2/22/06 the project has been dropped from the safety
program since the SI is 173. The new cost of the project is $4,400,000.

ND

FI

Friday, November 17, 2006 26



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

52 10-46130_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49-  4/ 6.7-

PPNO

2128 

Project Name

RTE 49 JACKSON OVERLAY

Work Description
AC OVERLAY AND WIDEN
SHOULDER

Location Description
IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH
JCT RTE 88 TO 0.5 KM N OF AMADOR CENTRAL
RAILROAD CROSSING (KP 6.4/10.7)

Program Information

Doc Yr

Project Phase

PID

1998SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 18

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/1997

Project Rpt

Current Cost Estimate

Structure Est $1,520

District Est $9,225

Total Con Est $10,745

R/W Est $855

Phase Completion
PA&ED RW PS&E CON60 % 10 10% % %

Project Comments
6/30/06>> Project is unparred due to lack of funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2008 9/1/2006 7/1/2009 1/1/2010 1/1/2010 4/1/2010 4/16/2010 6/1/2010 8/1/2010 8/1/2012

T TTTTTTTTT

12/1/2008

T8/1/2008 9/1/2006 7/1/2009 1/1/2010 1/1/2010 4/1/2010 4/16/2010 6/1/2010 8/1/2010 8/1/201212/1/2008

Reg R/W
M225

Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,661

District Est $10,080

Total Con Est $11,741

ND

FI

53 10-3A400_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  14.5/ 21.1-
PPNO

7048 

Project Name

CROSS-TOWN TMS

Work Description
INSTALL 10 CMS "6 WEATHER
STATIONS,"

Location Description
VARIOUS LOCATIONS THROUGHOUT SAN
JOAQUIN COUNTY

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/20/2006

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,514

Total Con Est $6,514

R/W Est $334

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/20/06:  Julie signed Supplemental PSR for Kome.
03/30/04: Project is on electronic review, EA will remain open for 30 days and then will be shelved. Needs to be taken off APL.  bl
1/31/06:  Revised PEAR shows 30 months, LL again?  Updating workplan, hrs and durations expected back by 2/2/06.
1/3/06:  Revised R/W Data Sheet shows 15 months, Revised PEAR shows 15 months, no longer LL!  Need to update workplan schedule, adding missing activities

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/2/2011 8/15/2010 1/2/2011 3/1/2011 11/1/2011 4/1/2012 4/1/2012 6/1/2012 6/1/2012 8/1/2013

T TTTTTTTTT

7/1/2010

T1/2/2011 8/15/2010 1/2/2011 3/1/2011 11/1/2011 4/1/2012 4/1/2012 6/1/2012 6/1/2012 8/1/20137/1/2010

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $7,552

Total Con Est $7,552

CE

EX

02/09/2000

02/09/2000
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Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

54 10-0K710_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7976 RR UNION PACIFI                       042304  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205-  2/ 2.6-

PPNO

7866 

Project Name

RTE 205 AUXILIARY LANE PROJECT

Work Description
CONSTRUCT EASTBOUND
AUXILLARY LANE

Location Description
ON ROUTE 205 BETWEEN MOUNTAIN HOUSE
PARKWAY ON-RAMP AND ELEVENTH STREET
OFF-RAMP (KP 3.2/4.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/1/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,691

Total Con Est $2,691

R/W Est $216

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/1/05:  Kome signed PSR, will need to correct a couple items and make RMP a permanent attachment to document before final is distributed!
7/18/05:  DBC on signature rounds.
6/27/05:  R/W indicates 21mo between M225 and M410, adding 7 months to workplan schedule, will request updated SB-45 and revise DBC.
6/24/05:  PID CR scheduled for 6/27/05.  SB-45 on 6/21/05, drafted Database Cert. (DBC).  Next route DBC and attach to and circulate PID for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2010 4/1/2010 3/15/2011 1/1/2012 1/1/2012 1/13/2012 5/1/2012 8/1/2013

T TTTTTTT

4/1/2010

T4/1/2010 4/1/2010 3/15/2011 1/1/2012 1/1/2012 1/13/2012 5/1/2012 8/1/20134/1/2010

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $3,120

Total Con Est $3,120

ND

EX

55 10-0K340_

Tony SinghPM

Getachew EsheteDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 5-  .1/ 27.4-
PPNO

9050A

Project Name

STANISLAUS COUNTY MONITORING
STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROUTES 5 AND 99 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATIONS
IN STANISLAUS COUNTY (TMS)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Current Cost Estimate

Structure Est $0

District Est $2,503

Total Con Est $2,503

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8-2006:  Project Shelved emoved from APL.
4-06:  On the 2006 SHOPP list. 7-2006:  Set to go.
12-05:  PID approved 11-4-05.
10-05:  Estimate change: $2,503.  Est Approval 10-28-05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

T TTTTTT

12/1/2006

T8/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,578

Total Con Est $2,578

CE

EX

05/16/2003

05/16/2003

Friday, November 17, 2006 28 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

56 10-0J720_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 4-  0/ 3.2-

PPNO

1044 

Project Name

BEAR VALLEY CAPM

Work Description
CAPM 

Location Description
IN ALPINE COUNTY ON ROUTE 4 FROM
CALAVERAS COUNTY LINE TO 0.5KM EAST OF
ROUTE 207. (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2003

Project Rpt 10/17/2003

Current Cost Estimate

Structure Est $0

District Est $1,250

Total Con Est $1,250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments

Project did not make 2004 SHOPP!  This is shelved PID (unprogramed). PID completed on 10/17/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 7/1/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/2007

T TTTTTTTTT

7/11/2005

T7/1/2005 7/1/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/20077/11/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/08/2003

07/08/2003

57 10-0J600_

Iorzua AkuvaPM

David FrankeDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

ALP 88-  0/ 6-
PPNO

1351 

Project Name

CAPLES REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE  88 IN ALPINE COUNTY FROM AMADOR
COUNTY LINE TO 1.24KM EAST OF THE CARSON
PASS SUMMIT (KP 0.0/R9.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/14/2005

Project Rpt 10/14/2005

Current Cost Estimate

Structure Est $0

District Est $12,600

Total Con Est $12,600

R/W Est $18

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
2/2/06>> The FHWA review time has been reduced to take this project out of long-lead status.  The new PA&ED schedule is 7/1/09. This project is not funded in the 2006 SHOPP
cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2010 10/1/2008 6/1/2009 5/1/2011 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/2013

T TTTTTTTT

8/1/2010

1/1/2010 10/1/2008 6/1/2009 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/20135/1/20118/1/2010 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $14,607

Total Con Est $14,607

ND

FI

Friday, November 17, 2006 29 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

58 10-0K130_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88-  54.7/ 60.8-

PPNO

2680 

Project Name

PEDDLER HILL REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE 88 IN AMADOR COUNTY FROM 0.1
MILES WEST OF FOSTER MEADOW ROAD TO 1.1
MILES EAST OF SHOT ROCK VISTA POINT (KP
88.0/97.8)____________________

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2005

Project Rpt 11/29/2005

Current Cost Estimate

Structure Est $0

District Est $10,419

Total Con Est $10,419

R/W Est $403

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
02/21/2006: Remove from APL -did not make 2006 SHOPP - Schedule will move-out to 07/01/2008 on 06/30/06.
11/29/05: PSSR Approved (KB) M010 100%
9/28/05:  Schedule resulted in Long Lead project.  Schedule updated to reflect revised PID, including the changes in R/W and Environmental
activities/milestones.  Awaiting updated R/W Data Sheet to place PID on Signature Rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2012 10/1/2012 12/1/2013 4/1/2014 4/1/2014 5/15/2014 7/15/2014 11/1/2016

T TTTTTTT

10/1/2012

T10/1/2012 10/1/2012 12/1/2013 4/1/2014 4/1/2014 5/15/2014 7/15/2014 11/1/201610/1/2012

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $12,814

Total Con Est $12,814

ND

FI

59 10-0F950_

Iorzua AkuvaPM

Mark OrrDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  42.7/ 43.5-
PPNO

3243 

Project Name

ARNOLD CURVE CORRECTION

Work Description
CURVE IMPROVEMENTS. 

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN
0.1 MILE (0.2 KM) EAST OF MORGAN ROAD AND
1.0 MILE (1.6 KM) EAST OF MORAN ROAD (KP
68.7/70.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/15/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,004

Total Con Est $8,004

R/W Est $893

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/17/06: Project did not make 2006 SHOPP!  This is a shelved PID (unprogramed). PID completed on 11/15/2005.
01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.
11/15/05: PID signed and sent to HQ
11/10/05: SWDR completed and signed.
10/28/05: Long Lead PSR updates completed.  Doc on review/signature circulation.  SWDR in progress.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/15/2010 2/15/2010 3/15/2011 5/15/2011 6/15/2011 9/1/2011 11/15/2011 2/15/2017

T TTTTTTT

11/15/2009

T2/15/2010 2/15/2010 3/15/2011 5/15/2011 6/15/2011 9/1/2011 11/15/2011 2/15/201711/15/2009

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $9,009

Total Con Est $9,009

ND

FI

Friday, November 17, 2006 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

60 10-0F280_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4-  43.8/ 44.2-

PPNO

3248 

Project Name

BIG TREES STATE PARK WALL

Work Description
CONSTRUCT WALL FOR SEDIMENT
CONTROL

Location Description
ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE
PINE AND BIG TREES STATE PARK ENTRANCE (KP
70.5 /71.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,554

Total Con Est $2,554

R/W Est $14

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments

2/2/2006>> PID was approved on 10/18/2005.  This project is not on the list of projects to be funded in 2006 SHOPP cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/15/2010 1/1/2011 11/1/2010 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/2012

T TTTTTTT

2/1/2010

2/15/2010 1/1/2011 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/201211/1/20102/1/2010 T

Reg R/W
M225

APL
List

No

201.335

*Escalated Cost Estimate

Structure Est $0

District Est $2,875

Total Con Est $2,875

ND

FI

61 10-0F160_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 0- L5712-
PPNO

5011 

Project Name

COVER MATERIAL BINS

Work Description
COVER MATERIAL BINS 

Location Description
"IN MERCED, MARIPOSA, TUOLUMNE,"
"CALAVERAS, SAN JOAQUIN, AMADOR, AND"
ALPINE COUNTIES AT VARIOUS MAINTENANCE
STATIONS.

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2005

Project Rpt

Current Cost Estimate

Structure Est $1,211

District Est $73

Total Con Est $1,284

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3.30.06: Not on APL. No work done at present.
9.27.05: Supp PSR signed today.
8.08.05: Supp PSR on signature round.
6.28.05: Design is preparing Supp PSR . Should be ready by 7/31/05 for signature rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 8/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/2010

T TTTTTTTT

5/1/2007

T2/1/2007 8/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/20105/1/2007

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,285

District Est $77

Total Con Est $1,362

CE

EX

Friday, November 17, 2006 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

62 10-0F740_

Peter JemerigbePM

Steve SakataDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  17.5/ 17.5-

PPNO

0033 

Project Name

LOS BANOS I-5 & 152  GIRDER
RETROFIT

Work Description
GIRDER DIAPHRAGM RETROFIT 

Location Description
ON ROUTE 5 AT ROUTE 5/152 SEPARATION AT
BRIDGE 39-0161 R & L (KP 28.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2005

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $1,643

District Est $833

Total Con Est $2,476

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/23/05 - PID Document approved by District Director
7/18/05 - PID sent out on signature 7/13/05:
6/17/05 - Held PID Construtability Review Meeting

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 1/1/2007 2/1/2007 4/1/2007 7/1/2007 7/1/2007 11/1/2007 1/12/2008 2/1/2008 2/1/2009

T TTTTTTTTT

12/1/2006

T11/1/2006 1/1/2007 2/1/2007 4/1/2007 7/1/2007 7/1/2007 11/1/2007 1/12/2008 2/1/2008 2/1/200912/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $1,692

District Est $858

Total Con Est $2,550

CE

EX

03/05/2003

03/05/2003

63 10-4773U_

Ram N_GuptaPM

Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5-  31.8/ 32.5-
PPNO

9052 

Project Name

MER I5 RAMP REHAB 

Work Description
RAMP & BRIDGE APPROACH
REHAB

Location Description
ON ROUTE 5 IN MERCED AND STANISLAUS
COUNTIES FROM GARZAS CREEK BRIDGE TO THE
STANISLAUS COUNTY LINE (KP 51.2/52.3)  (KP
0.0/45.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding
Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/2/2006

Project Rpt 3/2/2006

Current Cost Estimate

Structure Est $11,974

District Est $15,925

Total Con Est $27,899

R/W Est $421

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/06:  Waiting for funds to open the PA&ED phase.  2nd Supplemental PSSR was signed on 3/2/06.  1st Supplemental PSSR was signed on 10/4/2001.  PSSR
was approved on 9/1/1999. Last PDT meeting was held on 7/18/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/29/2011 10/1/2009 10/1/2010 6/1/2011 9/1/2011 2/1/2012 2/1/2012 4/12/2012 6/1/2012 6/1/2014

T TTTTTTTTT

4/1/2010

T1/29/2011 10/1/2009 10/1/2010 6/1/2011 9/1/2011 2/1/2012 2/1/2012 4/12/2012 6/1/2012 6/1/20144/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $13,881

District Est $18,461

Total Con Est $32,343

ND

FI

Friday, November 17, 2006 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

64 10-3A670_

Ram N_GuptaPM

James EspinosaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59-  10.4/ 14.8-

PPNO

5256 

Project Name

MARIPOSA CREEK REHAB

Work Description
REHAB 

Location Description
ON STATE ROUTE 59 FROM MARIPOSA CREEK TO
NORTHBOUND STATE ROUTE 99 ON-RAMP (KP
16.7/23.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 67

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $12,084

Total Con Est $12,084

R/W Est $19,785

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/06:- waiting for funds to open the PA&ED phase.  Supplemental PSSR was approved on 10/18/05 as a long-lead project.  PSSR was approved on 9/20/2001.
Last PDT meeting was held on 7/14/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2012 10/1/2012 8/1/2014 10/1/2015 10/1/2015 11/1/2015 1/1/2016 7/1/2017

T TTTTTTT

10/1/2012

10/1/2012 10/1/2012 10/1/2015 10/1/2015 11/1/2015 1/1/2016 7/1/20178/1/201410/1/2012 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $15,767

Total Con Est $15,767

ND

FI

65 10-3A270_

Ram N_GuptaPM

Roberto BandaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59-  15.2/ 16.3-
PPNO

5265 

Project Name

BEAR CREEK & BLACK RASCAL
BRIDGE REHABILITATION

Work Description
REPLACE AND WIDEN BRIDGES 

Location Description
"IN MER CO ON SR 59, AT VARIOUS" LOCATIONS
FROM BEAR CREEK BR TO BLACK RASCAL
BRIDGE. (KP 24.5/26.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $4,318

District Est $2,853

Total Con Est $7,171

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/06:- waiting for funds to open the PA&ED phase.  2nd Supplemental PSSR was approved on 8/20/01.  1st Supplemental PSSR was approved on 11/14/00.
PSSR was approved on 9/1/99.  Limits for this project falls within the STIP Project, 10-0E5900.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2010 10/1/2010 2/1/2010 9/1/2011 12/1/2011 3/1/2012 3/1/2012 6/12/2012 9/1/2012 12/1/2014

T TTTTTTTTT

12/1/2010

T10/1/2010 10/1/2010 2/1/2010 9/1/2011 12/1/2011 3/1/2012 3/1/2012 6/12/2012 9/1/2012 12/1/201412/1/2010

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $5,006

District Est $3,307

Total Con Est $8,313

ND

FI

Friday, November 17, 2006 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

66 10-0L010_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  12.8/ 16.6-

PPNO

5409A

Project Name

CHILDS AVE. LANDSCAPE
RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
HIGHWAY PLANTING RESTORATION IN MERCED
COUNTY ON ROUTE 99 FROM 0.2 MILES SOUTH
OF THE CHILDS AVENUE OC TO THE WEST
MERCED OH (KP20.6/26.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,570

Total Con Est $2,570

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/21/05 - PID Document approved by District Director
6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for July 2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 4/1/2008 4/1/2008 7/1/2008 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 4/1/2013

T TTTTTTTTT

1/1/2008

T10/1/2007 4/1/2008 4/1/2008 7/1/2008 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 4/1/20131/1/2008

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $2,727

Total Con Est $2,727

CE

EX

06/06/2005

06/06/2005

67 10-3A720_

Peter JemerigbePM

Boris AyaviriDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99-  17.6/ 24.5-
PPNO

5431 

Project Name

FRANKLIN SLOUGH REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
ON ROUTE 99 IN & NEAR ATWATER FROM 0.7 KM
SOUTH OF FRANKLIN SLOUGH TO GROVE AVENUE
(KP 28.3/39.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Current Cost Estimate

Structure Est $1,964

District Est $8,641

Total Con Est $10,605

R/W Est $155

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/20/06: Project not on the APL

Current Date:2/6/2006 PID completion date 11/18/2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 2/1/2008 9/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/15/2010 5/1/2010 11/1/2011

T TTTTTTTTT

2/1/2009

T12/1/2008 2/1/2008 9/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/15/2010 5/1/2010 11/1/20112/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $2,146

District Est $9,442

Total Con Est $11,588

ND

FI

Friday, November 17, 2006 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

68 10-35461_

Grace MagsayoPM

UnassignedDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

RR CALIF.   NORTHERN         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140-  4.3/ 11.7-

PPNO

5541 

Project Name

MUD SLOUGH REHAB

Work Description
STRUCTURAL SECTION REPAIR
AND WIDEN THREE BRIDGES

Location Description
NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN
JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate

Structure Est $1,100

District Est $5,975

Total Con Est $7,075

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

9.27.05: Not on APL, no work performed.
4/25/05: Not in 2004 0r 2006 SHOPP yet. No work performed.
Inactive , below priority line, awaits Funding. No work done at this time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

69 10-0A860_

Ram N_GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140-  34.5/ 35.8-
PPNO

5638 

Project Name

EL CAPITAN REHAB.

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MERCED FROM EL CAPITAN CANAL TO RTE
99 (KP 55.5/57.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/2/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $922

Total Con Est $922

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
09/06:  Waiting for funds to start PA&ED phase. PSSR was approved on 9/11/97.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

Friday, November 17, 2006 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

70 10-38220_

Ram N_GuptaPM

Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165-  0/ 11.7-

PPNO

5830 

Project Name

HENRY MILLER REHAB 

Work Description
REHABILITATE THE EXISTING
ASPHALT CONCRETE ROADWAY.

Location Description
IN MERCED COUNTY ON STATE ROUTE 165
BETWEEN INTERSTATE 5 AND HENRY MILLER
ROAD. (KP 0.0/18.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 62

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/27/2005

Project Rpt

Current Cost Estimate

Structure Est $3,446

District Est $22,971

Total Con Est $26,417

R/W Est $2,837

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/05- Waiting for fund allocation to start PA&ED phase.  2nd Supplemental PSSR was approved on 10/27/05. 1st Supplemental PSSR was approved on
8/14/2003.  PSSR was approved in 1993.  A long-lead project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2011 5/1/2011 7/1/2011 1/1/2013 4/1/2013 7/1/2013 7/1/2013 8/15/2013 10/1/2013 4/1/2015

T TTTTTTTTT

1/1/2011

T1/1/2011 5/1/2011 7/1/2011 1/1/2013 4/1/2013 7/1/2013 7/1/2013 8/15/2013 10/1/2013 4/1/20151/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $4,238

District Est $28,251

Total Con Est $32,490

ND

FI

71 10-0G340_

Grace MagsayoPM

Ali AlqatamiDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140-  22/ 25.3-
PPNO

4736 

Project Name

MIDPINES SUMMIT REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
ON STATE ROUTE 140 IN MARIPOSA CO FROM
THE NORTH JUNCTION OF STATE ROUTES 140 &
49 TO WHITLOCK ROAD (KP 35.4/40.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/7/2005

Project Rpt 11/7/2005

Current Cost Estimate

Structure Est $0

District Est $4,723

Total Con Est $4,723

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/06:  waiting to be funded for PA&ED phase.  Supplemental PSSR was approved on 11/7/2005. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 10/1/2010 12/1/2011 3/1/2012 3/1/2012 4/15/2012 5/15/2012 11/15/2013

T TTTTTTT

7/1/2010

T7/1/2010 10/1/2010 12/1/2011 3/1/2012 3/1/2012 4/15/2012 5/15/2012 11/15/20137/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,475

Total Con Est $5,475

ND

FI

Friday, November 17, 2006 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

72 10-0E800_

Grace MagsayoPM

Ken RomeroDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140-  50.9/ 51.2-

PPNO

4942 

Project Name

ROUTE 140 - SLOPE REPAIR

Work Description
REPAIR UNDERMINED CONCRETE
ROCK SLOPE PROTECTION.

Location Description
ON ROUTE 140 IN MARIPOSA COUNTY FROM
CRANE CREEK BRIDGE TO 1.0KM WEST OF
YOSEMITE PARK BOUNDARY (KP 81.9/82.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,757

Total Con Est $4,757

R/W Est $379

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/06:  Waiting for fund allocation to start PA&ED phase.  Supplemental PSSR was approved on 11/23/05.  PSR was approved on 04/14/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2010 1/1/2011 12/1/2011 3/1/2012 6/1/2012 8/15/2012 8/1/2012 8/1/2013

T TTTTTTT

11/1/2010

T11/1/2010 1/1/2011 12/1/2011 3/1/2012 6/1/2012 8/15/2012 8/1/2012 8/1/201311/1/2010

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $5,515

Total Con Est $5,515

ND

FI

73 10-0G800_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  12-  .1/ 4.4-
PPNO

7352 

Project Name

BOULDIN ISLAND REHAB

Work Description
ROADWAY REHABILITATION BY
WIDENING THE SHOULDERS

Location Description
ON ROUTE 12 IN SAN JOAQUIN COUNTY ON
BOULDIN ISLAND NEAR TERMINOUS FROM
MOKELUMNE RIVER BRIDGE TO POTATO SLOUGH
BRIDGE (KP 0.2/7.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt 11/23/2005

Current Cost Estimate

Structure Est $0

District Est $33,000

Total Con Est $33,000

R/W Est $342

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/06/05:  Tony completing schedule update.  PSR signed 100%.  BL
11/23/05:  Kome signed PSSR.
11/16/05:  Alt. 1 Cost Estimate approved $47,228,445.
History:  Kick-off PDT Mtg. was held on 3/22/01.  This project is a rehab. on the existing alignment of SJ-12 on Bouldin Island;  Environmental review done as

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 1/1/2009 2/1/2010 3/1/2010 4/1/2010 7/1/2010 6/30/2010 1/1/2013

T TTTTTTT

10/1/2008

T2/1/2009 1/1/2009 2/1/2010 3/1/2010 4/1/2010 7/1/2010 6/30/2010 1/1/201310/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $36,060

Total Con Est $36,060

ND

FI

Friday, November 17, 2006 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

74 10-27920_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  88-  5.1/ 12.3-

PPNO

7546 

Project Name

STOCKTON REHAB

Work Description
"REHABILITATE ROADWAY,
REPLACE" STRUCTURES AND
WIDEN SHOULDERS

Location Description
ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR
WATERLOO FROM 0.3 KM NORTH OF COMSTOCK
ROAD TO 0.3 KM SOUTH OF ROUTE 12 WEST (KP
8.2/19.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/9/2006

Project Rpt 1/9/2006

Current Cost Estimate

Structure Est $5,522

District Est $11,410

Total Con Est $16,932

R/W Est $3,333

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
03/30/04: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl
1/9/06:  Kome signed PSSR.
12/20/05:  Requested cover memo from CR, ready for final signatures.
12/7/05:  Updated R/W Data Sheet and Cost Est. received.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2010 6/1/2010 8/1/2010 4/1/2011 10/1/2011 2/1/2012 2/1/2012 3/15/2012 5/1/2012 5/1/2013

T TTTTTTTTT

2/1/2010

6/1/2010 6/1/2010 8/1/2010 4/1/2011 2/1/2012 2/1/2012 3/15/2012 5/1/2012 5/1/201310/1/20112/1/2010 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $6,402

District Est $13,227

Total Con Est $19,629

ND

FI

75 10-0L020_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  0/ .3-
PPNO

     

Project Name

RIPON BRIDGE REHABILITATION

Work Description
BRIDGE REPLACEMENT 

Location Description
ON ROUTE 99 IN RIPON AT THE COUNTY LINE  OF
SAN JOAQUIN COUNTY AND STANISLAUS COUNTY
AT THE STANISLAUS RIVER BRIDGES (29-0013
L/R)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/27/2005

Project Rpt 12/27/2005

Current Cost Estimate

Structure Est $14,940

District Est $28,148

Total Con Est $43,088

R/W Est $107

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/25/06:  APS cost update received dated 1/20/06 indicating Structure Estimate cost increase from $14.932M to $17.228M, an increase of $2.296M.
12/27/05:  Julie signed PSSR for Kome.
12/7/05:  With M500 target 4 months outside 2006 SHOPP cycle Constr. support $ can't be shown in 9/10FY?
11/17/05:  Revised PEAR received showing 10/1/08 PA&ED target, updated workplan schedule > received updated SB-45 report and requested revised R/W

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 4/1/2008 4/1/2009 6/1/2009 3/1/2010 6/30/2010 6/30/2010 8/16/2010 11/1/2010 12/1/2013

T TTTTTTTTT

10/1/2008

T10/1/2008 4/1/2008 4/1/2009 6/1/2009 3/1/2010 6/30/2010 6/30/2010 8/16/2010 11/1/2010 12/1/201310/1/2008

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $16,325

District Est $30,758

Total Con Est $47,083

ND

FI

Friday, November 17, 2006 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

76 10-0H490_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  .2/ 1.7-

PPNO

7611 

Project Name

RIPON PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,288

Total Con Est $1,288

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is Inactive not on the approved project list. The project manager will update schedule,SB45,and database Cert. when project becomes active.Team
members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2006 7/1/2007 9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/2012

T TTTTTTTTT

10/1/2006

T10/1/2006 7/1/2007 9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/201210/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,327

Total Con Est $1,327

CE

EX

77 10-0E170_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  10.9/ 12.5-
PPNO

7653 

Project Name

TURNER STATION REHAB

Work Description
"STRUCTURE REHAB, RAMP
REHAB, AND" BRIDGE RAIL
UPGRADE

Location Description
NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD
TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 14

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/18/2001

Project Rpt

Current Cost Estimate

Structure Est $5,237

District Est $13,642

Total Con Est $18,879

R/W Est $1,624

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/6/06: Update PID prior to program.

03/30/04: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl�1/4/06:  Revised scope to include 4 to 1
slopes, need updated PEAR, R/W Data Sheet, and Cost Est.�12/27/05:  Stil l waiting on updated R/W Dat

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2010 3/1/2010 3/1/2010 3/1/2011 12/1/2011 4/1/2012 4/1/2012 5/15/2012 8/1/2012 8/1/2014

T TTTTTTTTT

9/1/2009

T3/1/2010 3/1/2010 3/1/2010 3/1/2011 12/1/2011 4/1/2012 4/1/2012 5/15/2012 8/1/2012 8/1/20149/1/2009

Reg R/W
M225

APL
List

No

201.114

*Escalated Cost Estimate

Structure Est $6,071

District Est $15,815

Total Con Est $21,886

ND

FI

Friday, November 17, 2006 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

78 10-0C880_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  20.1/ 34.7-

PPNO

7686 

Project Name

PELTIER RD LANDSCAPE

Work Description
UPGRADE PLANTING AND
IRRIGATION

Location Description
IN AND NEAR STOCKTON AND LODI AT VARIOUS
LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3 KM
N OF PELTIER RD (KP 32.3/55.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,443

Total Con Est $1,443

R/W Est $0

Phase Completion
PA&ED RW PS&E CON8 % % % %

Project Comments
Inactive. zzz

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 10/1/2008 2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/2016

T TTTTTTTTT

12/1/2008

T7/1/2008 10/1/2008 2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/201612/1/2008

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,828

Total Con Est $1,828

CE

EX

79 10-0G820_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  132-  0/ 7.1-
PPNO

7835 

Project Name

VERNALIS ROUTE 132 REHAB JOB

Work Description
REPAIR PCC PAVEMENT. 

Location Description
ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR
VERNALIS FROM INTERSTATE 580 TO
STANISLAUS COUNTY LINE (KP 0.0/11.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $11,830

Total Con Est $11,830

R/W Est $11

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
10/3/05:  Kome signed PSSR.  Project shelved.
9/27/05:  PID sent to Kome for approval!
9/6-14/05:  DM responded to comments and issued final PSSR, need cover Memo issued for final signature rounds!

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2009 5/1/2011 10/1/2009 10/1/2011 11/15/2011 8/1/2012 4/1/2013

T TTTTTT7/1/2009 5/1/2011 10/1/2009 10/1/2011 11/15/2011 8/1/2012 4/1/2013

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $13,714

Total Con Est $13,714

CE

EX

Friday, November 17, 2006 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

80 10-0H470_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205- R5.9/R8.3-

PPNO

7879 

Project Name

TRACY PLANTING REHAB JOB

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF
CORRAL HOLLOW UC TO 0.2 KM EAST OF
MACARTHUR DRIVE (KP R9.4/R13.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,938

Total Con Est $2,938

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
10/18/05:  Julie Dunning signed Supplemental PSR for Kome.  Project shelved.
10/10/05:  PID sent to Kome for approval!
9/29/05:  Last comment received on WEB on 9/28 was addressed today by design, PM re-requested cover Memo be issued project is ready for Kome's signature.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 10/1/2010 9/1/2010 4/1/2011 7/1/2011 7/1/2011 10/1/2011 12/1/2011 1/1/2012 4/1/2016

T TTTTTTTTT

8/1/2010

T7/1/2010 10/1/2010 9/1/2010 4/1/2011 7/1/2011 7/1/2011 10/1/2011 12/1/2011 1/1/2012 4/1/20168/1/2010

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $3,406

Total Con Est $3,406

CE

EX

08/01/2005

08/01/2005

81 10-0G810_

Kevin SheridanPM

Louis DonadaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  580-  0/ 5-
PPNO

7901 

Project Name

580 PAVEMENT REPAIR JOB

Work Description
PAVEMENT REPAIR & SHOULDER
WIDENING

Location Description
"ON ROUTES 5, 580 IN SAN JOAQUIN" FROM THE
STANISLAUS COUNTY LINE TO ROUTE 132
WESTBOUND CONNECTOR (KP L0.0/L0.50) (KP
0.0/8.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $0

District Est $12,265

Total Con Est $12,265

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
9/19/05:  Kome signed PSSR.  Project Shelved.
8/24/05:  PID on WEB for electronic review till 9/2/05.
8/15/05:  Errors corrected.  Schedule updated, brought in 1 yr.  SB-45 re-requested.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/19/2005 2/1/2010 7/1/2010 7/1/2010 8/15/2010 11/1/2010 11/1/2011

A TTTTTT9/19/2005 2/1/2010 7/1/2010 7/1/2010 8/15/2010 11/1/2010 11/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $13,804

Total Con Est $13,804

CE

EX

07/28/2005

07/28/2005

Friday, November 17, 2006 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

82 10-0L870_

Tony SinghPM

Ken RomeroDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  13.4/ 13.8-

PPNO

0037 

Project Name

HATCH RD/SO 9TH ST.AUXILIARY
LANE NB

Work Description
ADD AUXILIARY NB LANE HWY 99 

Location Description
ON ROUTE NORTHBOUND 99 NEAR THE CITY OF
MODESTO IN STANISLAUS CO BETWEEN HATCH
ROAD OVERCROSSING AND SOUTH 9TH STREET
OFF-RAMP (KP21.56/22.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/15/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,700

Total Con Est $1,700

R/W Est $601

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3-3-2006:  Formal project files need to be transfered from Keren/Robert Nguyen. PM Tony????????????
01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.
11/15/05: PID signed and sent to HQ.
09/22/05: PSR package completed and sent on review/signature rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 4/1/2009 3/1/2010 5/1/2010 6/1/2010 9/1/2010 1/2/2011 12/1/2011

T TTTTTTT

2/1/2009

T2/1/2009 4/1/2009 3/1/2010 5/1/2010 6/1/2010 9/1/2010 1/2/2011 12/1/20112/1/2009

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $1,858

Total Con Est $1,858

ND

FI

83 10-0K140_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 120-  0/ 4.3-
PPNO

9649 

Project Name

OAKDALE PAVEMENT REPAIRS

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE 120 IN STANISLAUS COUNTY NEAR
OAKDALE FROM STANISLAUS COUNTY LINE TO
STANISLAUS RIVER BRIDGE (KP 0.0/6.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/2/2005

Project Rpt 11/2/2005

Current Cost Estimate

Structure Est $0

District Est $5,212

Total Con Est $5,212

R/W Est $118

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12-05:  PID approved 11-4-05, but not on 2006 SHOPP list.
10-05:  Est approval 10-28-05.
Kickoff PDT held on 12/16/03.  Field Review on 9/24/04. Provided Design with Support Cost  (SB45)  on  10/13/04.  Draft PSSR is ready for circulation on
February 11, 2005. The total project cost is $2,837,000.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 11/1/2007 9/1/2008 12/1/2008 12/1/2008 1/12/2009 4/1/2009 4/1/2010

T TTTTTTT

9/1/2007

T7/1/2007 11/1/2007 9/1/2008 12/1/2008 12/1/2008 1/12/2009 4/1/2009 4/1/20109/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,529

Total Con Est $5,529

CE

EX

Friday, November 17, 2006 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

84 10-0L790_

Tony SinghPM

Khaled DaherDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 49-  2.5/ 2.8-

PPNO

0036 

Project Name

MOCCASIN CREEK SLIPOUT REPAIR

Work Description
CREEK SLIP-OUT REPAIR 

Location Description
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.8
KM SOUTH OF JACKASS GULCH BRIDGE TO 0.3
KM SOUTH OF JACKASS GULCH BRIDGE
(KP4.0/4.5)______________________

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/27/2005

Project Rpt

Current Cost Estimate

Structure Est $1,027

District Est $1,813

Total Con Est $2,840

R/W Est $51

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3-3-2006:  Formal project files need to be transfered from Keren/Robert Nguyen.  PM Tony???????????
01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.
11/22/05: Comments/corrections have been implemented.  Final version of PID doc submitted to  CR PMSU. PSR signed on 12/27/05.
11/01/05: Request to update cost est on FMP submitted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 3/1/2009 1/2/2009 8/1/2009 4/1/2010 5/1/2010 6/1/2010 7/15/2010 9/1/2010 10/1/2011

T TTTTTTTTT

9/1/2008

T12/1/2008 3/1/2009 1/2/2009 8/1/2009 4/1/2010 5/1/2010 6/1/2010 7/15/2010 9/1/2010 10/1/20119/1/2008

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $1,122

District Est $1,981

Total Con Est $3,103

ND

FI

85 10-40160_

Tony SinghPM

Thanh NguyenDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- R16.1/R18.9-
PPNO

0126 

Project Name

WEST LONG BARN REHAB

Work Description
AC OVERLAY 

Location Description
NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E
OF LONG BARN CONNECTION (KP R25.9/R30.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,170

Total Con Est $3,170

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project is inactive not on the approve project list. Project manager will update schedule,SB45,and database Cert. when project becomes active.Team members
will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/1999 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007 6/1/2007 12/1/2007

A TTTTTTT

5/31/2005

T8/1/1999 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007 6/1/2007 12/1/20075/31/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/03/1999

08/03/1999

Friday, November 17, 2006 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

86 10-46210_

Tony SinghPM

Thanh NguyenDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- R18.9/R24.5-

PPNO

0157 

Project Name

EAST LONG BARN REHAB

Work Description
PAVEMENT REHAB AND SHOUDER
WIDENING AT VARIOUS
LOCATIONS

Location Description
NEAR LONG BARN FROM 0.2 KM E OF LONG BARN
CONNECTION TO 0.8 KM E OF HELIPORT RD (KP
R30.5/39.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,992

Total Con Est $10,992

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/6/2006 Project is inactive not on the approve project list. Project manager will update schedule,SB45, and database Cert. when project is active.Team
members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/2008

T TTTTTTT

12/1/2006

T10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/200812/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

87 10-3A730_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  12.1/ 16.3-
PPNO

0282 

Project Name

CHINESE CAMP REHAB

Work Description
REHAB-WIDEN SHOULDER AND AC
OVERLAY

Location Description
"IN TUOLUMNE COUNTY, ON ROUTE 120," FROM
YOSEMITE JUNCTION TO SHAWMUT ROAD (KP
19.5/T26.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 13

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $7,016

Total Con Est $7,016

R/W Est $927

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
09/01/06-Schedule updates in progress.
8/2/06- Pending Programming.
10/18/05-PID approved .  Long Lead (LL).
8/03/05- Draft PSR on Review Rounds. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011 12/1/2011 12/1/2012 1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/2014

T TTTTTTT

11/1/2011

T7/1/2011 12/1/2011 12/1/2012 1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/201411/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $8,377

Total Con Est $8,377

ND

FI

Friday, November 17, 2006 44 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

88 10-3A700_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  16.2/ 24.1-

PPNO

0292 

Project Name

CHINESE CAMP REHAB II

Work Description
REHAB-WIDEN SHOULDER AND AC
OVERLAY

Location Description
ON ROUTE 120 IN TUOLUMNE COUNTY FROM
SHAWMUT ROAD JUST EAST OF CHINESE CAMP
TO MOCCASIN CREEK BRIDGE KP26.15/38.78)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/13/2005

Project Rpt 10/13/2005

Current Cost Estimate

Structure Est $1,705

District Est $873

Total Con Est $2,578

R/W Est $0

Phase Completion
PA&ED RW PS&E CON98 % % % %

Project Comments
09/01/06-Schedule updates in progress.
08/02/06-Pending programming.
10/13/05- PID Approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2005 1/1/2007 12/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009

A TTTTTTT9/1/2005 1/1/2007 12/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,756

District Est $899

Total Con Est $2,655

CE

EX

03/03/2005

03/03/2005

89 10-0E960_

Na'imah Abd'AllahPM

Abdul BakerDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R32.9/R41.5-
PPNO

0335 

Project Name

BUCK MEADOWS REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
ON ROUTE 120 FROM 0.2 MILES EAST OF
FERRETTI ROAD IN GROVELAND TO 1.9 MILES
EAST OF MARIPOSA COUNTY LINE NEAR BUCK
MEADOWS

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $0

District Est $7,620

Total Con Est $7,620

R/W Est $99

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
09/01/06-Schedule update in progress.
8/2/06-Pending Programming.
9/19/05 - PID Approved.
7/25/05-Project schedule completed, PMSU completed the SB45 report for programming.  Draft PSSR on review rounds.   Project on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 6/30/2002 11/1/2009 6/30/2002 6/1/2010 8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/2011

T TTTTTTATA

10/1/2009

T10/1/2009 6/30/2002 11/1/2009 6/30/2002 6/1/2010 8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/201110/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $8,576

Total Con Est $8,576

ND

FI

Friday, November 17, 2006 45 *Escalated at 3%



 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2004

3/1/2004

4/1/2004

4/1/2004

5/1/2004

5/1/2004

2/1/2005

3/1/2006

1/30/2007

3/1/2004
100

90 10-0H890_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976

COP CITY OF  MANTECA         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  2.2/ 2.2-

PPNO

7168 

Project Name

MCKINLEY AVE INTERCHANGE

Work Description
OVERSIGHT TO CONSTRUCT NEW INTER-
CHANGE

Location Description
IN SAN JOAQUIN COUNTY AT MCKINLEY
OVERCROSSING ON ROUTE 120 (KP 3.68)

Program Information

Doc Yr

Project Phase

Candidate

2002LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,566

District Est $23,434

Total Con Est $25,000

R/W Est $0

APL
List

Yes

10/10/06: City requested SWDR from consultant.

9/6/06: Email to consultant checking on status of SWDR.

7/5/06: Waiting for SWDR review/signatures, then on rounds. PID 0.6 allocated, 0.698 expended.

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/27/2003

8/27/2003

6/21/2006

6/21/2006

7/1/2006

7/1/2006

7/21/2006

7/21/2006

2/1/2007
55

91 10-0E550_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079

COP CITY OF  LATHROP         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  16.4/ 16.8-

PPNO

7222 

Project Name

I-5/LOUISE AVE I/C
(WAS GOLD RUSH CITY)

Work Description
RECONSTRUCT BRIDGE AND RAMP 

Location Description
LOUISE AVENUE I/C (KP 26.4/27.0)   

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight , Local  , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $16,000

Total Con Est $16,000

R/W Est $0

APL
List

Yes

9/8/06>>Oversight project.  Comments for first PSR review were returned to Consultant on September 25, 2006. Waiting for response.
07/31/06>>  Consultant  submitted DPSR on Friday, July 21.  Design  circulated  the Report for review on  July 31.
07/19/06: Geometrics meeting  was scheduled 05-23-2006.  Caltrans reviewing PEAR & TMP.  Consultant to resubmit APS documents to Caltrans.
04/05/2005: Awaiting traffic study report from consultant, Caltrans is presently reviewing ISA.
02/08/2006: Caltrans submitted traffic studies comment to consultant January 16th.  Awaiting revised traffic study report by end of Febraury.

ER

Friday, November 17, 2006 46



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8-25-2005

8-20-2005

9-1-2006

8-2-2006

11-1-2006

10-10-2006

12-1-2006 3-1-2007
25

92 10-0N160_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 152-  16.2/ 16.2-

PPNO

0062 

Project Name

VOLTA ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE-RTE 152 AND
VOLTA ROAD

Location Description
IN MERCED COUNTY ON ROUTE 152/VOLTA ROAD
(KP 26.15)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $3,200

District Est $19,440

Total Con Est $22,640

R/W Est $0

APL
List

Yes

07/06:  Consultant is working on Traffic Operational Analysis.  Three alternatives have been developed.  Traffic Forecasting Report has been completed.
Next PDT is scheduled for 12/13/06.  Last PDT meeting was held on 10/10/06.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
95

93 10-0N080_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  31.8/ 33.3-

PPNO

0056 

Project Name

I-5 HAMMER LANE INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER
LANE (KP 51.26/53.59)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $28,400

Total Con Est $28,400

R/W Est $0

APL
List

Yes

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

05/25/2006: Traffic Studies Report approved 05-15-2006.  Draft PSR received for Central Region review.�04/05/2006: Traffic  studies under Caltrans

Friday, November 17, 2006 47



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
95

94 10-0N090_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  33.2/ 34.3-

PPNO

0059 

Project Name

I-5 / OTTO DRIVE INTERCHANGE 

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO
DRIVE

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $23,400

District Est $34,460

Total Con Est $57,860

R/W Est $0

APL
List

Yes

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

05/25/2006: Traffic Studies Report approved 05-15-2006.  Draft PSR received for Central Region review.�04/05/2006: Traffic  studies under Caltrans
review, will submit comments by end of April.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
95

95 10-0N100_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  35/ 35.8-

PPNO

     

Project Name

INTERSTATE 5 / EIGHT MILE ROAD
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT
MILE ROAD (KP 56.45/57.63)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,300

District Est $19,200

Total Con Est $20,500

R/W Est $0

APL
List

Yes

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

05/25/2006: Traffic Studies Report approved 05-15-2006.  Draft PSR received for Central Region review.�04/05/2006: Traffic  studies under Caltrans
review, will submit comments by end of April.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
95

96 10-0N110_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  36.2/ 37.2-

PPNO

0061 

Project Name

INTERSTATE 5 /NORTH GATEWAY
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH
GATEWAY (KP 58.30/59.90)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $7,100

District Est $25,480

Total Con Est $32,580

R/W Est $0

APL
List

Yes

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

05/25/2006: Traffic Studies Report approved 05-15-2006.  Draft PSR received for Central Region review.�04/05/2006: Traffic  studies under Caltrans
review, will submit comments by end of April.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

97 10-0Q130_

Tom HarbourPM

Michael LimDM

(209) 942-6065PH#

UnassignedCM

EM

PH#

PH#

PH#

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase County-Route-Post Mile

- -

PPNO Project Name

Work DescriptionLocation Description

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

Friday, November 17, 2006 49



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2005

5/1/2005

6/30/2005

6/30/2005

6/30/2005

6/30/2005

9/1/2006 1/1/2007
25

98 10-0F980_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- R20.5/R21.1-

PPNO

3121 

Project Name

STATE ROUTE 4 NEW CONNECTIONS

Work Description
NEW PUBLIC ROAD CONNECTION
(OVERSIGHT).

Location Description
IN CAL CO IN THE CITY OF ANGELS CAMP   FROM
0.6 KM W/OF ROUTE 49 TO ROUTE 49. (KP
R33.0/R34.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

10/10/06: Management meeting 10/2/06. Several questions to research (ex. restripe SR 4), then meet with Kome for a decision.

9/6/06: Team at a standstill. Getting together documentation for a meeting with upper management.

8/25/06: At Focused Traffic meeting CT suggested looking at signal at Stockton Road, signal timing, and signal cycle to manage traffic with single left-turn
lane. City maintains that the New Connections project is already  benefit to the other legs of the 4/49 intersection. RISK: 1)Traffic mitigation impasse.

CE

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8-1-2006

8-4-2006

11-1-2006

11-1-2006

2-1-2007 4-1-2007 6-30-2007
10

99 10-0P740_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59-  21.5/ 22.5-

PPNO

     

Project Name

SR-59 LANDFILL NEW ENTRANCE

Work Description
OVERSIGHT OF NEW INTERSECTION
CONSTRUCTION

Location Description
IN MERCED COUNTY ON SR 59 AT LANDFILL EXIT
(KP 34.4/36.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

9/06:  Merced County is the lead as well as designer for this project.  Merced County will submit the PEAR and traffic studies by 12/15/06.  Last  PDT
meeting was held on 11/01/06.  Next PDT meeting is scheduled for  01/30/07.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2004

12/1/2004

12/15/2004

12/15/2004

12/15/2004

12/15/2004

2/8/2005

2/14/2006

12/1/2006
98

100 10-0M660_

Ram N_GuptaPM

Ken RomeroDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(805) 549-3665 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 152-  17.9/ 18.2-

PPNO

0044 

Project Name

SR152/MERCED COLLEGE ENTRANCE
INTERSECTION

Work Description
NEW SIGNALIZED INTERSECTION 

Location Description
IN THE CITY OF LOS BANOS AT THE PROPOSED
MERCED COLLEGE (KP28.81/29.29)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $933

Total Con Est $933

R/W Est $0

APL
List

Yes

11/06: PSR is circulated for final approval.  Received Encroachment permit as well as Encroachment  Exception request on 10/31/06.  Meeting is
scheduled for 11/20/06 to review comments on Encroachment Permit.  It was agreed to develop a cooperation agreement to address access valuation and
signalization at this intersection.

CE

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2006

8/31/2006

4/2/2007 9/3/2007 4/28/2008 7/21/2008
1

101 10-0P810_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165-  0/ 30.5-

PPNO

     

Project Name

HILMAR BYPASS

Work Description
NEW BYPASS TO TAKE TRUCK TRAFFIC
"FROM SR165, AROUND HILMAR AND"

Location Description
IN MERCED COUNTY ON SR 165 FROM MERCED
RIVER TO SR 99 NEAR TURLOCK IN STANISLAUS
COUNTY "(KP MER 0.0/48.8, STA 0.0/2.4)"

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $17,500

Total Con Est $17,500

R/W Est $0

APL
List

Yes

11/06:  consultant is working the traffic forecasting report.  Kick-off meeting was held on 10/19/06.  Next PDT is scheduled for 1/18/07.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/31/2006

1/31/2006

3/30/2006

1/31/2006

7/1/2006

7/1/2006

1/1/2007

1/1/2007

4/1/2007
5

102 10-0A630_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  17.3/ 17.8-

PPNO

     

Project Name

I-5/LATHROP ROAD INTERCHANGE
IMPROVEMENTS

Work Description
INTERCHANGE IMPROVEMENTS 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
LATHROP AT THE LATHROP ROAD ___
INTERCHANGE (OVERSIGHT ONLY) (KP 10.8/11.1)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

9/8/06>>An oversight project.  Consultant is working on Traffic Study Reports and developing geometrics.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/6/2005

5/6/2005

2/24/2005 5/6/2005

5/6/2005

7/21/2006

7/24/2006

12/18/2006
80

103 10-0H780_

Christina HibbardPM

Louis DonadaDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  88-  12.2/ 19.2-

PPNO

7570 

Project Name

SR 88 IMPROVEMENTS - LOCKEFORD
TO CLEMENTS

Work Description
IMPROVE OPERATIONS ON SR 88 

Location Description
IN SAN JOAQUIN COUNTY FROM WEST OF THE
THE CITY OF LOCKEFORD TO THE EAST OF THE
CITY OF CLEMENTS ON ROUTE 88

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

10/10/06: Consultant working on PDS comments. Citizens Task Force meeting 10/18/06. Public meeting 10/24/06.

9/6/06: Review comments to consultant 9/12/06.

8/25/06: PDS review comments due to Design 8/21/06.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

104 10-0P730_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  4.5/ 5-

PPNO

     

Project Name

AUSTIN ROAD INTERCHANGE

Work Description
OVERSIGHT OF INTERCHANGE
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 99 AT AUSTIN ROAD (KP 7.2/8.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

10/10/06: Meeting with City of Manteca and Ripon re land use and transportation. Working on traffic as a corridor.

9/11/06: Kick-off meeting 9/5/06. Traffic studies will encompass Union to Austin corridor, then separate data for each interchange.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2003

8/1/2003

11/1/2005

11/1/2005

11/1/2005

11/1/2005

12/1/2006

12/1/2006

3/1/2007
35

105 10-0L140_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  24/ 24.1-

PPNO

7702 

Project Name

MORADA/99 INTERCHANGE

Work Description
RECONSTRUCT MORADA LANE I/C AT SJ-99 IN
STOCKTON

Location Description
IN SAN JOAQUIN CO AT MORADA LANE IN
STOCKTON (KP38.62/38.78)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,635

District Est $20,000

Total Con Est $24,635

R/W Est $0

APL
List

Yes

9/8/06>>Project on schedule.
08/02/2006:  Work on this project will resume after consultant submits DPSR for Eight Mile Rd./Hammer Ln. project.
05/25/2006: Draft PSR pending.  City of Stockton sunbmitted Co-op Agreement comments, May 17, 2006.  District to submit draft for HQ review.
04/05/2006: Awaiting revised draft PSR from consultant.
02/08/2006: Caltrans sent draft PSR comments to consultant February 6th.  Awaiting City of Stockton's response and resubmittal to a revised draft PSR.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2003

8/1/2003

10/1/2005

10/1/2005

10/1/2005

10/1/2005

1/1/2006

9/1/2006

1/1/2007
70

106 10-0L130_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  24.9/ 25.9-

PPNO

7708 

Project Name

EIGHTMILE/99 INTERCHANGE

Work Description
RECONSTRUCT EIGHT MILE RD I/C AT SJ-99 IN
STOCKTON

Location Description
IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN
STOCKTON (KP40.71/40.87)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $8,606

District Est $25,583

Total Con Est $34,189

R/W Est $0

APL
List

Yes

9/1/06>>Consultant submittted DPSR for second review on Sept 1.  Coop for PA &ED is being reviewed concurrently with DPSR.  Coops for PS &E and
Construction will be written separately during those respective phases.

ER

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

107 10-0P650_

Tom HarbourPM

Joy PinneDM

(209) 942-6065PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  3/ 3.6-

PPNO

     

Project Name

Work Description
OVERSIGHT OVER INTERCHANGE
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 120 AT AIRPORT WAY (KP
4.8/5.8)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/20/2006

4/20/2006

8/31/2006 9/14/2006 7/20/2007 12/3/2007
10

108 10-0P200_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  4.1/-

PPNO

     

Project Name

SR 120/UNION ROAD INTERCHANGE
UPGRADES

Work Description
INTERCHANGE UPGRADE 

Location Description
IN SAN JOAQUIN COUNTY ON SR 120 AT UNION
AVENUE (KP 6.63)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

10/10/06: Notified City that CEQA lead will be retained by Caltrans. Working on traffic as corridor.

9/11/06: Have scheduled a meeting with Ripon, Manteca and COG to discuss transportation planning and land use at SR 120 and 99 corridor. Project
public meeting in November.

8/25/06: Received Existing Traffic Tech Memo.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

109 10-0P780_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  15.8/ 15.9-

PPNO

     

Project Name

SR 120/BRENNAN AVE

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
ESCALON ON SR 120 AT THE BRENNAN AVENUE
INTERSECTION (KP 25.6/25.7)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/7/06: Met with developer and City of Escalon on 10/26/06. The project plans for the 120/Brennan intersection are being drawn. May be encroachment
permit?

Friday, November 17, 2006 55



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/14/2004

5/14/2004

5/9/2005

5/9/2005

1/30/2007 9/1/2007
10

110 10-0L330_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  22.3/ 22.7-

PPNO

9463 

Project Name

RECONSTRUCT INTERCHANGE STA-99
@ KIERNAN (SR 219)

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN STANISLAUS COUNTY AT ROUTE 99 AND
KIERNAN AVE (KP 36.0/36.64)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

11/7/06: Restart meeting 11/13/06.

6/12/06: County is validating traffic analysis. Then re-start project PSR.5/19/06: Considering future Interchange needs with 219 Widening, as far as we
can.�2/21/06: County is proposing item to Board 2/28 or 3/7 for additional scope in PSR.2/6/06: On ho

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/14/2004 5/9/2005 1/30/2007 9/1/2007
10

111 10-0L320_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99-  24/ 24.4-

PPNO

9474 

Project Name

RECONSTRUCT INTERCHANGE STA-99
@ HAMMETT ROAD

Work Description
"RECONSTRUCT INTERCHANGE ""HAMMETT
RD" "AND ROUTE 99"""

Location Description
IN STANISLAUS COUNTY FROM SAN JOAQUIN
COUNTY LINE TO KIERNAN AVE (KP 38.73/39.37)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $17,000

Total Con Est $17,000

R/W Est $0

APL
List

Yes

11/7/06: Restart Kiernan IC only, Hammett on hold.

6/12/06: County is validating traffic analysis. Then re-start project PSR.�2/21/06: County is proposing item to Board 2/28 or 3/7 for additional scope in
PSR.2/6/06: On hold.�8/16/05: Proceed w/ Kiernan reconstruction is question for County, while Hammett area circulation corridor is being decided
upon.7/28/05: Comments to Traffic Report sent to consultant 7/13/05.�6/14/05: Traffic Operations Analysis Report received 5/20/05. In review.�3/15/05:
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/11/2004

3/22/2005

12/1/2005 12/1/2006 6/1/2007 8/1/2007
5

112 10-0M200_

Christina HibbardPM

Ken RomeroDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(805) 549-3665 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108-  29.1/-

PPNO

0042 

Project Name

SR108 LADD/PATTERSON ROADS
INTERSECTION

Work Description
SIGNALIZATION/POSSIBLE RTE MOD 

Location Description
IN STANISLAUS CO ON STATE ROUTE 108
(MCHENRY AVENUE)/LADD ROAD (KP46.91)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

9/6/06: Meeting with County, HQ, Enc Permits. Strategy is for encroachment permit application/review.

8/25/06: County plans drawn, need meeting to coordinate with CT safety project.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

113 10-0P830_

Tom HarbourPM

Joy PinneDM

(209) 942-6065PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4- T13.9/T15.1-

PPNO

     

Project Name

Work Description
OPERATIONAL AND SAFETY IMPROVEMENTS 

Location Description
IN SAN JOAQUIN COUNTY ON SR4 FROM 500'
WEST OF ROBERTS ROAD TO 500' EAST (KP
22.3/24.3)

Program Information

Doc Yr

Project Phase

Candidate

2008LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

114
10-0E530_

Dist-EA Phase

0

County-Route-Post Mile

CAL 4- R10.3/R16.4-

PPNO

3067 

Project Name

SR 4 WAGON TRAIL REALIGNMENT
Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , Oversight , LCO

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,178

CAPT

SUPT

$0

OTHER

$2,021

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/21/06:  Revised Ammendment sent to locals on9/12/06.  Waiting for their review and comments.

8/4/06: COOP was rejected by HQ, issues regarding the format of ammendment.  On 8/15/06 a revised version was resubmit to HQ.  Received an update from HQ on 8/30/06,
they have not been able to review it.  We've asked to put this on the priority for the reviewer.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2008

T11/1/2008

5/1/2008

5/1/2008 T

5/1/2007

5/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7079 COP CCOG                                       
COP CCOG                                       

Type Agency Name
Agreements

Date

Work Description
TWO LANE EXPRESSWAY 

Location Description
ON SR 4 FROM  EAST OF COPPEROPOLIS TO
APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS CAMP)
(KP16.5 /26.3 )

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 24

Utilities 3

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28,617

Total Con Est $28,617

R/W Est $1,266

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

115
10-0E450_

Dist-EA Phase

0

County-Route-Post Mile

CAL 4-  13.8/ 14.6-

PPNO

3087 

Project Name

POOL STATION CURVE CORRECTION
Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % 10% % %

Project Comments
9/11/06: All the EA Phases have been closed and project has been taken off the APL.
9/06/06:  PDT meeting was held 7/05/06 to inform the team of the decission to cancel the project. This decision is not SI related it was based on the need and the scope. the
replacement project is expected to be a Minor B project to widen the shoulder on the curve that was identified as the primary location for the accedents.
6/26/06: PDT meeting is scheduled to discuss change in scope.
6/15/06 to convey this decission (down scope to a Minor A or B) to CALCOG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2009 3/1/2009 9/1/2010 9/1/2010

T TTT3/1/2009 3/1/2009 9/1/2010 9/1/2010

9/1/2008

T9/1/2008

2/1/2012

T2/1/2012

6/30/2008

6/30/2008 T

3/29/2004

3/29/2004 A

3/29/2004

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDER.

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY FROM 0.3KM
EAST OF HUNT ROAD TO 0.3KM WEST OF POOLE
STATION ROAD. (KP 22.2/23.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

PID Appr 6/30/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $17,500

Total Con Est $17,500

R/W Est $1,530

*Escalated Cost Estimate

Structure Est $0

District Est $19,696

Total Con Est $19,696

ND

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

116
10-0G440_

Dist-EA Phase

0

County-Route-Post Mile

MER 59- R14.8/R19-

PPNO

5264 

Project Name

ATWATER-MERCED EXPRESSWAY
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Developer ,
Measure

Prog Code
400.000

Prog FY

$0 $0

RIP IIP LOCAL

$374 $3,269

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
8/16/06: Foucs meeting with consultants

9/11/06: Held a PDT meeting

9/20/06: County held public information hearing

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2009 10/1/2007 8/1/2010 9/1/2012 9/1/2012

T TTTT12/1/2009 10/1/2007 8/1/2010 9/1/2012 9/1/2012

10/1/2007

T10/1/2007

9/1/2015

T9/1/2015

2/1/2007

2/1/2007 T

9/1/2006

9/1/2006 T

7/1/2002

7/1/2002 A

7/1/2002

8/1/2006 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT A NEW ALIGNMENT 

Location Description
IN THE CITY OF MERCED FROM THE
INTERSECTION OF BELLEVUE AVE AND EXISTING
RTE 59 TO THE INTERSECTION OF GURR RD &
EXISTING RTE 140 (KP R23.8/30.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 19

Utilities 0

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $20,300

District Est $133,700

Total Con Est $154,000

R/W Est $15,900

*Escalated Cost Estimate

Structure Est $24,239

District Est $159,645

Total Con Est $183,884

ER

ES

117
10-3A130_

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  37.5/ 38.7-

PPNO

5652 

Project Name

PARKWAY INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 0 % % %

Project Comments
9/20/06: Consultant completing PR prior to district review

05/25/2006: Environmental reports receiving Biological Opinion from USFWS as of April 25, 2006.  Consultant working on FEIS.  Will incorporate BO to the document.�04/05/2006:
Consultant preparing final PR document.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 4/1/2007 10/1/2007 10/1/2007

T TTT11/1/2006 4/1/2007 10/1/2007 10/1/2007

12/1/2006

T12/1/2006

5/1/2012

T5/1/2012

10/1/2006

10/1/2006 T

7/1/2001

7/1/2001 A

7/1/2001

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Margaret Lawrence (209) 948-7427

(559) 230-3138
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE AND
OVERHEAD

Location Description
ON STATE ROUTE 140 FROM 0.2 KILOMETER
WEST OF SANTA FE AVENUE TO KIBBY ROAD (KP
60.4/62.3) (KP 60.4/62.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 2

PID Appr 8/23/2001

Project Rpt

Current Cost Estimate

Structure Est $6,402

District Est $23,757

Total Con Est $30,159

R/W Est $861

*Escalated Cost Estimate

Structure Est $6,594

District Est $24,470

Total Con Est $31,064

ER

ES
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

118
10-41910_

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  16/ 24.8-

PPNO

5707 

Project Name

LOS BANOS BYPASS
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,000 $2,500

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
09/06:-Waiting for a Biological Opinion from the USFWS and updated APS from DES.  Next PDT meeting is scheduled for  11/15/06. Last PDT meeting was held on 1/5/06.

Major Risk:  If BO is not obtained from USFWS in next 3 months,  PA&ED milestone will be missed.   �

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2007 1/1/2009 1/1/2012 2/1/2015 2/1/2015

1/1/2009 2/1/2015 2/1/20151/1/2012T TTTT4/1/2007

7/1/2011

7/1/2011 T

1/1/2018

1/1/2018 T

2/17/2005

2/17/2005 A

11/1/1998

11/1/1998 A

11/1/1998

4/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

4/1/2007

Ram N_GuptaPM

Jack WalkerDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Bryan Apper (559) 243-8156

(559) 243-3861
Type Agency Name

Agreements
Date

Work Description
4 LANE FREEWAY (LOS BANOS
BYPASS)

Location Description
ON STATE ROUTE 152 IN MERCED COUNTY IN AND
NEAR LOS BANOS (KP25.8/39.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 67

Utilities 6

PID Appr 2/3/2004

Project Rpt

Current Cost Estimate

Structure Est $37,589

District Est $313,022

Total Con Est $350,611

R/W Est $31,749

*Escalated Cost Estimate

Structure Est $47,617

District Est $396,527

Total Con Est $444,144

ER

ES

02/17/2005

02/17/2005

119
10-0E490_

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  22.1/ 23.6-

PPNO

7239 

Project Name

FRENCH CAMP/SPERRY ROAD
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
10/10/06: FED to FHWA ~11/1/06. Starting 30% PS&E review. VA Study planned for Nov 7-16. Coop for RW and PS&E sent 7/18/06. Returned to District 10/16/06 with redlines to
add PA&ED clauses and federal funding. Email to Mark R. 10/17/06, with cc to Kome and Usen.

8/25/06: PM 2.5 public review ends 9/14/05. FED to FHWA about then.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 11/21/2006 5/7/2007 6/4/2007

T TTT1/2/2007 11/21/200 5/7/2007 6/4/2007

2/21/2006

2/21/2006 A

4/1/2002

4/1/2002 A

4/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7976 COP CITY OF  STOCKTON         
Type Agency Name

Agreements
Date

Work Description
MODIFY/RECONSTRUCT 

Location Description
"ON INTERSTATE 5, IN STOCKTON, IN" SJ COUNTY
FROM 0.6 KM SOUTH OF FRENCH CAMP RD
INTERCHANGE TO 3.1KM NORTH OF FRENCH
CAMP RD INTERCHANGE (KP 35.6/38.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 3/11/2002

Project Rpt

Current Cost Estimate

Structure Est $15,000

District Est $65,000

Total Con Est $80,000

R/W Est $12,249

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI
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Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

120
10-0A840_

Dist-EA Phase

0

County-Route-Post Mile

SJ  12-  .1/ 10.1-

PPNO

7350 

Project Name

SR-12 IMPROVEMENTS
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,474

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % 5 5% % %

Project Comments
9//6/06: Operations and Planning working on Conceptual Report. Next PDT Oct 2nd.

12/06/05:   �9/1/2005 Project pending SJ 12 Corridor Study � FTIP APPROVED 10/5/98; PCR SUBMITTED TO DELAY PA&ED TO 1/03.   RW  ON HOLD. PLANNING WORKING A

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 12/1/2010 7/1/2012 7/1/2012

T TTT7/1/2012 12/1/2012 7/1/2014 7/1/2014

3/1/2015

T3/1/2017

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
ADD PASSING LANES AT 2
LOCATIONS AND WIDEN
SHOULDERS FROM MOKELUMNE

Location Description
NEAR TERMINOUS FROM SACRAMENTO COUNTY
LINE TO RTE 5 (KP 0.2/16.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

PID Appr 9/9/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,037

Total Con Est $13,037

R/W Est $1,422

*Escalated Cost Estimate

Structure Est $0

District Est $16,515

Total Con Est $16,515

ND

FI

121
10-3A100_

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  15/ 18.6-

PPNO

7668 

Project Name

SOUTH STOCKTON 6-LANE
Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,523 $1,558

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
9/6/6 Traffic Forecasts and Operations working on analysis for Charterway. Environmental in progress. Next PDT Sept. 12.

03/30/06: Internal meeting scheduled for 4/4/06 to discuss environmental schedule, full PDT scheduled for 4/18/06.  # of Parcels tbd.  Will update schedule in   WebAPPS after
outcome of meeting.�12/06/05:  Internal CT meeting held 11/16/05.  Next PDT scheduled f or Jan 2006.  (bl)�9/28/05 PDT scheduled to discuss Traf f ic/Operational analy sis f or
alternatives.�7/20/05 PDT to discuss Project Alternativ es scheduled f or August 8th.�6/05 Project Alternativ es being rev ised. Deliv ery  Hour meeting with DD to be scheduled.�6/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/15/2008 11/1/2008 1/1/2010 5/1/2012 7/1/2012

11/1/2008 5/1/2012 7/1/20121/1/2010T TTTT12/15/2008

11/1/2008

11/1/2008 T

7/1/2016

7/1/2016 T

1/15/2008

1/15/2008 T

7/1/2006

9/1/2006 A

4/7/2006

4/7/2006 A

4/7/2006

11/15/2008T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

Martin NishikawaDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 6 LANES 

Location Description
IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6
KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4 WEST.
(KP 24.1/29.9) (PA&ED ONLY)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 81

Utilities 5

PID Appr 11/28/2000

Project Rpt

Current Cost Estimate

Structure Est $17,000

District Est $60,000

Total Con Est $77,000

R/W Est $32,011

*Escalated Cost Estimate

Structure Est $20,299

District Est $71,643

Total Con Est $91,942

ER

Friday, November 17, 2006 61 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

122
10-2A780_

Dist-EA Phase

0

County-Route-Post Mile

SJ  132-  1/ 3-

PPNO

7844 

Project Name

BIRD ROAD INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

2006 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % 10 35% % %

Project Comments
9/6/6: Project Report submitted to District Director for approval.

07/20/2006:  7/12/06  PDT--Discussed Coop, 60% PS&E and R/W acquisition.�06/22/2006:  Project Report circulated f or signature & approv al.  Posted on-line f or
review.�05/25/2006: 60% PSE targeted f or July  2006.  HQ submitted Co-op Agreement comments.  Calt

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2006 8/1/2006 8/1/2006 9/1/2007 9/1/2007

T TTTT10/1/2006 10/1/2006 12/15/200 7/23/2007 9/1/2007

8/1/2006

T10/1/2006

7/1/2008

T7/1/2008

3/1/2006

3/1/2006 A

3/1/2006

3/1/2006 A

3/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Kevin SheridanPM

David SanghaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lance Brangham (559) 243-8161

(559) 244-2942 COP CO OF SANJOAQUIN         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
ON STATE ROUTE 132 IN SAN JOAQUIN COUNTY
BETWEEN 1.2 KM EAST OF CHRISMAN RD
INTERCHANGE & 0.3KM W/ I5 HWY WIDENING &
NEW INTERCHANGE AT BIRD ROAD (KP 1.6/4.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

PID Appr 4/22/1999

Project Rpt 9/22/2006

Current Cost Estimate

Structure Est $2,000

District Est $13,260

Total Con Est $15,260

R/W Est $90

*Escalated Cost Estimate

Structure Est $2,060

District Est $13,658

Total Con Est $15,718

ND 03/22/2006

123
10-0H910_

Dist-EA Phase

0

County-Route-Post Mile

SJ  205-  2.4/ 5.3-

PPNO

7873 

Project Name

I-205 / LAMMERS RD INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/06: Working on Traffic analysis with SJCOG model.

8/25/06: VA Implementation meeting 8/23/06.

7/5/06: K phase closed. VA Implementation meeting August 23. Forecast comments to consultant June 30, 2006. PID 0.7 allocated, 1.07 expended.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2008

T1/1/2008

1/1/2008

1/1/2008 T

2/1/2006

2/1/2006 A

2/1/2006

6/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7976 COP CITY OF  TRACY         
Type Agency Name

Agreements
Date

Work Description
OVERSIGHT TO CONST NEW IC 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR TRACY
FROM HANSEN ROAD OVERCROSSING TO GRANT
LINE ROAD UNDERCROSSING (KP 3.8/R8.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 2/15/2006

Project Rpt

Current Cost Estimate

Structure Est $8,400

District Est $38,400

Total Con Est $46,800

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

Friday, November 17, 2006 62 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

124
10-1A690_

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  9.7/ 10.9-

PPNO

9399 

Project Name

MITCHELL RD/SERVICE RD
INTERCHANGE

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Developer

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/06: Met with City 9/19/06 re quality of GADs. Strategy for next submittal. Public meeting 10/17/06

9/11/06: Strategy for GADs will be meeting with City on 9/19/06, to include Qaulity Plan, then City will meet with consultant after the PDT meeting. We will have other examples for
City to see.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2007 7/1/2008 12/1/2007 11/1/2008 11/1/2009

T TTTT12/1/2007 7/1/2008 12/1/2007 11/1/2008 11/1/2009

12/1/2007

T12/1/2007

12/1/2012

T12/1/2012

6/1/2007

6/1/2007 T

5/1/2003

5/1/2003 A

5/1/2003

11/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7976 COP CITY     CERES                             
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"ON RTE 99 IN CERES, IN STANISLAUS" COUNTY
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/9/2002

Project Rpt

Current Cost Estimate

Structure Est $21,000

District Est $28,000

Total Con Est $49,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $22,947

District Est $30,596

Total Con Est $53,544

ND

FI

125
10-3A410_

Dist-EA Phase

0

County-Route-Post Mile

STA 108-  27.6/ 37.3-

PPNO

9615 

Project Name

RIVERBANK OAKDALE WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

1998 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
4-06: Not in the 2006 STIP.
2-2006:  RTIP Await.
10-05:  Removed from APL. Corridor study to be initiated by the STANCOG.
9-2005: All phases CLOSED-No charges at this time.
5/05- WIth available STIP dollars, it is possible COG will want to start up a corridor study  for SR 219/SR 108 Corridor.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008

T7/1/2008

7/1/2007

7/1/2007 T

7/1/1999

7/1/1999 A

7/1/1999

Approve
FED

M160

Delivery
Plan

APL
List

No

Tony SinghPM

Joy PinneDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7976
Type Agency Name

Agreements
Date

Work Description
WIDEN TO FOUR LANES WITH
CONTINUOUS 2WAY LEFT TURN
LANE

Location Description
IN AND NEAR MODESTO FROM RTE 219 TO OAK
AVE IN THE CITY OF OAKDALE (KP 44.4/60.0)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 162

Utilities 5

PID Appr 3/31/1999

Project Rpt

Current Cost Estimate

Structure Est $1,153

District Est $20,612

Total Con Est $21,765

R/W Est $20,489

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

Friday, November 17, 2006 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

126
10-0L720_

Dist-EA Phase

0

County-Route-Post Mile

STA 108-  30.5/ 31.6-

PPNO

0010 

Project Name

MID-CANAL & JACKSON ROAD CURB
BARRIER

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/15/06:  PR is in circulation for review.  It is expected to be signed by October 13, 2006.

5/22/06: PDT meeting was held to update the schedule, During the meeting a Final Environmental Document was signed and deliverd. The FED (M160) was achieved. The rest of
the schedule will be updated after team members review and agree with the proposed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 9/1/2008 8/1/2009 8/1/2009

T TT10/2/2006 4/22/2007 5/22/2007

7/1/2008 9/1/2010

T12/22/2007

1/1/200810/1/2006

3/22/2006 A

10/1/2006

5/22/2006 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Na'imah Abd'AllahPM

Ken RomeroDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(805) 549-3665
Type Agency Name

Agreements
Date

Work Description
RAISED CURB MEDIAN
BARRIER/AC O/LAY

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY FROM
MIDDLE MAIN CANAL TO HOWARD AVENUE (KP
49.07/50.92)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 5/16/2006

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,390

Total Con Est $1,390

R/W Est $8

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

127
10-0L160_

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  14.7/ 15.1-

PPNO

0065 

Project Name

MARTIN LUTHER KING AUTOMATED
WARNING SYSTEM INSTALLATION

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$369

RW $$
$0

XPM In XPM

Funds Req Date
4/26/2005

CTC Vote Date
7/14/2005

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current date : 5/16/2006 Construction start date 1/17/2006, Construction end date 6/15/2006, CCA date 8/1/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT1/1/2005 3/1/2005 4/1/2005 6/1/2005T1/15/2005 T8/20/200611/1/2004 T2/1/2004 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Michael LimDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3138 RR UNION PAC & BNSF 042304  
Type Agency Name

Agreements
Date

Work Description
INSTALL MESSAGE SIGN 

Location Description
IN MERCED COUNTY IN MERCED FROM 0.2 KM
NORTH OF 99 AND 59 SEPARATION TO 0.1 KM
SOUTH OF O STREET UNDERCROSSING

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt 1/12/2005

Current Cost Estimate

Structure Est $0

District Est $369

Total Con Est $369

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/15/2004

09/15/2004

Friday, November 17, 2006 64 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

128
10-40350_

Dist-EA Phase

0

County-Route-Post Mile

STA 132- R11.1/R14.7-

PPNO

0944

Project Name

ROUTE 132 WEST EXPRESSWAY
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP

Prog Code
710.870

Prog FY
2007

$2,370 $4,000

RIP IIP LOCAL

$3,177 $0

CAPT

SUPT

OTHER

Const $$
$4,000

RW $$
$2,370

Bill Ref# 109    Pgm Amnt   $12,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON68 % 10% % %

Project Comments

08/30/06-RFP still being reviewed by RTPA.
07/13/06-Project flagged for oversight.
06/29/06- Project ON HOLD-RTPA to become Lead Agency to conduct the 132 Corridor Study.  Schedule moved outside of 2006 Delivery Plan.
10/17/05- Locals Agency  to take lead on 132 Corridor Study.  Locals to study from SR 99/ to Dakota Avenue approx. 4 miles, connectivity issues. This project to be coordinated

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2009 2/1/2009 12/1/2007 12/1/2008 7/1/2011

2/1/2009 12/1/2008 7/1/201112/1/2007T TTTT1/1/2009

3/1/2007

3/1/2007 T

9/1/2012

9/1/2012 T12/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Na'imah Abd'AllahPM

David SanghaDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559) 244-2942 COP CITY OF  MODESTO         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LANE
EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL

Location Description
IN MODESTO ON RTE 132 FROM NEBRASKA AVE
TO RTE 99 AND ON RTE 99 FROM RTE 132 TO
KANAS AVE (KP R18.2/R23.7)  (KP R25.9/R27.2)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 86

Utilities 14

PID Appr 7/2/1993

Project Rpt

Current Cost Estimate

Structure Est $6,959

District Est $20,289

Total Con Est $27,248

R/W Est $5,032

*Escalated Cost Estimate

Structure Est $8,067

District Est $23,521

Total Con Est $31,588

ND

FI

129
10-0F650_

Dist-EA Phase

0

County-Route-Post Mile

MER 59-  22.6/ 23.3-

PPNO

5286 

Project Name

"OAKDALE ROAD INTERSECTION
IMPROVEMENT"

Program Information

Doc Yr

Project Phase
PA&ED

2002A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,193

RW $$
$275

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % 5% % %

Project Comments
9/26/06: This project is on the contract out list.

8/17/06: Need to make sure that the final ED is completed by 11/06. A PDT meeting should be scheduled in 11/06 to make sure that the schedule is still viable.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2007 1/1/2007 4/1/2008 4/1/2008

T TTT1/1/2007 1/1/2007 4/1/2008 4/1/2008

7/1/2006

T7/1/2006

1/1/2010

T1/1/2010

5/30/2006

5/22/2006 A

10/2/2003

10/2/2003 A

10/2/2003

12/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2007

Todd DudleyPM

Scott ShaverDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
INTERSECTION/SIGHT DISTANCE
IMPROVEMENT

Location Description
ON STATE ROUTE 59 IN MERCED COUNTY AT
OAKDALE ROAD INTERSECTION (KP 36.4/37.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 1

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,316

Total Con Est $2,316

R/W Est $824

*Escalated Cost Estimate

Structure Est $0

District Est $2,385

Total Con Est $2,385

ND

EX

Friday, November 17, 2006 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

130
10-0F070_

Dist-EA Phase

0

County-Route-Post Mile

SJ  4-  4.5/ 5.6-

PPNO

7021 

Project Name

ROUTE 4 CURVE CORRECTION -
EAST OF MIDDLE RIVER

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,810

RW $$
$1,611

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
11/7/06: PDT meeting is scheduled on 12/04/06 to discuss the future of the project. The PDT considered several options to reduce the cost, such as reducing the scope of the
project, and to obtaining design exceptions for shoulder width, but the anticipated savings were not sufficient to increase the Safety Index to a viable value.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION """ROUTE 4
CURVE CORRECTION - EAST OF"

Location Description
ON ROUTE 4 IN SAN JOAQUIN COUNTY BETWEEN
MIDDLE RIVER BRIDGE AND 1.6 KM EAST OF
MIDDLE RIVER BRIDGE (KP 7.24/9.01)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 2

PID Appr 12/21/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,960

Total Con Est $13,960

R/W Est $1,611

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

131
10-0J150_

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  23.1/ 23.6-

PPNO

0084 

Project Name

POPPY HILLS DR. CURVE
IMPROVEMENT

Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,491

RW $$
$656

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 5 15% % %

Project Comments
8/17/06: DPR was completed on 8/4/06. PA/ED target date is 6/1/07. Environmental document needs to be ready by 4/1/07 to achieve PA/ED. Needs follow up on the progress of
the ED and the PR to ensure time delivery. A PDT is required no later than January 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/31/2007 7/1/2006 11/1/2007 11/1/2007

T TTT6/1/2007 9/12/2006 12/1/2008 1/1/2009

5/5/2006

A6/12/2006

1/1/2009

T5/1/2010

8/5/2006

9/15/2006 T

4/1/2004

4/1/2004 A

4/1/2004

3/31/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

6/1/2007

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
CURVE IMPROVEMENT 

Location Description
IN TUOLUMNE COUNTY NEAR TUTTLETOWN FROM
0.3 KM NORTH OF POPPY HILLS ROAD TO 0.2 KM
NORTH OF RAWHIDE RD (KP 37.4/38.0).

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 12

Utilities 2

PID Appr 10/30/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,178

Total Con Est $2,178

R/W Est $654

*Escalated Cost Estimate

Structure Est $0

District Est $2,311

Total Con Est $2,311

ND

FI

Friday, November 17, 2006 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

132
10-0J160_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  4.3/ 5.9-

PPNO

0128 

Project Name

STANDARD  RD  TO  VIA ESTE RD
TWO -WAY LEFT TURN LANE

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,004

RW $$
$5,059

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
9/12/06: A PDT meeting was held, it was decided to cancel this project. A PCR needs to be initiated and all phases of the EA closed, upon receiving notice from environmental and
R/W Engineering that they have completed their ongoing processes and they arrived att a good stopping point. This period is anticipated to last through December 2006. The
construction cost was estimated at $7.769 M and R/W was &2.117 M. THe SI is 204.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 11/1/2007 5/1/2009 5/1/2009

T TTT10/1/2007 11/1/2007 5/1/2009 5/1/2009

2/1/2006

A2/1/2006

2/1/2011

T2/1/2011

9/1/200610/1/2003

10/1/2003 A

10/1/2003

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
TWO-WAY LEFT TURN LANE. 

Location Description
IN TUOLUMNE COUNTY ON ROUTE 108 "FROM
STANDARD ROAD TO VIA ESTE," EAST OF
SONORA. (KP 6.9/9.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 33

Utilities 4

PID Appr 1/16/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,948

Total Con Est $5,948

R/W Est $4,751

*Escalated Cost Estimate

Structure Est $0

District Est $6,310

Total Con Est $6,310

ND

FI

133
10-2A420_

Dist-EA Phase

0

County-Route-Post Mile

CAL 26-  0/ 3.1-

PPNO

7498 

Project Name

SAVAGE WAY REHAB
Program Information

Doc Yr

Project Phase
PA&ED

2000 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,416

RW $$
$1,632

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
10/25/06: The COOP was sent to HQ for execution on 10-13-06.

7/31/06>>Comments from SHPO on the MOA have been addressed and sent back to them on July 25 for their second review.  Design has written the Supplemental PSSR and are

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 8/4/2006 3/3/2009 3/17/2009

T TTT1/2/2007 12/1/2006 3/3/2009 3/17/2009

3/1/2005

T11/1/2006

7/1/2011

T7/1/2011

6/17/2005

6/17/2005 A

6/30/2000

6/30/2000 A

6/30/2000

10/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2006

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Work Description
PAVEMENT REHABILITATION 

Location Description
ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN
JOAQUIN COUNTY TO SAVAGE WAY IN
CALAVERAS COUNTY "(KP32.7/33.0, 0.0/4.9)"

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 49

Utilities 3

PID Appr 8/26/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,997

Total Con Est $9,997

R/W Est $3,106

*Escalated Cost Estimate

Structure Est $0

District Est $10,606

Total Con Est $10,606

ND

FI

Friday, November 17, 2006 67 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

134
10-0E380_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  17.9/ 20.1-

PPNO

7493 

Project Name

WIMER CURVE CORRECTION #2
Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,649

RW $$
$3,378

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
9/12/06: SI is 163 which is below 230 thresholds. PDT in meeting on 9/5/06 decided to Unpar the project after achieving PA/ED on 5/1/07. Design will complete the project report as
a safety project. Project may be moved to Operational Improvements under 201.210 program and see if it can compete statewide.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2007 7/1/2007 7/1/2007 1/6/2009 2/1/2009

T TTTT5/1/2007 7/1/2007 7/1/2007 1/6/2009 2/1/2009

1/1/2007

T1/1/2007

6/1/2012

T6/1/2012

3/7/2006

3/7/2006 A

1/3/2006

1/3/2006 A

1/3/2006

3/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

5/1/2007

Todd DudleyPM

Jun XuDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION 

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM
WEST OF SANDSTONE CREEK BRIDGE TO 0.3 KM
WEST OF WIMER ROAD (KP 28.8/32.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 10

Utilities 2

PID Appr 12/23/2004

Project Rpt

Current Cost Estimate

Structure Est $595

District Est $10,150

Total Con Est $10,745

R/W Est $3,378

*Escalated Cost Estimate

Structure Est $631

District Est $10,768

Total Con Est $11,399

ND

FI

135
10-0K700_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R21.9/R22.3-

PPNO

9464 

Project Name

SR99/SR219 KIERNAN AVENUE
NB/SB OFF-RAMPS

Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$983

RW $$
$812

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
08/31/06-Design request project not be considered for a candidate to be contracted out.
08/02/06-Request EA be reopened.  PDT meeting to be scheduled for September.
4/04/06- PID approved 01/05/06-Julie D, DDD signed for DD.  Pending Programming in 2006 SHOPP.
12/01/05-Anticipate PID approval date 12/19/05. All review comments have been addressed.
10/06/05-Mandatory Design Exception approved.  Schedule, and Database Cert completed.  PSR  to be sent out for signature rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2007 3/1/2007 2/1/2008 3/1/2008

T TTT1/1/2007 3/1/2007 2/1/2008 3/1/2008

2/1/2007

T2/1/2007

12/1/2008

T12/1/2008

10/1/2006

10/1/2006 T

6/3/2004

6/3/2004 A

6/3/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2007

Na'imah Abd'AllahPM

Mark OrrDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902
Type Agency Name

Agreements
Date

Work Description
"RECONSTRUCT NB/SB
OFF-RAMPS," RELOCATE MAINT
VEHICLE PULLOUT/

Location Description
ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN
AVENUE) INTERCHANGE IN COMMUNITY OF
SALIDA (KP 36.1/36.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

PID Appr 1/5/2006

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,617

Total Con Est $1,617

R/W Est $9

*Escalated Cost Estimate

Structure Est $0

District Est $1,666

Total Con Est $1,666

CE

EX

09/06/2005

09/06/2005

Friday, November 17, 2006 68 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

136
10-0H320_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  5.7/ 6.2-

PPNO

0131 

Project Name

VIA ESTE LEFT TURN
CHANNELIZATION

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,945

RW $$
$189

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/29/06: Project has been down-scoped to provide left turn channalization, only over a reduced project length of 450 meters and will be constructed by widening on the north side of
the road, only.

9/26/06: Paul Elliott (DM) indicates this project was transferred about three years ago to Claudia Espino. New DM needs to be assigned.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 11/1/2007 5/1/2009 6/1/2009

T TTT10/1/2007 11/1/2007 5/1/2009 6/1/2009

2/1/2006

A2/1/2006

2/1/2011

T2/1/2011

9/1/20062/15/2006

2/15/2006 T

9/1/2003

9/1/2003 A

9/1/2003

7/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
TWO-WAY LEFT TURN
CHANNELIZATION.

Location Description
IN TUOLUMNE COUNTY ON ROUTE 108 NEAR
SONORA FROM 0.3KM WEST OF VIA ESTE ROAD
TO 0.1KM EAST OF DRAPER MINE ROAD. (KP
9.2/10.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 3

PID Appr 3/9/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,768

Total Con Est $2,768

R/W Est $188

*Escalated Cost Estimate

Structure Est $0

District Est $2,937

Total Con Est $2,937

ND

FI

137
10-26444_

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  0/ 5.5-

PPNO

2300 

Project Name

JACKSON VALLEY REHAB
Program Information

Doc Yr

Project Phase
PA&ED

2000A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,705

RW $$
$1,328

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON33 % 50 75% % %

Project Comments
10/10/06: Field meeting with Design, Environmental, Right of Way (Utilities) was held on 10/3/06 to review revised project scope based on recent changes. Environmental is in
critical path.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2007 3/1/2008 9/1/2009 9/1/2009 9/16/2010

T TTTT12/1/2007 3/1/2008 9/1/2009 9/1/2009 9/16/2010

6/1/2007

T6/1/2007

4/1/2012

T4/1/2012

2/1/2007

2/1/2007 T

7/1/1999

7/1/1999 A

7/1/1999

10/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
ROADWAY REHABILITATION 

Location Description
IN JACKSON VALLEY FROM THE SJ CO LINE TO
JUST WEST OF THE JACKSON CREEK BR AND
CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 26

Utilities 5

PID Appr

Project Rpt 1/18/2002

Current Cost Estimate

Structure Est $5,725

District Est $7,183

Total Con Est $12,908

R/W Est $3,939

*Escalated Cost Estimate

Structure Est $6,444

District Est $8,085

Total Con Est $14,528

ND

EX

01/18/2002

01/18/2002

Friday, November 17, 2006 69 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006
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10-3A340_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  1/-

PPNO

5356 

Project Name

FOG CMS
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,801

RW $$
$204

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
9/28/06: Updated additional resources request for design.

Comments Date 2/6/2006: PSSR Approved on 9/23/2005. Project is pending funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2007 1/1/2008 12/1/2007 8/1/2009 8/1/2009

T TTTT8/1/2007 1/1/2008 12/1/2007 8/1/2009 8/1/2009

8/1/2007

T8/1/2007

1/1/2011

T1/1/2011

8/1/2001

8/1/2001 A

8/1/2001

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CLOSED CIRCUIT TV CAMERAS &
CMS'

Location Description
IN AND NEAR MER ON RTE 99 -VARIOUS
LOCATIONS. IN AND NEAR MODESTO ON RTE
99-VARIOUS LOCATIONS. IN AND NEAR TRACY ON
RTE 205-VARIOUS LOCATION.

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 1

PID Appr 9/23/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $204

*Escalated Cost Estimate

Structure Est $0

District Est $3,278

Total Con Est $3,278

CE

EX

139
10-36312_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  10.2/ 12.8-

PPNO

0528Y

Project Name

MISSION AVE FWY PLANTING
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
025.700

Prog FY
2010

$3,502

RIP IIP LOCAL

$530

CAPT

SUPT

OTHER

Const $$
$3,502

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/13/06: Held PDT meeting

9/20/06: Draft PR under review and comments

2/28/06 - Design sent in request to initiate Environmental Studies�2/8/06 - Work in Progress. Design to request initiation of  Env ironmental Studies by  February  ending.�7/28/05 -

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 3/1/2007 2/1/2008 2/1/2008

T TTT11/1/2006 3/1/2008 2/1/2009 2/1/2009

2/1/2007

T2/1/2008

5/1/2012

T6/1/2014

8/1/2005

8/1/2005 A

8/1/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

11/1/2006

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559)  230-3134 COP CITY OF  MERCED         
COP COUNTY OFMERCED         

Type Agency Name
Agreements

Date

Work Description
HIGHWAY PLANTING & IRRIGATION

Location Description
IN MERCED FROM MC HENRY RD TO 0.4 KM
SOUTH OF CHILDS AVE OC (KP 17.0/20.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 8/31/1993

Project Rpt 5/24/2001

Current Cost Estimate

Structure Est $0

District Est $3,920

Total Con Est $3,920

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $4,159

Total Con Est $4,159

Friday, November 17, 2006 70 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

140
10-3169C_

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  26.8/ 27.6-

PPNO

0546Y

Project Name

LIVINGSTON STAGE 2 FWY PLANTING
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2010

$515

RIP IIP LOCAL

$265

CAPT

SUPT

OTHER

Const $$
$515

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/13/06: Held PDT meeting

9/20/06: work on draft PR in progress

2/28/06 - Design sent in request to initiate Environmental Studies�2/8/06 - Work in Progress. Design to request initiation of  Env ironmental Studies by  February  ending.�7/28/05 _

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 3/1/2007 2/1/2008 2/1/2008

T TTT11/1/2006 3/1/2008 12/1/2009 12/1/2014

2/1/2007

T2/1/2008

7/1/2009

T4/1/20127/1/2006 A

8/1/2005

8/1/2005 A

8/1/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

11/1/2006

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559)  230-3134
Type Agency Name

Agreements
Date

Work Description
HIGHWAY PLANTING & IRRIGATION

Location Description
"ON ROUTE 99 IN MERCED COUNTY, NEAR" "THE
CITY OF LIVINGSTON, FROM ARENA" WAY TO 0.3
MILES SOUTH OF HUNTER ROAD (KP 43.1/R44.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $633

Total Con Est $633

ND

FI

08/31/2001

11/02/2001

141
10-27980_

Dist-EA Phase

0

County-Route-Post Mile

MER 165-  11.7/ 26.9-

PPNO

5858 

Project Name

WOLFSEN REHAB
Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,105

RW $$
$397

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % 0% % %

Project Comments
09/06: Environmental to meet FHWA  in November 2006  to confirm if the Environmental Document can be reduced to a CE.  An updated PSSR is being prepared. Last PDT
meeting was held  on 9-21-06.  Next PDT meeting is scheduled for 12/14/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2007 11/1/2005 3/1/2007 3/1/2008 3/1/2008

T TTTA3/1/2007 11/1/2005 3/1/2007 9/1/2008 12/1/2008

1/1/2007

T11/1/2006

6/1/2009

T10/1/2010

9/10/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/1/2007

Ram N_GuptaPM

Ken RomeroDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(805) 549-3665 COP COUNTY OFMERCED         
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY & WIDEN/REPLACE
STR.

Location Description
ON ROUTE 165 IN MERCED COUNTY FROM HENRY
MILLER ROAD TO ROUTE 140 (KP 18.8/43.32)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

PID Appr 10/13/2004

Project Rpt

Current Cost Estimate

Structure Est $5,460

District Est $12,451

Total Con Est $17,911

R/W Est $114

*Escalated Cost Estimate

Structure Est $5,793

District Est $13,209

Total Con Est $19,002

ND

FI

Friday, November 17, 2006 71 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

142
10-0E930_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  4.6/ 6-

PPNO

7453 

Project Name

PINASCO RD 2-WAY LEFT TURN LANE
Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,039

RW $$
$5,590

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
9/12/06: Duper Tong (8/25/06) recommended that the project should be down scoped by reducing the project limit to address the collision concentration. The new project limit is from
PM 5.15 (Pinasco Rd) to PM 6.01 (Beecher Rd). Needs follow up on this.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 8/1/2008 3/1/2010 3/1/2010

T TTT8/1/2008 8/1/2008 3/1/2010 3/1/2010

12/1/2007

T12/1/2007

8/1/2011

T8/1/2011

11/1/2007

11/1/2007 T

1/1/2004

1/1/2004 A

1/1/2004

5/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
INSTALL CONTINUOUS TWO-WAY
LEFT TURN LANE.

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP 7.45/9.66)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 14

Utilities 7

PID Appr 9/12/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $3,109

*Escalated Cost Estimate

Structure Est $0

District Est $2,950

Total Con Est $2,950

ND

FI

143
10-0G590_

Dist-EA Phase

0

County-Route-Post Mile

SJ  26-  5.7/ 9-

PPNO

7456 

Project Name

BEECHER ROAD LEFT-TURN WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,048

RW $$
$2,345

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
9/12/06: Duper Tong (8/25/06) has recommended that the SI is 219 which is below 230 thresholds and the left turn collision per miles is low. This project is not cost effective
strategic to address the left turn related collision. This project should be dropped. Traffic Safety will issue a HT-65 to investigate the location. 12/1/05: A PCR to combine this
project with 10-0E930 into 10-0E93U was reviewed by Ken Cozad on 12/1/05 and is ready to circulate.

12/1/05:  A PCR to combine this project with 10-0E930 into 10-0E93U_ was reviewed by Ken Cozad on 12/1/05 and is ready to circulate.�7/25/05: PDT Meeting held; Draf t Ed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 8/1/2008 3/1/2010 3/1/2010

T TTT8/1/2008 8/1/2008 3/1/2010 3/1/2010

12/1/2007

T12/1/2007

8/1/2011

T8/1/2011

11/1/2007

11/1/2007 T

11/6/2003

11/6/2003 A

11/6/2003

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT A CONTINUOUS
TWO-WAY LEFT "TURN LANE, AND
2.4 METER SHOULDERS."

Location Description
IN SAN JOAQUIN COUNTY ON STATE ROUTE 26
FROM BEECHER ROAD TO 0.1KM "EAST OF
MURRAY ROAD, WEST OF LINDEN" (KP 9.27/14.48)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 49

Utilities 2

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,374

Total Con Est $5,374

R/W Est $2,345

*Escalated Cost Estimate

Structure Est $0

District Est $5,872

Total Con Est $5,872

ND

FI

Friday, November 17, 2006 72 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

144
10-0G770_

Dist-EA Phase

1

County-Route-Post Mile

STA 33-  .5/ 14.5-

PPNO

9182 

Project Name

NEWMAN/PATTERSON CAPM 
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,624

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: Project is not on APL.

9/26/06: Deflection study is scheduled in late October.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/15/2005 8/1/2007 10/1/2008 10/1/2008

T TTT10/15/2005 8/1/2007 10/1/2008 10/1/2008

8/1/2007

T8/1/2007

3/1/2010

T3/1/2010

7/5/2005

7/5/2005 A

7/5/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Work Description
REHABILITATE ROADWAY(CAPM) 

Location Description
ON ROUTE 33 FROM NEWMAN CITY LIMITS TO
WARD AVE (2 LOCATIONS). "(KP 0.8/2.4,20.3/23.3)"

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 8/23/2001

Project Rpt 11/7/2005

Current Cost Estimate

Structure Est $0

District Est $3,280

Total Con Est $3,280

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $3,480

Total Con Est $3,480

CE

EX

07/15/2005

07/15/2005

145
10-0A671_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15.1/R17-

PPNO

9421 

Project Name

MODESTO RAMP REHAB
Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$21,018

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % 20 10% % %

Project Comments
11/7/06: PDT meeting scheduled on 11/15/06 to discuss direction after eliminating 2 bridges off project scope. PCR is still in process. 08/02/06-Approval needed from SFP  to
move forward with  PCR for Scope reduction.�7/19/06-Met with maintenance- OK with eliminating bridgework f rom the project.  Approv al needed f rom SFP f or Scope
reduction.�07/05/06-Design team would  like to eliminate the widening of  the two bridges.  PDTeam requested scope change almost two y ears ago.  This would reduce cost f rom
$21 million to $7 million.  Structures has no preference, they are Ok with our without bridge widening.�05/25/06-Adv isory  design exception approv ed.�4/05/06-he PSSR target date
for completion is 4/10/07.  Barium report will be ready by April,06 and Design exceptions by May 6, 2006. PDT to be scheduled. �02.09.06: Project transf erred to Na'imah Abd'Allah

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 10/1/2007 10/1/2007 10/1/2009 10/1/2009

T TTTT7/1/2007 10/1/2007 10/1/2007 10/1/2009 10/1/2009

8/1/2007

T8/1/2007

7/1/2011

T7/1/2011

10/1/2004

10/1/2004 A

7/1/2002

7/1/2002 A

7/1/2002

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

7/1/2007

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
REHABILIATE 15 RAMPS 

Location Description
IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4
KM N OF KANSAS AVE OC (KP 24.3/27.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 7

Utilities 0

PID Appr 9/19/2001

Project Rpt

Current Cost Estimate

Structure Est $9,126

District Est $7,829

Total Con Est $16,955

R/W Est $264

*Escalated Cost Estimate

Structure Est $9,972

District Est $8,555

Total Con Est $18,527

CE

EX

05/21/1997

Friday, November 17, 2006 73 *Escalated at 3%



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

146 10-0L520_

Grace MagsayoPM

Martin NishikawaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 16-  9.3/-

PPNO

0094 

Project Name

AMADOR NEAR SR 16 & 49 SIGNAL
INSTALLATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN AMA CO NEAR PLYMOUTH ON RTE 16 AT RTE
16/49 JTN & ON RTE 49 FROM 0.3KM SOUTH OF
RTE 16/49 JTN TO 0.4 KM NORTH OF RTE 16/49
JTN "(KP 15.0, 23.4/24.1)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/4/2006

Current Cost Estimate

Structure Est $0

District Est $365

Total Con Est $365

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/21/06:  On schedule, no issues.

8/7/06: Constructability review complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTA8/4/2006 9/13/2006 12/1/2006 1/1/2007 3/1/2007 9/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/20/2006

04/20/2006

147 10-0E590_

Ram N_GuptaPM

Martin NishikawaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 59-  15.4/ 16.6-
PPNO

6688 

Project Name

16TH ST./OLIVE AVE. WIDENING

Work Description
WIDEN TO 4 LANES. 

Location Description
"ON ROUTE 59 IN MERCED COUNTY, IN" "MERCED,
FROM BEAR CREEK BRIDGE TO" 550 METERS
NORTH OF BLACK RASCAL CREEK (KP 24.8/26.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$1,800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 40

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/28/2000

Project Rpt 7/18/2006

Current Cost Estimate

Structure Est $1,900

District Est $15,300

Total Con Est $17,200

R/W Est $11,330

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
11/06-City of Merced has working to construct Sr59/Willowbrook-Cooper intersection using their own developer funds.   Waiting for funds to begin PS&E and R/W
phases.  Supplemental PR was approved on 7/19/06.  PA&ED was completed on 1/31/06.  Last PDT meeting was held on 4/27/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/31/2006 1/1/2009 1/1/2009 2/1/2011 8/1/2011 1/1/2012 1/1/2012 3/1/2012 6/1/2012 12/1/2013

A TTTTTTTTT

7/1/2008

1/1/2009 3/2/2009 2/1/2011 9/1/2011 9/1/2011 10/1/2011 1/1/2012 7/1/20136/1/20119/1/2008 T1/31/2006

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $2,203

District Est $17,737

Total Con Est $19,940

ND

FI

01/20/2006

01/12/2006

Friday, November 17, 2006 74 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

148 10-41580_

Peter JemerigbePM

Boris AyaviriDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  0/ 4.6-

PPNO

5401 

Project Name

PLAINSBURG RD FREEWAY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
ON ROUTE 99 FROM MADERA/MERCED COUNTY
LINE TO BUCHANAN HOLLOW ROAD (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP

Prog Code Prog FY

$2,477

RIP IIP LOCAL

$3,243

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$2,477

Bill Ref# 105    Pgm Amnt   $5,000

TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 19

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 6/30/2006

Current Cost Estimate

Structure Est $13,575

District Est $65,076

Total Con Est $78,651

R/W Est $9,275

Phase Completion
PA&ED RW PS&E CON100 % 0 0% 0% %

Project Comments
9/06/06: Held focus team meeting on metric/english units/design

9/20/06: Request to open phase 1 was approved on 9/18/06, request to open phase 1 was initated on 9/19/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 9/1/2006 2/1/2007 9/1/2008 3/1/2009 7/1/2009 7/1/2009 8/1/2009 3/1/2010 3/1/2013

A TTTTTTTTT

12/1/2006

3/1/2007 9/1/2007 1/1/2010 9/1/2010 9/1/2010 10/1/2010 2/1/2011 2/1/20145/1/20103/1/2007 T6/30/2006

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est $15,279

District Est $73,244

Total Con Est $88,522

ND

FI

149 10-41570_

Peter JemerigbePM

Roberto BandaDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  4.6/ 10.5-
PPNO

5414 

Project Name

ARBOLEDA DR FWY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT 

Location Description
ON ROUTE 99 FROM BUCHANAN HOLLOW ROAD
TO 0.5 KM NORTH OF MCHENRY ROAD IN MERCED
COUNTY (KP 7.4/16.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP

Prog Code Prog FY

$24,900

RIP IIP LOCAL

$5,887

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$24,900

Bill Ref# 104    Pgm Amnt   $5,000

TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 46

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 6/30/2006

Current Cost Estimate

Structure Est $20,231

District Est $92,512

Total Con Est $112,743

R/W Est $22,530

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
9/6/06: Held Focus team meeting on Metric vs English Units/Design

9/20/06: request to open phase 1 Eas was approved on 9/18/06 request to open phase 1 initated on 9/19/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 9/1/2006 2/1/2007 9/1/2008 3/1/2009 7/1/2009 7/1/2009 8/1/2009 3/1/2010 3/1/2013

A TTTTTTTTT

12/1/2006

4/1/2007 9/1/2007 3/1/2009 1/1/2010 1/1/2010 2/1/2010 6/1/2010 6/1/20137/1/20094/1/2007 T6/30/2006

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est $22,107

District Est $101,090

Total Con Est $123,197

ND

FI

06/26/2006

06/30/2006

Friday, November 17, 2006 75 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

150 10-48100_

Ram N_GuptaPM

Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  13.9/ 14.4-

PPNO

5415 

Project Name

EAST MERCED OH

Work Description
WIDEN 15TH ST UC AND REPLACE
EAST MERCED OH

Location Description
IN MERCED FROM 0.2 KM S OF EAST MERCED OH
BR #39-0130R/L TO 0.2 KM N OF 15H ST UC BR
#39-0139R/L (KP 22.4/23.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

G13
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2006

Project Rpt 6/30/2006

Current Cost Estimate

Structure Est $20,273

District Est $8,556

Total Con Est $28,829

R/W Est $286

Phase Completion
PA&ED RW PS&E CON100 % 55 45% % %

Project Comments
9/06-Design is waiting for updated DTM from surveys to start preparation of layout, profile, x-section and utility maps.  Next PDT meeting is scheduled for
11/2/06.  Last PDT meeting was held on 8/29/06.  2nd Supplemental PSSR/PR was approved on 06/30/06.   Ist Supplemental PSSR approved  on 10/23/03.  a
Long-lead project

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 10/1/2007 10/1/2007 4/1/2010 7/1/2010 10/1/2010 10/1/2010 11/15/2010 1/1/2011 1/1/2014

A TTTTTTTTT

4/1/2007

T6/30/2006 10/1/2007 10/1/2007 4/1/2010 7/1/2010 10/1/2010 10/1/2010 11/15/2010 1/1/2011 1/1/20144/1/2007

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est $22,817

District Est $9,630

Total Con Est $32,447

CE

EX

08/21/2001

08/21/2001

151 10-41481_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559)  230-3134 COP HOUSING  AUTHORITY         
RR UNION    PACIFIC                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  23.8/ 26.5-
PPNO

5479B

Project Name

Work Description
CONVERT 4 LANE EXPWY TO 6
LANE FWY

Location Description
"IN MERCED COUNTY, IN AND NEAR" ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4 KM
SOUTH OF ARENA WAY (KP 38.3/R42.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/1991

Project Rpt 3/29/2002

Current Cost Estimate

Structure Est $0

District Est $637,650

Total Con Est $637,650

R/W Est $7,811

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Cooperative Agreement with the Housing Authority of Merced County was executed on July 21, 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2001 5/1/2001 4/1/2006 6/1/2006 12/1/2006 12/1/2006 1/1/2007 7/1/2007 7/1/2010

TTTTTAAAA

10/1/2000

A3/1/2001 5/1/2001 4/1/2006 6/1/2006 12/1/2006 12/1/2006 1/1/2007 7/1/2007 7/1/201010/1/2000

Reg R/W
M225

APL
List

Yes

025.700

12/1/200612/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

03/08/2002

02/26/2002

Contract

Friday, November 17, 2006 76 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

152 10-41482_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559)  230-3134 COP HOUSING  AUTHORITY         
RR UNION    PACIFIC                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  23.8/ 26.5-

PPNO

5479Y

Project Name

ATWATER HWY PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MERCED COUNTY IN AND NEAR ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4 KM
SOUTH OF ARENA WAY (KP 38.3/43.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 7

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/1991

Project Rpt 3/29/2002

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $7,811

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

03/08/2002

02/26/2002

153 10-0G130_

Ram N_GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  36.5/ 37.6-
PPNO

5645 

Project Name

BRADLEY OVERHEAD WIDENING

Work Description
REPLACING BRADLEY OH BRIDGE
WIDEN FROM 2 LANES TO 4
LANES.

Location Description
ON RTE 140 IN MER CO FROM MARTHELLA AVE
TO .3 KM E/O SANTA FE AVENUE (KP 58.7/60.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$2,712

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 16

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/22/2000

Project Rpt 4/28/2006

Current Cost Estimate

Structure Est $8,586

District Est $6,014

Total Con Est $14,600

R/W Est $4,201

Phase Completion
PA&ED RW PS&E CON100 % 20 90% % %

Project Comments
11/06: Waiting for utility relocation maps and railroad agreement.  95% PS&E is already completed.  Next PDT is scheduled for 3/7/07.  Last PDT was held on
11/15/06.  Related project-SHOPP EA 10-3A6600.  Major Risk:  Significant delays in getting funds for R/W acquisition and construction may cause unparring of
this project along with its related project, 10-3A660.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/28/2006 11/1/2002 1/1/2005 6/13/2006 12/1/2007 3/1/2008 3/1/2008 8/12/2007 10/1/2007 6/1/2010

A TTTTTTTAA

10/1/2002

11/1/2002 1/1/2005 8/1/2007 3/1/2008 3/1/2008 4/12/2008 6/1/2008 6/1/201012/1/200710/1/2002 A4/28/2006

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $8,844

District Est $6,194

Total Con Est $15,038

ER

FI

04/21/2006

04/21/2006

Friday, November 17, 2006 77 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

154 10-0J810_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7976 COP CITY OF  MERCED         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  36.6/-

PPNO

0089 

Project Name

CAROL AVE MERCED 140 SIGNAL
INSTALLATION

Work Description
INSTALL SIGNAL 

Location Description
AT THE INTERSECTION OF STATE ROUTE 140
AND EAST 21ST STREET (KP 58.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/11/2005

Current Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Current date: 5/16/2006: PA&ED 8/11/2005, Dist .OE 9/1/2006, H.Q. OE 12/1/2006, R/W cert. date 12/1/2006. RTL date 2/1/2007, H.Q. Advertise date
3/15/2007, Bid open date 5/15/2007 start construction date 6/15/2007, end construction date 8/15/2007, CCA 9/1/2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTT8/11/2005 11/15/2006 12/1/2006 2/1/2007 3/15/2007 6/15/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/02/2005

06/02/2005

155 10-0H530_

Todd DudleyPM

Steven MiltonDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3102 COP CITY OF  LOS BANOS         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152-  20.9/ 21.3-
PPNO

0087 

Project Name

H & I STREET SIGNALS-LOS BANOS

Work Description
INSTALL SIGNALS 

Location Description
IN MERCED COUNTY IN LOS BANOS FROM 11TH
STREET TO ROUTE 165 (KP 33.7/34.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 11/2/2004

Current Cost Estimate

Structure Est $0

District Est $489

Total Con Est $489

R/W Est $25

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/13/06: City prpposed alternatives under review. RTL remain the same on 2/1/07.

9/6/2006:  R/W Cert 4/1/07 (condemnation in legal)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTT11/15/2004 4/1/2007 6/15/2007 7/15/2007 9/15/2007 3/15/2008

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/02/2004

11/02/2004

Friday, November 17, 2006 78 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

156 10-1A840_

Grace MagsayoPM

Arthur RamirezDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 49-  17.1/ 17.5-

PPNO

4147 

Project Name

SR49/OLD HIGHWAY INTERSECTION
AND BRIDGE

Work Description
REALIGN AND BRIDGE 

Location Description
"ON SR 49, IN MARIPOSA COUNTY NEAR"
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION SR
49 AND SR 140 TO 0.1KM NORTH OF STOCKTON
CREEK BRIDGE (KP 27.5/28.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$46

RIP IIP LOCAL

$1,568

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$46

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt 3/27/2003

Current Cost Estimate

Structure Est $602

District Est $2,903

Total Con Est $3,505

R/W Est $804

Phase Completion
PA&ED RW PS&E CON100 % 10 90% % %

Project Comments
5/05-All work was stopped at the request of Mariposa County.  Remaining issues:-funds needed for construction, environmental mitigation, utility relocation;
re-evaluation and completion of design plans from 90% to 100% PS&E, Environmental mitigation for oak trees, approval of Utility Relocation Maps and
Cooperative Agreement; and possible re-evaluation of Environmental document  (Please note that it was approved on 2/18/03). Last PDT meeting was held on
1/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2003 9/1/2001 10/1/2004 1/1/2005 4/1/2009 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/2010

A TTTTTTAAA

1/1/2003

9/1/2001 10/1/2004 1/1/2005 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/20104/1/20091/1/2003 A4/1/2003

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $658

District Est $3,172

Total Con Est $3,830

ND

EX

01/07/2003

01/07/2003

157 10-0K450_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  0/ 14.9-
PPNO

0091 

Project Name

ROUTE 12 NEAR LODI RUMBLE
STRIPS JOB

Work Description
RUMBLE STRIPS/THERMOPLASTIC
STRIPE

Location Description
ON ROUTE 12 FROM MOKELUMNE RIVER TO
0.3KM WEST OF LOWER SACRAMENTO ROAD (KP
0.00/24.05)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2006

Project Rpt 10/17/2006

Current Cost Estimate

Structure Est $0

District Est $385

Total Con Est $385

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/27/06:  WEB review complete, all comments addressed, PR/PSR on final signature rounds.

9/8/06:  PR/PSR posted on WEB review till 9/22/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTT10/17/2006 2/15/2007 2/15/2007 2/16/2007 3/15/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/21/2006

03/21/2006

Friday, November 17, 2006 79 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

158 10-0J390_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7976 COP SJCO                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  9.6/-

PPNO

0083 

Project Name

HWY 88 & HARNEY SIGNALS JOB

Work Description
INSTALL TRAFFIC SIGNALS. 

Location Description
AT THE INTERSECTION OF STATE ROUTE 88 AND
HARNEY LANE. (KP 15.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 6/15/2005

Current Cost Estimate

Structure Est $0

District Est $610

Total Con Est $610

R/W Est $1

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/24/06:  Revised COOP Agreement has been returned to HQ OE for review.  6/6/06:  Revised COOP sent to SJ Co. for their review.  Revised Milestone targets:
RTL M460 is 9/1/06, HQ Ad M480 is 10/1/06, M500 is 12/1/06, and CCA M600 is 9/1/07.�5/18/06:  Revised Milestone target for RTL M460 is 7/1/06.�4/18/06:
Revised BEEs in at

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTA7/1/2004 3/16/2006 11/15/2006 12/15/2006 2/15/2007 11/15/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/24/2005

03/24/2005

159 10-0N000_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902 COP MODESTO/ STANCOG         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 219-  1.4/ 2.6-
PPNO

     

Project Name

219/DALE ROAD INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN STANISLAUS CO ON SR219/DALE ROAD
INTERSECTION (KP 2.2/4.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

PSR/PR
Component Funding

Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/8/2006

Project Rpt 8/8/2006

Current Cost Estimate

Structure Est $0

District Est $5,772

Total Con Est $5,772

R/W Est $19,397

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/06: RW Status meeting 10/11/06. 95% CR 11/2/06. TMP coordination meeting 10/16/06. Internal utility meeting 10/18/06. Telephone conference re
Dale construction coop 10/17/06.

9/6/06:Management briefing 8/22/06. Working on offfers (8 appraisals to date). Working on RONs process with RW.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 4/30/2006 3/1/2007 3/1/2007 3/1/2007 3/1/2007 3/1/2007

A TTTTTA

4/30/2006

A8/10/2006 4/30/2006 3/1/2007 3/1/2007 3/1/2007 5/1/2007 2/1/20084/30/2006

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/30/2005

08/29/2005

Friday, November 17, 2006 80 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

160 10-34042_

Tony SinghPM

Khaled DaherDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R4/R6-

PPNO

0021B

Project Name

EAST SONORA II

Work Description
CONSTRUCT STAGE 2 OF SONORA
BYPASS

Location Description
NEAR SONORA FROM 0.8 KM W OF STANDARD RD
TO VIA ESTE (KP R6.4/R9.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

$11,530 $4,120

RIP IIP LOCAL

$4,334 $1,444

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$15,650

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 47

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/16/1999

Project Rpt 7/16/1999

Current Cost Estimate

Structure Est $9,185

District Est $17,000

Total Con Est $26,185

R/W Est $11,278

Phase Completion
PA&ED RW PS&E CON100 % 34 29% % %

Project Comments
11-2006:  PDT held 11-03-2006 look into truck climbing lane; start Relinquishment process; prepare for public meeting at 35% constuctability review.

8-2006:  New R/W maps 6-2006:  Internal PDT 6-26-06; Full PDT 7-25-06 - Side slope issue may need more R/W.  Side slope Change Cut1:1 to 1.5:1 and Fill
1.5:1 to 2:1. New R/W Cert 7-1-09 , RTL 11-1-09, PS&E 2-1-09.�3-2006: Internal PDT 3-17-06.  Schedule updates in process.  Side slopes issue for Storm Water

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/16/1999 8/1/2002 4/1/2007 7/1/2008 11/1/2008 1/1/2009 4/1/2009 6/1/2009 9/1/2009 9/1/2011

A TTTTTTTTA

6/1/2006

8/1/2002 7/1/2007 10/1/2008 7/1/2009 11/1/2009 1/1/2010 4/1/2010 4/1/20127/1/20099/22/2006 A7/16/1999

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $10,037

District Est $18,576

Total Con Est $28,613

ER

ES

07/10/1997

07/10/1997

161 10-0L560_

Grace MagsayoPM

Khaled DaherDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120-  11.4/-
PPNO

0090 

Project Name

O'BYRNES FERRY ROAD  INSTALL
NEW SIGNALS

Work Description
INSTALL NEW SIGNALS 

Location Description
IN TUOLUMNE COUNTY ABOUT 25 KM EAST OF
OAKDALE AT O'BYRNES FERRY ROAD (KP 18.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 7/21/2006

Current Cost Estimate

Structure Est $0

District Est $408

Total Con Est $408

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/21/06:  PR signed 7/21/06.  PSE in DOE, HQOE 11/15/06 T.

7/17/06: PR has been circulated; routed for final signatures. Revised targets M200 8/1/06, M377 �5/23/06:  Coop with Tuo county;  Target schedule:  M200
3/1/06, M377 4/1/06, M380 6/1/06, M410 6/1/06, M460 8/1/06, M500 12/1/06�History:  Concept report signed by District Director 10-8-04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTTT7/21/2006 11/15/2006 12/15/2006 1/15/2007 2/15/2007 4/15/2007 12/15/2008

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/08/2005

09/08/2005

Friday, November 17, 2006 81 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

162 10-0H300_

Christina HibbardPM

Brad ColeDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559)  230-3134 COP CITY OF  MODESTO 050304  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R18/R19.3-

PPNO

9438 

Project Name

BRIGGSMORE TEA

Work Description
LANDSCAPE - OVERSIGHT 

Location Description
"IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF
BRIGGSMORE RD OC TO 1.3 KM N/ OF
BRIGGSMORE RD OC. (KP R28.9/R31.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
Local  , TEA , Oversight

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
7/26/2004

CTC Vote Date
9/15/2004

PID Appr 5/31/2001

Project Rpt 8/31/2005

Current Cost Estimate

Structure Est $0

District Est $984

Total Con Est $984

R/W Est $0

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
10/10/06: Once plans for phase 1 are complete, they will be submitted to encroachment permits.

8/25/06: Meeting 8/21/06, project to be phased to accommodate funds. Plans will be adjusted to reflect Phase 1.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005

A7/1/2005

Reg R/W
M225

APL
List

Yes

204.736

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/31/2005

05/31/2005

163 10-0L390_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761 COP SJ COUNTY                                  
RR UNION PACIFIC                      092905  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  13.7/-
PPNO

0077 

Project Name

HWY 12 & DAVIS RD SIGNAL JOB

Work Description
INSTALL NEW SIGNALS 

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS
ROAD (KP 22.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$126

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/27/2005

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 6/16/2005

Current Cost Estimate

Structure Est $0

District Est $331

Total Con Est $331

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/06:  CAR to DD for signature then to SJ Co. for their review.

9/28/06: Waiting for Cooperative Agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTAA7/1/2004 10/28/2005 8/31/2005 11/15/2006 12/15/2006 2/15/2007 11/15/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/04/2005

04/04/2005

Friday, November 17, 2006 82 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

164 10-3A110_

Christina HibbardPM

Martin NishikawaDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lance Brangham (559) 243-8161

(559) 230-3122 COP STANCOG                            011404  
COP STANCOG  DRAFTONLY         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  17.7/ 19.7-

PPNO

9797 

Project Name

RTE 132 4-LANE WIDENING

Work Description
WIDEN HIGHWAY TO 4-LANES
WITH CONTINUOUS TURN LANE.

Location Description
IN STANISLAUS COUNTY ON STATE ROUTE 132
FROM RIVERSIDE DRIVE TO FRAZINE/CODONI
ROAD (KP 28.5/31.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , Oversight , LCO

Prog Code Prog FY
2006

$9,316 $475

RIP IIP LOCAL

$736 $1,080

CAPT

SUPT

OTHER

Const $$
$9,316

RW $$
$475

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
8/4/2006

CTC Vote Date
9/7/2006

PID Appr 5/12/1999

Project Rpt 3/8/2004

Current Cost Estimate

Structure Est $0

District Est $5,700

Total Con Est $5,700

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 10 50% % %

Project Comments
10/10/06: PDT 10/17/06. Working on RW, PS&E, E-76, constuction contract, environmental commitments and coop for November deadline. Coop sent to HQ
7/18/06. Telephone conference 10/16/06. Mark R. agreed with coop. Reviewers need to approve and send to District.

9/11/06: Maintenance Agreement meeting 9/13/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 1/30/2006 9/1/2006 9/1/2006 10/1/2006 11/1/2006 10/1/2007

A TTTTTA

1/6/2003

A3/8/2004 1/30/2006 11/15/2006 12/15/2006 12/15/2006 2/19/2007 12/1/20071/6/2003

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/06/2003

11/25/2003

165 10-0A660_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7902 COP CITY OF  SUTTER CR         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  8.3/-
PPNO

2169 

Project Name

SUTTER CREEK BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
IN SUTTER CREEK AT SUTTER CREEK BRIDGE
BR# 26-0015 (KP 13.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,005

RW $$
$135

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $1,422

District Est $265

Total Con Est $1,687

R/W Est $135

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
9/21/06:  Received data on hillside being monitored (part of relinquishment conditions).  Minimal movement, locals okayed data.

9/4/06:  A draft ammendment to extend agreement has been prepared just in case the funds won't be issued to the locals prior to 12.31.06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/1998

A

8/1/2002

A7/1/1998 8/1/2002

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/22/2002

04/22/2002

Friday, November 17, 2006 83 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

166 10-0N150_

Ram N_GuptaPM

Paul ElliottDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  0/ 32.5-

PPNO

0071 

Project Name

I-5 PAVEMENT REHAB 

Work Description
DIGOUTS & REPAIR OF LOCALIZED
FAILURES & A/C OVERLAY

Location Description
ON ROUTE 5 FROM NESS AVENUE
OVERCROSSING IN FRESNO COUNTY TO
STANISLAUS COUNTY LINE "(FRE-KP105.9/106.4,
MER KP0.0/52.3)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$25,750

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Current Cost Estimate

Structure Est $0

District Est $33,000

Total Con Est $33,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
11/06-PCR is circulated for cost increase.  100% PS&E was submitted to District OE on 10/30/06.  Last PDT meeting was held on 09/12/06.  Next PDT meeting
is scheduled for 12/12/06.

Major Risk:  Due to reduced review time for District Office Engineer, the RTL may be delayed by 1-2 months.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2005 12/1/2006 7/1/2004 3/1/2007 3/12/2007 6/1/2007 1/1/2008

A TTTTTT

6/1/2006

A11/4/2005 1/1/2007 12/1/2006 3/1/2007 4/12/2007 6/1/2007 1/1/20086/1/2006

Reg R/W
M225

APL
List

Yes

201.121

3/1/200712/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/16/2005

08/16/2005

Contract

167 10-0P270_

Alvin MangindinPM

UnassignedDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R0/R3.5-
PPNO

     

Project Name

Work Description
REPAIR MEDIAN AC VALLEY DRAIN

Location Description
IN MERCED COUNTY ON SR 152 FROM SANTA
CLARA COUNTY LINE TO 4.0 KM WEST OF SAN
LUIS DAM SERVICE ROAD (KP R0.0/R5.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

T TTT11/15/2006 2/22/2007 11/15/2006 3/1/2007

Reg R/W
M225

Past Due Past Due

APL
List

Yes

020.020

11/15/2006 3/1/200711/15/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Friday, November 17, 2006 84 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

168 10-0C570_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7976 COP MERCED   COUNTY         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  34.4/-

PPNO

0082 

Project Name

HILMAR-AUGUST TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
ON ROUTE 165 AT THE INTERSECTION OF
AUGUST AVENUE (KP 55.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$308

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/17/2006

CTC Vote Date

PID Appr

Project Rpt 12/23/2004

Current Cost Estimate

Structure Est $0

District Est $615

Total Con Est $615

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/28/06: Cooperative Agreement received back from HQ on 9/27/06 and is on signature round. On schedule.

9/6/2006  Agreement forwarded to Co. of Merced on 6/13/06.  Co. has not executed or commented as yet.  Rev RTL 11/1/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

TTTTA1/19/2006 11/1/2006 12/1/2006 2/1/2007 8/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/24/2004

08/24/2004

169 10-0N030_

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  29.8/ 32.9-
PPNO

0052 

Project Name

I-5 RUBBERIZED PCAPM #3 JOB

Work Description
AC OVERLAY 

Location Description
ON ROUTE 5 FROM MARCH LANE OVERCROSSING
TO 0.5 KM NORTH OF HAMMER LANE
OVERCROSSING (KP 48.0/52.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/15/2005

Project Rpt 11/15/2005

Current Cost Estimate

Structure Est $0

District Est $2,223

Total Con Est $2,223

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/1/06:  Project will become part of the non capital - maintenance prog. (state funding only) on July 1st.
11/15/05:  Kome signed Pavement Preservation PR.
11/1/05:  PID sent through PPM SFP to Kome for approval.
10/19/05:  Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/15/2005 11/1/2006 5/1/2007 5/1/2007 8/1/2007 9/15/2007 11/1/2007 7/1/2008

A TTTTTTT

10/1/2006

T11/15/2005 11/1/2006 5/1/2007 5/1/2007 8/1/2007 9/15/2007 11/1/2007 7/1/200810/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

010.122

*Escalated Cost Estimate

Structure Est $0

District Est $2,290

Total Con Est $2,290

CE

EX

08/01/2005

08/01/2005

Friday, November 17, 2006 85 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

170 10-0H030_

Todd DudleyPM

Sanku MohanDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3581 COP RIVERBANK                                  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 108-  31.5/-

PPNO

0085 

Project Name

108 & JACKSON AVE SIGNALS

Work Description
INSTALL SIGNAL 

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY IN
RIVERBANK AT JACKSON AVENUE (KP 50.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$553

RW $$
$24

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date
10/31/2006

CTC Vote Date

PID Appr

Project Rpt 7/11/2005

Current Cost Estimate

Structure Est $0

District Est $546

Total Con Est $546

R/W Est $18

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11.01.06:PSE Package awaiting Fed Funding approval from FHWA -is being requested by Design.

10/25/06: COOP signed 8/9/06, PG&E Relocation issues resolved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

A TTTTTT7/1/2004 10/1/2006 12/1/2006 12/1/2006 2/1/2007 3/1/2007 12/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/25/2005

04/25/2005

171 10-0A870_

Na'imah Abd'AllahPM

Mark OrrDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7902 COP CITY OF  MODESTO         
COP STANCOG                                    
RR UNION    PACIFIC                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 219-  .1/ 4.9-
PPNO

9940 

Project Name

RTE 219 4-LANE WIDENING

Work Description
WIDEN TO 4 LANES AND
INTERSECTION IMPROVEMENTS

Location Description
IN STANISLAUS COUNTY FROM ROUTE 99 TO
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY
2007

$28,000 $13,000

RIP IIP LOCAL

$4,780 $0

CAPT

SUPT

OTHER

Const $$
$13,000

RW $$
$28,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 49

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

Project Rpt 5/13/2004

Current Cost Estimate

Structure Est $0

District Est $18,197

Total Con Est $18,197

R/W Est $7,839

Phase Completion
PA&ED RW PS&E CON100 % 60 95% % %

Project Comments
10/10/06-Resolution approved by County Board by 4/5ths vote to conduct hearings for Resolutions of Necessity.

10/06/06-An Executed MOU between Dist and County of Stanislaus to conduct the RON hearings.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/13/2004 7/1/2006 2/1/2007 6/30/2007 6/30/2007 8/30/2007 9/1/2007 8/2/2010

A TTTTTTA

6/29/2006

1/1/2005 6/30/2007 6/30/2007 8/30/2007 9/1/2007 8/2/20092/1/200710/1/2004 A5/13/2004

Reg R/W
M225

APL
List

Yes

075.600

6/30/20076/30/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/12/2002

06/14/2002

Contract

Friday, November 17, 2006 86 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

172 10-49980_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 88-  29.5/-

PPNO

2505 

Project Name

DEFENDER GRADE ROAD LEFT TURN
LANE

Work Description
ADD LEFT TURN LANE 

Location Description
"ON ROUTE 88, IN AMADOR COUNTY AT"
DEFENDER GRADE ROAD (KP 47.43)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,421

RW $$
$908

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 10

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2005

Project Rpt 4/25/2006

Current Cost Estimate

Structure Est $0

District Est $1,276

Total Con Est $1,276

R/W Est $908

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
RISK:  Utility Relocations.  10/14/06:  Held focused meeting with Design, Env. and R/W to address waterline issues on south side of highway.  Outcome was to
allow Amador water to stay in place, utility within R/W with a permit, in future, if they need to relocate for any reason, it will be their cost.

6/07/06: 60% constructability Review held, design recieved good comments. Positive location of utilities is being conducted in the field to decide if any

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/25/2006 3/1/2006 4/1/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 11/1/2008

A TTTTTTA

6/22/2005

A4/25/2006 3/1/2006 4/1/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 11/1/20086/22/2005

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $1,314

Total Con Est $1,314

CE

EX

173 10-1A070_

Ram N_GuptaPM

Ali AlqatamiDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 59-  26.7/ 27.7-
PPNO

5300 

Project Name

MERCED RIVER BRIDGE
REPLACEMENT PROJECT

Work Description
NEW MERCED RIVER BRIDGE (BR.
NO. 39-0071R)

Location Description
IN MERCED COUNTY NEAR MERCED FROM 0.6KM
SOUTH TO 0.6KM NORTH OF MERCED RIVER
BRIDGE (KP 43.0/44.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,791

RW $$
$177

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/28/2004

Project Rpt 4/28/2004

Current Cost Estimate

Structure Est $5,600

District Est $3,107

Total Con Est $8,707

R/W Est $242

Phase Completion
PA&ED RW PS&E CON100 % 65 63% % %

Project Comments
9/06:- Need to determine if PCR is needed and split the environmental mitigation planting work with Paul Gennaro.   The B.O. amendment request  to
transplant additional elderberry bushes has been submitted to USFWS.  Last PDT meeting was held on 10-04-06.  Next PDT meeting will be held on 12-19-06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/16/2006 9/1/2004 4/15/2006 9/1/2006 12/1/2006 4/1/2007 4/1/2007 4/15/2007 7/1/2007 10/1/2008

A TTTTTTAAA

4/15/2006

A2/16/2006 9/1/2004 4/15/2006 9/30/2006 12/29/2006 4/1/2007 4/1/2007 5/15/2007 7/1/2007 10/1/20084/15/2006

Reg R/W
M225

APL
List

Yes

201.111

4/1/20074/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

02/25/2004

Contract

Friday, November 17, 2006 87 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

174 10-0L580_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- R32.6/R37.2-

PPNO

0002 

Project Name

DELHI CORRIDOR TREE PLANTING

Work Description
HIGHWAY PLANTING 

Location Description
IN MERCED CO ON RTE 99 NEAR THE COMMUNITY
OF DELHI (KPR52.4/59.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2008

$800

RIP IIP LOCAL

$227

CAPT

SUPT

OTHER

Const $$
$800

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 2/27/2006

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
11/20/06: Work in Progress/no issues

2/27/06 - Obtained PA&ED milestone with the approval of the Project Report.�2/6/06 - Draft Project Report in final signature review electronically for
approval.�12/29/05 - Obtained a NEPA Programmatic Categorical Exclusion(PCE)and a Categorical Exemption on CEQA�12/16/05 - Draft PR and Preliminary

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2006 12/1/2007 2/1/2008 2/1/2008 4/1/2008 8/1/2008 8/1/2010

A TTTTTT2/27/2006 12/1/2007 2/1/2008 2/1/2008 4/1/2008 8/1/2008 8/1/2010

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $824

Total Con Est $824

CE

EX

12/29/2005

12/29/2005

175 10-3A660_

Ram N_GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 230-3112 RR BNSF                               041904  

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  36.5/ 37.6-
PPNO

5643 

Project Name

BRADLEY OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2
KM E/O SANTE FE AVE. BR #39-0044 (KP 56.3/61.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,696

RW $$
$3,038

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 4/28/2006

Current Cost Estimate

Structure Est $15,342

District Est $5,020

Total Con Est $20,362

R/W Est $2,918

Phase Completion
PA&ED RW PS&E CON95 % 5 90% % %

Project Comments
11/06: Waiting for utility relocation maps and railroad agreement.  95% PS&E is already completed.  Next PDT is scheduled for 3/7/07.  Last PDT was held on
11/15/06. Related project-STIP EA 10-0G130.  Major Risk:  Significant delays in getting funds for R/W acquisition and construction for its related project,
10-0G130 may cause unparring of both projects.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/28/2006 11/1/2002 1/1/2005 9/1/2006 2/1/2007 3/1/2008 3/1/2008 8/12/2007 10/1/2007 10/1/2009

A TTTTTTTAA

10/1/2002

A4/28/2006 11/1/2002 1/1/2005 8/1/2007 12/1/2007 3/1/2008 3/1/2008 4/12/2008 6/1/2008 10/1/200910/1/2002

Reg R/W
M225

APL
List

Yes

201.112

*Escalated Cost Estimate

Structure Est $15,802

District Est $5,171

Total Con Est $20,973

ER

FI

04/21/2006

04/21/2006

Friday, November 17, 2006 88 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

176 10-2A940_

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  40.4/ 41-

PPNO

5657 

Project Name

MERCED 140@ARBOLEDA DR

Work Description
CONSTRUCT LEFT TURN
CHANNELIZATION AND FLASHING
BEACONS

Location Description
ON ROUTE 140 FROM KP 65.0 TO 66.0 IN MERCED
COUNTY AT ARBOLEDA DRIVE INTERSECTIONS.
(KP 65.0/66.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,835

RW $$
$640

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/14/2004

Project Rpt 5/31/2006

Current Cost Estimate

Structure Est $350

District Est $3,152

Total Con Est $3,502

R/W Est $482

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
11/7/06: on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 10/1/2006 5/22/2006 1/1/2007 5/1/2007 7/1/2007 7/1/2007 10/1/2007 12/1/2007 8/29/2008

A TTTTTTA

2/13/2006

A6/1/2006 5/22/2006 2/1/2008 4/1/2008 5/1/2008 6/1/2008 9/1/2008 11/1/20102/13/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $361

District Est $3,247

Total Con Est $3,607

CE

EX

02/16/2006

02/16/2006

177 10-0H04U_

Iorzua AkuvaPM

Nicholas ChanDM

(209) 941-1958PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Gary Gagliolo (559)243-8274

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  5.4/ 8.2-
PPNO

7025 

Project Name

TRACY BLVD. / TRAPPER ROAD
CURVE IMPROVEMENT

Work Description
CURVE IMPROVEMENT 

Location Description
WEST OF STOCKTON-EAST OF MIDDLE RIVER TO
TRAPPER ROAD-REALIGN CURVE

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$20,106

RW $$
$2,561

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,106

Total Con Est $20,106

R/W Est $1,766

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is combined with project EA 10-0H570.  There is a cost increase of $1M. A new six page estimate will be submitted to Traffic Safety to calculate a
Safety Index.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/14/2006 8/15/2006 12/1/2007 3/1/2008 3/1/2008 4/1/2008 8/1/2008 8/1/2010

A TTTTTTT

12/16/2005

A4/14/2006 12/15/2006 12/1/2007 3/1/2008 3/1/2008 4/1/2008 8/1/2008 8/1/201012/16/2005

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $20,709

Total Con Est $20,709

ND

FI

Friday, November 17, 2006 89 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

178 10-28320_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4- R8.1/R14.3-

PPNO

7034 

Project Name

BACON ISLAND REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR STOCKTON FROM 0.2 KM EAST OF BACON
ISLAND ROAD TO SAN JOAQUIN RIVER BRIDGE
BR# 29-50 (KP R13.0/T23.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,797

RW $$
$1,064

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 26

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/1/1999

Project Rpt 10/1/1999

Current Cost Estimate

Structure Est $0

District Est $6,277

Total Con Est $6,277

R/W Est $1,064

Phase Completion
PA&ED RW PS&E CON100 % 53 75% % %

Project Comments
9/21/06:  Utility Relocatio (RISK).  R/W contacted HQ R/w and issue regarding pole at Pete's Place will be elevated to PGE management.

9/4/06:  Next PDT in Oct. 2006.  No changes.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2002 6/1/2003 1/1/2008 3/1/2008 3/1/2008 4/1/2008 6/1/2008 7/1/2009

A TTTTTTA

10/1/2001

A6/12/2002 6/1/2003 1/1/2008 3/1/2008 3/1/2008 4/1/2008 6/1/2008 7/1/200910/1/2001

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,465

Total Con Est $6,465

ND

EX

06/12/2002

06/12/2002

179 10-0G320_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  3.8/ 4.9-
PPNO

7544 

Project Name

RTE 88/BAKER INTERSECTION
IMPROVEMENT

Work Description
"REALIGN OFFSET INTERSECTION,
WIDEN" SR-88 FOR LEFT-TURN
CHANNELIZATION.

Location Description
IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET
INTERSECTION OF BAKER/PEZZI ROAD. R/L NEAR
STOCKTON. (KP7.04)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,089

RW $$
$238

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 13

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2001

Project Rpt 9/7/2005

Current Cost Estimate

Structure Est $0

District Est $1,863

Total Con Est $1,863

R/W Est $270

Phase Completion
PA&ED RW PS&E CON100 % 25% % %

Project Comments
8/2/06: A new R/W data sheet was issued for this project that changed the date of the R/W cert from 11/1/07 to 5/1/08. 5/24/06: PDT meeting was held to discuss
RW needs and utility relocation plans. M225 is not achieved. Design is to send the package to the county with a form memo this week.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/7/2005 7/20/2006 6/1/2007 9/1/2007 11/1/2007 11/1/2007 12/15/2007 2/15/2008 2/1/2009

A TTTTTTTA

6/22/2006

A9/7/2005 8/1/2006 6/1/2007 3/1/2008 5/1/2008 6/1/2008 7/15/2008 9/15/2008 9/1/20096/22/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $1,919

Total Con Est $1,919

CE

EX

04/11/2005

04/11/2005

Friday, November 17, 2006 90 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

180 10-2A770_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559) 243-3890 COP TBD                                        
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R11.9/R11.9-

PPNO

9401 

Project Name

RTE 99/WHITMORE AVE INTERCHANGE

Work Description
RECONSTRUCT IC 

Location Description
ON ROUTE 99 IN CITY OF CERES AT WHITMORE
OC. (KP 19.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$33,404

RIP IIP LOCAL

$8,920

CAPT

SUPT

OTHER

Const $$
$20,404

RW $$
$13,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 24

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/23/1999

Project Rpt 6/29/2001

Current Cost Estimate

Structure Est $5,500

District Est $9,100

Total Con Est $14,600

R/W Est $14,299

Phase Completion
PA&ED RW PS&E CON100 % 35 80% % %

Project Comments
 10/11/06-PDT meeting, R/W utility conflict maps pending. City of Ceres is prepared to install sewer and gas lines, once R/W is final.

10/06/06-17 Appraisals completed, 8 pending approval.  17 first written offers delivered to property owners.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/23/2001 3/1/2002 1/1/2006 9/1/2006 12/1/2006 5/1/2007 5/1/2007 8/1/2007 12/1/2007 5/1/2010

A TTTTTTAAA

4/15/2002

A7/23/2001 3/1/2002 1/1/2006 10/3/2006 1/2/2007 5/1/2007 5/1/2007 8/1/2007 12/1/2007 5/1/20104/15/2002

Reg R/W
M225

APL
List

Yes

075.600

5/1/20075/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

07/23/2001

06/11/2001

Contract

181 10-0F730_

Na'imah Abd'AllahPM

Brad ColeDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R15/R23.3-
PPNO

9420 

Project Name

MODESTO/SALIDA PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN STA CO IN AND NEAR THE CITIES OF MODESTO
AND SALIDA ON SR 99 AT VARIOUS LOCATIONS
FROM TUO RIVER BR TO 1.1 KM NORTH OF RTE
219. (KP R24.14/R37.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,746

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt 12/22/2005

Current Cost Estimate

Structure Est $0

District Est $3,942

Total Con Est $3,942

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
10/13/06-Project is on schedule.

10/05/06-Storm Water Report approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 6/1/2006 12/1/2006 1/1/2007 3/1/2007 3/1/2007 7/1/2007 10/1/2007 8/1/2010

A TTTTTTTA12/22/2005 6/1/2006 12/1/2006 1/1/2007 3/1/2007 3/1/2007 7/1/2007 10/1/2007 8/1/2010

Reg R/W
M225

APL
List

Yes

201.210

5/1/20073/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/17/2005

11/17/2005

Contract

Friday, November 17, 2006 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

182 10-3A740_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 108-  22.4/ 26.5-

PPNO

9568 

Project Name

MODESTO SR 108 REHAB.

Work Description
SR 108 REHABILITATION 

Location Description
IN STANISLAUS COUNTY ON ROUTE 108 FROM
ROUTE 132 JUNCTION TO CORAL WOOD DRIVE IN
MODESTO. (KP 36.0/42.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,764

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/18/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,318

Total Con Est $7,318

R/W Est $138

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/6/2005 5/1/2006 1/1/2007 1/1/2007 9/1/2007 9/1/2007 11/1/2007 12/1/2007 8/1/2008

A TTTTTTA

3/1/2006

A12/6/2005 5/1/2006 1/1/2008 3/1/2008 3/1/2008 5/1/2008 6/1/2008 3/1/20093/1/2006

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,538

Total Con Est $7,538

CE

EX

05/24/2001

05/24/2001

183 10-3A650_

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gail Miller (559) 243-8222

(559) 243-8037 COP                                            

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- L14.9/L16.8-
PPNO

9798 

Project Name

MODESTO 132 REHAB

Work Description
ROUTE 132 REHAB &
INTERSECTION IMPROVEMENTS.

Location Description
IN STANISLAUS COUNTY ON ROUTE 132 "IN
MODESTO FROM ""L"" STREET TO SAN" JUAN
DRIVE. (KP L24.1/L27.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,913

RW $$
$836

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 26

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2004

Project Rpt 9/3/2004

Current Cost Estimate

Structure Est $0

District Est $6,516

Total Con Est $6,516

R/W Est $422

Phase Completion
PA&ED RW PS&E CON100 % 35 65% % %

Project Comments
11/7/06: PDT meeting is scheduled on 11/9/06. Co-op Agreement is in critical path (pavers and emergency vehicle detectors)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2003 9/1/2003 2/1/2005 7/1/2007 10/1/2007 10/1/2007 12/1/2007 1/1/2008 1/1/2009

A TTTTTTAA

6/1/2003

A2/27/2003 9/1/2003 2/1/2005 7/1/2007 10/1/2007 10/1/2007 12/1/2007 1/1/2008 1/1/20096/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,711

Total Con Est $6,711

CE

EX

08/10/2004

08/10/2004

Friday, November 17, 2006 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

184 10-0L600_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  3.5/ 4.2-

PPNO

0004 

Project Name

MONOWAY PEDESTRIAN/BIKE
FACILITY

Work Description
CONSTRUCT BIKEWAY 

Location Description
ON MONO WAY (RELINQUISHED RTE 108) FROM
EDGEMONT ACRES ROAD TO STANDARD
ROAD_________________ (KP 5.6/6.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2008

$1,130

RIP IIP LOCAL

$852

CAPT

SUPT

OTHER

Const $$
$981

RW $$
$149

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 5/19/2006

Current Cost Estimate

Structure Est $0

District Est $1,399

Total Con Est $1,399

R/W Est $36

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11-2006: PDT meeting on 11-03-2006; 95% constructability review on 10-19-2006; PS&E to CR-OE this week; COOP to HQ this week; R/W in process.

8-2006:R/W process to taken up with county to acquire permanent easement into the mobilehome  park.�7-2006:  Pot hole work in progress.�11-3-05:  New
level 6 schedule input added; PA&ED �10-05:  CE approval date 9-15-05; Last PDT 9-22-05.  �7-25-05: Cost may increase due to Storm Water/Hydraulics items

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 1/15/2007 3/15/2007 3/15/2007 4/15/2007 9/1/2007 9/1/2008

A TTTTTT

5/15/2006

A5/19/2006 1/15/2007 3/15/2007 3/15/2007 4/15/2007 9/1/2007 9/1/20087/28/2006

Reg R/W
M225

APL
List

Yes

025.700

3/15/20073/15/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

03/09/2006

09/15/2005

Contract

185 10-0K020_

Ram N_GuptaPM

James EspinosaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99-  15.8/ 17.3-
PPNO

5423 

Project Name

WEST MERCED/BEAR CREEK
STRUCTURES REPLACEMENT

Work Description
REPLACE BRIDGES 

Location Description
ON STATE ROUTE 99 IN MERCED COUNTY FROM
0.1 KM NORTH OF V STREET TO BLACK RASCAL
BRIDGE (KP 25.4/27.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$42,206

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $20,493

District Est $20,640

Total Con Est $41,133

R/W Est $293

Phase Completion
PA&ED RW PS&E CON100 % 45% % %

Project Comments
11/06:  PCR is circulated to request funds for R/W and cost increases in construction capital.  Final Supplemental PSSR is in circulated for approval.    Last PDT
meeting was held on 8/30/06. Next PDT meeting is scheduled for 11/29/06.

Major Risk:  No R/W capital is programmed and may cause delays in the start of R/W acquisition from 10/15/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2006 3/1/2005 9/1/2006 7/15/2007 11/15/2007 1/1/2008 1/1/2008 2/1/2008 5/1/2008 5/1/2010

A TTTTTTTTA

9/1/2006

A8/3/2006 3/1/2005 11/15/2006 7/15/2007 6/1/2008 10/1/2008 10/1/2008 11/12/2008 2/1/2009 2/1/20118/15/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.110

9/1/2006

*Escalated Cost Estimate

Structure Est $21,741

District Est $21,897

Total Con Est $43,638

CE

EX

08/03/2006

08/03/2006

Friday, November 17, 2006 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

186 10-0G760_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  12.6/ 16.4-

PPNO

7574 

Project Name

LOCKFORD CAP-M JOB

Work Description
AC OVERLAY 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
LOCKEFORD FROM JACK TONE RD TO N/OF DISCH
RD. (KP 22.2/26.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,691

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $2,135

Total Con Est $2,135

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
11/7/06: On Schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/15/2005 11/1/2007 2/1/2008 5/1/2008 5/1/2008 7/1/2008 9/1/2008 9/1/2008

A TTTTTTT

5/1/2007

T9/15/2005 11/1/2007 2/1/2008 5/1/2008 5/1/2008 7/1/2008 9/1/2008 9/1/20085/1/2007

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $2,199

Total Con Est $2,199

CE

EX

06/25/2001

06/25/2001

187 10-0L630_

Todd DudleyPM

Martin NishikawaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R24.2/-
PPNO

0005 

Project Name

HAMMETT TO MILGEO MEDIAN
BARRIER

Work Description
UPGRADE MEDIAN BARRIER 

Location Description
ON ROUTE 99 IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN RIPON FROM THE HAMMETT ROAD
OVERCROSSING TO THE BEGINNING OF THE
EXISTING CONCRETE MEDIAN BARRIER AT THE
WILMA AVE OC

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,964

RW $$
$14

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/22/2005

Current Cost Estimate

Structure Est $0

District Est $3,817

Total Con Est $3,817

R/W Est $14

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
9/11/06: PDT meeting was held on 8/11/06. The team discussed the new recommendations from hydraulics to jack the pipes from the median for two proposed
drainage systems. Per e-mail dated 9/7/06 from Sean Pledger, Construction and Traffis Operations have recommended jacking the pipes instead of open
cutting. The jacking operation will likely require either a construction easement ot permit to enter on the RR property. Sean will set up a meeting with R/W and
the RR coordinator. The current schedule for the project is not valid anymore, any upcoming Milestones need to be deleted and a new schedule needs to be

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 9/1/2005 10/13/2006 12/1/2006

A A12/22/2005 9/1/2005

Reg R/W
M225

APL
List

Yes

201.020

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/08/2005

08/08/2005

Friday, November 17, 2006 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

188 10-37930_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 12-  3/ 10.2-

PPNO

3387 

Project Name

BURSON REHAB

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH
RD TO 0.3 KM E/OF RTE 26 (KP 4.8/16.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,078

RW $$
$441

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/14/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,676

Total Con Est $5,676

R/W Est $369

Phase Completion
PA&ED RW PS&E CON95 % 10 10% % %

Project Comments
9/25/06: Received Supplemental PSSR and a new 6 page estimate. PA/ED 9/29/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2006 12/1/2006 5/1/2008 7/1/2008 7/16/2008 9/1/2008 8/1/2008 7/1/2010

A TTTTTTT

10/1/2006

T10/16/2006 1/15/2007 5/1/2008 7/1/2008 7/16/2009 8/16/2009 9/1/2009 7/1/201111/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.120

9/1/2006

*Escalated Cost Estimate

Structure Est $0

District Est $6,202

Total Con Est $6,202

ND

EX

07/18/2006

189 10-0E720_

Ram N_GuptaPM

Getachew EsheteDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  .4/ 32.3-
PPNO

7610 

Project Name

"MERCED CO. MONITORING
STATIONS"

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
"ON ROUTES 5,  59, 99, 140 AND 152" INSTALL
TRAFFIC MONITORING STATIONS AT VARIOUS
LOCATION IN MERCED CO (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,432

RW $$
$26

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $2,365

Total Con Est $2,365

R/W Est $26

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
11/06: working with HQ to get a concurrence if existing luminaires can be used.  Field review will be scheduled for all traffic monitoring stations that would be
using existing luminaires in December 2006.  Last PDT meeting was held on 10/11/06.  Next PDT meeting will be held on 1/09/07.    Supplemental PSSR was
approved on 10/18/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/18/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTTT

12/1/2006

T10/18/2005 5/1/2007 12/15/2007 3/1/2008 3/1/2008 4/12/2008 6/1/2008 3/1/20092/1/2007

Reg R/W
M225

APL
List

Yes

201.315

10/18/2006

*Escalated Cost Estimate

Structure Est $0

District Est $2,436

Total Con Est $2,436

CE

EX

05/16/2003

05/16/2003

Friday, November 17, 2006 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

190 10-38150_

Ram N_GuptaPM

Abdul BakerDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 165-  26.9/ 30-

PPNO

5917 

Project Name

STEVINSON REHAB

Work Description
"AC OVERLAY, DIGOUTS,
INTERSECTION" IMPROVEMENTS
& SHOULDER WIDENING

Location Description
IN MERCED COUNTY NEAR STEVINSEN FROM
ROUTE 140 TO 0.2 KM SOUTH OF WESTSIDE
BOULEVARD RIGHT (KP 43.2/48.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,275

RW $$
$4,621

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 35

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/14/2005

Project Rpt 11/14/2005

Current Cost Estimate

Structure Est $0

District Est $5,985

Total Con Est $5,985

R/W Est $4,261

Phase Completion
PA&ED RW PS&E CON100 % 25 10% % %

Project Comments
9/06: 60% constructablity review and PDT meeting are scheduled for 11/09/06. Last PDT meeting was held on 8/03/06. 2nd supplemental PSSR was approved
on 11/14/2005. 1st Supplemental PSSR was approved on 6/13/2003.  PSSR was approved on 7/27/1993.
Major Opportunity:  If R/W acquisition can be completed FY07/08,  the project can be send to construction in FY07/08.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2005 12/1/2006 2/1/2008 3/1/2009 3/1/2009 4/1/2009 6/1/2009 6/1/2010

A TTTTTTT

2/10/2006

A12/1/2005 12/1/2006 2/1/2008 3/1/2009 3/1/2009 4/1/2009 6/1/2009 6/1/20107/15/2006

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,349

Total Con Est $6,349

CE

EX

08/16/2005

08/16/2005

191 10-0K330_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  .1/ 47.8-
PPNO

7161B

Project Name

WEST SAN JOAQUIN CO.
MONITORING STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
"IN SAN JOAQUIN COUNTY ON ROUTES 5," 132
AND 580 AT VARIOUS LOCATIONS TO INSTALL
TRAFFIC MONITORING STATIONS (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,142

RW $$
$28

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $2,750

Total Con Est $2,750

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: Need a workplan before closing EA.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,833

Total Con Est $2,833

CE

EX

05/16/2003

05/16/2003

Friday, November 17, 2006 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

192 10-0K320_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  0/-

PPNO

7612 

Project Name

EAST SAN JOAQUIN CO.
MONITORING STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROTUES 99 & 120 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATIONS
IN SAN JOAQUIN COUNTY (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,864

RW $$
$28

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $2,503

Total Con Est $2,503

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: Need a workplan before closing EA.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/200812/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,578

Total Con Est $2,578

CE

EX

05/16/2003

05/16/2003

193 10-0L570_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  205-  0/ 12.6-
PPNO

0001 

Project Name

TRACY CORRIDOR TREE PLANTING

Work Description
HIGHWAY PLANTING 

Location Description
"ON ROUTE 205, IN SAN JOAQUIN COUNTY" IN AND
NEAR THE CITY OF TRACY (KP 0.0/20.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2010

$1,364

RIP IIP LOCAL

$311

CAPT

SUPT

OTHER

Const $$
$1,364

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/30/2004

Project Rpt 2/27/2006

Current Cost Estimate

Structure Est $0

District Est $1,207

Total Con Est $1,207

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10 80% % %

Project Comments
9/6/6: On schedule.

07/20/06:  Project on schedule (sp)�12/06/05:  PR pending. (bl)�9/7/05 CE signed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2006 7/1/2007 9/1/2007 1/15/2008 1/15/2008 3/12/2008 5/15/2008 7/15/2008 1/1/2013

A TTTTTTTT

4/1/2006

A2/27/2006 7/1/2007 9/1/2007 1/15/2008 1/15/2008 3/12/2008 5/15/2008 7/15/2008 1/1/20134/1/2006

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $1,243

Total Con Est $1,243

CE

EX

09/07/2005

09/07/2005

Friday, November 17, 2006 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

194 10-2A290_

Na'imah Abd'AllahPM

Joy PinneDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 33-  23.4/-

PPNO

0032 

Project Name

INGRAM CREEK BRIDGE SCOUR

Work Description
BRIDGE SCOUR MITIGATION BR
#38-0018

Location Description
ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR
THE TOWN OF WESTLEY IN STANISLAUS COUNTY
(KP 37.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,387

RW $$
$56

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/14/2005

Project Rpt 10/14/2005

Current Cost Estimate

Structure Est $510

District Est $618

Total Con Est $1,128

R/W Est $56

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
09/01/06-Schedule updated to reflect FY 07/08.
08/02/06-Maintenance and SFP have agreed to remove from APL until  FY 07/08.
5/29/06-  Project assigned to new PM
03.30.06: It is in 2006 SHOPP approved list. Shall start working from 07.01.06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/14/2005 12/1/2006 4/1/2008 7/1/2008 7/1/2008 8/1/2008 10/1/2008 12/1/2009

A TTTTTTT

9/1/2006

T10/14/2005 12/1/2007 4/1/2009 7/1/2009 7/1/2009 8/1/2009 10/1/2009 12/1/20109/1/2007

Reg R/W
M225

APL
List

No

201.111

*Escalated Cost Estimate

Structure Est $557

District Est $675

Total Con Est $1,233

CE

EX

07/12/2005

07/12/2005

195 10-0L590_

Na'imah Abd'AllahPM

Brad ColeDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99-  16.8/ 24.7-
PPNO

0003 

Project Name

MODESTO/SALIDA CORRIDOR TREE
PLANTING

Work Description
HIGHWAY PLANTING 

Location Description
"IN STANISLAUS COUNTY, IN & NEAR THE" CITY
OF MODESTO AND THE COMMUNITY "OF SALIDA,
ON SR 99 AT VARIOUS LOC." FROM KANSAS AVE
OC TO STA RIVER BR (KP R27.0/R39.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2010

$1,041

RIP IIP LOCAL

$272

CAPT

SUPT

OTHER

Const $$
$1,041

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 2/27/2006

Current Cost Estimate

Structure Est $0

District Est $1,010

Total Con Est $1,010

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
08/02/06-LSA has not been working on Draft Planting plan, project is scheduled to RTL by 2008, funding will be available in 2010,  SFP suggest removing from
APL, project pending  agreement from  Design Manager to remove from APL and reinstate in 07/08.
4/04/06- PS&E Phase, Draft Planting Plans on schedule, due by  6/1/06.
3/3/06- Project Report approved, PA&ED Achieved 2/27/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2006 6/1/2007 11/1/2007 10/2/2007 10/2/2007 1/1/2008 3/1/2008 5/1/2008 10/1/2012

A TTTTTT2/27/2006 11/1/2008 2/1/2009 5/1/2009 6/1/2009 9/1/2009 10/1/2012

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $1,072

Total Con Est $1,072

CE

EX

09/21/2005

09/21/2005

Friday, November 17, 2006 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

196 10-0G750_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120- R3.5/R6.9-

PPNO

0259 

Project Name

GREEN SPRING ROAD CAPM

Work Description
CAPM PROJECT:REPAIR/ASPHALT
CONC. BLANKET.

Location Description
ON ROUTE 120 FROM 3.5 KILOMETERS EAST OF
TULLOCK ROAD TO 0.5 KILOMETER WEST OF
GREEN SPRINGS RD (KP R5.6/12.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,189

RW $$
$55

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $4,296

Total Con Est $4,296

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: On Schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/18/2005 11/1/2006 9/1/2007 9/1/2007 11/1/2007 2/1/2008 2/1/2008 2/1/2009

A TTTTTTT

9/1/2006

T10/18/2005 11/1/2006 9/1/2007 9/1/2007 11/1/2007 2/1/2008 2/1/2008 2/1/20099/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,425

Total Con Est $4,425

CE

EX

07/13/2005

07/13/2005

197 10-34540_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079 COP CITY OF  OAKDALE         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  3/ 12.9-
PPNO

0941 

Project Name

OAKDALE EXPRESSWAY

Work Description
CONSTRUCT 2-LANE
EXPRESSWAY WITH R/W
PURCHASE FOR 4-LANE
ULTIMATE.

Location Description
0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8
MILE EAST OF LANCASTER ROAD (OAKDALE
BYPASS) (KP 4.5/R20.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY
2011

$7,058 $90,946

RIP IIP LOCAL

$0 $10,806

CAPT

SUPT

OTHER

Const $$
$79,004

RW $$
$19,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 76

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/1984

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $22,413

District Est $42,974

Total Con Est $65,387

R/W Est $39,234

Phase Completion
PA&ED RW PS&E CON100 % 40 90% % %

Project Comments
4-06 : Current PS&E changed to 7-1-2007 and schedule moved out at this time.  Waiting for county measure funds allocation for the project and then readjust
the schedule.  RISK:   Meassure A may not pass in Nov 2006.
2-06:  RTIP awaited. 10-05:  Internal PDT on 9-5-05.  PS&E @ down to 90 from 95%;  R/W work involve coordination with utilityies (in perticular irrigation dist)
and need funding commitments to mobilize & District priorty for PY-resources..  Struct Est=$22,413, Dist Est=$42,974, Total Const Est=$65,397 (x1000).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/25/2002 11/1/1998 7/1/2005 4/1/2006 7/1/2007 11/1/2007 2/1/2008 4/1/2008 9/1/2008 10/1/2011

A TTTTTTATA

1/1/2001

A9/25/2002 11/1/1998 7/1/2005 4/1/2006 7/1/2007 11/1/2007 2/1/2008 4/1/2008 9/1/2008 10/1/20111/1/2001

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $23,085

District Est $44,263

Total Con Est $67,349

ER

ES

08/30/2002

09/04/2002

Friday, November 17, 2006 99 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

198 10-47080_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Gary Gagliolo (559)243-8274

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALA 580- L0/L2.7-

PPNO

7860 

Project Name

580/205 TRUCK BYPASS

Work Description
CONSTRUCT 580/205 TRUCK
BYPASS. """580/205 TRUCK
BYPASS"""

Location Description
IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY
LINE TO 1.5 KM W OF GRANT LANE RD UC AND ON
RTE 205 FROM CALIF AQUEDUCT TO RTE 580/205
JCT (KPL0.0/4.35) (KP L0.0/0.34)

Program Information

Doc Yr

Project Phase

Construction

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/1995

Project Rpt 6/16/2003

Current Cost Estimate

Structure Est $8,300

District Est $12,000

Total Con Est $20,300

R/W Est $777

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
9/6/6: Project began construction on August 15, 2006.

04/28/06: New Bid Opening date is June �03/30/06: Addendum being process to address specs.  New Bid opening date is 05/02/06.�2/3/06:  $24.271M funded
on 2/2 by the CTC.�1/18/06:  Tentatively proposed for 2/21 Advertisement.�1/3/06:  Placed on agenda for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/16/2003 6/1/2000 10/15/2002 9/9/2005 9/12/2005 12/1/2005 2/21/2006 7/14/2006 3/1/2010

A TAAAAAAA6/16/2003 6/1/2000 10/15/2002 9/9/2005 9/12/2005 12/1/2005 2/21/2006 7/14/2006 3/1/2010

Reg R/W
M225

APL
List

Yes

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

05/23/2003

05/28/2003

199 10-2A50U_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lance Brangham (559) 243-8161

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- R28.2/R36.4-
PPNO

0551Y

Project Name

LIVINGSTON/DELHI FREEWAY
PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MERCED COUNTY IN AND NEAR LIVINTSTON
AND DELHI AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 10/31/2000

Current Cost Estimate

Structure Est $0

District Est $2,685

Total Con Est $2,685

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % 96% %

Project Comments
9/20/06: Project in Plant Establishment

4/25/05- Project in Plant Establishment�Contract awarded on 4/24/02 J S Brar Company.�District recommend Award on 3/29/02.�Bid opened 3/26/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 1/11/2002 2/25/2002 5/14/2002 1/1/2007

A TAAAAAAA

10/1/2000

A10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 1/11/2002 2/25/2002 5/14/2002 1/1/200710/1/2000

Reg R/W
M225

APL
List

Yes

025.511

1/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/22/2001

10/22/2001

Friday, November 17, 2006 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

200 10-26341_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  27/ 27.9-

PPNO

7263 

Project Name

CHANNEL VIADUCT SOUNDWALL

Work Description
CONSTRUCT RETROFIT
SOUNDWALL

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5
KM NORTH OF STOCKTON CHANNEL VIADUCT TO
MONTE DIABLO AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/15/2003

CTC Vote Date
6/30/2003

PID Appr 7/21/1997

Project Rpt 7/21/1997

Current Cost Estimate

Structure Est $1,450

District Est $3,537

Total Con Est $4,987

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
9/6/6: Project on Schedule

2/17/06:  Estimated CCA 7/11/06.�11/28/05:  Estimated CCA 7/10/06.�10/4/05:  Estimated CCA 7/11/06.�7/28/05:   A letter for release of maint. wil l be issued
to the contractor.  The sound wall construction is complete, only plant establishment remains, as per RE.�5/18/05:  On schedule as per CM.  Paul Bal Bahadur

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2000 8/1/2001 12/1/2000 1/2/2003 5/12/2003 2/11/2003 6/30/2003 9/12/2003 1/16/2004 8/11/2006

A AAAAAAAAA

12/1/2000

A12/1/2000 8/1/2001 12/1/2000 1/2/2003 5/12/2003 2/11/2003 6/30/2003 9/12/2003 1/16/2004 9/7/200612/1/2000

Reg R/W
M225

APL
List

Yes

025.500

8/11/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/02/1997

07/02/1997

201 10-43430_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7976 COP CITY OF  STOCKTON         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  34.5/ 35.7-
PPNO

0747N

Project Name

EIGHT MILE ROAD/ I-5
INTERCHANGE

Work Description
EIGHT-MILE ROAD GE (100%
LOCAL)

Location Description
IN SAN JOAQUIN COUNTY 0N INTERSTATE 5 NEAR
STOCKTON FROM 1.0KM SOUTH OF EIGHT MILE
ROAD TO 1.0 KM NORTH OF EIGHT MILE ROAD
UNDERCROSSING. (KP 55.5/57.5)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/7/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,606

Total Con Est $7,606

R/W Est $430

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments
09/30/2005: Project under construction.
06/15/05:  Project under construction.  Completion date scheduled for August 2005.
04/26/2005:  Weekly construction meetings ongoing, project construction is 75% completed.
100% LOCAL DEVELOPMENT FUNDING;  PR approved;  Construction Start March-04.  Temporary Traffic Signals approved for the project by Dist 10 on

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2003 8/15/2003 8/10/2003 8/17/2003 1/26/2004 3/8/2004 4/8/2004 4/12/2004 4/15/2004 11/1/2006

A TAAAAAAAA

8/1/2003

A8/1/2003 8/15/2003 8/10/2003 8/17/2003 1/26/2004 3/8/2004 4/8/2004 4/12/2004 4/15/2004 11/1/20068/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/03/2003

Friday, November 17, 2006 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

202 10-0G570_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976 COP CITY OF  LODI                              
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  15.2/ 16.4-

PPNO

     

Project Name

KETTLEMAN LANE GAP GLOSURE

Work Description
WIDEN RTE 12 TO 4 LNS W/RAISED
CURB  MEDIAN.

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI
FROM 0.3 KM EAST OF LOWER SACRAMENTO
ROAD TO HAM LANE & FROM STOCKTON STREET
TO CHEROKEE LANE. "(KP 24.5/26.4, 28.1/28.9)"

Program Information

Doc Yr

Project Phase

Construction

2002MEASURE Active
Program Status

Component Funding
Developer , Local  ,
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 8/29/2003

Current Cost Estimate

Structure Est $0

District Est $2,921

Total Con Est $2,921

R/W Est $522

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 90% %

Project Comments
09/30/2005: Project under construction.
07/27/2005:  Striping continue in this project.  Project projected to be completed September 2005.
Local project, consultant is Mark Thomas and Co., contractor is RGW Construction Inc., RE is Salaber Assoc. Inc.   Project RIP funds are replaced by Measure
funds to deliver project early. Project in Construction Sept. 2003. Completion in April 2005.  Construction work was intrupted due to utility relocation.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/29/2003 8/1/2003 7/30/2003 8/1/2003 8/10/2003 8/15/2003 8/27/2003 10/1/2006

A TAAAAAA

8/1/2003

A8/29/2003 8/1/2003 7/30/2003 8/1/2003 8/10/2003 8/15/2003 8/27/2003 10/1/20068/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/18/2002

01/22/2002

203 10-3A090_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976 COP SJCOG &  MANTECA         

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  6.4/ 7-
PPNO

7635 

Project Name

MANTECA 99/120 E WIDENING

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"IN MANTECA, ON RTE 99 FROM 0.3KM SO"
SOUTH TO 0.5KM N/OF RTE 99/120EAST
INTERCHANGE & ON RTE 120 FROM0.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN "ROAD.
(KP10.3/11.3,10.0/10.7)"

Program Information

Doc Yr

Project Phase

Construction

2004MEASURE Active
Program Status

Component Funding
Oversight , Measure , Local
, Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 28

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt 12/5/2003

Current Cost Estimate

Structure Est $2,800

District Est $7,715

Total Con Est $10,515

R/W Est $269

Phase Completion
PA&ED RW PS&E CON100 % 30 98% % %

Project Comments
10/3/2005>> Had groundbreaking on September 15, 2005.  Project is in construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 10/30/2002 3/1/2005 11/12/2003 6/1/2005 3/8/2005 9/1/2005 8/1/2007

A TAAAAAA

8/1/2002

A3/8/2004 10/30/2002 3/1/2005 11/12/2003 6/1/2005 3/8/2005 9/1/2005 8/1/20078/1/2002

Reg R/W
M225

APL
List

Yes

600.620

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Friday, November 17, 2006 102 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

204 10-4454U_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7976 COP CITY OF  STOCKTON 032505  
COP SJCOG                              032505  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  18.5/ 22.9-

PPNO

7673A

Project Name

99 WIDENING & HAMMER LANE
CONSTRUCTION

Work Description
"WIDEN TO SIX LANES, MODIFY"
"INTERCHANGES, AND
RECONSTRUCT 99/"

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON ON
ROUTE 99 FROM ROUTE 4 TO 0.1 MILE NORTH OF
HAMMER LANE OVERCROSSING. (KP 26.4/36.6)

Program Information

Doc Yr

Project Phase

Construction

2004MEASURE Active
Program Status

Component Funding
Local  , Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $6,540

District Est $12,936

Total Con Est $19,476

R/W Est $817

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/2005>> Negotiation with San Joaquin County to finalize Freeway Agreement and Relinquishment is still going on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 12/1/2004 3/8/2005 7/1/2007

TAAA7/1/2004 12/1/2004 3/8/2005 7/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

03/01/2002

205 10-44550_

George FernandezPM

Robert NguyenDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-3976 COP MEASURE KSJ CO         
RR CCT                                        

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  99-  21.1/ 22.1-
PPNO

7811 

Project Name

MARCH LANE

Work Description
CONSTRUCT NEW INTERCHANGE
(MEAS K)

Location Description
IN STOCKTON FROM CALAVERAS RIVER
UNDERPASS TO CALAVERAS RIVER
OVERCROSSING BRIDGE #29-95

Program Information

Doc Yr

Project Phase

Construction

2002MEASURE Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 32

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2000

Project Rpt

Current Cost Estimate

Structure Est $15,300

District Est $19,900

Total Con Est $35,200

R/W Est $4,962

Phase Completion
PA&ED RW PS&E CON100 % 35 80% 35% %

Project Comments
04/22/05 : PA&ED Through Construction will be Oversight.    City of Stockton is responsible for PS&E, Award, and Cosntruction.  City of Stockton had open Bid
on November 4, 2004. There were three bidders.  The low bidder was Bay Cities Paving and Grading from Concord. Their bid was $55,897,680 compare to
engineer's estimate of $55,276,132. The three bidders did not meet BDE requirements.  The City has Stockton has decided to rebid the project. The date is to
be determined. Caltrans, SJCOG, and City

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2015

T TTTTTT

7/1/2008

T7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/20157/1/2008

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est $16,719

District Est $21,745

Total Con Est $38,464

ER

ES

Friday, November 17, 2006 103 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

206 10-0E010_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976 COP SJCO &   MANTECA         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  120-  6.3/ 6.7-

PPNO

7784 

Project Name

MANTECA 120 WIDENING

Work Description
WIDEN TO 5 LANES 

Location Description
ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 11

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,400

Total Con Est $1,400

R/W Est $673

Phase Completion
PA&ED RW PS&E CON100 % 30 100% % %

Project Comments

10/3/2005>> This project is combined with project #187, EA 3A090.  Project is in construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 3/1/2005 6/1/2005 3/8/2005 9/1/2005 8/1/2007

A TAAAA3/8/2004 3/1/2005 6/1/2005 3/8/2005 9/1/2005 8/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

207 10-44260_

Julie DunningPM

Joy PinneDM

(559) 948-7896PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Christine Cox (559) 243-8151

(209) 948-7976 COP MT HOUSE COM SERV 010102  

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  205-  .7/ 2-
PPNO

7966 

Project Name

MOUNTAIN HOUSE

Work Description
CONSTRUCT IC (100% LOCAL) 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM
0.97 KM WEST TO 0.99 KM EAST OF MOUNTAIN
HOUSE PARKWAY INTER CHANGE (KP 1.25/3.21)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/6/2003

Project Rpt 8/16/2005

Current Cost Estimate

Structure Est $2,540

District Est $8,263

Total Con Est $10,803

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
4-25-05 - 100% PS&E under final review with functional units.  Awaiting for BA from USFWS.  Still need conceptual approval from FHWA and approval of PR.
04-27-04-PSR approved pending FHWA Conceptional Approval / Need Cooperative Agreement
03/04- continuing negotiation for alternative selection/evaluation
1/27/04  PSR not approved/ plan to reactivate project underway.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2005 3/1/2005 3/1/2005 6/1/2006

T TTT2/1/2005 3/1/2005 3/1/2005 6/1/2006

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

Friday, November 17, 2006 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

208 10-3404U_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761 COP CO TUO   RELINQUIS         
COP COUNTY OFTUOLUMNE         
RR SIERRA RR                          091400  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R1.8/R4.6-

PPNO

0021I

Project Name

EAST SONORA I & HESS AVE IC

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3
KM WEST OF SANGUINETTI OVERHEAD TO 0.5 KM
EAST OF STANDARD ROAD

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 136

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/2000

CTC Vote Date
12/22/2000

PID Appr

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $9,125

District Est $33,468

Total Con Est $42,593

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 66% %

Project Comments
9-2006:  Caltrans presentation to the TCTC board justification to the CTC funds request in Sept. 2006.  Remaining 3-items have gone to the litigation.  RISK:
addional funds needed may not be approved by the CTC.
8-2006:  R/W work to sell excess land in progress.
7-2006:  CTC approved partial funding for Contractor Claims $3.5 M and Envir mitigation work amounting to $1.1 M.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/5/2001 12/1/2007 3/5/2001 3/5/2001 7/5/2001 9/1/2007

A TAAAT3/5/2001 12/1/2007 3/5/2001 3/5/2001 7/5/2001 9/1/2007

Reg R/W
M225

APL
List

Yes

025.511

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ES

EX

10/10/1997

10/10/1997

209 10-3404A_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R1.9/R4.6-
PPNO

0021J

Project Name

EAST SONORA I & HESS AVE IC
ARCHEO MITIGATION

Work Description
ENVIRONMENTAL MITIGATION
AND MONITORING.

Location Description
NEAR SONORA FROM 0.3 KM W/O SANGUINETTI
OH TO STANDARD ROAD. (KP 3.0/7.4)

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/27/2001

CTC Vote Date
7/27/2001

PID Appr

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $1,600

Total Con Est $1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9-2006:  CTC~approved $600K for teh mitigation work, $500K remaining in contigencies.  Total need $1.1 M available.  RISK:   Non at this time.
4-06:   CCA date 10  years after the DFG agree with final planting is complete.
10-05:  Plant establishment work started 8-1-04 and completion date 8-1-14 (10 years).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2000 7/1/2016

TA10/1/2000 7/1/2016

Reg R/W
M225

APL
List

Yes

025.500

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ES

EX

10/10/1997

10/10/1997

Friday, November 17, 2006 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

210 10-1A700_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-7976 COP CITY OF  STOCKTON 072401  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  14.1/ 15-

PPNO

7664 

Project Name

ARCH ROAD

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure , Local
, RIP , LCO

Prog Code Prog FY
2000

$11,714 $11,238

RIP IIP LOCAL

$2,649 $2,994

CAPT

SUPT

$476

OTHER

$0

Const $$
$17,979

RW $$
$5,449

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 28

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date
8/31/2001

CTC Vote Date
11/8/2001

PID Appr 5/22/1998

Project Rpt 8/10/2000

Current Cost Estimate

Structure Est $850

District Est $24,905

Total Con Est $25,755

R/W Est $6,122

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 75% %

Project Comments
09/30/2005:Project under construction.  Landscaping has started planting for project.
07/27/2005:  Project projected for completion September 21, 2005.
06/15/05:
FUNDING - MEASURE K (5,070) RTIP (15,363), CITY OF STOCKTON (7,730),          AWARDED TO THE LOWEST BIDDER FOR $23,617.  Design Consultant

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/10/2000 10/28/1999 8/10/2000 7/4/2000 7/23/2001 7/13/2001 12/1/2001 3/1/2002 5/28/2002 1/1/2008

A TAAAAAAAA8/10/2000 10/28/1999 8/10/2000 7/4/2000 7/23/2001 7/13/2001 12/1/2001 3/1/2002 5/28/2002 1/1/2008

Reg R/W
M225

APL
List

Yes

010.810

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/10/2000

211 10-0A580_

Ram N_GuptaPM

Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 140-  27/ 30.2-
PPNO

5611 

Project Name

APPLEGATE REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE
ROAD

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,119

RW $$
$213

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2002

CTC Vote Date
11/1/2002

PID Appr 8/26/1997

Project Rpt 9/2/1997

Current Cost Estimate

Structure Est $0

District Est $2,895

Total Con Est $2,895

R/W Est $787

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 75% %

Project Comments
07/06:  Construction was completed on 10/14/03.  Due to five year warranty on rubberized AC,  construction contract acceptance M600 is 10/14/2008. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/1997 5/11/2000 8/21/2001 3/5/2002 3/5/2002 12/23/2002 2/25/2003 10/14/2008

A TAAAAAA

12/1/1999

A8/26/1997 5/11/2000 8/21/2001 3/5/2002 3/5/2002 12/23/2002 2/25/2003 10/14/200812/1/1999

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/22/1998

06/25/2001

Friday, November 17, 2006 106 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

212 10-04994_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7761 COP                                    020299  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7/R11-

PPNO

2130C

Project Name

AMADOR 49 BYPASS - CONSTRUCTION

Work Description
CONSTRUCT EXPRESSWAY 

Location Description
IN AMADOR COUNTY IN AND NEAR SUTTER CREEK
AND AMADOR CITY FROM JUNCTION ROUTE 104
TO 0.3 KM SOUTH OF RANCHERIA CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$29,287

RIP IIP LOCAL

$4,455

CAPT

SUPT

OTHER

Const $$
$25,124

RW $$
$4,163

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date
4/3/2003

PID Appr 12/29/1995

Project Rpt 4/8/2002

Current Cost Estimate

Structure Est $25

District Est $24,185

Total Con Est $24,210

R/W Est $3,737

Phase Completion
PA&ED RW PS&E CON100 % 40 100% 40% %

Project Comments
9/4/06 On schedule.  next PDT 8/14/06.

7/28/06: PDT on Thursday, 7/13/06.  Still on track for completion by 12/06.  Historic walls near Tonzi Road being vandalized.  Walls are to be protected under
the 10-04995_ Mitigation Project, working with RE, Environmental, and potentially Maintenance to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 7/1/2007

TAAAAA4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 7/1/2007

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

04/08/2002

213 10-3A930_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4- R17.6/R19.5-
PPNO

7058 

Project Name

CROSSTOWN FWY PLANTING II

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,671

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/26/2002

CTC Vote Date
11/7/2002

PID Appr 8/27/1999

Project Rpt 4/18/2001

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
2/17/06:  Plant Establishment on schedule per CM.
11/30/05:  On schedule per Alfred Blum.
10/4/05:  On schedule per Alfred Blum.
8/1/05:  Estimated CCA 5/30/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/18/2001 1/25/2002 3/19/2002 4/1/2002 7/26/2002 3/19/2002 9/16/2002 12/1/2002 3/18/2003 5/30/2007

A TAAAAAAAA

4/1/2001

A4/18/2001 1/25/2002 3/19/2002 4/1/2002 7/26/2002 3/19/2002 9/16/2002 12/1/2002 3/18/2003 5/30/20074/1/2001

Reg R/W
M225

APL
List

Yes

201.210

5/30/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/01/2001

02/05/2001

Friday, November 17, 2006 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

214 10-2A270_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- R3.6/-

PPNO

2820 

Project Name

DRY CREEK BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT (SCOUR) 

Location Description
IN AMADOR COUNTY NEAR IONE FROM 0.2 KM
WEST OF DRY CREEK BRIDGE TO 0.2 KM EAST OF
DRY CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,765

RW $$
$8

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2003

CTC Vote Date
4/8/2004

PID Appr 11/1/2001

Project Rpt 12/10/2001

Current Cost Estimate

Structure Est $1,304

District Est $794

Total Con Est $2,098

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 40% %

Project Comments
11/05: On schedule per CM.
10/05: On schedule per CM.
8/24/05: Per Construction's request, M700 and M800 moved from 3/1/08 to 8/1/08.
8/05: On schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/10/2001 8/22/2002 8/31/2002 9/15/2003 10/31/2003 10/30/2003 2/11/2004 5/19/2004 6/28/2004 12/1/2007

A TAAAAAAAA

7/16/2002

A12/10/2001 8/22/2002 8/31/2002 9/15/2003 10/31/2003 10/30/2003 2/11/2004 5/19/2004 6/28/2004 12/1/20077/16/2002

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/10/2001

12/10/2001

215 10-0E980_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 89-  14.9/ 21.4-
PPNO

1795 

Project Name

ALPINE COUNTY OVERLAY

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN ALPINE COUNTY AT AND NEAR MARKLEEVILLE
FROM WEBSTER STREET TO ROUTE 88

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,639

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/14/2005

CTC Vote Date
7/14/2005

PID Appr 12/2/2003

Project Rpt 12/2/2003

Current Cost Estimate

Structure Est $0

District Est $1,639

Total Con Est $1,639

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 90% % %

Project Comments
10/14/05>> Bids were opened on 10/4/05.  Lower Bidder is above engineer's estimate by 24.31%.  Supplemental funds request is being processed.  Award letter has been submitted to
HQ OE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 7/1/2004 2/22/2005 4/14/2005 8/22/2005 12/7/2005 11/1/2006

A AAAAAA

7/1/2004

A7/1/2004 7/1/2004 2/22/2005 4/14/2005 8/22/2005 12/7/2005 8/30/20067/1/2004

Reg R/W
M225

APL
List

Yes

201.121

11/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/20/2003

06/20/2003

Friday, November 17, 2006 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

216 10-0A850_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 124- R8.5/-

PPNO

2942 

Project Name

DRY CREEK BRIDGE REHAB

Work Description
WIDEN EXISTING BRIDGE 

Location Description
IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE (#26-0028)

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,975

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/29/2004

CTC Vote Date
1/20/2005

PID Appr 10/17/1997

Project Rpt 5/4/2000

Current Cost Estimate

Structure Est $0

District Est $3,487

Total Con Est $3,487

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
5/23/06: On schedule per CM.  About 40% complete.  Shivinder Singh is the new RE. As of today, Io Akuva is the new PM for this project.
10/2005: On schedule per CM.
8/8/05: Construction Partnering Meeting was held.  Partnering Charter (including common goals and mission) was written and signed by both, CT and Contractor (ACC West Coast) staff.  Expected to be useful tool in helping
get the job done on schedule, within budget, and in "teamwork" environment.
8/5/05: One-way traffic control expected to start week of 8/15.  Locals have been informed.
8/05: On schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/26/2004 1/27/2000 8/16/2004 9/30/2004 8/11/2004 10/28/2004 2/7/2005 4/13/2005 8/1/2007

A TAAAAAAA5/26/2004 1/27/2000 8/16/2004 9/30/2004 8/11/2004 10/28/2004 2/7/2005 4/13/2005 8/1/2007

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/26/2004

05/26/2004

217 10-2A980_

Iorzua AkuvaPM

Ali AlqatamiDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  35.4/-
PPNO

0136 

Project Name

SAND STORAGE

Work Description
CONSTRUCT 2 SAND STORAGE
FACILITIES

Location Description
IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES AND
IN TUOLUMNE COUNTY ON ROUTE 108 AT
SOULSBYVILLE ROAD

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,221

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date
11/3/2005

PID Appr 11/6/1998

Project Rpt 9/16/2003

Current Cost Estimate

Structure Est $1,265

District Est $595

Total Con Est $1,860

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
3/27/06: Job is in winter Suspencion. Contractor is Ongrade. Pre-job meeting schedule for next month.
1/13/05: Recommendation of Award prepared and signed.
1/11/05: BO.  Lowest bidder 13% under Eng. Estimate.
12/5/05: Project Advertized.  BO scheduled for 1/11/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/16/2003 6/29/2002 9/15/2003 10/1/2003 2/15/2004 10/20/2005 12/5/2005 2/10/2006 12/1/2006

A TAAAAAAA9/16/2003 6/29/2002 9/15/2003 10/1/2003 2/15/2004 10/20/2005 12/5/2005 2/10/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.352

12/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/18/1999

07/14/2003

Friday, November 17, 2006 109 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

218 10-48231_

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  15.2/ 16.2-

PPNO

5453Y

Project Name

R&V STREET PLANTING RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN MERCED COUNTY IN MERCED FROM O STREET
UNDERCROSSING TO 0.5 KM NORTH OF V STREET
UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$934

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/26/2004

CTC Vote Date
8/18/2005

PID Appr 9/14/2001

Project Rpt 10/7/2002

Current Cost Estimate

Structure Est $0

District Est $1,425

Total Con Est $1,425

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
9/20/06: Project in Plant Establishment

2/6/2006 Milestone M500 achieved 1/17/2006. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2002 4/1/2003 5/1/2004 5/20/2004 8/12/2005 9/26/2005 1/17/2006 1/1/2010

A TAAAAAA

10/1/2002

A10/1/2002 4/1/2003 5/1/2004 5/20/2004 8/12/2005 9/26/2005 1/17/2006 1/1/201010/1/2002

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/29/2001

06/29/2001

219 10-3A430_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3126 RR BNSF RR                            082704  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  17.1/ 25.4-
PPNO

7676 

Project Name

STOCKTON 99 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,012

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/13/2005

CTC Vote Date
3/25/2005

PID Appr 9/12/2001

Project Rpt 10/1/2003

Current Cost Estimate

Structure Est $0

District Est $10,714

Total Con Est $10,714

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
9/11/06: Project is in construction.
5/2/05:   HQ Advertised.  BO target is 6/7/05.
4/27/05:  PM change to Abel Preciado, replacing Wesley Zinke.
3/25/05:  RTL'd and "voted" by delegation the same day.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2003 2/1/2005 12/30/2004 3/25/2005 5/2/2005 7/12/2005 4/1/2008

A TAAAAA10/3/2003 2/1/2005 12/30/2004 3/25/2005 5/2/2005 7/12/2005 4/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/26/2003

08/26/2003

Friday, November 17, 2006 110 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

220 10-0G050_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-7902 RR UNION PACCENTCATRA 072604  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  30.7/ 38.7-

PPNO

7728 

Project Name

GALT/LODI RUMBLE STRIP

Work Description
PLACE RUMBLE STRIPS 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.1 KM SOUTH OF EAST PINE STREET
OVERCROSSING TO NORTH CHANNEL DRY CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,600

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/11/2005

CTC Vote Date
4/26/2005

PID Appr 4/16/2003

Project Rpt 9/3/2004

Current Cost Estimate

Structure Est $0

District Est $613

Total Con Est $613

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
10/02/2006: CCA achieved on 09/06/2006.

4/27/05:  PM change to Abel Preciado, replacing Wesley Zinke.�4/21/05:  Missed RTL target of 4/15/05, achieved RTL on 4/21/05.�4/11/05:  RFF previously
sent to HQ on 3/21/05.  Revised RFF in the amount of $613 sent to HQ.�2/8/05:  M377 was 99% on 12/30/04, resubmitted a 100% package to CR

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/3/2004 12/1/2004 1/13/2005 4/21/2005 9/26/2005 11/28/2005 10/1/2006

A AAAAAA9/3/2004 12/1/2004 1/13/2005 4/21/2005 9/26/2005 11/28/2005 9/6/2006

Reg R/W
M225

APL
List

Yes

201.010

10/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/09/2004

02/09/2004

221 10-1A671_

Iorzua AkuvaPM

Brad ColeDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  7.4/-
PPNO

2349Y

Project Name

JACKSON VALLEY MITIGATION

Work Description
LANDSCAPING AND IRRIGATION 

Location Description
IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$133

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/25/2005

CTC Vote Date
5/16/2005

PID Appr 8/22/1997

Project Rpt 11/24/2004

Current Cost Estimate

Structure Est $0

District Est $133

Total Con Est $133

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
9/11/06: Project is in construction.
7/8/05:  Transferred to new PM Hanna Kassis.  Recommended award of project on 6/30/05.
6/29/05:  BO date was 6/28/05, 5.35% under Engr. Est.
6/6/05:  Ad date per HQ OE database.  BO target date is showing as 6/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/24/2004 1/1/2005 4/29/2005 3/11/2005 5/11/2005 6/6/2005 6/30/2005 1/1/2009

A TAAAAAA

11/24/2004

A11/24/2004 1/1/2005 4/29/2005 3/11/2005 5/11/2005 6/6/2005 6/30/2005 1/1/200911/24/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

11/16/2000

11/16/2000

Friday, November 17, 2006 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

222 10-40640_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  42.1/ 46.9-

PPNO

2497 

Project Name

COOK'S/HAM'S PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
IN AMADOR COUNTY NEAR COOKS STATION AND
HAM STATION AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$4,163

RIP IIP LOCAL

$2,023

CAPT

SUPT

OTHER

Const $$
$4,133

RW $$
$30

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/23/2005

CTC Vote Date
7/14/2005

PID Appr 3/31/1999

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $4,133

Total Con Est $4,133

R/W Est $13

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
07/05/2006:  Construction began,tree removal in process.
05-23-06:  Pre-job held with Ford Construction on 4/27/06.  Anticipate start work 5/31/06.  USFS paid for Timber - Environmental Survey currently taking place.
04-05-06:  Construction pre-job to be scheduled end of April.  Job site still has snow on ground.  Contractor busy on emergency jobs and working on developing
a schedule for this project, dependant on weather.  RE in process of providing payment to USFS for timber sale.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 2/6/2004 5/20/2003 4/2/2004 8/29/2005 11/18/2005 12/30/2006

A TAAAAA

7/1/2002

A6/28/2002 2/6/2004 5/20/2003 4/2/2004 8/29/2005 11/18/2005 12/30/20067/1/2002

Reg R/W
M225

APL
List

Yes

075.600

12/30/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/25/2002

06/26/2002

223 10-0E970_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  42.7/ 49.6-
PPNO

3242 

Project Name

BIG TREES CAPM PROJECT

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN CALAVERAS COUNTY NEAR ARNOLD FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO DRIVE

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,754

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/23/2005

CTC Vote Date
7/14/2005

PID Appr 12/12/2003

Project Rpt 12/12/2003

Current Cost Estimate

Structure Est $0

District Est $2,754

Total Con Est $2,754

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments
5/26/06: Project in June 2006 CTC Inventory List. Schedule has not been updated yet.
3/23/06: Project in April 2006 CTC Inventory List. Revised scheduled updated.
3/3/06: Funds were not extended at Feb 2006 CTC. Project Adv was canceled. Revised RFF re-submitted for April CTC. Expected Re-Adv 5/15/06, BO 6/15/06,
Award 7/15/06, CCA 8/1/06, BC 8/15/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 3/29/2005 4/14/2005 7/1/2006 8/1/2006 7/1/2007

TAAAAA

7/1/2004

A 7/1/2004 3/29/2005 4/14/2005 7/14/2006 8/7/2006 7/1/20077/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/20/2003

06/20/2003

Friday, November 17, 2006 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

224 10-0P280_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  5/ 21-

PPNO

0129 

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,850

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/8/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,850

Total Con Est $2,850

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2006 6/13/2006 10/1/2006 11/15/2006

A TAAAA6/12/2006 7/27/2006 6/13/2006 8/4/2006 8/18/2006 1/1/1999

Reg R/W
M225

Past Due

APL
List

Yes

201.121

10/1/2006 11/15/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

225 10-36311_

Peter JemerigbePM

Jack WalkerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3861 COP CITY OF  MERCED 041905  
COP COUNTY OFMERCED 020805  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  10.2/ 12.8-
PPNO

     

Project Name

MISSION AVE IC/FWY CONVERSION

Work Description
CONSTRUCT FREEWAY AND
BRIDGES

Location Description
IN MERCED COUNTY IN AND NEAR MERCED FROM
MCHENRY ROAD TO 0.4 KM SOUTH OF CHILDS
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$26,774 $35,071

RIP IIP LOCAL

$1,854 $8,481

CAPT

SUPT

OTHER

Const $$
$48,531

RW $$
$13,314

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 45

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2004

CTC Vote Date

PID Appr 8/31/1993

Project Rpt 5/24/2001

Current Cost Estimate

Structure Est $17,854

District Est $55,465

Total Con Est $73,319

R/W Est $28,581

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 19% %

Project Comments
8/21/06: Maintenace Agreement with City of Merced approved

9/20/06: Construction in progress

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/24/2001 4/1/2001 2/1/2004 9/1/2004 12/22/2004 5/31/2005 6/24/2005 8/8/2005 11/28/2005 11/28/2008

A TAAAAAAAA

3/1/2001

A5/24/2001 4/1/2001 2/1/2004 9/1/2004 12/22/2004 5/31/2005 6/24/2005 8/8/2005 11/28/2005 11/28/20083/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

04/16/2001

10/22/2004

Friday, November 17, 2006 113 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

226 10-3169E_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  26.5/ 28.8-

PPNO

0546D

Project Name

LIVINGSTON FWY STAGE 2

Work Description
CONSTRUCT FREEWAY 

Location Description
IN MERCED COUNTY NEAR LIVINGSTON FROM 0.4
KM SOUTH OF ARENA WAY TO 0.4 KM SOUTH OF
HAMMATT AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$32,475

RIP IIP LOCAL

$5,599

CAPT

SUPT

OTHER

Const $$
$23,465

RW $$
$9,010

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 30

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2004

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 12/17/2001

Current Cost Estimate

Structure Est $3,955

District Est $22,603

Total Con Est $26,558

R/W Est $11,263

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 16% %

Project Comments
9/20/06: Construction in Progress

4/14/06 - Held Ground Breaking Ceremony for project in Livingston�1/19/06 - Held Partnering meeting at Red Lion Hotel in Modesto�12/2/05 - Held
Pre-Construction meeting�11/18/05 - Project Approved for construction�9/27/05 - Bid opened today�7/14/05 - CTC voted funds for project today, Adv

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/17/2001 10/1/2000 10/1/2000 8/1/2004 12/17/2004 4/29/2005 5/24/2005 8/8/2005 11/18/2005 11/18/2008

A TAAAAAAAA

7/1/2000

A12/17/2001 10/1/2000 10/1/2000 8/1/2004 12/17/2004 4/29/2005 5/24/2005 8/8/2005 11/18/2005 11/18/20087/1/2000

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/31/2001

11/02/2001

227 10-0P290_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152-  19.5/ 25-
PPNO

0130 

Project Name

Work Description
REPLACE ASPHALT CONCRETE 

Location Description
IN MERCED COUNTY IN AND NEAR LOS BANOS
FROM CENTRAL CALIFORNIA IRRIGATION
DISTRUCT MAIN CANAL TO 0.5 KM WEST OF
DELTA ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,750

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/8/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,750

Total Con Est $1,750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2006 6/13/2006 10/1/2006 11/15/2006

A TAAAA6/12/2006 7/27/2006 6/13/2006 8/7/2006 8/15/2006 1/1/1999

Reg R/W
M225

Past Due

APL
List

Yes

201.121

10/1/2006 11/15/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Friday, November 17, 2006 114 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

228 10-0H550_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  32.2/ 32.6-

PPNO

0078 

Project Name

WILLIAMS/HILMAR LEFT TURN

Work Description
INSTALL LEFT TURN LANE 

Location Description
IN MERCED COUNTY NEAR HILMAR FROM 0.4 KM
SOUTH OF WILLIAMS AVENUE TO 0.4 KM NORTH
OF WILLIAMS AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$710

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

No Yes

Funds Req Date
1/11/2006

CTC Vote Date
3/16/2006

PID Appr

Project Rpt 12/19/2005

Current Cost Estimate

Structure Est $0

District Est $710

Total Con Est $710

R/W Est $219

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current Date : 3/28/2006 March CTC voted $710,000 Advertise date 3/27/2006 Bid open date 4/25/2006. Bid awarded 5/4/2006, Construction start date
6/1/2006 Construction end Date 8/1/2006, CCA 9/1/2006. The Project Manager would like to talk Mike Bettega in Design for a good engineering estimate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/29/2004

09/29/2004

229 10-0P240_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140-  42.3/-
PPNO

0063 

Project Name

Work Description
SLOPE REPAIR (SLIDE) 

Location Description
IN MARIPOSA COUNTY ON ROUTE 140 AT 1.5 KM
WEST OF SOUTH FORK MERCED RIVER (KP 68.0)

Program Information

Doc Yr

Project Phase

Construction

2006SHOPP Active
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
5/8/2006

CTC Vote Date
5/30/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

230 10-0H350_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  15.8/-

PPNO

0075 

Project Name

NAVY DR/STOCKTON ST.
SIGNALIZATION JOB

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
ARGONAUT STREET TO 0.1 KM WEST OF ROUTE
4 AND 5 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$565

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 5

XPM Delivery
Plan

No Yes

Funds Req Date
10/20/2005

CTC Vote Date

PID Appr

Project Rpt 7/26/2004

Current Cost Estimate

Structure Est $0

District Est $565

Total Con Est $565

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06:  CM estimates CCA t 12/1/06.

6/9/06:  CM estimates CCA t 10/1/06.�4/12/06:  Awarded to Prism Engr. Inc. out of Santa Clara.�4/4/06:  BO, low bid was $552,847.�3/14/06:  M500 target is
5/22/06.�7/26/04:  Project Report signed by district director.  R/W data sheet 5/6/04.�History:  Aggressive schedule to try and meet the needs of D10 and City

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/20/2004

05/20/2004

231 10-3A120_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(559) 230-3126 RR UNION PACIFIC                      010906  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R13.9/R15.6-
PPNO

7213 

Project Name

MOSSDALE WIDENING

Work Description
WIDEN ROADWAY AND BRIDGES 

Location Description
IN SAN JOAQUIN COUNTY IN LATHROP FROM 0.1
KM NORTH OF PARADISE CUT OVERFLOW BRIDGE
TO 0.7 KM NORTH OF ROUTE 5 AND 120
SEPERATION OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code Prog FY
2006

$8,581

RIP IIP LOCAL

$3,049

CAPT

SUPT

OTHER

Const $$
$8,511

RW $$
$70

Bill Ref# 108    Pgm Amnt   $7,000

TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/28/2006

CTC Vote Date
6/8/2006

PID Appr 10/19/2000

Project Rpt 6/29/2004

Current Cost Estimate

Structure Est $6,000

District Est $8,511

Total Con Est $14,511

R/W Est $87

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 0% %

Project Comments
9/6/6: Bid Opening being postponed 2-3 weeks due to bidder inquiries over permit conditions for working in channel. Poses no risk to 6 month Award date at this
time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2004 11/1/2001 10/1/2003 5/1/2004 11/23/2005 1/3/2006 6/5/2006 7/1/2006 9/1/2006 12/1/2009

A TTAAAAAAA

11/1/2001

A6/30/2004 11/1/2001 10/1/2003 5/1/2004 11/23/2005 1/3/2006 6/5/2006 8/7/2006 10/15/2006 12/1/200911/1/2001

Reg R/W
M225

Past Due

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

06/25/2004

06/30/2004

Friday, November 17, 2006 116 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

232 10-0P300_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  23.9/ 25.1-

PPNO

0132 

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.4
KM NORTH OF DOWNING AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF CHARTER
WAY UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$500

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/8/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/26/06:  Conceptual Report requested from 121 prog. advisor (Alvin Mangindin).
5/22/06:  Project assigned to Wesley Zinke by PM Robert Nguyen.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2006 6/13/2006 10/1/2006 11/15/2006

A TAAAA6/12/2006 7/27/2006 6/13/2006 8/4/2006 8/17/2006 1/1/1999

Reg R/W
M225

Past Due

APL
List

Yes

201.121

10/1/2006 11/15/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

233 10-49900_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  26-  15.3/ 15.9-
PPNO

7486 

Project Name

BELLOTA CURVE CORRECTION

Work Description
REALIGN EXISTING CURVE 

Location Description
IN SAN JOAQUIN COUNTY NEAR BELLOTA FROM
CALAVERAS RIVER BRIDGE TO 1.5 KM WEST OF
DUCK CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,348

RW $$
$440

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/15/2005

CTC Vote Date

PID Appr 11/22/1999

Project Rpt 9/1/2004

Current Cost Estimate

Structure Est $0

District Est $3,039

Total Con Est $3,039

R/W Est $478

Phase Completion
PA&ED RW PS&E CON100 % 99% % %

Project Comments
9/11/06: Project is in construction.
New cost $3,039K. New Funds Request sent to HQ on 12/2/05. Project will advertize in February.
R/W Cert. 3 done 4/22/05.  Project Still in OE.
RFF done and submitted to Region PMSU.  PCR for new cost $2.34 Million done and also submitted for HQ approval 4/21/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/8/2004 11/17/2004 4/27/2005 1/6/2006 4/27/2005 3/6/2006 6/30/2006 7/1/2010

A TAAAAAA

2/3/2004

A10/8/2004 11/17/2004 4/27/2005 1/6/2006 4/27/2005 3/6/2006 5/31/2006 7/1/20102/3/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/29/2004

08/02/2004

Friday, November 17, 2006 117 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

234 10-0H520_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7976 COP CITY OF  SJ                                
COP CITY OF  STOCKTON         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  16.7/-

PPNO

7674 

Project Name

"HWY 99 / MARIPOSA RD. SIGNAL"

Work Description
WIDEN ROADWAY "REPLACE DECK
OVLY (AC), JOINT SEALS"

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD OVERCROSSING
BR #29-0157

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,715

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/30/2005

CTC Vote Date
3/16/2006

PID Appr 4/18/2005

Project Rpt 4/18/2005

Current Cost Estimate

Structure Est $0

District Est $2,060

Total Con Est $2,060

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/11/06: Project is in construction.
02/17/06: RTL achieved 2/17/06.
12/2/2005:  Request for funds were sent to HQ on October 25; however, recieved updated Bees from Design on 11/28/05.  We prepared new Funds Request to
replace the one sent to HQ budgets without any reprecussions.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/15/2005 10/25/2005 11/29/2005 2/17/2006 3/27/2006 5/1/2006 7/1/2007

A TTAAAA3/15/2005 10/25/2005 11/29/2005 2/17/2006 3/27/2006 5/1/2006 7/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/13/2004

12/13/2004

235 10-0N340_

Grace MagsayoPM

Alvin MangindinDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  19.3/-
PPNO

0072 

Project Name

STOCKTON AT RTE 26/99 REPAIR
BRIDGE HIT DAMAGE JOB

Work Description
REPAIR BRIDGE HIGH LOAD HIT
DAMAGE

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT RTE 26/99 SEPARATION (SJ99-KP
31.04//SJ26-KP 1.79)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/1/06:  CCA M600 Achieved.

9/4/06: No change.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 118 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

236 10-0F300_

Todd DudleyPM

Khaled DaherDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  25.4/ 29-

PPNO

7707 

Project Name

BEAR CREEK MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI FROM EIGHT
MILE ROAD OVERCROSSING TO SOUTH LODI
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,100

RW $$
$8

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/15/2006

CTC Vote Date
3/29/2006

PID Appr 10/6/2000

Project Rpt 10/18/2005

Current Cost Estimate

Structure Est $0

District Est $12,515

Total Con Est $12,515

R/W Est $33

Phase Completion
PA&ED RW PS&E CON99 % 25 25% % %

Project Comments

9/11/06: Project is in construction.
3/28/06: Project achieved RTL. Target advertise date is 05/08/2006. Final const. Estimate is $13,403,000.
12/2/05:  Application for the Encroachment permit was submitted to the Water Resource Board and the County on 11/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/3/2005 7/13/2004 6/1/2005 12/13/2005 1/4/2006 12/28/2005 3/28/2006 5/1/2006 8/1/2006 7/1/2008

A TAAAAAAAA5/3/2005 7/13/2004 6/1/2005 12/13/2005 1/4/2006 12/28/2005 3/28/2006 5/1/2006 7/12/2006 7/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/12/2005

09/12/2005

237 10-0K870_

Todd DudleyPM

Ken RomeroDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(805) 549-3665 RR UNIONPAC CENTCATRA 042304  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  29.5/ 30.7-
PPNO

0079 

Project Name

PINE STREET OC RUMBLE STRIPS
JOB

Work Description
CONSTRUCT RUMBLE STRIP 

Location Description
IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE 99
AND 12 SEPARATION TO EAST PINE STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

A

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$580

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
11/10/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 9/24/2004

Current Cost Estimate

Structure Est $0

District Est $580

Total Con Est $580

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/26/06:  Approved or M500 achieved.  Awarded to Granite Constr. Co. on 6/16/06.
6/8/06:  BO on 6/7/06, 4 bidders, 2 bids under engr. est.
5/1/06:  BO target is 6/7/06.  Revised Milestone targets:  M500 is 6/15/06 and CCA M600 is 12/15/06.
4/14/06:  HQ Advertisement target is 5/1/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/20/2004

05/20/2004

Friday, November 17, 2006 119 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

238 10-30016_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Gary Gagliolo (559)243-8274

(209) 948-7902 COP CITY OF  TRACY 102103  
RR UNION PAC CPUC 061605  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  205- R3/R13.6-

PPNO

7965B

Project Name

TRACY WIDENING STAGE II & III

Work Description
WIDEN FREEWAY AND BRIDGES 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR TRACY AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
TCRP , RIP , IIP

Prog Code Prog FY
2006

$276 $276 $66,677

RIP IIP LOCAL

$5,384 $5,921 $0

CAPT

SUPT

OTHER

Const $$
$66,677

RW $$
$552

Bill Ref# 107    Pgm Amnt   $25,000

TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2004

CTC Vote Date

PID Appr 11/25/1991

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $21,682

District Est $69,995

Total Con Est $91,677

R/W Est $313

Phase Completion
PA&ED RW PS&E CON100 % 98 95% % %

Project Comments
9/6/6: Stage 1 Construction in progress

03/30/06: Award Letter dated 3/28/06 - awarded to OC Meyers.  Ground-breaking schedule  for 04/28/06.�12/06/05:  Bid openings January 10, 2006.
(bl)�10/17/05 Coop Executed, FTIP amendment approved. Meeting scheduled with FHWA to discuss Env. ReEval.�9/05 CAR and Coop Pending

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2004 6/1/2000 2/19/2002 2/13/2004 11/2/2004 12/15/2004 6/27/2005 11/14/2005 4/12/2006 7/1/2010

A TAAAAAAAA

7/17/2002

A6/29/2004 6/1/2000 2/19/2002 2/13/2004 11/2/2004 12/15/2004 6/27/2005 11/14/2005 4/12/2006 7/1/20107/17/2002

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/28/2004

06/29/2004

239 10-0F720_

Na'imah Abd'AllahPM

Brad ColeDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R9.9/R15-
PPNO

9390 

Project Name

SOUTH MODESTO PLANTING REHAB

Work Description
PLANTING AND IRRIGATION 

Location Description
IN STANISLAUS COUNTY IN AND NEAR MODESTO
AND CERES FROM 0.2 KM SOUTH OF THE PINE
STREET OVERCROSSING TO THE TUOLUMNE
RIVER BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,938

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2005

CTC Vote Date
11/3/2005

PID Appr 9/28/2000

Project Rpt 7/25/2005

Current Cost Estimate

Structure Est $0

District Est $4,017

Total Con Est $4,017

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
08/25/06-Project assigned to current PM.
08.23.06: In construction - on schedule.
02.06.06: Const Contract awarded today as shown in HQ OE database. The low bid was 9.64% higer tha Engineer's est. of 3,628,435.00. The Dist
Recommendations for award sent on 1.12.06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/26/2004 2/28/2005 12/1/2004 6/1/2005 7/29/2005 7/6/2005 9/9/2005 11/28/2005 2/6/2006 5/1/2010

A TAAAAAAAA

7/1/2004

A7/26/2004 2/28/2005 12/1/2004 6/1/2005 7/29/2005 7/6/2005 9/9/2005 11/28/2005 2/6/2006 5/1/20107/1/2004

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/02/2004

06/02/2004

Friday, November 17, 2006 120 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

240 10-0K180_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7761 COP STAN CO                                    
RR METC, PUC                          062905  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  19.6/-

PPNO

0068 

Project Name

CODONI/FRANZINE ROAD SIGNALS

Work Description
INSTALL NEW SIGNALS 

Location Description
IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$680

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 4

XPM Delivery
Plan

No Yes

Funds Req Date
5/27/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 10/8/2004

Current Cost Estimate

Structure Est $0

District Est $680

Total Con Est $680

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
08.03.06: CCA achieved on 12.02.05

05.15.06: The project is in construction. CCA target date 12.1.06�concept report signed on 3-25-03 Project Report signed by District Director 10-8-04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/17/2004

09/17/2004

241 10-0N960_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120- T24.7/-
PPNO

0113 

Project Name

Work Description
DRAINAGE 

Location Description
IN TUOLUMNE COUNTY 1 KM EAST OF MOCCASIN
CREEK BRIDGE (KP T39.8)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
4/17/2006

CTC Vote Date
4/21/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 121 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

242 10-04995_

Grace MagsayoPM

Brad ColeDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559)  230-3134 COP                                    020299  
RR AMADOR FOOTHILL RR 021706  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7/R11-

PPNO

2130E

Project Name

AMADOR 49 BYPASS -  MIT.
(PLANTING AND IRRIGATION)

Work Description
PLANTING AND IRRIGATION 

Location Description
IN AMADOR COUNTY IN AND NEAR SUTTER CREEK
FROM 0.5 KM NORTH OF SUTTER CREEK BRIDGE
TO 1.8 KM SOUTH OF AMADOR CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$2,418

RIP IIP LOCAL

$756

CAPT

SUPT

OTHER

Const $$
$2,418

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date

PID Appr 12/29/1995

Project Rpt 10/4/2005

Current Cost Estimate

Structure Est $0

District Est $2,124

Total Con Est $2,124

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
9/21/06:  No pending issues.

9/4/06: On schedule, next PDT Sept. 14, 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/4/2005 1/13/2006 10/7/2005 4/5/2006 8/15/2006 11/15/2006 2/1/2011

A TTTAAA10/4/2005 1/13/2006 10/7/2005 4/5/2006 8/15/2006 11/15/2006 2/1/2011

Reg R/W
M225

Past Due Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/06/2005

09/06/2005

243 10-04996_

Joy PinnePM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7761 COP                                    020299  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7/R11-
PPNO

2130F

Project Name

AMA 49 BYPASS- RELINQ.OF
EXISTING HWY 49

Work Description
RELINQUISHMENT OF OLD ROUTE
49 FOR THE AMADOR 49 BYPASS
PROJECT

Location Description
ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTH OF RANCHERIA
CREEK BR IN AMA CO. (KP R11.3/R17.7)

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$2,668

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$2,668

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date

PID Appr 12/29/1995

Project Rpt 4/8/2002

Current Cost Estimate

Structure Est $0

District Est $2,590

Total Con Est $2,590

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% % %

Project Comments
9/21/06:  Receive data on hillside being monitored for slippage (one of relinquishment conditions), data show minimal movement.  Locals okay with data.

9/4/06:  A draft ammendment to extend agreement has been prepared just in case it will be needed to issue the funds to locals by 12/31/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

04/08/2002

Friday, November 17, 2006 122 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

244 10-35600_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079 COP CITY OF  AMADOR         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  10.6/-

PPNO

0207A

Project Name

AMADOR BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
ON ROUTE 49 IN AMADOR CITY AT AMADOR
CREEK BRIDGE #26-016. (KP 17.1)

Program Information

Doc Yr

Project Phase

Construction

1994SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,354

RW $$
$169

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 7/26/1993

Current Cost Estimate

Structure Est $477

District Est $637

Total Con Est $1,114

R/W Est $169

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
RISK: Completion of construction for Bypass.  10/14/06:  Add new language to address environmental restrictions on historic structures within relinquished
roadway in the new ammendment.

9/4/06:   Draft ammendment has been prepared in the event that the funds cannot be issued to locals prior to 12/31/06.  Relinquishment Agreement will expire

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/24/2000 8/16/2000

AA

8/16/2000

A5/24/2000 8/16/20008/16/2000

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

05/26/1995

01/17/1996

245 10-36250_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7976 COP CC0G                                       
COP CITY OF ANGELS CAM         
COP COUNTY OFCALAVARAS         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R21.1/R23.4-
PPNO

0304B

Project Name

ANGELS CAMP EXPRESSWAY

Work Description
CONSTRUCT 2 LANE
EXPRESSWAY ON NEW
ALIGNMENT

Location Description
IN ANGELS CAMP FROM NORTH JCT RTE 49 TO
0.9 KM E OF ROLLERI BYPASS RD. (KP
R34.0/R37.7)

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2007

$14,951 $22,158

RIP IIP LOCAL

$8,952 $1,300

CAPT

SUPT

OTHER

Const $$
$26,909

RW $$
$10,200

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 41

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/6/2006

CTC Vote Date

PID Appr 6/21/1993

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $12,377

District Est $14,533

Total Con Est $26,910

R/W Est $17,537

Phase Completion
PA&ED RW PS&E CON100 % 25 95% % %

Project Comments
10/14/06:  Overexpenditures in R/W identified.  Currently finalizing the additional need for funding.  Locals have been informed, without the actual number yet.
Fact Sheet is currently being drafted.

7/31/06: Per R/W, notices has been sent out, all tenants must be out by 10/8/06.  Recent info from utilities requires at least 5 months to relocate, will work with

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 8/29/2002 5/23/2002 12/21/2005 3/10/2006 6/16/2006 6/22/2006 10/10/2006 1/15/2007 10/1/2009

A TTTAAAAAA

12/20/2005

A6/28/2002 8/29/2002 5/23/2002 12/21/2005 3/10/2006 6/16/2006 6/22/2006 10/10/2006 1/15/2007 10/1/200912/20/2005

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

06/28/2002

06/26/2002

Friday, November 17, 2006 123 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

246 10-1A930_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 49-  12/ 12.4-

PPNO

4105 

Project Name

DARRAH ROAD CHANNELIZATION

Work Description
CONSTRUCT LEFT AND RIGHT
TURN LANES

Location Description
IN MARIPOSA COUNTY AT BOOTJACK FROM 0.4
KM WEST OF DARRAH ROAD TO 0.3 KM EAST OF
DARRAH ROAD

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,198

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/18/2006

CTC Vote Date
9/18/2006

PID Appr 9/25/2003

Project Rpt 12/22/2005

Current Cost Estimate

Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON80 % 25% % %

Project Comments
9/15/06: RTL is achieved on 9/15/06.
9/11/06: Project is on the 2005/2006 District Director contract  for delivery. Target RTL date is 10/1/06. Issues raised by OE HQ - Landscape to submitt their
review and permit from corps of Engineers is required.
5/31/06: 95% constructibility review was held.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 9/1/2005 7/17/2006 8/1/2006 10/1/2006 11/15/2006 2/15/2007 3/1/2008

A TTTAAAA

9/1/2005

A12/22/2005 9/1/2005 7/20/2006 7/12/2006 9/14/2006 11/15/2006 2/15/2007 3/1/20089/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.010

10/1/20068/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/09/2005

03/09/2005

Contract

247 10-0P440_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140-  41.5/ 48.2-
PPNO

0142 

Project Name

Work Description
CONSTRUCT TEMPORARY
BRIDGES AND DETOUR ROADWAY

Location Description
IN MARIPOSA COUNTY ON SR 140 2.7 KM WEST
OF SOUTH FORK MERCED RIVER BRIDGE TO
FORESTA ROAD (KP 66.88)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
6/27/2006

CTC Vote Date
7/7/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 124 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

248 10-44420_

Iorzua AkuvaPM

Thanh NguyenDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 88-  1.9/-

PPNO

1371 

Project Name

CAPLES LAKE/PEDDLER HILL
MAINTENANCE STATION

Work Description
"ENLARGE TRUCK SHED, OFFICE,
ADD" RESTROOM FACILITIES AND
HOIST.

Location Description
IN AMADOR AND ALPINE COUNTIES AT PEDDLER
HILL AND CAPLES LAKE MAINTENANCE STATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,494

RW $$
$8

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/29/2005

CTC Vote Date

PID Appr 12/17/1999

Project Rpt 6/29/2001

Current Cost Estimate

Structure Est $5,127

District Est $1,937

Total Con Est $7,064

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
2/3/06:  PM change to Iorzua Akuva, replacing Wesley Zinke.
1/3/06:  Revised funding package sent to HQ.
12/29/05:  Updated BEEs received on 12/28/05, $7.064M, updated funding package, 6% over prog. amount, March CTC Mtg. for Funding with April ad.
8/12/05:  HQ OE updated target ad to 12/16/05, which would mean M500 revised target of 3/16/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2001 6/23/2002 2/1/2002 3/24/2005 4/21/2005 10/25/2004 6/30/2005 12/1/2006 1/3/2007 7/1/2009

A TTTAAAAAA

6/1/2001

A6/29/2001 6/23/2002 2/1/2002 3/24/2005 4/21/2005 10/25/2004 6/30/2005 12/1/2006 1/3/2007 7/1/20096/1/2001

Reg R/W
M225

APL
List

Yes

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/25/2001

05/25/2001

249 10-0L640_

Na'imah Abd'AllahPM

Martin NishikawaDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3122 RR UNION PACIFIC                      053006  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R10.3/R12-
PPNO

0006 

Project Name

MITCHELL ROAD MEDIAN BARRIER

Work Description
UPGRADE MEDIAN BARRIER 

Location Description
ON ROUTE 99 IN STANISLAUS COUNTY IN AND
NEAR CERES FROM MITCHELL ROAD
UNDERCROSSING TO 0.3 KM NORTH OF
WHITMORE AVENUE OVERCROSSING
(KP16.6/19.63)

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,771

RW $$
$11

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/28/2006

CTC Vote Date

PID Appr

Project Rpt 12/22/2005

Current Cost Estimate

Structure Est $0

District Est $3,908

Total Con Est $3,908

R/W Est $11

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
9/11/06: RTL date was 9/1 06 and it was achieved on 8/18/06, twelve days ahead of the schedule.
7/03/06: Project was submitted to HQ OE . This project is on the FY 2006/2006 Delivery Contract. (First Project to be delivered).
5/10/06: Project was submitted to District OE, John wollman Requested to change the Date of PS&E to HQ OE from 7/1/2006 to 7/19/2006. Change was done.
4/4/06: PS&E to district OE by 4/15/2006. The funding for this project was moved to FY 08/09,  The funds need to be moved back to the FY 06/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 9/1/2005 7/19/2006 5/18/2006 9/1/2006 10/13/2006 12/1/2006 12/1/2007

A TTTAAAA

7/1/2005

A12/22/2005 9/1/2005 7/3/2006 5/18/2006 8/18/2006 10/13/2006 12/1/2006 12/1/20077/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.020

9/1/20069/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/07/2005

11/07/2005

Contract

Friday, November 17, 2006 125 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

250 10-36513_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5505-

PPNO

0721D

Project Name

SHOPP 10 CLEAN-UP

Work Description
CLEANUP CONTAMINATED SOIL
AND GROUNDWATER

Location Description
IN STOCKTON AT DISTRICT 10 SHOP   

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$350

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $323

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

12/4/04: Contract Task Order will be processed through the District.
7/28/04: Project proceeding, R/W will track expenditures.
6/15/04: Revised schedule to CCA 7/08. Design approved by District.
3/5/04: Funds included in Draft R/W Allocation Plan for 04/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/1994 7/1/2001 9/30/2004

A AA7/1/1994 7/1/2001 9/30/2004

Reg R/W
M225

APL
List

Yes

201.351

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/12/1994

07/12/1994

251 10-36510_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Archive

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5505-
PPNO

0721B

Project Name

STOCKTON EQUIPMENT SHOP

Work Description
CONSTRUCT NEW EQUIPMENT
SHOP

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT THE
CALTRANS EQUIPMENT SHOP AT 1603 SOUTH B
STREET

Program Information

Doc Yr

Project Phase

CLOSEOUT

SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,964

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
1/29/1998

CTC Vote Date
3/31/1998

PID Appr 11/1/1988

Project Rpt 7/8/1991

Current Cost Estimate

Structure Est $3,577

District Est $269

Total Con Est $3,846

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% 100% 54% %

Project Comments
Project CCA Date was 6/27/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/13/1998 7/2/1998 6/27/2002

AAA4/13/1998 7/2/1998 6/27/2002

Reg R/W
M225

APL
List

No

201.351

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/28/1991

07/12/1994

Friday, November 17, 2006 126 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

252 10-27942_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  19.2/ 20.4-

PPNO

7591A

Project Name

MOKELUMNE RIVER BRIDGE REHAB

Work Description
BRIDGE RESTORATION AND
WIDENING

Location Description
IN SAN JOAQUIN COUNTY NEAR CLEMENS AT
MOKELUMNE RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,882

RW $$
$97

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/20/1999

CTC Vote Date
6/8/1999

PID Appr 7/13/1992

Project Rpt 11/20/1997

Current Cost Estimate

Structure Est $1,148

District Est $975

Total Con Est $2,123

R/W Est $87

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9/12/05:  EA closed.
3/24/05:  Wesley Zinke replaces KC Chu as the PM.
History:  Project is in plant establishment.  CCA  achieved on 8/18/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/20/1997 4/22/1999 1/29/1999 6/24/1999 11/16/1999 8/18/2004

A AAAAA1/20/1997 4/22/1999 1/29/1999 6/24/1999 11/16/1999 8/18/2004

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/20/1997

11/20/2007

253 10-35240_

Iorzua AkuvaPM

UnassignedDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

COP US FORESTSVC         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- R60.8/R67-
PPNO

2721 

Project Name

SILVER LAKE REHAB

Work Description
STRUCTURAL SECTION REPAIR 

Location Description
IN AMADOR COUNTY FROM 3.2 KM WEST OF
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF KIT
CARSON ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,333

RW $$
$13

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/25/2000

PID Appr 7/30/1993

Project Rpt 7/30/1993

Current Cost Estimate

Structure Est $1,264

District Est $6,279

Total Con Est $7,543

R/W Est $70

Phase Completion
PA&ED RW PS&E CON100 % 99 100% 100% %

Project Comments
03/17/05 (KB): Clearence dispossal of excess property on rounds for signtures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 11/15/2000 10/30/2002

A AAAAAAAAA6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 11/15/2000 10/30/2002

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/02/1998

06/11/1999

Friday, November 17, 2006 127 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

254 10-36790_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Archive

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 132-  .5/ 3.5-

PPNO

0405B

Project Name

JOSEFINA WAY IMPROVEMENTS

Work Description
REALIGN 

Location Description
IN MARIPOSA COUNTY ABOUT 8.5 KM EAST OF LA
GRANGE FROM TUOLUMNE COUNTY LINE TO
JOSEPHINA WAY

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2000

$4,468

RIP IIP LOCAL

$2,532

CAPT

SUPT

OTHER

Const $$
$3,935

RW $$
$533

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 19

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/1999

CTC Vote Date
3/30/2000

PID Appr 2/8/1990

Project Rpt 6/24/1998

Current Cost Estimate

Structure Est $6

District Est $3,387

Total Con Est $3,393

R/W Est $102

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
5/06: working on Project close-out process.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/1997 9/24/1998 12/23/1999 3/18/2000 2/24/2000 4/10/2000 7/14/2000 2/19/2005

A AAAAAAA2/1/1997 9/24/1998 12/23/1999 3/18/2000 2/24/2000 4/10/2000 7/14/2000 2/19/2005

Reg R/W
M225

APL
List

No

075.413

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/17/1998

06/17/1998

255 10-2A590_

Todd DudleyPM

UnassignedDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Archive

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5- R13.1/R35.3-
PPNO

7210 

Project Name

STOCKTON I5 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR "LATHROP,
FRENCH CAMP AND STOCKTON" AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,938

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/12/2001

PID Appr 10/23/1998

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $4,542

Total Con Est $4,542

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
CCA date 7/18/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/29/2000 9/1/2000 6/18/2001 3/22/2001 10/5/2001 11/5/2001 1/18/2002 7/18/2003

A AAAAAAA

12/15/2000

A9/29/2000 9/1/2000 6/18/2001 3/22/2001 10/5/2001 11/5/2001 1/18/2002 7/18/200312/15/2000

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/05/1999

11/05/1999

Friday, November 17, 2006 128 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

256 10-49991_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  12.5/ 13-

PPNO

3078 

Project Name

ALTAVILLE REALIGNMENT

Work Description
CURVE CORRECTION 

Location Description
IN CALAVERAS COUNTY NEAR COPPEROPOLIS
FROM 3.9 KM EAST OF OBYRNES FERRY ROAD TO
1.6 KM WEST OF HUNT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,256

RW $$
$165

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2003

CTC Vote Date

PID Appr 11/16/1996

Project Rpt 2/5/2001

Current Cost Estimate

Structure Est $0

District Est $1,341

Total Con Est $1,341

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
September 2004. Construction nearing completion. Striping and Guard Rail.
March 2004. Construction to begin late April early May.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/5/2001 5/16/2001 8/2/2002 6/26/2002 6/9/2003 8/1/2003 10/1/2003 11/15/2004

A AAAAAAA

9/1/2000

A2/5/2001 5/16/2001 8/2/2002 6/26/2002 6/9/2003 8/1/2003 10/1/2003 11/15/20049/1/2000

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

ND

02/05/2001

257 10-49992_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  12.5/ 13-
PPNO

3078A

Project Name

ALTAVILLE REALIGNMENT DATA
RECOVERY

Work Description
ENVIRONMENTAL MITIGATION. 

Location Description
IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8
KM E/OF O'BYRNES FERRY RD. (KP 20.1/20.9)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2003

CTC Vote Date
5/29/2003

PID Appr 11/16/1996

Project Rpt 2/5/2001

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2004 Completed in October of 2003. Supplemental Task Order processed to provide continued Arche. Monitoring during construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2003 10/1/2004

AA6/9/2003 10/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND 02/05/2001

Friday, November 17, 2006 129 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

258 10-45580_

Grace MagsayoPM

Thanh NguyenDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R53.8/R54.9-

PPNO

3294 

Project Name

COTTAGE SPRINGS PASSING LANE

Work Description
CONSTRUCT EASTBOUND
PASSING LANE

Location Description
IN CALAVERAS COUNTY NEAR GANNS FROM 0.9
KM EAST OF BEATRICE DRIVE TO 0.2 KM WEST
OF BLACK SPRINGS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$2,497

RIP IIP LOCAL

$887

CAPT

SUPT

OTHER

Const $$
$2,338

RW $$
$159

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/27/2002

CTC Vote Date
4/3/2003

PID Appr 6/25/1993

Project Rpt 4/8/2002

Current Cost Estimate

Structure Est $0

District Est $2,772

Total Con Est $2,772

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 60% %

Project Comments
04-05-06:  Final Report target date 6/06.  Waiting for As-Builts, Archives from Construction, and PJD Archives.
02-09-06:  The Department has received a letter from the Tri-Counties authorizing the additional $40K  to complete this project.  The CTC approved this
amount on 2/2/06.   CCO #15 has been processed for final payment to the Contractor.
11/3/05:  The Board of Review recommended claims be allowed in amount of $59,068.98.  $24,509.52 remaining in project including G-12.  Requesting

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/9/2002 3/1/2002 10/2/2002 11/20/2002 11/21/2002 5/12/2003 7/1/2003 9/23/2004

A AAAAAAA4/9/2002 3/1/2002 10/2/2002 11/20/2002 11/21/2002 5/12/2003 7/1/2003 9/23/2004

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/05/2002

02/05/2002

259 10-3A480_

Peter JemerigbePM

Steve SakataDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Archive

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- R36.7/R37.3-
PPNO

5518 

Project Name

TURLOCK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MERCED AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,257

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2003

CTC Vote Date
5/22/2003

PID Appr 8/30/1999

Project Rpt 9/14/2001

Current Cost Estimate

Structure Est $0

District Est $1,530

Total Con Est $1,530

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/14/2001 12/31/2002 12/10/2002 3/24/2003 6/25/2003 9/23/2003 12/10/2004

A AAAAAA

10/1/2001

A9/14/2001 12/31/2002 12/10/2002 3/24/2003 6/25/2003 9/23/2003 12/10/200410/1/2001

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/16/2001

08/16/2001

Friday, November 17, 2006 130 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

260 10-3A440_

Na'imah Abd'AllahPM

Emad AraimDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Archive

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 5-  25.5/ 28.1-

PPNO

0051 

Project Name

HAMILTON/GAFFERY MEDIAN BARRIER

Work Description
CONSTRUCT DOUBLE THRIE BEAM
BARRIER

Location Description
IN STANISLAUS AND SAN JOAQUIN COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$726

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/24/2002

CTC Vote Date
11/14/2002

PID Appr 8/30/1999

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $1,113

Total Con Est $1,113

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
08/02/06: Project archived 11/30/04.
6/26/06: Project recently assigned new PM.
9.27.05: Closeout phase. Shall follow up with contact points as soon as get the contact list.
4/25/05: Closeout Phase. Contracrt accepted 2/6/2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/11/2001 3/14/2003 8/14/2002 2/19/2003 4/21/2003 7/1/2003 2/6/2004

A AAAAAA

10/1/2001

A9/11/2001 3/14/2003 8/14/2002 2/19/2003 4/21/2003 7/1/2003 2/6/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/13/2001

06/13/2001

261 10-1A670_

Iorzua AkuvaPM

Getachew EsheteDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  7.1/ 7.6-
PPNO

2349 

Project Name

JACKSON VALLEY ROAD REALIGNMENT

Work Description
CONSTRUCT LEFT TURN LANE 

Location Description
IN AMADOR COUNTY NEAR IONE FROM 0.4 KM
WEST OF ROUTE 104 TO 0.4 KM EAST OF ROUTE
104

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,028

RW $$
$130

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/26/2003

CTC Vote Date
1/7/2004

PID Appr 8/22/1997

Project Rpt 9/24/2001

Current Cost Estimate

Structure Est $0

District Est $1,551

Total Con Est $1,551

R/W Est $245

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/24/2001 7/1/2001 9/26/2003 12/29/2003 1/2/2004 2/17/2004 6/4/2004 3/17/2005

A AAAAAAA

7/31/2001

A9/24/2001 7/1/2001 9/26/2003 12/29/2003 1/2/2004 2/17/2004 6/4/2004 3/17/20057/31/2001

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

11/06/2000

11/16/2000

Friday, November 17, 2006 131 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

262 10-49840_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26-  7.2/ 8.3-

PPNO

3482 

Project Name

SILVER RAPIDS CURVE REALIGNMENT

Work Description
WIDEN AND REALIGN EXISTING
CURVES

Location Description
IN CALAVERAS COUNTY NEAR VALLEY SPRINGS
FROM HEINEMANN LANE TO 0.2 KM WEST OF
VISTA DEL LAGO DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,160

RW $$
$237

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 33

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/29/2003

CTC Vote Date
3/10/2004

PID Appr 11/22/1999

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $2,460

Total Con Est $2,460

R/W Est $419

Phase Completion
PA&ED RW PS&E CON100 % 70 70% % %

Project Comments
Approve Contruction 7/8/04
Project is behind schedule due to R/W Delay.  May winterize job!  AAP 9/15/04
Finished paving mainline 12/4/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/12/2001 2/1/2002 11/2/2003 12/29/2003 3/10/2004 5/10/2004 7/8/2004 3/15/2005

A AAAAAAA

10/1/2001

A9/12/2001 2/1/2002 11/2/2003 12/29/2003 3/10/2004 5/10/2004 7/8/2004 3/15/200510/1/2001

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

09/12/2001

06/20/2001

263 10-0A520_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Archive

(559) 230-3138 RR UNION PACIFIC                              

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  23.8/ 26.5-
PPNO

5463 

Project Name

ATWATER/LIVINGSTON FR

Work Description
CONSTRUCT ROAD AND MODIFY
MEDIAN

Location Description
IN MERCED COUNTY IN AND NEAR ATWATER AND
LIVINGSTON FROM 0.5 KM SOUTH OF GROVE
AVENUE TO INDUSTRIAL DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,338

RW $$
$726

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/29/2004

CTC Vote Date
5/4/2004

PID Appr 3/29/2002

Project Rpt 3/29/2004

Current Cost Estimate

Structure Est $0

District Est $2,724

Total Con Est $2,724

R/W Est $77

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9/7/05 - Fully accepted completed project.
7/05/05 - Opened frontage road to the public.
4/25/05-Construction in progress, No issues

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/29/2002 4/1/2004 4/29/2004 5/3/2004 6/1/2004 8/23/2004 9/7/2005

A AAAAAA3/29/2002 4/1/2004 4/29/2004 5/3/2004 6/1/2004 8/23/2004 9/7/2005

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/08/2004

03/08/2004

Friday, November 17, 2006 132 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

264 10-42830_

Grace MagsayoPM

Ali AlqatamiDM

(209) 948-7976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Archive

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140-  15.5/ 18.9-

PPNO

4690 

Project Name

CATHEYS VALLEY REHAB

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN MARIPOSA COUNTY NEAR CATHEYS VALLEY
FROM 2.5 KM EAST OF THE MOUNT BULLION
CUTOFF TO 2.8 KM EAST OF YAQUI GULCH ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,295

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/23/2003

CTC Vote Date
2/26/2004

PID Appr 8/19/1999

Project Rpt 8/8/2002

Current Cost Estimate

Structure Est $0

District Est $1,148

Total Con Est $1,148

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % 100% % %

Project Comments
Milestone M700 completed. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/8/2002 7/31/2003 7/7/2003 10/3/2003 4/12/2004 6/15/2004 10/20/2004

A AAAAAA9/8/2002 7/31/2003 7/7/2003 10/3/2003 4/12/2004 6/15/2004 10/20/2004

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/11/2002

04/11/2002

265 10-2A910_

Kevin SheridanPM

Abdul BakerDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gail Miller (559) 243-8222

(559) 243-8037 COP COUNTY OFSAN JOAQU         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  11.9/ 12.5-
PPNO

7568 

Project Name

ROUTE 12/88 SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,180

RW $$
$106

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2003

CTC Vote Date
8/21/2003

PID Appr 8/27/1999

Project Rpt 10/1/2001

Current Cost Estimate

Structure Est $0

District Est $1,512

Total Con Est $1,512

R/W Est $78

Phase Completion
PA&ED RW PS&E CON100 % 80 98% % %

Project Comments
9/15/06: Robyn Fong via e-mail dated 9/7/06 informed that planting got completed in July 2006 and the Plant Establishment would not end until July of 2007.
The schedule has been revised and Target date for Milestone 600 has been moved to 8/1/07.
Construction is requesting to move M600 out to 7/1/06.
Actual Advertise Date 2/2/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2001 1/10/2002 4/9/2003 7/2/2003 7/14/2003 2/2/2004 5/24/2004 10/1/2006

A AAAAAAA

1/10/2002

A10/1/2001 1/10/2002 4/9/2003 7/2/2003 7/14/2003 2/2/2004 5/24/2004 8/2/20061/10/2002

Reg R/W
M225

APL
List

Yes

201.010

10/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/28/2001

08/28/2001

Friday, November 17, 2006 133 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

266 10-0J840_

Kevin SheridanPM

Louis DonadaDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Archive

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  17/ 28.5-

PPNO

7672 

Project Name

FARMINGTON ROAD INTERIM
MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN CONCRETE
BARRIER

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,314

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/8/2004

CTC Vote Date
5/13/2004

PID Appr 3/22/2004

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $3,003

Total Con Est $3,003

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
Project on Schedule.
M600 Completed 3/17/05.
Project in Construction.
Approve Construction 10/18/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/22/2004 4/1/2004 3/15/2004 4/2/2004 6/7/2004 10/18/2004 3/17/2005

A AAAAAA3/22/2004 4/1/2004 3/15/2004 4/2/2004 6/7/2004 10/18/2004 3/17/2005

Reg R/W
M225

APL
List

No

201.020

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/29/2003

12/29/2004

267 10-0A750_

Kevin SheridanPM

Thanh NguyenDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 243-3813 COP CITY OF  MANTECA         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  6.7/ 7-
PPNO

7782 

Project Name

AUSTIN ROAD SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR MANTECA
FROM 0.3 KM WEST TO 0.3 KM EAST OF AUSTIN
ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,125

RW $$
$1,600

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 15

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/25/2004

CTC Vote Date
5/17/2004

PID Appr 11/12/1999

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $1,270

Total Con Est $1,270

R/W Est $1,294

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
Project on schedule.
Project in Construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 6/28/2002 1/2/2004 4/6/2004 4/8/2004 7/14/2004 8/25/2004 3/14/2006

A AAAAAAA

1/1/2002

A6/28/2002 6/28/2002 1/2/2004 4/6/2004 4/8/2004 7/14/2004 8/25/2004 3/14/20061/1/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/14/2002

01/08/2002

Friday, November 17, 2006 134 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

268 10-0A740_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  9.4/ 16.6-

PPNO

7791 

Project Name

MANTECA AC OVERLAY #2

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR ESCALON
FROM 0.9 KM EAST OF JACK TONE ROAD TO 0.1
KM EAST OF IRWIN AVENUE (KP 15.0/26.6)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,238

RW $$
$1,443

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 57

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/13/2003

CTC Vote Date
4/8/2004

PID Appr 8/18/1997

Project Rpt 6/28/2000

Current Cost Estimate

Structure Est $0

District Est $6,279

Total Con Est $6,279

R/W Est $2,815

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
2/7/05:  Accepted 1/31/06 per RE.  Accepted 2/6/06 per Eddie Wirawan of CR Constr.
10/4/05:  On schedule per RE - Nomer Gutierrez.
History:  3/24/05:  Wesley Zinke replaces KC Chu as the PM.  8/3/04:  Pre-Construction Mtg. held.  7/15/04:  Pre-pre-Construction Mtg. held.  6/29/04:  Job
awarded to Teichert Const.  Nomer Gutierrez is the RE, estimated completion October 2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2000 10/1/2000 6/30/2003 12/19/2002 1/23/2004 6/15/2004 7/15/2004 2/6/2006

A AAAAAAA

12/1/2000

A6/28/2000 10/1/2000 6/30/2003 12/19/2002 1/23/2004 6/15/2004 7/15/2004 2/6/200612/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/28/2000

06/28/2000

269 10-3A450_

Tony SinghPM

Ali AlqatamiDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Archive

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R6.8/R9.7-
PPNO

0049 

Project Name

KEYES MEDIAN BARRIER

Work Description
INSTALL GUARD RAILING 

Location Description
IN STANISLAUS COUNTY NEAR TURLOCK FROM
TAYLOR ROAD UNDERCROSSING TO 1.5 KM
NORTH OF FAITH HOME ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,369

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/1/2003

CTC Vote Date
3/17/2003

PID Appr 8/30/1999

Project Rpt 9/12/2001

Current Cost Estimate

Structure Est $0

District Est $1,594

Total Con Est $1,594

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9.27.05: Closeout phase, shall contact as soon as get the contact list for follow up.
4/25/05: Closed out phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/12/2001 3/1/2003 11/26/2002 4/1/2003 6/1/2003 8/13/2003 7/12/2004

A AAAAAA

10/1/2001

A9/12/2001 3/1/2003 11/26/2002 4/1/2003 6/1/2003 8/13/2003 7/12/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/26/2001

06/26/2001

Friday, November 17, 2006 135 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

270 10-28120_

Tony SinghPM

Abdul BakerDM

(209) 948-7058PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-8037 COP CITY OF  OAKDALE         
RR UNION PACIFIC RR 062404  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120-  4.2/ 6.1-

PPNO

9631 

Project Name

OAKDALE ROADWAY REPAIR

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN STANISLAUS COUNTY IN OAKDALE AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,700

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date
5/13/2004

PID Appr

Project Rpt 7/17/2003

Current Cost Estimate

Structure Est $119

District Est $6,598

Total Con Est $6,717

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
4/7/06: Job has been closed. CCA (M600) has been recorded as achieve on 4/7/06 :)
3/28/06: Due to reasons beyond control the Contract Acceptance (M600) target date is being moved to 4/5/06.  Schedule will be changed accordingly to reflect this next week.
01/31/06: In house Temp Signals meeting. M600 targate date will be extended to include Signal Warrant for signal w/in State ROW.  Traffic Opps will provided date and then schedule willl be updated accordingly.
01/13/06:  Received OID Coop Agreement from the City of Oakdale.  Met this morning to discuss Temp Signals that the city wants to keep in place after project is over.  John Word will write a Letter address to DBorten requesting a signal warrant for the intersection between 108 and 1st street.
12/07/05: City of Oakdale DPW informed us that the Irrigation coop agreement is in process of been signed.
11/02/05: Additional Funds Request in amount of $400,000 from G-12 being prepared to cover unticipated increase in scope and material cost based on current enconomy.
08/02/05:  Public meeting to update public on work completed and work yet to be done scheduled for 8/11/05.
08/01/05: Irrigation coop additional  $37K have been secured through Minor B Prog. Amend. coop will be finalized soon.
07/05/06: Irrigation Coop Amendment is still in process. Pre coop coordinator, time constrian not an issue at the moment.  Possibility that full $amount will be funded through Minor B program. $50,000 is secured. Additiona $37,144 will have to be requested by Maintenance for Minor B funds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2003 8/1/2003 6/17/2003 8/1/2003 10/21/2003 6/21/2004 6/28/2004 8/9/2004 10/14/2004 4/7/2006

A AAAAAAAAA

8/1/2003

A6/30/2003 8/1/2003 6/17/2003 8/1/2003 10/21/2003 6/21/2004 6/28/2004 8/9/2004 10/14/2004 4/7/20068/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/30/2003

06/30/2003

271 10-1A490_

Iorzua AkuvaPM

Ali AlqatamiDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 16- R0/R9.4-
PPNO

2011 

Project Name

WALTS STATION CAPM

Work Description
RESURFACE ROADWAY 

Location Description
IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,960

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/19/2004

CTC Vote Date
8/5/2004

PID Appr

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $3,452

Total Con Est $3,452

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
11/7/05: Per CM, Actual CCA date for 10-1A490 is 9/29/05.
10/2005: On schedule per CM.
8/05: On schedule

4/05: On Schedule per CM.

04/12/05: CCO#1 for flagging in amount of $20,000

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/27/1999 5/24/2004 8/19/2003 6/3/2004 9/27/2004 12/6/2004 10/2/2005

A AAAAAA

6/30/2000

A8/27/1999 5/24/2004 8/19/2003 6/3/2004 9/27/2004 12/6/2004 10/2/20056/30/2000

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/11/1999

08/11/1999

Friday, November 17, 2006 136 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

272 10-0F310_

Peter JemerigbePM

Foad Al-HamdaniDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5-  24.9/ 30.3-

PPNO

5096 

Project Name

WEST BANK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MERCED COUNTY NEAR SANTA NELLA FROM
WEST BANK ROAD UNDERCROSSING TO TAGLIO
ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,235

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/21/2004

CTC Vote Date
9/9/2004

PID Appr 9/18/2001

Project Rpt 9/18/2003

Current Cost Estimate

Structure Est $0

District Est $1,720

Total Con Est $1,720

R/W Est $2

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
Project on schedule in construction
RTL 9/9/04
No R/W required for this project! (Median Barrier).
CE was signed on 6/23/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/18/2003 7/1/2004 7/21/2004 7/8/2004 9/9/2004 10/18/2004 12/15/2004 7/28/2005

A AAAAAAA

12/1/2003

A9/18/2003 7/1/2004 7/21/2004 7/8/2004 9/9/2004 10/18/2004 12/15/2004 7/28/200512/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/23/2003

06/23/2003

273 10-0C460_

Peter JemerigbePM

Arthur RamirezDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 243-3527 RR UNION PACIFIC                      093004  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  12.8/ 17.6-
PPNO

5408 

Project Name

MERCED CAP M

Work Description
REPLACE SLABS AND BRIDGE
APPROACHES

Location Description
IN MERCED COUNTY IN AND NEAR MERCED FROM
0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF BLACK
RASCAL CANAL

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,365

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/2/2004

CTC Vote Date
1/20/2005

PID Appr 8/27/1999

Project Rpt 9/14/2001

Current Cost Estimate

Structure Est $0

District Est $3,365

Total Con Est $3,365

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
5/16/2006 Recommendation for award of contract Achieve M500 5/10/05. CCA M600 construction completed on1/19/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/21/1999 11/9/2004 12/6/2004 12/13/2004 2/28/2005 6/1/2005 1/19/2006

A AAAAAA7/21/1999 11/9/2004 12/6/2004 12/13/2004 2/28/2005 6/1/2005 1/19/2006

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/21/1999

07/21/1999

Friday, November 17, 2006 137 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

274 10-3A680_

Ram N_GuptaPM

Khaled DaherDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Archive

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R22.8/R40.8-

PPNO

     

Project Name

SAN LUIS CANAL CAP M

Work Description
REHABILITATE PAVEMENT 

Location Description
IN MERCED AND MADERA COUNTIES IN AND NEAR
LOS BANOS FROM 0.3 KM WEST OF SAN LUIS
CANAL TO 0.3 KM EAST OF ROUTE 152 AND 59
SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,601

RW $$
$1

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2004

CTC Vote Date
4/14/2005

PID Appr 6/23/2000

Project Rpt 9/14/2001

Current Cost Estimate

Structure Est $0

District Est $6,131

Total Con Est $6,131

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
07/06 CCA was achieved on 6-15-06.  Project close-out process has been initiated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/5/2003 12/27/2004 10/25/2004 2/7/2005 5/2/2005 7/14/2005 6/15/2006

A AAAAAA

6/1/2004

A9/5/2003 12/27/2004 10/25/2004 2/7/2005 5/2/2005 7/27/2005 6/15/20066/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/05/2003

09/05/2003

275 10-0N850_

Grace MagsayoPM

UnassignedDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Margaret Lawrence (209) 948-7427

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  1/-
PPNO

0081 

Project Name

SLOPE REPAIR NEAR MOKELUMNE
RIVER BRIDGE ON RTE 49

Work Description
SLOPE REPAIR (SLIDE) 

Location Description
IN AMADOR COUNTY 1.6 KM NORTH OF
MOKELUMNE RIVER BRIDGE  ON ROUTE 49 (KP
1.6)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
2/17/2006

CTC Vote Date
2/23/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/25/06:  Per Alvin Mangindin project is an emergency contract.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 138 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

276 10-0P120_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 26-  19/-

PPNO

0111 

Project Name

Work Description
REPLACE
CULVERT/RECONSTRUCT
ROADWAY/REPAIR SLOPE

Location Description
IN CALAVERAS COUNTY NEAR MOKULUMNE HILL
AT VARIOUS LOCATIONS "(KP 30.6, 37.0)"
__________________________

Program Information

Doc Yr

Project Phase

CLOSEOUT

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
4/20/2006

CTC Vote Date
5/12/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

277 10-0K430_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Archive

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  35.3/ 41.6-
PPNO

7294 

Project Name

EIGHT MILE RD/TURNER RD MEDIAN
BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM
EIGHT MILE ROAD UNDERCROSSING TO TURNER
ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,976

RW $$
$3

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/3/2004

CTC Vote Date
1/20/2005

PID Appr 3/26/2004

Project Rpt 3/26/2004

Current Cost Estimate

Structure Est $0

District Est $1,976

Total Con Est $1,976

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
On Schedule.
Project in Construction 5/3/05.  AAP
Recommendation for award letter was signed and sent to HQ on 4/12/05.  Project will go out to construction this construction season (2005/2006)
This project proposes to install concrete median barriers.  A CE was signed for this project on 1/21/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/26/2004 9/1/2004 8/1/2004 2/1/2005 2/7/2005 10/1/2004 12/20/2004 3/7/2005 5/6/2005 12/12/2005

A AAAAAAAAA

8/1/2004

A3/26/2004 9/1/2004 8/1/2004 2/1/2005 2/7/2005 10/1/2004 12/20/2004 3/7/2005 5/6/2005 12/12/20058/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/21/2004

01/21/2004

Friday, November 17, 2006 139 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

278 10-0G560_

Tony SinghPM

Ali AlqatamiDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  24.6/ 30-

PPNO

0316 

Project Name

PRIEST GRADE FEASIBILITY STUDY

Work Description
FEASIBILITY STUDY FOR 45 FOOT
BUS

Location Description
OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP
T39.6/T47.2)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

PDS
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3-3-2006: need project files for takeover from Kevin.
Project Manager is now Tony Singh ???????
Feasibility Study signed by District Director 8/27/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

279 10-0H860_

Christina HibbardPM

Paul ElliottDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 104-  4/ 6.5-
PPNO

2822 

Project Name

IONE BYPASS

Work Description
NEW 2-LANE EXPRESSWAY ON A
NEW ALIGNMENT.

Location Description
IN AMADOR COUNTY ON STATE ROUTE 104 FROM
COLLINS RD LEFT TO FOOTHILL BLVD LEFT. (KP
6.5/10.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , Oversight , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25,000

Total Con Est $25,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/06: Meeting with developer 10/11/06 re planned project on SR 104, on portion that would be eventually be relinguished with Ione Bypass.

9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's
number is 510-845-7549.  Gail would like the project to have wide shoulders to make it bike and pedestrian friendly.  Work with PDT on shoulders.�4-25-05:  No

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 140 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

280 10-0H820_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  14.1/ 15.9-

PPNO

7047 

Project Name

RTE 4/CHARTER WAY WEST
IMPROVEMENTS

Work Description
MODIFY INTERCHANGE WIDEN TO
4 OR 5 LANES WITH INTERCHANGE
IMPROVEMENTS

Location Description
IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5
INTERCHANGE. (KP 22.7/25.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12-06-2005 - Design submits memorandum recommending project to be removed from APL.  Meeting to discuss scheduled for December 13th.
11/03/2005 - Design is drafting a letter suggesting this project to be funded as a SHOPP PID.  Management to table project for discussion.
09/30/2005 - Awaiting discussion from management as to operational improvements will be funded by STIP or SHOPP.
07/27/2005 - PDT Meeting scheduled to present  4-phase (operational, I/C, I/C improvements, bridge widening) sequence to team.  The direction is to focus

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

281 10-0G480_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  120-  6.9/ 8.5-
PPNO

7785 

Project Name

MANTECA BYPASS EXTENSION

Work Description
RECONSTRUCT INTERCHANGE & 2
LANE EXPRESSWAY ON NEW
ALIGNMENT.

Location Description
IN SJ CO SO 99/120 INTERCHANGE FROM 99/120
INTERCHANGE EAST TO JACK TONE ROAD. (KP
11.1/13.6)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $22,000

Total Con Est $22,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Last PDT held on 3/15/01 to make project inactive.  SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of Boulding
Island.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Friday, November 17, 2006 141 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

282 10-0H880_

Christina HibbardPM

Scott ShaverDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  205-  13.1/-

PPNO

7900 

Project Name

PARADISE INTERCHANGE

Work Description
OVERSIGHT CONSTRUCT NEW I/C
AT PARDISE CUT BRIDGE.

Location Description
IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT.
(KP 21.10).

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is (INACTIVE)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011

T7/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

Friday, November 17, 2006 142 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

283 10-0F120_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 0- L5703-

PPNO

6600 

Project Name

CABBAGE PATCH MAINTENANCE
STATION

Work Description
MODIFY & CONSTRUCT NEW
FACILITY/ "DEMO,MATL BINS &
COVER FUELING AREA"

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $823

Total Con Est $823

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/14/05:  Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

284 10-0G250_

Iorzua AkuvaPM

UnassignedDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 26-  30/-
PPNO

3643 

Project Name

CALAVARAS/TUOLUMNE BRIDGE
REHAB.

Work Description
BRIDGE DECK REHABILITATION
AND RAIL UPGRADE

Location Description
IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Friday, November 17, 2006 143 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

285 10-3A750_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  0/ 8.2-

PPNO

7012 

Project Name

HWY. 4 REHAB & OLD AND MIDDLE
RIVER BRIDGES REPL.

Work Description
REHAB 

Location Description
FROM OLD RIVER BR TO BACON ISLAND RD (KP
0.0/13.2)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

286 10-0G260_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  0/-
PPNO

7011 

Project Name

OLD RIVER BRIDGE REPLACEMENT

Work Description
BRIDGE RAIL UPGRADE AND
WIDENING.

Location Description
IN SAN JOAQUIN CO NEAR STOCKTON AT OLD
RIVER BRIDGE. (KP 0.0)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.114

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Friday, November 17, 2006 144 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

287 10-0G330_

Kevin SheridanPM

Steve SakataDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  4-  15.3/ 19.4-

PPNO

7050 

Project Name

ROUTE 4 BEAUTIFICATION AND
MODERNIZATION

Work Description
HIGHWAY BEAUTIFICATION AND
MODERNIZATION.

Location Description
IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE
JUNCTION OF RTE 99. (KP 24.6/31.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,245

Total Con Est $1,245

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is closed.  No money for this beautification project (6/25/02).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.245

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

288 10-0E84U_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  0/-
PPNO

7163 

Project Name

HAR SYSTEM

Work Description
INSTALLATION OF HAR'S 

Location Description
"IN MER CO, STA CO, AND SJ CO AT" VARIOUS
LOCATIONS. "SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
"30.1,49.1)SJ-580(KP0.0)MER-5(KP"
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 145 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

289 10-0G240_

Kevin SheridanPM

Steve SakataDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  1.1/ 34.5-

PPNO

7164 

Project Name

SJ-5 DECK RESURFACE 

Work Description
RESURFACE BRIDGE DECKS 

Location Description
IN SAN JOAQUIN CO AT VARIOUS LOCATIONS
FROM HOSPITAL CREEK BRIDGE TO PIXLEY
SLOUGH BRIDGE (KP 1.8/55/5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/7/2004:  No longer a District  priority. No work to be performed this FY until further notice (Project had been re-activated...
                   with a kick-off meeting scheduled 9/7/04).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

290 10-0M950

Tony SinghPM

UnassignedDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- R11.8/R24.5-
PPNO

0046 

Project Name

Work Description
TMS ELECTRICAL ELEMENTS 

Location Description
IN STANISLAUS CO NB AND SB FROM WHITMORE
AVE (CERES) TO HAMMETT RD (NEAR RIPON) (KP
19.07/39.43)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, November 17, 2006 146 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

291 10-30503_

Tony SinghPM

Mark OrrDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- L0/L2.8-

PPNO

     

Project Name

YOSEMITE JUNCTION REHAB

Work Description
AC OVERLAY AND WIDEN 

Location Description
ON ROUTES 108 AND 120 FROM 7.7 KM WEST OF
ROUTE 108/120 JUNCTION TO WEST JUNCTION OF
RTE 49 (KP L0.0/L4.5)  (KP 12.87/19.47)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 17

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 7/21/1997

Project Rpt

Current Cost Estimate

Structure Est $210

District Est $22,190

Total Con Est $22,400

R/W Est $412

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1-2006:  Last PDT 12-9-05 next PDT 4-19-06.  Tentative PID approval 8-30-06.
11-3-05:  Environmental process need 54 months to complete, thus a LONG-LEAD project.
7-25-05:  This project may not make the 2006 SHOPP Cycle due to new limits on east , need realignment or design exception and scope/cost change due to
archeological sites.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

292 10-29646_

Tony SinghPM

Brad ColeDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120-  12.1/-
PPNO

     

Project Name

YOSEMITE JUNCTION SRRA

Work Description
BUILD NEW SAFETY ROADSIDE
REST

Location Description
IN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $121

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert.
when project becomes active.Team members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.260

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Friday, November 17, 2006 147 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 11/14/2006

PMCS Download 11/14/2006

293 10-0L970_

Na'imah Abd'AllahPM

Khaled DaherDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R19.6/-

PPNO

0031 

Project Name

TUOLUMNE RIVER BRIDGE REHAB

Work Description
BRIDGE REHABILITATION 

Location Description
IN TUOLUMNE CO ON THE TUOLUMNE RIVER
BRIDGE (BR# 32-0018) (KP31.5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,000

District Est $6,000

Total Con Est $7,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
06/29/06-Advanced Planning Study wrapped-up.  EA closed.
5/16/06- EA Reopened to finish the Advance Planning Study.
4/04/06-On 3/24/06, Planning suspended EA, told to finish deliverable and then stop work.  RIsks, with Seismic Analysis, would not be cost effective to stop
mid-stream in the Seismic Study.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/26/2005

07/26/2005

Friday, November 17, 2006 148 *Escalated at 3%
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

6/9/06:  CM estimates CCA t 11/28/06.
3/14/06:  M500 actual was 6/27/03 and CCA M600 target  is 12/29/06.
6/11/03:  Project reported to have BO on 5/28/03. JP

Project Comments

11/22/2002

PA & ED
 M200

PS&E to
Dist OE
M377

12/31/2002

 District
PS&E  to HQ

M380

12/3/2002

R/W Cert
M410

1/27/2003

RTL
M460

4/28/2003

HQ
Advertise

M480

Appr Const
Cont

M500

11/9/2006

Contract
Accept
M600

TARGET

ACTUAL

11/14/2002 12/31/2002 12/3/2002 2/1/2003 4/28/2003 5/1/2003 12/29/2006

PMCS Milestone
Information

294
10-0J610_

Todd DudleyPM

Brad ColeDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  28.2/ 29-

Project Name

LODI REPLACEMENT PLANTING JOB

Work Description
REPLACEMENT HIGHWAY PLANTING 

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.3 KM SOUTH OF HARNEY LANE TO 0.3 KM
NORTH OF SOUTH LODI OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 11/22/2002

Current Cost Estimate

Structure Est $0

District Est $591

Total Con Est $591

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

CE 11/14/2002 $596

CTC Vote Amnt

PPNO

     

XPM Schedule

5/8/06:  Project was awarded on 3/29/06, M500 was achieved or project was approved on 4/11/06.
3/28/06:  DOE reports Award is very close, 3 extentions on BO to date will expire on  3/31!
3/17/06:  CTC voted $938,000 in state funding, we will award soon!

Project Comments

11/15/2004

PA & ED
 M200

PS&E to
Dist OE
M377

8/22/2005

 District
PS&E  to HQ

M380

2/25/2005

R/W Cert
M410

9/14/2005

RTL
M460

10/17/2005

HQ
Advertise

M480

4/11/2006

Appr Const
Cont

M500

10/30/2006

Contract
Accept
M600

TARGET

ACTUAL

10/30/2004 1/1/2005 2/1/2005 3/1/2005 4/1/2005 10/1/2005 12/1/2006

PMCS Milestone
Information

295
10-0H200_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  23.1/-

Project Name

CLEMENTS SIGNALS JOB

Work Description
"WIDEN, SLURRY SEAL AND SIGNAL" 

Location Description
IN SAN JOAQUIN COUNTY NEAR CLEMENTS AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date
3/16/2005

CTC Vote Date
4/14/2005

PID Appr

Project Rpt 11/15/2004

Current Cost Estimate

Structure Est $0

District Est $618

Total Con Est $618

R/W Est $2

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2004

CE

EX

06/01/2004

06/01/2004
$618

CTC Vote Amnt

PPNO

     

XPM Schedule

Friday, November 17, 2006 149



Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

9/26/06: Dave Sangha - PR will be ready mid October. PA/ED shifted to 11/15/06.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

296
10-0M840_

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 207-  0/ 1.3-

Project Name

BEAR VALLEY AC SURFACING ON HWY 207

Work Description
AC SURFACING 

Location Description
IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 12/1/2006 3/1/2007 TT 3/1/2007 T 5/1/2007 T 5/1/2007 T 6/12/2007 T 7/1/2007 T 1/1/2008 T

8/7/06:  RF submitted for Oct CTC vote; RTL 11/2006.
History:  12/11/02 PM reports surveys have been requested. JP9/11/02 PM reports schedule to be delivered next Month. JP

Project Comments

9/23/2005

PA & ED
 M200

PS&E to
Dist OE
M377

8/15/2006

 District
PS&E  to HQ

M380

3/14/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/30/2005 1/30/2006 3/14/2006 6/15/2006 7/30/2006 9/15/2006

PMCS Milestone
Information

297
10-0J030_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104-  5.8/ 6-

Project Name

IONE STREET RECONSTRUCT

Work Description
"RECONSTRUCT ROADWAY, REMOVE CROWN" 

Location Description
ON ROUTE 104 IN AMADOR COUNTY FROM
SUTTER CREEK BRIDGE TO IONE STREET (KP
9.45/9.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date
7/31/2006

CTC Vote Date

PID Appr

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $0

District Est $771

Total Con Est $771

R/W Est $8

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

11/30/2005

CE

EX

05/26/2005

05/26/2005
$0

CTC Vote Amnt

PPNO

     

XPM Schedule 9/23/2005 A 3/14/2006 A 8/12/2005 T

Friday, November 17, 2006 150



Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

Project Comments

7/22/2005

PA & ED
 M200

PS&E to
Dist OE
M377

2/7/2006

 District
PS&E  to HQ

M380

8/31/2005

R/W Cert
M410

11/14/2005

RTL
M460

3/6/2006

HQ
Advertise

M480

4/24/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/15/2005 9/15/2005 10/30/2005 11/15/2005 3/6/2006 3/15/2006 5/15/2006

PMCS Milestone
Information

298
10-0L750_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  8.1/ 8.4-

Project Name

EXTEND WB L/T ON HWY 4 IN
COPPEROPOLIS

Work Description
EXTEND EXISTING LEFT TURN LANE 

Location Description
IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM EAST OF
OBYRNES FERRY ROAD

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
9/30/2005

CTC Vote Date

PID Appr

Project Rpt 7/22/2005

Current Cost Estimate

Structure Est $0

District Est $412

Total Con Est $412

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

7/15/2005

CE 03/22/2005 $412

CTC Vote Amnt

PPNO

     

XPM Schedule

8.03.06: Advertized on 6.7.06, no bidder, 4 plan holder. Moved to 06/07 FY.

Current Date: 4/18/2006  Advertise 5/1/2006, Bid Date 6/7/2006, start construction 8/15/2006, complete construction 10/31/2006, CCA date 12/1/2006.

Project Comments

7/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

4/6/2006

 District
PS&E  to HQ

M380

10/18/2005

R/W Cert
M410

1/20/2006

RTL
M460

5/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/30/2005 11/1/2005 1/15/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

299
10-0L710_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R9.8/R10-

Project Name

SAN LUIS CREEK REC. AREA CONSTRUCT
EB ACCELERATION LANE

Work Description
CONSTRUCT ACCELERATION LANE 

Location Description
IN MERCED COUNTY ABOUT 14 KM WEST OF LOS
BANOS FROM 0.4 KM WEST OF SAN LUIS
FOREBAY BRIDGE TO SAN LUIS FOREBAY BRIDGE

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/5/2006

CTC Vote Date
1/24/2006

PID Appr

Project Rpt 7/8/2005

Current Cost Estimate

Structure Est $0

District Est $719

Total Con Est $719

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

10/1/2005

CE 06/22/2005 $513

CTC Vote Amnt

PPNO

     

XPM Schedule

Friday, November 17, 2006 151



Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

8/7/06:  CM estimates CCAt 11/30/06.
6/13/06:  M500 achieved on 6/8/06.
6/7/06:  Awarded to Lone Star Landscaping Inc. on 5/30/06.

Project Comments

12/22/2005

PA & ED
 M200

PS&E to
Dist OE
M377

1/3/2006

 District
PS&E  to HQ

M380

12/28/2005

R/W Cert
M410

3/9/2006

RTL
M460

4/17/2006

HQ
Advertise

M480

6/8/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/15/2005 11/15/2005 12/15/2005 2/28/2006 4/14/2006 5/31/2006

PMCS Milestone
Information

300
10-0M820_

Todd DudleyPM

Brad ColeDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  28.3/ 29.5-

Project Name

CANAL TO RIVER DRIVE HIGHWAY PLANTING
JOB

Work Description
IRRIGATION SYSTEM 

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
SMITH CANAL BRIDGE TO RIVER DRIVE

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/23/2005

CTC Vote Date
3/9/2006

PID Appr

Project Rpt 12/22/2005

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

9/15/2005

CE 08/23/2005 $550

CTC Vote Amnt

PPNO

     

XPM Schedule

7/14/06:  Approved or M500 achieved.
6/23/06:  Awarded to Tennyson Electric Inc.
6/19/06:  Recommended award of project today to lone bidder at $785,200.

Project Comments

9/19/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/22/2005

 District
PS&E  to HQ

M380

9/22/2005

R/W Cert
M410

3/29/2006

RTL
M460

5/8/2006

HQ
Advertise

M480

7/14/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 11/30/2005 12/1/2005 2/28/2006 5/8/2006 6/15/2006 12/15/2006

PMCS Milestone
Information

301
10-0K810_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  1.7/-

Project Name

RIPON AT JACK TONE ROAD CMS
INSTALLATION JOB

Work Description
CHANGEABLE MESSAGE SIGN 

Location Description
IN SAN JOAQUIN COUNTY IN RIPON AT MILGEO
AVENUE OVERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/16/2005

CTC Vote Date

PID Appr

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $55

District Est $576

Total Con Est $631

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

9/30/2005

CE 07/18/2005 $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Caltrans Central Region
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PMCS Download 11/14/2006

6/22/06:  Approved or M500 achieved.  Awarded to George Reed Inc. on 6/14/06.
6/5/06:  BO on 5/31/06, 2 bidders, both bids under engr. est.  Recommended Award.
5/1/06:  BO target is 5/31/06.  Milestone targets:  M500 is 6/8/06 and CCA M600 is 12/15/06.

Project Comments

11/18/2003

PA & ED
 M200

PS&E to
Dist OE
M377

3/30/2006

 District
PS&E  to HQ

M380

6/16/2005

R/W Cert
M410

6/28/2005

RTL
M460

5/1/2006

HQ
Advertise

M480

6/22/2006

Appr Const
Cont

M500

10/23/2006

Contract
Accept
M600

TARGET

ACTUAL

1/2/2003 11/18/2003 1/15/2004 1/1/2006 5/1/2006 6/8/2006 12/15/2006

PMCS Milestone
Information

302
10-0K560_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  35.6/ 36.3-

Project Name

JAHANT ROAD PAVE MEDIAN JOB

Work Description
PAVE MEDIAN 

Location Description
IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM
0.1 KM SOUTH OF JAHANT ROAD OVERCROSSING
TO 0.6 KM SOUTH OF COLLIER ROAD
OVERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/13/2006

CTC Vote Date
1/24/2006

PID Appr

Project Rpt 11/18/2003

Current Cost Estimate

Structure Est $0

District Est $719

Total Con Est $719

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

11/1/2003

CE

EX

01/02/2003

01/02/2003
$719

CTC Vote Amnt

PPNO

     

XPM Schedule

8.03.06: City of Waterford has readvertized last month, yet to hear the outcome.

6.27.06: City of Waterford will readvertize as the final bid was too high. Have to move  to 06/07 FY. �5.15.06: It is a Funds Only project and it must be used

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

303
10-0H970_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7902 COP CITY OF  WATERFORD 112102  $200,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  28/-

Project Name

WATERFORD TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL. 

Location Description
IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN
THE CITY OF WATERFORD. (KP 45.08)

Program Information

Doc Yr
2006MINOR Active

Program Status

Funds Only
Component Funding

A , Oversight

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $291

Total Con Est $291

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

8/9/06:  Field Review held, scope, limits, and Alt. defined.

5/18/06:  DM reports can't hold field review with traffic till July.�4/25/06:  Kick-off PDT Mtg. held, design will schedule a field review with traffic to set locations

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

304
10-0N140_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Scott Guidi (209) 948-3811

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALA 580-  1.5/ 8.4-

Project Name

FLYNN ROAD EXIT TMS JOB

Work Description
TMS ELECTRICAL ELEMENTS 

Location Description
IN ALAMEDA CO EB I-580 ON WEST SIDE OF THE
NORTH FLYNN ROAD EXIT (KP 9.98)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/12/2005 T

9/6/06: There was a request from Maintenance and Landscape to change the scope of work to include a retaining wall during the last PDT meeting which
there was no PM present. The Geotechnical report is due sometime November. Geotech study and review for retaining wall.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

305
10-0M510_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49-  .5/ .6-

Project Name

JACKSON RTE 49 TURNOUT CONSTRUCTION
ON N/B LANE

Work Description
CONSTRUCT TURNOUT IN NB DIRECTION 

Location Description
IN AMADOR CO ON STATE RTE 49 SOUTH OF
JACKSON (KP0.84/1.10)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $94

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 5/1/2007 9/1/2007 TT 1/1/2008 T 11/1/2007 T 3/1/2008 T 4/12/2008 T 5/1/2008 T 11/1/2008 T
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Caltrans Central Region
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PMCS Download 11/14/2006

PROJECT WILL REQUIRE R/W TO PURCHASE PROPERTY FROM AMERICAN FOREST PRODUCTS AT DEW DROP.  STILL TRYING TO FIND SIGHT FOR
SANDHOUSE.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

306
10-2A970_

Todd DudleyPM

UnassignedDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88-  38.2/-

Project Name

DEW DROP SAND STORAGE

Work Description
CONSTRUCT SAND STORAGE FACILITY AFTER
ACQUISTION

Location Description
NEAR DEW DROP (KP 61.5)   

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $431

Total Con Est $431

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule 7/1/2007 2/1/2008 TT 1/1/2008 T 3/1/2008 T 3/1/2008 T 4/12/2008 T 5/1/2008 T 11/1/2008 T

10/23/06: signed PR today.  Schedule for PA&ED is 11/15/06
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/15/2006 10/15/2006 12/15/2006 12/15/2006 1/15/2006 4/15/2007

PMCS Milestone
Information

307
10-0C980_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  37.3/ 37.7-

Project Name

MORAN INTERSECTION

Work Description
CONSTRUCT LEFT TURN LANE. 

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY IN AVERY
FROM MORAN ROAD TO 0.2 KM EAST OF AVERY
HOTEL ROAD (KP 60.2/60.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $431

Total Con Est $431

R/W Est $4

APL
List

Yes

12/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

8/15/2006

CE 06/02/2006 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 6/15/2006 7/15/2006 TT 11/1/2006 T 12/15/2006 T 2/15/2007 T 3/29/2007 T 5/15/2007 T 1/15/2008 T

Friday, November 17, 2006 155



Caltrans Central Region
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PMCS Download 11/14/2006

7/19/06:  Project const. cost >$1M.
5/31/06:  PR went into circ.  PA&ED M200 target date 7/15/06.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/15/2006

PMCS Milestone
Information

308
10-0E410_

Todd DudleyPM

Steve SakataDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 4-  39.8/-

Project Name

"LAKEMONT DRIVE REFUGE LANE"

Work Description
CONSTRUCT A REFUGE LANE 

Location Description
ADJACENT TO ROUTE 4 IN CALAVERAS COUNTY
FROM 0.1 KM WEST OF LAKEMONT DRIVE TO
LAKEMONT DRIVE___________ (KP64.0)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $22

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE 11/07/2005 $0

CTC Vote Amnt

PPNO

     

XPM Schedule

8/16/06: R/W Cert has been moved to October 2007 at the request of Anthony Dorn. R/W cert moved out into FY 7/8. Property has changed hands and now a
new offer must be made.  Probably using the same Appraisal. PDT is being requested.  PG&E is asking to avoid relocation.  Asking help to get relocation
done. Design is saying we should buy the parcel tht the pole is on.

Project Comments

1/25/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/25/2005 5/1/2006 10/15/2006 10/30/2006 11/30/2006 3/1/2007

PMCS Milestone
Information

309
10-0E420_

Todd DudleyPM

Steve SakataDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4-  40.1/ 40.6-

Project Name

CALAVERAS CO WIDEN LEFT TURN LANE

Work Description
WIDEN AND CONSTRUCT LEFT TURN LANE 

Location Description
ON ROUTE 4 FROM MEADOWMONT WAY TO 0.43
KM EAST OF COUNTRY CLUB DRIVE (KP
64.53/65.34)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/25/2005

Current Cost Estimate

Structure Est $0

District Est $712

Total Con Est $712

R/W Est $179

APL
List

Yes

Begin
Project Report

 M040

Prog Code

12/1/2004

12/8/2005

Reg R/W
M225

Amount

201.310

3/1/2006

CE 07/20/2004 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/25/2005 A 5/1/2006 A10/15/2007 T 10/15/2007 T11/15/2007 T 1/15/2008 T
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PMCS Download 11/14/2006

9/28/06: R/W cert is still pending -acquisition process. One parcel acquired and one is in condemnation. Meeting schedule with R/W on 10/5/06.
Project Comments

9/26/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/29/2005

R/W Cert
M410

RTL
M460

2/15/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 11/15/2005 12/1/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

310
10-0H380_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 12-  14/ 14.5-

Project Name

DOUBLE SPRINGS RD LEFT TURN LANE

Work Description
"CONSTRUCT LEFT TURN LN,ACCELERATION"
LN AND SHOULDER WIDENING.

Location Description
ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION
ROUTE 26 TO 0.2KM EAST OF DOUBLE SPRINGS
ROAD (KP 22.6/23.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 4

XPM Yes

Funds Req Date
10/6/2005

CTC Vote Date

PID Appr

Project Rpt 9/26/2004

Current Cost Estimate

Structure Est $0

District Est $638

Total Con Est $638

R/W Est $88

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/15/2004

11/10/2004

Reg R/W
M225

Amount

201.310

9/15/2005

CE 09/15/2004 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 9/26/2004 11/10/2004 TT 12/1/2007 T 2/1/2008 T 2/1/2008 T 3/14/2008 T 4/1/2008 T 10/1/2008 T

Project had only one bidder at 50% over Engineers estimate, project will be readvertise to H.Q. 0E 8/15/2006, H.Q. advertise 10/1/2006, open bid 11/15/2006
start construction 1/1/2007, end construction 3/15/2007, CCA 4/15/2006.

Project Comments

11/15/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/24/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 5/1/2005 1/11/2005 5/15/2005 6/15/2005 9/15/2005

PMCS Milestone
Information

311
10-0L050_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 33-  16.4/ 16.4-

Project Name

HWY 33 IN SANTA NELLA RIGHT TURN
CHANNELIZATION CONSTRUCTION

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATION 

Location Description
IN MERCED COUNTY IN SANTA NELLA AT ROUTE
33 AND 5 SEPARATION

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date
4/29/2005

CTC Vote Date
7/21/2005

PID Appr

Project Rpt 11/15/2004

Current Cost Estimate

Structure Est $0

District Est $341

Total Con Est $341

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

2/3/2005

CE 11/02/2004 $341

CTC Vote Amnt

PPNO

     

XPM Schedule 8/12/2005 T
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9/28/06: R/W cert-2 on 8/25/06. RTL 11/27/06, HQ adv. 12/27/06, M500 2/27/07
Project Comments

12/27/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/29/2005

 District
PS&E  to HQ

M380

8/25/2006

R/W Cert
M410

3/3/2006

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 11/15/2005 12/1/2005 1/1/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

312
10-0H360_

Todd DudleyPM

Boris AyaviriDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 33-  17.1/-

Project Name

SANTA NELLA SIDEWALKS AND SHOULDER
CONSTRUCTION

Work Description
"RECONSTRUCT CURB, SIDEWALK & WIDEN"
SHOULDER.

Location Description
ON STATE ROUTE 33 IN MERCED COUNTY IN
SANTA NELLA FROM 0.4 KM SOUTH OF PLAZA
DRIVE TO 0.8 KM NORTH OF PLAZA DRIVE (KP
27.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 3

XPM Yes

Funds Req Date
12/27/2005

CTC Vote Date
7/5/2006

PID Appr

Project Rpt 12/27/2005

Current Cost Estimate

Structure Est $0

District Est $273

Total Con Est $273

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/1/2004

10/13/2004

Reg R/W
M225

Amount

201.310

9/15/2005

CE 07/06/2004 $273

CTC Vote Amnt

PPNO

     

XPM Schedule 12/27/2005 A 12/29/2005 A 8/21/2006 A11/27/2006 T12/27/2006 T 12/1/2007 T

5/162006: Environmental signed 12/5/2005, PA&ED 5/11/2006, Traffic Design has requested three months time to develop a work product, PSE District  0E
8/1/2006, H.Q. OE 10/1/ 2006, R/W Cert 8/1/ 2006, RTL 11/1/2006. H.Q. Advertise date 1/15/2007, open bids 3/15/2007, start construction 4/15/2007,
Approve construction 6/1/2007 CCA date 7/1/2007

Project Comments

5/11/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

10/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2006 7/1/2006 8/1/2006 9/1/2006 10/1/2006 1/1/2007

PMCS Milestone
Information

313
10-0M190_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  15.4/-

Project Name

MERCED CO 'R' ST AND 13TH ST.
REDELINEATION/INSTALL

Work Description
IMPROVE TRUCK TURN RADIUS BY RE-
DELINEATION/INSTALLATION OVERHEAD

Location Description
"IN THE CITY OF MERCED AT ""R"" STREET" &
13TH STREET INTERSECTION (KP24.9)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 5/11/2006

Current Cost Estimate

Structure Est $0

District Est $331

Total Con Est $331

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

5/1/2006

CE 12/05/2005 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 5/11/2006 A 1/15/2007 T 8/1/2006 A 3/15/2007 T 4/15/2007 T 6/1/2007 T
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

Current Date: 5/16/2006 PA&ED 8/1/2006, PS&E Dist 0E 9/1/2006, PS&E H.Q. 2/1/2007, R/W Cert. 2/1/2007, RTL 4/1/2007, H.Q.Advertise 5/1/2007, open bid
6/1/2007,  start construction 7/1/2007,  end construction 9/1/2007, CCA 10/1/2007

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2006 9/1/2006 11/1/2006 12/1/2006 3/1/2007

PMCS Milestone
Information

314
10-0M720_

Todd DudleyPM

Khaled DaherDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152-  25.1/ 25.3-

Project Name

HWY 152 NEAR LOS BANOS LT
CHANNELIZATION CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN MERCED CO ON SR152 E/OF LOS BANOS (KP
40.54/40.75)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

7/1/2006

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 11/1/2006 T 2/1/2007 T 4/1/2007 T 5/1/2007 T 7/1/2007 T

9/26/06: 95% Constructability Review Meeting scheduled on 10/11/06.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2006 11/15/2006 1/15/2007 2/15/2007 4/15/2007

PMCS Milestone
Information

315
10-0M620_

Todd DudleyPM

Martin NishikawaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140-  9.2/ 9.5-

Project Name

HORNITOS ROAD AND HWY 140 LEFT TURN
LANE

Work Description
EXTEND EB/WB LEFT TURN LANES 

Location Description
"ON ROUTE 140 IN MARIPOSA COUNTY," "NEAR
CATHEYS VALLEY, FROM 0.4 KM" WEST OF
HORNITOS ROAD TO 0.1 KM EAST OF HORNITOS
ROAD (KP 14.8/15.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $516

Total Con Est $516

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

9/15/2006

CE 09/21/2006 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 10/1/2006 1/1/2007 TT 2/1/2007 T 2/1/2007 T 4/1/2007 T 5/13/2007 T 6/1/2007 T 12/1/2007 T
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

9/26/06: Roberto Banda - The PR should be done by mid Norvember 2006.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006 11/1/2006 12/1/2006 1/1/2007 2/1/2007 5/1/2007

PMCS Milestone
Information

316
10-0G150_

Todd DudleyPM

Roberto BandaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140-  13.3/ 13.8-

Project Name

MT. BULLION CUTOFF TURNOUT
CONSTRUCTION

Work Description
CONSTRUCT TURNOUT AND PAVE SHOULDER 

Location Description
IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT.
BULLION CUTOFF. (KP 21.4/22.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

10/2/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

9/1/2006

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule 4/1/2006 12/1/2006 TT 2/1/2007 T 4/1/2007 T 4/1/2007 T 5/13/2007 T 7/13/2007 T 1/15/2008 T

Funded Only Project
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2000

PMCS Milestone
Information

317
10-0F180_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7875 COP CITY OF  STOCKTON         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4- T15.4/T15.4-

Project Name

FRESNO AVE. RAMP IN STOCKTON AT HWY
4 SIGNALIZE INTERSECTION

Work Description
SIGNALIZE INTERSECTION. CONSTRUCT
SIDEWALK @THE MAIN ST O.C.

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 4 AT
FRESNO AVENUE RAMP TERMINAL. (KP
T24.8/T24.9).

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

7/26/06:  R/W Data Sheet received dated 7/14/06 showing 6 months and $0.  CE received dated 7/17/06, Asbestos cost estimated to be $50,000.�4/27/06:
Kick-off PDT Mtg. held.�3/16/06:  Kick-off PDT Mtg. scheduled for 4/27/06.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

318
10-0N360_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  4- R15.7/-

Project Name

GARFIELD ST. OC ABUTMENT DIAPHRAGM
JOB

Work Description
REBUILD ABUTMENT DIAPHRAGM 

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT GARFIELD STREET OVERHEAD BR
#29-0240L/R (KP R25.2)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 2/1/2007 2/1/2007 TT 11/1/2007 T 1/15/2008 T 2/1/2008 T 3/14/2008 T 5/15/2008 T 11/15/2008 T

9/5/06:  PS&E to HQ OE.  9/1/06:  RFF sent to CR PMSU to electronically distribute.  6/30/06:  PS&E to DOE M377 achieved.�6/7/06:  95% CR
held.�5/18/06:  95% CR scheduled for 6/7/06, BEEs shows est. $511,000.�5/2/06:  Structures PS&E received.  Revised Milestone targets:  M377 is 7/1/06,
M380 is 9/1/06, RTL M460 is 11/1/06, HQ Ad M480 is 12/1/06, M500 is 4/1/07, and CCA M600 is 8/15/07.�2/28/06:  Updated schedule based off Structures

Project Comments

8/23/2005

PA & ED
 M200

PS&E to
Dist OE
M377

9/15/2006

 District
PS&E  to HQ

M380

8/3/2006

R/W Cert
M410

RTL
M460

8/12/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2005 9/1/2006 9/1/2006 11/1/2006 12/1/2006 4/1/2007 8/15/2007

PMCS Milestone
Information

319
10-3A230_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  12-  0/ .1-

Project Name

MOKELUMNE RIVER BRIDGE REHAB JOB

Work Description
REHABILITATE BRIDGE DECK 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE #29-0043 (KP 0.016)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
8/31/2006

CTC Vote Date

PID Appr 8/23/2005

Project Rpt 8/23/2005

Current Cost Estimate

Structure Est $488

District Est $154

Total Con Est $642

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

7/1/2006

CE

EX

07/07/2005

07/07/2005
$0

CTC Vote Amnt

PPNO

7351 

XPM Schedule 8/23/2005 A 9/5/2006 A 8/3/2006 A 11/1/2006 T 12/1/2006 T 4/1/2007 T 8/15/2007 T
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

9/15/06:  Revised Milestone target PA&ED M200 to 12/1/06.

7/26/06:  R/W Data Sheet received dated 7/18/06 showing 6 months and $0.�5/9/06:  PDT Mtg. held, scope is defined, schedule update to follow.�4/10/06:

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2006 12/1/2007 2/1/2008 2/1/2008 3/1/2008 5/1/2008

PMCS Milestone
Information

320
10-0K070_

Todd DudleyPM

Ken RomeroDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  12-  0/-

Project Name

MOKELUMNE RIVER BRIDGE ELECTRICAL
IMPROVEMENTS JOB

Work Description
REPLACE ELECTRICAL & CONTROL SYSTEM 

Location Description
IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

10/1/2007

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 12/1/2006 5/1/2007 TT 12/1/2007 T 1/15/2008 T 2/1/2008 T 3/14/2008 T 5/1/2008 T 11/1/2008 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

321
10-0M960_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Archive

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  205-  .8/ 2-

Project Name

PATTERSON PASS CULVERT
REPLACEMENT

Work Description
ABANDON AND REPLACE CULVERTS 

Location Description
IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM W
OF PATTERSON PASS OC TO 1.6 KM E OF
PATTERSON PASS OC (KP 1.3/3.2)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $525

Total Con Est $525

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/12/2005 T
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

4/25/06:  Kick-off PDT Mtg. held.
3/16/06:  Kick-off PDT Mtg. scheduled for 4/25/06.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

322
10-0N130_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ  205- R8.1/R8.1-

Project Name

MAC ARTHUR DR. RADIUS JOB

Work Description
IMPROVE TRUCK TURNING RADIUS AT MAC
ARTHUR DR & I-205 W/B ON-RAMP

Location Description
IN SAN JOAQUIN CO ON MAC ARTHUR DR AND
I-205 WESTBOUND ON-RAMP (KP 13.03/13.07)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $165

Total Con Est $165

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/15/2007 2/1/2006 TT 11/1/2007 T 1/15/2008 T 2/1/2008 T 3/14/2008 T 5/15/2008 T 11/15/2008 T

06.27.06: Revised Milestone Target Dates are PA&ED 11.1.06, R/W cert & RTL 11.1.07  �05.15.06: Environmental has project ed the PA&ED date as
11.1.06.  �7/24/02 DM reports most of the design work has been completed.  Waiting for environmental Unit to complete studies and provide Environmental
documents and for schedules. R/W data sheet 7-29-04

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/15/2007 11/1/2007 1/15/0208 2/1/2008 3/1/2008 4/1/2008 10/1/2008

PMCS Milestone
Information

323
10-0G200_

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 4- R1.6/-

Project Name

ROCK CREEK BRIDGE SCOUR

Work Description
SCOUR PROTECTION 

Location Description
ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)  

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Scour

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $522

Total Con Est $522

R/W Est $13

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/15/2007

Reg R/W
M225

Amount

201.111

8/1/2007

ER $0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/15/2007 1/15/2007T 1/15/2008 T 2/1/2008 T 3/1/2008 T 4/1/2008 T 12/1/2008 T
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Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

08.03.06: EM yet to assigned. Shall set up PDT kick off asa EM assigned to the project.

05.15.06: DM/EM not assigned yet.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

324
10-0M810_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  31/ 34.9-

Project Name

R/W OF FENCE

Work Description
INSTALL RIGHT OF WAY FENCE 

Location Description
IN STANISLAUS COUNTY IN AND NEAR CERES ON
RTE 99 FROM 0.2KM NORTH OF WHITMORE
AVENUE OVERCROSSING TO 0.4 KM NORTH OF
HATCH ROAD OVERCROSSING (KP 19.3/21.7)(SB
ONLY)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/12/2005 T

9/21/06:  PR is under review and team is on schedule to meet PA/ED on November 1, 2006.

08.03.06: Working with R/W to develop schedule.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2006 10/1/2007 1/1/2008 1/1/2008 3/1/2008 4/1/2008 12/1/2008

PMCS Milestone
Information

325
10-0C900_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 108-  31.2/ 31.3-

Project Name

ROUTE 108 WIDENING

Work Description
WIDEN ROADWAY AND PROVIDE DRIVE
ACCESS

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY AT
ESTELLE AVE (KP 50.2/50.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $552

Total Con Est $552

R/W Est $62

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/16/2003

Reg R/W
M225

Amount

201.310

CE

EX

03/27/2003

03/27/2003
$0

CTC Vote Amnt

PPNO

     

XPM Schedule 7/1/2004 T 1/1/2008 T 1/1/2008 T 3/1/2008 T 5/1/2008 T 12/1/2008 T
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PMCS Download 11/14/2006

08.03.06: Kick off PDT Meeting held on 7.26.06
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

326
10-0N950_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 132-  14.7/-

Project Name

SIGNAL MODIFICATION AND RESTRIPING
ON 132/5TH THROUGH 6TH ST.

Work Description
PROTECTIVE LEFT TRUN LANE ON THE WB
ONTO 5TH STREET

Location Description
"IN STANISLAUS COUNTY, AT THE __"
INTERSECTION OF SR 132/L STREET AND SR
132/5TH STREET IN THE CITY OF MODESTO (KP
23.65)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $410

Total Con Est $410

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

0095 

XPM Schedule

8.03.06: on schedule.

6.26.06: Major Milestone Target Dates sent to Jim on 6.6.06. R/W cert and RTL are 10.1.07 and 11.1.07 respectively.�5.15.06: M 225 achieved on 4.1.06.

Project Comments

6/30/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

8/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 9/1/2007 10/1/2007 11/1/2007 2/1/2008 3/1/2008 9/1/2008

PMCS Milestone
Information

327
10-0J900_

Todd DudleyPM

Khaled DaherDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3130 RR METC &   BNSF                      041904  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  20.1/-

Project Name

EMPIRE RIGHT TURN CHANNELIZATION

Work Description
INSTALL RIGHT-TURN CHANNELIZATION 

Location Description
ON ROUTE 132 IN STANISLAUS CO AT THE
INTERSECTION OF STATE ROUTE 132 AND SANTE
FE AVENUE IN THE COMMUNITY OF EMPIRE (KP
32.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/30/2005

Current Cost Estimate

Structure Est $0

District Est $410

Total Con Est $410

R/W Est $54

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2006

Reg R/W
M225

Amount

201.310

7/1/2007

CE 06/21/2004 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 7/1/2004 A 9/1/2007 T 10/1/2007 T 11/1/2007 T 2/1/2008 T 3/1/2008 T 12/1/2008 T
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8.03.06: Yet to hear from design about the outcome of all requests.

6.27.06: Design has sent all the requests to F Units. Design stated that Surveys is busy with const.and it will take 7/8 monthes for Survey Maps. �5.15.06: Kick

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

328
10-0N180_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 132-  27.7/ 27.7-

Project Name

SR 132 AND BENTLEY LEFT TURN POCKET
CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN POCKET 

Location Description
IN STANISLAUS CO ON SR132 AT BENTLEY
STREET INTERSECTION (KP 44.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $194

Total Con Est $194

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

10/12/06:  HQ PS&E date is set to 5/1/06, the RTL date will be 7/1/07.

R/W pending Quitclaim to City and TCE from City (October)

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

329
10-0K150_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49-  18/ 18.5-

Project Name

HWY 49 ROADWAY REHAB. IN SONORA

Work Description
REHABILITATE 

Location Description
IN TUOLUMNE COUNTY IN SONORA FROM 0.22 KM
NORTH OF WASHINGTON STREET TO 0.02KM
NORTH OF COWAN STREET. (KP 29.1/29.6)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $794

Total Con Est $794

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule 10/1/2006 3/1/2007 TT 5/1/2007 T 5/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 5/1/2008 T
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8/25/06: All initial requests to the functional units have gone out. Design is currently working with structures as they are developing their APS. Caroline Reyes
will be meeting with HQ geometric reviewer to discuss any items that might require a design exception (such as non-standard shoulder widths).

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

330
10-0N370_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  31.2/-

Project Name

BRIDGE RAIL REPAIR IN TUOLOMNE CO IN
STRAWBERRY

Work Description
REPAIR BRIDGE RAILS 

Location Description
IN TUOLOMNE COUNTY IN STRAWBERRY AT
SOUTH FORK STANISLAUS RIVER BRIDGE (BR
#32-0010 / KP 50.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.112

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 2/1/2007 10/1/2007 TT 2/15/2008 T 1/15/2008 T 4/1/2008 T 5/13/2008 T 5/15/2008 T 11/15/2008 T

11/02/06: No issues.

10/13/06: Design is working on this project. Target date for survey is 12/01.06. Said Esmail has been requested to enter generic workplans at Level 5 into

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

331
10-0P260_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  38/-

Project Name

ACCELERATION LANE EB RTE. 108 & 49

Work Description
CONSTRUCT ACCELERATION LANE 

Location Description
IN TUOLUMNE COUNTY ON EASTBOUND SR 108
AT WEST JCT SR 49_____________ (KP L4.5/L4.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

0133 

XPM Schedule 8/12/2005 T
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9/5/06:  Had kickoff meeting 9/5/06, 9/22/06 Field review.

9/4/06:  Kick off meeting on 9/5/06.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

332
10-0P160_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 120-  8.1/-

Project Name

LAGRANGE RD AND SR 120 ACCELERATION
LANE CONSTRUCTION

Work Description
CONSTRUCT EASTBOUND ACCELERATION
LANE

Location Description
IN TUOLUMNE COUNTY AT THE INTERSECTION OF
SR 120 AND LAGRANGE ROAD (KP13.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $780

Total Con Est $780

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/12/2005 T

11/02/06: No issues.

10/13/06: Survey has been requested for Terrain Mapping on 9/22/06. It is expected by 2/1/07.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001

PMCS Milestone
Information

333
10-0F140_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5725-

Project Name

WOODFORDS MAINTENANCE STATION
MATERIAL BIN COVERS

Work Description
INSTALL COVERED MATERIAL BINS 

Location Description
IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/12/2005 T
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/17/2006 7/30/2008 9/30/2008 10/30/2008 1/30/2009

PMCS Milestone
Information

334
10-0K630_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 4-  32.2/ 32.2-

Project Name

MURPHYS-HWY 4 TURNOUT & CHAIN
CONTROL FACILITY

Work Description
CONSTRUCT TURNOUT/CHAIN CONTROL
FACILITY

Location Description
IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR
MURPHYS (KP 51.85)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 1

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $165

Total Con Est $165

R/W Est $455

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/15/2005

Reg R/W
M225

Amount

201.310

5/30/2008

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule 4/1/2007 8/1/2008 TT 1/2/2008 T 10/1/2008 T 10/1/2008 T11/12/2008 T 12/1/2008 T 5/1/2009 T

9/6/06: CE signed 8/11/06. Design received CE on 9/6/06. Waiting for DPR.12 Parcels / 2 Utilities (Crit Path)
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2007 3/1/2008 4/1/2008 5/1/2008 5/1/2009 12/1/2009

PMCS Milestone
Information

335
10-0J430_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Lance Brangham (559) 243-8161

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165-  32.6/ 32.8-

Project Name

GEER-HILMAR LEFT TURN LANE

Work Description
EXTEND LEFT TURN LANE. 

Location Description
IN MERCED CO ON RTE 165 AT GEER RD IN THE
CITY OF HILMAR. (KP 52.59/52.90).

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 12 Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $613

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/1/2004

Reg R/W
M225

Amount

201.310

1/1/2008

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule 7/1/2007 10/1/2004 TT 3/1/2009 T 3/1/2009 T 5/1/2009 T 6/12/2009 T 6/1/2009 T 12/1/2009 T
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7/12/06:  Stopped work on project as per direction from Dinah through Vu, not high enough priority, will request 0 and 1 phase EA be closed.
7/11/06:  PDT Mtg. held, project doesn't rank high enough, program sponsor told team to stop work on this low priority project, close 1 phase EA.
6/20/06:  PDT Mtg. scheduled for 7/11/06.

Project Comments

7/12/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/15/2004 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 12/1/2007

PMCS Milestone
Information

336
10-0F760_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  24.7/-

Project Name

EIGHTH STREET LEFT TURN ADDITION JOB

Work Description
WIDEN&INSTALL A SECOND LEFT TURN LN ON
EASTBOUND 8TH ST @ NORTHBOUND I5

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH
STREET IN STOCKTON. (KP39.7)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/12/2004

Current Cost Estimate

Structure Est $0

District Est $728

Total Con Est $728

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

1/4/2004

Reg R/W
M225

Amount

201.310

9/1/2005

CE 06/16/2004 $0

CTC Vote Amnt

PPNO

     

XPM Schedule

10/17/06:  Generic workplan inputed and schedule updated.

8/29/06:  Required Mtg. prior to submittal of Maps to Survey (M224 held).

Project Comments

3/9/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2005 2/1/2008 4/1/2008 4/1/2008 5/15/2008 7/1/2008

PMCS Milestone
Information

337
10-0A830_

Todd DudleyPM

Emad AraimDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  6.1/ 9.3-

Project Name

LOCKFORD BRIDGE RAIL JOB

Work Description
UPGRADE BRIDGE APPROACH GUARDRAIL
AND EXTEND CULVERTS 4 LOC.

Location Description
ON ROUTE 88 IN SAN JOAQUIN COUNTY "AT THE
CALAVERAS RIVER, MOSHER" SLOUGH AND BEAR
CREEK BRIDGES (KP 9.8/15.0)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 6 Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 7/28/1997

Project Rpt 3/9/2005

Current Cost Estimate

Structure Est $0

District Est $681

Total Con Est $681

R/W Est $88

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/1/2007

9/26/2003

Reg R/W
M225

Amount

201.015

12/1/2007

CE

EX

06/28/2000

06/28/2000
$0

CTC Vote Amnt

PPNO

7550 

XPM Schedule 3/9/2005 1/1/2007 AA 5/1/2008 T 7/1/2008 T 7/1/2008 T 8/15/2008 T 10/1/2008 T 1/15/2009 T
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

338
10-1A310_

Todd DudleyPM

UnassignedDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

COP CITY OF  OAKDALE         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 108-  38/-

Project Name

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN STANISLAUS COUNTY IN THE CITY OF
OAKDALE AT THE INTERSECTION OF RTE 108
AND FIRST AVENUE (KP 61.27)

Program Information

Doc Yr
2008MINOR Active

Program Status

Funds Only
Component Funding

A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

8/7/06:  Geotech study; des determine scope following geotech's study (mid-Aug, 2006).
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

339
10-0M240_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108-  58.8/-

Project Name

KENNEDY MEADOWS SLOPE AND
RETAINING WALL REPAIR

Work Description
REPAIR SLOPE/RETAINING WALL 

Location Description
IN TUOLUMNE CO ABOUT 9.6KM E/OF
DARDANELLE AT 1.4KM E/OF KENNEDY MEADOWS
RD AT 4.0KM W/OF MONO CO LINE (KP94.6/103.8)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/1/2007 2/1/2008 TT 4/1/2008 T 4/1/2008 T 6/1/2008 T 7/13/2008 T 12/1/2008 T 12/1/2009 T
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7/26/06:  R/W Data Sheet received dated 7/18/06 showing 24 months and $749,238.
7/3/06:  Estimate from Design received showing $1.227M total ($.517M Structures and $.710M Roadway).  Requested the 0 and 1 phase EA be closed and
project transfered to new PM Kevin Sheridan.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/30/2007 11/1/2008 1/1/2009 1/1/2009 2/1/2009 5/1/2009

PMCS Milestone
Information

340
10-0C840_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-7976 RR STOCKTON TER&EAST 042304  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  26-  15.3/-

Project Name

CALAVERAS RIVER BRIDGE REHAB JOB

Work Description
UPGRADE BRIDGE RAILS AND WIDEN 

Location Description
NEAR BELLOTA AT CALAVERAS RIVER BRIDGE
(BR #29-0041)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 6 Utilities 3

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $450

District Est $0

Total Con Est $450

R/W Est $749

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/30/2007

Reg R/W
M225

Amount

201.112

9/1/2008

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 6/30/2007 6/30/2007 TT 11/1/2008 T 1/1/2009 T 1/1/2009 T 2/12/2009 T 4/15/2009 T 10/15/2009 T
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

341
10-0H010_

Mark OrrPM

Mark OrrDM

(209) 948-7902PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Scott Guidi (209) 948-3811

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  0/-

Project Name

REMOVE EARTH BERNS IN MER/STA&SJ

Work Description
REMOVE EARTH BERMS. 

Location Description
"IN MERCED, STANISLAUS & SAN JOAQUIN"
"COUNTIES, ON RTE 99 AT VARIOUS" LOCATIONS.
(KP VARIOUS)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/23/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2001

PMCS Milestone
Information

342
10-0F930_

Mark OrrPM

Mark OrrDM

(209) 948-7902PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  88-  2.2/-

Project Name

FAIRCHILD LANE INTERSECTION
MODIFICAITON FOR TRUCKS

Work Description
MODIFY INTERSECTION FOR TRUCK TURNS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 88 AT
FAIRCHILD LANE. (KP 3.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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ON HOLD PER PROJ MGR (3/31/99) YATI ISSUE .                
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/1999 8/1/1999

PMCS Milestone
Information

343
10-0C270_

UnassignedPM

Laurie JurgensDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Scott Guidi (209) 948-3811

(209) 948-7963
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 59-  0/-

Project Name

PLANADA ROAD CMS RELOCATION

Work Description
RELOCATE CMS 

Location Description
ON RTE 140 NEAR PLANADA RD AND ON ROUTE 59
SOUTH OF MERCED

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

075.400

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

344
10-0P190_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 59-  19/-

Project Name

Work Description
INSTALL FOUR-WAY STOP WITH FLASHING
BEACONS AND INTERSECTION LIGHTING

Location Description
IN MERCED COUNTY ON SR 59 AT THE
INTERSECTION OF BELLEVUE ROAD (KP 30.58)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

0119 

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

345
10-0N040_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99-  11.3/-

Project Name

HEALY ROAD MER 99 INSTALL K-RAIL

Work Description
INSTALL K-RAIL ON SR99 AT THE
INTERSECTION OF HEALY RD

Location Description
IN MERCED CO AT THE INTERSECTION OF HEALY
RD AND MERCED 99 NEAR THE CITY OF MERCED
(KP18.22)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $55

Total Con Est $55

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

346
10-0A133_

UnassignedPM

UnassignedDM

PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0- L5506-

Project Name

DISTRICT 10 OFFICE INSTALL HIGHWAY
ADVISORY RADIO

Work Description
INSTALL HIGHWAY ADVISORY RADIO 

Location Description
IN SAN JOAQUIN COUNTY IN THE GENERAL AREA
OF THE DISTRICT OFFICE

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $99

Total Con Est $99

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/11/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

347
10-0N120_

UnassignedPM

UnassignedDM

PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  8.3/ 9.3-

Project Name

RUMBLE STRIPS ON HWY 99 IN SJ CO.

Work Description
INSTALL RUMBLE STRIPS (AC GROUND IN
INDENTIONS)

Location Description
IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE 99
NB ON THE LEFT SHOULDER (KP 13.35/14.96)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/15/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

348
10-0N50U_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 0- L5730-

Project Name

CANOPY INSTALLATION AT PEDDLERS HILL
AND CAPLES LAKE MTC. STATIONS

Work Description
INSTALL CANOPY 

Location Description
IN ALPINE COUNTY @ THE PEDDLER HILL &
CAPLES LAKE MAINTENANCE STATIONS

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
10-0P470_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 88-  0/-

Project Name

RADIO SYSTEM UPGRADE AT THE CAPLES
LAKE MTC. STATION

Work Description
UPGRADE RADIO SYSTEM 

Location Description
IN ALPINE COUNTY ON SR 88 AT THE CAPLES
LAKE MAINTENANCE STATION

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

350
10-0M220_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  4.5/ 4.5-

Project Name

SR 49 & SUTTER ST. FLASHING BEACONS
AND CROSSWALK LIGHTING

Work Description
INSTALL ADVANCED FLASHING BEACONS &
CROSSWALK PAVEMENT LIGHTS

Location Description
ON SR 49 AND SUTTER STREET ___
INTERSECTION (KP7.24/7.31)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002

PMCS Milestone
Information

351
10-47860_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49-  7.5/ 9-

Project Name

SUTTER CUREEK HANDICAP RAMPS

Work Description
INSTALL HANDICAP RAMPS AT CURBS AND
SIDEWALKS

Location Description
IN AMADOR COUNTY WITHIN THE CITY OF
SUTTER CREEK (KP 12.1/14.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $64

Total Con Est $64

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361

CE 10/07/1997 $0

CTC Vote Amnt

PPNO

     

XPM Schedule

This project is on Hold.  Potential Hazardous Waste.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2002

PMCS Milestone
Information

352
10-0G380_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- R5.9/-

Project Name

IONE/PRESTON AVE CORONER RADIUS.

Work Description
MODIFY NE CORNER RADISU 

Location Description
IN AMA CO ON RTE 104 AT THE NE CORNER OF
PRESTON AVE AND MAIN ST IN IONE. (KP R9.9)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $94

Total Con Est $94

R/W Est $14

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
10-0N650_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- R6.1/R6.2-

Project Name

IONE FLASHING BEACONS ALONG MARKET
STREET

Work Description
INSTALLATION OF FLASHING BEACONS ON
EXISTING SR SIGN POSTS

Location Description
IN AMADOR COUNTY IN THE CITY OF IONE ON
SR104 ALONG THE MARKET STREET AND
WASHINGTON LT (KP9.83/99.99)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/23/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

354
10-0N450_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 0- L5726-

Project Name

INSTALL AGT & AC PAVING AT CAMP
CONNEL MTC. STATION

Work Description
INSTALL ABOVE GROUND STORAGE TANK 

Location Description
IN CALAVERAS COUNTY AT THE CAMP CONNELL
MAINTENANCE STATION_______
_________________________________

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/10/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

355
10-0L700_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 26-  25/ 25-

Project Name

CONSTRUCT CHAIN INSTALLATION NEAR
MOKELUMNE HILL

Work Description
CONSTRUCT EB CHAIN INSTALLATION 

Location Description
IN CALAVERAS CO ON STATE ROUTE 26 EAST OF
MOKELUMNE HILL (KP40.263/40.338)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

356
10-0P210_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 33-  1.1/-

Project Name

Work Description
INSTALL FLASHING RED BEACON MAST ARM

Location Description
IN MERCED COUNTY ON SR 33 AT THE
INTERSECTION OF BLOSSOM AVENUE (KP 1.1)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/1999 3/1/1995

PMCS Milestone
Information

357
10-3A070_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 140-  33.7/-

Project Name

FRANKLIN ROAD GUARDRAIL

Work Description
REMOVE GUARDRAIL AND EXTEND CULVERT 

Location Description
NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP
54.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $1

APL
List

No

Begin
Project Report

 M040

Prog Code

1/27/2000

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/13/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

358
10-0L650_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140-  35.7/ 35.7-

Project Name

TURN RADIOUS IMPROVEMENTS ON HWY
140 AND "V" ST.

Work Description
IMPROVE STAA TURN RADIUS FROM WB V
STREET TO SR-140

Location Description
IN MERCED COUNTY ON HIGHWAY 140 AND V
STREET (KP57.52/57.55)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $57

Total Con Est $57

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

359
10-0P480_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140-  43.7/ 44.7-

Project Name

UPGRADE TRAFFIC MONITORING STATIONS
NEAR YOSEMITE

Work Description
UPGRADE TRAFFIC MONITORING STATIONS 

Location Description
"IN MARIPOSA COUNTY ON SR 140, 12" MILES
WEST OF YOSEMITE (KP 69.9/71.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $95

Total Con Est $95

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

360
10-0P630_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  0-  0/-

Project Name

Work Description
UPGRADE TRAFFIC SIGNAL COMMUNICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON VARIOUS ROUTES
AT VARIOUS TRAFFIC SIGNAL INTERSECTIONS

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $68

Total Con Est $68

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Friday, November 17, 2006 182



Caltrans Central Region
Minor Status Report

PMCS Download 11/14/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

361
10-0N790_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  0/-

Project Name

DISTRICT 10 MAINTENANCE BUILDINGS #4 &
#8 REPLACE TUCKSHED ROOF

Work Description
REPLACE TRUCKSHED ROOF 

Location Description
IN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE FACILITY BUILDING #4 & #8

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $95

Total Con Est $95

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Funded Only Project
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002

PMCS Milestone
Information

362
10-0J280_

Alfred BlumPM

Alfred BlumDM

(209) 948-7216PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7216 COP CITY OF  STOCKTON         $50,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  4-  15.1/-

Project Name

FRESNO AVE/STOCKTON TRAFFIC SIGNALS

Work Description
MODIFY TRAFFICE SIGNAL. 

Location Description
IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY
OF STOCKTON. (KP 24.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

363
10-0N750_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  12.6/ 26.2-

Project Name

INSTALL FIBER OPTIC MODEMS ON HWY 5
IN SAN JOAQUIN CO.

Work Description
INSTALL FIBER OPTIC MODEMS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 (KP
20.3/42.1)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

364
10-0N970_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  33.5/ 34-

Project Name

Work Description
INSTALL EXTINGUISHABLE MESSAGE SIGN 

Location Description
IN SAN JOAQUIN COUNTY ON RTES 5 AND 12 AT
VARIOUS LOCATIONS "(KP 5-53.6/54.4, 78.4/79.7,
KP 12-" ".22/6.76, 21.86/24.21)"

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

365
10-0N660_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Margaret Lawrence (209) 948-7427

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  5-  47.8/-

Project Name

WALNUT GROVE OFFRAMP TRUCK TURNING
RADIUS IMPROVEMENTS

Work Description
IMPROVE TRUCK TRUNING RADIUS 

Location Description
IN SAN JOAQUIN COUNTY AT THE SB WALNUT
GROVE ROAD OFFRAMP

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $57

Total Con Est $57

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

366
10-0P610_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  0/-

Project Name

Work Description
INSTALL CLOSED CIRCUIT TELEVISION
SYSTEM

Location Description
IN SAN JOAQUIN COUNTY ON SR 99 AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $97

Total Con Est $97

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

367
10-0M020_

UnassignedPM

UnassignedDM

PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  99-  18.5/-

Project Name

SUPER HAR IN SJ CO AT RTE 99

Work Description
SUPER HAR FOR STOCKTON AREA 

Location Description
IN SAN JOAQUIN CO ON RTE 99 AT JUNCTION OF
HWY 4 (KP29.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

368
10-0N740_

UnassignedPM

UnassignedDM

PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  .5/ 6.9-

Project Name

INSTALL FIBER OPTIC MODEMS IN SAN
JOAQUIN COUNTY ON RTE 120

Work Description
INSTALL FIBER OPTIC MODEMS 

Location Description
IN SAN JOAQUIN COUNTU ON ROUTE 120 (KP
0.8/11.1)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

369
10-0N670_

Grace MagsayoPM

Khaled DaherDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  8.8/-

Project Name

Work Description
IMPROVE TRUCK TURNING RADIUS 

Location Description
IN SAN JOAQUIN CO IN THE CITY OF MANTECA AT
THE INTERSECTION OF SR 120 (KP 14.22)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

370
10-0P490_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  0/-

Project Name

STANISLAUS CO TRAFFIC SIGNAL
UPGRADES ON HWY 99 AND 108

Work Description
UPGRADE TRAFFIC SIGNAL COMMUNICATIONS

Location Description
IN STANISLAUS COUNTY ON ROUTES 99 AND 108
AT VARIOUS TRAFFIC SIGNAL INTERSECTIONS

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $97

Total Con Est $97

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

371
10-0J500_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7875
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99-  18.5/-

Project Name

CONSTRUCT HANDICAP RAMP

Work Description
UPGRADE/RELOCATE CURB RAMPS AND
RECONSTRUCT SIDEWALK.

Location Description
"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE
BRIGGSMORE AVENUE OVERCROSSING IN THE
CITY OF MODESTO (KP 29.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

372
10-0L080_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  11.4/ 11.6-

Project Name

DAKOTA AVE @ HWY 132 L/T POCKET
EXTENSION

Work Description
EXTEND EB LEFT TURN POCKET 

Location Description
IN STANISLAUS COUNTY ON HIGHWAY 132 AT
DAKOTA AVENUE INTERSECTION (KP18.3/18.7)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B , Storm Damage

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $109

Total Con Est $109

R/W Est $120

APL
List

No

Begin
Project Report

 M040

Prog Code

5/24/2005

Reg R/W
M225

Amount

201.130

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

373
10-0M990_

UnassignedPM

UnassignedDM

PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132-  16/-

Project Name

YOSEMITE AVE WARNING LIGHTS AND
SCHOOL WARNING SIGN POSTS

Work Description
INSTALL IN-ROADWAY-WARNING LIGHTS &
SCHOOL CROSSWALK WARNING SIGN POSTS

Location Description
IN STANISLAUS CO ON SR132/YOSEMITE AVE AND
WILSON ELEMENTARY SCHOOL IN THE CITY OF
MODESTO
__________________________________

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $11

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

374
10-0m940_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  1.9/ 2-

Project Name

Work Description
INSTALL FLASHING BEACONS 

Location Description
"IN TUOLUMNE CO ON SR49, 1.96 MILES" "N/OF
THE COUNTY LINE, N/OF THE TOWN" OF
COULTERVILLE (KP3.15/3.25)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE

EX
$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

375
10-0M230_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49-  3.6/ 3.6-

Project Name

COULTERVILLE TURNOUT CONSTRUCTION
ON HWY 49

Work Description
CONSTRUCT TURNOUT 

Location Description
IN TUOLUMNE CO ON HIGHWAY 49 NEAR
COULTERVILLE (KP5.92)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $49

Total Con Est $49

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/31/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

376
10-0L930_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108-  .9/-

Project Name

SONORA SIGNAL POSTS AND MBGR
RELOCATION AT LIME KILN ROAD

Work Description
RELOCATION OF SIGNAL POSTS AND MBGR 

Location Description
IN TUOLUMNE CO AT LIME KILN ROAD/S
WASHINGTON STREET NEAR SONORA (KP1.472)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

377
10-0M910_

UnassignedPM

UnassignedDM

PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Margaret Lawrence (209) 948-7427

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 120- R33.3/R33.5-

Project Name

FLASHING BEACON INSTALLATION ON RTE
120 IN BIG OAK FLAT-GROVELAND

Work Description
INSTALLATION OF FLASHING BEACONS 

Location Description
IN TUOLUMNE CO ON SR120 NEAR TENAYA
ELEMENTARY SCHOOL IN THE CITY OF BIG OAK
FLAT-GROVELAND (KP53.716/54.038)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $11

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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6/1/06:  Project will become part of the non capital - maintenance prog. (state funding only) on July 1st.
5/22/06:  Kick-off PDT Mtg. held, scope will have 11 of 12 locations proposed locations from Structures Maint. and Inspection Report, eliminated 1 location at
East 4/North 99 connecting OC.
5/10/06:  Kick-off PDT Mtg. had to be re-scheduled to 5/22/06.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

378
10-0N330

Alvin MangindinPM

Joy PinneDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7976

Dist-EA Phase

0

County-Route-Post Mile

SJ  4- R16/R19.4-

Project Name

SJ JOINT SEAL(S) JOB

Work Description
REPLACE JOINT SEALS 

Location Description
IN SAN JOAQUIN COUNTY AT VARIOUS BRIDGE
LOCATIONS "(SJ-4-KP R25.8/R31.2, SJ-5-KP 41.3/"
42.0)

Program Information

Doc Yr
2006AMAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

CE

EX

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/21/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

379
10-0N680
_

UnassignedPM

UnassignedDM

PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SJ  120-  10/-

Project Name

Work Description
SIDEWALK REPAIR 

Location Description
IN SAN JOAQUIN COUNTY ON SB RTE 120 AT THE
YOSEMITE AVENUE OFFRAMP

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

$0

APL
List

No

Prog Code
020.070

Type Agency Name
Agreements

Date Amount
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4-06:  in the HQ-OE Office for review and Advertisement.
1-2005:  Project sent to HQ for CTC March meeting.  Resources being updated.
7-27-05: Proj limit: STA 0-28.1; 25 mm RAC 2006 SHOPP; CE signed and returned to Envir.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

2/6/2006

 District
PS&E  to HQ

M380

10/11/2005

R/W Cert
M410

4/17/2006

RTL
M460

8/7/2006

HQ
Advertise

M480

10/5/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

380
10-0N210

Tony SinghPM

UnassignedDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

STA 5-  28.1/-

Project Name

I-5 & RAMPS PAVEMENT PRESERVATION

Work Description
RUBBERIZED ASPHALT CONCRETE OVERLAY 

Location Description
IN STANISLAUS AND SAN JOAQUIN "COUNTIES IN
AND NEAR NEWMAN," PATTERSON AND WESTLEY
FROM MERCED AND STANISLAUS COUNTY LINE
TO GAFFERY ROAD UNDERCROSSING

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
1/13/2006

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

$0

APL
List

Yes

Prog Code
010.122

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/23/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

381
10-0N490
_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7300

Dist-EA Phase

1

County-Route-Post Mile

ALP 4-  24.5/ 26.2-

Project Name

REPLACE JOINT SEALS & METHACRYLATE
IN ALPINE CO @ VARIOUS LOCATIONS

Work Description
METHACRYLATE DECKS & REPLACE JOINT
SEALS

Location Description
IN ALPINE COUNTY ON RTE 4 @ RAYMOND
MEADOW CREEK BR AND SILVER CREEK BR & ON
RTE 89 AT EAST FORK CARSON RIV BR AND WEST
FORK CARSON RIVER BR  (
"ALP4-KP39.4/42.1,ALP89-KP21.4/43.9)"

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $140

Total Con Est $140

$0

APL
List

No

Prog Code
030.115

Type Agency Name
Agreements

Date Amount
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10/16/06: PA&ED achieved on 9/15/06. Target dates for R/W Cert 11/9/07; PS&E 12/18/07; RTL 2/20/08.

6/26/06:  Request for resources. �5/26/06:  11-pg Fact Sht rec'd; PDT held 5/11/06.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

382
10-0N380

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7079

Dist-EA Phase

0

County-Route-Post Mile

CAL 26-  30/ 38.3-

Project Name

IN CALAVERAS AND SJ CO'S CONCRETE
OVERLAY ON DECKS

Work Description
POLYESTER CONCRETE OVERLAY ON BRIDGE
DECKS

Location Description
IN CALAVERAS AND SAN JOAQUIN COUNTIES AT
VARIOUS LOCATIONS (KP VAR LOC)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

8/7/06:  Transferred to Maint., manager.
6/26/06:  11p FS requested of DM 5/24/06.  Target M200 2/1/07.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

383
10-0N350
_

Alvin MangindinPM

Joy PinneDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 656-1845

Mary Oliva (209) 941-1919

(209) 948-7976

Dist-EA Phase

0

County-Route-Post Mile

MER 152- R10.1/R14.2-

Project Name

JOINT SEAL REPLACEMENT & TREAT
BRIDGE DECK IN MERCED AND TUOLOMNE

CO.Work Description
"REPLACE JOINT SEALS, TREAT DECKS" WITH
METHACRYLATE

Location Description
IN MERCED AND TUOLOMNE CONTIES AT
VARIOUS LOCATIONS (KP VAR LOC)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount
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08.23.06; Not a small SHOPP project any more. Goes to Maintenence.
06.27.06: Draft PR circulated amongst F Units for their resource needs.
05.15.06: Kick of meeting held on 3.23.06

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

384
10-0N420

Alvin MangindinPM

Louis DonadaDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7761

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  10.7/ 13.9-

Project Name

DEUEL OVERHEAD ON RT 4 TO PARADISE,
GRIND DECKS, METHACRYLATE DECKS

Work Description
"REMOVE EPOXY GRIT, GRIND DECKS,"
METHACRYLATE DECKS

Location Description
IN SAN JOAQUIN COUNTY NEAR LATHROP ON
ROUTE 4 FROM DEUEL OVERHEAD TO PARADISE
CUT OVERFLOW BRIDGE AND ON ROUTE 120 AT
W120-N5 CONNECTOR OVHD "(SJ5-KP 17.1/R22.3,
SJ120-KP T0.0)"

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

10/16/06: PA&ED achieved on 9/15/06. Target dates for R/W Cert 11/09/07; PS&E 12/18/07; RTL 2/20/08.

6.27.06: Functional Units have been requested to submit their Resources Needs. Design has prepared Draft PR - waiting for Support Cost.�05.15.06: Kick Off
meeting held on 03.22.06

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

385
10-0N300
_

Alvin MangindinPM

Louis DonadaDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7761

Dist-EA Phase

0

County-Route-Post Mile

SJ  5- R11.8/R39.6-

Project Name

REPLACE JOINT SEALS AT VARIOUS BRIDGE
LOCATION IN SJ COUNTY

Work Description
REPLACE JOINT SEALS 

Location Description
IN SAN JOAQUIN COUNTY AT VARIOUS BRIDGE
LOCATIONS (SJ-5-KP R19.0/63.7/SJ-120-KP R1.2/
SJ-132-KP 9.4)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

CE

EX
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10/16/06: Target date for sending PA&E to Dist. is 12/1/06. No issues.

6/1/06:  Project will become part of the non capital - maintenance prog. (state funding only) on July 1st.�11/15/05:  Kome signed Pavement Preservation
PR.�11/1/05:  PID sent through PPM SFP to Kome for approval.�10/19/05:  Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo

Project Comments

11/15/2005

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

386
10-0N020

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7079

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  13.8/ 25.4-

Project Name

I-5 RUBBERIZED PCAPM #2 JOB

Work Description
AC OVERLAY 

Location Description
ON ROUTE 5 FROM MOSSDALE ROAD
OVERCROSSING TO CHARTER WAY
UNDERCROSSING (KP 22.2/40.8)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 11/15/2005

Project Rpt 11/15/2005

Current Cost Estimate

Structure Est $0

District Est $8,641

Total Con Est $8,641

$3

APL
List

Yes

Prog Code
010.122

Type Agency Name
Agreements

Date Amount

CE

EX

08/01/2005

08/01/2005

10/16/06: PA&ED achieved on 9/15/06. Target dates for R/W Cert 11/9/07; PS&E 12/18/07; RTL 2/20/08.

6.27.06: Functional Units have been requested for their resources need last week. Design has prepared draft PR.�5.15.06: Kick Off meeting held on 3.23.06

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

387
10-0N480
_

Alvin MangindinPM

Louis DonadaDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7761

Dist-EA Phase

0

County-Route-Post Mile

SJ  5- R17.5/R34.5-

Project Name

LATHROP RD UC TO MCAULIFFE RD UC
GRIND DECKS AND METHACRYLATE

Work Description
"REMOVE EPOXY GRIT, GRIND DECKS,"
METHACRYLATE DECKS

Location Description
IN SAN JOAQUIN CO IN & NEAR LATHROP AND
STOCKTON FROM LATHROP ROAD
UNDERCROSSING TO MCAULIFFE ROAD
UNDERCROSSING (KP R28.2/55.5)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount
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10/16/06: PA&ED achieved on 9/15/06. Target dates for R/W Cert 11/9/07; PS&E 12/18/07; RTL 2/20/08.

6.27.06: Draft PR circulated amongst F Units for their Resouces needs. �5.15.06: Kick of meeting held on 3.23.06

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

388
10-0N410

Alvin MangindinPM

Louis DonadaDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761

Dist-EA Phase

0

County-Route-Post Mile

SJ  5-  39.6/-

Project Name

GAFFERY RD UC TO RT 5/33 SEPARATION
GRIND DECKS AND METHACRYLATE

Work Description
"REMOVE EPOXY GRIT, GRIND DECKS,"
METHACRYLATE DECKS

Location Description
IN SAN JOAQUIN COUNTY ABOUT 11 KM SOUTH
OF LATHROP FROM GAFFERY ROAD
UNDERCROSSING TO ROUTE 5/33 SEPARATION
AND OVERHEAD (KP 0.5/6.4)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

10/16/06: PA&ED achieved on 9/15/06. Target dates for R/W Cert 11/9/07; PS&E 12/18/07; RTL 2/20/08.

6.27.06: 11 Page Fact Sheet has been circulated to Functional Units for their Resources Need. Expected to finalize within 2 weeks.�5.15.06: Kick Off meeting
held on 03.20.06

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

389
10-0N320
_

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7079

Dist-EA Phase

0

County-Route-Post Mile

SJ  12- R4.4/-

Project Name

METHACRYLATE TREATMENT IN SJ CO. ON
RTE 12 NEAR LITTLE POTATO SLOUGH

Work Description
REMOVE AC/METHACRYLATE BRIDGE DECKS 

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT LITTLE
POTATO SLOUGH AND ON ROUTE 99 AT
MOKELUMNE RIVER BRIDGE "(KP R7.1, 51.1)"

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

CE

EX
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10/16/06: PA&ED achieved on 9/15.06. Traget dates for R/W Cert 11/9/07; PS&E 12/18/07; RTL 2/20/08.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

390
10-0N310

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7079

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  11.5/-

Project Name

TURNER STATION OVERHEAD REMOVE AC
AND OVERLAY WITH POLYESTER CON.

Work Description
REMOVE AC AND PLACE POLYESTER
CONCRETE OVERLAY

Location Description
IN SAN JOAQUIN COUNTY NEAR MANTECA AT
TURNER STATION OVERHEAD AND LONE TREE
SLOUGH "(KP 18.5, 19.0)"

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

CE

EX

8.23.06: Not a small SHOPP project any more. Goes to Maintenance.
6.27.06: 11 Page Fact Sheet has been circulated to Functional Units for their Resouces Needs. Design has put up a request to Structures HQ for APS- expected
by 8/06.
5.15.06: Kick Off meeting held on 03.21.06

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

391
10-0N390
_

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7079

Dist-EA Phase

0

County-Route-Post Mile

SJ  99-  19.3/ 36.7-

Project Name

GIRDER REPAIR IN SJ CO., NEAR CITY OF
LODI AT COLLIER RD. OC

Work Description
REPAIR GIRDER 

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY OF LODI
AT COLLIER RD OVERCROSSING AND IN STOCK @
RTE 26/99 SEPARATION "BR 29-0137, 29-0142L"
(KP 31.0/59.0)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount
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7/26/06:  R/W Data Sheet received dated 7/17/06 showing 6 months and $0.
6/02/06:  Sent out requests to FUs for resource estimates, due back by COB 6/14/06!
6/1/06:  Project will become part of the non capital - maintenance prog. (state funding only) on July 1st.
5/16/06:  11 page Fact Sheet received from design.  Will send out requests to FUs for resource estimates!

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

392
10-0N400

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Richard Levy (209) 948-7865

(209) 948-7079

Dist-EA Phase

0

County-Route-Post Mile

SJ  205-  2.4/-

Project Name

HANSEN RD OC GIRDER JOB

Work Description
REPAIR GIRDER 

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY OF
TRACY @ HANSEN ROAD OVERCROSSING BR
#29-0208 (KP 3.8)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

$0

APL
List

Yes

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

7/1/06:  Project become part of the non capital - maintenance prog. (state funding only).
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
11/14/05:  Kome signed Pavement Preservation PR.  Project shelved.
11/1/05:  PID sent through PPM SFP to Kome for approval.

Project Comments

11/14/2005

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

393
10-0N010
_

Alvin MangindinPM

Paul ElliottDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7079

Dist-EA Phase

K

County-Route-Post Mile

SJ  5-  .3/ 13.8-

Project Name

I-5 RUBBERIZED PCAPM #1 JOB

Work Description
AC OVERLAY 

Location Description
ON ROUTE 5 FROM GAFFERY ROAD
OVERCROSSING TO MOSSDALE ROAD
OVERCROSSING (KP 0.5/22.2)

Program Information

Doc Yr
2008MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 11/14/2005

Project Rpt 11/14/2005

Current Cost Estimate

Structure Est $0

District Est $3,714

Total Con Est $3,714

$3

APL
List

No

Prog Code
010.122

Type Agency Name
Agreements

Date Amount

CE

EX

08/01/2005

08/01/2005

Friday, November 17, 2006 199


	CANDIDATE: CANDIDATES


