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NOV 2013 TIME DISTRICT Noted Changes

Thurs Nov 7th 8:00 am - 10:30 am

Dist 09 & EKern                  
Room #109 - "Mt. Whitney" Room    

500 Main Street                  
& D6 119 (VTC)                  

Thurs Nov 21st
9:00 am - 12:00 

noon

Dist 06 - Fresno                  
Room #145 - "Yosemite" Room      
2015 E. Shields Ave., Suite 100   

DEC 2013 TIME DISTRICT Noted Changes

Thurs Dec 5th 1:00 pm - 4:00 pm

Dist 10 - Stockton                 
Room #56 / 71 - "Stanislaus" Room   

(in the basement)                 
1976 East Martin Luther King Jr Blvd

Thurs Dec 12th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building              
"Manzanita" Room                
1150 Laurel Lane                 

2013 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version XI  10/24/13



                                           
    

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Charlene Anderson (559) 243-3422 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox (760) 872-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Judith Lopez (559) 243-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 445-6467  
Project Name     Project Manager  
Program Box (Right-hand upper box), Acting Martin Nishikawa (559) 230-3122 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated by OPI 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Sara von Schwind    (805) 549-3065 
D5 Program Manager Cindy Simeroth     (805) 549-2842 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D9 SFP Bryan Winzenread    (760) 872-3143 
D9 Program Mgr (SHOPP/Minor) Brian McElwain    (760) 872-4361 
D10 SFP Dinah Bortner    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7928 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief Nabeelah Hanif    (559) 243-3463 
CR Program Manager, Acting Martin Nishikawa    (559) 230-3122 
 APL Coordinator Jennifer Armstrong     (559) 243-3579 
 Status Coordinator Lydia T. Martinez    (559) 243-3435 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D9)   (559) 243-3431 
 
CR PMSU/PRSM Manager Elbert Cox    (559) 230-3146 
              PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5, D6 & D9)   (559) 243-3439 
   
 Website Development Tony Hunt    (559) 243-8059 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 



                                           
    

 
 

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects PRSM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 
 

 
 
  

Project Phase Updates 
From To Trigger Responsible Party 
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 
SHOPP/STIP PID's PA&ED when programmed N/A 
      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      
ALL PROJECTS:     
PA&ED PS&E/RW M200 = 100% PM 
PS&E/RW CONSTRUCTION M500 = 100% PM 
CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      
Minors will begin in the PA&ED Phase     

 
 
 
 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program – RIP
075.600 Regional Improvement Program – RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1)
201.020 Upgrade Median Barriers (HA27)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement and Upgrade (HA21)
201.113 Bridge Seismic Restoration (HA21)
201.114 Bridge Widenings (HA21)
201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)
201.121 Pavement Preservation DIB 81 (HA22 – CAPM)
201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)
201.130 Major Damage Restoration Emergency Opening (HA23)
201.131 Major Damage Restoration - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)
201.151 Drainage System Restoration
201.210 Highway Planting Rehabilitation (HA25)
201.235 Roadside Safety Improvements
201.240 Roadside Enhancement (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations & Weigh-in-Motion Facilities
201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation
201.335 Storm Water Mitigation
201.352 Maintenance Facilities (HA12)
201.354 Materials Labs
201.361 ADA Curb Ramps (HB71)
201.378 Pedestrian Infrastructure
400.000 State Highway Projects Funded From Other Sources
400.100 Locally Generated Funds
710.870 State Highway Improvements - TCRP
721.000 Corridor Mobility Improvement Account
722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund
730.100 California High-Speed Rail (CHSR)
730.200 California High-Speed Rail (CHSR) – On System (Direct Work)
800.100 Quality Management on Locally Implemented Projects – Support
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CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
10/24/2013

INY 6 0.0 35690_ 9 PA&ED IN INYO AND MONO COUNTIES AT VARIOUS 
LOCATIONS

UPGRADE BARRIER APPROACH RAIL

Inyo/Mono Bridge Trnstn Rail

INY 6 0.0 / 0.4 33270_ 23 CANDIDATE IN INYO COUNTY IN BIHSOP ON ROUTE 6 
FROM 0.1 MILE SOUTH TO 0.3 MILE NORTH 
OF WYE RD AND ON US 395 FROM SIERRA 
ST TO 0.3 MILE NORTH OF WYE RD

BISHOP WYE TRAFFIC 
CIRCULATION IMPROVEMENT

Bishop Wye Traffic Circulation

INY 6 0.1 34570_ 46 PS&E/RW IN INYO COUNTY IN BISHOP 0.33 MILE EAST 
OF U.S. 6 ON SPRUCE STREET SOUTH OF 
WYE ROAD AT THE BISHOP MAINTENANCE 
FACILITY

ACQUIRE ADDITIONAL ACREAGE 
ADJOINING EXISTING MTCE 
STATION TO EXPAND YARD FOOT 
PRINT

MTCE STA.TO EXPND

INY 127 0.0 35630_ 31 CONSTRUCTION IN INYO COUNTY AT VARIOUS LOCATIONS INSTALL CABLE GUARDRAIL

INYO HAND RAIL

INY 127 0.0 / 21.0 35530_ 3 PID IN INYO COUNTY NEAR SHOSHONE FROM 
THE INYO/SAN BERNARDINO COUNTY LINE 
TO 4.6 MILES NORTH OF STATE ROUTE 178 
WEST

CAPM COLD IN PLACE RECYCLE

Shoshone CAPM

INY 127 10.1 / 13.1 32090_ 31 PS&E/RW IN INYO COUNTY NEAR TECOPA FROM 0.7 
MILE NORTH OF FURNACE CREEK ROAD TO 
0.6 MILE SOUTH OF RANGER ROAD

PAVEMENT REHAB

TECOPA R/W

INY 127 22.7 35750_ 3 PID ON ROUTE SR 127 IN INYO COUNTY NEAR 
SHOSHONE AT VARIOUS LOCATIONS

CULVERT REPLACEMENT/UPGRADE

Amargosa Culverts

INY 168 13.5 / 15.0 34680_ 32 PS&E/RW IN INYO COUNTY NEAR BISHOP FROM ED 
POWERS ROAD TO RED HILL ROAD

EXTEND EXISTING CULVERTS

168 Culverts

INY 168 16.8 / 17.5 35060_ 8 PA&ED IN INYO COUNTY IN AND NEAR BISHOP 
FROM BARLOW LANE TO 0.2 MILE WEST OF 
PIONEER LANE

CONSTRUCT SIDEWALKS

168 SIDEWALKS

INY 168 17.3 35680_ 47 PA&ED IN INYO COUNTY ON US 395 AND SR 168 AT 
THE NORTHERN AND SOUTHERN 
INTERSECTIONS WITH SEE-VEE LANE

INSTALL SIGNALS

See Vee Signals

INY 190 9.8 / 140.7 31630_ 32 PS&E/RW IN INYO COUNTY AT AND NEAR OLANCHA 
AT VARIOUS LOCATIONS FROM US 395 TO 
SR 127

ESTABLISH R/W FOR FUTURE 
PROJECTS

190 R/W ACQUISITION

INY 190 27.0 / 29.4 34110_ 26 CANDIDATE IN INYO COUNTY EAST OF OLANCHA FROM 
2.4 MILES EAST OF STATE ROUTE 136 TO 
5.3 MILES WEST OF TALC CITY ROAD

REPAIR/REHAB CULVERTS

JOSHUA TREE DRAINAGE

INY 190 65.9 / 66.5 28750_ 14 CONSTRUCTION IN INYO COUNTY ABOUT 10.5 MILES EAST 
OF PANAMINT SPRINGS FROM 8.0 MILES 
EAST OF PANAMINT VALLEY ROAD TO 10.0 
MILES WEST OF WILDROSE ROAD

CONSTRUCT ROADWAY 
REALIGNMENT

Towne Pass Rockfall

INY 190 68.9 35360_ 33 PS&E/RW EAST OF PANAMINT SPRINGS AT TOWNE 
PASS

RESTORE VEGETATION

TOWNE PASS RESTORATION

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
10/24/2013

INY 190 69.2 / 69.8 35320_ 5 PID IN DEATH VALLEY NATIONAL PARK 13.8 
MILES EAST OF PANAMINT SPRINGS FROM 
11.3 MILES TO 11.9 MILES EAST OF 
PANAMINT VALLEY ROAD

CURVE CORRECTION

Towne Pass Curves

INY 190 70.9 / 71.3 35130_ 47 PA&ED NEAR TOWNES PASS AND 5.4 MILES WEST 
OF WILDROSE ROAD IN DEATH VALLEY 
NATIONAL PARK

HIGHWAY REALIGNMENT AND 
DRAINAGE IMPROVEMENT PEARLS 
DIPPearl's Dip

INY 190 110.0 / 113.5 35660_ 33 PS&E/RW IN INYO COUNTY IN DEATH VALLEY 
NATIONAL PARK FROM AIRPORT ROAD TO 
FURNACE CREEK RANCH

DRAINAGE SYSTEM RESTORATION

Furnace Creek Drainage

INY 395 R0.0 / R8.6 29550_ 18 CLOSEOUT IN INYO COUNTY NEAR LITTLE LAKE FROM 
THE KERN/INYO COUNTY LINE TO 1.0 MILES 
SOUTH OF LITTLE LAKE ROAD

RESURFACE EXISTING HIGHWAY

South Little Lake

INY 395 0.0 34210_ 41 PA&ED IN INYO COUNTY IN BISHOP AT CALTRANS 
DISTRICT 09 OFFICE

EQUIPMENT INSTALLATION

TRAFFIC MANAGEMENT CONTROL CENTER UPGRADE

INY 395 R8.5 / R11.8 31660_ 16 CLOSEOUT IN INYO COUNTY NEAR LITTLE LAKE FROM 
1.8 KM SOUTH OF SOUTH JUNCTION LITTLE 
LAKE ROAD TO 1.9 KM SOUTH OF CINDER 
ROAD

ROADWAY REHABILITATION

North Little Lake

INY 395 14.0 / 30.0 34030_ 34 PS&E/RW IN INYO COUNTY FROM 14 MI NORTH OF 
THE KERN COUNTY LINE TO 0.6 MILE 
NORTH OF SAGE FLAT ROAD PM 14.0/30.0

INSTALL RWIS

DUNMOVIN WIND SYSTEM

INY 395 R20.3 / R22.3 35120_ 12 PS&E/RW ON US 395 IN INYO COUNTY FROM FROM 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 
1.0 MILES NORTH OF LA AQUEDUCT 
BRIDGE #48-15L (PM 22.3)

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP

Haiwee Clear Zone

INY 395 29.2 / 41.8 21340_ 7 PA&ED IN INYO COUNTY AT AND NEAR OLANCHA 
AND CARTAGO FROM 1.5 MILES SOUTH OF 
LA AQUEDUCT BRIDGE #48-10 TO 0.4 MILE 
SOUTH OF ASH CREEK BRIDGE #48- 11

CONSTRUCT 4 LANE EXPRESSWAY

Olancha/Cartago 4-Lane

INY 395 34.7 / 34.7 35710_ 34 PS&E/RW IN INYO COUNTY IN OLANCHA AT SHOP 
STREET

CONSTRUCT ROAD BLOCK

SHOP ST ROAD CLOSURE

INY 395 45.5 / 50.3 35160_ 12 PS&E/RW ON ROUTE 395 BETWEEN 0.7 MILES SOUTH 
OF COTTONWOOD ROAD AND 0.4 MILES 
SOUTH OF LUBKIN CANYON RD 
__________________________________

COLD IN-PLACE RECYCLED 
PAVEMENT

NB BARTLETT CAPM

INY 395 65.0 / 76.1 2144U_ 19 CLOSEOUT IN INYO COUNTY AT AND NEAR 
INDEPENDENCE FROM 1.0 KM SOUTH OF 
LA AQUEDUCT BRIDGE TO 0.7 KM NORTH 
OF SHABBELL LANE

WIDEN TO FOUR-LANE 
EXPRESSWAY

Manzanar/Indy 4-Lane

INY 395 73.8 / 73.8 35720_ 35 PS&E/RW IN INYO COUNTY IN INDEPENDENCE AT 
THE INDEPENDENCE HIGHWAY 
MAINTENANCE STATION L5709

FURNISH AND INSTALL EMULSION 
TANK

Independence Emulsion Tank Installation

INY 395 73.8 35250_ 41 PS&E/RW IN INYO COUNTY AT THE INDEPENDENCE 
MAINTENANCE STATION L5709

CONSTRUCT EQUIPMENT CANOPY

Indy Mtce. Sta Equip. Canopy
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Status of Projects
County, Route, and Post Mile Index

District 09
10/24/2013

INY 395 75.0 / 77.0 33900_ 20 CLOSEOUT IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.1 MILE SOUTH OF FORT 
INDEPENDENCE ROAD SOUTH END TO 
FORT INDEPENDENCE ROAD NORTH END

DRAINAGE SYSTEM RESTORATION

OAK CREEK CULVERTS EMERGENCY

INY 395 75.1 / 100.0 33340_ 42 PA&ED IN INYO COUNTY AT INDEPENDENCE AT 
FORT INDEPENDENCE ROAD

OPEN MATERIAL SITE

Independence Mtrl. Site 118

INY 395 R84.0 30330_ 24 CANDIDATE IN INYO COUNTY NORTH OF 
INDEPENDENCE AT A LOCATION OPPOSITE 
EXISTING DIVISION CREEK SAFETY 
ROADSIDE REST AREA

CONSTRUCT NEW SB SAFETY 
ROADSIDE REST AREA

SOUTHBOUND DIVISION CREEK SRRA

INY 395 99.0 / 100.8 28790_ 17 CLOSEOUT IN INYO COUNTY AT BIG PINE FROM 0.3 
MILE SOUTH OF BUTCHER LANE TO SOUTH 
JUNCTION OF ROUTE 168 EAST

ROADWAY REHABILITATION

Big Pine Rehab

INY 395 102.1 35340_ 42 PS&E/RW NEAR BIG PINE AT REYNOLDS ROAD WIDEN SHOULDER ON SB RIGHT 
TURN LANE

Reynolds Rd. Turn Ln.

INY 395 112.9 / 115.0 27310_ 26 CANDIDATE IN INYO COUNTY IN AND NEAR BISHOP 
FROM WARM SPRINGS ROAD TO JAY 
STREET

WIDENING, DIG OUTS, ASPHALT 
CONCRETE OVERLAY

Golf Club Rehab

INY 395 114.9 / 116.4 35210_ 4 PID IN INYO COUNTY IN BISHOP ON CA 168 
FROM PIONEER LANE (PM 17.5) TO JCT US 
395 (PM 17.5) AND ON US 395 FROM JAY 
STREET (PM 114.9) TO WYE ROAD (PM 116.1)

CLEAR PATH ADA COMPLIANCE

Bishop ADA

INY 395 115.0 35810_ 35 PS&E/RW IN INYO COUNTY IN THE CITY OF BISHOP 
AT THE CALTRANS DISTRICT 9 OFFICE

HAZARDOUS WASTE MITIGATION

D. O. Groundwater Contamination Testing

INY 395 115.3 / 115.3 35300_ 29 PS&E/RW IN INYO COUNTY IN BISHOP AT SHORT 
STREET, REPAIR SIDEWALK

EMERGENCY SIDEWALK REPAIR

BISHOP EMERGENCY SIDEWALK REPAIR

INY 395 117.1 / 118.0 33000_ 5 PID IN INYO COUNTY IN BISHOP FROM SEE VEE 
LANE TO BARLOW LANE

SIDEWALKS/SAFETY & MOBILITY 
IMPROVEMENTS

Meadow Farms Operational Improvements

INY 395 117.8 / R122.4 25801_ 19 CLOSEOUT IN INYO COUNTY NEAR BISHOP FROM 
BARLOW LANE TO 0.1 KM EAST OF 
PLEASANT VALLEY DAM ROAD

HOT MIX ASPHALT OVERLAY

Ed Powers Rehab

INY 395 118.0 / 118.0 35400_ 43 PA&ED IN INYO COUNTY AT BROCKMAN MATERIAL 
SITE #116 (THE NORTH END OF BROCKMAN 
LANE NORTH OF BISHOP)

REMOVE DEBRIS AND REVEGETATE

Brockman Mtrl Site #116

KER 58 77.2 / R90.7 35960_ 36 PS&E/RW IN KERN COUNTY FROM 0.2 MILES EAST OF 
BEATEVILLE RD TO JUNCTION WITH SR 202

INSTALL MEDIAN BARRIER 
MARKERS

KER 58 125.2 / 125.2 35670_ 36 PS&E/RW IN KERN COUNTY ABOUT 11.2 MILES WEST 
OF WEST BORON AT 2.4 MILES WEST OF 
CALIFORNIA CITY BOULEVARD

REMEDIAL MATERIAL SITE 
RECLAMATION

THE SON OF EAST MOJAVE MATERIAL SITE #252 RETURNS 
(PART II)
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Status of Projects
County, Route, and Post Mile Index

District 09
10/24/2013

MNO 6 2.4 / 4.0 35430_ 43 PS&E/RW IN MONO COUNTY NEAR BISHOP FROM 0.34 
MILE NORTH OF WHITE MOUNTAIN 
ESTATES ROAD TO 0.37 MILE SOUTH OF 
HUNTER AVENUE; SHOULDER WIDENING

SHOULDER WIDENING

NORTH WHITE MOUNTAIN SHOULDERS

MNO 6 18.9 / 27.4 35950_ 37 PS&E/RW IN MONO COUNTY FROM 5.5 MILES SOUTH 
OF WALKER PLACE TO 2.6 MILES SOUTH OF 
SOUTH ROAD

INSTALL WEATHER STATIONS AND 
HIGH WIND WARNING SYSTEMS

MNO 108 4.0 / 5.0 34630_ 25 Candidate IN MONO COUNTY NEAR THE TUOLUMNE/ 
MONO COUNTY LINE FROM 0.9 TO 1.9 
MILES EAST OF SODA CREEK BRIDGE

FEASIBILITY STUDY

108 TRAILERHOUSE CURVE

MNO 120 35.0 / 43.0 34130_ 21 CLOSEOUT IN MONO COUNTY EAST OF LEE VINING 
FROM 5.9 MILES EAST OF SAGE HEN 
MEADOWS ROAD TO 0.8 MILE EAST OF 
RIVER SPRINGS ROAD

COLD FOAM IN-PLACE RECYCLE

ADOBE VALLEY REHAB

MNO 158 2.2 / 2.9 35010_ 29 CONSTRUCTION IN MONO COUNTY AT JUNE LAKE FROM 
WEST BIG ROCK ROAD TO GULL LAKE ROAD

CONSTRUCT SIDEWALKS AND ADA 
RAMPS

JUNE LAKE SIDEWALKS

MNO 167 10.0 / 21.3 35150_ 27 Candidate NEAR MONO LAKE FROM 10.0 MILES EAST 
OF US 395 TO THE NEVADA STATE LINE

2R REHAB-FULL DEPTH RECYCLE

POLELINE REHAB

MNO 203 4.8 35800_ 37 PS&E/RW IN MONO COUNTY IN THE TOWN OF 
MAMMOTH LAKES AT VIEWPOINT ROAD

RELINQUISHMENTS

VIEWPOINT ROAD RELINQUISHMENT

MNO 203 7.1 35270_ 30 CONSTRUCTION IN MONO COUNTY NEAR THE TOWN OF 
MAMMOTH LAKES 0.2 MILES EAST OF 
MERIDIAN BOULEVARD

INSTALL CMS

Mammoth CMS

MNO 266 2.2 / 2.6 34650_ 11 PS&E/RW IN MONO COUNTY NEAR THE CALIFORNIA/ 
NEVADA STATE LINE FROM STATE LINE 
ROAD TO 0.2 MILE NORTH OF POWER LINE 
ROAD

CURVE CORRECTION/COLLISION 
SEVERITY REDUCTION

OASIS CURVE CORRECTION

MNO 395 0.0 35640_ 38 PS&E/RW IN MONO COUNTY AT VARIOUS LOCATIONS INSTALL CABLE GUARDRAIL

MONO CABLE HAND RAIL

MNO 395 R0.0 / R6.9 26901_ 20 CLOSEOUT IN INYO AND MONO COUNTIES ABOUT 19 
KM NORTH OF BISHOP FROM 0.6 KM NORTH 
OF GORGE ROAD TO 3.9 KM SOUTH OF 
ROCK CREEK ROAD

WIDEN SHOULDERS

South Sherwin Summit Rehabilitation

MNO 395 R6.8 / R9.9 36070_ 2 Candidate NEAR TOM'S PLACE FROM 2.5 MI SOUTH OF 
LOWER ROCK CREEK RD

WIDEN SHOULDERS

MNO 395 R6.9 / R10.3 32780_ 27 CANDIDATE IN MONO COUNTY NEAR TOM'S PLACE 
FROM 2.4 MILES SOUTH OF LOWER ROCK 
CREEK ROAD TO ROCK CREEK ROAD

REHABILITATE PAVEMENT

North Sherwin Summit

MNO 395 6.9 / 10.3 35310_ 11 PS&E/RW ON ROUTE US 395 BETWEEN 2.4 MILES 
SOUTH OF LOWER ROCK CREEK ROAD 
AND 0.6 MILES NORTH OF LOWER ROCK 
CREEK ROAD

CAP M

N. Sherwin CAPM
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MNO 395 R14.6 / R14.7 35550_ 10 PA&ED SHERWIN VISTA POINT IMPROVMENTS 
NEAR LAKE CROWLEY AT THE SHERWIN 
VISTA POINT

IMPROVEMENTS AT EXISTING VISTA 
POINTS

SHERWIN VISTA UPGRADE & ADA

MNO 395 23.6 / 27.1 33770_ 21 CLOSEOUT IN MONO COUNTY NEAR MAMMOTH LAKES 
FROM 0.4 MILE SOUTH OF MAMMOTH 
CREEK BRIDGE TO 0.6 MILE NORTH OF 
ROUTE 395/203 SEPARATION

REHABILITATE BRIDGE DECK

MAMMOTH CREEK & 395/203 SEPARATION DECK & RAIL 
UPGRADE

MNO 395 34.1 35330_ 38 PS&E/RW IN MONO COUNTY AT CRESTVIEW AT THE 
CRESTVIEW MAINTENANCE STATION

BUILDING DEMO, SITE WORK, 
UTILITIES

Crestview Demo

MNO 395 34.1 / 34.1 35560_ 44 PS&E/RW IN MONO COUNTY AT THE CRESTVIEW 
MAINTENANCE STATION L5705

CONSTRUCT METAL BUILDING

Crestview Sat Mtce Sta III

MNO 395 44.5 / 51.3 21311_ 16 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 
1.5 MILES SOUTH OF SOUTH JUNCTION 
ROUTE 120 TO 0.6 MILE NORTH OF NORTH 
JUNCTION ROUTE 120

WIDEN HIGHWAY

RUSH CREEK FOUR-LANE

MNO 395 46.3 / 46.3 35980_ 44 PS&E/RW IN MONO COUNTY AT THE RUSH CREEK 
BRIDGES (BRIDGE NO 47-0059 R&L)

REPLACE EXISTING TRANSITION 
RAIL WITH TYPE WB. REMOVE AND 
REPLACE MBGR AND FLARED 
TERMINAL SYSTEM

MNO 395 51.5 / 51.5 35440_ 39 PS&E/RW IN MONO COUNTY IN THE TOWN OF LEE 
VINING AT THE LEE VINING MAINTENANCE 
STATION (L5710)

CONSTRUCT CREW ROOM BUILDING

Lee Vining Crew Room

MNO 395 51.5 35240_ 45 PA&ED IN MONO COUNTY AT THE LEE VINING 
MAINTENANCE STATION L5710

REMODEL TRUCK SHED

Lee Vining Truck Shed

MNO 395 51.5 35230_ 30 CONSTRUCTION IN MONO COUNTY AT THE LEE VINING 
MAINTENANCE STATION L5710

LEE VINING MECHANIC'S FACILITY

LEE VINING MECHANIC'S FACILITY 

MNO 395 52.2 / 53.1 31380_ 18 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 
0.2 MILE NORTH OF NATIONAL FOREST 
VISITOR CENTER ROAD TO 0.1 MILE NORTH 
OF PICNIC GROUNDS ROAD

INSTALL GAZ.EX AVALANCHE 
SYSTEM

LEE VINING GAZ.EX AVALANCHE SYSTEM

MNO 395 52.3 / 53.7 33500_ 13 PS&E/RW IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILES N OF VISITOR CENTER ROAD TO 
0.7 MILES N OF PICNIC GROUNDS RD

MITIGATE MONO LAKE ROCKFALL

Lee Vining Rockfall

MNO 395 52.6 / 52.7 35700_ 39 PS&E/RW IN MONO COUNTY NEAR LEE VINING FROM 
0.7 TO 0.8 MILES NORTH OF THE NATIONAL 
VISITOR CENTER ROAD

SLOPE REVEGETATION

Lee Vining Test Plots

MNO 395 57.8 / 60.2 26410_ 23 CANDIDATE IN MONO COUNTY ABOUT 6 MILES NORTH 
OF LEE VINING FROM 0.4 MILE SOUTH OF 
ROUTE 167 TO 0.2 MILE NORTH OF 
CONWAY RANCH ROAD

WIDEN TO 4 LANES

CONWAY RANCH PASSING LANE

MNO 395 58.2 34670_ 40 PS&E/RW IN MONO COUNTY ABOUT 6.5 MILES NORTH 
OF LEE VINING AT SR 167

PROVIDE NORTHBOUND RIGHT-
TURN POCKET

POLELINE ROAD RIGHT-TURN POCKET

D - 5



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
10/24/2013

MNO 395 62.5 / 62.5 35540_ 10 PA&ED CONWAY VISTA POINT IMPROVMENTS 
NEAR LEE VINING AT THE CONWAY VISTA 
POINT

VISTA POINT IMPROVEMENTS

Conway Vista Point ADA

MNO 395 63.9 / 65.1 35410_ 15 CONSTRUCTION IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF VIRGINIA LAKES ROAD 
TO 1.6 MILES NORTH OF VIRGINIA LAKES 
ROAD

COLD INPLACE PAVEMENT, HMA 
OVERLAY

Conway CAPM

MNO 395 69.8 / 76.0 36060_ 2 Candidate NEAR BRIDGEPORT FROM RTE 270 TO 0.3 
MI SOUTH OF RTE 182

PAVEMENT PRESERVATION (CAPM)

MNO 395 69.9 / 75.9 34120_ 6 PID ON ROUTE US 395 FROM JUNCTION WITH 
BODIE ROAD (SR 270)/PM 69.9 TO JACK 
SAWYER ROAD IN BRIDGEPORT/PM 75.9

PAVEMENT REHAB

GREEN LAKES REHAB

MNO 395 72.5 / 86.0 34090_ 9 PA&ED IN MONO COUNTY AT AND NEAR 
BRIDGEPORT FROM 0.6 MILE NORTH OF 
GREEN CREEK ROAD TO 0.1 MILE SOUTH 
OF DRESSLER CREEK BRIDGE

REHAB/REPLACE CULVERTS

BRIDGEPORT CULVERTS

MNO 395 72.8 / 73.5 31960_ 24 CANDIDATE IN MONO COUNTY NEAR BRIDGEPORT 
FROM 0.9 MILE NORTH OF GREEN CREEK 
ROAD TO 1.3 MILES SOUTH OF HUGGANS 
LANE

CURVE CORRECTION

Point Ranch Curve

MNO 395 73.4 / 83.1 33290_ 1 PID IN MONO COUNTY NEAR BRIDGEPORT 
FROM 1.5 MILES NORTH OF GREEN CREEK 
ROAD TO 2.5 MILES NORTH OF BUCKEYE 
ROAD

CONSTRUCT PASSING LANES

Bridgeport Passing Lanes

MNO 395 78.8 / 80.6 34250_ 22 CLOSEOUT IN MONO COUNTY NEAR BRIDGEPORT 
FROM 1.7 MILES NORTH OF EMIGRANT 
STREET TO BUCKEYE ROAD

WIDEN SHOULDERS

BUCKEYE SHOULDERS

MNO 395 80.5 / 84.3 35080_ 7 PA&ED IN MONO COUNTY AT BRIDGEPORT FROM 
0.1 MILE SOUTH OF BUCKEYE ROAD TO 2.7 
MILES SOUTH OF SWAUGER CANYON ROAD

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP

SHEEP RANCH SHOULDERS

MNO 395 88.4 / 91.6 34940_ 8 PA&ED ON ROUTE US 395 IN MONO COUNTY 
BETWEEN 0.3 MILES NORTH OF DEVIL'S 
GATE SUMMIT AND BURCHAM FLAT ROAD

CONSTRUCT 8 FOOT SHOULDERS

Aspen Fales Shoulders

MNO 395 90.8 / 92.3 31420_ 1 PID IN MONO COUNTY NORTH OF BRIDGEPORT 
FROM 0.7 MILE SOUTH OF BURCHAM FLAT 
ROAD TO 0.7 MILE SOUTH OF LITTLE 
WALKER RIVER ROAD

CURVE CORRECTION / 
REALIGNMENT

Lemus Curve

MNO 395 91.7 / 96.8 32710_ 17 CLOSEOUT IN MONO COUNTY N OF BRIDGEPORT ON 
US 395 FROM 0.2 MI N OF BURCHAM FLAT 
RD TO 0.3 MI S OF CHRIS FLAT 
CAMPGROUND & ON RTE 108 FROM 2.1 MI E 
WALKER RIVER BRIDGE TO US 395

INSTALL WILDLIFE CROSSINGS

Sonora Wildlife Crossing

MNO 395 93.4 / 95.7 35780_ 4 PID IN MONO COUNTY ABOUT 18 MI. NORTH OF 
BRIDGEPORT FROM 0.3 MI SOUTH OF 
ROUTE 108 TO 2.0 MI NORTH OF ROUTE 
108____

RUMBLE STRIPS AND SHOULDER 
WIDENING

Little Walker Shoulders

MNO 395 96.0 / 96.0 35970_ 45 PS&E/RW IN MONO COUNTY AT THE WEST WALKER 
RIVER BRIDGE (BR NO 47-0011)

REPLACE EXISTING TRANSITION 
RAIL WITH TYPE WB. REMOVE AND 
REPLACE MBGR AND FLARED 
TERMINAL SYSTEM

D - 6



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects
County, Route, and Post Mile Index

District 09
10/24/2013

MNO 395 114.7 / 114.7 35730_ 40 PS&E/RW IN MONO COUNTY AT TOPAZ LANE RECLAIM MATERIAL SITE

Ricky Ditch Material Site

MNO 395 118.7 / 119.6 23770_ 14 CONSTRUCTION IN MONO COUNTY NEAR TOPAZ LAKE 
FROM 1.7 MILES NORTH OF SR 89 TO 0.9 
MILES SOUTH OF THE NEVADA BORDER

ROAD REALIGNMENT AND 
RETAINING WALL

High Point Curve

MNO 395 120.1 / 120.1 35820_ 46 PS&E/RW IN MONO COUNTY AT THE TOPAZ AG 
STATION; REMOVE AND REPLACE LIGHTING

REMOVE AND REPLACE LIGHTING

MNO L5705 26350_ 28 CANDIDATE IN MONO COUNTY SOUTH OF LEE VINING 
AT GLASS CREEK ROAD

CONSTRUCT NEW MAINTENANCE 
STATION

Crestview Maintenance Station

D - 7



Status of Projects

Index by Project ID, EA and Page
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0900000030 21340_ 7

0900000032 2144U_ 19

0900000038 23770_ 14

0900000040 25801_ 19

0900000042 26901_ 20

0900000045 28750_ 14

0900000050 29550_ 18

0900000059 31380_ 18

0900000064 31660_ 16

0900000080 32710_ 17

0900000095 33270_ 23

0900000096 33290_ 1

0900000109 33770_ 21

0900000115 33900_ 20

0900000124 34030_ 34

0900000128 34110_ 26

0900000129 34120_ 6

0900000130 34130_ 21

0900000136 34210_ 41

0900000139 34250_ 22

0900000163 34570_ 46

0900000212 34630_ 25

0900000214 34650_ 11

0900000216 34670_ 40

0900000217 34680_ 32

0900000227 35010_ 29

0900020002 33500_ 13

0900020055 35080_ 7

0900020058 35120_ 12

0900020075 33340_ 42

0900020076 35130_ 47

0900020080 35150_ 27

0900020081 35160_ 12

0900020090 35210_ 4

0900020091 34090_ 9

0900020099 35230_ 30

0900020100 35240_ 45

0900020101 35250_ 41

0900020113 35270_ 30

0912000002 35060_ 8

0912000005 35300_ 29

0912000006 35310_ 11

0912000007 35320_ 5

0912000009 35330_ 38

0912000010 35340_ 42

0912000016 35360_ 33

0912000021 35400_ 43

0912000023 35410_ 15

0912000027 35430_ 43

0912000028 31630_ 32

0912000029 35440_ 39

0912000033 34940_ 8

0912000039 35530_ 3

0912000040 35540_ 10

0912000041 35550_ 10

0912000043 35560_ 44

0912000049 35660_ 33

0912000052 35670_ 36

0912000054 35680_ 47

0912000061 35630_ 31

0912000062 35640_ 38

0912000064 35690_ 9

0912000073 35700_ 39

0912000074 35730_ 40

0912000076 35710_ 34

0912000078 35720_ 35

0913000002 35750_ 3

0913000007 35780_ 4

0913000014 35800_ 37

0913000019 35810_ 35

0913000023 35820_ 46

0913000029 35950_ 37

0913000030 35960_ 36

0913000031 35970_ 45

0913000032 35980_ 44

0913000037 21311_ 16

0913000038 28790_ 17

0913000039 31420_ 1

0913000040 33000_ 5

0913000041 32090_ 31

0913000042 26410_ 23

0913000043 30330_ 24

0913000044 31960_ 24

0913000045 27310_ 26

0913000046 32780_ 27

0913000047 26350_ 28

0914000003 36070_ 2

0914000008 36060_ 2
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STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region 
STIP PIDs

10/24/2013Status Date

Structures Est $0

$12,623

RW Est $4

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Code

075.600

Component

Funding

Project Name

Lemus Curve

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/4/2008

3/7/2007

County-Route-Postmile

MNO 395 90.8 / 92.3

PPNO

0042

Location Description

IN MONO COUNTY NORTH OF 
BRIDGEPORT FROM 0.7 MILE SOUTH OF 
BURCHAM FLAT ROAD TO 0.7 MILE 
SOUTH OF LITTLE WALKER RIVER ROAD

Work Description

CURVE CORRECTION / REALIGNMENT
Parcels 2

Utilities 0

Total Con Est $12,623

APL 
List

No

Phase

K

Approve PSR 11/10/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-31420_

Cur Est

Project Comments

PID complete, project on shelf waiting for funding  2/11/08.  Project Team meeting 6/23/03Alternatives refined at PDT 1/12/04.Needs RMP.

1

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

2/1/2014

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2014

8/1/2014

Reg R/W 
M225

T2/1/2015

2/1/2015

R/W Cert 
M410

T8/1/2016

8/1/2016

RTL 
M460

T3/1/2017

3/1/2017

Delivery
Plan

Approved

Current

8/1/2016

8/1/2016

Str PS&E 
to Dist 
M378

T

11/1/2016

11/1/2016

Dist PS&E 
to HQ    

M380

T

4/1/2017

HQ 
Advertise 

M480

T

Contract 
Award 
M495

8/1/2017

8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2017

Structures Est $0

$6,240

RW Est $4,112

Project Phase

PID
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

Bridgeport Passing Lanes

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/12/2009

8/6/2009

County-Route-Postmile

MNO 395 73.4 / 83.1

PPNO

0570

Location Description

IN MONO COUNTY NEAR BRIDGEPORT 
FROM 1.5 MILES NORTH OF GREEN 
CREEK ROAD TO 2.5 MILES NORTH OF 
BUCKEYE ROAD

Work Description

CONSTRUCT PASSING LANES
Parcels 19

Utilities 2

Total Con Est $6,240

APL 
List

No

Phase

K

Approve PSR 11/12/2009

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-33290_

Cur Est

Project Comments

Review postmiles at 0 Phase.  Turn pockets will not be included in this project.

2

- -

Agreements

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

12/1/2013

12/1/2013

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T1/1/2015

1/1/2015

R/W Cert 
M410

T4/1/2016

4/1/2016

RTL 
M460

T4/1/2016

4/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2015

5/1/2015

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

Contract 
Award 
M495

9/1/2016

9/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

October 24, 2013 1



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

10/24/2013Status Date

Project Initiation Document (PID)
Status Report

Cur Est

$0

$3,950

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2016

Prog Code

201.015

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/26/2013

County-Route-Postmile

MNO 395 R6.8 / R9.9

PPNO

Location Description

NEAR TOM'S PLACE FROM 2.5 MI 
SOUTH OF LOWER ROCK CREEK RD

Work Description

WIDEN SHOULDERS

Parcels 0

Utilities 0
Total Con Est $3,950

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36070_

Project Comments

3

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

Cur Est

$0

$4,000

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2016

Prog Code

201.121

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/26/2013

County-Route-Postmile

MNO 395 69.8 / 76.0

PPNO

Location Description

NEAR BRIDGEPORT FROM RTE 270 
TO 0.3 MI SOUTH OF RTE 182

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 0
Total Con Est $4,000

APL 
List

Yes

Phase

K
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36060_

Project Comments

4

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

October 24,2013 2



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 
SHOPP PIDs

10/24/2013Status Date

Structures Est $0

$9,996

RW Est $40

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.121

Component

Funding

Project Name

Shoshone CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/28/2013

6/11/2013

County-Route-Postmile

INY 127 0.0 / 21.0

PPNO

0613

Location Description

IN INYO COUNTY NEAR SHOSHONE 
FROM THE INYO/SAN BERNARDINO 
COUNTY LINE TO 4.6 MILES NORTH OF 
STATE ROUTE 178 WEST

Work Description

CAPM COLD IN PLACE RECYCLE
Parcels 2

Utilities 0

Total Con Est $9,996

APL 
List

Yes

Phase

K

Approve PSR 6/23/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35530_

Cur Est

Project Comments

In draft 2014 SHOPP.

5

- -

Agreements

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2015

Reg R/W 
M225

T6/1/2016

R/W Cert 
M410

T2/1/2016

RTL 
M460

T1/4/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

1/4/2016

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 1/4/2016

Contract 
Award 
M495

T 12/2/2016

Approve 
Contract 

M500

T

XPM 
Milestones

1/4/2016

Structures Est $0

$2,055

RW Est $81

Project Phase

PID
XPM No

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.151

Component

Funding

Project Name

Amargosa Culverts

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/5/2013

6/4/2013

County-Route-Postmile

INY 127 22.7

PPNO

0614

Location Description

ON ROUTE SR 127 IN INYO COUNTY 
NEAR SHOSHONE AT VARIOUS 
LOCATIONS

Work Description

CULVERT REPLACEMENT/UPGRADE
Parcels 1

Utilities 0

Total Con Est $2,055

APL 
List

Yes

Phase

K

Approve PSR 6/13/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35750_

Cur Est

Project Comments

In draft 2014 SHOPP.

6

- -

Agreements

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

October 24, 2013 3



Caltrans Central Region 
SHOPP PIDs

10/24/2013Status Date

Structures Est $0

$2,860

RW Est $1,448

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2014

Prog Code

201.378

Component

Funding

ADA

Project Name

Bishop ADA

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 11/15/2011

8/24/2011

County-Route-Postmile

INY 395 114.9 / 116.4

PPNO

0611

Location Description

IN INYO COUNTY IN BISHOP ON CA 168 
FROM PIONEER LANE (PM 17.5) TO JCT 
US 395 (PM 17.5) AND ON US 395 FROM 
JAY STREET (PM 114.9) TO WYE ROAD 

Work Description

CLEAR PATH ADA COMPLIANCE
Parcels 144

Utilities 0

Total Con Est $2,860

APL 
List

No

Phase

K

Approve PSR 11/15/2011

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35210_

Cur Est

Project Comments

PID complete, on the shelf.

7

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

3/9/2016

4/6/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T3/30/2016

7/27/2015

Reg R/W 
M225

T6/28/2016

R/W Cert 
M410

T2/6/2018

11/28/2014

RTL 
M460

T12/25/2017

5/29/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/10/2016

9/11/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

Contract 
Award 
M495

8/27/2019

Approve 
Contract 

M500

T

XPM 
Milestones

Structures Est $0

$3,959

RW Est $43

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.015

Component

Funding

Project Name

Little Walker Shoulders

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 5/28/2013

5/23/2013

County-Route-Postmile

MNO 395 93.4 / 95.7

PPNO

0615

Location Description

IN MONO COUNTY ABOUT 18 MI. NORTH 
OF BRIDGEPORT FROM 0.3 MI SOUTH OF 
ROUTE 108 TO 2.0 MI NORTH OF ROUTE 
108____

Work Description

RUMBLE STRIPS AND SHOULDER 
WIDENING Parcels 6

Utilities 0

Total Con Est $3,959

APL 
List

Yes

Phase

K

Approve PSR 6/23/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35780_

Cur Est

Project Comments

In draft 2014 SHOPP

8

- -

Agreements

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

8/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2015

Reg R/W 
M225

T2/1/2016

R/W Cert 
M410

T10/1/2017

RTL 
M460

T2/1/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2017

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

T 7/1/2018

Contract 
Award 
M495

T 8/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2018

October 24, 2013 4



Caltrans Central Region 
SHOPP PIDs

10/24/2013Status Date

Structures Est $0

$4,181

RW Est $273

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.015

Component

Funding

Project Name

Towne Pass Curves

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 4/16/2012

2/14/2012

County-Route-Postmile

INY 190 69.2 / 69.8

PPNO

0610

Location Description

IN DEATH VALLEY NATIONAL PARK 13.8 
MILES EAST OF PANAMINT SPRINGS 
FROM 11.3 MILES TO 11.9 MILES EAST 
OF PANAMINT VALLEY ROAD

Work Description

CURVE CORRECTION
Parcels 6

Utilities 0

Total Con Est $4,181

APL 
List

No

Phase

K

Approve PSR 5/11/2012

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35320_

Cur Est

Project Comments

PSR complete 5/12; on the shelf.

9

- -

Agreements

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

1/1/2016

1/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2016

1/1/2016

Reg R/W 
M225

T3/1/2016

3/1/2016

R/W Cert 
M410

T3/1/2017

3/1/2017

RTL 
M460

T6/30/2017

6/30/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/15/2017

3/15/2017

Dist PS&E 
to HQ    

M380

T

10/1/2017

HQ 
Advertise 

M480

T

12/1/2017

12/1/2017

Contract 
Award 
M495

T

1/1/2018

1/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

10/1/2017

Structures Est $0

$5,028

RW Est $5,361

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.310

Component

Funding

Project Name

Meadow Farms Operational 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 8/8/2008

4/15/2008

County-Route-Postmile

INY 395 117.1 / 118.0

PPNO

Location Description

IN INYO COUNTY IN BISHOP FROM SEE 
VEE LANE TO BARLOW LANE

Work Description

SIDEWALKS/SAFETY & MOBILITY 
IMPROVEMENTS Parcels 28

Utilities 2

Total Con Est $5,028

APL 
List

No

Phase

K

Approve PSR 12/18/2008

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-33000_

Cur Est

Project Comments

FSR is on the shelf.

10

- -

Agreements

PM Cedrik Zemitis Ph# (760) 872-5250

DM Terry Erlwein Ph#: (760) 872-0650

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

8/1/2012

8/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2012

10/1/2012

Reg R/W 
M225

T4/1/2013

4/1/2013

R/W Cert 
M410

T4/1/2015

4/1/2015

RTL 
M460

T5/1/2015

5/1/2015

Delivery
Plan

Approved

Current

5/1/2014

5/1/2014

Str PS&E 
to Dist 
M378

T

12/1/2014

12/1/2014

Dist PS&E 
to HQ    

M380

T

9/1/2015

HQ 
Advertise 

M480

T

11/1/2015

11/1/2015

Contract 
Award 
M495

T

12/1/2015

12/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2015

October 24, 2013 5



Caltrans Central Region 
SHOPP PIDs

10/24/2013Status Date

Structures Est $0

$10,727

RW Est $1,298

Project Phase

PID
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.120

Component

Funding

Project Name

GREEN LAKES REHAB

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 7/26/2011

7/21/2011

County-Route-Postmile

MNO 395 69.9 / 75.9

PPNO

0590

Location Description

ON ROUTE US 395 FROM JUNCTION 
WITH BODIE ROAD (SR 270)/PM 69.9 TO 
JACK SAWYER ROAD IN 
BRIDGEPORT/PM 75.9

Work Description

PAVEMENT REHAB
Parcels 28

Utilities 0

Total Con Est $10,727

APL 
List

No

Phase

K

Approve PSR 10/1/2011

Project Rpt 10/1/2011

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-34120_

Cur Est

Project Comments

11

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

10/15/2015

10/15/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/2/2015

10/2/2015

Reg R/W 
M225

T3/18/2016

3/18/2016

R/W Cert 
M410

T8/4/2017

8/4/2017

RTL 
M460

T8/4/2017

8/4/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/25/2016

11/25/2016

Dist PS&E 
to HQ    

M380

T

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

October 24, 2013 6
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Caltrans Central Region 
PA & ED Status Report

Status Date 10/24/2013

RIP

$8,111

Supt $9,019 $6,013

IIP

$5,407

Local

$0

$0

Other

$0
$0

Est Esc

$4,221

Cur Est

RW Est $13,518

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Code

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Olancha/Cartago 4-Lane

Env State ER

Env Fed FI

Est Date

6/30/2009

6/30/2009

7/15/2013

County-Route-Postmile

INY 395 29.2 / 41.8

PPNO

0170

Location Description

IN INYO COUNTY AT AND NEAR OLANCHA 
AND CARTAGO FROM 1.5 MILES SOUTH 
OF LA AQUEDUCT BRIDGE #48-10 TO 0.4 
MILE SOUTH OF ASH CREEK BRIDGE #48- 

Work Description

CONSTRUCT 4 LANE EXPRESSWAY
Parcels 120

Utilities 0

Total Con Est

Str Est

$115,442

Dist Est $111,221

Phase

0

RW $$
$13,518

Const $$
$0

PID Appr 11/17/2008

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 33 R/W: 2% % PS E 11 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Monthly meetings with BLM and FHWA continue.  Draft PA to BLM 9/23/13.  Draft NES to BLM 10/18/13.

EA

09-21340_ APL 
List Yes

12

- -
XPM Yes

Delivery
_Plan Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Susan Schilder Ph# (559) 445-6429

CM: Rob Sanchez Ph# (760) 872-0656

Approved 7/1/2007

Begin Env 
M020

7/1/2007Current A

NOP 
M030

Delivery 
Plan

11/1/2008

9/2/2010

Circulate 
DED 
M120

A

Approve 
FED 
M160

1/1/2014

1/1/2014

11/1/2011

PA&ED 
M200

T

11/1/2010

8/9/2013

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A8/28/2013

11/1/2010

Reg R/W 
M225

T6/1/2014

2/1/2012

R/W Cert 
M410

T6/1/2016

2/1/2014

RTL 
M460

T9/1/2016

4/1/2014

XPM Milestones

11/1/2017
4/1/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$3,699

RW Est $0

Prog FY

2014

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.015

Component Funding

Project Name

SHEEP RANCH SHOULDERS

Env State ND

Env Fed

10/1/2013

Est Date

1/4/2011

2/15/2012

County-Route-Postmile

MNO 395 80.5 / 84.3

PPNO

0604

Location Description

IN MONO COUNTY AT BRIDGEPORT FROM 
0.1 MILE SOUTH OF BUCKEYE ROAD TO 
2.7 MILES SOUTH OF SWAUGER CANYON 
ROAD

Work Description

SHOULDER WIDENING AND CONSTRUCT 
RUMBLE STRIP Parcels 4

Utilities 0

Total Con Est $3,699

Str Est

$4,042

Dist Est $4,042

Phase

0

RW $$
$0

Const $$
$4,406

PID Appr 1/4/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 20 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
PCR approved for schedule change and cost increases (primarily due to archy).  Bio studies due 9/1/13, HPSR 2/1/14.

EA

09-35080_ APL 
List Yes

13

- -
XPM Yes

Delivery
_Plan Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Susan Schilder Ph# (559) 445-6429

CM: Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

9/1/2012

7/15/2014

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/15/2015

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/1/2014

12/1/2012

Reg R/W 
M225

T3/1/2015

R/W Cert 
M410

T3/1/2016

12/15/2013

RTL 
M460

T10/1/2016

6/1/2014

XPM Milestones

1/15/2016
4/1/2018

Contract 
Accept M600

T

October 24, 2013 7



Caltrans Central Region 
PA & ED Status Report

Status Date 10/24/2013

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$4,794

RW Est $189

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Active

Doc Yr

2014

Prog Code

201.015

Component Funding

Project Name

Aspen Fales Shoulders

Env State ER

Env Fed FI

Est Date

1/9/2013

1/3/2013

County-Route-Postmile

MNO 395 88.4 / 91.6

PPNO

Location Description

ON ROUTE US 395 IN MONO COUNTY 
BETWEEN 0.3 MILES NORTH OF DEVIL'S 
GATE SUMMIT AND BURCHAM FLAT ROAD

Work Description

CONSTRUCT 8 FOOT SHOULDERS
Parcels 3

Utilities 0

Total Con Est $4,794

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 2/7/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-34940_ APL 
List Yes

14

- -
XPM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

Approved 7/1/2013

Begin Env 
M020

7/1/2013Current T

NOP 
M030

Delivery 
Plan

2/1/2016

2/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/1/2016

12/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2016

8/1/2016

Reg R/W 
M225

T12/1/2016

12/1/2016

R/W Cert 
M410

T3/1/2018

3/1/2018

RTL 
M460

T3/1/2018

3/1/2018

XPM Milestones

9/15/2019
9/15/2019

Contract 
Accept M600

T

RIP

$754

Supt $622 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$742

RW Est $103

Prog FY

2015

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Code

075.600

Component Funding

RIP,TE

Project Name

168 SIDEWALKS

Env State ND

Env Fed EX

Est Date

6/10/2013

6/19/2013

County-Route-Postmile

INY 168 16.8 / 17.5

PPNO

2585

Location Description

IN INYO COUNTY IN AND NEAR BISHOP 
FROM BARLOW LANE TO 0.2 MILE WEST 
OF PIONEER LANE

Work Description

CONSTRUCT SIDEWALKS
Parcels 14

Utilities 0

Total Con Est $742

Str Est

$787

Dist Est $787

Phase

0

RW $$
$88

Const $$
$666

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 65 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-35060_ APL 
List Yes

15

- -
XPM Yes

Delivery
_Plan Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan 8/1/2013

8/1/2013

Circulate 
DED 
M120

A

Approve 
FED 
M160

1/1/2014

1/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/18/2013

Reg R/W 
M225

T10/18/2013

R/W Cert 
M410

T10/18/2013

RTL 
M460

T10/18/2013

XPM Milestones

10/18/2013

Contract 
Accept M600

T

October 24, 2013 8



Caltrans Central Region 
PA & ED Status Report

Status Date 10/24/2013

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$3,300

RW Est $0

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.015

Component Funding

Project Name

Inyo/Mono Bridge Trnstn Rail

Env State CE

Env Fed EX

Est Date

6/29/2012

County-Route-Postmile

INY 6 0.0

PPNO

0612

Location Description

IN INYO AND MONO COUNTIES AT 
VARIOUS LOCATIONS

Work Description

UPGRADE BARRIER APPROACH RAIL
Parcels 0

Utilities 0

Total Con Est $3,300

Str Est

$3,714

Dist Est $3,714

Phase

0

RW $$
$0

Const $$
$3,650

PID Appr 6/29/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 6 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Constructability meeting 9/24/13.

EA

09-35690_ APL 
List Yes

16

- -
XPM Yes

Delivery
_Plan No

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

Approved 4/1/2013

Begin Env 
M020

4/1/2013Current T

NOP 
M030

Delivery 
Plan 11/1/2013

11/1/2013

Circulate 
DED 
M120

T

Approve 
FED 
M160

11/1/2013

11/1/2013

11/1/2013

PA&ED 
M200

T

2/1/2014

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2014

2/1/2014

Reg R/W 
M225

T3/1/2014

R/W Cert 
M410

T3/1/2015

3/1/2015

RTL 
M460

T7/1/2015

7/1/2015

XPM Milestones

1/15/2017
1/15/2017

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,061

RW Est $121

Prog FY

2016

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.151

Component Funding

Project Name

BRIDGEPORT CULVERTS

Env State ND

Env Fed EX

Est Date

6/3/2010

6/23/2013

County-Route-Postmile

MNO 395 72.5 / 86.0

PPNO

0587

Location Description

IN MONO COUNTY AT AND NEAR 
BRIDGEPORT FROM 0.6 MILE NORTH OF 
GREEN CREEK ROAD TO 0.1 MILE SOUTH 
OF DRESSLER CREEK BRIDGE

Work Description

REHAB/REPLACE CULVERTS
Parcels 23

Utilities 0

Total Con Est $1,061

Str Est

$1,267

Dist Est $1,267

Phase

0

RW $$
$445

Const $$
$1,400

PID Appr 6/20/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 24 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Environmental fieldwork to commence spring 2013.  PCR approved for schedule and cost change.

EA

09-34090_ APL 
List Yes

17

- -
XPM Yes

Delivery
_Plan Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

Approved 10/1/2012

Begin Env 
M020

10/1/2011Current A

NOP 
M030

Delivery 
Plan 10/1/2013

8/2/2013

10/1/2013

Circulate 
DED 
M120

T

1/22/2014

4/1/2014

Approve 
FED 
M160

T

4/1/2014

4/1/2014

2/24/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2014

5/19/2014

Reg R/W 
M225

T5/1/2014

R/W Cert 
M410

T9/1/2015

11/11/2015

RTL 
M460

T9/1/2015

11/30/2015

XPM Milestones

10/19/2016
12/1/2016

Contract 
Accept M600

T

October 24, 2013 9



Caltrans Central Region 
PA & ED Status Report

Status Date 10/24/2013

RIP

$0

Supt $0 $376

IIP

$1,235

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,611

RW Est $0

Prog FY

2017

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

025.700

Component Funding

TE

Project Name

SHERWIN VISTA UPGRADE & 
ADA

Env State

Env Fed

Est Date

3/29/2012

County-Route-Postmile

MNO 395 R14.6 / R14.7

PPNO

2589

Location Description

SHERWIN VISTA POINT IMPROVMENTS 
NEAR LAKE CROWLEY AT THE SHERWIN 
VISTA POINT

Work Description

IMPROVEMENTS AT EXISTING VISTA 
POINTS Parcels 0

Utilities 0

Total Con Est $1,611

Str Est

$1,868

Dist Est $1,868

Phase

1

RW $$
$175

Const $$
$1,060

PID Appr 7/29/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-35550_ APL 
List No

18

- -
XPM Yes

Delivery
_Plan No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Susan Schilder Ph# (559) 445-6429

CM:  Ph# 

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/1/2014

Reg R/W 
M225

T8/1/2014

R/W Cert 
M410

T8/1/2015

RTL 
M460

T11/1/2015

XPM Milestones

3/1/2017

Contract 
Accept M600

T

RIP

$0

Supt $0 $630

IIP

$990

Local

$0

$0

Other

$0
$0

Est Esc

$0

Cur Est

$0

$1,620

RW Est $0

Prog FY

2017

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

025.700

Component Funding

TE

Project Name

Conway Vista Point ADA

Env State

Env Fed

Est Date

3/29/2012

County-Route-Postmile

MNO 395 62.5 / 62.5

PPNO

2590

Location Description

CONWAY VISTA POINT IMPROVMENTS 
NEAR LEE VINING AT THE CONWAY VISTA 
POINT

Work Description

VISTA POINT IMPROVEMENTS
Parcels 0

Utilities 0

Total Con Est $1,620

Str Est

$1,878

Dist Est $1,878

Phase

1

RW $$
$0

Const $$
$990

PID Appr 7/29/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Con 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments
Not moving forward because there is no more TE program.

EA

09-35540_ APL 
List No

19

- -
XPM Yes

Delivery
_Plan No

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Susan Schilder Ph# (559) 445-6429

CM: Amrit Brar Ph# (661) 391-4775

Approved

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/1/2014

Reg R/W 
M225

T8/1/2014

R/W Cert 
M410

T8/1/2015

RTL 
M460

T11/1/2015

XPM Milestones

3/1/2017

Contract 
Accept M600

T
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PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region 
PSE/RW Status Report

Status Date: 10/24/2013

PAED 100 RW 52 PSE 59 Con: 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

20

Est Esc

$0

Cur Est

$0

$1,146

RW Est $33

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.015

Component Funding

Project Name

OASIS CURVE CORRECTION

Env State CE

Env Fed EX

7/16/2012

7/16/2012

Est Date

5/18/2010

3/27/2012

County-Route-Postmile

MNO 266 2.2 / 2.6

PPNO

0603

Location Description

IN MONO COUNTY NEAR THE CALIFORNIA/ 
NEVADA STATE LINE FROM STATE LINE 
ROAD TO 0.2 MILE NORTH OF POWER LINE 
ROAD

Work Description

CURVE CORRECTION/COLLISION 
SEVERITY REDUCTION Parcels 1

Utilities 0

Total Con Est $1,146

Str Est

$1,290

Dist Est $1,290

Phase

1

RW $

$95

Const $$

$1,465

PID Appr 7/26/2010

Project Rpt 8/18/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Sorry, disregard previous comments>

EA

09-34650_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

8/18/2012

7/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/15/2012

9/1/2012

Reg R/W 
M225

A11/1/2012

10/1/2012

R/W Cert 
M410

T2/28/2014

4/1/2014

RTL 
M460

T3/14/2014

4/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2013

1/2/2014

Dist PS&E 
to HQ    

M380

T

7/15/2014

HQ 
Advertise 

M480

T 7/1/2014

Contract 
Award 
M495

T

8/1/2014

7/29/2014

Approve 
Contract 

M500

T

XPM 
Milestones

5/23/2014

2/28/2014 3/15/2014

PAED 100 RW PSE 68 Con: 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

21

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2014

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

N. Sherwin CAPM

Env State CE

Env Fed EX

Est Date

11/15/2011

County-Route-Postmile

MNO 395 6.9 / 10.3

PPNO

0608

Location Description

ON ROUTE US 395 BETWEEN 2.4 MILES 
SOUTH OF LOWER ROCK CREEK ROAD 
AND 0.6 MILES NORTH OF LOWER ROCK 
CREEK ROAD

Work Description

CAP M
Parcels 0

Utilities 0

Total Con Est

Str Est

$3,466

Dist Est $3,466

Phase

1

RW $

$0

Const $$

$3,466

PID Appr 11/15/2011

Project Rpt 11/15/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Phase 1 request to open for 11/15/12.

EA

09-35310_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

11/28/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/1/2013

Reg R/W 
M225

R/W Cert 
M410

A7/17/2013

9/1/2013

RTL 
M460

T11/19/2013

12/1/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

2/1/2014

HQ 
Advertise 

M480

T 3/24/2014

Contract 
Award 
M495

T

4/1/2014

4/7/2014

Approve 
Contract 

M500

T

XPM 
Milestones

12/27/2013

9/1/2013 12/1/2013

October 24, 2013 11



Caltrans Central Region 
PSE/RW Status Report

Status Date: 10/24/2013

PAED 60 RW 12 PSE 4 Con: 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

22

Est Esc

$120

Cur Est

RW Est $148

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.015

Component Funding

Project Name

Haiwee Clear Zone

Env State ND

Env Fed EX

4/11/2013

12/27/2012

Est Date

5/1/2013

5/1/2013

4/29/2013

County-Route-Postmile

INY 395 R20.3 / R22.3

PPNO

0605

Location Description

ON US 395 IN INYO COUNTY FROM FROM 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 
1.0 MILES NORTH OF LA AQUEDUCT 
BRIDGE #48-15L (PM 22.3)

Work Description

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP Parcels 7

Utilities 0

Total Con Est

Str Est

$1,850

Dist Est $1,730

Phase

0

RW $

$149

Const $$

$1,940

PID Appr 1/28/2011

Project Rpt 5/1/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

PCR approved for cost and schedule change.

EA

09-35120_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph#: (760) 872-0733

EM Scott Smith Ph# (559) 445-6172

CM: Rob Sanchez Ph# (760) 872-0656

5/1/2013

6/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A2/7/2013

3/1/2012

Reg R/W 
M225

A6/25/2013

6/1/2012

R/W Cert 
M410

T1/1/2015

1/15/2014

RTL 
M460

T1/1/2015

1/15/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/15/2013

10/1/2014

Dist PS&E 
to HQ    

M380

T

3/1/2014

HQ 
Advertise 

M480

T

4/1/2014

5/1/2015

Contract 
Award 
M495

T

5/1/2014

6/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2015

PAED RW 0 PSE 76 Con: 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

23

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

NB BARTLETT CAPM

Env State CE

Env Fed EX

9/30/2011

9/30/2011

Est Date

4/2/2012

County-Route-Postmile

INY 395 45.5 / 50.3

PPNO

0609

Location Description

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH 
OF COTTONWOOD ROAD AND 0.4 MILES 
SOUTH OF LUBKIN CANYON RD 
__________________________________

Work Description

COLD IN-PLACE RECYCLED PAVEMENT
Parcels 0

Utilities 0

Total Con Est

Str Est

$5,573

Dist Est $5,573

Phase

1

RW $

$0

Const $$

$5,573

PID Appr 9/21/2011

Project Rpt 9/21/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

PPNO 0609

EA

09-35160_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

9/21/2011

9/21/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A2/5/2013

11/1/2013

RTL 
M460

A4/26/2013

12/15/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

1/26/2014

HQ 
Advertise 

M480

T

Contract 
Award 
M495

6/18/2014

9/1/2013

Approve 
Contract 

M500

T

XPM 
Milestones

7/15/2013

October 24, 2013 12



Caltrans Central Region 
PSE/RW Status Report

Status Date: 10/24/2013

PAED 100 RW 16 PSE 20 Con: 0

RIP
$0

Supt $0 $0

IIP
$0

Local
$0

Other
$0

$0$0

24

Est Esc

$0

Cur Est

RW Est $3

Prog FY

2015

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Code

201.015

Component Funding

Project Name

Lee Vining Rockfall

Env State ND

Env Fed FI

7/24/2012

7/24/2012

Est Date

7/25/2013

5/23/2013

County-Route-Postmile

MNO 395 52.3 / 53.7

PPNO

0566

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILES N OF VISITOR CENTER ROAD TO 
0.7 MILES N OF PICNIC GROUNDS RD

Work Description

MITIGATE MONO LAKE ROCKFALL
Parcels 1

Utilities 0

Total Con Est

Str Est

$7,273

Dist Est $7,273

Phase

0

RW $

$3

Const $$

$7,273

PID Appr 6/25/2007

Project Rpt 7/25/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date
Agreements

Project Comments

Lee Vining Test Plots project underway to provide revegetation information for LV Rockfall.

EA

09-33500_ - -
XPM Yes

Delivery
Plan Yes

APL
List Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Susan Schilder Ph# (559) 445-6429

CM: Tim Shultz Ph# (760) 872-5211

7/25/2013

11/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/29/2013

11/1/2012

Reg R/W 
M225

A8/20/2013

1/1/2013

R/W Cert 
M410

T9/1/2014

1/1/2014

RTL 
M460

T9/1/2014

1/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2013

6/1/2014

Dist PS&E 
to HQ    

M380

T

4/1/2014

HQ 
Advertise 

M480

T

6/15/2014

2/15/2015

Contract 
Award 
M495

T

7/1/2014

3/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2014

7/25/2013

October 24, 2013 13



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region 
Project Construction Report Status Date 10/24/2013

Supt $0 $0 $0 $0

25

Str Est $0

Dist Est $3,641

RW Est $2

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2008

Prog Code

201.015

Component Funding

Project Name

Towne Pass Rockfall

Env State ND

Env Fed FI

4/30/2010

4/30/2010

Est Date

11/30/2010

2/24/2010

County-Route-Postmile

INY 190 65.9 / 66.5

PPNO

0388

Location Description

IN INYO COUNTY ABOUT 10.5 MILES EAST 
OF PANAMINT SPRINGS FROM 8.0 MILES 
EAST OF PANAMINT VALLEY ROAD TO 10.0 
MILES WEST OF WILDROSE ROAD

Work Description

CONSTRUCT ROADWAY REALIGNMENT

Parcels 1

Utilities 0

Total Con Est $3,641

Phase

1

RW $$

$123

Const $$
$1,018

PID Appr 1/10/2008

Project Rpt 4/30/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW 94% % PSE 100 % Con: 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Tentative construction start date 1/3/13.

EA

09-28750_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Scott Smith Ph# (559) 445-6172

CM: Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A3/2/2012

3/1/2012

Delivery
Plan

Approved
Current

6/1/2012

HQ 
Advertise 

M480

A

8/15/2012

7/27/2012

Contract 
Award 
M495

A

9/1/2012

8/16/2012

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2012
3/15/2014

3/15/2014

Contract 
Acceptance 

M600

T

7/15/2015

7/15/2015

End 
Project 
M800

T4/15/2015

Final 
Report 
M700

T

3/15/2014

4/15/2015

Supt $897 $597 $0 $0

26

Str Est $2,475

Dist Est $7,295

RW Est $43

Prog FY

2012

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Code

201.010

Component Funding

Project Name

High Point Curve

Env State ND

Env Fed FI

11/21/2007

11/21/2007

Est Date

6/30/2011

6/30/2011

3/15/2012

County-Route-Postmile

MNO 395 118.7 / 119.6

PPNO

0601

Location Description

IN MONO COUNTY NEAR TOPAZ LAKE 
FROM 1.7 MILES NORTH OF SR 89 TO 0.9 
MILES SOUTH OF THE NEVADA BORDER

Work Description

ROAD REALIGNMENT AND RETAINING 
WALL Parcels 3

Utilities 1

Total Con Est $9,770

Phase

1

RW $$

$98

Const $$
$18,300

PID Appr 3/16/2000

Project Rpt 8/31/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW 81% % PSE % Con: 81 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction still in progress.  Expected to be complete by end of April 2013.

EA

09-23770_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Scott Smith Ph# (559) 445-6172

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

A9/2/2011

10/15/2011

Delivery
Plan

Approved
Current

12/19/2011

HQ 
Advertise 

M480

A

2/29/2012

3/6/2012

Contract 
Award 
M495

A

3/14/2012

3/28/2012

Appr Const 
Contract 

M500

A

XPM Milestones

11/7/2011
12/1/2012

8/13/2013

Contract 
Acceptance 

M600

A

2/1/2014

4/1/2015

End 
Project 
M800

T1/1/2015

Final 
Report 
M700

T

8/13/2013

1/1/2014

October 24, 2013 14



Caltrans Central Region 
Project Construction Report Status Date 10/24/2013

Supt $0 $0 $0 $0

27

Str Est $0

Dist Est $2,325

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status
Programmed

Doc Yr

2012

Prog Code

201.121

Component Funding

Project Name

Conway CAPM

Env State CE

Env Fed EX

11/28/2011

11/28/2011

Est Date

3/20/2013

County-Route-Postmile

MNO 395 63.9 / 65.1

PPNO

0607

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF VIRGINIA LAKES ROAD 
TO 1.6 MILES NORTH OF VIRGINIA LAKES 
ROAD

Work Description

COLD INPLACE PAVEMENT, HMA 
OVERLAY Parcels 0

Utilities 0

Total Con Est $2,325

Phase

1

RW $$

$0

Const $$
$2,325

PID Appr 11/15/2011

Project Rpt 8/23/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW 95% % PSE 91 % Con: 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Awarded to Granite 8/28/13 (2.1% over EE).

EA

09-35410_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

A4/26/2013

7/1/2013

Delivery
Plan

Approved
Current

8/12/2013

HQ 
Advertise 

M480

A

Contract 
Award 
M495

12/1/2013

9/17/2013

Appr Const 
Contract 

M500

A

XPM Milestones

7/15/2013
11/1/2014

12/1/2014

Contract 
Acceptance 

M600

T 6/1/2015

End 
Project 
M800

T3/1/2015

Final 
Report 
M700

T

2/1/2015

October 24, 2013 15



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $0 $5,024 $0 $0

28

Str Est $4,257

Dist Est $16,047

RW Est $869

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1996

Prog Code

025.513

Component Funding

RIP,IIP

Project Name

RUSH CREEK FOUR-LANE

Env State ND

Env Fed FI

8/27/1997

9/12/1997

Est Date

3/29/2000

3/29/2000

4/12/2013

County-Route-Postmile

MNO 395 44.5 / 51.3

PPNO

0176

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
1.5 MILES SOUTH OF SOUTH JUNCTION 
ROUTE 120 TO 0.6 MILE NORTH OF NORTH 
JUNCTION ROUTE 120

Work Description

WIDEN HIGHWAY

Parcels 35

Utilities 2

Total Con Est $20,304

Phase

1

RW $$

$707

Const $$
$20,811

PID Appr 12/21/1987

Project Rpt 1/15/1993

Funds Req Date

9/7/1999

Program Information

ROW Info

CTC Vote Date

1/20/2000

Project Documents

Act

Act

RIP

$2,250Capt

IIP

$19,268

Local

$0

Other

$0

PAED: 100 RW 98% % PSE 100 % Con: 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction complete.  CCA adjusted to 10/01/03 to allow for plant establishment.
Waiting for finalized easement with DWP.  No idea of when or if this easement will ever be completed (1/7/2008).

EA

09-21311_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM  Ph#

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Luis Elias Ph# (760) 872-5251

RTL 
M460

A11/18/1999

11/18/1999

Delivery
Plan

Approved
Current

1/24/2000

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/29/2000

3/29/2000

Appr Const 
Contract 

M500

A

XPM Milestones

1/24/2000
8/4/2003

8/4/2003

Contract 
Acceptance 

M600

A

3/1/2007

1/1/2013

End 
Project 
M800

T11/6/2004

Final 
Report 
M700

A

11/6/2004

Supt

29

Str Est $0

Dist Est $7,004

RW Est $214

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2004

Prog Code

201.120

Component Funding

Project Name

North Little Lake

Env State ND

Env Fed EX

1/31/2006

1/5/2006

Est Date

9/10/2008

4/12/2013

County-Route-Postmile

INY 395 R8.5 / R11.8

PPNO

0442A

Location Description

IN INYO COUNTY NEAR LITTLE LAKE FROM 
1.8 KM SOUTH OF SOUTH JUNCTION LITTLE 
LAKE ROAD TO 1.9 KM SOUTH OF CINDER 
ROAD

Work Description

ROADWAY REHABILITATION

Parcels 10

Utilities 2

Total Con Est $7,004

Phase

1

RW $$Const $$

PID Appr 9/2/2003

Project Rpt 1/31/2006

Funds Req Date

10/31/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED: RW 86% % PSE % Con: 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PA&ED = 2/1/06T(  /  /  A), RW Cert = 2/1/07T(  /  /  A), RTL = 7/1/07T(  /  /  A), CCA = 10/1/08T(  /  /  A)This is a split of the north end of the Little Lake Rehab (EA 09-29550) 
project.  PCR for scope reduction of Little Lake Rehab approved on 3/20/2003.  Supplemental PSSR for EA 09-31660 & 09-29550 approved on 9/3/2003.  This project is on the 
2004 SHOPP list.M224 = 4/1/2005, Appraisal maps to RW =10/1/2005, M225 = 2/1/06 (BW 8/5/2005)DED scheduled for 2/1/05, achieved 4/11/05.

EA

09-31660_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Scott Smith Ph# (559) 445-6172

CM: Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A2/29/2008

3/1/2008

Delivery
Plan

Approved
Current

4/1/2008

HQ 
Advertise 

M480

A

7/1/2008

9/10/2008

Contract 
Award 
M495

A

8/1/2008

10/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/21/2008
11/1/2009

7/22/2009

Contract 
Acceptance 

M600

A

1/1/2011

1/1/2011

End 
Project 
M800

T11/1/2010

Final 
Report 
M700

T

11/1/2010

October 24, 2013 16



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $0 $0 $0 $0

30

Str Est $0

Dist Est $4,226

RW Est $606

Prog FY

2004

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2000

Prog Code

201.120

Component Funding

Project Name

Big Pine Rehab

Env State CE

Env Fed EX

1/31/2002

1/31/2002

Est Date

4/12/2004

4/12/2013

County-Route-Postmile

INY 395 99.0 / 100.8

PPNO

0391

Location Description

IN INYO COUNTY AT BIG PINE FROM 0.3 
MILE SOUTH OF BUTCHER LANE TO SOUTH 
JUNCTION OF ROUTE 168 EAST

Work Description

ROADWAY REHABILITATION

Parcels 18

Utilities 4

Total Con Est $4,226

Phase

1

RW $$

$395

Const $$
$4,603

PID Appr 8/31/1999

Project Rpt 1/31/2002

Funds Req Date

7/21/2003

Program Information

ROW Info

CTC Vote Date

1/22/2004

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: 100 RW 100% % PSE 100 % Con: 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Because of a lack of 2003/04 RW allocation, RW Cert was delayed 3 months (8/1/03-->10/31/03).CTC voted funds on 1/22/04.  HQ Advertise 3/1/2004, Bid Opening 3/30/2004.  
Prime contractor is Sierra Nevada Construction, Inc. from Sparks, NV.  Project accepted 12/22/04.

EA

09-28790_ APL
List

Yes
Delivery
 Plan NoXPM Yes

Cur Est

- -

PM Miguel Perez Ph# (760) 872-5216

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

PER

RTL 
M460

A11/14/2003

11/14/2003

Delivery
Plan

Approved
Current

3/1/2004

HQ 
Advertise 

M480

A

Contract 
Award 
M495

4/19/2004

4/19/2004

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2004
12/22/2004

12/22/2004

Contract 
Acceptance 

M600

A

1/1/2007

1/1/2007

End 
Project 
M800

T10/1/2006

Final 
Report 
M700

T

10/1/2006

Supt $0 $1,182 $0 $0

31

Str Est $0

Dist Est $2,237

RW Est $58

Prog FY

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

2004

Prog Code

025.700

Component Funding

IIP,TE,ARRA

Project Name

Sonora Wildlife Crossing

Env State ND

Env Fed EX

3/17/2008

3/6/2008

Est Date

7/13/2009

6/2/2010

County-Route-Postmile

MNO 395 91.7 / 96.8

PPNO

0455

Location Description

IN MONO COUNTY N OF BRIDGEPORT ON 
US 395 FROM 0.2 MI N OF BURCHAM FLAT 
RD TO 0.3 MI S OF CHRIS FLAT 
CAMPGROUND & ON RTE 108 FROM 2.1 MI 

Work Description

INSTALL WILDLIFE CROSSINGS

Parcels 10

Utilities 0

Total Con Est $2,237

Phase

1

RW $$

$249

Const $$
$0

PID Appr

Project Rpt 4/30/2008

Funds Req Date

Program Information

ROW Info

CTC Vote Date

12/10/2009

Project Documents

Act

Act

RIP

$0Capt

IIP

$160

Local

$89

Other

$0

PAED: RW 95% % PSE % Con: 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-32710_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

A10/13/2009

12/15/2009

Delivery
Plan

Approved
Current

2/15/2010

HQ 
Advertise 

M480

A 4/27/2010

Contract 
Award 
M495

A

4/15/2010

5/13/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2010
10/15/2010

11/17/2010

Contract 
Acceptance 

M600

A

7/1/2012

7/1/2012

End 
Project 
M800

T12/1/2011

Final 
Report 
M700

T

12/1/2011

October 24, 2013 17



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $0 $0 $0 $0

32

Str Est $0

Dist Est $9,541

RW Est $21

Prog FY

2005

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2002

Prog Code

201.120

Component Funding

Project Name

South Little Lake

Env State ND

Env Fed EX

4/12/2004

2/18/2004

Est Date

10/29/2004

3/5/2008

County-Route-Postmile

INY 395 R0.0 / R8.6

PPNO

0399

Location Description

IN INYO COUNTY NEAR LITTLE LAKE FROM 
THE KERN/INYO COUNTY LINE TO 1.0 
MILES SOUTH OF LITTLE LAKE ROAD

Work Description

RESURFACE EXISTING HIGHWAY

Parcels 1

Utilities 0

Total Con Est $9,541

Phase

1

RW $$

$300

Const $$
$9,541

PID Appr 9/2/2003

Project Rpt 9/2/2003

Funds Req Date

11/1/2004

Program Information

ROW Info

CTC Vote Date

5/26/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW 99% % PSE % Con: %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PA&ED = 12/1/03T(04/12/04A), RW Cert = 11/1/04T(09/16/04A), RTL = 3/1/05T(4/1/05A), CCA = 11/1/06T(  /  /  A).  PA&ED scheduled for 12/1/2003, achieved on 4/12/2004 
(CE signed 2/18/2004, ND signed 4/12/2004).  RTL accelerated 7 months (RTL 10/1/2005-->3/1/2005) to the 2004/05 FY.  This is when funding is available.  Replacing bridge 
railing added to project 4/7/2004.  Construction contractor is Granite Construction of Bakersfield, CA.  Contract in material suspension (asphalt binder) then likely to go to winter 
suspension - resume in spring 2006.

EA

09-29550_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

OTH F&G 1601

OTH WATER    QUALITY

RTL 
M460

A4/1/2005

4/1/2005

Delivery
Plan

Approved
Current

6/20/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

8/23/2005

8/23/2005

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2005
9/22/2006

9/22/2006

Contract 
Acceptance 

M600

A

8/1/2009

1/1/2011

End 
Project 
M800

T11/1/2010

Final 
Report 
M700

T

11/1/2007

Supt $0 $0 $0 $0

33

Str Est $0

Dist Est $994

RW Est $2

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2006A

Prog Code

201.150

Component Funding

Project Name

LEE VINING GAZ.EX 
AVALANCHE SYSTEM

Env State ND

Env Fed

6/5/2007

Est Date

7/1/2008

1/9/2004

County-Route-Postmile

MNO 395 52.2 / 53.1

PPNO

0496

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.2 MILE NORTH OF NATIONAL FOREST 
VISITOR CENTER ROAD TO 0.1 MILE 
NORTH OF PICNIC GROUNDS ROAD

Work Description

INSTALL GAZ.EX AVALANCHE SYSTEM

Parcels 1

Utilities 0

Total Con Est $994

Phase

1

RW $$

$0

Const $$
$994

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: 20 RW 0% % PSE 0 % Con: 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-31380_ APL
List

No
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM John Fox Ph# (760) 872-5207

DM John Fox Ph#: (760) 872-5207

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

Delivery
Plan

Approved
Current

8/12/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

6/7/2008

Contract 
Acceptance 

M600

End 
Project 
M800

Final 
Report 
M700

October 24, 2013 18



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $22 $23,717 $0 $2,536

34

Str Est $0

Dist Est $43,090

RW Est $478

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status
Programmed

Doc Yr

1998

Prog Code

025.700

Component Funding

RIP,IIP

Project Name

Manzanar/Indy 4-Lane

Env State ND

Env Fed FI

5/14/2004

5/13/2004

Est Date

11/21/2008

12/15/2010

County-Route-Postmile

INY 395 65.0 / 76.1

PPNO

0172A

Location Description

IN INYO COUNTY AT AND NEAR 
INDEPENDENCE FROM 1.0 KM SOUTH OF 
LA AQUEDUCT BRIDGE TO 0.7 KM NORTH 
OF SHABBELL LANE

Work Description

WIDEN TO FOUR-LANE EXPRESSWAY

Parcels 51

Utilities 4

Total Con Est $43,090

Phase

1

RW $$

$2,299

Const $$
$45,000

PID Appr

Project Rpt 5/14/2004

Funds Req Date

1/25/2008

Program Information

ROW Info

CTC Vote Date

1/28/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$2,299

Local

$0

Other

$45,000

PAED: RW 96% % PSE % Con: 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This is the combination of 3 projects that will be constructed at the same time.  The Independence 4-lane project EA 09-21481_, the Manzanar 4-lane project EA 09-21441_ and 
the Independence Historical Lighting TE project 09-32750_.

EA

09-2144U_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A12/21/2007

12/21/2007

Delivery
Plan

Approved
Current

2/18/2008

HQ 
Advertise 

M480

A

6/16/2008

6/16/2008

Contract 
Award 
M495

A

7/9/2008

7/9/2008

Appr Const 
Contract 

M500

A

XPM Milestones

2/18/2008
11/16/2010

11/16/2010

Contract 
Acceptance 

M600

A

1/1/2012

7/1/2014

End 
Project 
M800

T1/1/2012

Final 
Report 
M700

T

1/1/2012

Supt $0 $0 $0 $0

35

Str Est $0

Dist Est $9,372

RW Est $602

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status
Active

Doc Yr

2006

Prog Code

201.120

Component Funding

Project Name

Ed Powers Rehab

Env State ND

Env Fed CE

6/2/2005

8/22/2005

Est Date

10/30/2008

3/15/2012

County-Route-Postmile

INY 395 117.8 / R122.4

PPNO

0305

Location Description

IN INYO COUNTY NEAR BISHOP FROM 
BARLOW LANE TO 0.1 KM EAST OF 
PLEASANT VALLEY DAM ROAD

Work Description

HOT MIX ASPHALT OVERLAY

Parcels 36

Utilities 3

Total Con Est $9,372

Phase

1

RW $$

$1,436

Const $$
$13,807

PID Appr 11/4/1994

Project Rpt 8/22/2005

Funds Req Date

12/13/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW% % PSE % Con: 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-25801_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

A5/29/2008

5/29/2008

Delivery
Plan

Approved
Current

8/25/2008

HQ 
Advertise 

M480

A

10/30/2008

10/30/2008

Contract 
Award 
M495

A

11/14/2008

11/14/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/25/2008
6/3/2010

6/3/2010

Contract 
Acceptance 

M600

A

12/31/2014

3/1/2015

End 
Project 
M800

T11/27/2012

Final 
Report 
M700

A

3/1/2011

October 24, 2013 19



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $0 $0 $0 $0

36

Str Est $0

Dist Est $950

RW Est $0

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Code

201.130

Component Funding

Storm Damage

Project Name

OAK CREEK CULVERTS 
EMERGENCY

Env State CE

Env Fed

7/30/2008

Est Date

7/31/2008

County-Route-Postmile

INY 395 75.0 / 77.0

PPNO

0593

Location Description

IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.1 MILE SOUTH OF FORT 
INDEPENDENCE ROAD SOUTH END TO 
FORT INDEPENDENCE ROAD NORTH END

Work Description

DRAINAGE SYSTEM RESTORATION

Parcels 0

Utilities 0

Total Con Est $950

Phase

1

RW $$

$0

Const $$
$950

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date

7/31/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW% % PSE % Con: %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-33900_ APL
List

No
Delivery
 Plan NoXPM No

Cur Est

- -

PM John Fox Ph# (760) 872-5207

DM  Ph#:

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

RTL 
M460

Delivery
Plan

Approved
Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance 

M600

End 
Project 
M800

Final 
Report 
M700

Supt $0 $0 $0 $0

37

Str Est $0

Dist Est $8,592

RW Est $5

Prog FY

2009

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2006A

Prog Code

201.120

Component Funding

Project Name

South Sherwin Summit 
Rehabilitation

Env State ND

Env Fed FI

11/15/2004

11/10/2004

Est Date

2/11/2009

3/5/2008

County-Route-Postmile

MNO 395 R0.0 / R6.9

PPNO

0335

Location Description

IN INYO AND MONO COUNTIES ABOUT 19 
KM NORTH OF BISHOP FROM 0.6 KM 
NORTH OF GORGE ROAD TO 3.9 KM SOUTH 
OF ROCK CREEK ROAD

Work Description

WIDEN SHOULDERS

Parcels 5

Utilities 0

Total Con Est $8,592

Phase

1

RW $$

$11

Const $$
$18,159

PID Appr 5/11/2005

Project Rpt 11/15/2004

Funds Req Date

6/12/2008

Program Information

ROW Info

CTC Vote Date

10/30/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW% % PSE % Con: 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-26901_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

9/10/2008

Delivery
Plan

Approved
Current

11/24/2008

HQ 
Advertise 

M480

2/11/2009

Contract 
Award 
M495

3/25/2009

Appr Const 
Contract 

M500

XPM Milestones

10/13/2009

Contract 
Acceptance 

M600

12/1/2011

6/1/2014

End 
Project 
M800

T3/1/2014

Final 
Report 
M700

T

6/1/2014
12/1/2011

October 24, 2013 20



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $0 $0 $0 $0

38

Str Est $0

Dist Est $3,821

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Code

201.120

Component Funding

SHOPP Accel

Project Name

ADOBE VALLEY REHAB

Env State CE

Env Fed CE

Est Date

3/15/2011

County-Route-Postmile

MNO 120 35.0 / 43.0

PPNO

0591

Location Description

IN MONO COUNTY EAST OF LEE VINING 
FROM 5.9 MILES EAST OF SAGE HEN 
MEADOWS ROAD TO 0.8 MILE EAST OF 
RIVER SPRINGS ROAD

Work Description

COLD FOAM IN-PLACE RECYCLE

Parcels 0

Utilities 0

Total Con Est $3,821

Phase

1

RW $$

$0

Const $$
$3,560

PID Appr 10/30/2009

Project Rpt 10/30/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: 100 RW 100% % PSE 99 % Con: 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-34130_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

A2/17/2011

10/12/2010

Delivery
Plan

Approved
Current

12/20/2010

HQ 
Advertise 

M480

A 9/28/2011

Contract 
Award 
M495

A

3/1/2010

7/13/2011

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2011
12/1/2011

10/11/2012

Contract 
Acceptance 

M600

A

6/1/2012

6/1/2013

End 
Project 
M800

T

Final 
Report 
M700

Supt $0 $0 $0 $0

39

Str Est $1,030

Dist Est $1,058

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008

Prog Code

201.110

Component Funding

Project Name

MAMMOTH CREEK & 395/203 
SEPARATION DECK & RAIL 

Env State CE

Env Fed EX

1/13/2009

1/13/2009

Est Date

4/5/2010

4/5/2010

County-Route-Postmile

MNO 395 23.6 / 27.1

PPNO

0582

Location Description

IN MONO COUNTY NEAR MAMMOTH LAKES 
FROM 0.4 MILE SOUTH OF MAMMOTH 
CREEK BRIDGE TO 0.6 MILE NORTH OF 
ROUTE 395/203 SEPARATION

Work Description

REHABILITATE BRIDGE DECK

Parcels 0

Utilities 0

Total Con Est $2,088

Phase

1

RW $$

$0

Const $$
$2,247

PID Appr 9/27/2007

Project Rpt 9/27/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: RW% % PSE % Con: 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-33770_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

6/14/2010

Delivery
Plan

Approved
Current

8/23/2010

HQ 
Advertise 

M480

11/23/2010

Contract 
Award 
M495

12/14/2010

Appr Const 
Contract 

M500

XPM Milestones

10/8/2011

Contract 
Acceptance 

M600

8/1/2012

6/1/2014

End 
Project 
M800

T3/1/2014

Final 
Report 
M700

T

6/1/2014
2/8/2012

October 24, 2013 21



Caltrans Central Region 
Project Closeout Report Status Date 10/24/2013

Supt $0 $0 $0 $0

40

Str Est $0

Dist Est $1,230

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status
Programmed

Doc Yr

2008A

Prog Code

201.015

Component Funding

Project Name

BUCKEYE SHOULDERS

Env State CE

Env Fed EX

2/4/2010

2/4/2010

Est Date

2/25/2011

County-Route-Postmile

MNO 395 78.8 / 80.6

PPNO

0602

Location Description

IN MONO COUNTY NEAR BRIDGEPORT 
FROM 1.7 MILES NORTH OF EMIGRANT 
STREET TO BUCKEYE ROAD

Work Description

WIDEN SHOULDERS

Parcels 0

Utilities 0

Total Con Est $1,230

Phase

1

RW $$

$20

Const $$
$1,584

PID Appr 3/26/2010

Project Rpt 3/26/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED: 100 RW 100% % PSE 94 % Con: 91 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project is in Winter Suspension. Needs more G12 funds ($30,000). Local Supervisor requested bike lane signs.

EA

09-34250_ APL
List

Yes
Delivery
 Plan YesXPM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

RTL 
M460

A9/28/2010

9/28/2010

Delivery
Plan

Approved
Current

12/20/2010

HQ 
Advertise 

M480

A

2/17/2011

2/17/2011

Contract 
Award 
M495

A

3/1/2011

3/1/2011

Appr Const 
Contract 

M500

A

XPM Milestones

12/20/2010
10/15/2011

6/6/2012

Contract 
Acceptance 

M600

A

11/1/2012

11/1/2013

End 
Project 
M800

T11/1/2012

Final 
Report 
M700

T

11/1/2013
11/1/2012

October 24, 2013 22



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 
Inactive STIP Candidates

10/24/2013Status Date

Structures Est $0

$5,860

RW Est $441

Project Phase

CANDIDATE
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2000

Prog Code

025.700

Component

Funding

IIP

Project Name

CONWAY RANCH PASSING 
LANE

Env State ER

Env Fed ES

Delivery 
Plan

No

Est Date

District Est

11/12/1998

County-Route-Postmile

MNO 395 57.8 / 60.2

PPNO

0320

Location Description

IN MONO COUNTY ABOUT 6 MILES 
NORTH OF LEE VINING FROM 0.4 MILE 
SOUTH OF ROUTE 167 TO 0.2 MILE 
NORTH OF CONWAY RANCH ROAD

Work Description

WIDEN TO 4 LANES
Parcels 10

Utilities 2

Total Con Est $5,860

APL 
List

No

Phase

K

Approve PSR 12/28/1998

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-26410_

Cur Est

Project Comments

THE CONSTRUCTION ESTIMATE INCLUDES $600 FOR ENVIRONMENTAL MITIGATION ITIP FUNDS AB1012.  PSR IS APPROVED AND WILL BE UDATED PRIOR TO 
PROGRAMMING.  PROGRAMMING IS OH HOLD.  PER DISTRICT 9 DIRECTOR, AS OF MARCH 2001, INDEFINITE SHELF PROJECT.  Looking into RIP Funding for this 
job.        REFRESH THIS TO RE-SUBMIT TO LTC?Should entire schedule be deleted?MR, Delete all milestones until further notice?MR

41

- -

PM Tom Meyers Ph# (760) 872-5214

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

5/1/2008

5/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/1/2008

9/1/2008

Reg R/W 
M225

T1/1/2009

1/1/2009

R/W Cert 
M410

T6/1/2010

6/1/2010

RTL 
M460

T9/1/2010

9/1/2010

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2010

6/1/2010

Dist PS&E 
to HQ    

M380

T

12/1/2010

HQ 
Advertise 

M480

T

Contract 
Award 
M495

3/1/2011

3/1/2011

Approve 
Contract 

M500

T

XPM 
Milestones

12/1/2010

OTH F&G 1601

OTH SEC 4(F)

Structures Est $0

$3,019

RW Est $1,920

Project Phase

CANDIDATE
XPM No

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

Bishop Wye Traffic Circulation

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 7/24/2009

3/26/2009

County-Route-Postmile

INY 6 0.0 / 0.4

PPNO

Location Description

IN INYO COUNTY IN BIHSOP ON ROUTE 6 
FROM 0.1 MILE SOUTH TO 0.3 MILE 
NORTH OF WYE RD AND ON US 395 
FROM SIERRA ST TO 0.3 MILE NORTH OF 

Work Description

BISHOP WYE TRAFFIC CIRCULATION 
IMPROVEMENT Parcels 3

Utilities 3

Total Con Est $3,019

APL 
List

No

Phase

K

Approve PSR 7/24/2009

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-33270_

Cur Est

Project Comments

42

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

October 24, 2013 23



Caltrans Central Region 
Inactive STIP Candidates

10/24/2013Status Date

Structures Est $1,427

$1,505

RW Est $74

Project Phase

CANDIDATE
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Code

075.600

Component

Funding

Project Name

SOUTHBOUND DIVISION 
CREEK SRRA

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

4/27/2004

District Est 4/27/2004

5/17/2004

County-Route-Postmile

INY 395 R84.0

PPNO

0416

Location Description

IN INYO COUNTY NORTH OF 
INDEPENDENCE AT A LOCATION 
OPPOSITE EXISTING DIVISION CREEK 
SAFETY ROADSIDE REST AREA

Work Description

CONSTRUCT NEW SB SAFETY ROADSIDE 
REST AREA Parcels 1

Utilities 0

Total Con Est $2,932

APL 
List

No

Phase

K

Approve PSR 6/7/2004

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-30330_

Cur Est

Project Comments

The PID was originally planned for completion on 8/24/2001.  Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to 6/1/2003 to 10/1/2003 to 
1/1/2004 (BW).  The reasons for the delays were due to SHOPP funding and priorities based on working with ESC.  The funding source planned history is as follows:  Planned 
SHOPP SRRA program --> plan to privatize SRRA's ---> STIP candidate --> SHOPP priority to upgrade existing SRRA's for ADA compliance.  Recently, the priority for work 
shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure placement of these in the 2004 SHOPP so completion of the upgrades could be completed 
prior to the Federally mandated date of 2008.

43

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brad Cole Ph#: (559) 230-3134

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

1/1/2010

1/1/2010

PA&ED 
M200

T

3/1/2010

3/1/2010

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/1/2010

1/1/2010

Reg R/W 
M225

T1/1/2010

1/1/2010

R/W Cert 
M410

T10/1/2011

10/1/2011

RTL 
M460

T2/1/2012

2/1/2012

Delivery
Plan

Approved

Current

7/1/2011

7/1/2011

Str PS&E 
to Dist 
M378

T

10/1/2011

10/1/2011

Dist PS&E 
to HQ    

M380

T

3/14/2012

HQ 
Advertise 

M480

T

Contract 
Award 
M495

7/1/2012

7/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

3/14/2012

Structures Est $0

$10,360

RW Est $2,858

Project Phase

CANDIDATE
XPM Yes

Program

STIP

Status

Inactive

Doc Yr

2010

Prog Code

075.600

Component

Funding

RIP

Project Name

Point Ranch Curve

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 5/14/2007

5/11/2007

County-Route-Postmile

MNO 395 72.8 / 73.5

PPNO

0449

Location Description

IN MONO COUNTY NEAR BRIDGEPORT 
FROM 0.9 MILE NORTH OF GREEN 
CREEK ROAD TO 1.3 MILES SOUTH OF 
HUGGANS LANE

Work Description

CURVE CORRECTION
Parcels 3

Utilities 2

Total Con Est $10,360

APL 
List

No

Phase

K

Approve PSR 6/22/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-31960_

Cur Est

Project Comments

PID work suspended until September 05.New Engineer needs to be assigned.
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- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

5/1/2014

5/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/1/2013

7/1/2013

Reg R/W 
M225

T5/1/2014

5/1/2014

R/W Cert 
M410

T11/1/2015

11/1/2015

RTL 
M460

T11/1/2015

11/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/15/2015

6/15/2015

Dist PS&E 
to HQ    

M380

T

12/13/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

4/1/2016

4/1/2016

Approve 
Contract 

M500

T

XPM 
Milestones

12/13/2015
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Caltrans Central Region 
Inactive STIP Candidates

10/24/2013Status Date

Structures Est $0

$0

RW Est $0

Project Phase

Candidate
XPM No

Program

STIP

Status

Inactive

Doc Yr

2012

Prog Code

075.600

Component

Funding

Project Name

108 TRAILERHOUSE CURVE

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

MNO 108 4.0 / 5.0

PPNO

Location Description

IN MONO COUNTY NEAR THE 
TUOLUMNE/ MONO COUNTY LINE FROM 
0.9 TO 1.9 MILES EAST OF SODA CREEK 
BRIDGE

Work Description

FEASIBILITY STUDY
Parcels 0

Utilities 0

Total Con Est $0

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-34630_

Cur Est

Project Comments

45

- -

PM Tom Meyers Ph# (760) 872-5214

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

October 24, 2013 25



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 
Inactive SHOPP Candidates

10/24/2013Status Date

Structures Est $0

$3,790

RW Est $152

Project Phase

CANDIDATE
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.150

Component

Funding

Project Name

JOSHUA TREE DRAINAGE

Env State ND

Env Fed CE

Delivery 
Plan

No

Est Date

District Est 1/20/2010

4/2/2009

County-Route-Postmile

INY 190 27.0 / 29.4

PPNO

0589

Location Description

IN INYO COUNTY EAST OF OLANCHA 
FROM 2.4 MILES EAST OF STATE ROUTE 
136 TO 5.3 MILES WEST OF TALC CITY 
ROAD

Work Description

REPAIR/REHAB CULVERTS
Parcels 1

Utilities 1

Total Con Est $3,790

APL 
List

No

Phase

K

Approve PSR 1/20/2010

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-34110_

Cur Est

Project Comments

46

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

4/1/2012

4/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T4/1/2012

4/1/2012

R/W Cert 
M410

T10/1/2013

10/1/2013

RTL 
M460

T12/2/2013

12/2/2013

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/19/2013

8/19/2013

Dist PS&E 
to HQ    

M380

T

2/17/2014

HQ 
Advertise 

M480

T

4/23/2014

4/23/2014

Contract 
Award 
M495

T

5/6/2014

5/6/2014

Approve 
Contract 

M500

T

XPM 
Milestones

2/17/2014

Structures Est $0

$4,238

RW Est $1,038

Project Phase

CANDIDATE
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.120

Component

Funding

Project Name

Golf Club Rehab

Env State CE

Env Fed EX

6/6/2003

6/6/2003

Delivery 
Plan

No

Est Date

District Est 1/24/2003

10/6/1994

County-Route-Postmile

INY 395 112.9 / 115.0

PPNO

0365

Location Description

IN INYO COUNTY IN AND NEAR BISHOP 
FROM WARM SPRINGS ROAD TO JAY 
STREET

Work Description

WIDENING, DIG OUTS, ASPHALT 
CONCRETE OVERLAY Parcels 22

Utilities 0

Total Con Est $4,238

APL 
List

No

Phase

K

Approve PSR 11/4/1994

Project Rpt 6/6/2003

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-27310_

Cur Est

Project Comments

Project not justified by pavement condition at this time.  Shelf  2/11/08.
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PM Tom Meyers Ph# (760) 872-5214

DM Brian Wesling Ph#: (760) 872-0630

EM Kelly Hobbs Ph# (559) 445-5286

CM: Rob Sanchez Ph# (760) 872-0656

6/6/2003

6/6/2003

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

October 24, 2013 26



Caltrans Central Region 
Inactive SHOPP Candidates

10/24/2013Status Date

Structures Est $0

$3,500

RW Est $0

Project Phase

Candidate
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.120

Component

Funding

Project Name

POLELINE REHAB

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/7/2011

County-Route-Postmile

MNO 167 10.0 / 21.3

PPNO

Location Description

NEAR MONO LAKE FROM 10.0 MILES 
EAST OF US 395 TO THE NEVADA STATE 
LINE

Work Description

2R REHAB-FULL DEPTH RECYCLE
Parcels 0

Utilities 0

Total Con Est $3,500

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35150_

Cur Est

Project Comments

48

- -

PM Tom Meyers Ph# (760) 872-5214

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

11/1/2011

11/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

Dist PS&E 
to HQ    

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$15,351

RW Est $1,647

Project Phase

CANDIDATE
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.120

Component

Funding

Project Name

North Sherwin Summit

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/20/2007

4/25/2007

County-Route-Postmile

MNO 395 R6.9 / R10.3

PPNO

0567

Location Description

IN MONO COUNTY NEAR TOM'S PLACE 
FROM 2.4 MILES SOUTH OF LOWER 
ROCK CREEK ROAD TO ROCK CREEK 
ROAD

Work Description

REHABILITATE PAVEMENT
Parcels 13

Utilities 2

Total Con Est $15,351

APL 
List

No

Phase

K

Approve PSR 6/29/2007

Project Rpt 6/29/2007

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-32780_

Cur Est

Project Comments

Project Team meeting held to discuss project on 2/25/2005.  Project was sheved until September 05.  Updated PID  Aug 07, not funded as part of 2008 SHOPP. Inactive as of 
2/4/08.
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PM Tom Meyers Ph# (760) 872-5214

DM Steve Sakata Ph#: (559) 287-3116

EM Kelly Hobbs Ph# (559) 445-5286

CM: Tim Shultz Ph# (760) 872-5211

7/1/2008

7/1/2008

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2009

2/1/2009

Reg R/W 
M225

T8/1/2009

8/1/2009

R/W Cert 
M410

T11/1/2011

11/1/2011

RTL 
M460

T11/1/2011

11/1/2011

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/1/2010

9/1/2010

Dist PS&E 
to HQ    

M380

T

12/13/2011

HQ 
Advertise 

M480

T

4/1/2012

4/1/2012

Contract 
Award 
M495

T

4/1/2012

4/1/2012

Approve 
Contract 

M500

T

XPM 
Milestones

12/13/2011
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Caltrans Central Region 
Inactive SHOPP Candidates

10/24/2013Status Date

Structures Est $25,182

$5,048

RW Est $1,330

Project Phase

CANDIDATE
XPM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2016

Prog Code

201.352

Component

Funding

Project Name

Crestview Maintenance Station

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

12/21/2007

District Est 12/21/2007

12/3/2007

County-Route-Postmile

MNO L5705

PPNO

0316

Location Description

IN MONO COUNTY SOUTH OF LEE 
VINING AT GLASS CREEK ROAD

Work Description

CONSTRUCT NEW MAINTENANCE 
STATION Parcels 1

Utilities 4

Total Con Est $30,230

APL 
List

No

Phase

K

Approve PSR 12/21/2007

Project Rpt 5/8/1995

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-26350_

Cur Est

Project Comments

CALTRANS has concurrance from USFS on use of existing maintenance station location.Request has been submitted to place project on G-13 long lead list.02/23/2004:  Project 
not on Long Lead list.  Minor project initiated to relocate explosives magazine.  This effort will include the Phase I archeology study needed to determine if Phase II studies are 
needed.
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PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

12/1/2011

12/1/2011

PA&ED 
M200

T

10/1/2011

10/1/2011

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2012

2/1/2012

Reg R/W 
M225

T4/1/2012

4/1/2012

R/W Cert 
M410

T10/1/2013

10/1/2013

RTL 
M460

T5/1/2015

5/1/2015

Delivery
Plan

Approved

Current

10/1/2014

10/1/2014

Str PS&E 
to Dist 
M378

T

2/1/2015

2/1/2015

Dist PS&E 
to HQ    

M380

T

5/1/2015

HQ 
Advertise 

M480

T

Contract 
Award 
M495

8/1/2015

8/1/2015

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2015
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MINOR A PROJECTS



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

51

Cur Est

$0

$31

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2012
Prog Code

201.130

Components Funding

B

Project Name

BISHOP EMERGENCY 
SIDEWALK REPAIR

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/1/2011

County-Route-Postmile

INY 395 115.3 / 115.3

Location Description

IN INYO COUNTY IN BISHOP AT 
SHORT STREET, REPAIR SIDEWALK

Work Description

EMERGENCY SIDEWALK REPAIR
Parcels 0

Utilities 0

Total Con Est $31

EA

09-35300_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

52

Cur Est

$0

$641

RW Est $22

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2012
Prog Code

201.361

Components Funding

A

Project Name

JUNE LAKE SIDEWALKS

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/27/2011

1/5/2012

County-Route-Postmile

MNO 158 2.2 / 2.9

Location Description

IN MONO COUNTY AT JUNE LAKE 
FROM WEST BIG ROCK ROAD TO 
GULL LAKE ROAD

Work Description

CONSTRUCT SIDEWALKS AND ADA 
RAMPS Parcels 13

Utilities 0

Total Con Est $641

EA

09-35010_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 99% % PSE 100 % Con 93 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

PS&E to DOE 11/18/2011.Award Date = 4/24 or 4/25   (Awards may get it done earlier)
Approval Date = 5/9   (min 2 weeks) Construction Date = 5/23. Low bidder DREAMBUILDER $482,061.00. 16% under est.                        

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

12/15/2011

12/15/2011

PA & ED 
M200

A

RW Cert 
M410

A1/6/2012

1/6/2012

RTL 
M460

A1/6/2012

1/6/2012Approved

Current

1/11/2012

1/11/2012

Dist PS & E 
to HQ     

M380

A

3/5/2012

HQ 
Advertise 

M480

A

4/26/2012

4/26/2012

Contract 
Award 
M495

A

5/9/2012

6/12/2012

Appr Const 
Contract 

M500

A3/5/2012

11/18/2011

11/18/2011

PS & E to 
Dist OE 

M377

A

10/15/2012

10/15/2012

Contract 
Acceptance 

M600

T

XPM 
Milestones

29October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

53

Cur Est

$0

$324

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2012
Prog Code

201.315

Components Funding

A

Project Name

Mammoth CMS

Env State CE

Env Fed EX

12/16/2011

12/16/2011

Delivery 
Plan

No

Est Date

1/26/2012

County-Route-Postmile

MNO 203 7.1

Location Description

IN MONO COUNTY NEAR THE 
TOWN OF MAMMOTH LAKES 0.2 
MILES EAST OF MERIDIAN 
BOULEVARD

Work Description

INSTALL CMS
Parcels 0

Utilities 0

Total Con Est $324

EA

09-35270_
APL Yes

Phase

1

Project Rpt 1/26/2012

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 47% % PSE % Con 55 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Winter suspension

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

1/26/2012

1/26/2012

PA & ED 
M200

A

RW Cert 
M410

A1/3/2012

1/3/2012

RTL 
M460

A3/16/2012

3/16/2012Approved

Current

1/31/2012

1/31/2012

Dist PS & E 
to HQ     

M380

A

4/23/2012

HQ 
Advertise 

M480

A

6/11/2012

6/11/2012

Contract 
Award 
M495

A

7/4/2012

7/3/2012

Appr Const 
Contract 

M500

A4/23/2012

1/10/2012

1/10/2012

PS & E to 
Dist OE 

M377

A

10/15/2012

10/15/2012

Contract 
Acceptance 

M600

T

XPM 
Milestones

54

Cur Est

$0

$927

RW Est $14

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2012
Prog Code

Components Funding

A

Project Name

LEE VINING MECHANIC'S 
FACILITY 

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/13/2012

9/23/2013

County-Route-Postmile

MNO 395 51.5

Location Description

IN MONO COUNTY AT THE LEE 
VINING MAINTENANCE STATION 
L5710

Work Description

LEE VINING MECHANIC'S FACILITY
Parcels 3

Utilities 0

Total Con Est $927

EA

09-35230_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 25% % PSE 100 % Con 36 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM John Fox Ph#: (760) 872-5207

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

12/16/2011

12/16/2011

PA & ED 
M200

A

RW Cert 
M410

A12/21/2011

12/21/2011

RTL 
M460

A3/28/2012

3/28/2012Approved

Current

1/17/2012

1/17/2012

Dist PS & E 
to HQ     

M380

A

4/30/2012

HQ 
Advertise 

M480

A

6/18/2012

6/18/2012

Contract 
Award 
M495

A

6/26/2012

7/16/2012

Appr Const 
Contract 

M500

A4/30/2012

10/7/2011

10/7/2011

PS & E to 
Dist OE 

M377

A

10/15/2012

10/15/2012

Contract 
Acceptance 

M600

T

XPM 
Milestones

30October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

55

Cur Est

$0

$150

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.235

Components Funding

B

Project Name

INYO HAND RAIL

Env State CE

Env Fed

7/17/2012

Delivery 
Plan

No

Est Date

12/22/2012

County-Route-Postmile

INY 127 0.0

Location Description

IN INYO COUNTY AT VARIOUS 
LOCATIONS

Work Description

INSTALL CABLE GUARDRAIL
Parcels 0

Utilities 0

Total Con Est $150

EA

09-35630_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 0 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Low bidder FS Construction $70,640

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

7/17/2012

8/1/2012

PA & ED 
M200

A

RW Cert 
M410

A10/23/2012

10/1/2012

RTL 
M460

11/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

12/13/2012

HQ 
Advertise 

M480

2/1/2013

3/7/2013

Contract 
Award 
M495

A

3/1/2013

3/8/2013

Appr Const 
Contract 

M500

A

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

56

Cur Est

$0

$10

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.120

Components Funding

B

Project Name

TECOPA R/W

Env State CE

Env Fed

9/28/2004

Delivery 
Plan

No

Est Date

12/18/2003

County-Route-Postmile

INY 127 10.1 / 13.1

Location Description

IN INYO COUNTY NEAR TECOPA 
FROM 0.7 MILE NORTH OF 
FURNACE CREEK ROAD TO 0.6 
MILE SOUTH OF RANGER ROAD

Work Description

PAVEMENT REHAB
Parcels 0

Utilities 0

Total Con Est $10

EA

09-32090_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Mcelwain Ph#: (760) 872-4361

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

31October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

57

Cur Est

$0

$240

RW Est $50

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.151

Components Funding

B

Project Name

168 Culverts

Env State ND

Env Fed

12/5/2012

Delivery 
Plan

No

Est Date

10/5/2010

3/26/2012

County-Route-Postmile

INY 168 13.5 / 15.0

Location Description

IN INYO COUNTY NEAR BISHOP 
FROM ED POWERS ROAD TO RED 
HILL ROAD

Work Description

EXTEND EXISTING CULVERTS
Parcels 0

Utilities 0

Total Con Est $240

EA

09-34680_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 75 RW 0% % PSE 18 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

CEQA CE 3/16/11, It was decided that advertisement would be postponed until after biological surveys. Proposed revised schedule 1/11/12. Likely permits needed: 1600, 404, and 
401. Possible consultation for bio may require schedule change. John met with F&G on site 3/13/12. Approved $1,880.50 for Permit fees on 6/22/2012. 1/28/13 95% review.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

12/6/2012

10/1/2012

PA & ED 
M200

A

RW Cert 
M410

A12/26/2012

10/1/2012

RTL 
M460

A2/13/2013

10/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

11/1/2012

HQ 
Advertise 

M480

1/1/2013

6/30/2013

Contract 
Award 
M495

T

2/1/2013

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

58

Cur Est

$0

$50

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.120

Components Funding

B

Project Name

190 R/W ACQUISITION

Env State CE

Env Fed

Delivery 
Plan

No

Est Date

11/13/2002

6/30/2010

County-Route-Postmile

INY 190 9.8 / 140.7

Location Description

IN INYO COUNTY AT AND NEAR 
OLANCHA AT VARIOUS LOCATIONS 
FROM US 395 TO SR 127

Work Description

ESTABLISH R/W FOR FUTURE 
PROJECTS Parcels 0

Utilities 0

Total Con Est $50

EA

09-31630_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Park wants GIS data to finish their environmental review. Need three CE's from the Park for New easments, existing easments to be amended, and a maintenance agreement.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Mcelwain Ph#: (760) 872-4361

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

32October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

59

Cur Est

$0

$100

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.240

Components Funding

B

Project Name

TOWNE PASS RESTORATION

Env State CE

Env Fed

7/10/2012

Delivery 
Plan

No

Est Date

9/27/2011

County-Route-Postmile

INY 190 68.9

Location Description

EAST OF PANAMINT SPRINGS AT 
TOWNE PASS

Work Description

RESTORE VEGETATION
Parcels 0

Utilities 0

Total Con Est $100

EA

09-35360_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 0 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Met with the park 12/8/11 on site. Discussed having the area scarafied using the Towne Pass Rockfall project. We would install vertical mulch using a cooperative agreement with 
the park. Work would occur in 2013. PDT scheduled for 1/24/12.

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

7/10/2012

8/1/2012

PA & ED 
M200

A

RW Cert 
M410

A10/8/2012

10/1/2012

RTL 
M460

A10/10/2012

10/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

11/1/2012

HQ 
Advertise 

M480

1/1/2013

1/7/2013

Contract 
Award 
M495

A

2/1/2013

2/1/2013

Appr Const 
Contract 

M500

T

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

60

Cur Est

$0

$250

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.151

Components Funding

B

Project Name

Furnace Creek Drainage

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/28/2012

County-Route-Postmile

INY 190 110.0 / 113.5

Location Description

IN INYO COUNTY IN DEATH VALLEY 
NATIONAL PARK FROM AIRPORT 
ROAD TO FURNACE CREEK RANCH

Work Description

DRAINAGE SYSTEM RESTORATION
Parcels 0

Utilities 0

Total Con Est $250

EA

09-35660_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

33October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

61

Cur Est

$0

$150

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.315

Components Funding

B

Project Name

DUNMOVIN WIND SYSTEM

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/25/2008

County-Route-Postmile

INY 395 14.0 / 30.0

Location Description

IN INYO COUNTY FROM 14 MI 
NORTH OF THE KERN COUNTY 
LINE TO 0.6 MILE NORTH OF SAGE 
FLAT ROAD PM 14.0/30.0

Work Description

INSTALL RWIS
Parcels 0

Utilities 0

Total Con Est $150

EA

09-34030_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 64 RW 50% % PSE 3 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Environmental requested reval info on 12/1/11. Traffic requested that this project be postponed until the 12/13 FY so that they could determine how well the newly installed system 
at Conway Summit is working. The proposed revised schedule was sent on 1/11/2012. Environmental asked to be informed when the reval information is finalized. Gail Miller's unit 
was working on the re-validation for this project. 2/8/2012 Traffic indicates that the previous environmental request is still valid and that there will be no scope changes. Reval was 
signed 2/13/2012.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Terry Erlwein Ph#: (760) 872-0650

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

2/13/2012

2/13/2012

PA & ED 
M200

A

RW Cert 
M410

A5/8/2008

5/8/2008

RTL 
M460

A10/11/2012

9/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

10/1/2012

HQ 
Advertise 

M480

12/1/2012

12/1/2012

Contract 
Award 
M495

T

1/1/2013

3/7/2013

Appr Const 
Contract 

M500

A

PS & E to 
Dist OE 

M377

10/1/2013

10/1/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

62

Cur Est

$0

$14

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.015

Components Funding

B

Project Name

SHOP ST ROAD CLOSURE

Env State CE

Env Fed

2/19/2013

Delivery 
Plan

No

Est Date

5/10/2012

County-Route-Postmile

INY 395 34.7 / 34.7

Location Description

IN INYO COUNTY IN OLANCHA AT 
SHOP STREET

Work Description

CONSTRUCT ROAD BLOCK
Parcels 0

Utilities 0

Total Con Est $14

EA

09-35710_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

34October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

63

Cur Est

$0

$180

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.352

Components Funding

B

Project Name

Independence Emulsion Tank 
Installation

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/3/2012

County-Route-Postmile

INY 395 73.8 / 73.8

Location Description

IN INYO COUNTY IN 
INDEPENDENCE AT THE 
INDEPENDENCE HIGHWAY 
MAINTENANCE STATION L5709

Work Description

FURNISH AND INSTALL EMULSION 
TANK Parcels 0

Utilities 0

Total Con Est $180

EA

09-35720_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 0 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM: Rob Sanchez Ph# (760) 872-0656

6/12/2012

6/12/2012

PA & ED 
M200

A

RW Cert 
M410

10/1/2012

RTL 
M460

A9/1/2012

11/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

12/13/2012

HQ 
Advertise 

M480

A

2/1/2013

10/1/2012

Contract 
Award 
M495

A

2/1/2013

10/19/2012

Appr Const 
Contract 

M500

A9/1/2012

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

64

Cur Est

$0

$1

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.330

Components Funding

B

Project Name

D. O. Groundwater 
Contamination Testing

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/29/2012

County-Route-Postmile

INY 395 115.0

Location Description

IN INYO COUNTY IN THE CITY OF 
BISHOP AT THE CALTRANS 
DISTRICT 9 OFFICE

Work Description

HAZARDOUS WASTE MITIGATION
Parcels 0

Utilities 0

Total Con Est $1

EA

09-35810_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

35October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

65

Cur Est

$0

$0

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.015

Components Funding

B

Project Name

Env State CE

Env Fed

1/3/2013

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 58 77.2 / R90.7

Location Description

IN KERN COUNTY FROM 0.2 MILES 
EAST OF BEATEVILLE RD TO 
JUNCTION WITH SR 202

Work Description

INSTALL MEDIAN BARRIER MARKERS
Parcels 0

Utilities 0

Total Con Est $0

EA

09-35960_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM: Amrit Brar Ph# (661) 391-4775

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

66

Cur Est

$0

$250

RW Est $5

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.240

Components Funding

B

Project Name

THE SON OF EAST MOJAVE 
MATERIAL SITE #252 

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/22/2012

2/6/2013

County-Route-Postmile

KER 58 125.2 / 125.2

Location Description

IN KERN COUNTY ABOUT 11.2 
MILES WEST OF WEST BORON AT 
2.4 MILES WEST OF CALIFORNIA 
CITY BOULEVARD

Work Description

REMEDIAL MATERIAL SITE 
RECLAMATION Parcels 0

Utilities 0

Total Con Est $250

EA

09-35670_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 0 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

8/15/2009

10/1/2012

PA & ED 
M200

A

RW Cert 
M410

T1/1/2013

10/1/2012

RTL 
M460

T2/1/2013

11/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

12/13/2012

HQ 
Advertise 

M480

T

2/1/2013

5/1/2013

Contract 
Award 
M495

T

3/1/2013

6/1/2013

Appr Const 
Contract 

M500

T3/1/2013

PS & E to 
Dist OE 

M377

10/15/2013

10/31/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

36October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

67

Cur Est

$0

$0

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.315

Components Funding

B

Project Name

Env State CE

Env Fed

1/3/2013

Delivery 
Plan

No

Est Date

County-Route-Postmile

MNO 6 18.9 / 27.4

Location Description

IN MONO COUNTY FROM 5.5 MILES 
SOUTH OF WALKER PLACE TO 2.6 
MILES SOUTH OF SOUTH ROAD

Work Description

INSTALL WEATHER STATIONS AND 
HIGH WIND WARNING SYSTEMS Parcels 0

Utilities 0

Total Con Est $0

EA

09-35950_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

68

Cur Est

$0

$1

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.160

Components Funding

B

Project Name

VIEWPOINT ROAD 
RELINQUISHMENT

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/17/2012

County-Route-Postmile

MNO 203 4.8

Location Description

IN MONO COUNTY IN THE TOWN 
OF MAMMOTH LAKES AT 
VIEWPOINT ROAD

Work Description

RELINQUISHMENTS
Parcels 0

Utilities 0

Total Con Est $1

EA

09-35800_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

37October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

69

Cur Est

$0

$210

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.235

Components Funding

B

Project Name

MONO CABLE HAND RAIL

Env State CE

Env Fed

7/17/2012

Delivery 
Plan

No

Est Date

2/22/2012

County-Route-Postmile

MNO 395 0.0

Location Description

IN MONO COUNTY AT VARIOUS 
LOCATIONS

Work Description

INSTALL CABLE GUARDRAIL
Parcels 0

Utilities 0

Total Con Est $210

EA

09-35640_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 0 % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

env req sent 3/12/12

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

7/17/2012

7/1/2012

PA & ED 
M200

A

RW Cert 
M410

A10/23/2012

10/1/2012

RTL 
M460

T11/1/2012

11/1/2012Approved

Current

10/1/2012

Dist PS & E 
to HQ     

M380

12/13/2012

HQ 
Advertise 

M480

T

2/1/2013

2/1/2013

Contract 
Award 
M495

T

2/1/2013

2/1/2013

Appr Const 
Contract 

M500

T12/13/2012

8/1/2012

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

70

Cur Est

$0

$1,000

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.352

Components Funding

A

Project Name

Crestview Demo

Env State CE

Env Fed

10/31/2012

Delivery 
Plan

No

Est Date

9/27/2011

County-Route-Postmile

MNO 395 34.1

Location Description

IN MONO COUNTY AT CRESTVIEW 
AT THE CRESTVIEW 
MAINTENANCE STATION

Work Description

BUILDING DEMO, SITE WORK, 
UTILITIES Parcels 0

Utilities 0

Total Con Est $1,000

EA

09-35330_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 0% % PSE 44 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

This project to PS&E 9/1/2012. We had a PDT on 1/17/2012. Concept report signed 3/22/12.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM John Fox Ph#: (760) 872-5207

EM  Ph#

CM:  Ph# 

10/31/2012

11/1/2012

PA & ED 
M200

A

RW Cert 
M410

A12/12/2012

7/1/2012

RTL 
M460

T4/8/2013

1/31/2013Approved

Current

11/1/2012

1/17/2013

Dist PS & E 
to HQ     

M380

A

2/25/2013

HQ 
Advertise 

M480

T

4/24/2013

6/26/2013

Contract 
Award 
M495

T

5/8/2013

7/10/2013

Appr Const 
Contract 

M500

T4/29/2013

9/1/2012

10/11/2012

PS & E to 
Dist OE 

M377

A

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

38October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

71

Cur Est

$0

$1

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.352

Components Funding

A

Project Name

Lee Vining Crew Room

Env State CE

Env Fed

3/16/2012

Delivery 
Plan

No

Est Date

12/6/2011

County-Route-Postmile

MNO 395 51.5 / 51.5

Location Description

IN MONO COUNTY IN THE TOWN 
OF LEE VINING AT THE LEE VINING 
MAINTENANCE STATION (L5710)

Work Description

CONSTRUCT CREW ROOM BUILDING
Parcels 0

Utilities 0

Total Con Est $1

EA

09-35440_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 0% % PSE 0 % Con 32 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

structures final PS&E is 10/26/2012.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM John Fox Ph#: (760) 872-5207

EM Mark Heckman Ph# (760) 872-0734

CM:  Ph# 

7/11/2012

7/1/2012

PA & ED 
M200

A

RW Cert 
M410

A11/7/2012

10/1/2012

RTL 
M460

T3/1/2013

2/7/2013Approved

Current

11/8/2012

12/12/2012

Dist PS & E 
to HQ     

M380

A

3/21/2013

HQ 
Advertise 

M480

T

5/1/2013

5/22/2013

Contract 
Award 
M495

T

5/15/2013

6/5/2013

Appr Const 
Contract 

M500

T3/25/2013

8/1/2012

7/18/2012

PS & E to 
Dist OE 

M377

A

10/15/2013

10/15/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

72

Cur Est

$0

$80

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.240

Components Funding

B

Project Name

Lee Vining Test Plots

Env State

Env Fed

Delivery 
Plan

No

Est Date

5/7/2012

County-Route-Postmile

MNO 395 52.6 / 52.7

Location Description

IN MONO COUNTY NEAR LEE 
VINING FROM 0.7 TO 0.8 MILES 
NORTH OF THE NATIONAL VISITOR 
CENTER ROAD

Work Description

SLOPE REVEGETATION
Parcels 0

Utilities 0

Total Con Est $80

EA

09-35700_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph#: (760) 872-0630

EM  Ph#

CM:  Ph# 

9/1/2012

8/1/2012

PA & ED 
M200

T

RW Cert 
M410

RTL 
M460

T11/1/2012

10/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

39October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

73

Cur Est

$0

$300

RW Est $20

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2013
Prog Code

201.310

Components Funding

A

Project Name

POLELINE ROAD RIGHT-TURN 
POCKET

Env State CE

Env Fed

3/1/2012

Delivery 
Plan

No

Est Date

8/28/2012

4/29/2010

County-Route-Postmile

MNO 395 58.2

Location Description

IN MONO COUNTY ABOUT 6.5 
MILES NORTH OF LEE VINING AT 
SR 167

Work Description

PROVIDE NORTHBOUND RIGHT-
TURN POCKET Parcels 1

Utilities 0

Total Con Est $300

EA

09-34670_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 43% % PSE 100 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Design will send new request for rw data sheet as of 4/13 (they may need 30' of additional width). New RW may be required. Environmental studies are due 12/21/2011. CE 
signed 3/1/2012. RW requirements sent 3/5/2012.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Scott Smith Ph# (559) 445-6172

CM: Tim Shultz Ph# (760) 872-5211

10/31/2012

9/1/2012

PA & ED 
M200

A

RW Cert 
M410

T3/1/2014

3/1/2013

RTL 
M460

T3/1/2014

3/1/2013Approved

Current

12/1/2012

12/1/2013

Dist PS & E 
to HQ     

M380

T

3/25/2013

HQ 
Advertise 

M480

T

5/22/2013

5/22/2014

Contract 
Award 
M495

T

6/5/2013

6/5/2014

Appr Const 
Contract 

M500

T3/25/2014

10/1/2012

10/18/2012

PS & E to 
Dist OE 

M377

A

10/15/2013

10/15/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

74

Cur Est

$0

$100

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2013
Prog Code

201.240

Components Funding

B

Project Name

Ricky Ditch Material Site

Env State CE

Env Fed

12/13/2012

Delivery 
Plan

No

Est Date

5/10/2012

1/16/2013

County-Route-Postmile

MNO 395 114.7 / 114.7

Location Description

IN MONO COUNTY AT TOPAZ LANE

Work Description

RECLAIM MATERIAL SITE
Parcels 1

Utilities 0

Total Con Est $100

EA

09-35730_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

40October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

75

Cur Est

$0

$250

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

201.353

Components Funding

B

Project Name

TRAFFIC MANAGEMENT 
CONTROL CENTER UPGRADE

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/18/2010

County-Route-Postmile

INY 395 0.0

Location Description

IN INYO COUNTY IN BISHOP AT 
CALTRANS DISTRICT 09 OFFICE

Work Description

EQUIPMENT INSTALLATION
Parcels 0

Utilities 0

Total Con Est $250

EA

09-34210_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 0 RW 40% % PSE 14 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Traffic is working with HQ on scope. Proposed revised schedule 1/11/2012.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Terry Erlwein Ph#: (760) 872-0650

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

8/1/2013

8/1/2013

PA & ED 
M200

T

RW Cert 
M410

T8/1/2013

8/1/2013

RTL 
M460

T8/1/2013

8/1/2013Approved

Current

Dist PS & E 
to HQ     

M380

10/1/2013

HQ 
Advertise 

M480

T

12/1/2013

12/1/2013

Contract 
Award 
M495

T

1/1/2014

1/1/2014

Appr Const 
Contract 

M500

T10/1/2013

PS & E to 
Dist OE 

M377

10/15/2014

10/15/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

76

Cur Est

$0

$400

RW Est $3

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

Components Funding

A

Project Name

Indy Mtce. Sta Equip. Canopy

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/26/2011

11/8/2012

County-Route-Postmile

INY 395 73.8

Location Description

IN INYO COUNTY AT THE 
INDEPENDENCE MAINTENANCE 
STATION L5709

Work Description

CONSTRUCT EQUIPMENT CANOPY
Parcels 0

Utilities 0

Total Con Est $400

EA

09-35250_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 42 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Concept report signed 2/27/12. ED and CERT signed 3/16/12. For 12/13 this will be a candidate substitute project to be delivered to shelf at PS&E. 

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#:

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

3/16/2012

3/16/2012

PA & ED 
M200

A

RW Cert 
M410

A6/12/2012

6/12/2012

RTL 
M460

T7/1/2014

4/8/2013Approved

Current

1/7/2013

4/18/2014

Dist PS & E 
to HQ     

M380

T

4/29/2013

HQ 
Advertise 

M480

T

6/26/2013

9/19/2014

Contract 
Award 
M495

T

7/10/2013

10/3/2014

Appr Const 
Contract 

M500

T7/23/2014

10/9/2012

2/25/2014

PS & E to 
Dist OE 

M377

T

10/15/2013

7/20/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

41October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

77

Cur Est

$0

$250

RW Est $5

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

201.240

Components Funding

B

Project Name

Independence Mtrl. Site 118

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

11/5/2010

11/21/2005

County-Route-Postmile

INY 395 75.1 / 100.0

Location Description

IN INYO COUNTY AT 
INDEPENDENCE AT FORT 
INDEPENDENCE ROAD

Work Description

OPEN MATERIAL SITE
Parcels 1

Utilities 0

Total Con Est $250

EA

09-33340_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE 95 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

sent out proposed revised schedule 1/11/2012

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM  Ph#

CM: Rob Sanchez Ph# (760) 872-0656

8/1/2013

8/1/2012

PA & ED 
M200

T

RW Cert 
M410

T8/1/2013

8/1/2012

RTL 
M460

T8/1/2013

8/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

10/1/2012

HQ 
Advertise 

M480

T

12/1/2012

12/1/2013

Contract 
Award 
M495

T

1/1/2013

1/1/2014

Appr Const 
Contract 

M500

T10/1/2013

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

78

Cur Est

$0

$200

RW Est $25

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

201.310

Components Funding

B

Project Name

Reynolds Rd. Turn Ln.

Env State CE

Env Fed

7/18/2012

Delivery 
Plan

No

Est Date

9/27/2011

10/8/2012

County-Route-Postmile

INY 395 102.1

Location Description

NEAR BIG PINE AT REYNOLDS 
ROAD

Work Description

WIDEN SHOULDER ON SB RIGHT 
TURN LANE Parcels 1

Utilities 0

Total Con Est $200

EA

09-35340_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 0 RW 38% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

If we need RW then we should revise the schedule. PDT held on 1/17/2012. Request to RW for permission to enter sent 1/17/2012. Signed Haz Waste and Sufficiency Cert 3/1/12.

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

7/18/2012

8/15/2012

PA & ED 
M200

A

RW Cert 
M410

T9/9/2013

10/1/2013

RTL 
M460

T9/9/2013

10/1/2013Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

1/1/2014

9/9/2013

Contract 
Award 
M495

T

2/1/2014

9/9/2013

Appr Const 
Contract 

M500

T

PS & E to 
Dist OE 

M377

10/15/2014

9/9/2013

Contract 
Acceptance 

M600

T

XPM 
Milestones

42October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

79

Cur Est

$0

$1

RW Est $5

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

201.240

Components Funding

B

Project Name

Brockman Mtrl Site #116

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/20/2011

3/7/2012

County-Route-Postmile

INY 395 118.0 / 118.0

Location Description

IN INYO COUNTY AT BROCKMAN 
MATERIAL SITE #116 (THE NORTH 
END OF BROCKMAN LANE NORTH 
OF BISHOP)

Work Description

REMOVE DEBRIS AND REVEGETATE
Parcels 0

Utilities 0

Total Con Est $1

EA

09-35400_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 95 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

7/1/2013

7/1/2013

PA & ED 
M200

T

RW Cert 
M410

T11/1/2013

11/1/2013

RTL 
M460

T12/1/2013

12/1/2013Approved

Current

Dist PS & E 
to HQ     

M380

1/1/2014

HQ 
Advertise 

M480

T

3/1/2014

3/1/2014

Contract 
Award 
M495

T

4/1/2014

4/1/2014

Appr Const 
Contract 

M500

T1/1/2014

PS & E to 
Dist OE 

M377

10/15/2014

10/15/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

80

Cur Est

$0

$1

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

201.015

Components Funding

A

Project Name

NORTH WHITE MOUNTAIN 
SHOULDERS

Env State CE

Env Fed EX

7/20/2012

7/20/2012

Delivery 
Plan

No

Est Date

12/6/2011

County-Route-Postmile

MNO 6 2.4 / 4.0

Location Description

IN MONO COUNTY NEAR BISHOP 
FROM 0.34 MILE NORTH OF WHITE 
MOUNTAIN ESTATES ROAD TO 0.37 
MILE SOUTH OF HUNTER AVENUE; 

Work Description

SHOULDER WIDENING
Parcels 0

Utilities 0

Total Con Est $1

EA

09-35430_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 0 RW 0% % PSE 4 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#:

EM Mark Heckman Ph# (760) 872-0734

CM:  Ph# 

10/31/2012

PA & ED 
M200

A

RW Cert 
M410

A11/1/2012

RTL 
M460

T10/1/2013

Approved

Current 11/8/2012

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T

Contract 
Award 
M495

1/15/2014

Appr Const 
Contract 

M500

T10/28/201311/5/2012

PS & E to 
Dist OE 

M377

A 10/15/2014

Contract 
Acceptance 

M600

T

XPM 
Milestones

43October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

81

Cur Est

$0

$1,000

RW Est $5

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

201.352

Components Funding

A

Project Name

Crestview Sat Mtce Sta III

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/17/2012

3/20/2012

County-Route-Postmile

MNO 395 34.1 / 34.1

Location Description

IN MONO COUNTY AT THE 
CRESTVIEW MAINTENANCE 
STATION L5705

Work Description

CONSTRUCT METAL BUILDING
Parcels 0

Utilities 0

Total Con Est $1,000

EA

09-35560_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 0 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#:

EM Mark Heckman Ph# (760) 872-0734

CM:  Ph# 

10/31/2012

PA & ED 
M200

A

RW Cert 
M410

T2/28/2014

RTL 
M460

T10/31/2014

Approved

Current 8/1/2014

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 1/23/2015

Contract 
Award 
M495

T 2/20/2015

Appr Const 
Contract 

M500

T11/21/20145/16/2014

PS & E to 
Dist OE 

M377

T 10/8/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

82

Cur Est

$0

$200

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2014
Prog Code

201.015

Components Funding

B

Project Name

Env State CE

Env Fed

2/19/2013

Delivery 
Plan

No

Est Date

1/24/2013

County-Route-Postmile

MNO 395 46.3 / 46.3

Location Description

IN MONO COUNTY AT THE RUSH 
CREEK BRIDGES (BRIDGE NO 47-
0059 R&L)

Work Description

REPLACE EXISTING TRANSITION 
RAIL WITH TYPE WB. REMOVE AND 
REPLACE MBGR AND FLARED 

Parcels 0

Utilities 0

Total Con Est $200

EA

09-35980_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

44October 24, 2013



Caltrans Central Region  
Minor Project Status Report

10/24/2013Status Date

83

Cur Est

$0

$1,000

RW Est $5

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2014
Prog Code

Components Funding

A

Project Name

Lee Vining Truck Shed

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/26/2011

3/20/2012

County-Route-Postmile

MNO 395 51.5

Location Description

IN MONO COUNTY AT THE LEE 
VINING MAINTENANCE STATION 
L5710

Work Description

REMODEL TRUCK SHED
Parcels 0

Utilities 0

Total Con Est $1,000

EA

09-35240_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 91 RW 0% % PSE 61 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

sent out schedule for comments on 2/8/12. Asked maintenance to send a request to Envrionmental on 2/10/12.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#:

EM Mark Heckman Ph# (760) 872-0734

CM: Tim Shultz Ph# (760) 872-5211

9/4/2013

3/1/2013

PA & ED 
M200

T

RW Cert 
M410

T9/1/2013

9/1/2013

RTL 
M460

T3/19/2014

11/30/2013Approved

Current

9/1/2013

12/20/2013

Dist PS & E 
to HQ     

M380

T

12/24/2013

HQ 
Advertise 

M480

T

2/20/2014

6/11/2014

Contract 
Award 
M495

T

3/6/2014

6/25/2014

Appr Const 
Contract 

M500

T4/14/2014

7/1/2013

11/1/2013

PS & E to 
Dist OE 

M377

T

10/15/2014

7/1/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

84

Cur Est

$0

$150

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2014
Prog Code

201.015

Components Funding

B

Project Name

Env State CE

Env Fed EX

5/22/2013

5/22/2013

Delivery 
Plan

No

Est Date

1/24/2013

County-Route-Postmile

MNO 395 96.0 / 96.0

Location Description

IN MONO COUNTY AT THE WEST 
WALKER RIVER BRIDGE (BR NO 47-
0011)

Work Description

REPLACE EXISTING TRANSITION 
RAIL WITH TYPE WB. REMOVE AND 
REPLACE MBGR AND FLARED 

Parcels 0

Utilities 0

Total Con Est $150

EA

09-35970_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

45October 24, 2013



Caltrans Central Region  
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10/24/2013Status Date

85

Cur Est

$0

$0

RW Est $0

Project Phase

PS&E/RW
XPM No

Program

MINOR
Doc Yr

2014
Prog Code

201.170

Components Funding

B

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MNO 395 120.1 / 120.1

Location Description

IN MONO COUNTY AT THE TOPAZ 
AG STATION; REMOVE AND 
REPLACE LIGHTING

Work Description

REMOVE AND REPLACE LIGHTING
Parcels 0

Utilities 0

Total Con Est $0

EA

09-35820_
APL No

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM  Ph#

DM  Ph#:

EM  Ph#

CM:  Ph# 

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

XPM 
Milestones

86

Cur Est

$0

$250

RW Est $645

Project Phase

PS&E/RW
XPM Yes

Program

MINOR
Doc Yr

2015
Prog Code

201.352

Components Funding

A

Project Name

MTCE STA.TO EXPND

Env State CE

Env Fed

12/28/2012

Delivery 
Plan

No

Est Date

8/31/2010

6/21/2010

County-Route-Postmile

INY 6 0.1

Location Description

IN INYO COUNTY IN BISHOP 0.33 
MILE EAST OF U.S. 6 ON SPRUCE 
STREET SOUTH OF WYE ROAD AT 
THE BISHOP MAINTENANCE 

Work Description

ACQUIRE ADDITIONAL ACREAGE 
ADJOINING EXISTING MTCE 
STATION TO EXPAND YARD FOOT 

Parcels 1

Utilities 0

Total Con Est $250

EA

09-34570_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 3% % PSE 95 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Environmental field review scheduled for 12/16/2011. Conducted field review with Design and Environmental. It appears that the sothernmost parcel avoids wetlands. Need 
contract for wetlands delineation. Wetlands studies will be done April 24.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph#: (760) 872-0733

EM Mark Heckman Ph# (760) 872-0734

CM:  Ph# 

12/28/2012

9/1/2012

PA & ED 
M200

A

RW Cert 
M410

T8/1/2014

1/1/2013

RTL 
M460

T8/1/2014

1/1/2013Approved

Current

Dist PS & E 
to HQ     

M380

3/1/2013

HQ 
Advertise 

M480

T

5/1/2013

12/1/2014

Contract 
Award 
M495

T

6/1/2013

1/1/2015

Appr Const 
Contract 

M500

T10/1/2014

PS & E to 
Dist OE 

M377

10/15/2013

10/15/2015

Contract 
Acceptance 

M600

T

XPM 
Milestones

46October 24, 2013
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10/24/2013Status Date

87

Cur Est

$0

$1

RW Est $15

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2016
Prog Code

201.150

Components Funding

A

Project Name

Pearl's Dip

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/18/2012

3/26/2012

County-Route-Postmile

INY 190 70.9 / 71.3

Location Description

NEAR TOWNES PASS AND 5.4 
MILES WEST OF WILDROSE ROAD 
IN DEATH VALLEY NATIONAL PARK

Work Description

HIGHWAY REALIGNMENT AND 
DRAINAGE IMPROVEMENT PEARLS 
DIP

Parcels 2

Utilities 0

Total Con Est $1

EA

09-35130_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 49 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph#: (760) 872-0630

EM Mark Heckman Ph# (760) 872-0734

CM: Rob Sanchez Ph# (760) 872-0656

8/1/2014

8/1/2014

PA & ED 
M200

T

RW Cert 
M410

T2/1/2015

2/1/2015

RTL 
M460

T9/30/2015

9/30/2015Approved

Current

7/1/2015

7/1/2015

Dist PS & E 
to HQ     

M380

T

11/11/2015

HQ 
Advertise 

M480

T

12/30/2015

12/30/2015

Contract 
Award 
M495

T

1/13/2016

1/13/2016

Appr Const 
Contract 

M500

T11/11/2015

5/1/2015

5/1/2015

PS & E to 
Dist OE 

M377

T

10/15/2016

10/15/2016

Contract 
Acceptance 

M600

T

XPM 
Milestones

88

Cur Est

$0

$1,000

RW Est $421

Project Phase

PA&ED
XPM Yes

Program

MINOR
Doc Yr

2017
Prog Code

201.310

Components Funding

A

Project Name

See Vee Signals

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/22/2012

8/13/2012

County-Route-Postmile

INY 168 17.3

Location Description

IN INYO COUNTY ON US 395 AND 
SR 168 AT THE NORTHERN AND 
SOUTHERN INTERSECTIONS WITH 
SEE-VEE LANE

Work Description

INSTALL SIGNALS
Parcels 8

Utilities 0

Total Con Est $1,000

EA

09-35680_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements
Type Agency Name Date

Project Comments

Permit to enter requested 3/29/12.

Structure Est

District Est

Status

Active

--

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#:

EM Mark Heckman Ph# (760) 872-0734

CM:  Ph# 

10/31/2014

PA & ED 
M200

T

RW Cert 
M410

T1/4/2016

RTL 
M460

T1/13/2016

Approved

Current 8/18/2014

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 10/15/2013

Contract 
Award 
M495

T 2/24/2016

Appr Const 
Contract 

M500

T10/15/20138/1/2014

PS & E to 
Dist OE 

M377

T 5/6/2020

Contract 
Acceptance 

M600

T

XPM 
Milestones

47October 24, 2013
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