
Status Report for Local Seismic Retrofit Projects (as of 6/15/99)

53C0011

07Dist.:

SOTO STREETFeature Carried

VALLEY BLVD/SPTCOFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:12/1/92 12/1/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/3/97

$499,650Current $ Estimate:

Proj.
ID:

STPLNZ-5006(049)

53C0018

07Dist.:

ANAHEIM STFeature Carried

LA RIV & DEFOREST AVEFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/24/94

$291,628Current $ Estimate:

Proj.
ID:

STPLP-5108(043)

STPLNZ-5953(027)

53C0019

07Dist.:

WILLOW STFeature Carried

LOS ANGELES RIV(LBCH)Feature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/13/97

$2,018,024Current $ Estimate:

Proj.
ID:

STPLNZ-5953(015)

53C0020

07Dist.:

LONG BEACH BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/94

$1,347,603Current $ Estimate:

Proj.
ID:

CRPSTPLZ-L089(956)

53C0044

07Dist.:

FOURTH STFeature Carried

CITY STS,RR,LA RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:4/1/92 4/1/92

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$4,624,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(098)

53C0046

07Dist.:

SPTCOFeature Carried

LOS FELIZ RD UNDERPASSFeature Intersected

Glendale Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$63,000Current $ Estimate:

Proj.
ID:

53C0055

07Dist.:

SOUTH STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Cerritos Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/12/95 9/12/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/21/97

$213,200Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(202)

53C0063

07Dist.:

LINDLEY AVENUEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/1/90 9/1/90

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$288,208Current $ Estimate:

Proj.
ID:

53C0069

07Dist.:

SOLEDAD CYN RDFeature Carried

SANTA CLARA R
BOH(SPTCO)

Feature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$262,910Current $ Estimate:

Proj.
ID:

STPLP-5953(209)

STPLZ-5953(210)
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53C0071

07Dist.:

FLORENCE AVEFeature Carried

LOS ANGELES RIVFeature Intersected

Bell Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

8/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Construction auth. amount is for three
bridges, 53C0071, 0087, 0158.

$549,500Current $ Estimate:

Proj.
ID:

STPLZ-5953(236)

STPLNZ-5953(034)

53C0072

07Dist.:

ARROW HWYFeature Carried

SANTA FE DAM OUTLETFeature Intersected

Irwindale Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost includes $1,011,000 PE for 14
various bridges in LA County.
Construction cost used strategy
estimate.

$1,069,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(211)

STPLNZ-5953(116)

53C0087

07Dist.:

SLAUSON AVEFeature Carried

RIO HONDO RIVFeature Intersected

Pico Rivera Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

8/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Construction cost under 53C0071.

$540,877Current $ Estimate:

Proj.
ID:

STPLZ-5953(236)

STPLNZ-5953(034)

53C0096

07Dist.:

FLETCHER DRFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$280,000Current $ Estimate:

Proj.
ID:

53C0125

07Dist.:

4TH STFeature Carried

FIGUEROA,FLOWER,RAMPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/95

$3,774,300Current $ Estimate:

Proj.
ID:

STPLNZ-5006(055)

STPLNZ-5953(098)

53C0130

07Dist.:

MACY STFeature Carried

LA RIV BOH(UP & ATSF RR)Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/20/94 9/20/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/96

$3,558,200Current $ Estimate:

Proj.
ID:

STPLNZ-5006(081)

STPLNZ-5953(098)

53C0136

07Dist.:

SUNSET BLVDFeature Carried

SILVER LAKE BLVDFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$160,000Current $ Estimate:

Proj.
ID:

53C0140

07Dist.:

HOPE STFeature Carried

4TH STFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$460,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(098)

53C0151

07Dist.:

FIRST STFeature Carried

FIGUEROA STFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/28/93 10/28/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,300,630Current $ Estimate:

Proj.
ID:

STPLNZ-5006(062)

STPLNZ-5953(098)
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53C0158

07Dist.:

CLARA STFeature Carried

LA RIVERFeature Intersected

Bell Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

8/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Construction cost under 53C0071.

$493,669Current $ Estimate:

Proj.
ID:

STPLZ-5953(236)

STPLNZ-5953(034)

53C0161

07Dist.:

FRANKLIN AVEFeature Carried

FRANKLIN AVE O.C.Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/1/95 8/1/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,922,300Current $ Estimate:

Proj.
ID:

STPLZ-5006(087)

STPLNZ-5953(098)

53C0183

07Dist.:

SIERRA HWYFeature Carried

TUNNEL STATION
OH(SPTCO)

Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/14/94 2/14/94

4/26/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/3/98

$648,200Current $ Estimate:

Proj.
ID:

STPLNZ-5006(067)

STPLNZ-5953(098)

53C0185

07Dist.:

ATLANTIC AVEFeature Carried

LA RIVERFeature Intersected

Compton Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/15/93

$1,062,997Current $ Estimate:

Proj.
ID:

53C0190

07Dist.:

ROSECRANS AVFeature Carried

LOS ANGELES RIVERFeature Intersected

Paramount Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/15/93

Used prestrategy estimate for cost.
Need updated cost info.

$1,133,535Current $ Estimate:

Proj.
ID:

53C0198

07Dist.:

LAKE STREETFeature Carried

BURBANK BLVD OH (SPTCO)Feature Intersected

Burbank Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/14/95 8/14/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/20/97

$132,900Current $ Estimate:

Proj.
ID:

STPLZ-5953(184)

STPLNZ-5953(116)

53C0209

07Dist.:

2ND STFeature Carried

MARINE STADIUM & APPIANFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Used prestrategy estimate for cost.
Need updated cost info.

$1,333,440Current $ Estimate:

Proj.
ID:

STPLNZ-5953(028)

STPLNP-5108(012)

53C0226

07Dist.:

SAN FERNANDO RDFeature Carried

VERDUGO WAFeature Intersected

Glendale Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

7/8/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/28/97

$114,500Current $ Estimate:

Proj.
ID:

STPLZ-5953(191)

STPLNZ-5953(034)

53C0265

07Dist.:

WILLOW ST LBCHFeature Carried

SAN GABRIEL RIVFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/20/97

$463,049Current $ Estimate:

Proj.
ID:

STPLZ-5953(185)

STPLNZ-5953(116)
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53C0275

07Dist.:

LA TIJERA BLVDFeature Carried

LA TIJERA BLVD OH(SPTCO)Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/20/94 6/20/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/14/97

Construction total cost covers two
bridges: La Tijera Blvd @ Centinela
Ck Br. # 53C-0275/Wilber Ave @
L.A. Riv Br# 53C-1386

$2,041,924Current $ Estimate:

Proj.
ID:

STPLNZ-5006(063)

STPLNZ-5953(098)

53C0283L

07Dist.:

WESTMINISTER AVEFeature Carried

SAN GABRIEL RIVERFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

9/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/28/97

$895,450Current $ Estimate:

Proj.
ID:

STPLNZ-5953(066)

53C0283R

07Dist.:

WESTMINISTER AVEFeature Carried

SAN GABRIEL RIVERFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost is shown under 53C0283L.

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(066)

53C0286

07Dist.:

HACIENDA BLVDFeature Carried

HACIENDA BLVD OH
(SPTCO)

Feature Intersected

Industry Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Complete per questionnaire comment.
RETROFITTED DURING
WIDENING 1996

$286,653Current $ Estimate:

Proj.
ID:

53C0287

07Dist.:

HACIENDA BLVDFeature Carried

SAN JOSE CRFeature Intersected

Industry Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Complete per questionnaire comment.
RETROFITTED DURING
WIDENING IN 1996

$306,691Current $ Estimate:

Proj.
ID:

53C0311

07Dist.:

AVE HFeature Carried

AMAGOSA DRFeature Intersected

Lancaster Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:11/20/95 11/20/95

1/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$80,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(233)

STPLNZ-5953(116)

53C0312

07Dist.:

A.T.S.F.R RFeature Carried

BALDWIN AVE UPFeature Intersected

Arcadia Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/30/96

$78,050Current $ Estimate:

Proj.
ID:

STPLZ-5953(179)

STPLNZ-5953(034)

53C0315

07Dist.:

A.T. & S.F. R RFeature Carried

MICHILLINDA AVE UPFeature Intersected

Pasadena Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/96

$78,050Current $ Estimate:

Proj.
ID:

STPLZ-5953(179)

STPLNZ-5953(034)

53C0327

07Dist.:

THE OLD ROADFeature Carried

SANTA CLARA RIVERFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

BHLO-5953(049)

STPLZ-5953(063)
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53C0331

07Dist.:

FOURTH STFeature Carried

LORENA ST & BERNAL AVEFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/1/93 2/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,034,000Current $ Estimate:

Proj.
ID:

STPLZ-5006(048)

53C0383L

07Dist.:

EXPOSITION BLVDFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/1/93 2/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$250,000Current $ Estimate:

Proj.
ID:

53C0383R

07Dist.:

EXPOSITION BLVDFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:2/1/93 2/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$250,000Current $ Estimate:

Proj.
ID:

53C0420

07Dist.:

SPTCOFeature Carried

VALLEY BLVD UPFeature Intersected

El Monte Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0422L

07Dist.:

CARSON STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Lakewood Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/12/97

$207,984Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(117)

53C0422R

07Dist.:

CARSON STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Lakewood Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Costs included in Br.# 53C0422L.

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(117)

53C0440

07Dist.:

ARROW HIGHWAYFeature Carried

LIL DALTON WASHFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/9/96

$60,405Current $ Estimate:

Proj.
ID:

STPLP-5953(208)

STPLZ-5953(151)

53C0464

07Dist.:

ROSECRANS AVEFeature Carried

N FK COYOTE CRFeature Intersected

Santa Fe Springs Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

8/28/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/6/97

$98,400Current $ Estimate:

Proj.
ID:

STPLZ-5953(203)

STPLZ-5953(202)

53C0469

07Dist.:

SOLEDAD CYN RDFeature Carried

SANTA CLARA RIVERFeature Intersected

Santa Clara County Traffic
Authority

 Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,052,677Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)
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53C0472

07Dist.:

SPTC RRFeature Carried

TELEGRAPH RD UPFeature Intersected

Santa Fe Springs Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/97

$36,594Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(202)

53C0473

07Dist.:

WHITE OAK AVEFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$113,000Current $ Estimate:

Proj.
ID:

53C0497

07Dist.:

SEVENTH AVEFeature Carried

SAN JOSE CR Feature Intersected

Industry Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/97

$61,800Current $ Estimate:

Proj.
ID:

STPLP-5342(002)

STPLZ-5953(189)

53C0541

07Dist.:

SPTCOFeature Carried

RESEDA BLVD UPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$116,000Current $ Estimate:

Proj.
ID:

53C0542

07Dist.:

SPTCOFeature Carried

PARTHENIA STREET UPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$313,000Current $ Estimate:

Proj.
ID:

53C0610L

07Dist.:

WARDLOW RDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/94

$1,421,856Current $ Estimate:

Proj.
ID:

CRPSTPLZ-L089(954)

53C0610R

07Dist.:

WARDLOW RDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/94

Construction cost included in
53C0610L.

$0Current $ Estimate:

Proj.
ID:

CRPSTPLZ-L089(954)

53C0627

07Dist.:

MULHOLLAND HWYFeature Carried

MEDEA CRFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Used strategy estimate for final cost,
need updated cost info.

$452,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(068)

BRLSZD-5953(069)

53C0629

07Dist.:

CENTRALIA STFeature Carried

COYOTE CREEKFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$303,072Current $ Estimate:

Proj.
ID:

STPLNZ-5953(070)
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53C0645

07Dist.:

CARSON STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/2/94

Used strategy estimate for final cost,
need updated cost info.

$456,925Current $ Estimate:

Proj.
ID:

53C0646

07Dist.:

COMPTON BLVDFeature Carried

LOS ANGELES RIVFeature Intersected

Paramount Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:11/20/95 11/20/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$362,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(224)

STPLNZ-5953(116)

53C0647

07Dist.:

DEL AMO BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

1/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/21/97

$573,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(216)

STPLNZ-5953(116)

53C0649

07Dist.:

GARFIELD AVEFeature Carried

RIO HONDO RIVERFeature Intersected

South Gate Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

8/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/9/97

$409,500Current $ Estimate:

Proj.
ID:

STPL-5222(002)

STPLZ-5953(202)

53C0656

07Dist.:

SAN PASQUAL STFeature Carried

EATON WASHFeature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$197,701Current $ Estimate:

Proj.
ID:

STPLZ-5953(019)

CRPSTPLZ-L089(983)

53C0666

07Dist.:

ROSECRANS AVEFeature Carried

COYOTE CRFeature Intersected

La Mirada Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/12/95 9/12/95

3/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$286,900Current $ Estimate:

Proj.
ID:

STPLZ-5953(239)

STPLNZ-5953(116)

53C0720

07Dist.:

POCFeature Carried

MAE BOYER PK POC(DEL
AMO

Feature Intersected

Lakewood Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

3/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$207,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(225)

STPLNZ-5953(116)

53C0748

07Dist.:

WESTERN AVEFeature Carried

WESTERN AVE OH (SPTCO)Feature Intersected

Glendale Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/18/94

$168,703Current $ Estimate:

Proj.
ID:

53C0827

07Dist.:

BANDINI BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Vernon Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/8/97

$944,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(204)

STPLNZ-5953(034)
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53C0859

07Dist.:

NORTH SPRING STFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:4/1/92 4/1/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$900,000Current $ Estimate:

Proj.
ID:

53C0863

07Dist.:

FAIR OAKS AVEFeature Carried

FAIR OAKS VIADUCTFeature Intersected

Pasadena Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

7/26/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/20/95

$278,660Current $ Estimate:

Proj.
ID:

STPLZ-5064(002)

53C0896

07Dist.:

SHORELINE DR RAMPFeature Carried

SHORELINE DR W B RAMPFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/16/93

$887,915Current $ Estimate:

Proj.
ID:

53C0923

07Dist.:

HARBOR SCENIC DRFeature Carried

HARBOR SCENIC DR
OH(SPRR

Feature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/30/94

$280,136Current $ Estimate:

Proj.
ID:

53C0927

07Dist.:

OCEAN BLVDFeature Carried

OCEAN BLVD SOH (SPTCO)Feature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,920,820Current $ Estimate:

Proj.
ID:

STPLNP-5108(009)

STPLZ-5953(025)

53C0932

07Dist.:

LONG BEACH  FWYFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/29/93

$3,413,287Current $ Estimate:

Proj.
ID:

STPLNZ-5953(029)

53C1090

07Dist.:

AVE 19-E RDWYFeature Carried

ARROYO SECO CHANNELFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$20,000Current $ Estimate:

Proj.
ID:

53C1091

07Dist.:

AVE 19 W RDWYFeature Carried

ARROYO SECO CHANNELFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$20,000Current $ Estimate:

Proj.
ID:

53C1096

07Dist.:

BALBOA BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:5/1/93 5/1/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Used strategy estimate for final cost,
need updated cost info.

$150,000Current $ Estimate:

Proj.
ID:
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53C1098

07Dist.:

BARHAM BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:1/1/93 1/1/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/96

$658,943Current $ Estimate:

Proj.
ID:

53C1116

07Dist.:

CANOGA AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

Used strategy estimate for final cost,
need updated cost info.

$50,000Current $ Estimate:

Proj.
ID:

53C1121

07Dist.:

CENTINELA AVEFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$100,000Current $ Estimate:

Proj.
ID:

53C1126

07Dist.:

CHANDLER BL S RDWYFeature Carried

TUJUNGA WASHFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$126,000Current $ Estimate:

Proj.
ID:

53C1141

07Dist.:

COLFAX AVEFeature Carried

LA RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:12/1/93 12/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$500,000Current $ Estimate:

Proj.
ID:

STPLNZ-5006(062)

STPLNZ-5953(098)

53C1144

07Dist.:

CORBIN AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$160,000Current $ Estimate:

Proj.
ID:

53C1151

07Dist.:

DESOTO AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$100,000Current $ Estimate:

Proj.
ID:

53C1166

07Dist.:

FIRST STFeature Carried

LA RIV,RR,MYERS,S FE AVFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/3/94 10/3/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$3,100,000Current $ Estimate:

Proj.
ID:

STPLZ-5006(083)

STPLNZ-5953(112)

53C1170

07Dist.:

4TH ST RAMP "A"Feature Carried

FLOWER STFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,830,200Current $ Estimate:

Proj.
ID:

STPLNZ-5006(056)

STPLNZ-5953(098)
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53C1171

07Dist.:

4TH ST RAMP "B"Feature Carried

4TH ST ACCESS RAMPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$212,600Current $ Estimate:

Proj.
ID:

STPLNZ-5006(057)

STPLNZ-5953(098)

53C1172

07Dist.:

4TH ST RAMP "C"Feature Carried

FLOWER STFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$649,500Current $ Estimate:

Proj.
ID:

STPLNZ-5006(058)

STPLNZ-5953(098)

53C1173

07Dist.:

4TH ST RAMP "D"Feature Carried

FLOWER STFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/8/93 10/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,414,300Current $ Estimate:

Proj.
ID:

STPLNZ-5006(059)

STPLNZ-5953(098)

53C1219

07Dist.:

LA CIENEGA BLVDFeature Carried

SIXTY FOURTH ST P.O.C.Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$331,000Current $ Estimate:

Proj.
ID:

53C1232

07Dist.:

S P R RFeature Carried

SHERMAN WAY UPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$213,000Current $ Estimate:

Proj.
ID:

53C1239

07Dist.:

LOS FELIZ BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,066,000Current $ Estimate:

Proj.
ID:

53C1244

07Dist.:

MASON AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$250,000Current $ Estimate:

Proj.
ID:

53C1298

07Dist.:

RIVERSIDE DRFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$392,600Current $ Estimate:

Proj.
ID:

53C1321

07Dist.:

SEVENTH STFeature Carried

LA RIVER BOH (ATSF/UPRR)Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:5/24/95 5/24/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$7,058,800Current $ Estimate:

Proj.
ID:

STPLZ-5006(094)

STPLNZ-5953(098)
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53C1324

07Dist.:

S P R RFeature Carried

SHERMAN WAY UPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$213,000Current $ Estimate:

Proj.
ID:

53C1335

07Dist.:

TAMPA AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$60,000Current $ Estimate:

Proj.
ID:

53C1336

07Dist.:

TEMPLE STFeature Carried

SILVER LAKE BLVDFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$180,000Current $ Estimate:

Proj.
ID:

53C1344

07Dist.:

SPTCOFeature Carried

TUXFORD ST UPFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$85,000Current $ Estimate:

Proj.
ID:

53C1355

07Dist.:

VAN NUYS BLVDFeature Carried

PACOIMA DIVERSON
CHANEL

Feature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$15,000Current $ Estimate:

Proj.
ID:

53C1362

07Dist.:

VANOWEN STFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$35,000Current $ Estimate:

Proj.
ID:

53C1369

07Dist.:

VICTORY BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$210,000Current $ Estimate:

Proj.
ID:

53C1374

07Dist.:

VINELAND AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/96

$412,219Current $ Estimate:

Proj.
ID:

STPLNZ-5006(051)

53C1386

07Dist.:

WILBUR AVENUEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:12/1/93 12/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/14/97

Construction cost included in La
Tijera Blvd @ Centinela Ck Br. #
53C-0275.

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5006(063)

STPLNZ-5953(098)
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53C1388

07Dist.:

WINNETKA AVEFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/95

$100,000Current $ Estimate:

Proj.
ID:

53C1435

07Dist.:

213TH STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:9/11/95 9/11/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/28/97

$105,474Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(202)

53C1744

07Dist.:

ARTESIA BLVDFeature Carried

COMPTON CRK BOH (SPTCO)Feature Intersected

Compton Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Used prestrategy estimate for final
cost, need updated cost info.

$1,478,063Current $ Estimate:

Proj.
ID:

STPLZ-5953(022)

CRPSTPLZ-L089(985)

53C1776L

07Dist.:

SIERRA PACIFIC HWYFeature Carried

SOLEMINT OH (SPTCO)Feature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:10/24/96 10/24/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

See record for 53C1776R for
combined cost.

$0Current $ Estimate:

Proj.
ID:

STPLZ-5953(190)

STPLNZ-5953(120)

53C1776R

07Dist.:

SIERRA PACIFIC HWYFeature Carried

SOLEMINT OH (SPTCO)Feature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:3/2/94 3/2/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$521,902Current $ Estimate:

Proj.
ID:

STPLZ-5953(061)

53C1902

07Dist.:

OLIVE AVEFeature Carried

OLIVE AVE OHFeature Intersected

Burbank Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

1/1/50

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/17/95

$1,207,570Current $ Estimate:

Proj.
ID:

STPLNZ-5953(030)

53C1660

07Dist.:

MISSION RDFeature Carried

EASTLAKE AVE/SPTCOFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$20,000Current $ Estimate:

Proj.
ID:

53C1932

07Dist.:

RIVERSIDE DRFeature Carried

RIVERSIDE DR UNDERPASSFeature Intersected

Los Angeles Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:1/1/94 1/1/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/27/97

$1,149,993Current $ Estimate:

Proj.
ID:

STPLNZ-5006(060)

53C0642

07Dist.:

ANGELES FOREST HWYFeature Carried

ANGELES FOREST HWY OH
(SP

Feature Intersected

Los Angeles County Agency Name

Complete

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/25/96

$386,635Current $ Estimate:

Proj.
ID:

STPLZ-5953(060)
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53C0054

07Dist.:

ARROW HWYFeature Carried

BIG DALTON WAFeature Intersected

Los Angeles County Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/3/95 10/3/95

1/12/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$233,100Current $ Estimate:

Proj.
ID:

STPLNX-5953(095)

STPLNZ-5953(034)

53C0065

07Dist.:

OCEAN BLVDFeature Carried

GERALD DESMOND BRIDGEFeature Intersected

Long Beach Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:

3/20/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$14,827,235Current $ Estimate:

Proj.
ID:

STPLNZ-5108(020)

STPLNZ-6108(001)

53C0159

07Dist.:

GAGE AVEFeature Carried

LA RIVERFeature Intersected

Bell Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/5/95 10/5/95

3/3/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(132)

BRLSZD-5953(262)

53C0163

07Dist.:

OLYMPIA BLVDFeature Carried

9TH ST VIADUCTFeature Intersected

Los Angeles Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:

4/8/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$11,456,200Current $ Estimate:

Proj.
ID:

STPLZ-5006(110)

STPLNZ-5953(098)

53C0259

07Dist.:

RAMONA BLVDFeature Carried

RUBIO WASHFeature Intersected

Rosemead Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

9/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$505,100Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(119)

53C0348

07Dist.:

VALLEY BLVDFeature Carried

RIO HONDO CHANNELFeature Intersected

El Monte Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:9/11/96 9/11/96

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$844,500Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

BRLSZD-5953(261)

53C0418

07Dist.:

UPRRFeature Carried

PARAMOUNT BLVD UPFeature Intersected

Los Angeles County Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:5/22/96 5/22/96

5/14/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$120,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

STPLZ-5953(156)

53C0435

07Dist.:

LOWER AZUSA RDFeature Carried

RIO HONDO RIVERFeature Intersected

El Monte Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

9/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$165,200Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(175)

53C0545

07Dist.:

NORTH BROADWAYFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:

3/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$34,129,155Current $ Estimate:

Proj.
ID:

STPLZ-5006(112)

STPLNZ-5953(098)
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53C0576

07Dist.:

DOWNEY RDFeature Carried

LA RIVFeature Intersected

Los Angeles County Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:4/9/97 4/9/97

3/3/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$480,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(119)

53C0602

07Dist.:

CULVER BLVDFeature Carried

BALLONA CRFeature Intersected

Los Angeles County Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:9/11/96 9/11/96

1/7/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,059,100Current $ Estimate:

Proj.
ID:

53C0643

07Dist.:

BIG TUJUNGA CYN RDFeature Carried

BIG TUJUNGA CYN-E
CROSSN

Feature Intersected

Los Angeles County Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

1/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$843,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(065)

53C0676

07Dist.:

LOS ANGELES STFeature Carried

BIG DALTON WAFeature Intersected

Irwindale Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

4/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$48,900Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

STPLZ-5953(175)

53C0697

07Dist.:

VINELAND AVEFeature Carried

WALNUT CRFeature Intersected

Los Angeles County Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:9/11/96 9/11/96

1/12/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$189,800Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

BRLSZA-5953(259)

53C0832

07Dist.:

BROADWAYFeature Carried

SHORELINE DRIVE SEPFeature Intersected

Long Beach Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

3/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$80,800Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(120)

53C0876

07Dist.:

HIGUERA STFeature Carried

BALLONA CRFeature Intersected

Culver City Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:11/20/95 11/20/95

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$175,600Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

BRLSZD-5953(260)

53C1018

07Dist.:

SUVA ST.Feature Carried

RIO HONDO CHFeature Intersected

Downey Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

3/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$60,600Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(120)

53C1026

07Dist.:

MARQUARDT AVEFeature Carried

COYOTE CRFeature Intersected

Cerritos Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

8/31/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$183,800Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(117)
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53C1420

07Dist.:

ENCINITA AVEFeature Carried

EATON WASHFeature Intersected

Temple City Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

3/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$126,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(120)

53C1589

07Dist.:

APPIAN WAYFeature Carried

ALAMITOS BAYFeature Intersected

Long Beach Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

4/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,351,200Current $ Estimate:

Proj.
ID:

STPLP-5108(044)

STPLZ-5953(231)

53C0325

07Dist.:

SOUTH STFeature Carried

COYOTE CRFeature Intersected

Cerritos Agency Name

In Construction

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$89,900Current $ Estimate:

Proj.
ID:

STPLZ-5953(190)

STPLNZ-5953(119)

53C0028

07Dist.:

2ND STFeature Carried

ALAMITOS BAY CHANNELFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$624,124Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0029

07Dist.:

MARINA DRIVEFeature Carried

SAN GABRIEL RIVERFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,134,000Current $ Estimate:

Proj.
ID:

BRLS-5108(045)

BRLOZA-5229(001)

53C0032

07Dist.:

VALLEY BLVDFeature Carried

SAN GABRIEL RIV, 605 RMPFeature Intersected

Industry Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$5,700,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(202)

53C0036

07Dist.:

BEVERLY BLVDFeature Carried

BEVERLY BLVD OH (UPRR)Feature Intersected

Pico Rivera Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$431,725Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(117)

53C0081

07Dist.:

BEVERLY BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Pico Rivera Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98 1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$419,997Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(117)

53C0082

07Dist.:

WASHINGTON BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Pico Rivera Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$371,141Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(151)
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53C0084

07Dist.:

SLAUSON AVEFeature Carried

SAN GABRIEL R BOH(AT&SF)Feature Intersected

Pico Rivera Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/18/95 12/18/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$775,173Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(151)

53C0089

07Dist.:

SPRING STFeature Carried

SAN GABRIEL RIVERFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$57,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(156)

53C0135L

07Dist.:

FIGUEROA STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$255,570Current $ Estimate:

Proj.
ID:

STPLZ-5953(235)

STPLNZ-5953(116)

53C0135R

07Dist.:

FIGUEROA STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$288,912Current $ Estimate:

Proj.
ID:

STPLZ-5953(235)

STPLNZ-5953(116)

53C0156

07Dist.:

TELEGRAPH RDFeature Carried

RIO HONDO RIVFeature Intersected

Pico Rivera Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/9/97 4/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$713,600Current $ Estimate:

Proj.
ID:

STPLZ-5953(235)

STPLNZ-5953(119)

53C0245

07Dist.:

BALDWIN PARK BLVDFeature Carried

WALNUT CR INLET CHFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$52,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(119)

53C0261

07Dist.:

AVALON BLVDFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Carson Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/14/95 8/14/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$82,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLNZ-5953(131)

53C0284L

07Dist.:

WESTMINISTER AVEFeature Carried

HAYNES STEAM PLANT CHFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(067)

STPLX-5953(129)

53C0284R

07Dist.:

WESTMINSTER AVEFeature Carried

HAYNES STEAM PLANT CHFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:7/9/97 7/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(067)

STPLX-5953(129)
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53C0289

07Dist.:

AZUSA AVEFeature Carried

INDUSTRY OH (SPTCO)Feature Intersected

Industry Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,168,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(190)

STPLNZ-5953(119)

53C0404

07Dist.:

POCFeature Carried

COLLEGE POC(CARSON ST)Feature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$7,420Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(119)

53C0445

07Dist.:

SLAUSON AVEFeature Carried

LOS ANGELES RIVFeature Intersected

Bell Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/25/96 10/25/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$770,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(119)

53C0448

07Dist.:

UPRRFeature Carried

AZUSA AVENUE UPFeature Intersected

Industry Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96 12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$62,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(119)

53C0451

07Dist.:

LEFFINGWELL RDFeature Carried

N FK COYOTE CRFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$56,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

STPLZ-5953(175)

53C0465

07Dist.:

IMP HWYFeature Carried

N FK COYOTE CRFeature Intersected

Santa Fe Springs Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$25,340Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

STPLZ-5953(175)

53C0483

07Dist.:

PEARBLOSSOM HWYFeature Carried

VINCENT OH (SPTCO)Feature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$281,000Current $ Estimate:

Proj.
ID:

STPLX-5953(180)

STPLZ-5953(059)

53C0531

07Dist.:

AT & SF RRFeature Carried

ALOSTA AVE UPFeature Intersected

Glendora Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$152,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(119)

53C0590

07Dist.:

UNION PACIFIC RRFeature Carried

WILLOW ST UPFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$10,554Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(119)

June 15, 199917 Printed:



Status Report for Local Seismic Retrofit Projects (as of 6/15/99)

53C0592

07Dist.:

UNION PACIFIC RRFeature Carried

CHERRY AVE UPFeature Intersected

Lakewood Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96 12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$23,150Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(119)

53C0596

07Dist.:

AT&SF RRFeature Carried

COLORADO BLVD UPFeature Intersected

Arcadia Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$12,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0599

07Dist.:

ALAMEDA STFeature Carried

COMPTON CRFeature Intersected

Compton Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/9/97 4/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$379,030Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0620

07Dist.:

MALIBU CYN RDFeature Carried

MALIBU CRFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:9/19/96 9/19/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$103,250Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(151)

53C0622

07Dist.:

BIG TUJUNGA CYN RDFeature Carried

BIG TUJUNGA-W CROSSNGFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$331,063Current $ Estimate:

Proj.
ID:

53C0628

07Dist.:

WARDLOW RDFeature Carried

COYOTE CRFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$179,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(190)

STPLNZ-5953(119)

53C0648

07Dist.:

SANTA ANITA AVEFeature Carried

RIO HONDO RIVERFeature Intersected

El Monte Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$32,040Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(119)

53C0660

07Dist.:

DALEWOOD STFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$176,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0661

07Dist.:

GARVEY AVEFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$176,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(235)

STPLNZ-5953(120)
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53C0662

07Dist.:

FRANCISQUITO AVEFeature Carried

WALNUT CRFeature Intersected

Baldwin Park Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$130,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(116)

53C0680

07Dist.:

BADILLO STFeature Carried

BIG DALTON WASHFeature Intersected

Baldwin Park Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98 1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$95,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

BRLSZF-5953(256)

53C0746

07Dist.:

VERDUGO RDFeature Carried

GLENDALE COLLEGE P.O.C.Feature Intersected

Glendale Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/22/96 12/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$140,700Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(119)

53C0784

07Dist.:

A.T. & S.F. R RFeature Carried

DOWNEY ROAD UPFeature Intersected

Vernon Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$43,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(120)

53C0785L

07Dist.:

NEW YORK DRFeature Carried

EATON WASHFeature Intersected

Pasadena Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$120,565Current $ Estimate:

Proj.
ID:

STPLZ-5953(123)

BRLSZD-5953(275)

53C0785R

07Dist.:

NEW YORK DRFeature Carried

EATON WASHFeature Intersected

Pasadena Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$120,565Current $ Estimate:

Proj.
ID:

STPLZ-5953(123)

BRLSZD-5953(275)

53C0823

07Dist.:

HARBOR SCENIC DRFeature Carried

PIER A AVE NB & SB RAMPSFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96 12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$188,940Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(120)

53C0867

07Dist.:

SOTO STFeature Carried

LA RIVERFeature Intersected

Vernon Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/23/96 5/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,250,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

STPLZ-5953(156)

53C0877

07Dist.:

OVERLAND AVEFeature Carried

BALLONA CRFeature Intersected

Culver City Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$104,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(206)

STPLNZ-5953(120)
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53C0884

07Dist.:

OCEAN BLVDFeature Carried

PICO AVENUEFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/5/98 8/5/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$143,200Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

BRLSZF-5953(256)

53C0890L

07Dist.:

QUEENS WAY-SBNDFeature Carried

QUEENS WAY SBND OCFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/23/96 5/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$280,837Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

STPLZ-5953(156)

53C0890R

07Dist.:

QUEENS WAY-SBNDFeature Carried

QUEENS WAY SBND OCFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:5/23/96 5/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$265,725Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

STPLZ-5953(156)

53C0920

07Dist.:

GLENOAKS BLVDFeature Carried

PACOIMA WAFeature Intersected

San Fernando Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$76,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

STPLZ-5953(175)

53C0921

07Dist.:

FIFTH STFeature Carried

PACOIMA WASHFeature Intersected

San Fernando Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$65,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(120)

53C0931

07Dist.:

10TH STFeature Carried

10TH ST OFF RAMPFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/24/96 10/24/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,944,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(190)

STPLNX-5108(025)

53C0934

07Dist.:

6TH STFeature Carried

6TH ST OFF RAMPFeature Intersected

Long Beach Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:10/24/96 10/24/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,896,667Current $ Estimate:

Proj.
ID:

STPLZ-5953(190)

STPLNZ-5953(120)

53C0951

07Dist.:

UPRRFeature Carried

GAREY AVE UPFeature Intersected

Pomona Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$198,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(111)

53C1375

07Dist.:

WASHINGTON BLVFeature Carried

LOS ANGELEUS RIVERFeature Intersected

Los Angeles Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:9/20/94 9/20/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,000,000Current $ Estimate:

Proj.
ID:

STPLZ-5006(088)

STPLNZ-5953(098)
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53C1403

07Dist.:

THE OLD RDFeature Carried

CASTAIC CREEKFeature Intersected

Los Angeles County Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98 1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$851,850Current $ Estimate:

Proj.
ID:

STPLZ-5953(062)

53C1568

07Dist.:

FIRST STFeature Carried

LITTLE DALTON WASHFeature Intersected

Azusa Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:1/21/98 1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$165,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

BRLSZF-5953(256)

53C1710

07Dist.:

CONVEYORFeature Carried

OWNS-ILL CON CRS FRTL AVFeature Intersected

Vernon Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$186,700Current $ Estimate:

Proj.
ID:

STPLZ-5953(214)

STPLNZ-5953(120)

53C1786

07Dist.:

CANADA BLVD SOFeature Carried

VERDUGO WASHFeature Intersected

Glendale Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$73,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

STPLZ-5953(175)

53C1875

07Dist.:

AVENUE 26Feature Carried

ARROYO SECO CHANNELFeature Intersected

Los Angeles Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$143,623Current $ Estimate:

Proj.
ID:

53C1880

07Dist.:

SIXTH STFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:3/1/95 3/1/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$20,000,000Current $ Estimate:

Proj.
ID:

STPLZ-5006(065)

STPLNZ-5953(098)

53C1915

07Dist.:

POCFeature Carried

ALHAMBRA HIGH SCHOOL
POC

Feature Intersected

Alhambra Agency Name

In Design

Los AngelesCounty Name

Planned Actual 
Comments:8/5/98 8/5/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$120,400Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

BRLSZF-5953(256)

53C0008

07Dist.:

EAST FORK ROADFeature Carried

GRAVEYARD CYN CRFeature Intersected

Los Angeles County Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$2,197,900Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0024

07Dist.:

RAVENNA DRFeature Carried

RIVO ALTO CANALFeature Intersected

Long Beach Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/11/96 8/11/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,981,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)
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53C0035

07Dist.:

SPTCOFeature Carried

NATIONAL BLVD UPFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0042

07Dist.:

IMPERIAL HWYFeature Carried

LOS ANGELES RIVERFeature Intersected

Los Angeles County Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

BRLS-5251(003)

STPLNV-5953(109)

53C0077

07Dist.:

SANTA FE AVEFeature Carried

COMPTON CRFeature Intersected

Los Angeles County Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLX-5953(183)

STPLNV-5953(110)

53C0083

07Dist.:

ALONDRA BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Bellflower Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/22/96 10/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0086

07Dist.:

BEVERLY BLVDFeature Carried

RIO HONDO RIV & GRNT REAFeature Intersected

Pico Rivera Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

BRLS-5247(001)

STPLNZ-5953(034)

53C0098

07Dist.:

SPTCOFeature Carried

GARFIELD AVENUE UPFeature Intersected

Alhambra Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/11/96 8/11/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5006(047)

STPLNZ-5953(119)

53C0124

07Dist.:

S.P.T.C. R RFeature Carried

BALDWIN AVENUE UPFeature Intersected

El Monte Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0274

07Dist.:

SPTCOFeature Carried

MOTOR AVE UNDERPASSFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0307

07Dist.:

SPTCOFeature Carried

VAN NUYS BLVD
UNDERPASS

Feature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:
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53C0326

07Dist.:

CARMENITA ROADFeature Carried

COYOTE CRFeature Intersected

Cerritos Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/12/95 9/12/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

BHLS-5325(003)

STPLNZ-5953(116)

53C0330

07Dist.:

FIRST STFeature Carried

GARVEY AVE.Feature Intersected

Pomona Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0430

07Dist.:

RAMONA BLVDFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0433

07Dist.:

LOWER AZUSA RDFeature Carried

EATON WASHFeature Intersected

Temple City Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0455

07Dist.:

UPRRFeature Carried

NORWALK BLVD UPFeature Intersected

Whittier Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0477

07Dist.:

VAN NUYS AIR-RUNWAFeature Carried

VAN NUYS AP UPFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0478

07Dist.:

BOUQUET CYN RDFeature Carried

BOUQUET CYN CHFeature Intersected

Santa Clara County Traffic
Authority

 Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/18/95 12/18/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0488

07Dist.:

SOLEDAD CYN RDFeature Carried

SANTA CLARA RIVFeature Intersected

Los Angeles County Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

BRLS-5953(045)

53C0611

07Dist.:

GLADSTONE STFeature Carried

LITTLE DALTON WASHFeature Intersected

Azusa Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/30/95 10/30/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)
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53C0614

07Dist.:

120TH STFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Hawthorne Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0617LR

07Dist.:

PECK RDFeature Carried

SAN GABRIEL RIVFeature Intersected

Los Angeles County Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0632

07Dist.:

DEL AMO BLVDFeature Carried

COMPTON CREEKFeature Intersected

Carson Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

9/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNV-5953(104)

53C0652

07Dist.:

SEPULVEDA BLVDFeature Carried

DOMINQUEZ CHANFeature Intersected

Carson Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0678

07Dist.:

PUENTE AVEFeature Carried

BIG DALTON WASHFeature Intersected

Baldwin Park Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0681

07Dist.:

PACIFIC AVEFeature Carried

BIG DALTON WAFeature Intersected

Baldwin Park Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0724

07Dist.:

POCFeature Carried

MARK TWAIN SCHOOL POCFeature Intersected

Long Beach Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

CRPSTPLZ-L089(992)

53C0734

07Dist.:

TURNBULL CYN RDFeature Carried

SAN JOSE CRFeature Intersected

Industry Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0737

07Dist.:

JACKSON STFeature Carried

VERDUGO WASHFeature Intersected

Glendale Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/18/95 12/18/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)
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53C0739

07Dist.:

UP RRFeature Carried

DEL AMO BLVD UPFeature Intersected

Long Beach Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$66,308Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

CRPSTPLZ-L089(993)

53C0747

07Dist.:

S.P.T.C. RRFeature Carried

BRAND BLVD UPFeature Intersected

Glendale Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/2/96 12/2/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0790

07Dist.:

UPRRFeature Carried

GARFIELD AVE UPFeature Intersected

Commerce Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/15/96 8/15/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0799

07Dist.:

LAKE HUGHES RDFeature Carried

CASTAIC CRFeature Intersected

Los Angeles County Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/94 6/1/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$53,118Current $ Estimate:

Proj.
ID:

STPLZ-5953(064)

53C0816

07Dist.:

WATER STREETFeature Carried

SAN JOSE CRFeature Intersected

Industry Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:8/15/95 8/15/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0826

07Dist.:

WILEY CYN RDFeature Carried

PICO CYN CHFeature Intersected

Santa Clara County Traffic
Authority

 Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0907

07Dist.:

WILMINGTON AVEFeature Carried

COMPTON CRFeature Intersected

Compton Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0949

07Dist.:

SPTC RRFeature Carried

WHITE AVE UPFeature Intersected

Pomona Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C0950

07Dist.:

UPRRFeature Carried

WHITE AVE UPFeature Intersected

Pomona Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:
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53C1010

07Dist.:

N MAIN STFeature Carried

LA RIVERFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1094

07Dist.:

AVENUE 54Feature Carried

IRVINGTON PLACE P.O.C.Feature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:11/1/93 11/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1152

07Dist.:

DEVONSHIRE STFeature Carried

PACOIMA WASH DIV
CHANNEL

Feature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1220

07Dist.:

LA CIENEGA BLVDFeature Carried

BALLONA CREEKFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1261

07Dist.:

182ND STREETFeature Carried

DOMINGUEZ CHANNELFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1299

07Dist.:

RIVERSIDE DRFeature Carried

TUJUNGA WASHFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1330

07Dist.:

STRATHERN STFeature Carried

ALISO CREEKFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1376

07Dist.:

A.T.S.F. RRFeature Carried

WASHINGTON BLVD U.P.Feature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1377

07Dist.:

A.T.S.F. RRFeature Carried

WASHINGTON BLVD U.P.Feature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:
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53C1387

07Dist.:

WILBUR AVENUEFeature Carried

WILBUR AVENUE P.O.C.Feature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:6/1/92 6/1/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1419

07Dist.:

TEMPLE CITY BLVDFeature Carried

EATON WASHFeature Intersected

Temple City Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:10/23/96 10/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C1470

07Dist.:

PARRIOT PLACEFeature Carried

SAN JOSE CREEKFeature Intersected

Industry Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:12/3/96 12/3/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C1491

07Dist.:

TROJAN WAYFeature Carried

COYOTE CREEKFeature Intersected

La Mirada Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C1649

07Dist.:

SANTA ANITA AVEFeature Carried

SANTA ANITA AVE UPFeature Intersected

El Monte Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C1736

07Dist.:

CHATEAU RDFeature Carried

UNNAMED WASHFeature Intersected

Pasadena Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C1815

07Dist.:

HUNTINGTON DRFeature Carried

SAWPIT CHANNELFeature Intersected

Monrovia Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C1885

07Dist.:

BALBOA BLVDFeature Carried

SAN FERNANDO RDFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

53C1289

07Dist.:

HAYVENHURST STFeature Carried

BULL CREEKFeature Intersected

Los Angeles Agency Name

No Retrofit

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:
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53C0031

07Dist.:

ALONDRA BLVDFeature Carried

LOS ANGELES RIVFeature Intersected

Los Angeles County Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$723,002Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0070

07Dist.:

EAST FORK ROADFeature Carried

N FK SAN GABRIEL RIVFeature Intersected

Los Angeles County Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$455,333Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0085

07Dist.:

FLORENCE AVEFeature Carried

RIO HONDOFeature Intersected

Downey Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$383,549Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(118)

53C0106

07Dist.:

IMP HWYFeature Carried

SAN GABRIEL RIV & FRT RDFeature Intersected

Downey Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$512,337Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

53C0138

07Dist.:

UPRRFeature Carried

SAN JOSE CRK UP(PECK RD)Feature Intersected

Industry Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$96,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

53C0139

07Dist.:

COLLEGE PARK DRFeature Carried

SAN GABRIEL RIVERFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$267,429Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

53C0148

07Dist.:

GARVEY AVEFeature Carried

RIO HONDOFeature Intersected

Rosemead Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$630,791Current $ Estimate:

Proj.
ID:

53C0178

07Dist.:

VALLEY BLVDFeature Carried

PUENTE OH (SPTCO)Feature Intersected

Industry Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$485,780Current $ Estimate:

Proj.
ID:

STPLP-5342(003)

STPLNZ-5953(034)

53C0266

07Dist.:

WILLOW ST LBCHFeature Carried

COYOTE CRFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:6/8/94 6/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$368,659Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(117)
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53C0305

07Dist.:

SECOND AVEFeature Carried

SANTA ANITA WASHFeature Intersected

Arcadia Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$145,789Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0329

07Dist.:

SPTC RRFeature Carried

GAREY AVE UPFeature Intersected

Pomona Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$133,333Current $ Estimate:

Proj.
ID:

STPLZ-5953(111)

53C0375

07Dist.:

FOOTHILL BLVDFeature Carried

SAN GABRIEL RIVFeature Intersected

Irwindale Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$617,086Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0377

07Dist.:

ATSF RRFeature Carried

AZUSA UP (FOOTHILL BLVD)Feature Intersected

Azusa Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$159,600Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0458

07Dist.:

UPRRFeature Carried

DOMINGUEZ UP(SANTA FE
AV

Feature Intersected

Carson Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$94,800Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0459

07Dist.:

WILMINGTON AV 223Feature Carried

DOMINGUEZ CHFeature Intersected

Carson Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$550,692Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0471

07Dist.:

WASHINGTON BLVDFeature Carried

RIO HONDO RIVERFeature Intersected

Pico Rivera Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$752,949Current $ Estimate:

Proj.
ID:

53C0495

07Dist.:

IRWINDALE AVEFeature Carried

BIG DALTON WASFeature Intersected

Irwindale Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$121,343Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0575

07Dist.:

ARTESIA BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,156,315Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)
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53C0594

07Dist.:

UNION PACIFIC RRFeature Carried

LONG BEACH BLVD UPFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$67,200Current $ Estimate:

Proj.
ID:

STPLNZ-5953(119)

53C0671

07Dist.:

AZUSA CYN RDFeature Carried

BIG DALTON WASHFeature Intersected

Irwindale Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$113,083Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0689

07Dist.:

MEYER RDFeature Carried

N FK COYOTE CRFeature Intersected

Los Angeles County Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$252,798Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0730

07Dist.:

LOYNES DRFeature Carried

LOS CERRITOS DRA CHAFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$479,149Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0807

07Dist.:

AVE TFeature Carried

AVE T OH (SPTCO)Feature Intersected

Los Angeles County Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:6/1/93 6/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

STPLZ-5953(058)

53C0810

07Dist.:

SPTC RRFeature Carried

25TH ST EAST UPFeature Intersected

Palmdale Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$96,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0864

07Dist.:

MARTIN L KING JRFeature Carried

KING JR AVE SPTC RRFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$121,287Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0885

07Dist.:

ANAHEIM STFeature Carried

LONG BEACH FWYFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$321,878Current $ Estimate:

Proj.
ID:

STPLP-5108(047)

STPLNZ-5953(120)

53C0892L

07Dist.:

QUEENS WAY SBNDFeature Carried

QUEENS WAYFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$565,786Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)
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53C0892R

07Dist.:

QUEENS WAY NBNDFeature Carried

QUEENS WAYFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$577,824Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0897

07Dist.:

S.P.T.C. R RFeature Carried

SANTA ANITA AVE UPFeature Intersected

El Monte Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$61,800Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0916

07Dist.:

FIRST STFeature Carried

FIRST ST OCFeature Intersected

Pomona Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:9/27/94 9/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$23,333Current $ Estimate:

Proj.
ID:

STPLZ-5953(111)

53C0918

07Dist.:

FIRST STFeature Carried

FIRST ST OCFeature Intersected

Pomona Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:9/24/94 9/24/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$40,000Current $ Estimate:

Proj.
ID:

STPLZ-5953(111)

53C0929

07Dist.:

UNION PACIFIC RRFeature Carried

PICKERING AV UPFeature Intersected

Whittier Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$105,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0930

07Dist.:

9TH ST RAMPFeature Carried

HARBER SCENIC RDFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$463,778Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0933

07Dist.:

7TH STFeature Carried

SAN FRANCISCO AVEFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$91,341Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C0970

07Dist.:

CIRCLE TRAILFeature Carried

GARAPATOS CREEKFeature Intersected

Los Angeles County Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$21,261Current $ Estimate:

Proj.
ID:

STPLNZ-5953(116)

53C0991

07Dist.:

DUQUESNE AVEFeature Carried

BALLONA CREEKFeature Intersected

Culver City Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:6/23/94 6/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$146,734Current $ Estimate:

Proj.
ID:

STPLNZ-5953(034)

STPLNZ-5953(118)
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53C1565

07Dist.:

4 TH STREETFeature Carried

WASHINGTON P.O.C.Feature Intersected

Santa Monica Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$90,000Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C1577

07Dist.:

OLEANDER AVEFeature Carried

COMPTON CREEKFeature Intersected

Compton Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$123,565Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C1594

07Dist.:

QUEENS WAY NB RAMPFeature Carried

SHORELINE DR OFF-RAMPFeature Intersected

Long Beach Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$480,038Current $ Estimate:

Proj.
ID:

STPLNZ-5953(120)

53C1829

07Dist.:

OAK GROVE DRIVEFeature Carried

ARROYO SECO CHFeature Intersected

Pasadena Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$541,895Current $ Estimate:

Proj.
ID:

STPLZ-5953(123)

53C1851

07Dist.:

OAK GROVE DRIVEFeature Carried

FLINT CANYON WASHFeature Intersected

Pasadena Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$452,444Current $ Estimate:

Proj.
ID:

STPLZ-5953(123)

53C1909

07Dist.:

AT & SF RRFeature Carried

ARCADIA UNDERPASSFeature Intersected

Arcadia Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$93,000Current $ Estimate:

Proj.
ID:

53C1972

07Dist.:

FIRESTONE BLVDFeature Carried

LOS ANGELES RIVERFeature Intersected

South Gate Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID:

STPLNZ-5953(127)

53C1973

07Dist.:

RIO HONDO CHFeature Carried

FIRESTONE BLVDFeature Intersected

South Gate Agency Name

Pre-Strategy

Los AngelesCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Current $ Estimate:

Proj.
ID:

STPLNZ-5953(127)

52C0061

07Dist.:

MAIN STFeature Carried

VENTURA RIVFeature Intersected

Ventura Agency Name

Complete

VenturaCounty Name

Planned Actual 
Comments:12/14/93 12/14/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/19/97

Construction cost of $1,889,924
consists of $208,487 federal
seismic(33D) and $27,013 state
seismic match and $1,365,425 ER.

$235,000Current $ Estimate:

Proj.
ID:

ER-STPLZ-3040(001)
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52C0002

07Dist.:

CASITAS VISTA RDFeature Carried

VENTURA RIVFeature Intersected

Ventura County Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

6/16/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost for three bridges. Bridges
#52C0002, 52C0009, 52C0110.

$1,060,511Current $ Estimate:

Proj.
ID:

STPLNZ-5952(004)

CRP-L089(468)

52C0009

07Dist.:

S MOUNTAIN RDFeature Carried

SANTA CLARA RIVFeature Intersected

Ventura County Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

4/7/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost included under Br# 52C0002.

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5952(004)

CRP-L089(468)

52C0025

07Dist.:

MISSION OAKS BLVFeature Carried

CALLEGUAS CREEKFeature Intersected

Camarillo Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:

4/30/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR replacement cost  =
$2,347,117. No seismic fund involved.

$0Current $ Estimate:

Proj.
ID:

BRLS-5393(005)

52C0034

07Dist.:

HUENEME RDFeature Carried

CALLEGUAS CRFeature Intersected

Ventura County Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

9/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR replacement cost =
$3,240,000. No seismic fund involved.

$0Current $ Estimate:

Proj.
ID:

BRLS-5952(002)

CRP-L089(468)

52C0095

07Dist.:

CHANNEL ISLANDS BLFeature Carried

MANDALAY BAYFeature Intersected

Oxnard Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:12/14/92 12/14/92

7/9/93

7/28/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$888,300Current $ Estimate:

Proj.
ID:

52C0110

07Dist.:

SANTA ANA RDFeature Carried

COYOTE CREEKFeature Intersected

Ventura County Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:6/20/90 6/20/90

3/7/91

4/7/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Cost included under Br# 52C0002.

$0Current $ Estimate:

Proj.
ID:

STPLNZ-5952(004)

CRP-L089(468)

52C0131

07Dist.:

SPTCOFeature Carried

SAN JON RD UPFeature Intersected

Ventura Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:12/14/93 12/14/93

7/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

The authorized amount of $526,000 is
for three bridges: SAN JON RD. UP
(52C-0131), SEAWARD AVE. UP
(52C-0132) AND VISTA DEL MAR
DR. OVERCROSSING (52C-133).
52C0132 is not in the program?

$526,000Current $ Estimate:

Proj.
ID:

STPLZ-5026(013)

52C0133

07Dist.:

SEAWARD AVEFeature Carried

VISTA DEL MAR DR
OC(SEAW

Feature Intersected

Ventura Agency Name

In Construction

VenturaCounty Name

Planned Actual 
Comments:12/14/93 12/14/93

3/7/91

7/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Authorized construction amount is
shown under 52C0131.

$0Current $ Estimate:

Proj.
ID:

STPLZ-5026(013)

STPLX-5026(008)

52C0053

07Dist.:

BRIDGE ROADFeature Carried

SANTA PAULA CREEKFeature Intersected

Ventura County Agency Name

In Design

VenturaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$8,100Current $ Estimate:

Proj.
ID:

BRLO-5952(021)
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52C0051

07Dist.:

SANTA ANA BLFeature Carried

VENTURA RIVFeature Intersected

Ventura County Agency Name

No Retrofit

VenturaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

52C0055

07Dist.:

SPRRFeature Carried

RINCON POINT UP(BATES RDFeature Intersected

Ventura County Agency Name

No Retrofit

VenturaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

STPLZ-5953(205)
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