
PROJECT INFORMATION SHEET DistEA 03-0A29U4 

CONTRACT 03 - 0A29U4 

CONTRACTOR NAME 

ALLEN L BENDER INC 
2798 INDUSTRIAL BLVD 
WEST SACRAMENTO CA 95691 

RENAME 

BROOK, BILL 

REPHONE 

(530) 822-4332 

COUNTY 

YUB 
ROUTE 

5715 
PM 

WORK DESCRIPTION 

REMODEL MAINTENANCE STATIONS 

LOCATION DESCRIPTION 

IN YUBA COUNTY NEAR LINDA AT VARIOUS 
LOCATIONS 

PROJECT CODE 

HA12 
FED AID NUMBER 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 32 

CCO SUPP COUNT 3 

CCOAMT $1,299,604 

CCO SUPPAMT $89,550 

Last Estimate Date 5/23/2006 
BID OPEN DATE 10/19/2004 Current Estimate Num 17 

AWARD DATE 10/27/2004 % Complete Time 94 
APPROVAL DATE 11/8/2004 

% Complete Dollars 94 
DATE WORK START 11/23/2004 

Original Contract Days 420 
EST COMP DATE 3/29/07 ceo Days 0 

COMPLETE DATE 00/00/0000 
Weather Days 165 

ACCEPTANCE DATE 00/00/0000 
Other Days 0 

SUSPEND DATE 00/0010000 
Charged Working Days 207 pESTIMATE TYPE 

Remaining Days 378 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER HEIKENS,DR 

ENGINEER'S ESTIMATE $12,753,000 

SUPPLWORK $130,843 

CONTINGENCY FUND $582,502 

ORIGINAL ALLOT $13,110,000 

$13,300,000 

BID AMOUNT $11,491,359 


TOTAL WORK COMPLETED TO DATE $12,035,123 


WORK COMPLETED THIS ESTIMATE $286,059 


BRIDGE AUTHORIZED AMOUNT $9,603,369 

TOTAL PAY TO CONTRACTOR $11,401,367 

$261,756 

CURRENT ALLOT 

CONTRACTOR PAY THIS ESTIMATE 

$12,802,675EST FINAL COST 

EST CONTINGENCY SAL $224,597 

AUTH FINAL COST $12,802,675 

STATE FURNISHED MATERIAL $292,728 



PROJECT INFORMATION SHEET DistEA 03-2C3604 

CONTRACT 03 - 2C3604 
Last Estimate Date 


CONTRACTOR NAME BID OPEN DATE 10/5/2005 
 Current Estimate Num 

MARTIN BROTHERS CONSTRUCTION 
 AWARD DATE 11/4/2005 %Complete Time 

APPROVAL DATE 12/2/2005 
% Complete Dollars 

DATE WORK START 2/6/2006
RENAME RE PHONE Original Contract Days 

EST COMP DATE 9/6/06PETE SPECTOR (916) 416-7547 ceo Days 

COMPLETE DATE 00/00/0000 


Weather Days 
COUNTY ROUTE PM 
ACCEPTANCE DATE 00100/0000


ED 0049 24.1 Other Days 

SUSPEND DATE 00100/0000 

Charged Working Days 
WORK DESCRIPTION pESTIMATE TYPE 

Remaining Days 
CONSTRUCT 2 WAY LEFT TURN LANE 

PROJECT FINANCIAL STATUS 
LOCATION DESCRIPTION 

IN EL DORADO COUNTY NEAR COLOMA PROJECT MANAGER MULLEN,MK 

FROM SOUTH FORK AMERICAN RIVER 


ENGINEER'S ESTIMATE $1,125,937BRIDGE TO 0.1 KM WEST OF MARSHALL ROAD 
SUPPL WORK $56,000 

CONTINGENCY FUND $86,995 

$1,919,000 
PROJECT CODE 

HB1 ORIGINAL ALLOT 

FED AID NUMBER 
 $1,919,000CURRENT ALLOT 

ACST-P049- (136)E 


BID AMOUNT $1,678,905 

PH -P049- (136}E 
TOTAL WORK COMPLETED TO DATE $434,872 

WORK COMPLETED THIS ESTIMATE $311,919 

PFE DATE 00/00/0000 $0BRIDGE AUTHORIZED AMOUNT 

PFE EST FINAL COST $0 $431,872TOTAL PAY TO CONTRACTOR 

$328,219CHANGE ORDER DATA CONTRACTOR PAY THIS ESTIMATE 

CCOCOUNT 8 $1,697,893EST FINAL COST 

CCO SUPP COUNT 1 EST CONTINGENCY BAL $124,007 

ceo AMT $24,094 AUTH FINAL COST $1,697,893 

CCO SUPPAMT $1,800 STATE FURNISHED MATERIAL $97,100 

5/24/2006 

4 

17 

26 

90 

0 

80 

0 

15 

155 



PROJECT INFORMATION SHEET DistEA 03-0A6004 

CONTRACT 03 - 0A6004 
Last Estimate Date 

CONTRACTOR NAME BID OPEN DATE 4/28/2004 Current Estimate Num 

TEICHERT CONSTRUCTION 
 AWARD DATE 6/10/2004 % Complete TimeP 0 BOX 276830 

APPROVAL DATE 6/24/2004

SACRAMENTO CA 958276830 % Complete Dollars 


DATE WORK START 7/14/2004
RENAME RE PHONE Original Contract Days 

EST COMP DATE 10/15/07MURPHY, ROD (530) 878-1786 CCO Days 

COMPLETE DATE 00/00/0000 


Weather Days 
COUNTY ROUTE PM 
ACCEPTANCE DATE 00/00/0000


PLA 0080 14.3 Other Days 

SUSPEND DATE 00/00/0000 

Charged Working Days
WORK DESCRIPTION pESTIMATE TYPE 

Remaining Days
ROADWAY REHABILITATION 


PROJECT FINANCIAL STATUS 

LOCATION DESCRIPTION 

IN PLACER COUNTY IN AND NEAR AUBURN AT PROJECT MANAGER KIANI,A 

VARIOUS LOCATIONS 


ENGINEER'S ESTIMATE $41,972,000 

SUPPLWORK $1,952,600 

CONTINGENCY FUND $2,113,235 

$45,620,000 
PROJECT CODE 

HA22 ORIGINAL ALLOT 

FED AID NUMBER 
 $45,620,000CURRENT ALLOT 


ACIM-080 -3(231)120 

BID AMOUNT $40,462,115 

ACIM-080 -3(231 )E 
TOTAL WORK COMPLETED TO DATE $28,556,625 

ACBH-080 -E(231 )120 
WORK COMPLETED THIS ESTIMATE $2,167,758 

PFE DATE 00/00/0000 BRIDGE AUTHORIZED AMOUNT $4,828,961 

PFE EST FINAL COST $0 $28,698,781TOTAL PAY TO CONTRACTOR 

$2,462,666CHANGE ORDER DATA CONTRACTOR PAY THIS ESTIMATE 

$43,146,869CCOCOUNT 41 EST FINAL COST 

CCO SUPP COUNT 8 EST CONTINGENCY BAL $1,531,081 

ceo AMT $136,912 AUTH FINAL COST $43,146,869 

CCO SUPP AMT $1,077,392 STATE FURNISHED MATERIAL $942,050 

5/23/2006 

25 

64 

66 

305 

8 

274 

0 

191 

396 



PROJECT INFORMATION SHEET Dis tEA 03-291014 

CONTRACT 03- 291014 

CONTRACTOR NAME 

WATKIN AND BORTOLUSSI INC 
77LARKSPURSTREET 
SAN RAFAEL CA 94901 

RENAME 

REED, ALBERT 

RE PHONE 

(530) 550-8326 

COUNTY 

NEV 
ROUTE 

0267 
PM 

WORK DESCRIPTION 

PLANTING AND IRRIGATION 

LOCATION DESCRIPTION 

IN NEVADA COUNTY IN TRUCKEE AT 
VARIOUS LOCATIONS 

PROJECT CODE 

HE14 
FED AID NUMBER 

ACST-X057- (044)E 

P -X057- (044)E 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 4 

CCO SUPP COUNT 0 

CCOAMT $30,208 

CCO SUPPAMT $0 

Last Estimate Date 

BID OPEN DATE 5/3/2005 Current Estimate Num 
AWARD DATE 5/16/2005 % Complete Time 

APPROVAL DATE 5/31/2005 % Complete Dollars 
DATE WORK START 6/15/2005 

Original Contract Days 
EST COMP DATE 12/23/08 ceo Days 

COMPLETE DATE 00/0010000 
Weather Days 

ACCEPTANCE DATE 00/00/0000 
Other Days 

SUSPEND DATE 00/00/0000 
Charged Working Days 

pESTIMATE TYPE 
Remaining Days 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER BAJWA,SS 

ENGINEER'S ESTIMATE $745,867 

SUPPLWORK $65,000 

CONTINGENCY FUND $45,022 

ORIGINAL ALLOT $953,000 

$953,000CURRENT ALLOT 

BID AMOUNT $829,978 

TOTAL WORK COMPLETED TO DATE $760,804 

WORK COMPLETED THIS ESTIMATE $33,780 

BRIDGE AUTHORIZED AMOUNT $0 

TOTAL PAY TO CONTRACTOR $760,804 

CONTRACTOR PAY THIS ESTIMATE $33,780 

EST FINAL COST $852,186 

EST CONTINGENCY BAL $87,814 

AUTH FINAL COST $852,186 

STATE FURNISHED MATERIAL $13,000 

5/24/2006 

9 

26 

89 

870 

0 

5 

0 

226 

649 



PROJECT INFORMATION SHEET DistEA 04-006064 

CONTRACT 04 - 006064 

CONTRACTOR NAME 

C.C, MYERS 
2000 PARK RD 
BENICIA CA 94510 

RENAME RE PHONE 

LEE, KEN (925) 957-2007 

COUNTY ROUTE PM 

SOL 0680 L .3 

WORK DESCRIPTION 

CONSTRUCT BRIDGE INTERCHANGE 

LOCATION DESCRIPTION 

IN SOLANO AND CONTRA COSTA COUNTIES IN 
BENICIA AND MARTINEZ ON ROUTES 680 AND 
780 INTERCHANGE 

PROJECT CODE 

HE2 
FED AID NUMBER 

ACIM-680 -1(054)56N 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 104 

CCO SUPP COUNT 42 

CCOAMT $22,777,680 

CCO SUPPAMT $4,197,019 

Last Estimate Date 5/19/2006 
BID OPEN DATE 11/14/2001 Current Estimate Num 52 

AWARD DATE 12/20/2001 % Complete Time 91 
APPROVAL DATE 1/8/2002 % Complete Dollars 88 

DATE WORK START 1/23/2002 
Original Contract Days 680 

EST COMP DATE 4/12/08 
CCO Days 414 

COMPLETE DATE 00/00/0000 
Weather Days 66 

ACCEPTANCE DATE 00/00/0000 
Other Days 9 

SUSPEND DATE 

ESTIMATE TYPE p 
00/00/0000 

Charged Working Days 

Remaining Days 

1000 

169 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER PAZOOKI, M. 

ENGINEER'S ESTIMATE $71,344,160 

SUPPLWORK $1,855,000 

CONTINGENCY FUND $6,635,021 

ORIGINAL ALLOT $74,200,000 

$92,246,600CURRENT ALLOT 

BID AMOUNT $64,416,704 

TOTAL WORK COMPLETED TO DATE $77.206,062 

WORK COMPLETED THIS ESTIMATE $1,373,728 

BRIDGE AUTHORIZED AMOUNT $42,291 ,564 

TOTAL PAY TO CONTRACTOR $74,076,517 

CONTRACTOR PAY THIS ESTIMATE $1,238,041 

$87,721,574EST FINAL COST 

EST CONTINGENCY BAL $3,025,352 

AUTH FINAL COST $87,721,574 

STATE FURNISHED MATERIAL $1,499,675 



PROJECT INFORMATION SHEET DistEA 04-013094 

CONTRACT 04 - 013094 

CONTRACTOR NAME 

CALIFORNIA ENGINEERING 
20 HAPPY VALLEY ROAD 
PLEASANTON CA 94566 

RENAME 

HUYNH, PHIL 

COUNTY ROUTE PM 

cc 0080 13.7 

WORK DESCRIPTION 

RE PHONE 

(925) 957-2578 

REMOVE BRIDGE AND APPROACHES 

LOCATION DESCRIPTION 

IN CONTRA COST A AND SOLANO COUNTIES IN 
CROCKETT AND VALLEJO FROM 
SKYWAY OVERCROSSING TO 
TOLL PLAZA 

CUMMINGS 
CARQUINEZ 

PROJECT CODE 

HE2 
FED AID NUMBER 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 37 

CCO SUPP COUNT 5 

ceo AMT $1,071,456 

CCO SUPP AMT $104,340 

5/19/2006 

13 

41 

63 

880 

42 

15 

0 

380 

557 

Last Estimate Date 

BID OPEN DATE 3/1/2005 Current Estimate Num 
AWARD DATE 4/4/2005 % Complete Time 

APPROVAL DATE 4/20/2005 
% Complete Dollars 

DATE WORK START 00/00/0000 
Original Contract Days 

EST COMP DATE 5/20/06 ceo Days 
COMPLETE DATE 00/00/0000 

Weather Days 
ACCEPTANCE DATE 00/00/0000 

Other Days 
SUSPEND DATE 00/00/0000 

Charged Working Days 
pESTIMATE TYPE 

Remaining Days 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER 

ENGINEER'S ESTIMATE 

SUPPL WORK 

CONTINGENCY FUND 

ORIGINAL ALLOT 

CURRENT ALLOT 

BID AMOUNT 

TOTAL WORK COMPLETED TO DATE 

WORK COMPLETED THIS ESTIMATE 

BRIDGE AUTHORIZED AMOUNT 

TOTAL PAY TO CONTRACTOR 

CONTRACTOR PAY THIS ESTIMATE 

EST FINAL COST 

EST CONTINGENCY SAL 

AUTH FINAL COST 

STATE FURNISHED MATERIAL 

MORIGUCHI, R. 

$42,251,000 

$1,325,400 

$4,526,285 

$35,240,000 

$36,184,000 

$28,870,315 

$18,986,142 

$668,792 

$20,422,188 

$18,180,835 

$635,353 

$31,433,026 

$5,654,011 

$30,011,989 

$518,000 



PROJECT INFORMATION SHEET DistEA 04-444604 

CONTRACT 04 - 444604 

CONTRACTOR NAME 

AM LAND 

RENAME 

DUAN, FRANK 

REPHONE 

(510) 231-7139 

COUNTY 

NAP 
ROUTE 

0121 
PM 

9.0 

WORK DESCRIPTION 

INSTALL TRAFFIC SIGNALS 

LOCATION DESCRIPTION 

IN NAPA COUNTY IN NAPA AT HAGEN ROAD 

PROJECT CODE 

HB4N 
FED AID NUMBER 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 1 

CCO SUPP COUNT 0 

ceo AMT $349 

CCO SUPPAMT $0 

Last Estimate Date 4/18/2006 
BID OPEN DATE 8/24/2005 Current Estimate Num 4 

AWARD DATE 9/22/2005 %Complete Time 92 
APPROVAL DATE 10/5/2005 % Complete Dollars 41 

DATE WORK START 11/14/2005 
Original Contract Days 60 

EST COMP DATE 4/28/06 ceo Days 4 
COMPLETE DATE 00/00/0000 

Weather Days 48 
ACCEPTANCE DATE 00/00/0000 

Other Days 0 
SUSPEND DATE 00/00/0000 

Charged Working Days 59 pESTIMATE TYPE 
Remaining Days 53 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER JONES, L. 

ENGINEER'S ESTIMATE $204,000 

SUPPLWORK $1,852 

CONTINGENCY FUND $11,435 

$268,500ORIGINAL ALLOT 

$268,500CURRENT ALLOT 

BID AMOUNT $226,783 

TOTAL WORK COMPLETED TO DATE $93,525 

WORK COMPLETED THIS ESTIMATE $7,450 


BRIDGE AUTHORIZED AMOUNT $0 


TOTAL PAY TO CONTRACTOR $86,578 


$6,678CONTRACTOR PAY THIS ESTIMATE 

$226,434EST FINAL COST 

EST CONTINGENCY BAL $13,636 

AUTH FINAL COST $226,434 

STATE FURNISHED MATERIAL $28,430 



PROJECT INFORMATION SHEET DistEA 04-1123G4 

CONTRACT 04 - 1123G4 
Last Estimate Date 


CONTRACTOR NAME BID OPEN DATE 8/16/2005 
 Current Estimate Num 

HANFORD APPLIED RESTORATION 
 AWARD DATE 8/29/2005 % Complete Time23195 MAFFEI ROAD 

APPROVAL DATE 9/9/2005SONOMA, CA 95476 % Complete Dollars 
DATE WORK START 9/26/2005

RENAME RE PHONE Original Contract Days 
EST COMP DATE 4/10/10JENNIE NIELSON (510) 502-4879 ceo Days 


COMPLETE DATE 00/00/0000 

Weather Days
COUNTY ROUTE PM 

ACCEPTANCE DATE 00/00/0000
SM 0001 36.5 Other Days 

SUSPEND DATE 00/00/0000 
Charged Working Days

WORK DESCRIPTION pESTIMATE TYPE 
Remaining Days

WETLAND CREATION AND RESTORATION 

PROJECT FINANCIAL STATUS 
LOCATION DESCRIPTION 

IN SAN MATEO COUNTY IN MONTARA AT PROJECT MANAGER SOWKO, S. 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 


ENGINEER'S ESTIMATE $1,006,565NORTH OF 2ND STREET 
SUPPLWORK $56,000 

PROJECT CODE CONTINGENCY FUND $70,143 

$1,501,000HE14 ORIGINAL ALLOT 
FED AID NUMBER $1,501,000 

ER -1187-(009)E 
CURRENT ALLOT 

BID AMOUNT $1,344,857 

TOTAL WORK COMPLETED TO DATE $899,761 

WORK COMPLETED THIS ESTIMATE $17,766 

PFE DATE 00/00/0000 $0BRIDGE AUTHORIZED AMOUNT 

PFE EST FINAL COST $0 $899,761TOTAL PAY TO CONTRACTOR 

CHANGE ORDER DATA CONTRACTOR PAY THIS ESTIMATE $17,766 

$1,345,389CCOCOUNT 2 EST FINAL COST 

CCO SUPP COUNT 1 EST CONTINGENCY BAL $125,611 

CCOAMT $41,100 AUTH FINAL COST $1,345,389 

CCO SUPP AMT $10,000 STATE FURNISHED MATERIAL $30,000 

5/19/2006 

7 

9 

67 

1065 

0 

63 

0 

98 

1030 



PROJECT INFORMATION SHEET DistEA 04-2332U4 

CONTRACT 04 - 2332U4 

CONTRACTOR NAME 

DESILVA GATES FCI JNT VENTURE 
11555 DUBLIN BLVD 
DUBLIN CA 94568 

RENAME RE PHONE 

DEVANG J DESAI (510) 413-5931 

COUNTY ROUTE PM 

ALA 0880 R 

WORK DESCRIPTION 

WIDEN EXISITING FREEWAY 

LOCATION DESCRIPTION 

IN SANTA CLARA AND ALAMEDA COUNTIES IN 
MILPITAS AND FREMONT AT VARIOUS 
LOCATIONS 

PROJECT CODE 

HE13 HA22 
FED AID NUMBER 

ACNH-880 -1(055)N 

I -880 -1(055)N 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 37 

CCO SUPP COUNT 0 

ceo AMT $645,151 

CCO SUPP AMT $0 

5/25/2006 

14 

20 

39 

820 

24 

170 

0 

172 

842 

Last Estimate Date 

BID OPEN DATE 10/13/2004 Current Estimate Num 
AWARD DATE 12/17/2004 %Complete Time 

APPROVAL DATE 12/21/2004 
% Complete Dollars 

DATE WORK START 4/6/2005 
Original Contract Days 

EST COMP DATE 2/2/09 
CCO Days 

COMPLETE DATE 00/00/0000 
Weather Days 

ACCEPTANCE DATE 00/00/0000 
Other Days 

SUSPEND DATE 00100/0000 
Charged Working Days 

pESTIMATE TYPE 
Remaining Days 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER 

ENGINEER'S ESTIMATE 

SUPPL WORK 

CONTINGENCY FUND 

ORIGINAL ALLOT 

CURRENT ALLOT 

BID AMOUNT 

TOTAL WORK COMPLETED TO DATE 

WORK COMPLETED THIS ESTIMATE 

BRIDGE AUTHORIZED AMOUNT 

TOTAL PAY TO CONTRACTOR 

CONTRACTOR PAY THIS ESTIMATE 

EST FINAL COST 

EST CONTINGENCY BAL 

AUTH FINAL COST 

STATE FURNISHED MATERIAL 

LANDIN-LOWE, E 

$59,684,000 

$1,429,900 

$3,060,854 

$64,954,000 

$64,954,000 

$59,761,946 

$23,437,957 

$1,244,993 

$25,586,061 

$24,511,002 

$1,091,708 

$60,651,675 

$3,601,025 

$60,651,675 

$701,300 



PROJECT INFORMATION SHEET DistEA 04-249714 

CONTRACT 04- 249714 

CONTRACTOR NAME 

GHILOTTI CONSTRUCTION COMPANY 
2301 KERNER BLVD. SUITE E 
SAN RAFAEL CA. 94901 

RENAME 

FAROKH MONEMZADEH 

RE PHONE 

(510) 231-7170 

COUNTY 

ALA 
ROUTE 

0123 
PM 

WORK DESCRIPTION 

REHABILITATE ROADWAY 

LOCATION DESCRIPTION 

IN ALAMEDA COUNTY IN EMERYVILLE, 
OAKLAND, BERKELEY AND ALBANY FROM 
35TH STREET TO CONTRA COST A COUNTY 

5/19/2006 

17 

71 

87 

280 

0 

140 

0 

199 

221 

LINE 

PROJECT CODE 

HA22 
FED AID NUMBER 

ACST-P123- (002)E 

P -P123- (002)E 

PFE DATE 

PFE EST FINAL COST 

00/00/0000 

$0 

CHANGE ORDER DATA 

CCO COUNT 12 

CCO SUPP COUNT 8 

ceo AMT $758,704 

CCO SUPP AMT $435,000 

BID OPEN DATE 

AWARD DATE 

APPROVAL DATE 

DATE WORK START 

EST COMP DATE 

COMPLETE DATE 

ACCEPTANCE DATE 

SUSPEND DATE 

ESTIMATE TYPE 

9/14/2004 

10/6/2004 

10/13/2004 

1/4/2005 

9/7/06 

00/00/0000 

00/00/0000 

00/00/0000 
p 

Last Estimate Date 

Current Estimate Num 

% Complete Time 

% Complete Dollars 

Original Contract Days 

ceo Days 

Weather Days 

Other Days 

Charged Working Days 

Remaining Days 

PROJECT FINANCIAL STATUS 


PROJECT MANAGER 

ENGINEER'S ESTIMATE 

SUPPL WORK 

CONTINGENCY FUND 

ORIGINAL ALLOT 

CURRENT ALLOT 

BID AMOUNT 

TOTAL WORK COMPLETED TO DATE 

WORK COMPLETED THIS ESTIMATE 

BRIDGE AUTHORIZED AMOUNT 

TOTAL PAY TO CONTRACTOR 

CONTRACTOR PAY THIS ESTIMATE 

EST FINAL COST 

EST CONTINGENCY BAL 

AUTH FINAL COST 

STATE FURNISHED MATERIAL 

NEVARES, C. 

$8,400,000 

$246,700 

$396,110 

$8,558,000 

$9,358,000 

$7,675,190 

$7,475,843 

$53,828 

$0 

$7,471,898 

$53,828 

$8,626,454 

$491,546 

$8,626,454 

$240,000 



PROJECT INFORMATION SHEET DistEA 04-0R5404 

CONTRACT 04- 0R5404 

CONTRACTOR NAME 

GOLDEN STATE BRIDGE INC 
901 HOWE ROAD 
MARTINEZ, CA 94553 

RENAME 

ABELA, FERNANDO 

RE PHONE 

(415) 356-6498 

COUNTY 

SF 
ROUTE 

0280 
PM 

R 4.0 

WORK DESCRIPTION 

REPAIR DECK JOINTS 

LOCATION DESCRIPTION 

IN THE CITY AND COUNTY OF SAN 
FRANCISCO AT VARIOUS LOCATIONS 

PROJECT CODE 

HM3 
FED AID NUMBER 

PFE DATE 00/00/0000 

PFE EST FINAL COST $0 

CHANGE ORDER DATA 

CCOCOUNT 3 

CCO SUPP COUNT 0 

ceo AMT $104,329 

CCO SUPP AMT $0 

Last Estimate Date 

BID OPEN DATE 10/18/2005 Current Estimate Num 
AWARD DATE 10/31/2005 % Complete Time 

APPROVAL DATE 11/14/2005 
% Complete Dollars 

DATE WORK START 12/7/2005 
Original Contract Days 

EST COMP DATE 6/30/06 
CCO Days 

COMPLETE DATE 00/00/0000 
Weather Days 

ACCEPTANCE DATE 00/00/0000 
Other Days 

SUSPEND DATE 00/00/0000 
Charged Working Days 

pESTIMATE TYPE 
Remaining Days 

PROJECT FINANCIAL STATUS 

PROJECT MANAGER JONES, L. 

ENGINEER'S ESTIMATE $915,037 

SUPPLWORK $140,750 

CONTINGENCY FUND $61,805 

$1,474,000ORIGINAL ALLOT 

$1,474,000CURRENT ALLOT 

BID AMOUNT $1,096,445 

TOTAL WORK COMPLETED TO DATE $940,307 

WORK COMPLETED THIS ESTIMATE $167,457 

BRIDGE AUTHORIZED AMOUNT $753,000 

TOTAL PAY TO CONTRACTOR $981,010 

$161,373CONTRACTOR PAY THIS ESTIMATE 

$1,227,624EST FINAL COST 

EST CONTINGENCY BAL $71,376 

AUTH FINAL COST $1,227,624 

STATE FURNISHED MATERIAL $175,000 

5/19/2006 

6 

77 

77 

95 

0 

39 

0 

73 

61 


