
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 100%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,841,391
 $8,558

12/04/14 
07/30/17 

70%

ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN 

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,061,850 04/16/13 90%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,964,086
 $60,550

05/24/13 
03/15/16 

98%

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,501,448 11/07/14 66%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

PO BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,916,960
 $23,438

11/24/14 
03/18/16 

54%

SUSPENDED 

HA22 

01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 0%
01-0F3304 12.0-15.5 DIR'S EMERGENCY L.B. 

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 

5211 BOYD ROAD 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$202,491
 $0

07/15/15 
03/31/16 

79%

(707)498-4009 

20.10 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 100%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$395,076
 $28,022

04/07/14 
05/01/16 

27%

EMERGENCY F.A. (707)464-4618 OVER RUN 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-101-20.4/23.6 IN DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY SANDERS, KAREN $3,307,123 08/19/15 75% 
01-0E2604 
HSNH-Q101-(274)E

--() 

CITY FROM 0.1 MILE NORTH OF MILL 

CREEK PARK ENTRANCE TO 0.3 MILE 

SOUTH OF HUMBOLDT ROAD 

EUREKA CA 95502 

PO BOX 1006 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,296,432 
$39,081 

09/11/15 
03/31/16 

69% 

HB1 
REPLACE OGAC W/DGAC & INSTALL HFST 



 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-22.0/0 
01-0B3004 
STP-ER -( )1 

7004- E -() 

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

J. F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

SANDERS, KAREN 

(707)498-4009 

P.O. BOX 494519 700 PARK PLACE 

CRESCENT CITY CA 95531 

$3,387,882
 $12,009
 $12,009

10/02/15 
10/14/15 
11/01/16 

2%

 0%

SUSPENDED 

HA23 

01-DN-197-5.0/0 

20.20 

01-0F1004 
IN DEL NORTE COUNTY AT 5.0 MILES 

NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

CULVERT REPLACEMENT AND SINKHOLE 

REPAIR 

HEMMINGSEN CONTRACTING CO.,INC 

CRESCENT CITY, CA 95531 

MERGUPS, JURIS 

(707)464-4618 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,185,000
 $1,699,710

 $4,635

02/02/15 
05/15/15 
05/30/16 

100%

 78%

OVER RUN 

201130 

01-DN-199-8.7/0 
01-0B3104 
STP-ER -( )1 

9004- E -() 

IN DEL NORTE COUNTY NEAR GASQUET AT 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

$1,823,411
 $0
 $0

01/04/16 
01/26/16 

0%

 0%

HA23 
CONSTRUCT BUTTRESSES 

01-DN-199-20.5/25.7 

HE12 

01-479404 
NHP-P199-(033)E 

--() 

IN DEL NORTE COUNTY ABOUT 7 MILES 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$13,634,158
 $1,386,750

 $0

12/09/13 
01/03/14 
01/11/16 

100%

 100%

SUSPENDED 
01/21/16 

01-HUM-36-16.9/0 

20.20 

201130 

01-0F2904 
IN HUMBOLDT COUNTY ABOUT 7 MILE WEST 

OF BRIDGEVILLE AT 0.11 MILE WEST OF 

GRIZZLY CREEK STATE PARK DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT AND RECONSTRUCT 

ROADWAY 

FORD LOGGING, INC. DBA PACIFIC 

EARTHSCAPE 

MCKINLEYVILLE, CA 95519 

KUYKENDALL, NANCY 

(707)498-0345 

1225 CENTRAL AVENUE #11 
1656 UNION STREET 

EUREKA, CA 95501 

$635,000
 $524,915

 $0

05/15/15 
07/01/15 
02/28/16 

0%

 83%

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,489,626 
$0 
$0 

08/20/15 
09/11/15 
03/24/16 

0% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

01District 

01-HUM-36-35.9/35.9 

Fed Aid 

HA23 

Pgm Code 

01-0B3604 

Contract 

STP-ER19-(500)4 

--() 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

Description 

RECONSTRUCT ROADWAY & DRAINAGE 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

Resident 
Engineer 

(707)725-1020 

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,066,950

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/07/15 

Awarded 

10/23/15 

Approved 

02/16/16 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-96-7.8/0 
01-0C7704 

IN HUMBOLDT COUNTY ON ROUTE 96 

HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

NEAR 6 RIVERS CONSTRUCTION, INC. 

HOOPA, CA 95546 

P.O. BOX 1431 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$885,000
 $888,270

 $0

11/25/12 
01/16/13 
07/25/13 

100%

 100%

OVER RUN 

20.20 

201130 

01-HUM-96-8.3/8.9 

HB1 

01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

IN HUMBOLDT COUNTY FROM 8.3 MILES 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

P.O. BOX 406 

$5,342,383
 $0
 $0

10/13/15 
11/02/15 

0%

 0%

SUSPENDED 

01-HUM-96-11.0/13.2 

HB1 

01-493704 
HSST-P096-(056)E 

--() 

IN HUMBOLDT COUNTY IN HOOPA FROM LOOP 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,892,180
 $444,255

 $0

06/09/15 
06/25/15 
06/30/16 

55%

 23%

SUSPENDED 

01-HUM-101-6.5/0 

20.20 

01-0F0704 
IN HUMBOLDT COUNTY NEAR BENBOW AT 

0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. 

SLIDE REMOVAL AND SLOPE 

STABILIZATION 

MERCER FRASER COMPANY 

EUREKA, CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$1,485,000
 $1,411,471

 $0

01/16/15 
02/27/15 
03/30/16 

0%

 95%

201130 

01-HUM-101-11.0/103.5 

HM 

01-0E2104 
IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE DECK REPAIR 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$767,878 
$312,168 

$1,682 

06/16/15 
07/23/15 
03/09/16 

57% 

41% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 01 

01-HUM-101-15.0/0 

Fed Aid 

HA23 

Pgm Code 

01-0B4004 

Contract 

NHP-ER -(19B)3 

4 E- -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

Description 

RECONSTRUCT ROADWAY & DRAINAGE 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

PO BOX 1006 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)923-7895 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,569,385

Bid + CCOs

 $8,511

Comp To date

 $0

This Month 

07/10/15 

Awarded 

08/04/15 

Approved 

05/03/16 

Est Comp
Accepted 

4%

%Time

 1%

% Work 
Message 

01-HUM-101-48.7/0 
01-0E2304 
STP-NH -( )Q 

1275-E -() 

IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL 

RIVER BOH NO 04-0014 

REHABILITATE BRIDGE DECK 

STEWART ENGINEERING INC 

REDDING CA 96099 

P.O. BOX 990010 

RODRIGUEZ, JOAQUIN 

1487 SANDY PRAIRIE 

COURT STE E 

FORTUNA, CA 95540 

$1,787,955
 $0
 $0

11/16/15 
12/02/15 

0%

 0%

HM 
(707)725-1020 

01-HUM-101-72.5/0 
01-0C2804 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R. P. RICE CONSTRUCTION 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000
 $282,090

 $0

04/09/12 
06/06/12 
06/15/12 

100%

 99%

OVER RUN 

20.20 

201130 

01-HUM-169-13.6/23.4 

HB1 

01-450904 
HSST-S169-(006)E 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

WIDENING RDWY WITH HMA OVER AB 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

P O BOX 997 

QUINTRELL, HEIDI 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$4,571,460
 $4,327,734
 $158,738

10/15/13 
10/25/13 
03/25/16 

91%

 94%

01-HUM-254-22.1/22.1 
01-0F1504 

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 

MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. 

REPLACE CULVERT AND REPAIR SINKHOLE 

G R SUNDBERG, INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$285,000
 $176,658

 $0

02/20/15 
04/08/15 
03/06/15 

100%

 62%

20.20 

201130 

01-HUM-299-5.5/11 

HA22 

01-0C4604 
NHP-P299-(184)E 

--() 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

COLD PLANE AC/DIGOUTS/MGBR/STRIPING 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

GORONA, MARK 

(707)496-4359

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$4,900,700 
$669,786 

$0 

12/09/14 
01/12/15 
08/03/16 

54% 

14% 

SUSPENDED 



 

  

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

01District 

01-HUM-299-10.7/26.1 

Fed Aid 
Pgm Code 

01-0B4504 

Contract 

NH-ER -( )1 

2004- E -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 0.5 MILE WEST TO 0.3 MILE WEST 

OF NORTH FORK MAD RIVER BRIDGE AND 

FROM 1.9 MILES WEST TO 1. 

Description
Type Of Work 

MCCULLOUGH CONSTRUCTION INC 

Contractor 

ARCATA CA 95521 

57 ALDER GROVE ROAD 

Resident 
Engineer 

$1,670,653

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/01/16 

Awarded 

02/25/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 
REPAIR SLIDES & SLIPOUTS 

01-HUM-299-21.1/21.5 

HB1 

01-0A5204 
HSST-P -( )P 

9191- E -() 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERMAN, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,574,644
 $0
 $0

07/10/15 
07/28/15 

0%

 0%

SUSPENDED 

01-HUM-299-29.2/38.6 
01-487404 
NHP-P299-(194)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

0.1 MILE EAST OF TITLOW HILL ROAD TO 

0.2 MILES WEST OF ROUTE 96 

PAVEMENT REHABILITATION 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$5,825,925
 $0
 $0

09/23/15 
10/14/15 
04/21/16 

0%

 0%

SUSPENDED 

HA22 

01-HUM-299-30.2/30.6 

HB1 

01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD STREET, 

STE. H 

ARCATA, CA 95521 

$1,918,088
 $0
 $0

08/19/15 
09/02/15 

0%

 0%

01-HUM-299-32.0/0 

HA23 

01-0B4604 
ER-19A7-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT 1.2 MILES WEST OF EAST FORK 

WILLOW CREEK BR#4-115 

STABILIZE ROADWAY 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD ROAD., STE. 

H 

ARCATA, CA 95521 

$377,972
 $328,437

 $0

03/27/15 
04/17/15 
01/29/16 

67%

 91%

01-HUM-999-/0 

HM 

01-0B2404 
IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

REHAB BRIDGE DECK 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GORONA, MARK 

(707)825-4887

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$884,884 
$0 
$0 

06/16/15 
07/01/15 
02/05/16 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-20-13.5/31.4 IN LAKE COUNTY IN & NEAR LUCERNE FROM O.C. JONES & SONS, INC. KRAFT, DAN $20,635,525 08/20/14 86%
01-0B0004 
STP-P020-(170)E 

--() 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

BERKELEY CA 94710 

1520 FOURTH STREET 1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$15,420,319
 $356,690

09/16/14 
08/01/16 

87%

HA22 
(707)994-5074 

01-LAK-20-35.5/46.5 IN LAKE COUNTY ON ROUTE 20 FROM 0.48 MENDOCINO CONSTRUCTION KRAFT, DAN $1,685,000 10/26/15 0%
01-0F8004 MILE WEST OF GRAVEL PLANT ROAD TO THE 

COLUSA/LAKE COUNTY LINE DIR'S 

SERVICES, INC. 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$391,569
 $187,279

12/16/15 
08/01/16 

23%

EMERGENCY F.A. WILLITS, CA 95490 (530)713-7864 
FIRE DAMAGE REPAIR 

20.20 

201130 

01-LAK-29-34.4/40 IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 GHILOTTI BROS., INC. GRIFFITH, GARRETT $4,534,010 02/12/15 97%
01-0C3504 
NHPP-029 -(115)E 

--() 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(530)635-1829 

P.O. BOX 457 

LOWER LAKE, CA 95932 

$4,199,533
 $218,760

03/05/15 
03/01/16 
02/26/16 

97%

HA22 

01-LAK-175-16.0/28 IN LAKE COUNTY IN MIDDLETOWN ON RTE GRANITE CONSTRUCTION COMPANY GRIFFITH, GARRETT $14,885,000 09/16/15 0%
01-0F6704 29 FROM THE NAPA/LAKE COUNTY LINE TO 

MURPHY SPRINGS RD AND ON ROUTE 175 WATSONVILLE, CA 95077 

P.O. BOX 50085 7663 HIGHWAY 29 

KELSEYVILLE, CA 95451 

$6,291,924
 $0

11/06/15 
05/30/15 

42%

FROM LOCH LOMODIR'S EM (530)635-1829 
ROADWAY REPAIR 

20.20 

201130 

01-MEN-1-37.3/40.5 IN MENDOCINO COUNTY NEAR ELK AT 1.6 REGE CONSTRUCTION, INC. KRUEGER, GRANT $365,000 01/21/15 100%
01-0F0504 MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

CLOVERDALE 

600 SANTANA DRIVE 90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$274,276
 $0

02/20/15 
12/16/15 

75%

OVER RUN 
02/18/16 

20.20 
REPAIR DRAINAGE AND SLIPOUTS (707)498-3067 

201130 

01-MEN-1-40.2/40.2 IN MENDOCINO COUNTY NEAR ALBION AT STEWART ENGINEERING INC ORTIZ, AL $1,535,458 06/19/15 56% 
01-0C6104 NAVARRO RIVER BRIDGE 

CLEAN & PAINT BRIDGE REDDING CA 96099 

P.O. BOX 990010 9525 NORTH FRANKLIN 

STREET 

$1,398,056 
$85,414 

07/01/15 
05/27/16 

90% 

FORT BRAGG, CA 95437 

HM3 
(707)962-0691
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 64%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,753,183
 $49,149

08/06/14 
06/29/16 

70%

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY $1,165,213 08/20/15 0%
01-4939U4 
STP-X045-(026)E 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

09/02/15 
01/29/16 

0%

--() 
SUSPENDED 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $170,330,106 07/26/12 69%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$149,328,570
 $1,357,123

08/31/12 
02/01/17 

87%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,275,232 07/01/15 4%
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET RAGUPARAN 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$55,500
 $0

07/16/15 
09/21/20 

1%

(707)496-0437 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,426,820 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,810,203
 $0

09/24/14 
12/17/15 

96%

OVER RUN 

20.10 

075600 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $14,827,779 04/15/15 12% 
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 

(707)496-0437

300 EAST HILL ROAD 

WILLITS, CA 95490 

$5,454,879 
$129,115 

05/07/15 
06/17/20 

37% 

WILLITS MITIGATION 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 0%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$118,390
 $0

01/27/15 
04/30/16 

10%

REPAIR BANK EROSION (707)223-0791 

20.20 

201130 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,643,388 12/24/14 73%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$7,153,941
 $164,072

01/16/15 
04/05/16 

81%

SUSPENDED 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-82.5/8.3 IN MENDOCINO COUNTY ON ROUTE 101 ERNEST M WIPF WIPF PERRIN, KATHARINE $270,000 06/12/15 0%
01-0F3704 ABOUT 13 MILES NORTH OF LAYTONVILLE 

AT THE EMPIRE CAMP REST AREA DIR'S 

CONSTRUCTION 

P.O. BOX 234 
6301 NORTH STATE 

STREET 

$0
 $0

08/17/15 
0%

EMERGENCY F.A. UKIAH, CA 95482 REDWOOD VALLEY, CA 95470 

20.20 
REPLACE DAMAGED WATER TANK (707)485-6623 

201130 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,453,898 12/18/15 0%
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$0
 $0

01/29/16 
0%

HA42 
(707)498-3067 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,276,115 12/04/13 100%
01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION SANTA ROSA CA 95402 

PO BOX 639 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,217,443
 $0

12/20/13 
02/11/16 
02/22/16 

100%

HA42 
(707)834-1151 

01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RIOS VAN METER LOGGING, INC. DBA FAZAL, IMRAN $560,000 01/07/15 0% 
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

VAN METER CONSTRUCTION 

649 BEAR CREEK ROAD 
6301 NORTH STATE ST. 

UKIAH, CA 95482 

$276,567 
$0 

03/09/15 
02/19/15 

49% 

REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562

20.20 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
02/20/16Statement of Ongoing Contracts as of 

Page 9 

03/01/16 

01District

01-MEN-162-11.6/0 

Fed Aid 
Pgm Code 

01-0C2304 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

Contractor 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

Resident 
Engineer 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000

Bid + CCOs

 $798,231

Comp To date

 $0

This Month 

03/30/12 

Awarded 

06/24/12 

Approved 

05/21/12 

Est Comp
Accepted 

62%

%Time

 54%

% Work 
Message 

20.20 

201130 

01-MEN-253-6.9/0 
01-0B5704 
ER-19B4-(004)E 

--() 

IN MENDOCINO COUNTY ABOUT 7 MILES 

EAST OF BOONVILLE AT 3.4 MILES EAST 

OF SODA CREEK BRIDGE 

CONSTRUCT SOLDIER PILE WALL 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS CA 95490 

P.O. BOX 1517 

$2,477,668
 $0
 $0

08/13/15 
09/02/15 

0%

 0%

HA23 

01-VAR--/0 

20.20 

01-0E5404 
IN DEL NORTE, HUMBOLDT, MENDOCINO, 

AND LAKE COUNTIES, AT VARIOUS 

MAINTENANCE STATIONS AND REST AREAS 

THROUGHOUT DIST 1 DIR'S EMERG 

REPLACE LEAKING WATER STORAGE TANKS 

WHITSON, INC, 

WILLOW CREEK, CA 95573 

P.O. BOX 240 

RODRIGUEZ, JOAQUIN, S. 

(707)725-1020

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$804,230 
$411,001 

$0 

03/30/15 
06/19/15 
02/28/16 

0% 

51% 

201131 

Totals: Authorized Final Amt: $344,481,215 Completed to Date: $228,442,786 Work This Month: $2,884,313
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 93%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,522,874
 $0

07/08/13 
09/25/14 

97%

(530)949-2984 SUSPENDED 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. $1,319,206 02/10/16 0%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN REDDING CA 96002 

8585 COMMERCIAL WAY $0
 $0

02/26/16 
0%

HILL ROAD. 

AC OVERLAY 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 100%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$497,874
 $0

06/08/15 
01/19/16 

95%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,890,029 01/08/16 0%
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$0
 $0

02/04/16 
0%

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,591,449 06/25/14 91%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$13,078,676
 $84,618

07/21/14 
04/06/16 

97%

REHABILITATE ROADWAY. 
HA23 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,711,000 11/24/15 0% 
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340

1031 BUTTE STREET 

REDDING CA 96001 

$108,515 
$108,515 

12/10/15 
07/08/16 

1% 

SUSPENDED 
PAVEMENT REHABILATION 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $130,827,516 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$108,749,884
 $1,762,648

10/14/09 
11/01/16 

83%

OVER RUN 

02-SHA-273-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM STIMPEL-WIEBELHAUS ASSOCIATES ZDENEK, MICHAEL $875,281 08/31/15 88%
02-3E8004 
NHP-P273-(012)E 

--() 

WYNDHAM LANE TO PARKVIEW AVENUE 

CONSTRUCT & MODIFY ADA CURB RAMPS. 

INC. 

REDDING CA 96049 

P.O. BOX 492335 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$615,635
 $211,408

09/14/15 
02/29/16 

70%

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,405,495 12/22/14 31%
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$17,729,893
 $410,291

01/12/15 
10/25/16 

62%

SUSPENDED 
HIGHWAY REALIGNMENT 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,849,622 11/24/14 93%
02-4G4804 
NHP-P299-(186)E 

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,719,940
 $1,100

12/19/14 
03/08/16 

94%

SUSPENDED 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,053,967 08/20/15 5%
02-4E8904 
HSST-P -( 

9192- E -() 

)P
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$60,037
 $60,037

09/02/15 
07/31/16 

3%

SUSPENDED 

02-SHA-910-/0 IN SHASTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, ALEXANDER, NATHAN $1,723,916 05/21/15 94% 
02-4G7304 LOCATIONS. 

POLYESTER CONCRETE AND HMA PAVING 

LP 

4600 NORTHGATE BLVD SUITE 100 
1031 BUTTE STREET 

REDDING, CA 96001 

$1,323,260 
$0 

06/11/15 
01/28/16 

75% 

SACRAMENTO CA 95834 (530)604-5102
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC.MALLORY, NICOLE $556,330 08/13/15 0%
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,300
 $0

09/03/15 
07/12/16 

0%

(530)235-9814 SUSPENDED 

02-SIS-5-7.2/0 IN SISKIYOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC $5,989,908 02/11/16 0%
02-2E8004 DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. CHICO CA 95973 

5237 MALLARD ESTATES ROAD $0
 $0

02/25/16 
0%

IMPROVE TRUCK INSPECTION FACILITY 

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,651,059 05/15/15 32%
02-3E7304 
STPI-005 -(173)E 

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1031 BUTTE STREET 

REDDING CA 96001 

$1,875,077
 $203,971

06/09/15 
09/19/16 

40%

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 93%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,978,656
 $0

03/12/13 
01/15/16 

100%

BRIDGE MAINTENANCE 
WPCP 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,512,532 07/08/15 18%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$1,027,002
 $113,390

08/19/15 
03/08/17 

19%

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. $890,875 09/29/15 0% 
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO REDDING CA 960019604 

P.O. BOX 493416 $0 
$0 

10/14/15 
0% 

0.3 MILE NORTH OF ROU SUSPENDED 
COLD PLANE AND PAVE RAMPS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. $889,228 01/25/16 0%
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 CHESTER CA 96020 

803 LORRAINE DRIVE $0
 $0

02/09/16 
0%

CAPM PAVEMENT PRESERVATION 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC ZIMMERER, JEFFREY $4,245,223 07/19/13 95%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$4,076,025
 $124,004

08/07/13 
06/30/16 

95%

SUSPENDED 

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,325,324 09/24/14 70%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,092,273
 $534,972

10/08/14 
05/03/16 

69%

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 0%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$0
 $0

02/16/16 
0%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 

20.20 

201130 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,625,050 06/25/15 51%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542

1031 BUTTE STREET 

REDDING, CA 96001 

$1,426,063
 $275,345

07/16/15 
05/10/16 

15%

SUSPENDED 
HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY $1,959,002 02/05/16 0% 
02-0H2104 
HSST-PG -( 

C417- E -() 

)0 
COUNTIES AT VARIOUS LOCATIONS. 

INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE 

PO BOX 347 

OR 97070 

$0 
$0 

02/25/16 
0% 



  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 IN LASSEN, SHASTA, AND TEHAMA CAL STRIPE INC. $279,500 02/05/16 0%
02-1H1204 COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS. COLTON CA 92324 

2040 E. STEEL ROAD $0
 $0

02/25/16 
0%

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 38%
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,125,321
 $0

07/23/15 
08/05/16 

52%

SUSPENDED 
POLYESTER CONCRETE OVERLAY 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY $1,885,761 09/30/14 99%
02-4E8114 
STP-000C-(375)E 

--() 

COUNTIES AT VARIOUS LOCATIONS. 

HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 

P.O. BOX 493416 

(530)949-8132 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,927,389
 $7,963

10/16/14 
02/22/16 

99%

SUSPENDED 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,992,896 06/30/15 41%
02-4E8124 
ACST-P000-(396)E 

--() 

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 

(530)527-8417 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,434,813
 $0

08/04/15 
05/13/16 

47%

SUSPENDED 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%
02-0H5204 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

REDDING, CA 96002 

3710 ELECTRO WAY 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$369,057
 $0

11/06/14 
09/10/15 

50%

INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN 

20.20 

201130 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 0% 
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$445,061 
$0 

06/08/15 
02/15/16 

80% 

BURNEY, CA 96013 (530)225-3073

20.20
 

201131
 



  

 

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 SIS, SHA TEH I-5 VARIOUS DIR'S MEYERS EARTHWORK, INC. MALLORY, NICOLE $449,000 09/10/15 100% 
02-1H9604 EMERGENCY L.B. 

UPGRADE IRRIGATION SYSTEMS REDDING, CA 96049 

P.O. BOX 493730 1031 BUTTE STREET 

REDDING, CA 96001 

$377,424 
$90,060 

10/30/15 
03/11/16 

84% 

(530)605-5871

20.20 

201130 

Totals: Authorized Final Amt: $260,780,203 Completed to Date: $171,563,050 Work This Month: $3,988,321



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,762,505 05/18/15 0%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$62,273
 $0

06/11/15 
11/01/16 

2%

SUSPENDED 

HA21 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,546,730 10/06/14 100%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

REDDING CA 96049 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,554,586
 $0

10/16/14 
01/28/16 

100%

COMPLETED 
01/29/16 

SEISMIC RETROFIT 
HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,164,500 09/29/15 0%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,445,931
 $1,228,416

10/14/15 
08/15/16 

16%

CHICO CA 95928 
HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. HARGROVE, BEN $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,135
 $1,135

10/27/15 
05/31/16 

0%

EMERGENCY L.B. (530)218-4831 
INSTALL IRRIGATION LINES 

20.20 

201130 

03-BUT-99-34.2/36.3 IN AND NEAR CHICO AT COHASSET ROAD ALL PHASE EXCAVATING AND CHAMBERLIN, AARON $325,807 05/05/15 63%
03-4F1604 OVERCROSSING AND AT EATON ROAD 

OVERCROSSING 

CONSTRUCTION INC. 

13655 TWIN LAKES LANE 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$311,544
 $0

06/11/15 
02/18/15 

95%

INSTALL STREET LIGHTING REDDING CA 96003 (530)713-7814 SUSPENDED 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,121,987 05/13/15 0% 
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153 
$0 

06/09/15 
02/02/17 

7% 

SUSPENDED 

HB1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-BUT-162-18.0/22.7
 
03-0G3604
 

03-COL-5-22.3/0
 
03-4M2004
 

HM3H
 

03-COL-16-3.3/6.3
 
03-1H3404
 

20.20
 

201130
 

03-ED-49-14.9/15.1
 
03-2F6004
 

HB71
 

03-ED-49-23.9/35
 
03-3F6704
 
STP-P049-(159)
 

--()
 

HA22
 

03-ED-50-36.7/0
 
03-0H1304
 

20.20
 

201130
 

Description

Type Of Work
 

IN BUTTE COUNTY IN AND NEAR OROVILLE
 

FROM LOWER WYANDOTTE ROAD TO SADDLE
 

DRIVE
 

RUBBERIZED HOT MIX ASPHALT (GAP
 

IN COLUSA, BUTTE, AND GLENN COUNTIES
 

ON ROUTES 5, 20, 32,149, AND 162 AT
 

VARIOUS LOCATIONS
 

SUB-SCOUR MITIGATION-7 BRIDGES
 

IN COLUSA COUNTY ON ROUTE 16 AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

F.A.
 

PLACE RSP ARMORING AND HYDROSEED
 

IN PLACERVILLE, AT THE INTERSECTION
 

OF SPRING STREET AND ROUTE 50; ALSO
 

AT THE INTERSECTION OF SPRING STREET
 

AND COLOMA STREET.
 

UPGRADE CURB RAMPS, SIDEWALK AND
 

ABOUT 9 MILES NORTH OF PLACERVILLE
 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF
 

ROUTE 193
 

PAVEMENT OVERLAY
 

IN ED CO NEAR POLLOCK PINES ON ROUTE
 

50 AT BRIDAL VEIL FALLS DIR'S
 

EMERGENCY F.A.
 

CULVERT REPAIR
 

Contractor 

VINTAGE PAVING COMPANY, INC
 

119 MAIN ST
 

WINTERS CA 95694
 

BLAISDELL CONSTRUCTION INC.
 

PO BOX 938
 

ANDERSON CA 96007
 

VINTAGE PAVING COMPANY, INC.
 

119 MAIN STREET
 

WINTERS, CA 95694
 

ROBERT J. FRANK CONSTRUCTION
 

2806 TARMAC ROAD
 

REDDING CA 96003
 

MARTIN BROTHERS CONSTRUCTION
 

8801 FOLSOM BOULEVARD STE 260
 

SACRAMENTO CA 95826
 

R A NEMETZ CONSTRUCTION CO.,
 

INC.
 

P.O. BOX 5306
 

GALT, CA 95632
 

Resident
 
Engineer
 

CRETE, MATT
 

2707 NOTRE DAME BLVD.
 

CHICO, CA 95928
 

(530)682-3759
 

KNUDSON, CAMERON
 

379 COLUSA AVE.
 

YUBA CITY, CA 95991
 

(530)682-3842
 

WOODRUFF, JARRETT
 

11323 SANDERS DRIVE
 

RANCHO CORDOVA, CA 95742
 

(916)416-7548
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE,
 

P.O. BOX 2424
 

PLACERVILLE, CA 95667
 

(530)218-4803


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,147,082

 $0

 $0


 $634,745

 $221,281


 $0


 $385,000

 $0

 $0


 $857,316

 $0

 $0


 $5,682,151

 $4,991,124


 $0


 $385,000
 
$195,987
 

$0
 

02/05/16
 
02/18/16
 

07/02/14
 
07/21/14
 
10/15/15
 

11/16/15
 
01/28/16
 

09/04/15
 
09/23/15
 

%Time
% Work 

Message 

0%


 0%


 32%


 34%


 0%


 0%


 0%


 0%


SUSPENDED
 

12/03/14 100%

12/19/14
 

86%

12/21/15
 

OVER RUN
 

11/14/14 0%
 
01/15/15
 

51%

03/23/15
 



   

   

  

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

03District 

03-ED-89-8.6/13.8 

Fed Aid 
Pgm Code 

03-1A8424 

Contract 

STP-P089-(109)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

QUALCON CONTRACTORS INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,853,591

Bid + CCOs

 $7,237,904

Comp To date

 $0

This Month 

09/26/14 

Awarded 

10/10/14 

Approved 

06/27/16 

Est Comp

 52%

%Time

 60%

% Work 

SUSPENDED 

MessageAccepted 

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 
03-1A8434 
STP-P089-(112) 

--() 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

DON GARCIA EXCAVATING & 

PAVING, INC. 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

$8,200,629
 $0
 $0

09/09/15 
10/14/15 

0%

 0%

SUSPENDED 

HA42 

HA22 

HB4N 

03-ED-89-24.9/27.2 

HA42 

03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

(530)682-3562 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,148,541
 $3,506,824

 $0

01/14/15 
02/03/15 
05/27/16 

94%

 84%

SUSPENDED 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5-24.8/28.6 
03-0F3704 
IMNH-P -( )0 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

(530)218-3679

 $4,098,148 
$19,906 
$19,906 

12/02/15 
12/17/15 
08/02/16 

0% 

0% 

SUSPENDED 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 19 

Statement of Ongoing Contracts as of 02/20/16	
03/01/16 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

7097- -()
 

HA42
 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $21,814,921 01/28/14 71%

03-3E1004 $16,313,168 02/21/14
LOCATIONS FROM BRACE ROAD 550 GREENVILLE ROAD 2520 WARREN DRIVE, 75%

BHIM-0803-(243)E $424,374 07/06/16


OVERCROSSING TO MAGRA ROAD LIVERMORE CA 94550
 SUITE A
 
--()


OVERCROSSING MAGRA OVERCROSSING	 ROCKLIN, CA 95677
 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832


HA21
 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%

03-2F2504 $138,197 06/16/11
1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085	 33 DEPOT STREET
 39%


$0 01/25/11

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 95077-5085 COLFAX, CA 95713
 
RAVINE BRIDGE (530)346-7513
 
REMOVE MAT'L, PLACE K-RAIL,
 

20.10
 
SIDESLOPE RPR
 

201130
 

03-PLA-89-/T8.5	 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,678,038 04/10/12 69%


AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, 57%

03-2A9204 $19,512,556 04/27/12
 
ACST-P089-(102)E $0 05/24/16


SOUTH OF THE EL DORADO/PLACER COUNTY RENO NV 89570 STE 101A
 
P0-89 1-(2E)
 

LINE TO THE TRUCKEE RIV	 TRUCKEE, CA 96161
 SUSPENDED

--()
 

REHAB PAVEMENT AND DRAINAGE SYSTEM (530)682-7172

HA23 SWPPP
 

03-PLA-193-4.4/5.4	 NEAR LINCOLN FROM 0.1 MILE WEST TO A. TEICHERT & SON, INC DBA OULAD-DAOUD, BRAHIM $5,422,812 09/08/15 0%

03-4E8604	 $0 09/23/15
0.9 MILE EAST OF CLARK TUNNEL ROAD TEICHERT CONSTRUCTION 2520 WARREN DRIVE,
 0%

HSST-P -(193) 	 $0 11/08/17


CURVE IMPROVEMENTS AND WIDENING 4401 DULUTH AVE
 SUITE A
 
2--()
 

ROCKLIN CA 95765
 ROCKLIN CA 95677
 
--()
 

(916)624-2851

HB1
 

03-PLA-267-/6.8	 NEAR TRUCKEE FROM NEVADA COUNTY LINE TEICHERT CONSTRUCTION JOHNSON, JEFF $3,242,838 12/08/14 91%
 

TO BROCKWAY SUMMIT 24207 COUNTY ROAD 100A 138 NEW MOHAWK ROAD, 93%

03-2F2904 $3,208,434 12/31/14
 
STP-P267-(022) $29,596 03/02/16


PAVEMENT REHAB	 DAVIS CA 95616
 SUITE B
 
--()
 

NEVADA CITY, CA 95959 SUSPENDED
 
(530)632-6714


HA22
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

03District 

03-SAC-5-20.0/25 

Fed Aid 

HB1 

Pgm Code 

03-3F1704 

Contract 

NH-000C-(392) 

--() 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE PAVEMENT AND SAFE ACCESS 

Type Of Work 

MARTIN BROTHERS CONSTRUCTION 

Contractor 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 

SCOTT, JEFF 

Resident 
Engineer 

(916)263-4931 

3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$2,674,024

Bid + CCOs

 $382,200

Comp To date

 $0

This Month 

07/16/15 

Awarded 

08/04/15 

Approved 

03/01/16 

Est Comp
Accepted 

30%

%Time

 14%

% Work 
Message 

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823 

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,297,802
 $945,504

 $0

12/12/14 
12/31/14 
01/16/16 

100%

 73%

OVER RUN 

HA42 

03-SAC-5-32.5/32.7 
03-2F6304 
IMNH-P -( )0 

6344- -() 

IN SACRAMENTO COUNTY NEAR SACRAMENTO 

FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

$958,858
 $0
 $0

11/16/15 
12/07/15 

0%

 0%

SUSPENDED 

03-SAC-50-2.3/16.8 

HB1 

03-4F1304 
HSNH-000 -(389) 

--() 

IN THE CITY AND COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

LEE, SUSHMA 

(916)718-8055 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$1,182,266
 $964,665

 $0

03/02/15 
03/26/15 
08/03/16 

100%

 80%

03-SAC-50-16.9/17.4 
03-4F0704 
NH-P050-(135) 

--() 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

DELONG, ERIC 

(916)624-2932 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,388,797
 $4,687,723

 $32,592

10/31/14 
11/24/14 
06/08/16 

60%

 87%

SUSPENDED 

03-SAC-51-.2/1.1 

HA21 

03-3F0804 
BHNH-P051-(028) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

ELGHASSEIN, D. "DEAN" 

(916)263-4929

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$5,026,304 
$979,915 

$0 

06/23/15 
07/13/15 
02/17/16 

64% 

19% 



  

  

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV OKPALA, MESHACK $100,893,378 07/29/11 64%
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA 

CONCORD, CA 94524-6227 

P.O. BOX 6227 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$84,443,785
 $785,155

08/24/11 
11/04/16 

85%

HB5 SWPPP 
(916)718-8051 

03-SAC-160-7.0/0 NEAR ISLETON AT THREE MILE SLOUGH FD THOMAS, INC TECLE, DANIEL $9,162,809 06/17/15 48%
03-3F3404 
BHNH-P160-(024)E 

--() 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE CENTRAL POINT OR 97502 

217 BATEMAN DR 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$4,474,325
 $1,249,528

07/13/15 
07/27/16 

49%

HA21 
(916)919-4252

03-SIE-49-11.3/12.4 IN SIERRA COUNTY AT GOODYEARS BAR AT CORAL CONSTRUCTION COMPANY $199,991 01/22/16 0%
03-4M9404 VARIOUS LOCATIONS FROM 0.8 MILE EAST 

OF RAMSHORN TRACT ROAD TO GOODYEARS WILSONVILLE 

PO BOX 347 

OR 97070 

$0
 $0

02/04/16 
0%

CREEK ROAD 

REPLACE GUARDRAIL 

03-SIE-89-19.9/29.6 NEAR SATTLEY FROM WEST JUNCTION VINTAGE PAVING COMPANY, INC $1,083,125 10/20/15 0%
03-0G1004 ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING WINTERS CA 95694 

119 MAIN ST $0
 $0

11/02/15 
0%

SUSPENDED 

03-SIE-89-/2.3 IN SIERRA COUNTY NEAR SIERRAVILLE MEYERS EARTHWORK INC. $1,605,406 01/12/16 0% 
03-1F2604 
HSST-P -( )P 

FROM 0.8 MILE NORTH OF NEVADA COUNTY 

LINE TO 1.4 MILES NORTH OF NEVADA REDDING CA 96049 

P.O. BOX 493730 $0 
$0 

02/11/16 
0% 

9113- -() 
COUNTY LINE 

CONSTRUCT CONCRETE BOX CULVERT 
HB1 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-51-4.1/4.1 IN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. SAGER, JANET $1,601,000 08/17/15 0%
03-0H9504 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$172,289
 $24,537

10/26/15 
06/30/16 

11%

INSTALL IRRIGATION LINES SACRAMENTO, CA 95834 

20.20 
(916)825-2272 

201130 

03-VAR-70-16.1/16.1 IN BUTTE AND SACRAMENTO COUNITES AT CLEARWATER CONSTRUCTION HARGROVE, BEN $271,000 09/01/15 0%
03-1H2104 VARIOUS LOCATIONS 

L.B. 

DIR'S EMERGENCY SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVICES 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$36,685
 $22,463

12/10/15 
06/30/16 

14%

INSTALL RECLAIMED WATER SERVICE 3908 PLACITAS DRIVE (530)218-4831 
HYDRANT CAMERON PARK, CA 95682 

20.20 

201130 

03-VAR-99-29.7/29.7 IN BUTTE, NEVADA, SUTTER AND YUBA WABO LANDSCAPE & SAGER, JANET $1,705,000 06/05/15 0%
03-0H6204 COUNTIESON STATE ROUTES 20 AND 99 AT 

VARIOUS LOCATIONS DIR'S EMERGENCY 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$187,863
 $31,209

08/07/15 
06/30/16 

11%

L.B. HERCULES, CA 94547 SACRAMENTO, CA 95834 

20.20 
INSTALL SMART CONTROLLERS (916)825-2272 

201130 

03-VAR--/0 IN YUBA AND PLACER COUNTIES ON ROUTES HANSEN BROS. ENTERPRISES PUSTOV, MICHAEL $985,000 10/23/15 0%
03-1H2904 49 AND 80 AT VARIOUS LOCATIONS 

DIR'S EMERGENCY F.A. GRASS VALLEY, CA 95945 

P.O. BOX 1599 138 NEW MOHAWK RD, 

SUITE B 

$0
 $0

02/01/16 
0%

REPAIR CULVERTS NEVADA CITY, CA 95959 

20.20 
(916)208-9974 

201130 

03-VAR--/0 IN BUTTE, NEVADA, AND SACRAMENTO AERCO PACIFIC, INC. SAGER, JANET $1,265,000 06/05/15 0%
03-0H6004 COUNTIES ON ROUTES 20,50, AND 99 AT 

VARIOUS LOCATIONS INSTALL SMALLER RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$148,654
 $0

08/21/15 
06/30/16 

12%

HORSEPOWER PUMPS SACRAMANETO, CA 95834 

20.20 
DIR'S EMERGENCY L.B. (916)825-2272 

201130 

03-VAR--/0 IN GLENN AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO $200,021 06/02/15 60% 
03-4F2704 
HSNH-000C-(393) 

--() 

VARIOUS LOCATIONS 

INSTALL AND/OR MODIFY SIGNALS AND NORTH HIGHLANDS CA 95660 

6643 32ND STREET 3855 NORTH FREEWAY 

BLVD, ST120 

SACRAMENTO, CA 95834 

$114,960 
$0 

06/25/15 
06/30/16 

57% 

SUSPENDED 
(530)682-5440
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR--/0
 
03-2F0004
 
HSST-000C-(373)
 

--()
 

HB1
 

03-VAR--/0
 
03-0H5904
 

20.20
 

201130
 

03-YOL-5-/0
 
03-0G0504
 
NHP-000C-(403)
 

--()
 

03-YOL-50-.4/.6
 
03-3F6904
 
NHP-P050-(137)
 

--()
 

03-YUB-70-3.9/3.9
 
03-0G0204
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE KNUDSON, CAMERON 

SUTTER, YOLO, AND YUBA COUNTIES AT INTERCHANGE, INC. 379 COLUSA AVENUE 
VARIOUS LOCATIONS 20905 NE SANDY BLVD. YUBA CITY, CA 95991 
UPGRADE GUARDRAIL END TREATMENTS FAIRVIEW OR 97024 (530)682-3995 

IN SACRAMENTO AND PLACER COUNTIES ON WABO LANDSCAPE & SAGER, JANET 

ROUTES 50, 80, AND 99 AT VARIOUS CONSTRUCTION.INC. 3855 N. FREEWAY BLVD, 
LOCATIONS DIR'S EMERGENCY L.B. 726 ALFRED NOBEL DRIVE STE 120 
INSTALL SMART CONTROLLERS HERCULES, CA 94547 SACRAMENTO, CA 95834 

(916)825-2272 

IN YOLO COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS GHASSEMI, MOHSSEN 

PLACE BRIDGE DECK PREVENTATIVE WEST COAST, INC. 3951 PERFORMANCE DR., 
2990 BAY VISTA COURT, SUITE D STE. C 
BENICIA CA 94510 SACRAMENTO, CA 95838 

(916)263-5648 

IN WEST SACRAMENTO AT 0.4 MILE WEST FBD VANGUARD CONSTRUCTION TRI, PRESTON 

OF WESTBOUND ROUTE 80 ON-RAMP ONTO 651 ENTERPRISE COURT 3951 PERFORMANCE DR. 
EASTBOUND ROUTE 50 LIVERMORE CA 94550 STE. E 
RELOCATE EXISTING WEIGH IN MOTION SACRAMENTO, CA 95838 

(916)263-5705


IN BUTTE, COLUSA AND YUBA COUNTIES AT TRUESDELL CORPORATION OF
 

VARIOUS LOCATIONS CALIFORNIA, INC.
 

REPAIR AND RESURFACE BRIDGE DECKS 1310 W. 23RD STREET
 

TEMPE AZ 85282
 

$7,273,240 08/11/14 100%
 $7,271,443

 $0
08/21/14 
01/12/16 

100%

01/21/16 
COMPLETED 

$830,000 06/05/15 0%
 $266,044
 $10,402

08/07/15 
06/30/16 

32%

 $2,183,100 09/25/15 0%
 $0
 $0

10/14/15 
0%

 $1,417,168 11/04/15 0%
 $0
 $0

11/16/15 
0%

 $293,293 02/12/16 0% 
$0 
$0 

02/25/16 
0% 

Totals: Authorized Final Amt: $269,573,922 Completed to Date: $164,593,578 Work This Month: $3,859,315



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-0-/0 IN ALAMEDA COUNTY, ON VARIOUS ROUTES MIDSTATE BARRIER, INC. ROBERT LE $3,785,900 11/03/15 0%
04-2G5014 
HSNH-PG -( 

1595- E -() 

)X 
AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON CA 95213 

3291 SOUTH HWY 99 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$28,750
 $0

11/16/15 
07/15/16 

1%

(408)595-4007 

04-ALA-13-4.3/9.6 IN ALA COUNTY IN OAKLAND FROM RTE GRANITE CONSTRUCTION COMPANY $4,096,328 09/28/15 0%
04-1J1904 
NHP-P013-(027)E 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. SANTA CLARA CA 95054 

715 COMSTOCK STREET $0
 $0

10/14/15 
0%

--() 
RUBBERIZED HOT MIX ASPHALT 

04-ALA-13-4.9/4.9 IN ALAMEDA IN OAKLAND AT 0.1 MILE GORDON N. BALL, INC. JASON TRINH $1,573,621 10/26/15 7%
04-1SS414 
NHP-P013-(026)E 

--() 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$582,416
 $97,551

11/05/15 
06/13/16 

37%

04-ALA-13-8.8/0 IN ALAMEDA COUNTY, IN OAKLAND, ON GRANITE CONSTRUCTION COMPANY TRINH, JASON $1,299,547 11/20/15 8%
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$141,048
 $141,048

12/17/15 
06/06/16 

11%

04-ALA-13-9.9/10.1 IN ALAMEDA COUNTY IN OAKLAND ON NB GORDON N. BALL, INC. TRINH, JASON $936,411 04/24/15 100%
04-0G2104 ROUTE 13 (TUNNEL RD) BETWEEN HILLER 

DRIVE & VINCENTE ROAD 

UPGRADE SHOULDER/SIDEWALK 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$954,553
 $0

05/07/15 
01/13/16 

100%

COMPLETED 
02/18/16 

HB4N 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 0% 
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,684,371 
$16,960 

08/21/14 
02/15/19 

0% 

(510)774-5911 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 

PO BOX 49070 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$849,166
 $0

08/19/13 
02/29/16 

100%

UNINTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100%
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$2,048,109
 $0

01/13/14 
06/30/16 

79%

CONCORD, CA 94518 OVER RUN 

20.20.201 
(925)602-9004 

130 

04-ALA-24-/0 IN ALAMEDA COUNY AT VARIOUS LOCATIONS WESTERN STRUCTURES $2,962,035 10/15/15 0%
04-4H8304 
BHNH-P -( )X 

ON ROUTES 24,580,680,880, AND 980 

BRIDGE REPAIR WORK RIVERSIDE CA 92503 

6005 TYLER STREET $0
 $0

11/04/15 
0%

1603- E -() 

HM 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 92%
04-292274 
ER15-A200-(4E ) 

--() 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

5029 FORNI DRIVE 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,944,471
 $124

12/02/11 
05/18/16 

100%

HA23 WPCP 
(510)231-7117 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $865,655 12/19/12 0%
04-014074 PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$751,461
 $1,890

02/13/13 
09/09/16 

0%

RICHMOND, CA 94804 PLANT EST 

HA12 WPCP 
(510)385-6756 SATIS 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE F & H CONSTRUCTION SHEDD, WILIAM $14,535,566 07/29/14 37% 
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA LODI, CA 94240 

1115 EAST LOCKFORD ST. 171 BURMA ROAD BLDG. 

#3 

$9,981,781 
$1,500,900 

08/19/14 
07/05/16 

69% 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

HA12 
(510)385-6912
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State of California Department of Transportation Page 26 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,163,773

 $15,870,707


 $0


 $6,185,492

 $6,172,889


 $2,970


 $305,915

 $283,449


 $675


 $553,850

 $0

 $0


 $34,795,742

 $0

 $0


 $660,880
 
$573,166
 

$1,674
 

10/12/12 97%

11/06/12
 

97%

01/30/16
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 

09/30/15
 
10/20/15
 

10/09/14
 
10/22/14
 
05/04/18
 

37%


 99%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,213,737
 $1,960

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,884,755 10/20/15 22%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$669,685
 $408,795

11/02/15 
07/08/16 

8%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,129,195 12/04/15 14%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$117,241
 $114,261

12/22/15 
06/02/16 

10%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $41,308,025 06/18/12 85%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$39,353,244
 $629,444

07/16/12 
08/02/16 

92%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC. $6,552,793 12/18/15 0%
04-1SS034 
NHPI-580 -( )1 

ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE $0
 $0

01/15/16 
0%

 064- E -() 

HA23 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,069,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$33,233,646 
$47,483 

12/20/12 
11/12/15 

97% 

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 

04-ALA-580-8.4/14.6 

Fed Aid 
Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

DIKE, EDDIE 

Resident 
Engineer 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$69,739,062

Bid + CCOs

 $70,027,796

Comp To date

 $343,522

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

03/29/16 

Est Comp
Accepted 

91%

%Time

 97%

% Work 
Message 

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

LIVERMORE, CA 94550 

GREWAL, SATINDER 

(925)460-3502 

8638 PATTERSON PASS ROAD 5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$51,059,069
 $49,591,108

 $272,255

10/29/12 
12/13/12 
12/18/15 

100%

 96%

OVER RUN 

04-ALA-580-19.4/46 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

IN ALAMEDA COUNTY 

UPGRADE TRANSITION RAILING 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$2,992,222
 $327,760
 $327,760

09/30/15 
10/15/15 
07/19/16 

14%

 11%

04-ALA-580-30.5/30.5 
04-0K7604 

NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $271,570

 $0

10/15/15 
10/15/15 
04/01/16 

55%

 23%

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/30/15 

100%

 94%

04-ALA-580-32.4/32.5 
04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307 
$1,254,600 
$139,907 

08/31/15 
09/18/15 
09/09/14 

15% 

76% 

HA23 
(510)385-8001
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-ALA-580-32.5/32.5 

Fed Aid 
Pgm Code 

04-1SS054 

Contract 

NHP-5801-(060)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

Description 

CONSTRUCT SOLDIER PILE RETAINING 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062

Bid + CCOs

 $2,445,777

Comp To date

 $1,200

This Month 

09/19/14 

Awarded 

10/08/14 

Approved 

04/11/16 

Est Comp
Accepted 

50%

%Time

 100%

% Work 
Message 

HA23 

04-ALA-580-32.9/46.5 
04-3G7104 
NHPI-X001-(592)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

$964,468
 $0
 $0

08/24/15 
09/11/15 

0%

 0%

HB4N 

04-ALA-580-41.2/47 

HA22 

04-4H2214 
NHPI-X001-(588)E 

--()

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$13,167,282
 $11,981,390

 $695,659

02/18/15 
03/10/15 
02/26/16 

100%

 89%

OVER RUN 

04-ALA-580-46.0/46.8 
04-1A6724 
NHPI-580 -( )1 

065- E -() 

IN ALAMEDA COUNTY IN OAKLAND AT 

ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

$12,998,408
 $0
 $0

12/14/15 
12/22/15 

0%

 0%

HA21 

04-ALA-580-/0 

20.20.201 

130 

04-0K3104 
REPAIR SMART CONTROLLER REPAIR PUMP 

INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

DROUGHT MITIGATION - WATER 

CONSERVATION 

SUAREZ & MUNOZ CONSTRUCTION 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

HOLLIS, JOHN 

(510)867-4515

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$905,000
 $607,821

 $0

10/08/15 
12/10/15 
03/31/16 

73%

 67%

04-ALA-880-18.4/18.4 
04-172454 
IM- -( ) 

--() 

IN HAYWARD, 1.7 MILES NORTHEAST OF A 

STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

JOHN SEMSEN LANDSCAPING 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

$454,444 
$0 
$0 

12/16/15 
01/26/16 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $47,543,837 09/14/12 100%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$47,606,945
 $137,817

10/17/12 
02/26/16 

97%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $56,560,701 04/30/14 28%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$19,378,461
 $692,378

05/13/14 
07/12/18 

34%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $515,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$507,758
 $0

10/28/15 
03/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 29%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,534,621
 $2,340

10/08/14 
03/13/18 

99%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 44%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,209,700
 $23,450

11/07/13 
03/15/16 

99%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,650,461 08/12/14 98% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,032,621 
$167,903 

09/02/14 
11/02/16 

95% 

(510)943-2923
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,823,142 10/13/15 82%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,408,462
 $452,192

10/23/15 
03/15/16 

77%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION JOHN HOLLIS $665,000 10/27/15 0%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

02/10/16 
0%

PITTSBURG HAYWARD, CA 94545 (510)774-5911 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $46,917,194 10/11/11 100%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

SHERMAN 

RANCHO CORDOVA, CA 95741 

3286 FITZGERALD ROAD 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$46,071,920
 $0

11/03/11 
01/28/16 

100%

COMPLETED 
02/02/16 

WIDEN ROADWAY AND RECONSTRUCT 
HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $55,604,145 05/25/12 100%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE CONCORD, CA 94524-6227 

PO BOX 6227 2625 CROW COURT 

ANTIOCH, CA 94509 

$49,236,065
 $0

07/03/12 
06/03/16 

88%

OVERCROSSING (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,649,550 06/09/15 65%
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

$1,090,017
 $1,820

06/25/15 
04/01/16 

41%

RESURFACING CONCORD, CA 94518 

HM1 
(925)602-9021

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY $2,523,200 01/28/16 0% 
04-2J1504 
NHP-X013-(029)E 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 

$0 
$0 

02/18/16 
0% 

--() 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-CC-24-5.2/5.6 

Fed Aid 

HA4 

Pgm Code 

04-3G1604 

Contract 

NHP-P024-(033)E 

--()

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

Description 

MULTI-TIERED SLOPE STRESSING SYSTEM 

Type Of Work 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

Contractor 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

Resident 
Engineer 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,487,969

Bid + CCOs

 $3,496,003

Comp To date

 $1,699

This Month 

12/12/14 

Awarded 

01/15/15 

Approved 

09/18/15 

Est Comp
Accepted 

31%

%Time

 98%

% Work 
Message 

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$258,391
 $0
 $0

12/11/15 
12/22/15 

0%

 0%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$5,467,372
 $0
 $0

01/05/16 
01/29/16 
01/01/17 

0%

 0%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $0
 $0

12/11/15 
01/07/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,796,937
 $10,400
 $10,400

10/21/15 
11/16/15 
08/10/16 

0%

 0%

04-CC-580-6.3/7.7 
04-3G4844 

IN CONTRA COSTA AND MARIN COUNTIES ON 

ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

GOLDGRUBER, RONALD 

(510)774-4372

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,877,671 
$20,386,177 
$1,384,030 

04/10/14 
05/05/14 
04/26/17 

53% 

71% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-680-1.0/9.9
 
04-4H6704
 

20.20.201
 

130
 

04-CC-680-10.4/0
 
04-1SS474
 
NHPI-680 -( )1
 

067- E -()
 

04-CC-680-22.7/24.8
 
04-3A8704
 
NHPI-6801-(071)E
 

--()
 

HA21
 

04-CC-680-/0
 
04-2G4514
 
HSNH- PG -( )X
 

3030- E -()
 

04-MRN-1-10.9/0
 
04-4S2204
 
STP-P001-(589)E


--()
 

HA23
 

04-MRN-1-13.1/15
 
04-1J8404
 

Description
Type Of Work 

IN CONTRA COSTA COUNTY, ON ROUTES 4,
 

24, 80, 242, 680, AT VARIOUS
 

POSTMILES. REPAIRDAMAGED TRAFFIC
 

OPERATIONS SYSTEMS (TOS) DUE TO
 

REPAIR TRAFFIC OPERATIONS SYSTEMS
 

(TOS)
 

NEAR DANVILLE, AT 0.1 MILE SOUTH OF
 

STONE VALLEY ROAD
 

REMOVE SLIDE INSTALL RSP
 

NEAR MARINA VISTA,REHABILITATE MOCOCO
 

OH BRIDGE AND SB MOCOCO OFF- RAMP.
 

BRIDGE REHABILITATION
 

IN CONTRA COSTA COUNTY ON ROUTES 160,
 

242 AND 680 AT VARIOUS LOCATIONS
 

UPGRADE TRANSITION RAILING
 

IN MARIN COUNTY NEAR STINSON BEACH AT
 

1.2 MILES SOUTH OF NORTH PANORAMIC
 

HIGHWAY
 

CONSTRUCT RETAINING WALL/ROAD
 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2
 

MILE NORTH OF CALLE DEL ARROYO TO 1.0
 

MILE SOUTH OF AUDOBON CANYON RANCH.
 

AC RESURFACING
 

Contractor 

Resident 
Engineer 

STEINY & COMPANY, INC. 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

3401 REGATTA 

BOULEVARD 

(510)224-6311 

RICHMOND, CA 94804 

RGW CONSTRUCTION, INC. 

550 GREENVILLE RD 

LIVERMORE CA 94550 

GOLDEN STATE BRIDGE INC MONICA SEGOBIA 

BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

(925)602-9024 

CONCORD, CA 94518 

DREAMBUILDER CONSTRUCTION MIAN ARSHAD 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

GHILOTTI CONSTRUCTION CO. INC.STEVE RUSSELL
 

246 GHILOTTI AVENUE
 756 W FRANCISCO BLVD
 
SANTA ROSA, CA 95407 SAN RAFAEL,CA 94901
 

(510)774-6297
 

GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE
 

246 GHILOTTI AVENUE
 756 WEST FRANCISCO
 
SANTA ROSA CA 95407
 BLVD
 

SAN RAFAEL, CA 94901
 

(510)774-6297


 $4,885,000 01/22/13 100%
 $4,521,568

 $0
01/22/13 
03/30/16 

93%

OVER RUN 

$2,578,213 01/05/16 0%
 $0
 $0

01/22/16 
0%

 $13,948,950 04/16/14 0%
 $13,850,074

 $4,000
04/30/14 
01/01/17 

0%

01/26/16 
PLANT EST 

SATIS 

$2,394,337 11/24/15 0%
 $0
 $0

12/18/15 
01/01/17 

0%

 $1,715,524 08/05/15 5%
 $69,426

 $0
08/19/15 
03/26/21 

4%

 $809,020 05/07/15 35% 
$4,977 

$0 
06/08/15 

1% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-MRN-1-17.0/19 

Fed Aid 

HM1 

Pgm Code 

04-3E3404 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

Description 

PLACE RUBBERIZED HMA (GAP GRADED) 

Type Of Work 

VINTAGE PAVING COMPANY, INC 

Contractor 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

Resident 
Engineer 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/15 

Awarded 

06/08/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,490,563
 $245,231
 $245,231

11/05/15 
12/02/15 
07/14/16 

17%

 10%

04-MRN-101-23.3/27.6 

HB5 

04-264074 

SWPPP 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

GHILOTTI CONSTRUCTION COMPANY 

SAN RAFAEL, CA 94901 

CHOI, GINA 

(510)385-8178 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$26,251,623
 $26,336,327

 $0

09/14/12 
10/17/12 
01/29/16 

90%

 100%

04-MRN-101-25.7/25.8 
04-4W2404 

MAINLINE 101 AT THE NEW SAN ANTONIO 

OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 

GORDON N BALL, INC 

ALAMO, CA 94507 

3333 CAMILLE WAY 

SMITH, JOHN 

(925)838-5675 

1009 CLEGG COURT, ST 

G. 

PETALUMA, CA 94952 

$3,645
 $0
 $0

10/05/15 
10/05/15 
12/16/15 

0%

 0%

04-MRN-101-25.7/25.8 

20.20.201 

130 

04-4J2404 
MAINLINE 101 AT THE NEW SAN ANTONIO 

OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 

GORDON N BALL INC 

ALAMO CA 945072411 

333 CAMILLE AVE 

HAL STREATER 

(925)838-5675 

1009 CLEGG COURT, ST 

G, 

PETALUMA, CA 

$1,665,000
 $1,414,445

 $0

06/12/15 
06/12/15 
01/30/16 

98%

 85%

04-MRN-101-26.5/27.6 

HB5 

04-264094 
NHP-Q101-(261)N 

21L- -( ) 

IN MARIN AND SONOMA COUTIES, ON 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

GHILOTTI BROS / RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

JYOTSNA (JOY) SHARMA 

(510)385-5732

756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$42,838,765 
$0 
$0 

01/21/16 
02/18/16 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,636,798 10/12/15 80%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,111,301
 $375,069

11/02/15 
03/11/16 

68%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,464,493 01/11/12 0%

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,356,039
 $0

02/03/12 
09/05/14 

0%

PLANT EST 

SATIS 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $571,744 07/31/15 2%
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$146,572
 $73,602

08/19/15 
03/03/20 

27%

(510)385-8163 

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,886,665
 $0

01/14/13 
03/30/16 

99%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $9,956,306 03/17/15 31%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$4,243,426
 $743,282

04/02/15 
07/06/16 

43%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,895,854 02/23/15 46% 
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,674,201 
$75,643 

03/04/15 
12/12/16 

95% 

HA21 
(707)576-2310
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

04District 

04-NAP-29-/0 

Fed Aid 
Pgm Code 

04-4H8104 

Contract 
Location 

Storm Water 
Plan 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECKS W/METHACRYLATE 

Type Of Work 

STOUDENMIRE CORPORATION 

Contractor 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

TENOSO, PRINCIPE 

Resident 
Engineer 

324 CAMPUS LANE, 

SUITE T 

$775,030

Bid + CCOs

 $745,590

Comp To date

 $0

This Month 

05/07/15 

Awarded 

06/08/15 

Approved 

02/26/16 

Est Comp
Accepted 

93%

%Time

 100%

% Work 
Message 

HA21 
(510)385-6917 

FAIRFIELD, CA 94534 

04-NAP-121-3.1/3.1 

20.20.201 

04-2J9904 
IN NAPA COUNTY NEAR CUTTING WHARF 

ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE 

RECONSTRUCT BUCKELED PAVEMENT 

GHILOTTI CONSTRUCTION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

SANTOS, BRIAN 

(510)774-4386 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$525,000
 $175,087

 $0

08/25/14 
08/25/14 
10/24/14 

100%

 33%

130 

04-NAP-128-20.2/20.2 

HA23 

04-3G7604 
STP-P128-(055)E 

--() 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

(510)385-5732 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648
 $367,086

 $0

12/18/14 
01/12/15 
06/02/16 

85%

 69%

04-NAP-128-29.7/29.7 
04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

PO BOX 997 

$1,061,377
 $0
 $0

12/10/15 
01/07/16 

0%

 0%

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $157,275

 $0

10/28/15 
10/28/15 
03/09/16 

76%

 10%

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000 
$254,968 

$0 

02/05/15 
02/05/15 
01/15/16 

95% 

70% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 37 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-3.6/11.4 IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY $1,828,305 01/19/16 0%
04-1A3404 
STP-P009-(022)E 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE SAN JOSE CA 95136 

120 GRANITE ROCK WAY $0
 $0

02/04/16 
0%

--() 
SEPARATION 

BRIDGE RAIL REPLACEMENT 
HA21 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,978,468 11/05/14 99%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,871,045
 $0

12/03/14 
01/25/16 

97%

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 76%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,454,923
 $0

01/22/13 
01/30/16 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186 

130 

04-SCL-17-4.3/12 IN SANTA CLARA COUNTY AT VARIOUS ETIC ENGINEERING, INC. NGUYEN, HUNG $630,335 06/09/15 100%
04-3E7704 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$590,603
 $0

07/13/15 
01/21/16 
01/26/16 

100%

(510)385-7130 COMPLETED 

HM3 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$405,554
 $0

09/17/15 
06/30/16 

22%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838
EMBANKMENT 

20.20.201 

130 

04-SCL-17-/0 IN SANTA CLARA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY $4,315,290 12/01/15 0% 
04-2J1704 
NHP-X085-(057)E 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 

$0 
$0 

12/10/15 
0% 

--() 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SCL-82-14.8/18.1 

Fed Aid 
Pgm Code 

04-2G5404 

Contract 

HSNH-P082-(025)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY, IN SUNNYVALE 

AT VARIOUS LOCATIONS. 

Description 

DRAINAGE IMPROVEMENTS, CURB RAMP 

Type Of Work 

O'GRADY PAVING INC. 

Contractor 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

Resident 
Engineer 

$4,769,299

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/06/16 

Awarded 

01/26/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

$1,085,000
 $748,059

 $0

03/20/14 
03/20/14 
10/09/14 

100%

 69%

20.20.201 
(510)773-8499 

FAIRFIELD, CA 94534 

130 

04-SCL-85-4.5/4.5 

20.20.201 

04-0K4604 
SOUTHBOUND RIGHT SHOULDER 0.2 MILES 

NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR SINKHOLE AND DRAINAGE SYSTEM 

RGW CONSTRUCTION INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

VINAY CHAMPANERIA 

(510)714-7091 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$457,000
 $35,798

 $0

10/26/15 
01/13/16 
02/10/16 

23%

 8%

130 

04-SCL-87-4.9/4.9 
04-1SS484 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VIRGINIA STREET OVERCROSSING 

INSTALL PERMEABLE BLANKET. 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

EUNMI CHOI 

2210 O'TOOLE AVE. 

#150 

$159,240
 $2,083

 $0

09/29/15 
10/14/15 
03/31/16 

58%

 1%

SAN JOSE, CA 

95131GRANITE ROCK 

(408)232-0223 

04-SCL-87-4.9/5.1 

20.20.201 

04-0K6604 
SB ROUTE 280 TO SB ROUTE 87 

CONNECTOR DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED WOOD SOUND WALL & 

MISC. 

BAY CITIES PAVING AND GRADING, 

INC. . . 

CONCORD, CA 94520 

PANDYA, NILESH 

(408)232-0224 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$825,000
 $0
 $0

10/07/15 
10/07/15 

0%

 0%

130 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000 
$932,050 

$0 

10/22/13 
10/22/13 
11/30/15 

0% 

90% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SCL-101-38.0/38.1 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-040604 

Contract 
Location 

Storm Water 
Plan 

REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

Description 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

Type Of Work 

REDGWICK CONSTRUCTION CO. 

Contractor 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/22/13 

Awarded 

10/10/13 

Approved 

04/30/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,617,910
 $4,762,948
 $158,196

04/28/15 
05/15/15 
04/06/18 

25%

 31%

HA21 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,445,613

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

OVER RUN 

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$3,483,197
 $802,482

 $7,740

05/29/15 
06/22/15 
08/31/16 

53%

 23%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--()

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $8,350,372

 $35,075

05/29/14 
06/18/14 
05/30/17 

60%

 59%

04-SCL-280-7.5/11.5 
04-272054 
NHPI-280 -( )1 

143- -() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

$1,575,575 
$0 
$0 

11/24/15 
12/17/15 

0% 

0% 

HA 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,309,932
 $0

09/18/15 
04/30/16 

80%

REPAIR CULVERT AND SINKHOLE (650)222-7241 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $850,000 11/03/15 0%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

02/10/16 
0%

SUPPLY (408)254-5701 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,893,335 11/29/10 100%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,902,602
 $0

12/14/10 
02/09/16 

100%

COMPLETED 
02/09/16 

HA4S3 SWPPP 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,425,319 10/31/14 100%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ 

IN SAN FRANCISCO ON ROUTE 80 AT THE 

BENICIA, CA 94510 

3701 MALLARD DR. 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,429,023
 $0

11/12/14 
12/28/15 

100%

COMPLETED 
02/18/16 

HA21 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 27%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$35,093,502
 $2,203,164

04/08/15 
03/22/18 

48%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $150,964,558 11/27/12 68% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$115,981,661 
$857,227 

01/10/13 
06/02/17 

77% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
PLEASANTON, CA 94566 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SF-101-1.6/4.1 

Fed Aid 
Pgm Code 

04-3G7004 

Contract 

NHP-000C-(412)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE SAFETY IMPROVEMENTS 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

Resident 
Engineer 

$1,992,118

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/15 

Awarded 

01/26/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

04-SF-101-3.4/0 
04-3G1704 
NHP-Q101-(271)E 

--() 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$782,725
 $407,490
 $265,185

10/12/15 
10/23/15 
03/28/16 

43%

 52%

HA23 

04-SF-101-9.0/0 

HB1 

04-1637N4 
NHP-X075-(045)N 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

POWER ENGINEERING 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,512,898
 $2,416,220

 $0

03/19/15 
04/02/15 
11/23/15 

39%

 100%

04-SF-101-/0 

20.20.201 

04-0K2304 
SF, SM, SCL COUNTIES AT VARIOUS 

ROUTES AND LOCATIONS DIRECTOR'S 

ORDER EMERGENCY ELB FA 

INSTALL CONTROLLERS & UPGRADE IRR 

SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 

BRIAN MACKLE 

(408)254-5701 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,265,000
 $1,335,936

 $0

09/24/15 
12/08/15 
03/17/16 

82%

 59%

130 

04-SF-280-.1/1.5 
04-4H9004 
HSNH-PI -( )2 

11- 14-(E) 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND 

AT SAN JOSE AVENUE OVERCROSSIN 

CONSTRUCT CONCRETE BARRIER AND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

JOSE DAVID 

(510)754-0001 

PACIFICA CONSTRUCTION 

OFFICE 

585 LINDA MAR BLVD, 

PACIFICA, 

$1,362,992
 $0
 $0

12/14/15 
01/07/16 
04/12/16 

0%

 0%

04-SF0-80-/7.8 
04-2J8704 

INSTALL BASE (BAY AREA SECURITY 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO 

INSTALL SECURITY SYSTEM 

ROSENDIN ELECTRIC, INC 

SAN JOSE, CA 95161-9070 

PO BOX 49070 

WONG, DUDLEY 

(510)385-7628

325 BURMA ROAD 

OAKLAND, CA 94607 

$9,075,000 
$2,494,006 
$245,094 

03/16/15 
03/16/15 
02/20/16 

46% 

27% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-32.0/32
 
04-1J5904
 
NHP-P001-(598)E
 

--()
 

HA
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-40.6/41
 
04-265604
 
LCMC-6204-(111)
 

--()
 

HE11
 

04-SM-1-/47.1
 
04-2J4204
 

04-SM-1-/0
 
04-4A3614
 
HSNH-PG -( )X
 

1028- E -()
 

Description

Type Of Work
 

IN SAN MATEO COUNTY, NEAR HALF MOON
 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE
 

NORTH OF SANTA ANA STREET TO SANTA
 

ANA STREET/WASHOUT
 

CONSTRUCT RETAINING WAL, ROCK SLOPE
 

IN SAN MATEO COUNTY NEAR PACIFICA ON
 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

INSTALL IRRIGATION SYS, HWY PLANTS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

IN SAN MATEO IN PACIFICA ON ROUTE 1
 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE
 

INTERSECTION AND THE HWY 1/LINDA MAR
 

BLVD INTERSECTION.
 

REPLACE 2-LANE BRIDGE
 

IN SAN MATEO COUNTY, IN DALY CITY AT
 

CLARINDA AVENUE, REPAIR EMBANKMENT
 

SLOPE WASHOUT, INSTALL (RSP)
 

DIRECTOR'S ORDER EMERGENCY F
 

REPAIR EMBANKMENT SLOPE WASHOUT.
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE METAL BEAM GUARDRAIL WITH
 

Contractor 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

EMPIRE LANDSCAPING INC
 

118 HICKORY LANE
 

DAVIS CA 95616
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE, CA 95136
 

FBD VANGUARD CONSTRUCTION
 

651 ENTERPRISE COURT
 

LIVERMORE CA 94550
 

Resident 
Engineer 

ABDI ABDOLREZA
 

603 MASON ST, PARK
 

PRESIDIO
 

SAN FRANCISCO CA 94129
 

(510)867-6023
 

BAILEY, JESSICA
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA CA 94044
 

(650)738-3827
 

KOOS, CHARLES
 

585 LINDA MAR BLVD
 

PACIFICA, CA 94044
 

(650)738-3828
 

WASHINGTON, MARCUS
 

585 LINDA MAR DRIVE
 

PACIFICA, CA 94404
 

(650)738-3804


 $603,287

 $471,402

 $101,947


 $1,837,537

 $1,243,728


 $8,862


 $1,248,070

 $1,226,526


 $0


 $7,456,638

 $7,766,479


 $35,606


 $485,000

 $262,240


 $0


 $1,937,082
 
$0
 
$0
 

10/20/15 50%

11/04/15
 

77%

03/04/16
 

07/01/13 0%

08/07/13
 

0%

10/09/19
 

PLANT EST
 

SATIS
 

03/09/09 100%

03/20/09
 

100%

04/28/15
 

PLANT EST
 

SATIS
 

03/10/14
 
03/24/14
 
01/05/18
 

12/03/14
 
01/27/15
 
06/30/15
 

12/18/15
 
01/07/16
 

49%


 98%


 88%


 54%


 0%
 

0%
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 83%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$216,348
 $201,689

07/01/15 
03/31/16 

76%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.NGUYEN, VERNON $3,387,137 12/11/15 0%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$15,000
 $15,000

12/22/15 
10/05/16 

0%

(408)964-8711 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $880,237 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$797,273
 $2,940

04/02/15 
03/14/16 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $941,061 07/13/15 88%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$884,372
 $162,505

08/04/15 
05/31/16 

91%

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA $44,861,915 12/18/15 0%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 

$0
 $0

01/15/16 
0%

YOUNGSTOWN OH 44509 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 58% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$903,703 
$1,876 

10/03/13 
10/18/17 

87% 

(831)325-4872
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-9.3/9.9 IN BELMONT,SM CO,FROM SEM LANE TO 0.4 PIPE AND PLANT SOLUTIONS, INC.ABELA, FERNANDO $1,770,000 05/04/15 0%
04-4J0504 MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & BERKELEY, CA 94710 

2000 5TH STREET 1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$1,668,918
 $0

05/04/15 
02/29/16 

94%

LINE CULVERTSDIRECTOR (650)315-8432 
CONSTRUCT DRAINAGE SYSTEM & REMOVE 

20.20.201 
DEBRIS. 

130 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,274,007 06/25/14 35%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$27,174,627
 $1,023,222

07/17/14 
08/20/18 

57%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $741,473 09/16/15 60%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$338,532
 $338,532

10/07/15 
03/31/16 

46%

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,081,268 07/31/15 25%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,223,550
 $439,304

08/19/15 
09/30/16 

30%

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
03/30/16 

95%

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 64% 
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$755,856 
$0 

07/08/15 
04/30/16 

51% 

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241
AND CPS 

20.20.201 

130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SM-280-.3/M27.1 

Fed Aid 

HA22 

Pgm Code 

04-1G8304 

Contract 

HSNH-PIG -(280)1 

-1 14-(E)

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE TO STANDARD THE EXISTING 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

2210 O'TOOLE AVE., 

SUITE 150 

Resident 
Engineer 

(510)867-6119 

SAN JOSE, CA 95131 

$2,734,263

Bid + CCOs

 $1,696,626

Comp To date

 $396,718

This Month 

07/28/15 

Awarded 

08/12/15 

Approved 

07/29/16 

Est Comp
Accepted 

61%

%Time

 62%

% Work 
Message 

04-SM-280-2.1/10.8 
04-2J0804 
NHPI-2801-( )1 

144- E -() 

IN SAN MATEO COUNTY IN AND NEAR 

WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

RESURFACE ASPHALT CONCRETE 

SAND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$16,509,430
 $0
 $0

11/24/15 
12/17/15 
08/31/16 

0%

 0%

04-SM-280-9.4/0 
04-4G5914 

IN SAN MATEO COUNTY, IN THE CITY OF 

BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 

REPAIR PIPE SYSTEM AND BACKFILL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$810,461
 $754,050

 $1,650

06/24/15 
07/13/15 
05/31/20 

10%

 94%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

ALI NIKZAD 

(510)867-6047 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $622,597

 $0

09/01/15 
09/01/15 
03/31/16 

0%

 76%

20.20.201 

130 

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$49,863,684
 $37,833,445

 $866,384

03/19/14 
04/09/14 
02/23/18 

40%

 75%

04-SOL-80-39.8/39.8 
04-1J7604 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

BUILD MATERIALS STORAGE BINS 

CE GREEN INC 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

QUANG, TRAN 

(510)773-8499

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$419,600 
$366,557 
$19,585 

06/17/15 
07/16/15 
03/03/16 

95% 

87% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-/4.5 IN SOLANO COUNTY NEAR FAIRFIELD AT DESILVA GATES CONSTRUCTION LP JYOTSNA SHARMA $695,000 10/05/15 44%
04-0K3304 GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

. . . 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$281,790
 $0

12/21/15 
02/23/16 

41%

SLOPE PAVING DIRECTOR' DUBLIN CA 94568 (510)385-5732 
REPAIR ABUT EROSION, DRAINAGE & 

20.20.201 
SLOPE PAV. 

130 

04-SOL-80-/0 IN NAPA AND SOLANO COUNTIES AT FBD VANGUARD CONSTRUCTION PARAMDEEP BRAR $1,621,560 12/02/15 40%
04-4A3624 
HSNH-PI -( 

C411- E -() 

)0 
VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(925)260-6460 

324 CAMPUS LN STE T 

FAIRFIELD, CA 94534 

$1,049,732
 $1,049,732

12/17/15 
03/15/16 

65%

04-SOL-80-/0 IN SOLANO COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $601,070 12/01/15 0%
04-2J1604 
NHP-X095-(028)E 

REPLACE OVERHEAD SIGN PANELS ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

12/17/15 
0%

--() 
IRVINE CA 92614 

04-SOL-80-/18.9 RECONSTRUCT DAMAGED SOUNDWALL, G. D. NEILSON CONSTRUCTION, TRAN, QUANG $445,000 03/16/15 100%
04-4J1404 CONCRETE LINED DITCH AND ELECTRICAL 

FACILITY IN SOLANO COUNTY 0.3 MILES 

WEST OF AIR BASE PARKWAY 

INC 

NAPA, CA 94558 

147 CAMINO ORUGA 
324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$218,895
 $0

03/16/15 
12/30/15 

49%

COMPLETED 
02/18/16 

20.20.201 
RECONSTRUCT SOUNDWALL AND PCC DITCH (510)773-8499 

130 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $14,462,461 10/08/14 100%
04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$12,722,763
 $0

10/28/14 
02/10/16 

95%

COMPLETED 
02/02/16 

HA22 
REHABILITATE PAVEMENT (510)385-5732 

04-SOL-780-.5/7.4 IN SOLANO COUNTY IN BENICIA AND BAY CITIES PAVING & GRADING, TENOSO, PRINCIPE $3,689,521 05/29/15 88% 
04-2J2804 
NHPI-780 -(366)E 

--() 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,069,689 
$0 

06/22/15 
02/20/16 

29% 

SUSPENDED 
(510)385-6917
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,297,436 04/14/14 61%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,280,080
 $30,622

05/05/14 
03/11/16 

98%

HA23 
(707)249-4732 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 38%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$261,432
 $0

07/27/15 
02/26/16 

41%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 0%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$0
 $0

10/07/15 
06/30/16 

0%

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,284,384 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$4,446,510
 $17,665

03/24/14 
01/31/17 

54%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $73,858,598 11/02/12 89%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$70,479,653
 $1,096,637 

01/11/13 
07/30/16 

94%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $23,697,502 11/02/12 84% 
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$23,743,675 
-$6,867 

01/10/13 
04/30/16 

100% 

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 7%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$80,951
 $0

09/08/15 
06/30/16 

19%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,170,895 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,542,042
 $747

03/12/13 
07/30/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. STREATER, HAL $387,792 10/12/15 0%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. CLOVERDALE CA 95425 

600 SANTANA DRIVE 1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/02/15 
0%

REGRADE SLOPE. (707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 56%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,908,228
 $32,293

02/21/14 
12/14/16 

91%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION $667,661 12/04/15 0%
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

CORP. 

1324 E LAWSON LANE 

$0
 $0

12/22/15 
0%

REPAIR SLIPOUT. PLACENTIA CA 92870 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 97% 
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$636,432 
$0 

04/16/15 
01/15/16 

61% 

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/25/15 
0%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,728,937
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY $568,529 01/25/16 0%
04-1SS374 
STP-P121-(027)E 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

02/04/16 
0%

--() 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 85%
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,049,975
 $0

06/25/15 
02/02/16 

85%

(707)796-5693 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,113,575 11/17/14 78% 
04-1SS224 
STP-47C4-(004)E 

--() 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

RETAINING WALL AND SLOPE PROTECTION 

COMPANY,INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,042,281 
$7,843 

12/08/14 
03/08/16 

93% 

(707)576-3482
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03/01/16
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 72%
 
04-4A8824 $193,947 03/22/12
CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
 3401 REGATTA 89%


$840 08/02/17

BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $1,473,208,245 Completed to Date: $999,973,816 Work This Month: $18,759,225
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,052,145 04/21/15 100%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$888,866
 $0

05/08/15 
01/20/16 

84%

SEAL BRIDGE DECK, JNT SEALS, PAINT IRVINE, CA 92606 (831)375-1621 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 50%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,366,163
 $271,645

06/10/15 
10/03/16 

35%

HA23 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,793,390 05/02/14 100%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

REPAIR SPALLED CONCRETE 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,867,861
 $0

05/23/14 
01/27/16 

100%

COMPLETED 
01/28/16 

05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR \RANITE CONSTRUCTION COMPANY TYLER LAVERING $7,205,626 08/12/15 32%
05-1A7604 
NHP-P001-(596)E 

--() 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,846,861
 $692,977

09/03/15 
06/02/16 

39%

HA22 
PAVEMENT PRESERVATION (CAP M) 

05-MON-68-15.0/T18.5 IN MONTEREY COUNTY AT VARIOUS CLEAN CUT LANDSCAPE FARSHAD KESHAVARZI $2,232,878 10/30/15 12%
05-1C0904 
NHP-X053-(029)E 

--() 

LOCATIONS 

CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$48,435
 $31,366

11/13/15 
07/17/16 

2%

HB1 
(831)235-3120

05-MON-68-17.4/18 IN MONTEREY COUNTY ON ROUTE 68 NEAR VIKING CONSTRUCTION COMPANY $17,934,686 01/22/16 0% 
05-0F7004 
NHP-P068-(024)E 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO RANCHO CORDOVA 

PO BOX 1508 

CA 95741 

$0 
$0 

02/12/16 
0% 

--() 
SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 
HA21 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $744,260 05/18/15 100%
05-0T2704 
HSNH-P068-(023)E 

--() 

SALINAS IN MONTEREY COUNTY AT 

HITCHCOCK ROAD 

INSTALL TRAFFIC SIGNAL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$639,099
 $32,395

06/11/15 
02/20/16 

89%

SUSPENDED 

HB1 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY $641,350 01/05/16 0%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET $0
 $0

01/29/16 
0%

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,083,932 04/15/15 86%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,007,722
 $89,507

05/01/15 
03/22/16 

93%

SEAL BRIDGE DECK IRVINE, CA 92606 (831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 100%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,836,514
 $0

06/04/15 
01/20/16 

74%

TREES, REPAIR GUARD RAIL/REPLA (831)375-1621 OVER RUN 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY $4,848,536 10/30/15 0%
05-1E0604 
HSNH-P -( )Q 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET $0
 $0

11/20/15 
0%

1282- E -() 

HB1 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY MUTUTWA, PETER $22,989,371 10/12/15 0% 
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$0 
$0 

11/02/15 
11/01/16 

0% 

HA22 
PAVEMENT PRESERVATION (804)471-2108
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05District 

05-MON-101-100.0/101.3 

Fed Aid 

HE11 

Pgm Code 

05-315804 

Contract 

NH-P101-( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

Description 

CONSTRUCT INTERCHANGE 

Type Of Work 

GCC/MCM, A JV 

Contractor 

WATSONVILLE CA 950775085 

P O BOX 50085 

JENNIFER WILSON 

Resident 
Engineer 

(805)471-2103 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,487,136

Bid + CCOs

 $41,066,351

Comp To date

 $216,530

This Month 

09/27/12 

Awarded 

11/06/12 

Approved 

04/29/16 

Est Comp
Accepted 

94%

%Time

 96%

% Work 
Message 

05-SB-0-/0 
05-1G1904 
STP-000C-(408)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 

$1,195,580
 $0
 $0

11/10/15 
12/07/15 

0%

 0%

HA22 

05-SB-1-/50.6 
05-0J4904 
NHP-000C-(409)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

$5,680,500
 $0
 $0

01/13/16 
01/26/16 

0%

 0%

HA22 

05-SB-101-.3/7.5 
05-462504 
ACNH-Q101-(143)E 

--() 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

AMERICA WEST LANDSCAPE INC 

CHINO CA 91710 

15086 LA PALMA DRIVE 

CURTIS JOHNSON, R.E. 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,753,944
 $1,634,620

 $0

08/31/09 
09/15/09 
10/24/13 

0%

 0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-12.9/14 

HA25 

05-1C4304 
IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

HIGHWAY PLANTING REHABILITATION 

SPIESS CONSTRUCTION CO INC 

SANTA MARIA CA 93457 

P O BOX 2849 

CURTIS JOHNSON 

(805)692-6862 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$795,299
 $719,240

 $4,140

06/10/13 
06/27/13 
11/18/16 

100%

 90%

OVER RUN 

05-SB-101-13.2/27.1 

HA28 

05-0S2504 
NHP-Q101-(267)E 

--() 

IN AND NEAR THE CITIES OF SANTA 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

PLACE CONTRASTING SURFACE TREATMENT 

A. M. CONCRETE, INC. 

SYLMAR CA 91392 

PO BOX 921388 

CURTIS JOHNSON 

(805)692-6862

35 S PATERA LN 

GOLETA, CA 93117 

$1,954,815 
$1,957,365 
$636,921 

06/17/15 
07/08/15 
02/25/16 

100% 

97% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,648,711 05/12/15 64%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$1,784,788
 $127,938

06/10/15 
05/11/16 

18%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,832,488 11/21/13 54%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$15,473,431
 $422,257

12/12/13 
04/30/17 

88%

HA22 
(805)692-6759 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$453,215
 $4,800

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,104,087 02/27/15 17%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$973,957
 $0

03/26/15 
05/31/17 

6%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$764,898
 $0

01/22/13 
12/31/15 

71%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $731,272 03/27/15 100% 
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$691,651 
$174,509 

04/10/15 
04/11/16 

94% 

VISTA POINT REHABILITATION (805)226-9217
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-16.9/17.2 IN SANTA CRUZ COUNTY ON ROUTE 1 FROM GRANITE CONSTRUCTION COMPANY BEACH KATIE $1,175,108 09/08/15 18%
05-1A8704 
HSNH-P -(087) 

0E--() 

--() 

THE NB MERGE WITH ROUTE 17 TO THE NB 

OFF-RAMP TO OCEAN STREET 

RE-STRIPING AND SHOULDER WIDENING 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(831)455-5707 

140 DUBOIS ST E 

SANTA CRUZ CA 95060 

$243,442
 $215,997

10/06/15 
04/29/16 

21%

HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,327,634 11/20/14 98%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$9,404,686
 $74,082

12/10/14 
02/23/16 

90%

SUSPENDED 

HA22 

05-SCR-1-29.4/34.8 IN SANTA CRUZ COUNTY FROM DAVENPORT GRANITE CONSTRUCTION COMPANY DUSSELL, PATRICK $266,000 03/09/15 100%
05-1F1204 TO WADDELL CREEK. REPLACE AND REPAIR 

FAILED DRAINAGE SYSTEM IN MULTIPLE 

LOCATIONS 

WATSONVILLE, CA 95077 

PO BOX 50085 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$236,484
 $0

03/09/15 
02/10/16 

100%

SUSPENDED 
02/11/16 

REPLACE FAILED CULVERTS 
20.20.201 

130 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 46%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON, CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$295,850
 $123,349

06/23/15 
06/08/16 

41%

REPAIR CONCRETE SPALL, SCOUR MONITR (831)427-4706 

05-SCR-1-36.3/37.4 HWY 01, WADDELL BLUFF, SANTA CRUZ ROBERT J FRANK CONSTRUCTION DUSSELL, PATRICK $266,000 06/08/15 100%
05-1G7804 COUNTY REMOVE & DISPOSE SLIDE 

MATERIAL, RESTORE CATCHMENT AREA & 

REPAIR ROCK CATCHMENT SYSDIR'S 

REDDING, CA 96003 

2806 TARMAC ROAD 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$279,135
 $0

06/08/15 
02/01/16 

100%

SUSPENDED 
02/01/16 

REMOVE SLIDE MATERIAL REPAIR ROCK 
20.20.201 

CATCHMNT 
130 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,124,510 08/26/15 52% 
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$430,069 
$174,830 

09/22/15 
05/03/16 

38% 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706
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03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,943,547
 $2,487

10/21/14 
12/22/16 

0%

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-6.0/12.5 REMOVE/REPLACE HIGH FRICTION SURFACE GRANITE ROCK COMPANY ROMAN, BERTHA $265,000 07/10/15 40%
05-1G1004 TREATMENT @ LAUREL CURVE,CORRECT 

DRAINAGE ISSUES/CONSTRUCT NEW WATSONVILLE, CA 

PO BOX 50001 

95077-5001 
140 DUBOIS STREET STE 

E 

$262,638
 $0

07/10/15 
04/14/16 

99%

DRAINAGE DIRS ORDER EMERGENCY SANTA CRUZ, CA 95060 SUSPENDED 

20.20.201 
REMOVE/REPLACE HIGH FRICTION SURFACE (831)427-4706 

130 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,141,684 12/22/15 1%
05-0T9804 
HSNH-PG -( 

7110- E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$174,605
 $174,605

01/13/16 
11/30/16 

3%

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-17-10.1/0 SB ON HW 17 @ SPANIXH OAKS DR PM 10.1 GRANITE ROCK COMPANY ROMAN, BERTHA $235,000 06/11/15 100%
05-1F0004 WIDEN OUTSIDE RT SHOULDER CONSTRUCT 

SIDE GUTTER W/TYPE A DIKE/ADD WATSONVILLE, CA 95077-5001 

PO BOX 50001 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$217,968
 $0

06/11/15 
03/15/16 

93%

DRAINAGE FACILITYORDER EME (831)427-4706 SUSPENDED 
WIDEN RT SHOULDER,CONSTRUCT SIDE 

20.20.201 
CUTTER 

130 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 0%
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$0
 $0

02/02/16 
0%

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 

20.20.201 
IRRIGATION SYST (831)663-8927 

130 

05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY BEACH, KATIE $4,535,533 07/21/15 0% 
05-0T5404 
HSST-PG -(129) 

6E--() 

--() 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

CURVE REALIGNMENT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707

SANTA CRUZ, CA 

$9,000 
$9,000 

08/07/15 
11/07/16 

0% 

SUSPENDED 

HB1
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,547,467 04/28/14 73%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,443,865
 $0

05/23/14 
10/20/15 

89%

RHMA OVERLAY (831)375-1242 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT OCEANO SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $368,525 08/25/15 27%
05-1C1304 AT OCEANO OVERHEAD 

CURB RAMPS AND SIDEWALK SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
2053 PREISKER LANE, 

SUITE E 

$115,590
 $5,365

10/14/15 
04/21/16 

31%

SANTA MARIA, CA 93454 

HB71 
(805)441-0080 

05-SLO-1-16.7/L18.2 IN SAN LUIS OBISPO COUNTY IN SAN LUIS PAVEMENT COATINGS CO LEW, MIKE $337,775 01/22/16 0%
05-1G6604 OBISPO FROM WALNUT STREET TO 0.2 MILE 

NORTH OF WESTMONT DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$0
 $0

02/04/16 
0%

REPAIR/RESURFACE WITH SLURRY SEAL 93401 

HM1 
(805)542-4765 

05-SLO-1-17.7/59 IN SAN LUIS OBISPO COUNTY IN AND NEAR SOUZA CONSTRUCTION, INC. NORRIS, AMY $1,803,334 10/30/15 12%
05-1C2404 
HSST-P -( 

1600- E -()

)P 
SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$17,050
 $0

11/20/15 
02/25/16 

1%

HB1 
INSTALL RUMBLE STRIP (805)226-8279 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 93%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,257,687
 $2,700

12/03/12 
05/10/16 

97%

HB4N WPCP 

05-SLO-1-64.0/66.9 IN SAN LUIS OBISPO COUNTY ABOUT 9 PAPICH CONSTRUCTION CO. INC RICK SILVA, RE $19,894,745 05/27/15 11% 
05-492804 
STP-P001-(590)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

PISMO BEACH CA 93448 

P O BOX 2210 

(805)927-4559

775 ARLINGTON ST 

CAMBRIA CA 93428 

$1,627,850 
$202,015 

06/15/15 
08/10/17 

8% 

SUSPENDED 
REALIGN ROADWAY PIEDRAS BLANCAS 

HA42 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,546,642 12/24/14 35%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$6,845,520
 $444,319

01/08/15 
09/26/16 

72%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $935,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$751,172
 $4,455

11/14/14 
03/22/16 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,590,065 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,173,722
 $12,117

06/12/12 
02/29/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC $42,370,788 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. $0
 $0

02/25/16 
0%

CONVERT TO 4-LANE EXPRESSWAY 

HE13 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $4,528,777 06/08/15 24%
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$26,375
 $0

07/16/15 
12/18/15 

1%

SUSPENDED 
OVERLAY WITH RHMA GAP GRADED (805)542-4765 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,122,721 04/24/15 100% 
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,614,359 
$0 

05/08/15 
01/05/16 

100% 

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-64.8/69.3
 
05-1G5104
 

HA22
 

05-SLO-166-21.0/25.5
 
05-1G6304
 

HM
 

05-SLO-227-.1/10.3
 
05-1F9404
 

05-VAR--/0
 
05-1G2804
 
HSST-P -( )0
 

C414- E -()
 

ResidentDescription EngineerType Of Work Contractor 

IN SAN LUIS OBISPO AND MONTEREY FBD VANGUARD CONSTRUCTION NORRIS, AMY
 

COUNTIES AT AND NEAR SAN MIGUEL FROM 651 ENTERPRISE COURT
 3230 RIVERSIDE AVENUE
 
0.3 MILE SOUTH OF SOUTH SAN MIGUEL
 

UNDERCROSSING TO 0.2 MIL
 

PAVEMENT REHABILITATION
 

IN SAN LUIS OBISPO AND SANTA BARARA
 

COUNTY ABOUT 12 MILES EAST OF SANTA
 

MARIA FROM 3.2 MILE EAST OF ALAMO
 

CREEK BRIDGE TO ALISOS 


COLD IN PLACE RECYCLING OVERLAY
 

IN SAN LUIS OBISPO CO ON RTE 227 FM
 

THE N END OF E CORRAL DE PIEDRA
 

CREEK BR TO 0.4 MI N OF BUCKLEY RD
 

(SOUTHERN LIMIT OF THE CIT
 

RHMA GAP GRADED & GUARDRAIL WORK
 

IN MONTEREY, SAN LUIS OBISPO, SANTA
 

IN MONTEREY, SAN LUIS OBISPO, SANTA
 

BARBARA AND SANTA CRUZ COUNTIES AT
 

VARIOUS LOCATIONS
 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL
 

Totals: Authorized Final Amt: $319,883,652 

LIVERMORE CA 94550
 #130
 

PASO ROBLES CA 93446
 

(805)226-9217
 

CALPORTLAND CONSTRUCTION
 

1625 EAST DONOVAN RD
 

SANTA MARIA CA 93454
 

CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY
 

P.O. BOX 1280 3230 RIVERSIDE AVE,
 
SANTA MARIA CA 93456
 #130
 

PASO ROBLES CA 93446
 

(805)226-9217
 

PTM GENERAL ENGINEERING LEW, MIKE
 

SERVICES INC. 2053 PREISKER LANE,
 
5942 ACORN ST.
 SUITE E
 
RIVERSIDE CA 92504 SANTA MARIA, CA 93454
 

(805)348-3105


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$902,185 01/22/16
 
$0 02/02/16
 
$0


%Time
% Work 

Message 

0%


 0%


 0%


 0%


 52%


 17%


 $2,799,181

 $0

 $0


 $1,390,730

 $234,860


 $918


02/09/16
 
02/25/16
 

05/12/15
 
06/09/15
 
03/21/16
 

SUSPENDED 

$1,086,896 11/13/15 0% 
$0 
$0 

12/02/15 
0% 

Completed to Date: $138,626,510 Work This Month: $4,151,222



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 60 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO, KINGS, AND TULARE PETERSON-CHASE GENERAL DIN DADAWALLA $1,525,426 08/17/15 17%
06-0S7404 
NHP-000C-(401)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3240 N. MILLBROOK 

CONSTRUTION 

FRESNO, CA 93726 

$349,194
 $296,334

09/02/15 
06/20/16 

23%

HA22 
(559)417-5927 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT TRUESDELL CORPORATION OF DEALBA, FERNANDO $518,518 10/20/15 0%
06-0Q0204 VARIOUS LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
183 W. VENTURA COURT 

KINGBURG, CA 93631 

$0
 $0

11/04/15 
0%

TEMPE AZ 85282 (559)288-8603 

HM1 

06-FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA AND PELAGIC ENGINEERING MOHAMMAD SAMIMI $235,905 08/18/15 100%
06-0S9304 
NHST-PG -(000)C 

8 E- -( ) 

TULARE COUNTIES ON VARIOUS ROUTES AND 

VARIOUS LOCATIONS 223, 233-VAR 

INSTALL ACCESSIBLE/COUNTDOWN SIGNAL 

OXNARD CA 93035 

3600 HARBOR BLVD. #85 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$235,905
 $0

09/23/15 
01/29/16 

100%

COMPLETED 
02/04/16 

HB4N 
(559)243-3814 

06-FRE-5-48.8/53 IN FRESNO COUNTY ABOUT 38 MILES SECURITY PAVING COMPANY, INC. ENQUANHONE, GASHU $14,245,747 12/11/14 100%
06-0Q2704 
NHPI-005 -(144)E 

--() 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(559)246-7655 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$13,752,234
 $301,917

12/31/14 
03/30/16 

91%

HMA AND REINFORCE CONCRETE PAVEMENT 
HA22 

06-FRE-33-10.9/11.1 ON SR 33 IN FRE CO 6.4 KM EAST OF THE MYERS AND SONS CONSTRUCTION, DEALBA, FERNANDO $3,925,172 02/27/15 70%
06-432604 
STP-P033-(079)E 

--() 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

LP 

SACRAMENTO CA 95834 (559)288-8603 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,045,455
 $156,653

03/18/15 
06/15/16 

78%

HA21 

06-FRE-41-20.7/32.5 BOOSTER PUMP UPGRADES, VALVES, FLOW WABO LANDSCAPE & CONSTRUCTION SAMIMI, MOHAMMAD $4,285,000 08/18/15 100% 
06-0U3604 SENSORS, CONTROLLER CABINETS, AND 

SYSTEM REPAIRS 

INC 

726 ALFRED NOGLE DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$1,619,581 
$0 

08/18/15 
04/29/16 

38% 

IRRIGATION UPGRADES HERCULES, CA 94547 (559)250-6305 OVER RUN 

20.20.201 

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-25.4/0 IN FRESNO COUNTY IN FRESNO AT PETERSON-CHASE GENERAL MARK MENGONI $415,799 06/30/15 87%
06-0S8204 
HSNH-P041-(127)E 

--() 

NORTHBOUND ON RAMP FROM MCKINLEY 

AVENUE 

REPLACE MBGR WITH CONCRETE BARRIER 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (559)243-3543 

1792 KAISER AVENUE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$272,275
 $7,441

07/23/15 
02/24/16 

65%

HB1 

06-FRE-99-23.5/26.7 IN FRESNO COUNTY FROM 0.2 MILES GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $26,769,924 10/16/15 18%
06-2HT114 NORTH OF O IVE AVENUE OC TO 0.2 MILES 

NORTH OF ASHLAN AVE OC WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$6,303,313
 $3,480,956

12/04/15 
10/19/16 

24%

REALIGNMENT FREEWAY (559)246-9536 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,916,535 10/10/12 84%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$41,998,084
 $79,260

11/06/12 
09/01/16 

98%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE DHALIWAL, AMARJIT $2,422,000 03/04/15 100%
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,077,034
 $0

03/04/15 
06/30/16 

44%

UPGRADE IRRIGATION SYSTEMS (661)391-4767 OVER RUN 

20.20.201 

131 

06-FRE-99-/30.5 UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION KIMURA, JUSTIN $3,185,000 08/04/15 67%
06-0U6904 NEEDED REPAIRS TO REDUCE WASTE 

IRRIGATION SYSTEM UPGRADES 

INC 

726 ALFRED NOBLE DRIVE 
183 W VENTURA CT 

KINGSBURG, CA 93631 

$947,612
 $0

08/04/15 
03/11/16 

30%

HERCULES, CA 94547 (559)897-3118 

20.20.201 

130 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 99% 
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$1,345,179 
$0 

08/03/15 
02/22/16 

28% 

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-7.1/9.1 RECLAIMED WATER CONVERSION INCLUDING STOCKBRIDGE GENERAL GANDRATHI, SUNIL $2,385,000 08/10/15 72%
06-0U3204 NEW PIPING, BOOSTER PUMPS, SIGNAGE, 

AND CONVERSTION VALVES AND SPRINKLER 

CONTRACTING INC 

2972 LARKIN AVE 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$636,622
 $0

08/10/15 
03/30/16 

27%

CONVERT EXISTING POTABLE IRRIGATION CLOVIS, CA 93612 (559)897-7617 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,390,367 09/11/15 42%
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$599,598
 $0

10/06/15 
03/11/16 

25%

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,419,773 05/15/15 73%
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$837,691
 $0

06/08/15 
04/25/16 

59%

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 91%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$978,502
 $83,025

03/30/15 
04/29/16 

30%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,ALAN VONG $4,051,096 03/19/15 3%
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$411,933
 $393,020

06/22/15 
10/13/16 

10%

FREEWAY LANDSCAPING HERCULES CA 94547 (559)243-3856 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 0% 
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,502,531 
$10,393 

09/27/12 
02/28/18 

0% 

PLANT EST 

WPCP 
(559)917-2487 SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

06District 

06-KER-0-/0 

Fed Aid 
Pgm Code 

06-0S7504 

Contract 

NHP-X029-(121)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ON ROUTES 58, 99, & 

178 AT VARIOUS LOCATIONS. 

Description 

UPGRADE SIGN PANELS 

Type Of Work 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

Contractor 

NIPOMO CA 93444 

522 LINDON LANE 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,373,323

Bid + CCOs

 $528,590

Comp To date

 $309,048

This Month 

08/05/15 

Awarded 

09/02/15 

Approved 

06/08/16 

Est Comp
Accepted 

24%

%Time

 38%

% Work 
Message 

HA22 

06-KER-5-62.5/73.1 
06-0P1404 
NHPI-005 -(195)E 

--() 

ON ROUTE 5 BETWEEN LERDO OVERCROSSING 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE 

GRIFFITH/COFFMAN JOINT VENTURE 

BAKERSFIELD CA 93308 

SAM DHALIWAL 

(661)391-4742 

1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$40,485,813
 $18,366,448
 $2,313,842

12/03/14 
12/18/14 
01/12/17 

48%

 45%

HA22 

06-KER-5-82.9/85.7 
06-0V0404 

REPAIR SLABS WITH HMA, TRAFFIC 

CONTROL, COZEEP, AND LANE STRIPING 

SLAP REPLACEMENT WITH HMA 

PAPICH CONSTRUCTION CO INC 

GROVER BEACH, CA 93433 

800 FARROLL RD 

DHALIWAL, AMARJIT 

(661)391-4766 

1824 NORRIS, RD 

BAKERSFIELD, CA 93308 

$1,985,000
 $0
 $0

01/11/16 
01/11/16 
04/15/16 

0%

 0%

20.20.201 

130 

06-KER-58-88.5/99.8 
06-0R1504 
NHP-P058-(124)E 

--() 

IN AND NEAR TEHACHAPI FROM 0.1 MI. 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,438,236
 $0
 $0

09/30/15 
10/20/15 

0%

 0%

SUSPENDED 

HA22 

06-KER-58-99.2/99.8 
06-0M2604 
NHP-P058-(122)E 

--() 

NEAR TEHACHAPI FROM SAND CANYON 

OVERHEAD TO CACHE CREEK 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,838,399
 $934,986
 $201,619

07/21/15 
07/31/15 
05/25/16 

57%

 51%

HA21 

06-KER-58-136.0/143.8 
06-0S2804 
NHP-P058-(123)E 

--() 

IN KERN COUNTY NEAR BORON FROM 0.4 

MILES WEST OF TWENTY MULE TEAM ROAD 

OC TO SAN BERNARDINO COUNTY LINE 

RAC OVERLAY 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

AMARJIT DHALIWAL 

(661)391-4766

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,855,300 
$344,110 

$0 

08/17/15 
09/02/15 
04/13/16 

9% 

9% 

SUSPENDED 

HM1 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

06District 

06-KER-99-19.7/57.5 

Fed Aid 
Pgm Code 

06-0U6004 

Contract 
Location 

Storm Water 
Plan 

BOOSTER PUMP UPGRADES 

Description 

REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN 

Type Of Work 

KCI ENVIRONMENTAL 

Contractor 

SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 

DHALIWAL AMARJIT 

Resident 
Engineer 

(661)391-4755 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,785,000

Bid + CCOs

 $770,904

Comp To date

 $0

This Month 

08/10/15 

Awarded 

08/10/15 

Approved 

02/29/16 

Est Comp

 100%

%Time

 28%

% Work 

OVER RUN 

MessageAccepted 

20.20.201 

130 

06-KER-99-21.7/24.7 

HA28 

06-0E3404 
NHP-P099-(584)E 

--() 

IN KER CO IN BAKERSFIELD AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

PLANZ ROAD OVERCROSSING TO 0.1 MILE 

NORTH OF CALIFORNIA AVENU 

FREEWAY MAINTENANCE ACCESS 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

CLAY LOMAX 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$664,865
 $746,926
 $125,886

08/12/15 
09/02/15 
02/29/16 

94%

 98%

06-KER-119-10.0/13.3 
06-424714 
STP-P119-(018)E 

--() 

IN KERN COUNTY NEAR TAFT FROM ELK 

HILLS ROAD TO TUPMAN ROAD. 

ADD TRUCK CLIMBING LANES 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

$5,686,425
 $0
 $0

09/01/15 
10/14/15 

0%

 0%

HB4N 

06-KER-178-4.4/0 
06-0H6414 
NHP-P178-(064)E 

--() 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,121,274
 $2,630,431
 $254,455

01/22/15 
02/09/15 
02/29/16 

100%

 84%

06-KER-204-5.4/6.7 
06-0N9604 
NHP-P204-(005)E 

--() 

ON ROUTE 204 GOLDEN STATE AVENUE 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

PLACE DECK OVERLAY, REPLACE JOINT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

SAM DHALIWAL 

(661)391-4742

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$7,018,065
 $20,000

 $0

09/24/15 
10/06/15 

0%

 0%

HM1 

06-KER-395-/23.4 
06-0S2704 
NHP-P395-(253)E 

--() 

IN KERN COUNTY NEAR JOHANNESBURG FROM 

SAN BERNARDINO COUNTY LINE TO ROUTE 

178 

RAC OVERLAY 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

$4,903,682 
$0 
$0 

08/18/15 
09/02/15 

0% 

0% 

HA22 



   
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

06District 

06-KIN-198-8.8/10.6 

Fed Aid 

HB1 

Pgm Code 

06-0N1804 

Contract 

HSNH-PG -(198)0 

E- -( ) 

--() 

Location 
Storm Water 
Plan 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.5 MILE WEST TO 1.16 MILE EAST 

OF 19TH AVENUE 

Description 

INSTALL MEDIAN BARRIER 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

HADDADIN, HAIDAR 

Resident 
Engineer 

(559)897-7223 

13170 TELFAIR AVE 183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,060,777

Bid + CCOs

 $542,193

Comp To date

 $35,875

This Month 

07/25/15 

Awarded 

08/18/15 

Approved 

03/16/16 

Est Comp
Accepted 

55%

%Time

 26%

% Work 
Message 

06-KIN-198-8.9/10.1 

HE11 

06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

MOHAMMAD SAMIMI 

(559)250-6305 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$692,295
 $381,474

 $3,894

01/02/15 
01/26/15 
07/15/16 

52%

 67%

06-KIN-198-15.7/0 
06-462214 
NHP-P198-(068)E 

--() 

NEAR HANFORD AT HANFORD-ARMONA UC 

UNDERCROSSING 

DECK REPLACEMENT 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

HADDADIN HAIDAR 

(559)897-7223 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,108,881
 $1,473,602
 $339,477

07/28/15 
08/13/15 
09/20/16 

37%

 48%

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,828,067
 $8,287,418
 $823,825

04/22/14 
05/13/14 
02/29/16 

98%

 94%

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,354,701

 $4,200

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-MAD-41-11.7/13.4 
06-0G9004 
NHP-P041-(128)E 

--() 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

HAIDAR HADDADIN 

(559)243-3599

3240 N. MILLBROOK 

FRESNO, CA 93726 

$8,895,120 
$333,614 
$136,505 

10/08/15 
10/23/15 
06/28/16 

0% 

4% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,716,714 12/07/12 100%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$40,891,715
 $1,516,337

01/10/13 
04/05/16 

89%

RECONSTRUCT INTERCHANGE (559)243-3812 OVER RUN 

HE11 SWPPP 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0%
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$641,299
 $0

08/18/15 
04/08/16 

27%

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,469,000 10/15/15 0%
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$46,538
 $32,019

11/04/15 
12/15/16 

0%

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $34,976,690 12/07/12 98%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$32,923,472
 $470,432

12/27/12 
03/10/16 

92%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,689,417 05/06/15 0%
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

06/08/15 
0%

AVENUE OVERCROSSING 

RHMA-O BONDED WEARING COURSE 
HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0% 
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,067,255 
$4,805 

11/06/12 
08/03/17 

0% 

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,868,657 09/23/15 1%
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$50
 $0

10/07/15 
02/13/17 

0%

HB1 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,341,428 01/05/15 87%
06-0H6304 
NHP-P198-(066)E 

--() 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$2,739,980
 $112,189

01/26/15 
04/07/16 

81%

06-TUL-216-1.9/2.9	 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 15%
 

FROM LOVERS LANE TO 0.1 MILE EAST OF INC.
06-430714	 $208,011 07/16/15
8530 W ROOSEVELT AVE	 75%

$697 11/19/18


COMSTOCK STREET	 726 ALFRED NOBEL DRIVE
 VISALIA CA 93291
 
INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321


HB4C
 

Totals: Authorized Final Amt: $345,896,543 Completed to Date: $195,146,460 Work This Month: $11,494,104



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 68 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
07/30/16 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,729,726 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $5,655

04/09/14 
04/20/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,229,863 10/02/15 50%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,613,495
 $2,575,933

10/14/15 
07/30/16 

56%

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $799,614 06/17/15 29%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$486,083
 $231,938

07/02/15 
07/26/16 

61%

(310)345-6274 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
06/30/17 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,961,655 12/09/14 87% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$3,040,796 
$334,964 

12/31/14 
03/28/16 

77% 

SUSPENDED 

HA23 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 69 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

07District 

07-LA-2-14.1/15.1 

Fed Aid 

HB4N 

Pgm Code 

07-2055A4 

Contract 

21L-6207-(071)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

Description 

CONSTRUCT SOUNDWALLS, CURB RAMP 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,250,682

Bid + CCOs

 $2,531,350

Comp To date

 $11,710

This Month 

01/09/15 

Awarded 

02/10/15 

Approved 

12/30/16 

Est Comp
Accepted 

50%

%Time

 78%

% Work 
Message 

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $0
 $0

07/22/15 
12/14/15 

0%

 0%

201130 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462
 $390,228

 $0

05/14/15 
06/19/15 
01/20/16 

78%

 84%

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,781,640
 $289,787
 $267,287

10/02/15 
10/20/15 
02/28/18 

5%

 16%

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0

06/18/15 
08/11/15 
07/28/16 

10%

 47%

HM1 

07-LA-2-64.0/82.3 

20.20 

201130 

07-4X6704 
SR-2 ANGELES CREST HWY TO SAN 

BERNARDINO COUNTY LINE REMOVE 

ROCKSLIDE & DEBRIS REPAIR WASHOUTS & 

DRAINAGE SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGE ON ANGELES CREST 

HWY 

IBARRA GENERAL ENGINEERING INC 

CHINA, CA 91710 

SAMY, RAGY 

(213)804-0498

12531 SAN MINA CT 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$985,000 
$607,605 

$0 

09/11/15 
11/03/15 
03/31/16 

100% 

62% 

OVER RUN 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,716,733
 $41,961,739

 $0

11/28/11 
12/21/11 
06/14/16 

19%

 99%

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$1,679,943
 $1,548,652
 $107,376

12/22/14 
02/03/15 
03/31/16 

97%

 92%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,060,501
 $74,437,919
 $1,585,804

08/19/11 
09/13/11 
09/22/17 

71%

 81%

07-LA-5-2.7/4 
07-215934 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

13230 S FIRESTONE 

BLVD SUITE A 

$78,158,837
 $54,105,195
 $1,152,528

08/14/12 
09/18/12 
08/31/17 

65%

 69%

HB5 SWPPP 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

(562)345-9865 

SANTA FE SPRINGS, CA 

90670 

07-LA-5-4.0/5.8 
07-215944 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

13230 FIRESTONE BLVD 

SUITE A-2 

$125,154,205
 $77,112,012

 $952,002

08/23/12 
09/18/12 
06/07/17 

56%

 62%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 

(562)345-3125 

90670 

07-LA-5-5.8/6.8 
07-215954 
CMLN-6207-(068)N 

--() 

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

FAYAD, HASSAN 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$81,008,337 
$15,153,216 
$1,196,713 

04/24/14 
05/13/14 
12/18/18 

22% 

19% 

HB5 
(562)860-3085



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 71 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,251,865 07/07/14 100%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,527,648
 $120,844

07/24/14 
04/20/16 

92%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100%
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,203,973
 $0

08/19/15 
04/30/16 

74%

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $812,570 04/28/11 100%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$796,691
 $0

05/17/11 
11/23/15 

100%

COMPLETED 
02/04/16 

PLANTING 
26.700 WPCP 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 100%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$48,413
 $0

02/23/10 
09/03/10 

100%

COMPLETED 
02/04/16 

TEA1 WPCP 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $722,341 04/23/15 12%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$99,351
 $99,351

05/15/15 
09/12/16 

14%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,276,231 
$0 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-18.2/26.7 TRAN, DANGLONGIN LOS ANGELES COUNTY IN LOS Y A K A R $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD $693,574
 $2,016

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 AMADI, PATRICIAIN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. $3,958,070 01/20/16 0%
07-258404 
NHPI-005 -(3 )1 

13171 TELFAIR AVENUE 

STE 101 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE $0
 $0

01/28/16 
0%

--() 
SYLMAR, CA 91342UNDERCROSSING 

HA42 
(818)364-2760STORM WATER MITIGATION, CONSTRUCT 

07-LA-5-19.2/28.9 KWAN KIN WIN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC $24,803,350 07/31/14 100%
07-295604 
NHPI-005 -(095)E 

2090 FERN LANE 

GLENDALE CA 91226 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE $20,115,019
 $220,301

08/19/14 
03/15/16 

80%

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 EL JAMAL, JAMALIN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL $16,651,000 06/30/15 5%
07-1W2404 
NHPI-000 -(107)E 

--()
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$1,246,282
 $614,416

07/15/15 
12/05/18 

7%

HA21 

07-LA-5-25.2/25.9 IN THE CITIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, INC. $3,010,497 12/07/15 0%
07-293404 
HSNH-PIG -( )0 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 CHATSWORTH CA 91311 

10101 ETON AVE $0
 $0

01/12/16 
0%

 310-9E -() 
ON-RAMP TO WEST COLORADO STR 

CONSTRUCT MEDIAN BARRIER 
HB1 

07-LA-5-25.2/27.5 AZIMA, HASSANIN LOS ANGELES ON ROUTE 5 FROM YAKAR $2,574,723 11/07/13 0% 
07-2777U4 
NHPI- 005-(086)E 

3212 ROSEMEAD BLVD, 

SUITE 100 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $2,268,604 
$11,352 

12/09/13 
12/02/17 

0% 

--() 
EL MONTE, CA 91731BOULEVARD/RIVERSIDE DRIVE TO S PLANT EST 

HA42 
(626)572-6732EROSION CONTROL AND SLOPE PAVING SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$61,661,033

Bid + CCOs

 $41,531,425

Comp To date

 $51,115

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

12/31/18 

Est Comp

 100%

%Time

 67%

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$187,343,729
 $74,261,972
 $6,623,443

11/29/12 
12/20/12 
10/29/19 

42%

 39%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $102,008

 $0

05/28/15 
10/21/15 
06/03/16 

49%

 9%

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--()

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$979,035
 $784,883
 $210,147

08/31/15 
09/17/15 
06/03/16 

34%

 80%

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,480,717
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-39.4/88.6 

HB1 

07-243204 
NHPI-005 -( )3 

112- E -() 

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

(661)257-0273

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553 
$0 
$0 

12/23/15 
01/12/16 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$15,822,582
 $0
 $0

01/13/16 
02/01/16 

0%

 0%

HA22 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,206,820
 $12,286,386

 $781,155

12/31/14 
01/29/15 
07/31/17 

41%

 76%

HA42 
(310)609-0264 

90220 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,146,155
 $4,007,631
 $118,705

01/23/15 
02/27/15 
12/19/16 

48%

 49%

HA23 
(562)345-3144 

90670 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000
 $151,564

 $0

08/11/15 
11/02/15 
05/06/16 

68%

 12%

201130 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,619,300
 $3,127,235
 $326,348

12/03/14 
12/24/14 
11/01/16 

56%

 56%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 
07-308604 
NHPI-X037-(187)E

--() 

IN LOS ANGELES COUNTY, FROM SR-1 TO 

I-110 

UPGRADE RAMP METERING SYSTEM 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

ALONZO, BERNARD 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$2,669,946 
$2,000 

$0 

11/30/15 
12/17/15 

0% 

0% 

HB4N 
(562)345-3145

90670 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,147,063
 $41,034

03/19/14 
03/30/16 

99%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $697,172 04/18/14 100%
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$595,868
 $24,294

05/13/14 
03/20/16 

85%

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 54%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,319,249
 $391,914

04/09/14 
07/22/16 

67%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $55,146,328 02/29/12 45%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$53,100,512
 $43,413

04/20/12 
03/20/16 

96%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $93,769,683 04/30/09 75%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$89,458,270
 $0

05/18/09 
02/01/16 

96%

COMPLETED 
02/04/16 

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,788,389 02/10/14 31% 
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$32,240,580 
$1,375,257 

02/27/14 
06/21/19 

34% 

HB5 
(626)339-1601
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $172,453,215 11/16/15 0%

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$0
 $0

12/08/15 
0%

07-LA-10-41.0/41 IN LA IN SAN DIMAS WEST OF EB VIA CARLSONS CONSTRUCTION INC. SANDOVAL, MARTIN $461,055 05/15/15 96%
07-4T7004 VERDE ON-RAMP 

SLOPE EROSION CONTROL YREKA CA 96097 

1910 FORT JONES ROAD 721 BREA CANYON RD., 

SUITE 6 

$448,487
 $0

06/10/15 
02/12/16 

98%

WALNUT, CA 91789 

HA23 
(909)594-3720 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $9,100,032 07/07/14 100%
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,815,039
 $0

07/17/14 
01/13/16 

100%

COMPLETED 
02/10/16 

HA22 
SLAB REPLACEMENT (909)594-3720 

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,006,199 07/10/15 31%
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$579,266
 $363,723

07/29/15 
07/28/16 

57%

HA21 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $854,431 04/10/15 79%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$560,431
 $19,548

05/01/15 
03/01/16 

65%

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0% 
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$470,750 
$15,620 

05/13/14 
07/15/18 

0% 

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,359,851 12/09/14 80%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$706,814
 $56,368

12/31/14 
04/28/16 

30%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $551,667 04/07/15 61%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$492,513
 $0

04/23/15 
03/30/16 

97%

THOUSAND OAKS, CA 9130 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,261,294 11/25/14 21%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$846,076
 $0

12/18/14 
06/22/16 

61%

SUSPENDED 

HA23 
(626)339-1601 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $191,730,842 06/30/11 72%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$111,482,679
 $2,013,809

07/13/11 
03/01/18 

58%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-1.7/6.2 IN LA COUNTY RTE 57 & 10 TO REPLACE 6 DIVERSIFIED LANDSCAPE COMPANY AZIMA, HASSAN $2,285,000 09/28/15 29%
07-4X6104 EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

$209,529
 $0

10/26/15 
07/15/16 

9%

PROCLAMATION DIR'S EMER EL MONTE, CA 91731 

20.20 
REPLACE IRRIGATION CONTROLLERS (626)572-6732 

201130 

07-LA-60-4.0/8.5 IN LA FR WOODS AV UC / SAN GABRIEL OC SECURITY PAVING COMPANY, INC. SAMY, RAGY $706,756 11/30/15 8% 
07-4T7604 SLAB REPLACEMENT 

SYLMAR CA 91342 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$12,065 
$12,065 

12/22/15 
06/17/16 

2% 

(626)572-6700

HA22 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, INC. SAMY, RAGY $6,325,780 11/16/15 3%
07-3X7114 
STP-19P1-(004)E 

--() 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 

8555 BANANA AVENUE 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$131,174
 $131,174

12/01/15 
02/21/18 

2%

HA23 

07-LA-60-23.8/24.5 LA COUNTY, IN DIMOND BAR AND POWELL CONSTRUCTORS, INC. SANDOVAL, MARTIN $5,016,591 01/08/16 0%
07-255104 INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON RD #6 

WALNUT, CA 91789 

$0
 $0

01/25/16 
0%

(909)594-9311 

HE11 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $518,227 05/07/15 0%
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

$0
 $0

06/09/15 
02/29/16 

0%

SLURRY SEAL AND DIGOUTS WALNUT, CA 91789 

HM1 
(909)594-4270 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,261,399
 $0

06/25/14 
01/04/16 

90%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. SAAD, HUSSEIN $7,832,900 12/30/15 0%
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

01/25/16 
0%

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN I-710 USS CAL BUILDERS TRAN, KELVIN $15,011,486 01/13/16 0% 
07-306204 
NHP-P091-(142)E 

--() 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

STANTON CA 90680 

8051 MAIN STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0 
$0 

02/03/16 
12/20/17 

0% 

HA22 
(562)401-3333
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-12.4/16.6 L.A. COUNTY ON RTE 91 TO REPLACE 25 ROCK BOTTOM INC. SOHEILI, ANDY $1,985,000 09/25/15 1%
07-4X6904 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT BAKERSFIELD, CA 93308 

2724 LANDCO DR 18730 S. WILMINGTON 

AVE. SUITE 103 

$8,311
 $0

11/17/15 
05/27/16 

0%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,760,331 09/15/14 77%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$12,310,783
 $710,222

09/30/14 
04/01/16 

62%

HA22 
(626)572-6734 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 78%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$761,772
 $28,236

01/29/15 
05/10/19 

93%

HB34 

07-LA-101-8.5/9.5 LA COUNTY FROM BARHAM BOULEVARD HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $1,535,214 12/30/15 0%
07-287604 
HSNH-PG -( 

1279- E -() 

)Q 
OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

ORANGE CA 92868 

133 N. PIXLEY STREET 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

01/19/16 
02/21/17 

0%

SUSPENDED 

HB1 
INSTALL SAFETY LIGHT & MBGR BARRIER (818)746-0669 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 52%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,292,431
 $0

08/13/15 
06/17/16 

43%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,243,755 09/29/15 10% 
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$9,375 
$9,375 

10/14/15 
12/30/17 

1% 

HB34 
(818)364-2760



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 80 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 

07-LA-101-11.8/35.3 

Fed Aid 
Pgm Code 

07-294704 

Contract 

NHP-Q101-(247)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L 

Type Of Work 

MYERS AND SONS CONSTRUCTION, 

LP 

Contractor 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,034,705

Bid + CCOs

 $10,369,811

Comp To date

 $549,513

This Month 

11/19/14 

Awarded 

12/10/14 

Approved 

08/17/16 

Est Comp
Accepted 

42%

%Time

 20%

% Work 
Message 

HA22 

07-LA-101-16.7/16.7 
07-4T6104 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 62606 

SAYKALI, ZARIF 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$286,977
 $0
 $0

05/11/15 
06/09/15 

0%

 0%

SUSPENDED 

HB4N 

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,308,411
 $3,710
 $3,710

12/22/15 
01/12/16 
11/30/19 

1%

 0%

07-LA-101-/17.2 
07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

CHAVEZ, EFRAIM 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$2,948,413
 $0
 $0

12/30/15 
01/19/16 

0%

 0%

HB4N 
(818)364-2760 

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,291,661
 $2,658,903
 $225,375

11/05/14 
11/24/14 
04/29/16 

82%

 81%

07-LA-105-1.7/14.1 

20.20 

201130 

07-4X6004 
IN LA COUNTY RTE 105 TO REPLACE 33 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT105 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

YOHANNES, BIZEN 

(562)401-3333

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000 
$495,310 

$0 

08/05/15 
10/07/15 
04/13/16 

100% 

24% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $820,799 01/16/14 88%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$827,112
 $0

02/05/14 
01/30/15 

98%

COMPLETED 
02/19/16 

HA23 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,204,199 12/11/15 0%
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$0
 $0

12/22/15 
0%

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $1,007,960 02/25/15 73%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,041,253
 $18,008

03/10/15 
06/30/16 

99%

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 L.A. COUNTY ON RTE 105 TO REPLACE 16 LANDSCAPE SUPPORT SERVICES INCYOHANNES, BIZEN $1,485,000 10/14/15 100%
07-4X6804 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$167,608
 $0

12/18/15 
04/27/16 

11%

PROCLAMATION DIR'S EMER DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $312,554 06/12/14 100%
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$327,752
 $0

07/11/14 
01/27/16 

100%

COMPLETED 
02/02/16 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264 

07-LA-110-1.2/21.4 IN LA COUNTY RTE 110 TO REPLACE 36 DIVERSIFIED LANDSCAPE COMPANY SOHEILI, ANDY $2,585,000 08/05/15 17% 
07-4X6604 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$128,905 
$0 

09/03/15 
09/27/16 

5% 

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 

07-LA-110-7.0/16.7 

Fed Aid 
Pgm Code 

07-2W7304 

Contract 

NHPI- 110-(825)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

Description 

BRIDGE PRESERVATION / MINOR BRIDGE 

Type Of Work 

AUTOBAHN CONSTRUCTION INC. 

Contractor 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

Resident 
Engineer 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$939,936

Bid + CCOs

 $957,317

Comp To date

 $267,855

This Month 

07/29/15 

Awarded 

08/14/15 

Approved 

05/30/16 

Est Comp

 63%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

RAMP/ARTERIAL SIGNALILIZED INTERSEC 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

SANTA FE SPRINGS, CA 

$2,159,566
 $52,870
 $52,870

09/08/15 
09/23/15 
10/19/16 

33%

 2%

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700 

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$959,785
 $0
 $0

08/31/15 
10/23/15 
05/19/16 

0%

 0%

SUSPENDED 

HA21 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291
 $1,354,833

 $1,800

10/29/13 
11/15/13 
02/02/18 

0%

 0%

PLANT EST 

HA42 
SATIS 

07-LA-110-24.5/29.2 
07-2W6804 
STP-X037-(178)E 

--() 

IN LA @ PM 24.52/29.28 

DECK METH,SPALL REPR,APPROACH SLAB 

TRUESDELL CORP. OF WI, INC. 

DBA TRUESDELL CORP. MIDWEST 

TEMPE AZ 85282 

1310 W. 23RD STREET 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$493,388
 $500,756

 $0

08/03/15 
08/14/15 
12/23/15 

95%

 93%

HA21 

07-LA-118-4.6/13.7 

20.20 

07-4X5604 
L.A. COUNTY ON RTE 118 TO REPLACE 63 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

MARTINEZ LANDSCAPE CO INC 

SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 

CHAVEZ, EFRAIM 

(818)364-2760

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$2,185,000 
$1,734 

$0 

07/22/15 
09/04/15 
09/30/16 

14% 

0% 

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,281,986
 $4,433

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,688,113 12/29/14 28%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $3,183,206
 $683,770

01/21/15 
10/25/17 

37%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 SHALVIRI, ALIIN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $922,375
 $0

12/31/14 
11/02/18 

0%

PLANT EST 

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 ATASSI, KEVINL.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY $2,585,000 06/29/15 100%
07-4X5504 601 S GLENOAKS BLVD 

#310 

REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET $59,598
 $0

09/04/15 
09/29/16 

2%

BURBANK, CA 91502DROUGHT PROCLAMATION DIR'S EMER 

20.20 
(310)909-4131REPLACE IRRIGATION CONTROLLERS 

201130 

07-LA-134-10.8/11.5 ATASSI, KEVININ LA FR 0.2M WO ARBOR DEL-HILLMONT ODONNELL CONSTRUCTION, INC. $279,835 05/21/15 100%
07-4T7404 
NHP-P134-(038)E 

--() 

601 S GLENOAKS BLVD. 

SUITE 310 

BURBANK, CA 91502 

UC BRIDGE /FIGUEROA ST UC BRIDGE 

RECONSTRUCT MEDIAN CONCRETE BARRIER SAN DIMAS CA 91773 

559 W COVINA BLVD $277,090
 $0

06/10/15 
12/07/15 

100%

COMPLETED 
02/11/16 

HB1 
(310)909-4131 

07-LA-138-2.1/36.7 HARTANTO, HINNEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION $1,467,061 01/08/16 0% 
07-297804 
NHP-P138-(054)E 

45120 13TH STREET 

WEST 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 

$0 
$0 

01/25/16 
0% 

--() 
LANCASTER, CA. 93534PLACENTIA CA 92870 

HB1 
(661)726-0148
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $8,852,487 02/25/15 37%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$2,926,368
 $1,206,011

03/10/15 
05/20/17 

33%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,676,195
 $2,836

01/10/13 
06/05/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,556,857
 $3,750

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $41,390,909 10/18/13 92%
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$36,136,975
 $1,083,174

11/06/13 
04/18/16 

86%

--()
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 0%
07-288024 
NHPI-210 -( )1 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

$0
 $0

01/14/16 
0%

 828- E -() 
CONSTRUCT STORM WATER TREATMENT SYLMAR, CA 91342 

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $106,247,333 02/06/15 22% 
07-2881U4 
NHPI- 210-(823)E 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

$17,872,912 
$2,267,585 

02/27/15 
11/16/17 

17% 

--() 
BALDWIN PARK, CA 91706 

HA22 
(213)453-7555
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

07-LA-210-18.8/24.9 

Fed Aid 

HB4N 

Pgm Code 

07-129974 

Contract 

NHPI-210 -( )1 

831- E -()

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITIES 

OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

Description 

INSTALL COMMUNICATION LINKS FOR 

Type Of Work 

FERREIRA CONSTRUCTION CO,, 

INC. 

Contractor 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 

MANNAA, HASSAN 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$4,921,321

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/30/15 

Awarded 

01/19/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-210-24.7/44.9 
07-306404 
NHPI-210 -( )1 

830- E -() 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

SELECT ELECTRIC, INC. 

POWAY CA 92064 

13250-B KIRKHAM WAY 

YUE, WARREN 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$11,663,703
 $0
 $0

01/06/16 
02/24/16 

0%

 0%

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 
07-267004 

IN LA COUNTY ON ROUTE 210 AT VARIOUS 

LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

CONSTRUCT VEHICLE PULLOUTS AND PAVE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$578,594
 $545,403

 $0

03/27/12 
04/13/12 
04/22/13 

100%

 100%

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 
07-287304 
NHPI-210 -(824)E 

--() 

IN LOS ANGELES COUNTY IN AZUSA FROM 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

CAO, RODOLFO 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,474,822
 $1,155,657

 $85,850

12/29/14 
01/29/15 
02/01/19 

21%

 79%

HA42 
(213)712-4785 

07-LA-405-.1/7.9 

20.20 

201130 

07-4X5704 
IN LA COUNTY RTE 405 TO REPLACE 28 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT405 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARIAS, JUAN 

(562)401-3333 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $524,156

 $0

08/05/15 
10/08/15 
04/27/16 

64%

 25%

07-LA-405-1.6/15.8 
07-2W7504 
NHP-X037-(177)E

--() 

IN LOS ANGELES COUNTY, BETWEEN 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

BUI, KEVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$666,955 
$674,910 

$0 

06/30/15 
07/23/15 
02/08/16 

100% 

97% 

HA21 
(562)401-3333
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-3.4/4.5 
07-278304 
NHPI-4053-(034)E 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVE 

AKBARIAN MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,761,306
 $2,660,908

 $0

10/02/13 
10/22/13 
03/19/16 

98%

 94%

HA21 
(562)860-3085 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $542,914

 $0

07/07/15 
08/13/15 
05/15/16 

74%

 22%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2- 97-(E)

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$1,994,797
 $0
 $0

12/30/15 
01/14/16 
08/18/16 

0%

 0%

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $0
 $0

10/12/15 
10/30/15 
05/24/17 

0%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E 

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,419,963
 $2,442,928
 $303,300

11/13/14 
11/24/14 
05/31/16 

63%

 55%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.2/12.5 
07-4X7704 

IN LA COUNTY LA-405 IN CITY OF CARSON 

ADJ TO RTE 110 CONNECTOR TO REMOVE & 

REBUILD FAILED SHOULDER AND 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

8555 BANANA AVE. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

$885,000 
$269,854 

$0 

09/21/15 
10/23/15 
03/30/16 

55% 

30% 

EMBANKMENT DIR'S EMERGENCY RANCHO DOMINGUEZ, CA SUSPENDED 

20.20 

201130 

REBUILD FAILED SHOULDER & EMBANKMENT 

(310)609-0264

90220 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 0%
07-4X5904 REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

INC. 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

10/28/15 
0%

DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

09/25/14 
12/30/16 

0%

HA22 
(310)920-7449 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,117,177 06/28/13 100%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,334,256
 $0

07/30/13 
01/01/16 

96%

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $710,867 06/03/15 0%
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$0
 $0

06/22/15 
09/20/16 

0%

SUSPENDED 

HB1 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,523,477 07/21/14 50% 
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$3,051,693 
$343,087 

08/06/14 
02/17/17 

13% 

HA22 
(213)798-5970
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,517,160 05/29/15 14%
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$782,218
 $35,691

07/02/15 
12/30/16 

52%

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $109,849,048 04/04/12 70%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$76,603,302
 $655,472

04/30/12 
06/02/17 

69%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-21.3/21.3 IN CITY OF BELL SO. OF ATLANTIC BLVD SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $735,000 04/28/15 100%
07-4X4404 IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & OAKLAND, CA 94621 

8201 EDGEWATER DR #101 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$376,721
 $0

06/16/15 
02/28/16 

51%

SUBSEQUENT FIRE DIR'S E (562)404-3333 OVER RUN 
REPAIR DAMAGE CAUSED BY FUEL SPILL 

20.20 

201130 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 0%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$0
 $0

01/22/16 
0%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,371,826
 $5,404

01/20/15 
04/29/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 67% 
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$71,158 
$0 

01/22/16 
03/30/16 

3% 

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,172,624 01/05/16 0%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$0
 $0

01/28/16 
0%

SUSPENDED 

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $951,990 05/15/15 52%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$604,674
 $145,663

06/10/15 
07/01/16 

63%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 54%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,865
 $0

05/07/15 
03/22/16 

0%

SUSPENDED 

HM1 
(805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $939,737 05/15/15 0%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$0
 $0

06/10/15 
05/30/16 

0%

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $27,119,580 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$21,347,272
 $377,766

12/12/13 
01/18/17 

79%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 41% 
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$304,271 
$0 

08/10/15 
06/23/16 

10% 

DROUGHT PROCLAMDIR'S (310)821-1847
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ARROYO, HECTOR $1,793,060 09/01/15 0%
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$2,500
 $0

09/16/15 
11/02/16 

0%

SUSPENDED 

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928 

07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 4%
07-4X5304 REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$700
 $0

08/12/15 
09/28/16 

0%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,769,003 01/03/12 78%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,515,510
 $22,005

01/18/12 
03/04/16 

97%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 21%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$237,819
 $0

08/12/15 
08/08/16 

8%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,170,469 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$18,163,396
 $0

05/23/14 
02/29/16 

99%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 4% 
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$707 
$0 

08/10/15 
09/28/16 

0% 

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 
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03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,257,637,657 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,187,058,025

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $31,182,085

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-1.0/0 IN RIVERSIDE COUNTY AT VARIOUS DREAMBUILDER CONSTRUCTION GAYED, EZZ $881,253 11/04/15 27%
08-0Q2004 LOCATIONS 

REPLACE ROCK SLOPE PROTECTION 

CORP. 

1324 LAWSON LANE 
850 S. VIA LATA SUITE 

#100A 

$240,844
 $0

11/18/15 
08/18/16 

27%

PLACENTIA CA 92870 COLTON, CA 92326 

HM3 
(951)830-6954 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR $1,267,750 01/05/16 0%
08-0R4704 
NHP-X065-(104)E 

--() 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD $0
 $0

02/03/16 
0%

IMPROVE WORKER SAFETY CONDITIONS, 
HA28 

08-RIV-10-57.6/127 IN RIVERSIDE COUNTY FROM JUNCTION OF GRANITE CONSTRUCTION COMPANY QUACH, ANDY $6,985,000 08/07/15 100%
08-1G5114 ROUTE 86 AND ROUTE 10 TO ARCO DITCH 

DIR'S ORDER EMERGENCY F.A. 

REBUILD TEX WASH BRIDGE 

INDIO, CA 92203 

38000 MONROE STREET 73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$5,038,017
 $0

08/07/15 
01/28/16 

100%

COMPLETED 
02/08/16 

20.20 
(951)232-6235 

201130 

08-RIV-10-97.8/104 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, ANDY $4,835,000 07/20/15 100%
08-1G5104 CENTER FROM UNION DITCH TO LARRY 

DITCH AT TEX WASH (BRIDGE# 56-576) 

DIR'S ORDER EMERGENCY F.A. 

INDIO, CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE 

DR., STE 104 

PALM DESERT, CA 92211 

$3,484,345
 $0

07/20/15 
01/28/16 

100%

COMPLETED 
02/08/16 

20.20 
SECURE/REPAIR DAMAGED STRUCTURES (951)232-6235 

201130 

08-RIV-10-135.0/0 ALSO PM R144.3: IN RIVERSIDE COUNTY RED MOUNTAIN, LLC QUACH, ANDY $455,442 04/06/15 83%
08-0L5904 ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

CONSTRUCTION-DIVISION 

6621 BAY LAUREL DRIVE 
850 VIA LATA, SUITE 

104 

$407,102
 $0

04/27/15 
03/21/16 

89%

AREA AND ABOUT 8.2 MILES W AVILA BEACH CA 93424 COLTON, CA 92324 

HA42 
REPLACE SEPTIC SYSTEM (951)277-8580 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $282,287 07/01/15 0% 
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INC. 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

$0 
$0 

07/01/15 
0% 

INSTALL SOLAR POWERED TRAFFIC MOORPARK, CA 93021 COLTON, CA 92324 

201315HB4 
MONITOR STA (951)232-6293

N 
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03/01/16
 

08District 

08-RIV-15-8.7/15.3 

Fed Aid 
Pgm Code 

08-1G4404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY FROM JUNCTION 

15/215 TO BAXTER ROAD DIR'S ORDER 

EMERGENCY F.A. 

Description 

SLABS REPLACEMENT 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BREA, CA 92821 

3050 E. BIRCH STREET 

TRUONG, NICK 

Resident 
Engineer 

(951)830-6835 

4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$235,000

Bid + CCOs

 $200,495

Comp To date

 $0

This Month 

06/19/15 

Awarded 

06/19/15 

Approved 

01/29/16 

Est Comp
Accepted 

100%

%Time

 85%

% Work 
Message 

20.20 

201130 

08-RIV-74-16.1/71.8 
08-465524 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS 

SERVITEK SOLUTIONS, INC. 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

MAZDIYASNI, PAUL 

790 VIA LATA SUITE 

100 

$283,756
 $0
 $0

08/06/15 
08/25/15 

0%

 0%

000000000 
(951)232-9010 

COLTON, CA 92324 

000 

08-RIV-74-63.0/0 

HA21 

08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,127,769
 $1,763,686

 $0

10/10/14 
10/28/14 
05/02/16 

77%

 84%

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970
 $1,455,370

 $0

02/18/15 
03/11/15 
11/20/15 

84%

 97%

HM1 

08-RIV-79-33.9/40.3 

HM1 

08-1C0504 
NHP-P079-(037)E 

--() 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,465,912
 $1,308,458

 $0

05/15/15 
06/11/15 
12/21/15 

95%

 89%

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

(951)232-6478

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$994,929 
$9,441 

$0 

11/17/15 
12/08/15 
06/29/16 

27% 

1% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-91-15.6/15.6
 
08-1G6804
 

20.20
 

201130
 

08-RIV-91-15.6/21.6
 
08-448404
 
CMLN-6208-(009)E
 

--()
 

HB5 WPCP
 

08-RIV-91-17.4/0
 
08-1C8404
 
BRNH-X065-(100)E
 

--()
 

HM3
 

08-RIV-95-/36.2
 
08-1C3704
 
STP-P095-(027)E
 

--()
 

HA22
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

Description

Type Of Work
 

IN THE CITY OF RIVERSIDE AT THE PUMP
 

HOUSEAT ADAMS ST. AND IN THE CITY OF
 

COLTON AT THE PUMP HOUSE AT MT.
 

VERNON AVE. OC DIR'S ORD
 

REPAIR PUMPS
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

ADAMS STREET TO THE ROUTE 60/215
 

SEPARATION
 

CONSTRUCT HOV LANDS, WIDEN BRIDGES
 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE
 

91 @ BROCKTON (PM 17.43 )& MISSION
 

INN AVE UC (PM 20.53) & NEAR ONTARIO
 

ON RTE 10 @ VALLEY 


PRESSURE WASH, SPOT BLAST CLEAN AND
 

HMA OVERLAY, UPGRADE CURB RAMP, AND
 

UPDGRADE METAL BEAM GRAUD RAILING
 

HMA OVERLAY UPGRADE CURB RAMP
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

CWS SYSTEMS, INC.
 

3814 E. COLORADO BLVD STE 102
 

PASADENA, CA 91107
 

SEMA CONSTRUCTION INC
 

320 GODDARD WAY, SUITE 150
 

IRVINE, CA 92618
 

YBANAG REALTY & DEVELOPMENT
 

CORPORATION DBA D'YBANAG
 

CONSTRUCTION
 

4293 N WEBSTER AVENUE
 

PERRIS CA 92571
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

Resident
 
Engineer
 

DUNN, RODNEY
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3917
 

LOPEZ, JOSEPH
 

119 N. MAPLE, SUITE A
 

& U
 

CORONA, CA 92880-1793
 

(951)232-6052
 

EMUH, GODWIN
 

4295 E. JURUPA AVE.
 

SUITE 207
 

ONTARIO, CA 91761
 

(951)232-3706
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,135,000

 $0

 $0


 $117,951,456

 $109,589,932


 $0


 $1,295,835

 $0

 $0


 $13,894,698

 $12,540,445


 $0


 $1,277,918

 $1,159,471


 $0


 $535,064
 
$414,380
 

$0
 

10/13/15
 
10/13/15
 
06/01/16
 

02/10/12
 
03/08/12
 
05/31/16
 

02/04/16
 
02/18/16
 

12/30/14
 
01/29/15
 
04/30/16
 

04/22/14
 
05/23/14
 
02/23/18
 

%Time
% Work 

Message 

0%


 0%


 100%


 91%


 0%


 0%


 100%


 90%


 0%


 0%


PLANT EST
 

SATIS
 

06/28/12 0%
 
07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-39.7/43
 

HE11 WPCP
 

08-RIV-371-56.0/61.9
 
08-1C1104
 
STP-P371-(006)E
 

--()
 

08-RIV-371-67.7/72.9
 
08-0M2004
 
HSST-P371-(004)E
 

--()


HB1
 

08-SBD-10-3.3/6.7
 
08-1G5704
 

20.20
 

201130
 

08-SBD-10-24.3/0
 
08-1E4104
 

HM3
 

08-SBD-10-32.9/37.4
 
08-0K2924
 
NHPI- 010-( )2
 

263- 78-()
 

--()
 

HA22
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN AGUANGA & ANZA FROM JCT RTE 79 TO
 

RTE 74 (POR) ALSO POST MILES
 

72.9/77.2
 

TREATMENT TO PRESERVE PAVEMENT
 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O
 

CARY ROAD TO 0.1 MI E/O KIRBY RD
 

CONSTRUCT 4 FT RIGHT SHOULDER
 

IN SAN BERNARDINO COUNTY ON VARIOUS
 

ROUTESAT VARIOUS POST MILES AND
 

RIVERSIDE COUNTYON VARIOUS ROUTES AT
 

VARIOUS POST MILES DIR'S 


UPGRADE IRRIGATION SYSTEM
 

ALSO AT VAR LOCATIONS RTES SBD 15,
 

210, 215 & 33O IN THE CITIES OF
 

COLTON, SAN BERNARDINO, HIGHLAND,
 

FONTANA AND RANCHO CUCAMONGA
 

METHACRYLATE DECK, REPLACE JOINT
 

IN/NEAR REDLANDS FROM 0.2 MILE W/O
 

FORD STREET TO 0.4 MILE E/O LIVE OAK
 

CANYON ROAD.
 

LANE REPLACEMENT
 

Contractor 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

GRANITE CONSTRUCTION COMPANY
 

5860 EL CAMINO REAL SUITE 200
 

CARLSBAD, CA 92008
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

J. MCLOUGHLIN ENGINEERING CO.,
 

INC.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

CHEN, MICHAEL
 

2455 ANSELMO DR.
 

SUITE 202
 

CORONA, CA 92879
 

(951)276-3949
 

QUACH, MAX
 

73800 DINAH SHORE
 

DRIVE #104
 

PALM DESERT, CA 92211
 

(951)232-7674
 

ROBINSON, KERRY
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3929
 

NGUYEN, VU
 

4295 E. JURUPA ST.
 

#207/208
 

ONTARIO, CA 91761
 

(951)232-3784


 $1,348,745 03/21/12 0%
 $1,230,076

 $0
04/13/12 
05/19/16 

0%

PLANT EST 

SATIS 

$1,737,161 06/12/15 75%
 $1,506,991

 $0
07/02/15 
11/20/15 

86%

 $6,775,513 01/28/15 0%
 $5,863,582

 $0
02/18/15 
03/24/16 

0%

PLANT EST 

SATIS 

$1,912,000 09/25/15 0%
 $0
 $0

09/25/15 
12/31/15 

0%

 $1,118,877 05/29/15 93%
 $1,051,004

 $0
06/15/15 
02/26/16 

83%

 $25,855,928 10/30/15 0% 
$0 
$0 

11/16/15 
0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

08District 

08-SBD-10-/.1 

Fed Aid 

20.20 

Pgm Code 

08-1G5404 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

DIR'S ORDER EMERGENCY F.A. 

Description 

UPGRADE IRRIGATION SYSTEMS NETWORK 

Type Of Work 

KANAAN CONSTRUCTION INC. 

Contractor 

IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 

IBRAHIM, MAJED 

Resident 
Engineer 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,875,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/01/15 

Awarded 

09/01/15 

Approved 

12/30/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--()

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

(951)232-3922 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$38,342,081
 $21,013,675

 $0

12/19/14 
01/15/15 
03/21/17 

44%

 55%

08-SBD-10-/100 

20.20 

08-1G0304 
IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

UPGRADE IRRIGATION SYSTEM 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000
 $0
 $0

09/25/15 
09/25/15 
12/31/15 

0%

 0%

201130 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$227,824,013
 $208,974,887

 $0

11/13/12 
11/26/12 
06/12/17 

71%

 92%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,382,727
 $107,463,444

 $0

10/17/13 
10/29/13 
06/17/16 

75%

 91%

HA22 

08-SBD-15-29.6/70.1 

HM1 

08-0Q4704 
NHPI-015 -(234)1 

--() 

NEAR HESPERIA AND BARSTOW FR OAK HILL 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

PARVINJAH, MOHSEN 

(951)232-7755

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,669,281 
$3,508,245 

$0 

04/15/15 
04/27/15 
02/10/16 

86% 

74% 



 

  
  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 97 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-42.5/46 IN SAN BERNARDINO COUNTY IN AMES CONSTRUCTION, INC. $70,585,277 11/05/15 0%
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

CORONA CA 92880 

391 N. MAIN STREET STE 302 $0
 $0

11/25/15 
0%

WIDEN I-15 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING PHAM, THANH $2,407,190 05/19/15 100%
08-1F5304 
NHPI-015 -(236)1 

--() 

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

APPLY PAVEMENT PRESERVATION 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,348,560
 $0

06/11/15 
12/17/15 

96%

OVER RUN 
(951)232-7262 

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,600,000 11/04/15 5%
08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$196,810
 $0

11/16/15 
09/15/17 

2%

HA21 
(951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,729,026 10/14/13 0%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,006,890
 $0

11/01/13 
02/28/16 

99%

HA42 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,167,700 09/24/15 0%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$84,963
 $0

10/14/15 
06/01/16 

2%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 70% 
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$3,982,979 
$0 

06/10/15 
03/23/16 

81% 

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

08District 

08-SBD-18-35.7/35.7 

Fed Aid 

201315HB4 

N 

Pgm Code 

08-464904 

Contract 

NH- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN VARIOUS 

CITIESROUTES AND POST MILES 

Description 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

Type Of Work 

SERVITEK SOLUTIONS, INC. 

Contractor 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

TAHA, ISSA 

Resident 
Engineer 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$242,010

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/25/15 

Awarded 

08/25/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-18-101.9/0 
08-0P9804 
HSNH-P018-(048)E 

--() 

IN ADELANTO AT BELLFLOWER STREET 

SIGNALIZE INTERSECTION. ADA 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

$451,061
 $0
 $0

06/19/15 
07/08/15 

0%

 0%

HB1 

08-SBD-18-103.9/115.9 
08-1F5804 

NEAR VICTORVILLE FROM KOALA ROAD TO 

LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 

$889,271
 $0
 $0

04/29/15 
05/08/15 

0%

 0%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,766,746
 $11,721,417

 $0

03/14/14 
03/26/14 
02/11/16 

100%

 100%

COMPLETED 
02/19/16 

08-SBD-38-26.5/30.7 

20.20 

08-1G7904 
IN SAN BERNARINO COUNTY FROM BARTON 

CREEK TO SOUTH FORK DIR'S ORDER 

EMERGENCY F.A. 

REPLACE CULVERTS 

BEAR VALLEY PAVING, A 

CALIFORNIA CORPORATION 

BIG BEAR LAKE, CA 92315 

41841 GARSTIN DRIVE 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA, SUITE 

104 & 105 

COLTON, CA 92324 

$785,000
 $0
 $0

11/09/15 
11/09/15 
12/31/15 

0%

 0%

201130 

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,546,420 
$1,511,991 

$0 

07/25/14 
08/06/14 
05/03/16 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 44%
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$11,696,833
 $0

02/10/15 
04/10/17 

56%

HA21 
BRIDGE REPLACEMENT (760)326-4684 

08-SBD-40-101.3/101.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES OHL USA, INC. DAVIS, DARCY $685,000 10/27/15 0%
08-1G7804 AT HALFWAY WASH BRIDGE BR 54-0799 L/R

 DIR'S ORDER EMERGENCY F.A. 

STABILIZE STRUCTURES WITH RSP 

IRVINE, CA 92614 

1920 MAIN STREET SUITE 310 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$0
 $0

10/29/15 
01/18/16 

0%

COMPLETED 
02/12/16 

20.20 

201130 

08-SBD-40-142.1/142.4 IN SAN BERNARDINO COUNTY IN THE CITY KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $135,000 10/29/15 0%
08-1G7604 OF NEEDLES FROM "L" STREET TO "J" 

STREET DIR'S ORDER EMERGENCY F.A. IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 790 VIA LATA SUITE 

100 

$0
 $0

10/29/15 
12/16/15 

0%

REPAIR STREET LIGHTS COLTON, CA 92324 

20.20 
(951)538-5248 

201130 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,025,124 12/30/14 35%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$48,637,612
 $0

01/29/15 
02/09/17 

42%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-60-/4.6 . CHUMO CONSTRUCTION INC. ABUGHARBIEH, IMAD $7,453,785 12/04/14 96%
08-0Q7514 
NHP-P060-(146)E 

--() 

REPLACEMENT OF CONCRETE SLABS 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$7,495,782
 $0

12/22/14 
02/18/16 

95%

COMPLETED 
02/11/16 

(951)232-3610 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,287,549 06/17/15 56% 
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$694,362 
$0 

07/02/15 
05/12/16 

54% 

PALM DESERT, CA 92211 

HM2 
(951)232-6235
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-32.7/33.5 IN THE CITY OF TWENTY NINE PALMS FROM DESERT CONCEPTS CONSTRUCTION, GAYED, EZZ $570,592 06/19/15 100%
08-0N5404 BULLION AVE TO CIENEGA AVE 

CONSTRUCT CONTINUOUS SIDEWALK, CURB 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 
850 S. VIA LATA #100­

A 

COLTON, CA 92324 

$572,238
 $0

07/08/15 
02/22/16 

97%

OVER RUN 
02/23/16 

HB71 
(951)830-6954 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,246,412 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $0

02/28/11 
02/29/16 

0%

PLANT EST 

SATIS 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $673,409 06/17/15 30%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$363,231
 $0

07/08/15 
04/05/16 

51%

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,304,674 09/10/14 54%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$13,008,723
 $0

10/10/14 
12/20/16 

27%

HE13 
(951)232-8949 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,037,231 07/01/14 72%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,500,984
 $0

07/21/14 
08/29/16 

75%

HA21 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 0% 
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$0 
$0 

09/25/15 
12/31/15 

0% 

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL BENJAMIN, AMGAD $392,653 04/30/15 100%
08-1F0304 
HSNH-215 -(235)1 

--() 

IN THE CITY OF SAN BERNARDINO, FROM 

0.1 MILES TO 1.1 MILES NORTH OF 

UNIVERSITY PARKWAY UC 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104/105 

COLTON, CA 92324 

$353,328
 $0

05/19/15 
01/25/16 

100%

COMPLETED 
01/27/16 

INSTALL MGS (909)844-9731 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,837,541 04/28/14 0% 
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,863,308 
$0 

05/16/14 
02/23/16 

0% 

PLANT EST 

HB1 
(951)232-3748 SATIS 

Totals: Authorized Final Amt: $978,956,405 Completed to Date: $674,500,312 Work This Month: $0
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS PETERSON-CHASE GENERAL $2,124,870 01/04/16 0%
09-356904 
HSST-PG -( 

C 41-6 E -() 

)0 
LOCATIONS 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 

$0
 $0

01/25/16 
0%

HB1 

09-INY-127-34.5/41.8 IN INYO AND MONO COUNTIES ON RT 127 PAVE-TECH INC. CHRIS TALBOT $4,104,453 04/20/15 52%
09-359904 FROM 7.6 MILES S OF RT 190 TO 0.3 

MILE S OF RT 190 AND ON RT 120 FROM VISTA CA 92081 

2231 LA MIRADA DRIVE 500 S MAIN ST 

BISHOP CA 93514 

$941,066
 $0

05/07/15 
03/11/16 

23%

0.8 MILE E OF RIVER SPRI (760)872-0794 SUSPENDED 
COLD IN PLACE RECYCLE PAVEMENT/HMA 

09-INY-127-/21 IN INYO COUNTY NEAR SHOSHONE FROM THE PAVE-TECH INC. $10,311,168 01/08/16 0%
09-355304 
STP-P127-(002)E 

INYO/SAN BERNARDINO COUNTY LINE TO 

4.6 MILES NORTH OF STATE ROUTE 178 VISTA CA 92081 

2231 LA MIRADA DRIVE $0
 $0

01/25/16 
0%

--() 
WEST 

COLD IN PLACE RECYCLE/HMA OVERLAY 

09-INY-168-16.8/17.5 IN INYO COUNTY IN AND NEAR BISHOP SPIESS CONSTRUCTION CO., INC. LEE SCOTESE $912,412 09/18/15 69%
09-350604 
STP-S168-(061)E 

--() 

FROM BARLOW LANE TO 0.2 MILE WEST OF 

PIONEER LANE 

CONSTRUCT SIDEWALKS 

SANTA MARIA 

PO BOX 2849 

CA 93457 
LEE.SCOTESE@DOT.CA.GO 

V 

$788,743
 $147,311

10/06/15 
03/16/16 

83%

(760)937-8955 

09-INY-190-14.0/18.5 IN INYO COUNTY NEAR OLANCHA FROM 4.2 SULLY-MILLER CONTRACTING $1,984,776 01/28/16 0%
09-361604 MILES EAST TO 8.7 MILES EAST OF ROUTE 

395 

COMPANY 

135 S. STATE COLLEGE BLVD #40 

$0
 $0

02/09/16 
0%

COLD IN PLACE RECYCLING/HMA OVERLAY BREA CA 92821 

HM 

09-INY-190-73.3/96.8 IN INYO COUNTY AT AND NEAR STOVEPIPE QUALCON CONTRACTORS, INC. CHRIS TALBOT $3,466,720 04/30/15 0% 
09-361504 WELLS FROM 3.2 MILES WEST OF WILDROSE 

ROAD TO 2.9 MILES WEST OF DAYLIGHT MINDEN NV 89423 

1645 ESMERALDA AVENUE 500 S. MAIN ST. 

BISHOP, CA 93514 

$0 
$0 

05/15/15 
0% 

PASS CUTOFF ROAD (760)872-0794 SUSPENDED 
HMA THIN BLANKET OVERLAY 

HM1 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

09District

09-INY-395-20.3/22.3 

Fed Aid 

HB1 

Pgm Code 

09-351204 

Contract 

HSNH-P -( )P 

5252- E -() 

Location 
Storm Water 
Plan 

ON US 395 IN INYO COUNTY FROM FROM 

ROSE VALLEY RANCH ROAD (PM 20.3) TO 

1.0 MILES NORTH OF LA AQUEDUCT BRIDGE 

#48-15L (PM 22.3) 

Description 

SHOULDER WIDENING AND CONSTRUCT 

Type Of Work 

CUTTING EDGE CONCRETE SERVICES 

Contractor 

ORO GRANDE CA 92368 

LEE SCOTESE 

Resident 
Engineer 

(760)937-8955 

18020 NATIONAL TRAILS HIGHWAY LEE.SCOTESE@DOT.CA.GO 

V 

$1,715,686

Bid + CCOs

 $61,444

Comp To date

 $61,444

This Month 

09/09/15 

Awarded 

10/06/15 

Approved 

05/02/16 

Est Comp
Accepted 

20%

%Time

 4%

% Work 
Message 

09-INY-395-/8.4 
09-361404 
NHP-P395-(254)E 

--() 

IN INYO COUNTY FROM THE KERN COUNTY 

LINE TO 1.2 MILES SOUTH OF SOUTH 

LITTLE LAKE ROAD 

THE PROJECT WILL PLACE AN HMA 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

LEE SCOTESE 

LEE.SCOTESE@DOT.CA.GO 

V 

$2,691,000
 $0
 $0

09/16/15 
11/04/15 

0%

 0%

(760)937-8955 

09-KER-14-11.6/0 
09-364504 
NHP-000C-(420)E 

--() 

IN INYO AND KERN COUNTIES AT 

LOCATIONS 

INSTALL CMS SIGNS 

VARIOUS PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-4414 

16351 CONSTRUCTION CIR WEST 

$843,706
 $0
 $0

12/18/15 
01/12/16 

0%

 0%

HB4N 

09-MNO-395-51.5/0 
09-352404 

IN MONO COUNTY AT THE LEE VINING 

MAINTENANCE STATION L5710 

REMODEL TRUCK SHED 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOOP, CA 93514 

$819,459
 $819,234

 $0

06/12/15 
07/23/15 
02/19/16 

100%

 100%

HA12 

09-MNO-395-52.3/53.7 
09-335004 
HSNH-P395-(249)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

MITIGATE MONO LAKE ROCKFALL 

PAPICH CONSTURCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,847,552
 $3,219,887

 $0

03/09/15 
03/26/15 
11/10/20 

52%

 55%

HB34 

09-MNO-395-69.8/76 
09-360604 
NHP-P395-(255)E 

--() 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

ROUTE 270 TO 0.1 MILE NORTH OF JACK 

SAWYER ROAD 

COLD PLANE ASPHALT PAVEMENT/HMA 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

2531 NOWLIN ROAD 

$4,408,631 
$0 
$0 

10/27/15 
11/12/15 

0% 

0% 

HA22 

Totals: Authorized Final Amt: $39,230,434 Completed to Date: $5,830,374 Work This Month: $208,755
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-7.5/25.3 IN ALPINE COUNTY NEAR WOODFORDS FROM CHESTER BROSS CONSTRUCTION OSHITA / BLUM, STANLEY $3,438,110 02/18/15 0%
10-0Y9204 
NHP-P088-(062)E 

--() 

0.2 MILE EAST OF RED VISTA ROAD TO 

NEVADA STATE LINE 

REPAIR AREA WITH HMA RESUFACING 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$80,562
 $0

03/02/15 
12/31/16 

2%

SUSPENDED 

HM1 
(209)333-6928 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,693,326 01/23/14 100%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$5,685,546
 $0

02/21/14 
01/21/16 
01/21/16 

100%

(209)754-1017 OVER RUN 

HM2 

10-AMA-49-3.6/0 IN AMADOR COUNTY IN JACKSON ON STATE MAY-HAN ELECTRIC INC., DBA M & $342,535 12/14/15 0%
10-0W3604 
HSST-PG -( )P 

ROUTE 49 AT FRENCH BAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

M ELECTRIC 

1600 AUBURN BLVD 

$0
 $0

01/14/16 
0%

9167- E -() 
SACRAMENTO CA 95815 

HB1 

10-AMA-49-4.0/7 IN AMADOR COUNTY IN AND NEAR JACKSON GEORGE REED, INC. $2,611,278 09/11/15 0%
10-0S7204 
STP-P049-(166)E 

FROM SOUTH JUNCTION ROUTE 88 TO WEST 

JUNCTION ROUTE 104 MODESTO CA 95354 

140 EMPIRE AVE. $0
 $0

09/23/15 
0%

--() 
ASPHALT CONCRETE OVERLAY (CAPM) 

HA22 

10-AMA-88-15.0/32.3 IN AMADOR COUNTY AT AND NEAR PINE CHESTER BROSS CONSTRUCTION PAWAN K GARG $3,888,888 06/23/15 0%
10-0V9004 
NHP-P088-(067)E 

--() 

GROVE FROM 0.1 MILE EAST OF COURT 

STREET TO 0.2 MILE EAST OF WAGON 

WHEEL DRIVE 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI CA 95240 

$1,200
 $1,200

07/08/15 
08/31/16 

0%

RUBBERIZED HOT MIX ASPHALT 
HM1 

10-AMA-88-38.0/46.9 IN AMADOR COUNTY ABOUT 8 MILES WEST GEORGE REED, INC. IQBAL AULAKH $2,469,972 05/01/15 91% 
10-0Y9404 OF PIONEER FROM 0.2 MILE WEST OF 

SHAKE RIDGE ROAD TO 0.9 MILE EAST OF MODESTO CA 95354 

140 EMPIRE AVE 1110 W. KETTLEMAN LN 

#35 

$2,145,200 
$0 

05/19/15 
03/20/16 

87% 

CAT CREEK ROAD LODI,CA, 95240 

HM1 
RHMA OVERLAY, DIKE REPLACEMENT (209)479-3608
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

10District 

10-AMA-88-46.9/54.7 

Fed Aid 
Pgm Code 

10-0Q2204 

Contract 

NHP-P088-(066)E 

--() 

Location 
Storm Water 
Plan 

IN AMADOR COUNTY ON STATE ROUTE 88 

FROM 0.9 MILES EAST OF CAT CREEK ROAD 

TO 0.1 MILES WEST OF FOSTER MEADOW 

ROAD AT LUMBER YARD 

Description
Type Of Work 

GEORGE REED INC. 

Contractor 

MODESTO CA 95354 

140 EMPIRE AVE 

Resident 
Engineer 

$6,577,707

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/17/15 

Awarded 

07/31/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 
AC OVERLAY AND DIGOUTS 

10-AMA-88-54.7/60.8 
10-0W5904 
NHP-P088-(065)E 

--() 

IN AMADOR COUNTY NEAR SILVER LAKE ON 

STATE ROUTE 88 FROM 0.3 MILE EAST OF 

PEDDLER HILL ROAD TO 2.0 MILES WEST 

OF TRAGEDY SPRINGS 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

$5,464,350
 $0
 $0

06/25/15 
07/15/15 

0%

 0%

HA22 
DIGOUT AND REPAIR LOCALIZED AREAS 

10-AMA-88-66.6/71.7 

HA22 

10-0W6004 
NHP-P088-(063)E 

--() 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

PAVEMENT REPAIR 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,753,400
 $0
 $0

04/28/15 
05/08/15 

0%

 0%

10-CAL-4-/21.1 

HA22 

10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

IQBAL AULAKH 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI,CA., 95240 

$4,162,898
 $6,750

 $0

07/17/15 
07/31/15 
03/15/16 

0%

 0%

10-CAL-12-9.9/18.2 
10-1E0104 
STP-X009-(021)E 

--() 

IN CAL CO IN & NEAR VALLEY SPRINGS ON 

RTE 12 FROM 0.1 MI EAST OF PINE 

STREET TO RTE 49 & ON RTE 26 FROM 0.6 

MI EAST OF BURSON RD T 

RHMA OVERLAY 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

PAWAN GARG 

(209)333-6972

1110 W KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$3,848,732
 $2,000

 $0

05/15/15 
06/09/15 
06/30/16 

0%

 0%

10-CAL-26-8.8/9.1 
10-0V2904 
HSST-P -( )P 

6 03-0E -() 

IN CALAVERAS COUNTY NEAR VALLEY 

SPRINGS FROM 0.1 MILE WEST OF ST 

ANDREWS ROAD TO 0.1 MILE EAST OF 

COUNTRY VIEW DRIVE 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

$904,211 
$0 
$0 

10/26/15 
11/12/15 

0% 

0% 

HB1 
INSTALL A TWO-WAY LEFT-TURN LANE 



  

 

   

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 106 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-49-/0 IN CALAVERAS COUNTY AT VARIOUS CHRISP $655,902 09/08/15 0%
10-0Y9804 
HSST-P -( )P 

LOCATIONS 

CONSTRUCT RUMBLE STRIPS STOCKTON CA 95215 

1001 STOCKES AVE $0
 $0

11/04/15 
0%

9165-E -() 

HB1 

10-MER-5-.5/.5 NB & SB "JOHN ERRECA" REST AREA DIEDE CONSTRUCTION INC. JOHNNY REYES $1,085,000 06/16/15 88%
10-1E9604 INSTALL POTABLE & NONPOTABLE 

WATERLINE, COMMUNICATION LINE AND WOODBRIDGE CA 95258 

PO BOX 1007 2374 INDUSTRAIL ROWE 

, 

$525,186
 $0

06/10/15 
03/15/16 

48%

IRRIGATION SYSTEM TURLOCK , CA 

20.20.201 
INSTALL WATERLINE AND IRRIGATIONSTA (209)479-0643 

130 

10-MER-5-21.4/0 IN MERCED COUNTY AT SANTA NELLA AT GOLDEN STATE BRIDGE, INC. SUKHI DEOL $1,887,957 07/20/15 64%
10-0X6104 
IM-005 -(145)4 

E- -( ) 

--() 

SAN LUIS WASTEWAY BRIDGE 

REHABILITATE BRIDGE DECK BENICIA CA 945101195 

3701 MALLARD DRIVE 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$1,325,836
 $631,954

07/31/15 
05/20/16 

70%

HM3 

10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $37,040,960 10/08/14 63%
10-0V6604 
NHPI- 005-(143)4 

--() 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON CA 95366 

$23,920,846
 $33,334

10/22/14 
06/01/16 

64%

DIGOUT AND REPAIR FAILED AREAS AND 
HA22 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC ANDREW BRANDT $24,937,160 01/19/12 100%
10-481004 
ACNH-P099-(550)E 

--() 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 3469 YEAGER DRIVE 

SUITE #109 

MADERA CA 93637 

$25,183,618
 $0

02/03/12 
02/18/16 

100%

COMPLETED 
02/18/16 

HA21 SWPPP 
WIDEN UNDERCROSSING AND WIDEN RDWY (760)937-8947 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN MERCED ON STATE WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN $619,421 08/20/14 0% 
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

INC. 

726 ALFRED NOBEL DRIVE 

OSHITA 

1110 WEST KETTLEMAN 

$573,512 
$1,560 

09/08/14 
12/31/18 

0% 

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST 

HA21 
LODI, CA 95240 SATIS 
(209)333-6928
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-/0 IN MERCED, SAN JOAQUIN, STANISLAUS ST. FRANCIS ELECTRIC, LLC QUAN H. TRINH $2,764,980 11/17/15 0%
10-1C2204 
STP-000C-(410)E 

--() 

AND TUOLUMNE COUNTIES ON STATE ROUTES 

99, 108, 120, 152 AND ON INTERSTATES 

5 AND 205 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

12/08/15 
0%

TMS ELEMENT UPGRADES 
HB4N 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,696,251 07/12/12 99%
10-415804 CHOWCHILLA RIVER BRIDGE TO 

HOLLOW ROAD 

BUCHANAN 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 3469 YEAGER DRIVE 

SUIT 109 

$42,998,023
 $4,478

08/31/12 
03/21/16 

96%

CONSTRUCT FREEWAY AND INTERCHANGE MADERA CA 93637 

HE14 SWPPP 
(559)675-5272 

10-MER-152-/2.4 IN SANTA CLARA AND MERCED COUNTIES BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,704,318 06/24/15 0%
10-0W1404 
HSNH-P152-(085)E 

--() 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3469 YEAGER DRIVE 

SUITE#109 

MADERA, CA 93637 

$0
 $0

07/13/15 
08/31/16 

0%

SUSPENDED 

HB1 
CONSTRUCT MEDIAN BARRIER (760)937-8947 

10-MER-152-/0 IN MERCED COUNTY ON STATE ROUTES 59, AMERICA PACIFIC CONSTRUCTION $197,325 02/01/16 0%
10-0T8104 99, 140 AND 152 AT VARIOUS 

CONSTRUCT ADA CURB RAMPS BREA CA 92821 

201 LAUREL AVE STE 13 $0
 $0

02/23/16 
0%

HB71 

10-MPA-140-42.0/42.7 IN MARIPOSA COUNTY IN MARIPOSA ON MYERS AND SONS/RL WADSWORTH JVCOREY CASEY $16,648,845 12/10/14 52%
10-0P9224 
STP-43M7-(004)E 

--() 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

(209)532-2947 

19596 MONO WAY 

SONORA, CA 95370 

$11,586,627
 $48,692

01/20/15 
07/06/16 

70%

TALUS REMOVAL 
HA23 

10-SJ-0-/0 IN MERCED, SAN JOAQUIN, AND MYERS AND SONS CONSTRUCTION, TONY CIPPONERI $613,277 06/12/15 55% 
10-0Y8504 STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

LP 

4600 NORTHGATE BLVD SUITE 100 
952 GOODWIN DRIVE 

RIPON CA 95366 

$614,661 
$0 

07/02/15 
05/23/16 

97% 

TREAT BRIDGE DECK & REPLACE JOINT SACRAMENTO CA 95834 (209)599-1940

HB4N 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING GARG PAWAN $7,876,594 01/23/14 100%
10-0W1204 
STP-P004-(146)E 

--() 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

INC 

CONCORD CA 94524 

P O BOX 6227 

(209)470-8778 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$7,330,704
 $0

02/21/14 
02/11/16 

100%

COMPLETED 
02/11/16 

REHABILITATE EXISTING ASPHALT 
HA22 

10-SJ-4-16.0/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON ON AMERICAN CIVIL CONSTRUCTORS $2,485,163 01/29/16 0%
10-0X9704 
NHP-X077-(024)E 

ROUTE 4 FROM UNION STREET 

UNDERCROSSING TO ROUTE 99 AND ON 

WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 

$0
 $0

02/16/16 
0%

--() 
ROUTE 99 AT ROUTE 4/99 SEPARATION BENICIA CA 94510 

INSTALL AUTOMATED WARNING SYSTEM 
HB4N 

10-SJ-4-16.2/0 IN SAN JOAQUIN COUNTY IN STOCKTON ON FBD VANGUARD CONSTRUCTION WALI WAZIRI $1,596,148 07/17/15 39%
10-0W1104 
SNHP-P004-(149)E 

--() 

STATE ROUTE 4 AT THE WESTBOUND OFF­

RAMP TO SOUTHBOUND I-5 

HIGH FRICTION SURFACE TREATMENT, 

MARCUS HANSON CELL 916­

4167660 

651 ENTERPRISE COURT (209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,262,109
 $124,341

08/04/15 
03/12/16 

76%

LIVERMORE CA 94550 
HB1 

10-SJ-4-16.6/17.4 IN SAN JOAQUIN COUNTY IN STOCKTON GOLDEN STATE BRIDGE, INC. ARIEL MENDOZA $5,352,629 10/09/15 11%
10-1C0904 
NHP-P004-(151)E 

--() 

FROM CENTER STREET TO UNION STREET 

REPAIR HINGES AND BEARING PADS BENICIA CA 945101195 

3701 MALLARD DRIVE 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$35,534
 $18,018

10/23/15 
03/16/17 

1%

10-SJ-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $92,575,816 10/16/12 77%
10-3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

$69,899,980
 $535,351

12/03/12 
11/02/16 

75%

AND ON RTE 99 FROM 0.4 STOCKTON CA 95215 

HE13 SWPPP 
WIDEN TO 6 LANES (209)948-3966 

10-SJ-4-/0 IN MERCED, SAN JOAQUIN AND STANISLAUS HIGHWAY SPECIALTY CO. INC. TONY CIPPONERI $698,677 07/20/15 19% 
10-1C0004 
STP-000C-(395)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS ANDERSON CA 96007 

4161 RIVERSIDE PLACE 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$363,941 
$344,079 

08/19/15 
06/17/16 

52% 

HA22 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $56,796,441 12/16/13 53%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT WALNUT CREEK CA 94596 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$34,230,315
 $386,624

01/06/14 
01/31/17 

60%

(PM14.4) AND TILLIE L (209)948-3734 
EXTEND FREEWAY 

HB1 

10-SJ-4-/4.3 IN SAN JOAQUIN COUNTY NEAR HOLT AT A. TEICHERT & SON INC. DBA ARIEL I. MENDOZA $4,321,000 07/17/15 9%
10-3A7504 
STP-P004-(150)E 

--() 

VARIOUS LOCATIONS FROM OLD RIVER 

BRIDGE TO 0.3 MILES WEST OF WHISKEY 

SLOUGH ROAD 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

(209)639-4686 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$929,070
 $0

08/14/15 
02/05/16 

22%

SUSPENDED 
REPAIR FAILED AREAS & RESURFACE 

HA22 

10-SJ-5-23.6/25.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, $1,275,376 02/04/16 0%
10-1E4504 STOCKTON FROM DOWNING AVENUE 

UNDERCROSSING TO CHARTER WAY 

INC. 

1450 CIVIC CT., BLDG. B #400 

$0
 $0

02/23/16 
0%

UNDERCROSSING CONCORD CA 94520 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM1 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $44,110,519 12/10/12 93%
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DUBLIN CA 94568 

P O BOX 2909 

(470)-87-90 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$40,645,290
 $174,364

01/10/13 
04/13/16 

91%

HA22 SWPPP 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $94,122,557 06/02/11 93%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

CONCORD, CA 94520 

(209)948-7185

1390 WILLOW PASS RD,SUITE 950 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$85,340,321
 $330,248

06/15/11 
06/16/16 

91%

WIDEN BRIDGES AND FREEWAY LANES 
HE13 SWPPP 

10-SJ-5-/0 IN ALAMEDA AND SAN JOAQUIN COUNTIES ST. FRANCIS ELECTRIC $2,977,727 11/18/15 0% 
10-1C2104 
NHP-000C-(419)E 

AT VARIOUS LOCATIONS 

INSTALL RAMP METERS, CMS, CCTV, SAN LEANDRO CA 94577 

975 CARDEN ST $0 
$0 

12/08/15 
0% 

--() 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

10District 

10-SJ-12-.1/4.4 

Fed Aid 

HA22 

Pgm Code 

10-0G8004 

Contract 

NH-P012-(112)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

Description 

ROADWAY REHABILITATION 

Type Of Work 

OC JONES & SONS, INC 

Contractor 

BERKELEY CA 94710 

1520 FOURTH STREET 

VIRK, KEWAL / OSHITA, 

STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$32,274,754

Bid + CCOs

 $21,870,604

Comp To date

 $273,400

This Month 

08/13/13 

Awarded 

08/28/13 

Approved 

12/31/18 

Est Comp
Accepted 

44%

%Time

 67%

% Work 
Message 

10-SJ-12-5.1/11 

HA22 

10-0W5604 
NHP-P012-(119)E 

--() 

IN SAN JOAQUIN COUNTY ON STATE ROUTE 

12 NEAR TERMINOUS FROM EAST END OF 

LITTLE POTATO SLOUGH BRIDGE TO 0.2 

MILE EAST OF FLAG CITY 

DIGOUT AND REPAIR LOCALIZED AREAS 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

OSHITA, STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$6,264,762
 $6,291,720

 $82,039

04/10/15 
05/08/15 
12/31/15 
02/25/16 

82%

 92%

10-SJ-12-19.1/27.6 
10-0Y6504 
HSST-P000-(407)E 

--() 

IN SAN JOAQUIN, CALAVERAS AND AMADOR 

COUNTIES ON STATE ROUTE 26 

CONSTRUCT RUMBLE STRIPS 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

QUAN H. TRINH 

(209)471-4008 

3489 LUYUNG DR. 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$679,054
 $119,733

 $0

08/26/15 
09/11/15 
06/13/16 

14%

 18%

SUSPENDED 

HB1 

10-SJ-99-4.5/23 

HB4N 

10-0W4304 
NHP-P099-(580)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA AND STOCKTON AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

AUSTIN ROAD TO 0.1 MILE NORTH 

INSTALL RAMP METERING SYSTEMS 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

CHRIS HANSON 

(209)479-4053 

3663 ARCH ROAD SUITE 

500 

STOCKTON CA 95215 

$1,677,160
 $1,572,380

 $79,787

12/24/14 
01/15/15 
03/08/16 

92%

 92%

10-SJ-99-18.4/23 
10-0Y90U4 
NHP-P099-(588)E 

--() 

SJ 99 18.4/23.0 IN AND NEAR STOCKTON, 

FROM 0.1 MILE SOUTH OF MARSH STREET 

PEDESTRIAN OVERCROSSING TO HAMMER 

LANE OVERCROSSING 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

$4,966,900
 $0
 $0

12/04/15 
12/22/15 

0%

 0%

PLACE JPCP, COLD PLANE AC, METERING 

10-SJ-99-22.9/38.8 
10-0W1904 
NHP-P099-(579)E 

--() 

IN SAN JOAQUIN COUNTY ON ROUTE 99 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

DIGOUT AND REPAIR LOCALIZED AREAS 

A. TEICHERT & SON, INC DBA. 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

SCHEIBER, TROY 

(209)948-3966

 $20,811,947 
$19,221,972 

$7,067 

12/19/14 
01/12/15 
03/25/16 

79% 

90% 

HA22 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

10District 

10-SJ-120-6.7/16.7 

Fed Aid 

HA22 

Pgm Code 

10-0Y9504 

Contract 

NHP-P120-(059)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.1 MILE WEST OF AUSTIN 

ROAD TO 0.1 MILE WEST OF ESCALON 

BELLOTA ROAD/MCHENRY AVEN 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC. 

Contractor 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

Resident 
Engineer 

$2,970,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/18/15 

Awarded 

01/12/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-SJ-132-.2/0 
10-0Q17U4 
NHP-X077-(023)E 

--() 

IN SAN JOAQIN COUUNTY NEAR TRACEY 

FROM STANISLAUS COUNTY LINE TO 

ALAMEDA COUNTY LINE 

RESURFACE PAVEMENT/ITS ELEMENTS 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

$26,332,332
 $0
 $0

01/27/16 
02/16/16 

0%

 0%

10-STA-5-.1/27.4 
10-0K3404 
NHP-X099-(590)E 

--()

ON ROUTES 5 AND 99 INSTALL TRAFFIC 

MONITORING STATIONS AT VARIOUS 

LOCATIONS IN STANISLAUS COUNTY (TMS) 

INSTALL TRAFFIC MONITORING STATIONS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,332,739
 $0
 $0

11/18/15 
12/01/15 
11/21/16 

0%

 0%

HB4N 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-108-37.6/0 
10-0W9804 
HSNH-P108-(051)E 

--() 

IN STANISLAUS COUNTY IN OAKDALE ON 

STATE ROUTE 108 AT BRYAN AVENUE 

INSTALL IN ROADWAY WARNING LIGHTS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)533-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$215,809
 $227,460

 $0

06/23/15 
07/02/15 
02/05/16 

100%

 100%

COMPLETED 
02/05/16 

HB1 

10-TUO-108-21.0/27 
10-1E4104 

IN TUOLUMNE COUNTY ON RTE 108 AT & 

NEAR LONG BARN FROM 0.6 MI W OF 

STODDARD SPRINGS RD TO 0.1 MI W OF 

GEORGE REED INC 

MODESTO CA 95354 

140 EMPIRE AVE 

$1,989,120 
$0 
$0 

11/20/15 
12/08/15 

0% 

0% 

MONO RD & FROM 1.2 MI E OF 

HM1 
COLD PLANE AND RESURFACE WITH HMA 
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District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

10-TUO-5724-/0 IN TUOLUMNE COUNTY AT THE OLD SONORA SCS FIELD SERVICES $236,229 12/30/15 0%
 
10-0P6704 $0 02/03/16
MAINTENANCE STATION AT 785 MONO WAY 6601 KOLL CENTER PKWY STE 140
 0%


$0

CLEANUP SOIL & GROUNDWATER PLEASANTON CA 94566
 

Totals: Authorized Final Amt: $592,890,616 Completed to Date: $403,990,700 Work This Month: $3,076,534
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

11District 

11-IMP-7-/1.2 

Fed Aid 
Pgm Code 

11-238404 

Contract 

NHP-P007-(010)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY ABOUT 7 MILES EAST 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

RIZZUTTO, SHAWN 

Resident 
Engineer 

(760)594-0430 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$11,416,132

Bid + CCOs

 $11,087,383

Comp To date

 $0

This Month 

10/09/14 

Awarded 

10/28/14 

Approved 

02/17/16 

Est Comp

 95%

%Time

 96%

% Work 

COMPLETED 

MessageAccepted 

02/17/16 

HA22 

11-IMP-8-28.0/40.9 

HA22 

11-2M7804 
STPI-008 -(104)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR EL 

CENTRO FROM 0.5 MILES EAST OF 

WESTSIDE ROAD OC TO ROUTE 8/111 

SEPARATION 

REMOVE AC SURFACE, PAVE WITH HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077-5085 

PO BOX 50085 

HERNANDEZ, DANIEL 

(760)355-8666 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92251 

$4,537,605
 $3,415,074

 $6,210

07/22/15 
08/04/15 
05/31/16 

68%

 78%

SUSPENDED 

11-IMP-8-38.7/39.3 

HE11 

11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E)

--() 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$12,224,502
 $7,352,273
 $976,309

07/30/14 
08/15/14 
09/26/16 

67%

 59%

11-IMP-8-38.9/38.9 
11-076714 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING 

HAL HAYS CONSTRUCTION INC. 

RIVERSIDE CA 92501 

4181 LATHAM ST. 

$3,091,919
 $0
 $0

12/14/15 
01/07/16 

0%

 0%

11-IMP-8-45.5/55 

HA22 

11-413604 
NHPI- 008-(2 )1 

E- -() 

IN IMPERIAL COUNTY NEAR EL CENTRO 

FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

PAVEMENT REHABILITATION. 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

JUAREZ, DANIEL 

(858)688-1501

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$50,820,000
 $1,393,804
 $1,393,804

11/18/15 
12/01/15 
01/22/18 

4%

 3%

11-IMP-8-65.0/74.5 

HA22 

11-413704 
NHPI-008 -(106)E 

--() 

IN IMPERIAL COUNTY ABOUT 26 MILES 

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

$47,875,000 
$0 
$0 

12/15/15 
01/07/16 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,451,017 12/22/15 0%
11-416904 
NHPI-008 -( 

107- E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$0
 $0

01/14/16 
08/23/17 

0%

PAVEMENT REHABILITATION 
HA22 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,166,929
 $5,741

09/30/14 
02/25/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,429,648 11/19/13 100%
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 

LA MESA, CA 91942 

8191 CENTER STREET 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,418,992
 $0

12/12/13 
02/04/16 

100%

COMPLETED 
02/04/16 

HE14 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,551,926 04/11/14 55%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$4,250,630
 $238,336

04/30/14 
06/28/16 

45%

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 

11-SD-5-1.2/0 IN SAN DIEGO AND IMPERIAL COUNTIES AT WESTERN RIM CONSTRUCTORS, INC.LE VINE, GARY $1,379,008 09/22/15 61%
11-410604 
STP-000C-(402)E 

--() 

VARIOUS LOCATIONS 

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT ESCONDIDO CA 92029 

(760)639-4430 

912 S ANDREASEN DRIVE, STE108 3485 EAST VISTA WAY 

VISTA, CA 92084 

$817,640
 $351,073

10/07/15 
04/15/16 

59%

HB71 

11-SD-5-4.0/22.3 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION INC ALSHEIKH, JASON $5,561,698 01/28/15 31% 
11-261604 
NHPI-005 -(629) 

--() 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$2,666,525 
$396,468 

02/27/15 
08/09/17 

48% 

GORE PAVING, INSTALL CRASH CUSHIONS 
HA28 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

11District 

11-SD-5-19.9/21.2 

Fed Aid 

HB4N 

Pgm Code 

11-002704 

Contract 

IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

Location 
Storm Water 
Plan 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

Description 

CONSTRUCT AUXILIARY LANES/ 

Type Of Work 

LB CIVIL CONSTRUCTION INC 

Contractor 

SAN DIEGO CA 92121 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$7,267,783

Bid + CCOs

 $7,177,380

Comp To date

 $36,608

This Month 

03/17/14 

Awarded 

04/09/14 

Approved 

12/13/16 

Est Comp
Accepted 

70%

%Time

 99%

% Work 
Message 

11-SD-5-20.3/21.4 
11-002714 
STPI-005 -(631)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$798,801
 $0
 $0

10/26/15 
11/12/15 

0%

 0%

HB4N 
LANDSCAPE MITIGATION. 

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$61,585,049
 $23,650,719
 $2,165,460

12/18/14 
01/12/15 
11/13/18 

25%

 38%

11-SD-5-31.7/31.7 
11-282304 
STPI-005 -(630)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$836,710
 $536,888
 $330,930

07/21/15 
08/04/15 
03/25/19 

9%

 64%

HA23 

11-SD-5-35.8/38.5 

HB32 

11-2T1784 
IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE 

TO SAN ELIJO LAGOON BR 

I-5 LOMAS HWY PLANTING STAGE 2 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

HURTZIG, JOHN 

(858)467-4086 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$625,762
 $552,453

 $2,433

08/05/14 
09/08/14 
05/04/18 

0%

 0%

PLANT EST 

SATIS 

11-SD-5-58.1/72.4 
11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MERCADO, VICTOR 

(619)770-0067

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$38,481,533 
$28,332,291 
$1,433,526 

06/13/14 
06/26/14 
06/29/16 

60% 

72% 

HA22 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-/72.3 
11-424204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,54,52,75,78,94,125,163,805,905 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

8450 MIRAMAR PLACE 

ARINDUQUE, RAY 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$14,400
 $0
 $0

09/28/15 
12/31/15 
05/05/16 

0%

 0%

20.20.201 

30 

,V 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

SAN DIEGO CA 92121 (858)688-1511 

11-SD-5-/0 
11-407604 
HSNH-PX07-(112)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

COVARRUBIAS, CARLOS 

16351 CONSTRUCTION CIRCLEWEST 
2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,349,062
 $740,258
 $399,209

09/16/15 
10/06/15 
08/30/16 

25%

 32%

HB1 
(858)688-1501 

11-SD-5-/0 

20.20.201 

130 

11-422804 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,52,54,56,67,75,76,78,94,125,16 

3 805,905 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

PACIFIC RESTORATION GROUP 

PERRIS, CA 92572 

PO BOX 429 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$42,000
 $0
 $0

09/28/15 
12/31/15 
05/05/16 

0%

 0%

11-SD-8-6.9/8.2 

HB1 

11-405504 
HSNH-008 -(316)E 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

UPGRADE EXISTING MEDIAN MBGR TO 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

(619)602-0333 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$5,354,037
 $669,339
 $136,842

05/07/15 
06/09/15 
11/07/16 

27%

 13%

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1- 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,521,403
 $361,797
 $82,461

09/30/15 
10/20/15 
08/01/16 

13%

 24%

11-SD-8-17.4/18.7 
11-063814 
ACIM-0081-(312)E 

--() 

HB4N 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

$1,325,377 
$1,243,938 

$4,347 

03/19/13 
04/22/13 
03/03/17 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 117 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

11District 

11-SD-8-25.9/32.2 

Fed Aid 

HA22 

Pgm Code 

11-406904 

Contract 

STPI-008 -(314)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

DALEY CORPORATION 

Contractor 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

Resident 
Engineer 

(858)688-1438 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,410,658

Bid + CCOs

 $8,167,203

Comp To date

 $198,485

This Month 

11/25/14 

Awarded 

12/31/14 

Approved 

04/21/16 

Est Comp
Accepted 

4%

%Time

 93%

% Work 
Message 

11-SD-8-37.8/39.1 

HA23 

11-260414 
STPI-008 -( )1 

318- E -() 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

$2,099,732
 $0
 $0

01/11/16 
01/28/16 

0%

 0%

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,293,623
 $4,854,781

 $0

02/04/15 
02/18/15 
03/25/16 

69%

 14%

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

$2,942,487
 $0
 $0

01/22/16 
02/03/16 

0%

 0%

HB4N 

11-SD-11-/1.6 

HE14 

11-056324 
IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

CORBITT, JARED 

(858)220-3986 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$53,419,752
 $52,054,807

 $429,873

10/02/13 
10/22/13 
03/20/16 

66%

 97%

11-SD-15-5.6/6 

HA22 

11-2T1904 
ATPL-6211-(129) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ADAMS AVE OVERCROSSING TO CAMINO DEL 

RIO SOUTH UNDERCROSSING 

CONSTRUCT COMMUTER BIKE FACILITY 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA, STE 200 

HODZIC, SEID 

(858)688-1429

4001 EL CAJON BLVD, 

SUITE 206 

SAN DIEGO, CA 92105 

$9,285,000 
$0 
$0 

12/15/15 
01/07/16 
04/18/17 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-6.5/10.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM COFFMAN SPECIALTIES, INC. $10,565,000 12/29/15 0%
11-413304 
NHPI-015 -( )4 

0.2 MILE SOUTH OF SAN DIEGO MISSION 

ROAD OC TO 0.3 MILE NORTH OF ROUTE SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 $0
 $0

01/14/16 
0%

 207- E -() 
52/15 SEPARATION 

GRIND PCC PAVEMEMENT AND SLAB 
HA22 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE SAGGESE, CARMINE $2,510,927 11/16/11 100%
11-2T0974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$2,458,064
 $0

12/13/11 
01/28/16 

100%

PLANT EST 
01/28/16 

HB32 SWPPP 
PLANTING, EROSION CONTROL AND (858)688-1542 SATIS 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY SAGGESE, CARMINE $1,698,996 07/17/12 0%
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 13220 EVENING CREEK 

DR. #112 

$1,570,337
 $2,080

08/16/12 
08/04/16 

0%

MIRA MESA BOULEVARD UNDER SAN DIEGO, CA 92128 PLANT EST 

HB4C SWPPP 
HIGHWAY PLANTING AND IRRIGATION (858)688-1542 SATIS 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. SAGGESE, CARMINE $2,727,224 10/11/11 100%
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 13220 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$2,694,964
 $0

10/25/11 
02/04/16 

100%

PLANT EST 
02/04/16 

HB32 SWPPP 
INSTALL AUTOMATIC IRRIGATION SYSTEM (858)688-1542 SATIS 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,373,144 06/27/11 0%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING PERRIS CA 92572 

P O BOX 429 304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

$1,377,265
 $3,440

07/28/11 
03/08/16 

0%

HWY PLANTING & AUTO IRRIGATION SYS (858)688-1542 PLANT EST 

HB32 SWPPP 
SATIS 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTORS INC SAGGESE, CARMINE $2,022,695 04/04/12 0% 
11-2T0874 
CMLN-6211-(111)

--() 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

UNDERCROSSING 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$2,003,681 
$3,794 

05/22/12 
05/16/16 

0% 

PLANT EST 

HB4C SWPPP 
PLANTING, EROSION AND IRRIGATION (858)688-1542 SATIS 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 119 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

11District 

11-SD-15-30.1/31.5 

Fed Aid 

HB4C 

Pgm Code 

11-2T0884 

Contract 

CMLN-6211-(110) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

Description 

INSTALL PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

SAGGESE, CARMINE 

Resident 
Engineer 

(858)688-1542 

P O BOX 429 304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,787,319

Bid + CCOs

 $1,713,583

Comp To date

 $4,905

This Month 

04/04/12 

Awarded 

06/20/12 

Approved 

06/09/16 

Est Comp
Accepted 

92%

%Time

 95%

% Work 
Message 

11-SD-15-/0 
11-282504 
NHP-X073-(109)E 

--() 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

STORM WATER MITIGATION, BIOSWALES 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO CA 92029 

REYES, JULIO 

(858)688-1091 

912 S ANDREASEN DR SUITE 108 1463 BROADWAY 

EL CAJON, CA 92021 

$4,727,850
 $4,218,528
 $131,745

12/16/14 
12/31/14 
02/23/17 

46%

 89%

HA23 

11-SD-56-/3.1 
11-423204 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 56 AND I-5. 

INSTALL RECYCLED WATERLINE 

CASS CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$9,535
 $0
 $0

10/09/15 
12/31/15 
05/05/16 

0%

 0%

20.20.201 

130 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,454,953
 $7,016,600
 $185,884

12/23/14 
01/12/15 
04/25/16 

71%

 64%

HA22 

11-SD-75-21.0/21.6 
11-409304 
STPN-H -( )P 

5044-E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

ABHE & SVOBODA, INC. 

JORDAN MN 55352 

18100 DAIRY LANE 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$17,563,710
 $141,519
 $40,823

09/01/15 
09/14/15 
11/15/18 

9%

 1%

HA21 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,706,326 
$6,475,345 

$43,039 

08/25/14 
09/16/14 
04/15/16 

86% 

84% 

HB1 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-76-7.3/12
 
11-080174
 
HPLU-6211-(127)
 

--()
 

HB32
 

11-SD-76-12.1/17.7
 
11-257154
 
STPL-6211-(114)E
 

F 20-12 0-(1E)
 

--()
 

HA21
 

11-SD-78-15.3/16.3
 
11-2T2304
 
PLUN-6211-(117)
 

--()
 

HB32
 

11-SD-79-/29.6
 
11-408004
 
STP-P079-(038)E
 

--()
 

HA21
 

11-SD-94-1.4/24.7
 
11-2M7304
 

HM3
 

11-SD-94-12.7/0
 
11-299204
 
STP-X073-(113)E
 

--()
 

HA21
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

OCEANSIDE FROM 0.5 MILE WEST OF
 

MELROSE DRIVE TO OLIVE HILL ROAD
 

PLANT ESTABLISHMENT EA
 

IN SD CNTY NEAR BONSALL & FALLBROOK
 

ON RTE 15 FROM .3 MILE SO TO .3 MILE
 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM
 

.4 MILE W/O SO MIS
 

CONSTRUCT 4 LANE HIGHWAY
 

IN SAN DIEGO COUNTY IN ESCONDIDO AND
 

SAN MARCOS FROM 0.2 MILE WEST OF
 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE
 

WEST OF ROUTE 15/78 SE
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MILE SOUTH OF
 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE
 

NORTH OF MATAGUAL CREEK BRIDGE
 

BRIDGE RAIL UPGRADES, REPLACEMENTS
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS: 11-SD-5, 8, 15, 94, 125,
 

805, & 905.
 

CLEAN AND TREAT BRIDGE DECKS WITH
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

SEISMIC RETROFIT 4 BRIDGES
 

Contractor 

ACCU CONSTRUCTION, INC.
 

2098 S. GRAND AVE. SUITE A
 

SANTA ANA CA 92705
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 925720429
 

PAL GENERAL ENGINEERING INC
 

5374 EASTGATE MALL
 

SAN DIEGO CA 92121
 

PETERSON-CHASE GENERAL
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

CORTEZ, DAVID
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

ROSAL, PURISIMO
 

ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY
 
16351 CONSTRUCTION CIRCLEWEST VISTA, CA 92084
 
IRVINE, CA 92606-4414 (858)688-1384
 

FUTURE DB INTERNATIONAL INC. MARTIN, BRIAN
 

8707 RESEARCH DR.
 1463 BROADWAY
 
IRVINE CA 92618
 EL CAJON CA 92021
 

(858)688-1444


 $2,357,754 10/22/14 0%
 $1,711,997

 $8,524
11/06/14 
05/31/18 

0%

PLANT EST 

SATIS 

$78,955,613 08/04/14 42%
 $37,113,424
 $2,312,582

08/19/14 
04/10/18 

47%

 $418,471 03/08/13 0%
 $365,377

 $3,489
04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

$1,326,646 11/24/15 0%
 $0
 $0

12/17/15 
0%

 $1,617,154 12/22/15 0%
 $0
 $0

01/12/16 
10/24/16 

0%

 $2,541,341 10/13/15 6% 
$428,923 
$375,174 

10/30/15 
10/26/16 

17% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,638,391 08/04/14 84%
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,556,841
 $3,630

08/21/14 
05/17/16 

94%

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,825,033 03/21/14 0%
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$3,296,382
 $13,139

04/10/14 
12/05/17 

0%

PLANT EST 

TEA4 
RESTORE AND ENHANCE THE HISTORICAL SATIS 

11-SD-163-4.1/6.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT ARRIETA CONSTRUCTION INC HURTZIG, JOHN $10,765 10/05/15 0%
11-423004 SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE EL CAJON CA 92022 

PO BOX 1299 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

12/31/15 
05/10/16 

0%

(858)688-1510 

20.20.201 

130 

11-SD-163-6.9/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $8,715 10/09/15 0%
11-423104 SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$0
 $0

12/31/15 
05/05/16 

0%

(858)688-1510 

20.20.201 

130 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,327,176 01/28/15 28%
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 2863 CARMEL VALLEY 

ROAD 

$3,319,803
 $199,857

02/17/15 
12/18/17 

40%

OVERCROSSING DEL MAR, CA 92014 

HA22 
RECONSTRUCT INTERCHANGE (858)688-1501 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,845,090 06/11/14 0% 
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$1,208,001 
$33,911 

06/26/14 
09/20/18 

0% 

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $980,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,543,710 01/03/13 100%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$34,162,815
 $569,381

01/29/13 
10/03/16 

80%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,793,161 08/11/14 82%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 209 

$5,309,223
 $15,078

08/27/14 
09/01/16 

91%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $16,618 10/02/15 0%
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

12/31/15 
05/10/16 

0%

SYSTEM (858)688-1510 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $77,279,601 03/16/12 94%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$72,280,073
 $1,352,363

03/30/12 
05/04/17 

93%

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,181,005 06/22/15 12% 
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$213,204 
$70,402 

07/13/15 
02/15/19 

18% 

UNDERCROSSING HWY PLANTI (858)467-4084
HWY PLANTING & LONG TERM PLANT 

HB32 
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Statement of Ongoing Contracts as of 02/20/16

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,155,304 07/31/15 12%
 
11-288814 $3,768,714 08/19/15
DIEGO AT ROUTE 11/125/905 SEPARATION. 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD 31%

CBI-X073-(111)N $880,150 11/01/16


CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078
 SAN DIEGO CA 92154
 
--()
 

(858)220-3986


HE11
 

Totals: Authorized Final Amt: $723,206,034 Completed to Date: $356,315,765 Work This Month: $14,841,504
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062

Bid + CCOs

 $2,191,010

Comp To date

 $28,039

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

04/01/16 

Est Comp
Accepted 

88%

%Time

 73%

% Work 
Message 

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,496,007
 $3,574,594

 $41,578

10/14/14 
11/05/14 
03/31/16 

100%

 98%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,366,557
 $13,663,956
 $1,676,400

11/25/14 
12/22/14 
07/30/18 

25%

 27%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,973,805
 $20,771,037
 $1,689,894

06/17/14 
07/03/14 
10/28/16 

43%

 46%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$40,670,146
 $27,520,410

 $991,847

12/04/13 
12/20/13 
03/08/17 

53%

 70%

(949)279-8590 

12-ORA-5-7.0/15.3 
12-0N3504 

IN ORANGE COUNTY IN ANAHEIM, DANA 

POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT 

PRO TECH ENGINEERING CORP 

ANAHEIM CA 92801 

1051 N. PATT STREET 

NAJM,ELIE 

6533 MARINE WAY, 

TRAILER #2 

$486,845 
$0 
$0 

06/25/15 
08/04/15 
04/28/16 

0% 

0% 

HM4K 

VARIOUS LOCATION. 

LIGHTING REPAIRS. (949)279-8826

IRVINE, CA 92618 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

12District 

12-ORA-5-12.8/21.6 

Fed Aid 
Pgm Code 

12-0N3304 

Contract 

NHPI-005 -( )2 

980- E -() 

Location 
Storm Water 
Plan 

NB & SB RTE 5 FROM NB AVERY PARKWAY 

GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

Description
Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

13170 TELFAIR AVE 

Resident 
Engineer 

$7,571,967

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/06/16 

Awarded 

01/25/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS 

12-ORA-5-19.2/22.2 

HA25 

12-0J61U4 
IM-X059-(055)E 

--() 

IN ORANGE COUNTY - ON RTE 5 FROM LAKE 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

HIGHWAY PLANTING & EROSION CONTROL 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 

YACOUB, MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,946,256
 $4,594,763

 $24,879

08/12/14 
09/08/14 
11/09/18 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-28.3/28.6 
12-0M1204 

IN TUSTIN, NB RTE 5 AT TUSTIN RANCH 

RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES,INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

MATINPOUR, HAMID 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$875,946
 $161,564

 $0

06/22/15 
07/13/15 
04/14/16 

2%

 18%

HA4S 

12-ORA-5-/29.6 

HB71 

12-0L92U4 
NHPI-005 -(973)7 

--() 

IN ORA CO AT VARIOUS LOCATIONS FROM 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

SHIEH,PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,950,161
 $1,448,989
 $192,470

02/24/15 
03/11/15 
07/25/16 

56%

 74%

12-ORA-5-/.1 
12-0N7904 
NHP-X059-(066)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD 

AEGIS ITS, INC. 

ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 

NAJM,ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$2,697,538
 $0
 $0

12/18/15 
01/14/16 

0%

 0%

12-ORA-55-2.0/5.9 

HA25 

12-0H20U4 
NHP-X059-(056)E

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

HIGHWAY PLANTING/IRRIGATION 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

(949)724-2814

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910 
$2,835,972 
$140,980 

09/04/14 
09/30/14 
12/04/18 

100% 

82% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

12District 

12-ORA-55-2.0/11.8 

Fed Aid 

HA22 

Pgm Code 

12-0L74U4 

Contract 

HSNH-P055-(054)E 

--() 

Location 
Storm Water 
Plan 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

Description 

REHABILITATE PAVEMENT & CONSTRUCT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

Resident 
Engineer 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,862,536

Bid + CCOs

 $14,428,455

Comp To date

 $0

This Month 

10/14/13 

Awarded 

11/06/13 

Approved 

01/03/17 

Est Comp
Accepted 

60%

%Time

 91%

% Work 
Message 

12-ORA-55-9.6/12 

HB1 

12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MAHDAVI,SAEED 

(949)279-8575 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$963,775
 $987,059
 $291,994

07/10/15 
07/31/15 
03/30/16 

84%

 91%

12-ORA-57-10.8/21.8 
12-0N3404 
BRNH-PX05-(063)E 

--() 

ON ROUTE 57 FROM THE 57-5 HOV 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

PROJECT CONSIST OFREPAIRING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,291,582
 $805,575
 $632,133

10/06/15 
10/30/15 
04/06/16 

41%

 35%

12-ORA-57-11.0/22.5 

HM1 

12-0L0904 
NHP-P057-(060)E 

--()

OC. IN ORANGE, FULLERTON, ANAHEIM, 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

YII,JAMES 

(949)279-8560 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$3,095,479
 $0
 $0

11/06/15 
12/01/15 
08/15/16 

0%

 0%

SUSPENDED 

12-ORA-57-20.7/20.7 
12-0N1404 
HSNH- P -(057)0 

E- -() 

ON SR-57 SB ON-RAMP FROM LAMBERT RD. 

SHOULDER WIDENING, MODIFY CURBS, 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$975,342
 $0
 $0

09/08/15 
09/22/15 

0%

 0%

HB1 

12-ORA-57-20.7/21.8 

HB1 

12-0N1304 
HSNH-P057-(059)E 

--() 

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

SAFETY LIGHTING. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

THAI,DANH 

(949)279-8801

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$355,378 
$303,528 
$145,049 

06/30/15 
07/23/15 
03/03/16 

88% 

85% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 $0
 $0

02/11/16 
0%

--() 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,494,805
 $40,896

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,626,093 02/10/15 87%
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$928,365
 $44,234

02/27/15 
03/28/16 

56%

WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,211,010 08/22/12 84%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,521,448
 $12,124

09/18/12 
11/30/16 

95%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 5%
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$136,605
 $136,605

10/14/15 
07/23/19 

17%

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $33,447,020 01/09/13 99% 
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$31,203,545 
$1,569,619 

02/06/13 
03/31/16 

93% 

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741

HE13 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,776,582 10/11/13 63%
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $17,985,860
 $1,003,372

11/01/13 
01/31/17 

90%

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,878,656
 $51,550

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $220,253
 $810

04/18/13 
05/16/17 

0%

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-133-9.5/9.5 NANJAPPA, BENIN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC $15,014,626 01/05/16 0%
12-0N1104 
NHP-X059-(064)E 

--()
(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. STANTON CA 90680 

8051 MAIN STREET $0
 $0

02/03/16 
10/22/18 

0%

HA23 

12-ORA-405-6.4/7.4 DICKSON, ERICIN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R $847,602 06/14/13 0%
12-0F5504 3337 MICHELSON DR. 

STE. 100 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD $870,084
 $1,190

07/15/13 
09/18/17 

0%

IRVINE, CA 92612HIGHWAY PLANTING & IRRIGATION PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 JOUBEEN, JAYIN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. $9,551,173 10/14/15 4% 
12-0N5404 
BRNH-PI -( )4 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 $748,166 
$712,406 

10/30/15 
05/15/18 

8% 

HB1 

297-8 10-(E) 

--() 
(949)279-8638

IRVINE, CA 92612 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-999-/0 IN ORANGE COUNTY IN ROUTES 01, 133, SERVITEK SOLUTIONS INC THAI, DANH $821,037 12/29/15 0% 
12-0N8214 
NHP-X059-(065)E 

--() 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$0 
$0 

01/25/16 
0% 

(949)279-8803

Totals: Authorized Final Amt: $309,061,595 Completed to Date: $182,274,698 Work This Month: $9,428,068



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-20.4/23.6 01-0E2604 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-199-8.7/0 01-0B3104 

01-DN-199-20.5/25.7 01-479404 

01-HUM-36-16.9/0 01-0F2904 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-15.0/0 01-0B4004 

01-HUM-101-48.7/0 01-0E2304 

01-HUM-169-13.6/23.4 01-450904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-32.0/0 01-0B4604 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-29-34.4/40 01-0C3504 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-40.2/40.2 01-0C6104 

01-MEN-1-70.5/0 01-474904 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-45.0/50.8 01-262054 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-82.5/8.3 01-0F3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-.2/11.1 01-378174 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-6.9/0 01-0B5704 

01-VAR--/0 01-0E5404 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-49.6/0 02-4E6904 

02-LAS-395-61.6/76.6 02-3C0714 

02-MOD-139-10.7/28 02-4E4404 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-273-15.0/15.8 02-3E8004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-910-/0 02-4G7304 

02-SHA-911-/0 02-0H2904 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-96-/77.5 02-2E2914 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-36.9/53.5 02-3E7714 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-1H1204 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-4E8114 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-1H9604 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-34.2/36.3 03-4F1604 

03-BUT-99-40.6/40.8 03-1F4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-16-3.3/6.3 03-1H3404 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-160-7.0/0 03-3F3404 

03-SIE-49-11.3/12.4 03-4M9404 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-2F0004 

03-VAR--/0 03-0H5904 

03-YOL-5-/0 03-0G0504 

03-YOL-50-.4/.6 03-3F6904 

03-YUB-70-3.9/3.9 03-0G0204 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.8/0 04-2G8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-9.9/10.1 04-0G2104 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4W2404 

04-MRN-101-25.7/25.8 04-4J2404 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-4.3/12 04-3E7704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-17-/0 04-2J1704 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/4.9 04-1SS484 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-4A3614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/6 04-4A9254 

04-SM-101-/3 04-4J4304 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-80-/18.9 04-4J1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-680-/13.1 04-3G6504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 

04-SON-121-/7.3 04-1J1504 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-11.7/43.1 05-1C9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-19.2/0 05-0T2704 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-SB-0-/0 05-1G1904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-101-.7/.7 05-1A9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-0-/0 05-0T5004 

05-SCR-1-16.9/17.2 05-1A8704 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-29.4/34.8 05-1F1204 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-36.3/37.4 05-1G7804 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-6.0/12.5 05-1G1004 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-17-10.1/0 05-1F0004 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-16.7/L18.2 05-1G6604 

05-SLO-1-12.6/0 05-1C1304 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-64.8/69.3 05-1G5104 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-166-21.0/25.5 05-1G6304 

05-SLO-227-.1/10.3 05-1F9404 

05-VAR--/0 05-1G2804 

06-FRE-0-/0 06-0S7404 

06-FRE-0-/0 06-0Q0204 

06-FRE-0-/0 06-0S9304 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-41-25.4/0 06-0S8204 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-7.1/9.1 06-0U3204 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-29.0/T29.4 06-0M0504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-KER-0-/0 06-0S7504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-82.9/85.7 06-0V0404 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-99.2/99.8 06-0M2604 

06-KER-58-136.0/143.8 06-0S2804 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-99-21.7/24.7 06-0E3404 

06-KER-119-10.0/13.3 06-424714 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-5.4/6.7 06-0N9604 

06-KER-395-/23.4 06-0S2704 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.8/10.6 06-0N1804 

06-KIN-198-15.7/0 06-462214 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-99-6.9/8.2 06-471004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-20.9/21.2 06-0J5304 

06-TUL-198-12.0/0 06-0H6304 

06-TUL-216-1.9/2.9 06-430714 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-64.0/82.3 07-4X6704 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-3X9204 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-47-3.4/4.6 07-138204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-66-/3 07-1W7004 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 

07-LA-101-/.1 07-287104 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-24.5/29.2 07-2W6804 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.2/12.5 07-4X7704 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA0-710-9.8/27.5 07-4X7104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-57.6/127 08-1G5114 

08-RIV-10-97.8/104 08-1G5104 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-/15.9 08-465514 

08-RIV-15-8.7/15.3 08-1G4404 

08-RIV-74-16.1/71.8 08-465524 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/.1 08-1G5404 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

Page 

90 

90 

91 

91 

91 

91 

91 

91 

92 

92 

92 

92 

92 

92 

93 

93 

93 

93 

93 

93 

94 

94 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-101.3/101.3 08-1G7804 

08-SBD-40-142.1/142.4 08-1G7604 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-62-32.7/33.5 08-0N5404 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-138-2.3/15.2 08-3401U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-11.8/12.8 08-1F0304 

08-SBD-247-1.8/9.6 08-0F6604 

09-INY-6-/0 09-356904 

09-INY-127-34.5/41.8 09-359904 

09-INY-127-/21 09-355304 

09-INY-168-16.8/17.5 09-350604 

09-INY-190-14.0/18.5 09-361604 

09-INY-190-73.3/96.8 09-361504 

09-INY-395-20.3/22.3 09-351204 

09-INY-395-/8.4 09-361404 

09-KER-14-11.6/0 09-364504 

09-MNO-395-51.5/0 09-352404 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-69.8/76 09-360604 

10-ALP-88-7.5/25.3 10-0Y9204 

10-ALP-88-/0 10-0X2104 

10-AMA-49-3.6/0 10-0W3604 

10-AMA-49-4.0/7 10-0S7204 

10-AMA-88-15.0/32.3 10-0V9004 

10-AMA-88-38.0/46.9 10-0Y9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 

10-AMA-88-66.6/71.7 10-0W6004 

10-CAL-4-/21.1 10-0X3904 

10-CAL-12-9.9/18.2 10-1E0104 

10-CAL-26-8.8/9.1 10-0V2904 

10-CAL-49-/0 10-0Y9804 

10-MER-5-.5/.5 10-1E9604 

10-MER-5-21.4/0 10-0X6104 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-/0 10-1C2204 

10-MER-99-/4.6 10-415804 

10-MER-152-/2.4 10-0W1404 

10-MER-152-/0 10-0T8104 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-0-/0 10-0Y8504 

10-SJ-4-16.0/19.4 10-0X9704 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-16.2/0 10-0W1104 

10-SJ-4-16.6/17.4 10-1C0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-1C0004 

10-SJ-4-/0 10-0S1104 

10-SJ-4-/4.3 10-3A7504 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-23.6/25.3 10-1E4504 

10-SJ-5-/0 10-1C2104 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-5.1/11 10-0W5604 

10-SJ-12-19.1/27.6 10-0Y6504 

10-SJ-99-4.5/23 10-0W4304 

10-SJ-99-18.4/23 10-0Y90U4 

10-SJ-99-22.9/38.8 10-0W1904 

10-SJ-120-6.7/16.7 10-0Y9504 

10-SJ-132-.2/0 10-0Q17U4 

10-STA-5-.1/27.4 10-0K3404 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-108-37.6/0 10-0W9804 

10-TUO-108-21.0/27 10-1E4104 

10-TUO-5724-/0 10-0P6704 

11-IMP-7-/1.2 11-238404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-28.0/40.9 11-2M7804 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-407604 

11-SD-5-/0 11-422804 

11-SD-5-/72.3 11-424204 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-16.0/30.5 11-415404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-56-/3.1 11-423204 

11-SD-67-/5.9 11-275504 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-12.7/0 11-299204 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-133-9.5/9.5 12-0N1104 
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District 

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

District

Federal Aid 

-S­

-SH-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-6.4/7.4 12-0F5504 124
 

12-ORA-405-8.4/8.4 12-0N5404 124
 

12-ORA-999-/0 12-0N8214 125
 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category Bid + CCO

FEDERAL AID (PRIMARY) $10,159,323


FEDERAL AID (SECONDARY) $37,086,573


STATE HIGHWAY $207,742,556


STORM DAMAGE REPAIR $8,174,861


 $81,317,901


 $344,481,215


02
 

Category  Bid + CCO

FEDERAL AID (SECONDARY) $14,503,708


STATE HIGHWAY $16,687,487


 $229,589,009


 Work Comp

 $7,774,289


 $19,649,772


 $169,022,824


 $4,081,620


 $27,914,282


 $228,442,786


 Work Comp 

$4,788,265


 $4,537,849


 $162,236,935


District Total: $260,780,203  $171,563,050 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $100,893,378  $84,443,785

-F­ FEDERAL AID (PRIMARY) $22,251,935  $10,524,163

-S­ FEDERAL AID (SECONDARY) $68,475,788  $38,726,885

-SH­ STATE HIGHWAY $13,903,359  $1,989,156

 $64,049,462  $28,909,589

District Total: $269,573,922  $164,593,578

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $162,560,600  $158,972,148

-F­ FEDERAL AID (PRIMARY) $2,962,035  $0

-S­ FEDERAL AID (SECONDARY) $113,649,748  $60,717,668

-SH­ STATE HIGHWAY $757,906,820  $576,600,984

-ER­ STORM DAMAGE REPAIR $6,185,492  $6,172,889

 $429,943,549  $197,510,126

District Total: $1,473,208,245  $999,973,816 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $62,073,567  $58,174,401



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

05 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $50,057,070


 $115,307,217


 $92,445,798


 $319,883,652


 Bid + CCO

 $21,784,787


 $13,421,736


 $187,772,960


 $122,917,059


 $345,896,543


 Bid + CCO

 $216,460,905


 $168,114,370


 $32,984,678


 $388,399,909


 $12,613,485


 Work Comp

 $23,567,173


 $48,386,744


 $8,498,191


 $138,626,510


 Work Comp

 $5,903,769


 $4,482,744


 $132,820,517


 $51,939,429


 $195,146,460
 

Work Comp 

$103,596,229


 $132,661,995


 $10,284,428


 $256,135,077


 $6,373,837




District 

Federal Aid 

07 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-S­

-SH­

09 

District Total: 

District 10 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $1,439,064,310


 $2,257,637,657


Category Bid + CCO

FEDERAL AID (INTERSTATE) $118,382,727


FEDERAL AID (PRIMARY) $12,137,845


FEDERAL AID (SECONDARY) $351,322,665


STATE HIGHWAY $36,785,505


 $460,327,663


 $978,956,405


Category  Bid + CCO

FEDERAL AID (SECONDARY) $11,223,580


STATE HIGHWAY $10,375,408


 $17,631,446


 $39,230,434


 Work Comp

 $678,006,459


 $1,187,058,025


 Work Comp

 $107,463,444


 $196,810


 $294,628,843


 $20,293,913


 $251,917,302


 $674,500,312


 Work Comp 

$788,743


 $1,760,300


 $3,281,331


 $5,830,374
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-S­

-SH­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

12 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $140,121,033


 $57,211,914


 $43,877,364


 $208,247,554


 $143,432,751


 $592,890,616


 Bid + CCO

 $1,325,377


 $88,574,744


 $135,544,386


 $497,761,527


 $723,206,034


 Bid + CCO

 $4,946,256


 $23,520,664


 $3,796,980


 Work Comp

 $127,311,447


 $47,054,222


 $20,219,092


 $156,672,423


 $52,733,516


 $403,990,700


 Work Comp

 $1,243,938


 $39,778,979


 $107,963,565


 $207,329,283


 $356,315,765
 

Work Comp 

$4,594,763


 $12,048,546


 $3,794,847




District 12 

Federal Aid 

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $80,645,005

 $196,152,691

 $309,061,595

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $744,690,276


 $3,774,633,165


STORM DAMAGE REPAIR
 $26,973,839


FEDERAL AID (SECONDARY)
 $828,974,634


FEDERAL AID (PRIMARY)
 $380,216,440


STATE HIGHWAY
  $2,159,318,166
 

$7,914,806,520


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$74,742,501


 $87,094,042


 $182,274,698
 

Work Comp 

$587,625,754


 $1,757,370,486


 $16,628,346


 $521,427,440


 $274,338,195


 $1,550,925,854
 

$4,708,316,074




District

05
 

11
 

10
 

01
 

08
 

07
 

04
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $2,325,390

 $18,083,931

 $38,722,888

 $13,999,158

 $31,118,185

 $105,744,929

 $82,659,005

 $235,905

 $8,819,969 

$301,709,360Work completed this Period:
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