
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 100%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,610,846
 $148,856

12/04/14 
07/30/17 

66%

ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN 

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,061,850 04/16/13 79%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,840,086
 $117,305

05/24/13 
03/12/16 

95%

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,501,448 11/07/14 64%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

PO BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,893,523
 $137,575

11/24/14 
01/30/16 

54%

HA22 

01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 0%
01-0F3304 12.0-15.5 DIR'S EMERGENCY L.B. 

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 

5211 BOYD ROAD 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$176,291
 $2,213

07/15/15 
01/30/15 

69%

(707)498-4009 

20.10 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 100%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$273,329
 $0

04/07/14 
01/01/16 

18%

EMERGENCY F.A. (707)464-4618 OVER RUN 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-101-20.4/23.6 IN DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY SANDERS, KAREN $3,307,123 08/19/15 62% 
01-0E2604 
HSNH-Q101-(274)E

--() 

CITY FROM 0.1 MILE NORTH OF MILL 

CREEK PARK ENTRANCE TO 0.3 MILE 

SOUTH OF HUMBOLDT ROAD 

EUREKA CA 95502 

PO BOX 1006 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,188,070 
$167,900 

09/11/15 
03/31/16 

66% 

HB1 
REPLACE OGAC W/DGAC & INSTALL HFST 



 

  

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 01 

01-DN-101-22.0/0 

Fed Aid 
Pgm Code 

01-0B3004 

Contract 

STP-ER -( )1 

7004- E -() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

Description 

STABILIZE ROADWAY 

Type Of Work 

J. F. SHEA CONSTRUCTION, INC. 

Contractor 

REDDING CA 96049 

P.O. BOX 494519 

Resident 
Engineer 

$3,387,882

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/02/15 

Awarded 

10/14/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 

01-DN-197-5.0/0 

20.20 

01-0F1004 
IN DEL NORTE COUNTY AT 5.0 MILES 

NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

CULVERT REPLACEMENT AND SINKHOLE 

REPAIR 

HEMMINGSEN CONTRACTING CO.,INC 

CRESCENT CITY, CA 95531 

MERGUPS, JURIS 

(707)464-4618 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,685,000
 $1,628,025
 $110,805

02/02/15 
05/15/15 
12/30/15 

100%

 97%

OVER RUN 

201130 

01-DN-199-20.5/25.7 

HE12 

01-479404 
NHP-P199-(033)E 

--() 

IN DEL NORTE COUNTY ABOUT 7 MILES 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$13,634,158
 $26,750

 $0

12/09/13 
01/03/14 
11/17/16 

0%

 0%

SUSPENDED 

01-HUM-36-16.9/0 

20.20 

201130 

01-0F2904 
IN HUMBOLDT COUNTY ABOUT 7 MILE WEST 

OF BRIDGEVILLE AT 0.11 MILE WEST OF 

GRIZZLY CREEK STATE PARK DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT AND RECONSTRUCT 

ROADWAY 

FORD LOGGING, INC. DBA PACIFIC 

EARTHSCAPE 

MCKINLEYVILLE, CA 95519 

KUYKENDALL, NANCY 

(707)498-0345 

1225 CENTRAL AVENUE #11 
1656 UNION STREET 

EUREKA, CA 95501 

$635,000
 $522,265

 $1,210

05/15/15 
07/01/15 
12/31/15 

0%

 82%

01-HUM-36-30.2/0 
01-0B3504 
STP-ER -(19B)2 

4 E- -( ) 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.1 MI WEST OF MCCLELLAN MTN RD 

STABILIZE ROADWAY 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN S. 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,010,796
 $1,005,162

 $0

07/06/15 
07/28/15 
12/01/15 

100%

 100%

COMPLETED 
12/04/15 

HA23 
(707)725-1020 

01-HUM-36-35.9/35.9 

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,066,950 
$0 
$0 

10/07/15 
10/23/15 
02/16/16 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

01District 

01-HUM-96-7.8/0 

Fed Aid 
Pgm Code 

01-0C7704 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY ON ROUTE 96 

HOOPA DIR'S EMERGENCY F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

NEAR 6 RIVERS CONSTRUCTION, INC. 

Contractor 

HOOPA, CA 95546 

P.O. BOX 1431 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$885,000

Bid + CCOs

 $888,270

Comp To date

 $0

This Month 

11/25/12 

Awarded 

01/16/13 

Approved 

07/25/13 

Est Comp

 100%

%Time

 100%

% Work 

OVER RUN 

MessageAccepted 

20.20 

201130 

01-HUM-96-8.3/8.9 

HB1 

01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

IN HUMBOLDT COUNTY FROM 8.3 MILES 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

P.O. BOX 406 

$5,342,383
 $0
 $0

10/13/15 
11/02/15 

0%

 0%

SUSPENDED 

01-HUM-96-11.0/13.2 

HB1 

01-493704 
HSST-P096-(056)E 

--() 

IN HUMBOLDT COUNTY IN HOOPA FROM LOOP 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,892,180
 $444,255

 $0

06/09/15 
06/25/15 
06/30/16 

55%

 23%

SUSPENDED 

01-HUM-101-6.5/0 

20.20 

01-0F0704 
IN HUMBOLDT COUNTY NEAR BENBOW AT 

0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. 

SLIDE REMOVAL AND SLOPE 

STABILIZATION 

MERCER FRASER COMPANY 

EUREKA, CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$1,485,000
 $1,397,969

 $0

01/16/15 
02/27/15 
11/30/15 

0%

 94%

201130 

01-HUM-101-11.0/103.5 

HM 

01-0E2104 
IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE DECK REPAIR 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$767,878
 $310,486

 $7,460

06/16/15 
07/23/15 
01/28/16 

57%

 40%

01-HUM-101-15.0/0 

HA23 

01-0B4004 
NHP-ER -(19B)3 

4 E- -() 

IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

KOSTRZEWA, LUCY 

(707)923-7895

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,569,385 
$8,511 

$0 

07/10/15 
08/04/15 
05/03/16 

4% 

1% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-53.9/0 IN HUMBOLDT COUNTY IN RIO DELL AT THE WAHLUND CONSTRUCTION, INC. KOSTRZEWA, LUCY $2,985,000 05/22/15 0%
01-0F3204 EEL RIVER BRIDGE (#04-0016R) DIR'S 

EMERGENCY F.A. EUREKA, CA 95503 

830 HILMA DRIVE P.O. BOX 130 

GARBERVILLE, CA 95542 

$824,246
 $0

07/16/15 
11/05/15 

28%

REPAIR BRIDGE (707)837-1036 

20.20 

201130 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,371,216 10/15/13 97%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$3,990,183
 $66,590

10/25/13 
12/31/15 

92%

WIDENING RDWY WITH HMA OVER AB 
HB1 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 100%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$176,658
 $0

04/08/15 
03/06/15 

62%

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359 

20.20 

201130 

01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,900,700 12/09/14 54%
01-0C4604 
NHP-P299-(184)E 

--() 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$669,786
 $113,306

01/12/15 
08/03/16 

14%

SUSPENDED 

HA22 
COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359 

01-HUM-299-21.1/21.5 IN HUMBOLDT COUNTY ABOUT 16 MILES R. BROWN CONSTRUCTION COMPANY,ZIMMERMAN, JEFFREY $2,618,796 07/10/15 0% 
01-0A5204 
HSST-P -( 

9191- E -() 

)P 
EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

INC. 

WILLOW CREEK, CA 955730406 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$0 
$0 

07/28/15 
0% 

SUSPENDED 

HB1 
(707)498-3207



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

01District 

01-HUM-299-29.2/38.6 

Fed Aid 
Pgm Code 

01-487404 

Contract 

NHP-P299-(194)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

0.1 MILE EAST OF TITLOW HILL ROAD TO 

0.2 MILES WEST OF ROUTE 96 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

PO BOX 1006 

GORONA, MARK 

Resident 
Engineer 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$5,825,925

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/23/15 

Awarded 

10/14/15 

Approved 

04/21/16 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HA22 

01-HUM-299-30.2/30.6 

HB1 

01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD STREET, 

STE. H 

ARCATA, CA 95521 

$1,918,088
 $0
 $0

08/19/15 
09/02/15 

0%

 0%

01-HUM-299-32.0/0 

HA23 

01-0B4604 
ER-19A7-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT 1.2 MILES WEST OF EAST FORK 

WILLOW CREEK BR#4-115 

STABILIZE ROADWAY 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD ROAD., STE. 

H 

ARCATA, CA 95521 

$347,972
 $328,437
 $11,000

03/27/15 
04/17/15 
01/29/16 

67%

 91%

01-HUM-999-/0 

HM 

01-0B2404 
IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

REHAB BRIDGE DECK 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$884,884
 $0
 $0

06/16/15 
07/01/15 
02/05/16 

0%

 0%

01-LAK-20-1.1/3.9 

HB1 

01-0A6904 
HSNH-G P0-(0 1)7 

--() 

--() 

IN LAKE COUNTY NEAR BLUE LAKES FROM 

1.1 TO 3.9 MILES EAST OF THE 

MENDOCINO AND LAKE COUNTY BOUNDARY 

INSTALL MBGR 

APEX FENCE COMPANY INC 

ANDERSON, CA 96007 

19896 ALEXANDER AVE 

BAKER, SCOTT V. 

(707)274-9451 

2617 E. HIGHWAY 20 

NICE, CA 95464 

$786,140
 $695,319
 $70,857

07/06/15 
07/23/15 
01/04/16 

88%

 86%

01-LAK-20-8.1/8.6 

HB1 

01-488604 
HSNH-X033-(078)E 

--() 

IN LAKE COUNTY NEAR UPPER LAKE ON 

ROUTE 20 FROM 0.3 MILE WEST TO 0.3 

MILE EAST OF ROUTE 29 AND ON ROUTE 29 

FROM 0.2 MILE SOUTH OF 

IMPROVE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

BAKER, SCOTT 

(707)272-5831

246 GHILOTTI AVENUE 
2617 E HWY 20 

NICE, CA 95464 

$3,639,117 
$3,464,857 

$0 

01/14/15 
02/03/15 
12/02/15 

100% 

100% 

COMPLETED 
12/07/15 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 01 

01-LAK-20-13.5/31.4 

Fed Aid 
Pgm Code 

01-0B0004 

Contract 

STP-P020-(170)E 

--() 

Location 
Storm Water 
Plan 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

Description 

REPLACE HOT MIX ASPHALT 

Type Of Work 

O.C. JONES & SONS, INC. 

Contractor 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

Resident 
Engineer 

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$20,635,525

Bid + CCOs

 $14,865,695

Comp To date

 $965,720

This Month 

08/20/14 

Awarded 

09/16/14 

Approved 

08/01/16 

Est Comp
Accepted 

82%

%Time

 85%

% Work 
Message 

HA22 
(707)994-5074 

01-LAK-20-35.5/46.5 

20.20 

01-0F8004 
IN LAKE COUNTY ON ROUTE 20 FROM 0.48 

MILE WEST OF GRAVEL PLANT ROAD TO THE 

COLUSA/LAKE COUNTY LINE DIR'S 

EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,685,000
 $0
 $0

10/26/15 
12/16/15 

0%

 0%

201130 

01-LAK-29-34.4/40 
01-0C3504 
NHPP-029 -(115)E 

--() 

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

GRIFFITH, GARRETT 

(530)635-1829 

P.O. BOX 457 

LOWER LAKE, CA 95932 

$4,360,336
 $3,952,713
 $124,912

02/12/15 
03/05/15 
01/31/16 

98%

 91%

HA22 

01-LAK-175-16.0/28 

20.20 

01-0F6704 
IN LAKE COUNTY IN MIDDLETOWN ON RTE 

29 FROM THE NAPA/LAKE COUNTY LINE TO 

MURPHY SPRINGS RD AND ON ROUTE 175 

FROM LOCH LOMODIR'S EM 

ROADWAY REPAIR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GRIFFITH, GARRETT 

(530)635-1829 

7663 HIGHWAY 29 

KELSEYVILLE, CA 95451 

$14,885,000
 $1,203,487

 $0

09/16/15 
11/06/15 
05/30/16 

0%

 8%

201130 

01-MEN-1-37.3/40.5 

20.20 

01-0F0504 
IN MENDOCINO COUNTY NEAR ELK AT 1.6 

MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE AND SLIPOUTS 

REGE CONSTRUCTION, INC. 

CLOVERDALE 

600 SANTANA DRIVE 

KRUEGER, GRANT 

(707)498-3067 

90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$365,000
 $245,594

 $0

01/21/15 
02/20/15 
03/04/15 

0%

 67%

201130 

01-MEN-1-40.2/40.2 
01-0C6104 

IN MENDOCINO COUNTY NEAR ALBION AT 

NAVARRO RIVER BRIDGE 

CLEAN & PAINT BRIDGE 

STEWART ENGINEERING INC 

REDDING CA 96099 

P.O. BOX 990010 

ORTIZ, AL 

9525 NORTH FRANKLIN 

STREET 

$1,510,458 
$1,261,766 
$213,043 

06/19/15 
07/01/15 
04/14/16 

50% 

83% 

HM3 
(707)962-0691

FORT BRAGG, CA 95437 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 64%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,699,807
 $27,910

08/06/14 
03/11/16 

69%

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-1-85.3/104.7 IN MENDOCINO COUNTY AT VARIOUS WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $290,966 06/30/15 100%
01-0E3704 LOCATIONS FROM 1.5 MILES NORTH OF 

HARDY CREEK BRIDGE #10-141 TO 0.3 

MILES SOUTH OF THE SOUTH FORK E 

INC. 

COVELO CA 95428 

PO BOX 575 
9258 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$287,849
 $0

08/04/15 
09/21/15 

100%

COMPLETED 
12/02/15 

REPAIR DRAINAGE SYSTEMS (707)962-0376 

01-MEN-1-103.7/103.8 IN MENDOCINO COUNTY NEAR LEGGETT AT WAHLUND CONSTRUCTION, INC. KRUEGER, GRANT $585,000 02/13/15 0%
01-0F1304 1.1 MILES SOUTH OF MILL BANK RESORT 

DIR'S EMERGENCY F.A. 

REPAIR SLIP OUT 

EUREKA, CA 95503 

830 HILMA DRIVE 925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$400,465
 $0

03/27/15 
04/08/15 

68%

COMPLETED 
12/15/15 

20.20 
(707)498-3067 

201130 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY $1,165,213 08/20/15 0%
01-4939U4 
STP-X045-(026)E 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

09/02/15 
01/29/16 

0%

--() 
SUSPENDED 

01-MEN-20-/7.1 IN MENDOCINO COUNTY IN AND NEAR FORT DARREN TAYLOR KRUEGER, GRANT MICHAEL $2,241,424 06/18/15 98%
01-0E5904 BRAGG FROM ROUTE 1 TO 1.0 MILE WEST 

OF LITTLE LAKE ROAD 

CONSTRUCTION,INC 

5750 PLEASANT VIEW DR. 
925B NORTH FRANKLIN 

STREET 

$2,079,457
 $0

07/01/15 
11/24/15 

99%

HMA OVERLAY ANDERSON CA 96007 FORT BRAGG, CA 95437 SUSPENDED 

HM1 
(707)498-3067 

01-MEN-101-9.6/10.7 NEAR HOPLAND FROM HOPLAND OVERHEAD DESILVA GATES CONSTRUCTION LP PERRIN, KATHARINE $8,681,261 12/12/14 100% 
01-362914 
NHP-Q101-(256)E 

--() 

BRIDGE TO FELIZ CREEK BRIDGE AND FROM 

0.1 MILE NORTH OF FIRST STREET TO 

ROBINSON CREEK BRIDGE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,446,614 
$0 

01/08/15 
12/05/15 

100% 

COMPLETED 
12/07/15 

HA22 
RUBBERIZED HMA OVERLAY (707)834-1151
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $169,144,196 07/26/12 70%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$146,596,236
 $3,918,021

08/31/12 
12/02/16 

86%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,321,820 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,754,949
 $0

09/24/14 
11/15/15 

94%

OVER RUN 

20.10 

075600 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,275,232 07/01/15 4%
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET RAGUPARAN 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$55,500
 $3,000

07/16/15 
09/21/20 

1%

(707)496-0437 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $14,672,779 04/15/15 9%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$5,223,790
 $310,752

05/07/15 
06/17/20 

35%

WILLITS MITIGATION 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 23%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$92,299
 $0

01/27/15 
06/30/15 

8%

REPAIR BANK EROSION (707)223-0791 

20.20 

201130 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,488,138 12/24/14 81% 
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$6,988,258 
$1,263,290 

01/16/15 
01/15/16 

81% 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-82.5/8.3 IN MENDOCINO COUNTY ON ROUTE 101 ERNEST M WIPF WIPF PERRIN, KATHARINE $270,000 06/12/15 0%
01-0F3704 ABOUT 13 MILES NORTH OF LAYTONVILLE 

AT THE EMPIRE CAMP REST AREA DIR'S 

CONSTRUCTION 

P.O. BOX 234 
6301 NORTH STATE 

STREET 

$0
 $0

08/17/15 
0%

EMERGENCY F.A. UKIAH, CA 95482 REDWOOD VALLEY, CA 95470 

20.20 
REPLACE DAMAGED WATER TANK (707)485-6623 

201130 

01-MEN-128-10.6/23.3 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ORTIZ, AL $838,860 06/25/15 100%
01-378144 LOCATIONS 

CULVERT REHABILITATION UKIAH CA 95482 

1324 S. STATE STREET 925 N. FRANKLIN 

STREET 

$746,754
 $0

07/13/15 
10/30/15 
11/24/15 

100%

FORT BRAGG, CA 95437 COMPLETED 
(707)961-1591 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,265,115 12/04/13 91%
01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION SANTA ROSA CA 95402 

PO BOX 639 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,096,358
 $67,861

12/20/13 
01/22/16 

94%

HA42 
(707)834-1151 

01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC PERRIN, KATHARINE $3,608,800 11/04/13 100%
01-476604 
ER-43M5-(004) 

--() 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

BENICIA CA 94510 

3701 MALLARD DRIVE 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,482,082
 $0

11/19/13 
12/05/15 

98%

OVER RUN 

HA23 
REPAIR SLOPE, CONST GROUND ANCHORS (707)485-8623 

01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RIOS VAN METER LOGGING, INC. DBA FAZAL, IMRAN $560,000 01/07/15 0%
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

VAN METER CONSTRUCTION 

649 BEAR CREEK ROAD 
6301 NORTH STATE ST. 

UKIAH, CA 95482 

$276,567
 $0

03/09/15 
02/19/15 

49%

REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62% 
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231 
$0 

06/24/12 
05/21/12 

54% 

REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864

20.20 

201130 
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State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-253-6.9/0
 
01-0B5704
 
ER-19B4-(004)E
 

--()
 

HA23
 

01-MEN-999-/0
 
01-0A4204
 

HA21
 

01-TRI-299-/8
 
01-0E5104
 
STP-P299-(190)E
 

--()
 

HM1
 

01-VAR--/0
 
01-0E3904
 

HM1
 

01-VAR--/0
 
01-0E5404
 

20.20
 

201131
 

Description

Type Of Work
 

IN MENDOCINO COUNTY ABOUT 7 MILES
 

EAST OF BOONVILLE AT 3.4 MILES EAST
 

OF SODA CREEK BRIDGE
 

CONSTRUCT SOLDIER PILE WALL
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE BRIDGES
 

IN TRINITY COUNTY NEAR SALYER FROM
 

1.1 MILES SOUTH TO 1.6 MILES NORTH OF
 

GRAY CREEK BRIDGE
 

OVERLAY
 

IN HUMBOLDT AND MENDOCINO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE AC SURFACING
 

IN DEL NORTE, HUMBOLDT, MENDOCINO,
 

AND LAKE COUNTIES, AT VARIOUS
 

MAINTENANCE STATIONS AND REST AREAS
 

THROUGHOUT DIST 1 DIR'S EMERG
 

REPLACE LEAKING WATER STORAGE TANKS
 

Resident 
EngineerContractor 

MENDOCINO CONSTRUCTION
 

SERVICES, INC.
 

P.O. BOX 1517
 

WILLITS CA 95490
 

MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY
 

SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD., STE 100 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

ZIMMERMAN, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

DARREN TAYLOR 

CONSTRUCTION,INC 

ANDERSON CA 96007 

5750 PLEASANT VIEW DR. 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

WHITSON, INC, 

WILLOW CREEK, CA 95573 

P.O. BOX 240 

RODRIGUEZ, JOAQUIN, S. 

(707)725-1020

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$2,477,668 08/13/15 0%
 $0
 $0

09/02/15 
0%

 $1,716,426 05/23/13 100%
 $1,652,020

 $0
06/13/13 
12/01/15 

100%

12/15/15 
COMPLETED 

$2,202,925 05/12/15 87%
 $2,011,194

 $0
06/09/15 
12/31/15 

89%

SUSPENDED 

$980,802 04/13/15 85%
 $917,200

 $0
05/01/15 
12/02/15 

97%

12/14/15 
COMPLETED 

$804,230 03/30/15 0% 
$310,288 
$159,326 

06/19/15 
02/01/16 

39% 

Totals: Authorized Final Amt: $363,326,264 Completed to Date: $242,090,588 Work This Month: $8,008,912



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-20.4/23.6 01-0E2604 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-199-20.5/25.7 01-479404 

01-HUM-36-16.9/0 01-0F2904 

01-HUM-36-30.2/0 01-0B3504 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-53.9/0 01-0F3204 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-15.0/0 01-0B4004 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-254-22.1/22.1 01-0F1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-32.0/0 01-0B4604 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-0B2404 

01-LAK-20-1.1/3.9 01-0A6904 

01-LAK-20-8.1/8.6 01-488604 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-29-34.4/40 01-0C3504 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-40.2/40.2 01-0C6104 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-85.3/104.7 01-0E3704 

01-MEN-1-103.7/103.8 01-0F1304 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-20-/7.1 01-0E5904 

01-MEN-101-9.6/10.7 01-362914 

01-MEN-101-45.0/50.8 01-262054 

01-MEN-101-45.0/50.8 01-262024 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

01-MEN-101-45.0/50.8 01-262064 8 

01-MEN-101-46.3/46.4 01-0E9704 8 

01-MEN-101-64.7/81.4 01-4154U4 8 

01-MEN-101-82.5/8.3 01-0F3704 8 

01-MEN-101-43.1/49 01-262004 9 

01-MEN-128-10.6/23.3 01-378144 9 

01-MEN-128-14.3/40.6 01-378164 9 

01-MEN-128-34.5/35.5 01-476604 9 

01-MEN-162-.1/9 01-0F0204 9 

01-MEN-162-11.6/0 01-0C2304 9 

01-MEN-253-6.9/0 01-0B5704 10 

01-MEN-999-/0 01-0A4204 10 

01-TRI-299-/8 01-0E5104 10 

01-VAR--/0 01-0E5404 10 

01-VAR--/0 01-0E3904 10 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $8,383,670  $7,595,036




Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-S­ FEDERAL AID (SECONDARY) $33,734,404

-SH­ STATE HIGHWAY $215,670,125

-ER­ STORM DAMAGE REPAIR $11,753,662

 $93,784,404

District Total: $363,326,264

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $17,743,228 

Work completed this Period:  $17,743,228 

Work Comp 

$21,978,410


 $166,958,689


 $7,510,325


 $38,048,128


 $242,090,588
 


	01

