
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 93%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,522,874
 $0

07/08/13 
09/25/14 

97%

(530)949-2984 SUSPENDED 

02-LAS-395-24.7/36.4 IN LASSEN COUNTY NEAR DOYLE FROM HAT CREEK CONSTRUCTION & YOLTON, JOHN $2,701,656 04/17/15 83%
02-4G1404 
STPN-P395-(251)E 

--() 

WILLOW RANCH CREEK BRIDGE TO 2.9 

MILES SOUTH OF MILFORD GRADE ROAD. 

PLACE HMA, REPLACE AC SURFACING 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)218-1751 

P.O. BOX 270430 

SUSANVILLE, CA 96127 

$2,664,843
 $1,078,315

05/01/15 
09/25/15 

91%

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 38%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$191,304
 $0

06/08/15 
12/02/15 

37%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,333,831 06/25/14 59%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$10,079,758
 $1,296,317

07/21/14 
02/01/16 

77%

REHABILITATE ROADWAY. 
HA23 

02-MOD-299-14.7/20 IN MODOC COUNTY NEAR CANBY FROM 3.3 ROCKY MOUNTAIN CONSTRUCTION, ESTES, RODDY $2,052,525 04/20/15 60%
02-4G3404 MILES WEST TO 2.1 MILES EAST OF 

PIT RIVER BRIDGE. 

OF INC. 

4815 TINGLEY LANE #A 
18300 ANTLER SCHOOL 

RD. BLDG D 

$1,248,513
 $405,184

05/08/15 
10/06/15 

61%

COLD IN-PLACE RECYCLE KLAMATH FALLS OR 97602 LAKEHEAD, CA 96051 

(530)238-2969 

02-MOD-299-39.3/40.4 IN MODOC COUNTY IN AND NEAR ALTURAS ROCKY MOUNTAIN CONSTRUCTION ESTES, RODDY $2,484,471 05/27/15 65% 
02-299714 
STP-P299-(188)E 

--() 

FROM 0.2 MILE WEST OF MILL STREET TO 

0.1 MILE EAST OF OAK STREET. 

WIDEN SHOULDERS, IMPROVE DRAINAGE, 

KLAMATH FALLS OR 97602 

4815 TINGLEY LANE #A 18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$822,677 
$303,970 

06/11/15 
11/04/15 

33% 

HB4C 
(530)941-4998
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10/02/15 
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Approved
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02-PLU-89-16.4/20 IN PLUMAS COUNTY NEAR CRESENT MILLS DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $851,205 02/11/15 33%
02-4G9604 
STP-P089-(116)E 

--() 

FROM 0.2 MILE SOUTH OF STAMPFI LANE 

TO 0.1 MILE NORTH OF SOUTH 

GREENVILLE OVERHEAD. 

CHESTER CA 96020 

PO BOX 494 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$148,370
 $0

03/04/15 
09/18/15 
09/28/15 

17%

PLACE HMA, REPLACE AC SURFACING 

02-PLU-147-7.5/8.9 IN PLUMAS COUNTY ABOUT 7 MILES NORTH HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,068,824 06/03/15 80%
02-4F3904 OF CANYON DAM FROM 0.1 MILE NORTH OF 

COUNTY ROAD A-13 TO HAMILTON BRANCH 

MATERIALS, INC. 

24339 HWY 89 N. 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$220,253
 $199,128

06/25/15 
10/01/15 

21%

BRIDGE. BURNEY CA 96013 (530)895-5245 
ROADWAY REHABILITATION 

02-SHA-5-10.7/15.5 IN SHASTA COUNTY IN AND NEAR REDDING STATEWIDE TRAFFIC SAFETY AND ALEXANDER, NATHAN $802,817 02/25/15 100%
02-4E7904 
NHPI-005 -(353)E 

--()

FROM 0.1 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.1 MILE NORTH OF 

EAST REDDING SEPARATION. 

SIGNS, INC. 

NIPOMO CA 93444 

522 LINDON LANE 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$726,174
 $511,041

03/18/15 
09/28/15 

90%

OVER RUN 
REPLACE OVERHEAD SIGNS 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $130,504,372 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$101,813,017
 $329,166

10/14/09 
11/01/16 

78%

OVER RUN 

02-SHA-44-4.2/14.5 IN SHASTA COUNTY AT AND NEAR PALO TULLIS, INC. ALEXANDER, NATHAN $5,190,953 11/07/14 83%
02-4E4304 
CHP-P044-(051)E 

--() 

CEDRO FROM 0.1 MILE WEST OF STILL­

WATER CREEK BRIDGE TO 0.1 MILE EAST 

OF BEAR CREEK BRIDGE. 

REDDING CA 96049 

P.O. BOX 493416 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,057,306
 $204,182

11/24/14 
10/19/15 

93%

PAVEMENT REHABILITATION. 

02-SHA-44-14.4/34 IN SHASTA COUNTY AT AND NEAR J.F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $3,009,585 05/01/15 90% 
02-0H3004 
STPN-P044-(052)E 

--() 

SHINGLETOWN FROM BEAR CREEK BRIDGE TO 

SANDHOUSE ROAD. 

PLACE HMA, REPLACE AC SURFACING 

REDDING CA 96049 

P.O. BOX 494519 1031 BUTTE STREET, 

STE. 205 

REDDING, CA 96001 

$3,234,150 
$1,189,606 

05/08/15 
09/25/15 
09/29/15 

98% 

(530)356-7818



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-44-58.9/59.6 IN SHASTA COUNTY NEAR OLD STATION AMERICAN CIVIL CONSTRUCTORS ZDENEK, MICHAEL $320,314 06/25/15 40%
02-4F2904 
ACHS-NHP0-(405)3 

--() 

FROM 0.7 MILE WEST OF SUGAR LOAF 

DRIVE TO SUGAR LOAF DRIVE. 

PLACE FRICTION INCREASING PAVEMENT 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT STE D 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$290,683
 $290,683

07/16/15 
10/01/15 
09/29/15 

92%

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,138,698 12/22/14 27%
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$15,090,025
 $2,429,291

01/12/15 
07/12/16 

53%

HIGHWAY REALIGNMENT 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,746,846 11/24/14 72%
02-4G4804 
NHP-P299-(186)E 

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,167,029
 $69,650 

12/19/14 
11/30/15 

66%

02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,704,714 11/05/13 95%
02-360704 
STP-P299-(176)E 

--() 

VISTA FROM 0.3 MILE EAST OF 

INTERMOUNTAIN DRIVE TO 0.3 MILE 

OF BACKBONE RIDGE ROAD 

WEST REDDING CA 96049 

P O BOX 494519 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$23,176,014
-$139,902

11/15/13 
10/05/15 

98%

REPAIR ROADWAY WITH HMA OVER AB 
HA22 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. $2,053,967 08/20/15 0%
02-4E8904 
HSST-P -( )P 

MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. REDDING CA 96049 

P. O. BOX 494519 $0
 $0

09/02/15 
0%

9192- E -() 
CURVE IMPROVEMENT 

02-SHA-299-57.7/58 IN SHASTA COUNTY NEAR MONTGONERY HAT CREEK CONSTRUCTION & ZDENEK, MICHAEL $785,000 12/15/14 100% 
02-0H8504 CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE DIR'S 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE ST, SUITE 

205 

$491,679 
$0 

02/06/15 
02/12/15 

63% 

EMERGENCY F.A. BURNEY, CA 96013 REDDING, CA 96001 OVER RUN 

20.20 
REMOVED UNSTABLE MATERIAL (530)229-0559

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 
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Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 
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02-SHA-299-83.0/84 IN SHASTA COUNTY HAT CREEK CONSTRUCTION & ZDENEK, MIKE $3,638,665 10/08/14 99%
02-2E74U4 
STP-P299-(183)E 

--() 

CURVE IMPROVEMENT AND TRUCK LANE MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N. 
1031 BUTTE STREET, 

SUITE 205 

REDDING, CA 96001 

$3,623,579
 $0

10/22/14 
08/21/15 

99%

COMPLETED 
09/03/15 

(530)604-4845 

02-SHA-910-/0 IN SHASTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, ALEXANDER, NATHAN $1,690,326 05/21/15 58%
02-4G7304 LOCATIONS. 

POLYESTER CONCRETE AND HMA PAVING 

LP 

4600 NORTHGATE BLVD SUITE 100 
1031 BUTTE STREET 

REDDING, CA 96001 

$422,025
 $235,978

06/11/15 
11/19/15 

25%

SACRAMENTO CA 95834 (530)604-5102 

02-SHA-910-/0 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS, INC. ZDENEK, MICHAEL $2,008,548 04/02/15 83%
02-0H0004 ON RTE 5 FROM HILLTOP DRIVE 

OVERCROSSING TO CHURN CREEK BRIDGE REDDING CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$2,067,818
 $242,612

04/17/15 
09/29/15 

99%

AND ON RTE 273 FROM 0.1 MILE (530)229-0559 
COLD PLANE AND PLACE HMA 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC. $556,330 08/13/15 0%
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. $0
 $0

09/03/15 
0%

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,651,059 05/15/15 0%
02-3E7304 
STPI-005 -(173)E 

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/09/15 
0%

02-SIS-5-/0 IN SISKIYOU COUNTY IN AND NEAR YREKA MYERS AND SONS CONSTRUCTION, BAILEY, JOHN $1,754,340 03/03/15 83% 
02-4G7204 AT VARIOUS LOCATIONS FROM MOTT 

AVENUE UNDERCROSSING TO KLAMATH 

LP 

4600 NORTHGATE BLVD SUITE 100 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,570,036 
$41,680 

03/23/15 
11/02/15 

90% 

RIVER BRIDGE. SACRAMENTO CA 95834 (530)949-2340
BRIDGE MAINTENANCE, POLYESTER OVRLY 
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10/02/15 
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Approved
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% Work 
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02-SIS-89-/7 IN SISKIYOU COUNTY NEAR BARTLE FROM J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $1,304,115 03/17/15 67%
02-0H0104 SHASTA COUNTY LINE TO 1.0 MILE SOUTH 

OF HARRIS SPRING ROAD. REDDING CA 96049 

P.O. BOX 494519 1031 BUTTE STREET 

REDDING, CA 96001 

$1,199,652
 $1,199,652

03/26/15 
10/02/15 

89%

REPLACE AC SURFACING (530)235-9814 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 78%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,868,048
 $60,606

03/12/13 
12/30/15 

100%

BRIDGE MAINTENANCE 
WPCP 

02-SIS-97-17.0/24 IN SISKIYOU COUNTY ABOUT 17 MILES ROCKY MOUNTAIN CONSTRUCTION, BAILEY, JOHN $1,362,134 01/09/15 83%
02-4G9804 NORTH OF WEED FROM 0.4 MILE NORTH OF 

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH 

OF GRASS LAKE SAFETY 

LLC 

KLAMATH FALLS OR 97603 

4815 TINGLEY LANE #A 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,366,304
 $0

01/26/15 
08/26/15 

96%

COMPLETED 
09/04/15 

COLD PLANE AND PLACE HMA 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,491,237 07/08/15 2%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417 

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$226,902
 $226,902

08/19/15 
05/27/17 

4%

02-TEH-32-5.1/6.3 IN TEHAMA COUNTY ABOUT 18 MILES EAST KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $3,124,186 12/08/14 100%
02-4E90U4 
STP-P032-(042)E 

--() 

OF FOREST RANCH FROM 1.6 TO 2.9 MILES 

EAST OF SODA SPRINGS ROAD 

CURVE IMPROVEMENT AND TRUCK LANE 

CHICO CA 95928 

1764 SKYWAY 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$3,020,645
 $0

12/19/14 
08/19/15 

100%

COMPLETED 
08/21/15 

02-TRI-3-30.8/31.1 IN TRINITY COUNTY AT WEAVERVILLE FROM TIMBERWORKS GREWAL, MANDHIR $815,980 05/13/15 87% 
02-4E6004 ROUTE 299 TO 0.2 MILE NORTH OF CENTER 

STREET. MT. SHASTA CA 96067 

509 S MT SHASTA BLVD 1031 BUTTE STREET 

REDDING, CA 96001 

$728,502 
$144,098 

06/10/15 
10/01/15 

88% 

INSTALL SIDEWALKS (530)229-0542
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02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC QUINTANAR, IRA $4,071,937 07/19/13 91%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 

(530)632-1840 

P.O. BOX 760 

WILLOW CREEK, CA 95573 

$2,544,161
 $544,059

08/07/13 
10/29/15 

62%

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BENNER, HENRY $5,221,310 09/24/14 48%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$3,214,696
 $19,638

10/08/14 
03/16/16 

55%

HB1 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,587,780 06/25/15 29%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$31,595
 $21,733

07/16/15 
02/15/16 

0%

HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-TRI-910-910.0/0 IN TRINITY COUNTY NEAR PEANUT ON TULLIS, INC. GRANADOS, ANTHONY $4,043,128 04/01/15 11%
02-4G1204 ROUTE 3 FROM ROUTE 36 TO 0.1 MILE 

NORTH OF ROUTE 36 AND ON ROUTE 36 REDDING CA 96049 

P.O. BOX 493416 13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$270,053
 $270,053

04/17/15 
11/17/15 

7%

FROM 0.2 MILE WEST OF ROUTE 3 (530)527-8417 
COLD IN-PLACE RECYCLE WITH HMA 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $405,000 04/08/15 100%
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$331,584
 $0

06/08/15 
10/30/15 

82%

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA STEWART ENGINEERING, INC. HINTON, JOHN $735,000 09/22/14 100% 
02-0H5304 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

REDDING, CA 96099 

P.O. BOX 990010 1745 S. MAIN STREER 

YREKA, CA 96097 

$597,429 
$0 

10/31/14 
07/31/15 

81% 

REPAIR WATER SUPPLY (530)604-4847 SUSPENDED 

20.20 

201130 
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District 02 
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02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,897,646 06/30/15 7%

02-4E8124 $296,116 08/04/15
COUNTIES AT VARIOUS	 P.O. BOX 493416
 13700 HWY 36E	 10%

ACST-P000-(396)E	 $296,116 09/25/16


WIDEN, PAVE & LIGHTING REDDING CA 96049 RED BLUFF, CA 96080

--()
 

(530)527-8417
 

02-VAR--/0	 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%


COUNTIES AT VARIOUS LOCATIONS DIR'S 3710 ELECTRO WAY
02-0H5204	 $369,057 11/06/14
1625 MOTT ROAD	 50%

$0 09/10/15


EMERGENCY L.B. REDDING, CA 96002 MT. SHASTA, CA 96067
 
INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 14%

02-4F6104 $31,552 07/23/15
ROUTE 5 FROM HARTNELL AVENUE P.O. BOX 494519
 1625 MOTT ROAD	 1%

NHP-000C-(397)E	 $31,552 06/27/16


OVERCROSSING TO GIBSON ROAD REDDING CA 96049 MT. SHASTA, CA 96067

--()
 

OVERCROSSING AND ON ROUTE 5 FROM SISK (530)235-9806
 
POLYESTER CONCRETE OVERLAY
 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY $1,878,004 09/30/14 82%
 
02-4E8114 $1,849,945 10/16/14
COUNTIES AT VARIOUS LOCATIONS. P.O. BOX 493416
 13700 HWY 36E	 95%

STP-000C-(375)E	 $354,206 10/14/15


HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 RED BLUFF, CA 96080

--()
 

(530)949-8132


Totals: Authorized Final Amt: $285,427,537 Completed to Date: $198,574,369 Work This Month: $11,855,517



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-61.6/76.6 02-3C0714 

02-LAS-395-24.7/36.4 02-4G1404 

02-MOD-299-14.7/20 02-4G3404 

02-MOD-299-39.3/40.4 02-299714 

02-PLU-89-16.4/20 02-4G9604 

02-PLU-147-7.5/8.9 02-4F3904 

02-SHA-5-10.7/15.5 02-4E7904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-44-58.9/59.6 02-4F2904 

02-SHA-44-4.2/14.5 02-4E4304 

02-SHA-44-14.4/34 02-0H3004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-30.3/40.7 02-360704 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-57.7/58 02-0H8504 

02-SHA-299-83.0/84 02-2E74U4 

02-SHA-910-/0 02-4G7304 

02-SHA-910-/0 02-0H0004 

02-SHA-911-/0 02-0H2904 
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Cnty Rt Pm 

02-SIS-5-68.3/0 

02-SIS-5-/0 

02-SIS-89-/7 

02-SIS-96-/77.5 

02-SIS-97-17.0/24 

02-TEH-5-10.5/0 

02-TEH-32-5.1/6.3 

02-TRI-3-30.8/31.1 

02-TRI-299-.4/.8 

02-TRI-299-12.3/12.9 

02-TRI-299-36.9/53.5 

02-TRI-910-910.0/0 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

Statement of Ongoing Contracts - Index 
Contract 

02-3E7304
 

02-4G7204
 

02-0H0104
 

02-2E2914
 

02-4G9804
 

02-0E3604
 

02-4E90U4
 

02-4E6004
 

02-2E3504
 

02-3E7904
 

02-3E7714
 

02-4G1204
 

02-0H7004
 

02-0H5304
 

02-4E8124
 

02-0H5204
 

02-4F6104
 

02-4E8114
 

Statement of Ongoing Contracts - Federal Aid 
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District 02 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $47,166,670  $32,968,941

STATE HIGHWAY $21,330,775  $12,597,083

 $216,930,092  $153,008,346

 $285,427,537  $198,574,369 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $8,124,985 

Work completed this Period:  $8,124,985 


	02

