
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 100%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$804,712
 $317,082

04/11/14 
01/30/15 

49%

REPLACE & MODIFY IRRIGATION SYSTEMS SAN FRANCISCO, CA 94111 (510)774-5911 OVER RUN 

20.20.201 

130 

04-ALA-13-5.3/5.6 IN ALAMEDA COUNTY IN OAKLAND ALONG GORDON N BALL INC LOI, LAWRENCE $441,288 08/22/14 58%
04-4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 

OVERCROSSING TO CARSON STREET. ALAMO CA 94507 

333 CAMILLE AVE 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$420,668
 $94,445

09/08/14 
01/28/15 

94%

ADDRESS EROSION BY PAVING AND NEW (510)231-7117 

HM2C 

04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1,758,603 06/05/14 99%
04-3E5104 LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
25100 SANTA CLARA 

STREET 

$1,618,886
 $204,747

06/18/14 
12/30/14 

88%

IRVINE CA 92614 HAYWARD, CA 94544 

HM1 
(510)670-4920 

04-ALA-13-13.2/13.7 IN ALAMEDACOUNTY IN BERKELEY,ON BAY CITIES PAVING & GRADING TRINH, JASON $592,641 05/29/14 100%
04-4G4004 ROUTE 13 FROM SAN PABLO AVENUE TO BAY 

STREET OVERCROSSING 

AC RESURFACING 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

(510)231-7194 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$515,160
 $0

06/18/14 
12/17/14 

100%

COMPLETED 
12/17/14 

HA22 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $290,398,025 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$280,364,759
 $631,756

11/19/09 
12/31/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,358,530 08/06/14 1% 
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$9,343 
$9,343 

08/21/14 
10/24/18 

0% 

(510)774-5911



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-61-19.2/0
 
04-2G8404
 

HB1
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

Description

Type Of Work
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

IN ALAMEDA COUNTY, IN ALAMEDA, ON
 

OTIS DRIVE BETWEEN MOUND STREET AND
 

VERSAILLES AVENUE
 

MODIFY DRAINAGE SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

Contractor 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

GHILOTTI CONSTRUCTION COMPANY
 

INC
 

246 GHILOTTI AVENUE
 

SANTA ROSA CA 95407
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,585,000

 $653,147

 $15,606


 $835,000

 $770,012


 $0


 $3,985,000

 $1,165,926


 $0


 $432,580

 $365,218

 $46,692


 $72,303,305

 $67,855,587


 $527,603


 $849,355
 
$705,976
 

$1,890
 

01/13/14 50%

01/13/14
 

25%

07/30/15
 

08/19/13 100%

08/19/13
 

92%

12/28/14
 

OVER RUN
 

02/21/13 100%

02/21/13
 

29%

12/31/14
 

OVER RUN
 

06/25/14 63%

07/17/14
 

82%

01/05/15
 

03/29/12 0%

05/01/12
 

0%

09/26/15
 

PLANT EST
 

SATIS
 

12/19/12 0%
 
02/13/13
 

0%

09/06/16
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 64%
04-292274 
ER15-A200-(4E ) 

--() 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

5029 FORNI DRIVE 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,942,115
 $124

12/02/11 
05/18/16 

100%

HA23 WPCP 
(510)231-7117 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION INC $14,234,058 07/29/14 0%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ CA 94553 

P O BOX 1309 $0
 $0

08/19/14 
0%

SFOBB MAINTENANCE WAREHOUSE PHASE 2 

HA12 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,626,881 09/10/12 100%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

CONCORD, CA 94520 

2278 PIKE COURT 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$6,758,962
 $0

10/25/12 
11/24/14 
12/26/14 

100%

SWPPP 
WIDEN RAMPS AND INSTALL RAMP (510)224-6311 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $15,131,359 10/12/12 97%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$11,955,899
 $653,339

11/06/12 
01/09/15 

79%

CARQUINEZ BRIDGE IRVINE, CA 92614 RICHMOND, CA 94804 

SWPPP 
INSTALL OVERHEAD SIGN AND TOS (510)231-7139 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,098,234 03/13/13 4%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD LODI CA 95241 

P O BOX 2329 345 BURMA ROAD 

OAKLAND, CA 94607 

$32,622,797
 $237,966

04/11/13 
12/31/14 

95%

CONSTRUCT SFOBB MAINTENANCE COMPLEX (510)224-6529 

HA12 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0% 
04-292264 
ER-15A3-(004)E 

--() 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,905,673 
$2,750 

06/27/12 
12/01/15 

0% 

PLANT EST 

HA42 SWPPP 
CONSTRUCT BIKEWAY (510)231-7111 SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-5.7/5.7
 
04-2J1904
 

20.20.201
 

130
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

Description

Type Of Work
 

REPLACE SIX TRANSVERSE EXPANSION
 

JOINTS AT THE WEST APPROACH OF THE
 

UPPER DECK OF SAN FRANCISCO OAKLAND
 

BAY BRIDGE
 

REPLACE TRANSVERSE EXPANSION JOINTS
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

VALENTINE CORPORATION
 

111 PELICAN WAY
 

SAN RAFAEL, CA 94901
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

BAY CITIES PAVING AND
 

GRADING,INC PROJ MGR - JASON
 

MINIELLO
 

1450 CIVIC CT
 

CONCORD, CA 94520
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

BORTOLUSSI AND WATKIN
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94904-4886
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

Resident 
Engineer 

LOI, LAWRENCE
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7117
 

BAILEY DOWELL, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4875
 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,530,000

 $447,382


 $0


 $302,615

 $50,220


 $0


 $24,186,652

 $23,453,328


 $107,107


 $626,976

 $8,350

 $8,350


 $1,288,274

 $1,173,014


 $0


 $1,443,443
 
$1,298,122
 

$3,375
 

06/25/14
 
06/25/14
 
01/28/15
 

09/19/14
 
10/02/14
 
02/26/18
 

03/21/12
 
04/13/12
 
10/20/14
 

10/09/14
 
10/22/14
 
04/24/18
 

05/20/13
 
06/13/13
 
04/14/17
 

%Time
% Work 

Message 

72%


 29%


 3%


 18%


 100%


 96%


 0%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

12/21/10 0%
 
02/15/11
 

0%

04/21/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-1.5/2.2 IN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT KATTI, HRISHIKESH $2,478,500 01/09/14 100%
04-4A2604 
SAHG-000C-(361)E 

--() 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 
477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$2,510,442
 $0

02/05/14 
10/31/14 
12/22/14 

100%

HB1 
(510)714-7086 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $39,599,029 06/18/12 58%
04-4A07U4 
ACIM-5801-(051)E 

--() 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$19,614,922
 $860,224

07/16/12 
01/15/16 

49%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $33,128,276 11/16/12 62%
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$26,209,793
 $875,049

12/20/12 
11/10/15 

78%

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE DOWELL, JESSICA $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$452,739
 $3,996

11/17/11 
11/25/15 

0%

UNDERCROSSING SACRAMENTO, CA 95828 RICHMOND, CA 94804 PLANT EST 

SWPPP 
ENVIRONMENTAL MITIGATION (510)385-8163 SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $66,753,481 11/20/12 50%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$43,118,562
 $3,044,373

12/20/12 
03/09/16 

63%

HB5 SWPPP 
(925)606-2044 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $48,709,468 10/29/12 64% 
04-2908E4 
ACIM-5801-(054)E 

--() 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$35,235,913 
$790,545 

12/13/12 
10/27/15 

72% 

HB5 SWPPP 
ROADWAY WIDENING AND REHABILITATION (925)606-2045



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,175,264 10/22/14 0%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$0
 $0

11/05/14 
05/19/15 

0%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY $2,305,021 09/19/14 0%
04-1SS054 
NHP-5801-(060)E 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 $0
 $0

10/08/14 
0%

--() 

HA23 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF CONCORD, CA 94524 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,532,110
 $2,077

07/22/10 
01/07/15 

0%

WASHINGTON BOULEVARD OVERC (510)668-4923 PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

WIRE THEFT AND VANDALISM DIR'S HAYWARD, CA 94544 OVER RUN 

20.80.040 
REPAIR DAMAGED ELECTRICAL SYSTEMS (510)377-4186 

110 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,980,000 01/22/13 100%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

COTATI, CA 94931 

561-A MERCANTILE DRIVE 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,978,669
 $0

01/22/13 
12/10/14 

100%

OVER RUN 
12/10/14 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)670-7844 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $44,344,042 09/14/12 74% 
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$32,355,194 
$482,073 

10/17/12 
07/28/15 

71% 

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,372,837 11/08/12 69%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$21,893,230
 $268,356

12/03/12 
09/02/15 

96%

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $53,734,265 04/30/14 7%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$6,344,351
 $105,424

05/13/14 
05/03/18 

12%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,204,727 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,204,876
 $61,908

04/20/09 
09/25/14 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 1%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$162,490
 $450

10/08/14 
03/24/15 

11%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 74%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$4,733,217
 $397,923

11/07/13 
03/18/15 

71%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,704,002 08/12/14 6% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$372,237 
$224,351 

09/02/14 
12/31/16 

3% 

(510)943-2923
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,663,411 10/11/11 82%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE RANCHO CORDOVA, CA 95741 

3286 FITZGERALD ROAD 2625 CROW COURT 

ANTIOCH, CA 94509 

$35,992,005
 $186,577

11/03/11 
12/31/15 

78%

EAST OF G STREET OVERCROSS (925)756-0601 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,311,395 05/25/12 68%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$31,154,413
 $597,975

07/03/12 
09/30/15 

57%

OVERCROSSING (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-24-6.8/0 REPAIR DRAINAGE SYSTEM IN CONTRA BAY CITIES PAVING & GRADING, REZAEI, ASGHAR $1,785,000 09/05/14 100%
04-2J2304 COSTA COUNTY, IN LAFAYETTE, EASTBOUND 

RTE 24 AT PM6.8, BROWN AVE, UC BDGE 

28-0131R. DIRECTOR'S OR 

INC. 

CONCORD, CA 94524-6227 

P.O.BOX 6227 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,178,176
 $0

10/15/14 
12/05/14 

100%

COMPLETED 
12/11/14 

20.20.201 
REPAIR DRAINAGE SYSTEM IN CONTRA 

COSTA CO 
(925)602-9023 

130 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,362,691 12/05/12 70%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,311,775
 $26,387

02/13/13 
09/29/15 

99%

REPLACE MAINTENANCE BUILDINGS (510)231-7119 

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,793,941 04/10/14 7%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$3,713,496
 $364,988

05/05/14 
02/14/18 

13%

(510)774-4372 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $7,053,237 06/05/13 100% 
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

OAKLAND CA 94601 

344 HIGH STREET 

(510)231-7193

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$6,201,701 
$0 

07/22/13 
12/10/14 

100% 

COMPLETED 
12/10/14 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 0%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$3,987,169
 $17,871

01/22/13 
03/30/15 

82%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-17.7/17.9 IN CONTRA COSTA COUNTY, IN PLEASANT FBD VANGUARD CONSTRUCTION, INCMIAN ARSHAD $604,600 09/23/14 45%
04-1SS464 HILL, AT MONUMENT BOULEVARD BOULEVARD 

STORM DAMAGE REPAIR LIVERMORE, CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR., 

SUITE 150 

$75,362
 $62,637

10/10/14 
03/01/15 

12%

CONCORD, CA 94518 

(925)602-9021 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,710,220 04/16/14 30%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,195,565
 $384,431

04/30/14 
12/01/15 

9%

HA21 
(925)602-9037 

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $785,769 03/28/14 100%
04-4S4504 
STP-P001-(580)E 

--() 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$758,199
 $0

04/10/14 
10/07/14 

96%

HA23 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 100%
04-3S5704 MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK SAN RAFAEL, CA 94901 

555 DUBOIS STREET 756 WEST FRANCISCO 

BOULEVARD 

$256,076
 $0

12/03/12 
09/17/14 

100%

SAN RAFAEL, CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION HOLLIS, JOHN $1,235,000 04/11/14 100% 
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$504,085 
$80,788 

04/11/14 
01/16/15 

41% 

SONOMA, CA 95476 (510)774-5911 OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-MRN-101-22.2/24.1
 
04-2640L4
 

HB5 SWPPP
 

04-MRN-101-23.3/27.6
 
04-264074
 

HB5 SWPPP
 

04-MRN-101-/0
 
04-2J2904
 

20.20.201
 

130
 

04-NAP-12-.2/3.2
 
04-264134
 
ACST-P012-(106)E
 

P0-12 1-(6E)


--()
 

HB4C SWPPP
 

04-NAP-12-2.8/3.3
 
04-264144
 
ACST-P102-(107)E


 P1-02 1-(7E)
 

--()
 

HB4C SWPPP
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

Description

Type Of Work
 

IN MARIN COUNTY IN AND NEAR NOVATO
 

FROM 0.2 MILE NORTH OF ATHERTON AVE
 

OC TO 1.4 MILES SOUTH OF REDWOOD
 

LANDFILL OC
 

PLACE HMA BASE, CONSTRUCT BRIDGE
 

CONSTRUCT INTERCHANGE AT REDWOOD
 

LANDFILL ROAD & ROUTE 101 INCLUDING
 

FRONTAGE ROADS & PEDESTRIN/BICYCLE
 

FACILITY.
 

CONSTRUCT INTERCHANGE ON RTE 101 AT
 

REMOVE SLIDE DEBRIS, INSTALL DRAINAGE
 

CONSTRUCT TWO HILFIKER WALLS @ N.
 

NOVATO O/H
 

CONSTRUCT HILFIKER WALLS
 

IN NAPA COUNTY NEAR NAPA FROM ROUTE
 

29 TO 0.1 MILE WEST OF SOLANO COUNTY
 

LINE
 

WIDEN HWY AND CONSTRUCT RET WALLS
 

IN NAPA AND SOLANO COUNTIES, FROM 0.5
 

MILES WEST OF NAPA COUNTY TO RED TOP
 

ROAD IN SOLANO COUNTY
 

CONSTRUCT TWO ADDITIONAL LANES
 

IN MARIN, NAPA, SOLANO AND SONOMA
 

COUNTIESAT VARIOUS LOCATIONS. REPAIR
 

DAMAGED TRAFFIC OPERATION SYSTEMS
 

(TOS) DUE TO THEFT, HARDW
 

REPAIR DAMAGED ELECT SYSTEMS (TOS)
 

Contractor 

GHILOTTI BROS / R M HARRIS JV
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

GHILOTTI CONSTRUCTION COMPANY
 

2301 KERNER BLVD., SUITE E
 

SAN RAFAEL, CA 94901
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

TROY SIMNING GHILOTTI
 

BROTHERS, INC.
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

GHILOTTI CONSTRUCTION, INC.
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

ST. FRANCIS ELECTRIC, INC.
 

975 CARDEN STREET
 

SAN LEANDRO, CA 94577
 

Resident
 
Engineer
 

MONEMZADEH, FAROKH
 

756 W. FRANCISCO
 

BOULEVARD
 

SAN RAFAEL, CA 94901
 

(510)385-7079
 

CHOI, GINA
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)385-8178
 

RUSSELL, STEVE
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

CHANGIZI, DAVE
 

370 CHADBOURNE ROAD,
 

SUITE A
 

FAIRFIELD, CA 94534
 

(707)429-6222
 

MOUSSA, ELIAS
 

370 CHADBOURNE ROAD
 

FAIRFIELD, CA 94534
 

(707)436-2200
 

CARTY, RODOLFO
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7131


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$14,013,438

 $13,968,430


 $0


 $25,418,264

 $25,564,049


 $118,312


 $1,645,000

 $107,917

 $107,917


 $30,251,194

 $30,105,563


 $882


 $40,704,193

 $40,461,075


 $97,066


 $3,910,000
 
$1,507,568
 

$0
 

11/01/12 100%

12/20/12
 

100%

12/23/14
 
12/23/14
 

OVER RUN
 

09/14/12 69%

10/17/12
 

99%

04/30/15
 

09/11/14 100%

09/11/14
 

7%

03/01/15
 

OVER RUN
 

01/26/12 0%

02/17/12
 

0%

02/27/15
 

PLANT EST
 

SATIS
 

01/11/12 0%

02/03/12
 

0%

09/05/14
 

PLANT EST
 

SATIS
 

01/14/13 100%
 
01/14/13
 

39%

05/31/15
 

OVER RUN
 

20.20.201 

130 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

LIVERMORE, CA 94550 

2551 2ND STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$783,840
 $0

05/11/12 
08/28/13 

100%

COMPLETED 
12/15/14 

WPCP 
METHACRYLATE (707)429-6263 

04-NAP-29-/3.1 REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $1,945,000 09/10/14 31%
04-3J0104 PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

MIKE BURNS 

859 COWAN ROAD, SUITE 3 
324 CAMPUS LANE, 

SUITE T 

$40,432
 $0

09/10/14 
01/12/15 

2%

BURLINGAME, CA 94010 FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-37-/7.4 REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 0%
04-3J0304 AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$321,243
 $0

09/15/14 
12/31/15 

37%

FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

$289,468
 $4,779

10/18/11 
06/18/15 

0%

PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST 

WPCP 
(510)385-6756 SATIS 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

33%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,282 10/24/13 100% 
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,822,422 
$34,126 

11/12/13 
12/09/14 

94% 

HA21
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 0%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$0
 $0

09/11/14 
0%

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 87%
04-4S0304 
STP-S128-(051) 

--() 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 

ALAMO, CA 94507 

333 CAMILLE AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,144,761
 $0

03/12/13 
10/21/14 

97%

HA1 WPCP 
(707)863-5141 

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $2,855,146 03/26/14 70%
04-3E4004 
STP-P128-(053)E 

--() 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CONSTRUCTION CO 

VALLEY SPRINGS, CA 95252 

39 CALIFORNIA STREET PMB 118 
324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$2,553,860
 $32,554

04/09/14 
01/16/15 

83%

HM1 
(707)863-5144 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,235,465 11/19/13 35%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,762,233
 $163

12/09/13 
06/06/16 

80%

HB1 

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,920,845
 $0

04/01/14 
02/20/15 

73%

SAN JOSE, CA 95132 (408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73% 
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,436,609 
$0 

01/22/13 
12/31/14 

99% 

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186

130 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

$1,085,000
 $748,059

 $1,664

03/20/14 
03/20/14 
10/09/14 

100%

 69%

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,195,974
 $6,073,973

 $1,472

08/28/12 
10/04/12 
05/12/15 

83%

 96%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $790,015

 $0

10/22/13 
10/22/13 
12/31/14 

0%

 76%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$39,996,103
 $39,392,106

 $580,232

11/17/11 
12/13/11 
07/27/15 

77%

 95%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,647,954 
$8,279,694 
$527,591 

04/02/14 
04/17/14 
10/30/15 

25% 

75% 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

04District 

04-SCL-152-6.1/6.5 

Fed Aid 
Pgm Code 

04-448834 

Contract 

STP-S152-(077)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

Description 

HWY PLANTING AND INSTALL IRRIGATION 

Type Of Work 

SUAREZ & MUNOZ CONSTRUCTION 

Contractor 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

Resident 
Engineer 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333

Bid + CCOs

 $664,983

Comp To date

 $12,852

This Month 

12/14/11 

Awarded 

01/18/12 

Approved 

11/26/15 

Est Comp
Accepted 

76%

%Time

 90%

% Work 
Message 

SWPPP 

04-SCL-152-9.9/21.9 
04-4C2004 
NHP-P152-(083)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$4,438,637
 $0
 $0

12/03/14 
12/31/14 

0%

 0%

HA22 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

WATERSONVILLE, CA 95076 

411 WALKER STREET 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,519,953
 $9,287,649

 $61,153

03/22/13 
04/18/13 
12/10/15 

41%

 99%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,929,051
 $3,467,444

 $42,365

05/29/14 
06/18/14 
05/30/17 

22%

 25%

04-SCL-280-7.8/11.5 
04-272044 
NHPI- 280-(140)E 

--() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$4,606,633
 $0
 $0

11/25/14 
12/18/14 

0%

 0%

HA 

04-SCL-680-/9.9 

HB4N 

04-153204 
IM-680 -(068)8 

--() 

SWPPP 

IN ALAMEDA AND SANTA CLARA COUNTIES 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

BAY CITIES PAVING & GRADING 

INC 

CONCORD, CA 94524 

P O BOX 6227 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,267,187 
$12,908,854 

$11,326 

11/26/12 
12/27/12 
10/08/15 

70% 

99% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

$501,030
 $48,981

03/20/14 
12/20/14 

78%

880 SAN JOSE, CA 95131 

20.20.201 
(650)222-7489 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, SAN RAFAEL, CA 94901 

525 JACOBY STREET 603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,715,691
 $0

05/14/12 
12/23/14 

93%

INSTALL DRAINAGE DIR'S ORDER (510)385-6887 OVER RUN 
ROADWAY EMBANKMENT STABILIZATION 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,777,066
 $3,135

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,285,025 10/31/14 0%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

2990 BAY VISTA COUR, SUITE D 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

11/12/14 
06/09/15 

0%

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117 

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,006,500,951 04/18/06 100% 
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,974,853,869 
$2,433,686 

05/03/06 
12/31/14 

98% 

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $136,623,195 11/27/12 49%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$78,520,327
 $5,140,133

01/10/13 
11/01/16 

59%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-4.3/4.3 IN SAN FRANCISCO AND SAN MATEO WESTERN STRUCTURES ABELA, FERNANDO $572,785 06/24/14 77%
04-3E4704 COUNTIES AT VARIOUS LOCATIONS

TREAT BRIDGE DECKS/REPLACE SEALS RIVERSIDE CA 92503 

6005 TYLER ST 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$235,684
 $0

07/17/14 
01/13/15 

40%

(650)573-3831 

HM3 

04-SF-280-4.1/4.4 IN THE CITY AND COUNTY OF SAN C C MYERS INC $9,608,583 09/12/14 0%
04-1A5514 
NHP-X075-(042)E 

--() 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 

RANCHO CORDOVA CA 957422948 

P O BOX 2948 $0
 $0

09/30/14 
0%

HA21 

04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC DAVID, JOSE MARIO $4,734,620 01/14/14 100%
04-4A5104 
NHPI-280 -(136)E 

--() 

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$4,501,963
 $0

02/05/14 
12/01/14 

100%

COMPLETED 
12/01/14 

HA21 
(415)754-0001 

04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $896,243 10/08/14 0%
04-0G2224 
STP-000C-(378)E 

--()

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

10/22/14 
06/30/15 

0%

04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES PAVEX CONSTRUCTION DIVISION FRED, BOOSHEHRI $424,094 06/23/11 100% 
04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$441,541 
$0 

07/15/11 
11/24/14 

100% 

COMPLETED 
11/24/14 

HA23 WPCP 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-16.4/16.4
 
04-4H7904
 

20.20.201
 

130
 

04-SM-1-16.8/17.1
 
04-4H6204
 

20.20.201
 

130
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-40.6/41
 
04-265604
 
LCMC-6204-(111)
 

--()
 

HE11
 

04-SM-1-/40.3
 
04-1J6604
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 100%

SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

CONSTRUCTION, INC. 

1340 EGBERT AVENUE 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$146,527
 $0

04/08/13 
11/30/14 

27%

DIR'S ORDER EMERGENCY F SAN FRANCISCO, CA 94124 (650)222-7241 OVER RUN 
REPAIR DRAINAGE SYS AND RECONSTRUCT 

EMBANK 

IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100%

GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105
 $0

02/19/13 
09/18/13 

100%

EMBANKMENTS. DIR'S ORDER EM REDWOOD CITY, CA 94063 (650)222-7241 OVER RUN 
REPAIR WASHED OUT EMBANKMENTS 

IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC DOWELL, JESSICA $1,798,537 07/01/13 0%

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 

118 HICKORY LANE 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,075,136
 $9,886

08/07/13 
10/11/19 

0%

INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 PLANT EST 

SATIS 

IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,181,734 03/09/09 0%

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,110,882
 $7,258

03/20/09 
03/15/15 

0%

POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST 

SATIS 

IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 17%

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR SAN JOSE CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$3,527,267
 $100,203

03/24/14 
01/05/18 

47%

BLVD INTERSECTION. (650)738-3828 
REPLACE 2-LANE BRIDGE 

INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 0% 

(BASE) SYSTEM 

INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$0 
$0 

09/03/14 
0% 

(510)738-3807

20.20.201 

130 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $570,124 10/29/12 100%
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC. 

OAKLAND CA 94604 

P O BOX 12368 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$561,606
 $0

12/03/12 
12/11/14 

100%

COMPLETED 
12/11/14 

HA1 WPCP 

04-SM-92-2.5/2.5 IN SAN MATEO COUNTY, NEAR HALF MOON ROBERTJ FRANK CONSTRUCTION INCKOOS, CHARLES $136,330 07/16/14 100%
04-3G7504 
STP-P092-(039)E 

--() 

BAY ON ROUTE 92 AT POSTMILE 2.5 

CONSTRUCT RSP AND INSTALL DRAINAGE REDDING CA 96003 

2806 TARMAC RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$134,030
 $0

08/06/14 
10/07/14 

100%

COMPLETED 
12/02/14 

HA23 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES AT MYERS AND SONS / ACC JV $25,333,659 11/24/14 0%
04-041004 SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 $0
 $0

12/10/14 
0%

HA21 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,025,334 09/18/13 29%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$847,428
 $1,675

10/03/13 
11/18/17 

83%

(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $45,496,719 06/25/14 6%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,944,314
 $2,484,771

07/17/14 
01/03/18 

9%

HE11 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 0% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$4,520,850 
$157,204 

02/21/13 
06/30/15 

83% 

INSTALL TRAFFIC SYSTEM (510)670-7844

WPCP 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

04District 

04-SM-280-21.3/0 

Fed Aid 
Pgm Code 

04-0G7104 

Contract 

NHPI-2801-(137)E 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

Description 

BRIDGE SEISMIC RESTORATION 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

4847 HOPYARD RD. STE 4 NO.395 

Resident 
Engineer 

$1,213,306

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/26/14 

Awarded 

10/22/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

04-SOL-12-20.6/21.3 

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

RGW CONSTRUCTION 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,094,759
 $4,978,524
 $280,017

01/23/14 
02/21/14 
02/19/14 

62%

 69%

04-SOL-37-.1/7.4 

HM1 

04-3E3604 
IN SOLANO COUNTY IN & NEAR VALLEJO 

FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

TELFER OIL COMPANY DBA TELFER 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

QUANG, TRAN 

(510)773-8499 

4522 PARKER AVENUE, SUITE 350 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,626,850
 $1,493,580

 $0

06/04/14 
06/18/14 
10/09/14 

100%

 89%

04-SOL-37-9.8/10.6 

20.20.201 

04-3J0204 
SOLANO COUNTY AT BROADWAY OH NO 23­

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

A. TEICHERT & SON INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$555,000
 $114,998

 $0

09/11/14 
09/11/14 
01/30/15 

99%

 21%

130 

04-SOL-80-1.0/9.9 

20.20.201 

130 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000
 $1,469,866

 $0

01/29/13 
01/29/13 
04/30/14 

38%

 98%

04-SOL-80-1.1/43.5 
04-3E5004 

IN SOLANO_COUNTY ON ROUTE 80, 113, 

AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

MYERS AND SONS CONSTRUCTION 

SACRAMENTO, CA 95834 

TRAN, QUANG 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

$712,661 
$683,272 

$0 

02/25/14 
03/07/14 
09/01/14 

100% 

96% 

(707)863-5102

FAIRFIELD, CA 94534 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-4.0/4.3 ON ROUTE 80 IN SOLANO COUNTY IN GORDON N BALL INC CHANGIZI, DAVE $863,925 05/29/14 100%
04-1A2604 
NHPI-080 -(365)E 

--() 

VALLEJO 0.70 MILE EAST OF TENNESSEE 

STREET OVERCROSSING TO 0.20 MILE WEST 

OF REDWOOD STREET OVER 

ALAMO CA 94507 

333 CAMILLE AVE 

(707)975-8089 

324 CAMPUS LN, STE T 

FAIRFIELD, CA 94534 

$853,497
 $0

06/09/14 
09/24/14 

100%

COMPLETED 
12/05/14 

UPGRADE DRAINAGE SYSTEMS 
HA42 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $46,494,103 03/19/14 13%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$13,538,939
 $697,454

04/09/14 
07/31/17 

29%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $48,500,726 01/25/12 82%
04-0A5354 
ACNH-X095-(023)E 

--() 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

BERKELEY, CA 94710 

1520 FOURTH STREET 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,568,735
 $0

02/13/12 
01/12/15 

99%

HA42 SWPPP 
CONSTRUCT BR & RW, RECONSTRUCT (707)428-2029 

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $15,557,533 08/31/12 76%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION CONCORD, CA 94524 

5029 FORNI DRIVE 324 CAMPUS LANE, 

SUITE T 

$14,941,447
 $134,823

10/04/12 
12/24/14 

96%

INSTALL RAMP METERING AND TRAFFIC FAIRFIELD, CA 94534 

HB4N SWPPP 
(707)863-5119 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 17%
04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

ANDERSON CA 96007 

19896 ALEXANDER AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,025
 $0

09/08/14 
02/24/15 

3%

HB1 
CONSTRUCT DOUBLE THRIE BEAM BARRIER (510)863-5162 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20% 
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE SAN RAFAEL, CA 94903 

4460 REDWOOD HWY, STE 16 370 CHADBOURNE RD. 

STE A 

$361,567 
$0 

06/22/11 
12/13/11 

44% 

FAIRFIELD, CA 94534 

HM3 WPCP 
(707)975-8089
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP $12,754,321 10/08/14 0%
04-3G6504 
NHPI-680 -(073)E 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES DUBLIN CA 94568 

11555 DUBLIN BLVD. $0
 $0

10/28/14 
0%

--() 
PAST SOUTH OF ROUTE 8 

REHABILITATE PAVEMENT 
HA22 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%
04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY ALAMO CA 94507 

333 CAMILLE AVE 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $690

11/15/13 
06/11/15 

94%

HA23 
(707)249-4732 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 
(707)249-4732 

04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 100%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

PETALUMA, CA 94952 

2531 PETALUMA BLVD SOUTH 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$3,870,818
 $0

01/23/13 
11/06/14 

100%

COMPLETED 
12/10/14 

CONSTRUCT SOLDIER PILE WALL AND RSP 
20.20.201 

130 

04-SON-1-34.5/0 IN SONOMA COUNTY NEAR FORT ROSS FROM GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,675,595 04/14/14 84%
04-4S6204 
STP-P001-(582)E 

--() 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 

UKIAH, CA 95482 

1324 S. STATE ST. 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,890,991
 $235,904

05/13/14 
01/23/15 

98%

HA23 
(707)249-4732 

04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN'S WATER TENDER INC NGUYEN, NGHIA T. $339,215 07/09/13 89% 
04-3S7524 
ER-43L4-(004)E 

--() 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT WILLOW CREEK, CA 95573 

39509 HIGHWAY 299 

(510)774-6005

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$310,852 
$33,994 

07/30/13 
12/29/14 
01/07/15 

90% 

HA23 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

230 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$297,626
 $0

03/24/14 
04/21/16 

4%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-12-18.8/21.7 IN SONOMA COUNTY ON ROUTE 12 FROM TELFER OIL COMPANY DBA TELFER VALEH, SYD $2,383,119 06/11/14 84%
04-4H5704 
NHP-P012-(117)E 

--() 

MISSION BLVD. TO 0.3_MILE EAST OF 

SANTA ROSA CREEK BRIDGE 

RESURFACE WITH R-BWC 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

4522 PARKER AVENUE, SUITE 350 
4030 OCCIDENTAL ROAD, 

STE A 

SANTA ROSA, CA 95401 

$2,117,770
 $9,228

06/25/14 
01/02/15 
01/02/15 

87%

HA 
(707)576-2310 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $965,218 12/14/12 68%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

WINTERS, CA 95694 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$895,756
 $64,757

01/11/13 
02/15/16 

89%

INSTALL TRAFFIC SIGNALS AND WIDEN 
HB1 WPCP 

04-SON-37-3.2/0 REPAIR STRUCTURE, UNCLOG DRAINAGE PIPE AND PLANT SOLUTIONS CHOI, GINA $945,000 05/22/14 100%
04-2J0204 SYSTEM, REPAIR ROADWAY IN SONOMA 

COUNTY 

REPAIR STRUCTURE 

BERKELEY, CA 94710 

2000 5TH STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$456,897
 $0

05/22/14 
11/19/14 

100%

COMPLETED 
12/12/14 

20.20.201 
(510)385-8178 

130 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $70,986,975 11/02/12 58%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$48,184,727
 $803,790

01/11/13 
01/31/16 

67%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,259,673 11/02/12 89% 
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$18,333,285 
$1,055,340 

01/10/13 
04/15/15 

82% 

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,919,808 02/12/13 75%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$15,271,131
 $191,674

03/12/13 
06/01/14 

73%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,202,465 02/07/14 24%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,514,987
 $150,393

02/21/14 
03/15/15 

66%

HE13 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,626,904 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$30,327,451
 $207,490

12/27/12 
01/30/15 

98%

RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

HB1 SWPPP 
(707)576-2310 

04-SON-101-54.2/56.2 IN SONOMA COUNTY, IN CLOVERDALE, ON GHILOTTI CONSTRUCTION CO INC VALEH, SYD $892,803 06/19/14 100%
04-2G6004 ROUTE 101 FROM THE 101/128 

SEPARATION_TO THE MENDOCINO COUNTY SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD 

SUITE A 

$864,818
 $0

07/11/14 
11/30/14 

94%

LINE(PM54.2 TO PM 56.2) SANTA ROSA, CA 95401 OVER RUN 
COLD PLANE PAVEMENT & PLACE HMA-A (707)576-2310 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,659,790
 $5,319

11/06/12 
05/06/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION COMPANY, $1,033,575 11/17/14 0% 
04-1SS224 
STP-47C4-(004)E 

2.3 AND 2.5 MILES WEST OF 

BOULEVARD 

CLOVERDALE INC. 

246 GHILOTTI AVENUE 

$0 
$0 

12/08/14 
0% 

--() 
RETAINING WALL AND SLOPE PROTECTION SANTA ROSA CA 95407 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$355,851
 $0

04/22/10 
09/15/15 

92%

OVER RUN 

WPCP 
(510)385-6756 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 50% 
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$165,907 
$2,070 

03/22/12 
08/31/17 

76% 

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $5,903,816,581 Completed to Date: $5,277,307,990 Work This Month: $27,594,907
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04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-24-6.8/0 04-2J2304 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-17.7/17.9 04-1SS464 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/0 04-2J2904 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-10.3/10.3 04-4S0304 

04-NAP-128-19.1/34.3 04-3E4004 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-4.3/4.3 04-3E4704 

04-SF-280-4.1/4.4 04-1A5514 

04-SF-280-5.2/6 04-4A5104 

04-SM-0-/0 04-0G2224 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-92-2.5/2.5 04-3G7504 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 

04-SM-280-21.3/0 04-0G7104 

04-SOL-12-20.6/21.3 04-2A6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-4.0/4.3 04-1A2604 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-/28.4 04-153504 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-/13.1 04-3G6504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-34.5/0 04-4S6204 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-18.8/21.7 04-4H5704 

04-SON-12-32.7/33 04-3A3304 

04-SON-37-3.2/0 04-2J0204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 
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Cnty Rt Pm 

04-SON-101-7.1/8.1 

04-SON-101-20.7/20.7 

04-SON-101-25.0/29.3 

04-SON-101-54.2/56.2 

04-SON-116-41.8/44.7 

04-SON-128-2.4/2.4 

04-SON-128-5.4/0 

04-SON-128-17.1/24.7 

District 04 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

04-0A1854 

04-245444 

04-3A23U4 

04-2G6004 

04-283824 

04-1SS224 

04-2S9414 

04-4A8824 

Statement of Ongoing Contracts - Federal Aid 
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Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $175,825,844  $118,378,076

FEDERAL AID (PRIMARY) $48,500,726  $48,568,735

FEDERAL AID (SECONDARY) $96,759,308  $85,824,971

STATE HIGHWAY $4,900,019,133  $4,559,068,314

STORM DAMAGE REPAIR $6,697,940  $6,572,375

 $676,013,630  $458,895,520

 $5,903,816,581  $5,277,307,990 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $26,620,748
 

$26,620,748
Work completed this Period:


	04

