
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
07/15/13 

86%

SUSPENDED 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 18%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93728 

$219,987
 $0

01/21/10 
06/17/10 

11%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$858,260
 $9,629

10/16/07 
04/20/10 

99%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION INC $418,499 03/01/10 0%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 

P O BOX 3810 $0
 $0

03/16/10 
0%

SAN LUIS OBISPO CA 93401 

(805)546-8288 

HA42 WPCP 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,770,137 10/01/09 8% 
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$2,761,128 
$1,954,579 

10/15/09 
02/20/13 

9% 

HA23 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 70%
05-0P3404 
ER-43G8-(004)E 

--()

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$675,106
 $64,450

07/09/09 
06/07/11 

33%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO JENNIFER WILSON $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95076 

580 W BEACH ST 

(831)761-7615 

150 WESTRIDGE DR 

WATSONVILLE, CA 95077 

$2,945,698
 $0

08/18/08 
07/15/13 

95%

SUSPENDED 
CONST 

201130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE, CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$76,763
 $76,763

01/25/10 
04/29/10 

8%

201130 
(831)761-7616 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,306,876 06/09/09 88%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$883,232
 $97,638

06/25/09 
03/03/11 

68%

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $11,997,977 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$46,969
 $0

10/28/09 
05/10/13 

0%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $385,000 02/09/10 0% 
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
(805)927-4559

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$0 
$0 

02/09/10 
08/09/10 

0% 

INSTALL TEMP SIGNAL SYSM,RECONST & 
201130 

STABLIZ 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

05District 

05-MON-101-3.1/5.2 

Fed Aid 

HA26 

Pgm Code 

05-464104 

Contract 

ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

Description 

REMODEL SAFETY ROADSIDE REST AREAS 

Type Of Work 

DIANI BUILDING CORP 

Contractor 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$6,148,997

Bid + CCOs

 $5,680,860

Comp To date

 $179,562

This Month 

09/03/08 

Awarded 

09/26/08 

Approved 

03/04/11 

Est Comp
Accepted 

100%

%Time

 92%

% Work 
Message 

05-MON-101-12.6/15.5 

HA22 

05-0Q2004 

SWPPP 

IN MONTEREY COUNTY ABOUT 6 MILES 

NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, 93446 

$610,102
 $0
 $0

03/17/10 
03/25/10 

0%

 0%

05-MON-101-41.3/0 
05-0R8904 

IN MONTEREY COUNTY IN AND NEAR KING 

CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

SANTA MARGARITA CONSTRUCTION 

CORP 

P O BOX 357 

$1,769,863
 $0
 $0

03/15/10 
03/26/10 

0%

 0%

TEMPLETON CA 93465 

HM WPCP (805)237-1186 

05-MON-101-45.8/82.6 

HB4N 

05-0E4704 
SARR-Q101-(151)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MONTEREY CO AT VARIOUS LOCATIONS 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$4,017,543
 $809,416

 $0

07/15/09 
07/30/09 
05/21/10 

45%

 20%

05-MON-101-66.4/0 
05-0N8314 

IN MONTEREY COUNTY NEAR SOLEDAD AT 

SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

LONE STAR LANDSCAPE INC. 

SAN MARTIN, CA 95046 

P.O. BOX 70 

PASTORIUS, BRUCE 

(805)610-8432 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$99,649
 $0
 $0

10/27/09 
12/14/09 

0%

 0%

WPCP 

05-MON-101-87.7/89.3 

HA25 

05-0R2104 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 

PLANTING AND IRRIGATION 

WATKIN & BORTOLUSSI 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

NAAS, ABDALLA 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$447,392 
$341,868 
$15,926 

06/24/09 
07/07/09 
04/16/10 

81% 

81% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS CONTRACTING, INC NAAS, ABDALLA $337,270 06/23/09 100%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO,CA 93423 

(805)461-0140 

P.O. BOX 2650 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$259,583
 $0

07/16/09 
03/04/10 

100%

OVER RUN 
03/08/10 

HA42 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$159,483
 $3,265

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,148,104 12/31/08 96%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$889,926
 $67,349

01/21/09 
04/26/10 

86%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,339,895 10/29/09 40%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$241,398
 $118,761

11/19/09 
07/01/10 

18%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,691,347 08/31/09 32%

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$471,648
 $229,032

09/15/09 
11/08/13 

31%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,364,591 04/02/08 57% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$30,619,194 
$943,547 

04/28/08 
02/15/12 

63% 

STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-14.8/15.3
 

HB4N SWPPP
 

05-SB-101-19.6/25.3
 
05-0G7704
 
ACNH-Q101-(130)E
 

--()


HA25 SWPPP
 

05-SB-101-20.0/0
 
05-0N8504
 

HB71 WPCP
 

05-SB-101-26.5/27.1
 
05-0M14U4
 
NHBR-Q101-(156)E
 

Q1-01 1-(6EB)R


6205- 019-()
 

HE11 SWPPP
 

HE11
 

05-SB-135-10.4/11.7
 
05-0Q6604
 
HSNH-S135-(007)E
 

S1-35 0-(7E)
 

--()
 

HB1 SWPPP
 

05-SB-150-1.0/1.1
 

HA25 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM CARRILLO STREET
 

UNDERCROSSING TO MICHELTORENA STREET
 

OVERCROSSING
 

WIDEN ON-RAMP
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

GOLETA AT VARIOUS LOCATIONS FROM 0.8
 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM
 

WEST OF GLEN ANNIE 


HIGHWAY PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT CURB RAMPS
 

IN SANTA BARBARA COUNTY IN THE CITY
 

OF GOLETA AT THE HOLLISTER AVENUE
 

OVERCROSSING
 

REPLACE EXISTING BRIDGES
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

MARIA FROM EAST CLARK AVENUE
 

UNDERCROSSING TO SKYWAY
 

DRIVE/LAKEVIEW ROAD
 

CONSTRUCT CONCRETE MEDIAN BARRIER
 

IN SANTA BARBARA AND VENTURA
 

COUNTIES NEAR CARPENTERIA FROM 1.6 KM
 

EAST TO 2.7 KM EAST OF ROUTE 150 AND
 

101 SEPARATION
 

PLANTING AND IRRIGATION
 

Contractor 

PRISM ENGINEERING INC
 

630 REED STREET
 

SANTA CLARA CA 95050
 

(408)562-0026
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SHASTA CONSTRUCTORS INC
 

PO BOX 491539
 

REDDING CA 96049
 

(530)365-3930
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

Resident
 
Engineer
 

HAAG, ALAN
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

ALAN HAAG, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)692-6759
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

STE E
 

GOLETA, CA 93117
 

(805)748-1087
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

P.O. BOX 77038	 22 N. MILPAS ST., STE
 

G
 
CORONA, CA 92877
 

SANTA BARBARA, CA 93103
 

(805)884-9459


 $3,069,443 09/27/07 0%
 $3,047,876

 $4,104
10/09/07 
04/20/10 

0%

PLANT EST 

SATIS 

$2,590,253 09/21/07 0%
 $2,455,809

 $3,970
10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

$466,990 08/11/09 39%
 $236,519
 $151,231

08/26/09 
05/28/10 

51%

 $6,819,578 12/22/09 1%
 $167,485
 $71,309

01/19/10 
05/11/11 

2%

 $1,518,099 10/28/09 13%
 $118,097
 $94,145

11/18/09 
06/03/10 

8%

 $218,270 11/14/06 100% 
$217,854 

$0 
12/04/06 
02/26/10 

100% 

02/26/10 
PLANT EST
 

SATIS
 

05-282814 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-166-6.9/6.9 IN SANTA BARBARA COUNTY IN SANTA LEE WILSON ELECTRIC COMPANY BEECH, BARRY $221,283 03/10/10 0%

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E)

--() 

WPCP 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

03/26/10 
0%

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,949,949 11/21/08 60%

HB1 

05-0F5704 
ACST-S192-(003)E 

S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,873,385
 $25,526

12/03/08 
07/29/10 

99%

SUSPENDED 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $688,742 12/19/08 72%
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$574,574
 $178,649

01/20/09 
06/15/10 

83%

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY, WILSON, JENNIFER $212,452 07/06/09 11%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

PO BOX 250 
150 WESTRIDGE DRIVE, 

STE 140 

$27,196
 $27,196

07/23/09 
05/17/10 

13%

HB4N WPCP 

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)761-7615 

WATSONVILLE, CA 95077 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100%
05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

CONSTRUCTIONDIVISION 

120 GRANITE ROCK WAY 
150 WESTRIDGE DR STE 

140 

$439,102
 $0

07/20/09 
03/15/10 

46%

201130 

REPLACE CULVERT STORM SEWER 
SAN JOSE, CA 95136 

(831)761-7615

WATSONVILLE, CA 95077 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN AND BORTOLUSSI INC $694,519 02/11/10 0% 
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

77 LARKSPUR STREET $0 
$0 

03/04/10 
0% 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 949014820 

(415)453-4691 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 

05-SCR-9-20.4/20.4 

Fed Aid 

HA23 

Pgm Code 

05-0P8704 

Contract 

ER-4319-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

JIM FREETHY EXCAVATING INC 

Contractor 

DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

DUSSELL PATRICK 

Resident 
Engineer 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$198,433

Bid + CCOs

 $147,941

Comp To date

 $80,156

This Month 

11/12/09 

Awarded 

12/22/09 

Approved 

05/26/10 

Est Comp
Accepted 

28%

%Time

 74%

% Work 
Message 

05-SCR-9-23.8/24.7 

HB1 

05-0K2404 

SWPPP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93405 

(805)543-7751 

P O BOX 5310 

BARRY DUNLAP 

(831)427-4707 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$858,994
 $582,480

 $0

06/24/08 
08/01/08 
03/21/11 

48%

 66%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,497,833
 $1,138,051
 $331,536

11/25/09 
12/22/09 
01/21/10 

8%

 21%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-11.3/16.2 

HB71 

05-0J9704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$416,310
 $415,521
 $67,650

08/04/09 
09/10/09 
04/30/10 

75%

 92%

05-SLO-1-73.7/73.9 

HA42 

05-0P3504 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR RAGGED 

POINT 2.4 MILES NORTH OF SAN 

CARPOFORO CREEK BRIDGE 

STABILIZE ROADWAY 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

HENCH, CHARLIE 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$251,767 
$234,749 
$19,224 

09/28/09 
10/07/09 
03/29/10 

93% 

92% 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,427,001 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$17,933,075
 $537,214

02/08/08 
11/04/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,952,365 07/29/09 30%
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$603,643
 $171,503

08/12/09 
12/30/11 

21%

HA26 

--() 

SWPPP 

(805)543-1706 
(805)542-4765 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $2,030,029 07/30/09 50%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$1,072,971
 $246,113

08/12/09 
08/12/10 

52%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,910,798 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$3,862,640
 $372,139

10/15/08 
04/04/11 

65%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,693,795 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,686,665
 $203,924

09/15/08 
04/23/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $25,488,028 12/31/09 0% 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$0 
$0 

01/19/10 
12/21/11 

0% 
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State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 03/20/10

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,369,797 09/10/07 91%

05-402804 $14,025,264 09/24/07
ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790
 3230 RIVERSIDE AVENUE	 85%


$532,237 11/16/10

INTERCHANGE IMPROVEMENTS
 #130
 

TEMPLETION, CA 93465
 
PASO ROBLES, CA 93446
 

(805)226-8279

HE11 SWPPP
 

05-SLO-101-56.0/59.1	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,299,864 03/14/06 0%


PASO ROBLES FROM THE NUBLICK BRIDGE P.O. BOX 77038
05-0C1104	 $2,266,525 03/30/06
4485 VACHELL LANE	 0%

$53,400 03/25/10


OVERCROSSING TO 0.3 KM NORTH OF NORTH SAN LUIS OBISPO, CA

CORONA, CA 92877


PASO ROBLES OVERHE
 93401 PLANT EST
 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS


HA25 SWPPP
 

05-SLO-227-10.9/14.2	 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,266,781 06/11/08 92%
 

LUIS OBISPO FROM EAST FORK SAN LUIS
05-0A4604	 $7,459,325 06/27/08
 
96%


ACNH-S227-(005)E	 $32,380 04/08/10

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 

--()
 
MADONNA ROAD OVERCROS	 (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $259,295,490 Completed to Date: $127,291,016 Work This Month: $6,964,106



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-25.1/M29.4 05-0Q6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-150-1.0/1.1 05-282814 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.7/31.7 05-0K5704 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-35.7/46.3 05-0G0304 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-227-10.9/14.2 05-0A4604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $28,242,176  $27,073,446


-S- FEDERAL AID (SECONDARY) $31,720,086  $4,634,513


-SH- STATE HIGHWAY $107,735,774  $64,622,539


-ER- STORM DAMAGE REPAIR $2,275,503  $823,047


 $89,321,952  $30,137,471


District Total:  $259,295,490  $127,291,016 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $555,540
 

$555,540
Work completed this Period:


	05

