
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $876,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$846,004
 $0

10/16/07 
11/20/09 

99%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,701,768 10/01/09 0%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0
 $0

10/15/09 
0%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 44%
05-0P3404 
ER-43G8-(004)E

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$410,201
 $231,541

07/09/09 
04/26/11 

20%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100% 
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698 
$0 

08/18/08 
08/20/09 

95% 

201130 
CONST (805)226-8340



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

05District 

05-MON-1-72.9/74.6 

Fed Aid 
Pgm Code 

05-0Q9304 

Contract 
Location 

Storm Water 
Plan 

IN MONTEREY COUNTY NEAR CARMEL FROM 

CARMEL VALLEY ROAD TO CARPTENTER 

STREET 

Description 

PLACE HOT MIX ASPHALT ON PAVEMENT 

Type Of Work 

TOP GRADE CONSTRUCTION, INC 

Contractor 

LIVERMORE, CA 94551 

50 CONTRACTOR ST 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$552,680

Bid + CCOs

 $579,819

Comp To date

 $0

This Month 

04/14/09 

Awarded 

04/29/09 

Approved 

10/31/09 

Est Comp
Accepted 

100%

%Time

 88%

% Work 
Message 

HM1 WPCP 

05-MON-1-74.9/T92 

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

J FLETCHER CREAMER & SON, INC 

SYLMAR, CA 91342 

KESHAVARZI, FARSHAD 

(831)761-7617 

12874 SAN FERNANDO RD 150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$1,309,874
 $407,571
 $285,195

06/09/09 
06/25/09 
03/11/11 

54%

 31%

05-MON-1-99.9/101.5 

HE11 

05-315924 

SWPPP 

IN MONTEREY COUNTY NEAR WATSONVILLE 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

$11,977,977
 $0
 $0

10/07/09 
10/28/09 

0%

 0%

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$6,244,548
 $4,849,617
 $328,372

09/03/08 
09/26/08 
02/04/11 

83%

 78%

05-MON-101-45.8/82.6 

HB4N 

05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

SWPPP 

IN MONTEREY CO AT VARIOUS LOCATIONS 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,853,195
 $667,480
 $538,030

07/15/09 
07/30/09 
04/15/10 

39%

 17%

05-MON-101-87.7/89.3 

HA25 

05-0R2104 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 

PLANTING AND IRRIGATION 

WATKIN & BORTOLUSSI 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

NAAS, ABDALLA 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$447,392 
$269,558 
$136,848 

06/24/09 
07/07/09 
03/09/10 

44% 

64% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS' CONTRACTING NAAS, ABDALLA $337,270 06/23/09 54%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO,CA 93423 

P.O. BOX 2650 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$19,075
 $19,075

07/16/09 
12/17/09 

6%

HA42 WPCP 

05-MON-146-/1.5 IN MONTEREY COUNTY IN AND NEAR CALIFORNIA PAVEMENT KESHAVARZI, FARSHAD $198,282 04/22/09 100%

HM1 

05-0Q9204 

WPCP 

SOLEDAD FROM ROUTE 101/146 SEPARATION 

TO 0.1 MILE EAST OF RUBION DRIVE 

SLURRY SEAL COAT 

MAINTENANCE COMPANY, INC. 

SACRAMENTO, CA 95829 

9390 ELDER CREEK ROAD 

(831)761-7617 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$182,893
 $0

05/15/09 
11/18/09 

100%

SUSPENDED 
11/18/09 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$154,477
 $4,716

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $999,404 12/31/08 65%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$478,645
 $118,463

01/21/09 
01/21/10 

48%

HB1 SWPPP 

(805)238-3510 
(805)226-7450

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY $1,319,895 10/29/09 0%
05-0Q6904 
HSNG-P001-(543)E 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

P O BOX 50085 $0
 $0

11/19/09 
0%

 P0-01 5-(3E) 
TIMBER LANE 

WATSONVILLE CA 95077 

--() 
CONSTRUCT MEDIAN BARRIER 

(831)724-1011 

HB1 SWPPP 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,652,284 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $0 
$0 

09/15/09 
0% 

--() CHINO CA 91710 

(909)393-6300 

HA25 SWPPP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-.7/13.8 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY JOHNSON, CURTIS $514,930 10/29/08 100%
05-480624 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

P O BOX 250 
22 N. MILPAS ST., 

SUITE H 

$494,582
 $0

11/13/08 
10/29/09 
10/30/09 

100%

ARROYO GRANDE CA 93421 
SANTA BARBARA, CA 93103 COMPLETED 

HB4N WPCP (805)489-4216 
(805)884-9459 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $47,684,470 04/02/08 48%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752 

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$25,602,848
 $1,807,602

04/28/08 
02/15/11 

54%

HB4C SWPPP 

05-SB-101-13.9/27 IN SANTA BARBARA COUNTY IN AND NEAR MANUEL BROS INC DAVID BALLENTINE, R.E. $678,583 10/20/08 100%
05-0E0124 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
GRASS VALLEY CA 95945 

P O BOX 995 35 S. LA PATERA LANE, 

SUITE E 

$641,280
 $0

11/20/08 
10/30/09 
10/30/09 

100%

HB4N WPCP 

(530)272-4213 
(805)688-5920 

GOLETA, CA 93117 COMPLETED 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $3,069,443 09/27/07 0%

HB4N 

05-460704 

SWPPP 

BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 

630 REED STREET 

(805)884-9459 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$3,042,152
 $17,773

10/09/07 
04/20/10 

0%

PLANT EST 

SATIS 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,590,253 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--() 

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,391,862
 $24,522

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ALAN HAAG, R.E. $433,387 08/11/09 0% 
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 35 S. LA PATERA LANE, 

SUITE E 

$0 
$0 

08/26/09 
04/30/10 

0% 

HB71 WPCP 

(831)724-1011 
(805)692-6759

GOLETA, CA 93117 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-24.9/50.9
 
05-0L4604
 
ACST-Q101-(136)E
 

G Q1-01 1-(6E)
 

--()
 

HB1 SWPPP
 

05-SB-101-25.2/65.1
 
05-0L4504
 
ACST-Q101-(137)E
 

G Q1-01 1-(7E)


--()
 

HB1 SWPPP
 

05-SB-101-49.0/0
 
05-0M8404
 

HA23 WPCP
 

05-SB-135-10.4/11.7
 
05-0Q6604
 
HSNH-S135-(007)E
 

S1-35 0-(7E)


--()
 

HB1 SWPPP
 

05-SB-150-1.0/1.1
 
05-282814
 

HA25 SWPPP
 

05-SB-192-2.4/3.1
 
05-0F5704
 
ACST-S192-(003)E
 

S1-92 0-(3E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA CO ON ROUTE 101 FROM
 

GLEN ANNIE OVERCROSSING TO 3.3 KM
 

NORTH OF THE ROUTE 1/101 SEPARATION
 

AT VARIOUS LOCATIONS (
 

RECONSTRUCT METAL BEAM GUARD RAIL
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS FROM 0.4 MILE NORTH OF
 

STORKE ROAD OVERCROSSING TO 2.4
 

MILES NORTH OF ROUTE 154/101 


INSTALL METAL BEAM GUARD RAIL
 

IN SANTA BARBARA COUNTY ABOUT 31 KM
 

SOUTH OF LOMPOC AT THE ROUTE 1/101
 

SEPARATION
 

PLACE ROCK SLOPE PROTECTION
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

MARIA FROM EAST CLARK AVENUE
 

UNDERCROSSING TO SKYWAY
 

DRIVE/LAKEVIEW ROAD
 

CONSTRUCT CONCRETE MEDIAN BARRIER
 

IN SANTA BARBARA AND VENTURA
 

COUNTIES NEAR CARPENTERIA FROM 1.6 KM
 

EAST TO 2.7 KM EAST OF ROUTE 150 AND
 

101 SEPARATION
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT ROUTE 192/154 SEPARATION
 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE
 

TO MISSION CANYON ROAD
 

CONSTRUCT UNDERGROUND DRAINAGE
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

C AND W CONSTRUCTION
 

SPECIALTIES INC
 

2419 PALMA DRIVE
 

VENTURA CA 93003
 

(805)642-0204
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

Resident
 
Engineer
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

PACIFIC RESTORATION GROUP, INCJOHNSON, C.B.
 

P.O. BOX 77038 22 N. MILPAS ST., STE 

CORONA, CA 92877 
G 

SANTA BARBARA, CA 93103 

(805)884-9459 

R. BURKE INC. HAAG, ALAN 

P.O. BOX 957 35 LA PATERA LANE, 

SAN LUIS OBISPO, CA 93403 
SUITE E 

GOLETA, CA 93117 

(805)884-9459

 $1,165,474 05/11/09 95%
 $934,182
 $215,323

06/02/09 
12/02/09 

80%

 $1,610,299 05/21/08 0%
 $1,587,404

 $1,425
06/24/08 
05/03/10 

0%

PLANT EST 

SATIS 

$340,595 07/24/08 100%
 $329,066

 $0
08/15/08 
10/19/09 

100%

10/22/09 
PLANT EST 

SATIS 

$1,506,599 10/28/09 0%
 $0
 $0

11/18/09 
0%

 $218,270 11/14/06 0%
 $203,698

 $2,929
12/04/06 
03/02/10 

0%

PLANT EST 

SATIS 

$1,876,949 11/21/08 40% 
$1,745,087 

$34,022 
12/03/08 
07/29/10 

96% 

SUSPENDED 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION PASTORIUS, BRUCE $481,460 09/24/08 0%
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(805)226-8340 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$497,177
 $0

10/06/08 
02/22/10 

0%

PLANT EST 

HB1 SWPPP 
CURVE REALIGNMENT SATIS 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $673,742 12/19/08 38%
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$75,248
 $55,869

01/20/09 
06/21/10 

11%

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY PASTORIUS, BRUCE $212,452 07/06/09 0%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

P.O. BOX 250 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/23/09 
0%

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)663-8902 

HB4N WPCP 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100%
05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

CONSTRUCTIONDIVISION 

120 GRANITE ROCK WAY 
150 WESTRIDGE DR STE 

140 

$422,940
 $74,129

07/20/09 
11/20/09 

44%

201130 

REPLACE CULVERT STORM SEWER 
SAN JOSE, CA 95136 

(831)761-7615 

WATSONVILLE, CA 95077 OVER RUN 

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION ROMAN, BERTHA $546,619 10/22/08 95%
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

5301 BYRON HOT SPRINGS RD.#E $521,954
 $288,126

11/10/08 
11/27/09 

94%

BYRON, CA 94514 
(831)427-4706 

HB4N WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $848,994 06/24/08 37% 
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$413,411 
$118,472 

08/01/08 
02/02/11 

49% 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707

HB1 SWPPP (805)543-7751 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $59,950

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-.5/L.5 IN SANTA CRUZ CO NEAR WATSONVILLE AT J F L ELECTRIC, INC. ROMAN, BERTHA $148,480 05/07/09 89%
05-0P7904 INDUSTRIAL ROAD 

INSTALL TRAFFIC SIGNAL 
LOS ANGELES, CA 90001-3915 

8257 COMPTON AVE. 140 DUBOIS STREET, 

STE.E 

SANTA CRUZ, CA 95060 

$130,575
 $53,619

05/22/09 
12/01/09 

90%

SUSPENDED 

HB1 WPCP 
(831)427-4706 

05-SLO-1-11.3/16.2 IN SAN LUIS OBISPO COUNTY AT VARIOUS BROUGH CONSTRUCTION INC BEECH, BARRY $379,317 08/04/09 20%

HB71 

05-0J9704 

WPCP 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$67,984
 $60,140

09/10/09 
04/05/10 

18%

05-SLO-1-73.7/73.9 IN SAN LUIS OBISPO COUNTY NEAR RAGGED ARTHURS CONTRACTING INC HENCH, CHARLIE $235,267 09/28/09 26%
05-0P3504 POINT 2.4 MILES NORTH OF SAN 

CARPOFORO CREEK BRIDGE 

STABILIZE ROADWAY 
ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$43,781
 $43,781

10/07/09 
02/22/10 

19%

HA42 WPCP 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,108,469 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$15,250,370
 $2,289,450

02/08/08 
08/18/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,952,365 07/29/09 4% 

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,496 
$0 

08/12/09 
11/21/11 

0% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 0%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,303,902
 $1,214

08/03/07 
01/15/10 

0%

PLANT EST 

SATIS 

05-SLO-101-.5/7.8 IN SAN LUIS OBISPO COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $3,067,992 02/05/09 100%

HM1 

05-0Q2504 

WPCP 

MARIA FROM SANTA MARIA RIVER BRIDGE 

TO LOS BERROS ROAD UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3533 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA. 93454 

$2,802,696
 $0

02/23/09 
11/17/09 

100%

SUSPENDED 
11/18/09 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,990,669 07/30/09 28%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$288,102
 $54,807

08/12/09 
06/24/10 

14%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,842,878 10/01/08 100%

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$2,550,681
 $265,045

10/15/08 
12/16/10 

44%

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $15,857,968 09/03/08 96%
05-0H1904 
ACNH-Q101-(142)E

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$15,619,754
 $881,513

09/15/08 
12/20/09 

97%

--() 
VISTA OVERCROSSING (805)549-3560 
REHABILITATE ROADWAY 

HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,344,697 09/10/07 67% 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$12,624,587 
$728,352 

09/24/07 
11/01/10 

77% 

HE11 SWPPP 
(805)226-8279
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 
CORONA, CA 92877 

P.O. BOX 77038 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,183,406
 $7,500

03/30/06 
04/26/10 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS 

05-SLO-101-58.9/63.6 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY LANG, TIM R $1,883,957 03/04/09 94%
05-0R7704 PASO ROBLES FROM NORTH PASO ROBLES 

OVERHEAD TO SAN MARCOS CREEK BRIDGE 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

#130 

$1,850,443
 $970,061

03/16/09 
11/24/09 

96%

SEAL COAT 
PISOM BEACH CA 93448 

PASO ROBLES, CA 93446 

HM1 WPCP (805)473-3016 
(805)226-7450 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,120,062 06/11/08 82% 
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

$6,067,107 
$1,387,855 

06/27/08 
01/11/10 

85% 

--() 
MADONNA ROAD OVERCROS (805)549-3560
REHABILITATE ROADWAY 

HA22 SWPPP 

Totals: Authorized Final Amt: $228,148,532 Completed to Date: $119,262,565 Work This Month: $11,105,720



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-3.1/5.2 05-464104 

05-MON-146-/1.5 05-0Q9204 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-19.6/25.3 05-0G7704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-24.9/50.9 05-0L4604 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-150-1.0/1.1 05-282814 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-.5/7.8 05-0Q2504 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.7/31.7 05-0K5704 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 8
 

05-SLO-101-58.9/63.6 05-0R7704 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-227-10.9/14.2 05-0A4604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $27,220,566  $24,078,723


-S- FEDERAL AID (SECONDARY) $39,826,990  $9,570,575


-SH- STATE HIGHWAY $108,183,866  $62,249,188


-ER- STORM DAMAGE REPAIR $2,077,070  $410,201


 $50,840,039  $22,953,879


District Total:  $228,148,532  $119,262,565 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $4,800,382
 

$4,800,382
Work completed this Period:


	05

