
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

06District 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0Q5404 

Contract 

CSTP-000C-(367)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

Description 

REPAIR DAMAGE ELECT. & IRRIGATION 

Type Of Work 

ROADWAY ENGINEERING WORKS INC 

Contractor 

CERES CA 95307 

MARK MENGONI 

Resident 
Engineer 

(559)243-3543 

3442 6TH STREET 3240 N. MILLBROOK 

FRESNO CA 93726 

$6,142,705

Bid + CCOs

 $5,142,100

Comp To date

 $0

This Month 

11/19/13 

Awarded 

12/09/13 

Approved 

10/20/14 

Est Comp
Accepted 

98%

%Time

 83%

% Work 
Message 

HA23 

06-FRE-5-37.1/41.5 

HM1 

06-0R2404 
IN FRESNO COUNTY NEAR MENDOTA FROM 

1.3 MI SOUTH OF KAMM AVE OC TO 1 MI 

NORTH OF PANOCHE JCT OC & FROM 0.9 MI 

SOUTH OF MANNING AVE 

COLD PLANE AND RESURFACE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S GRANITE CT. 

MOHAMMAD SAMIMI 

(559)250-6305 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$407,580
 $434,941

 $0

06/12/14 
06/26/14 
11/12/14 

100%

 100%

06-FRE-41-3.0/M6.1 
06-0Q2404 
NHP-P041-(125)E 

--() 

IN FRESNO COUNTY FROM HARLAN 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) 

AVENUE TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P.O. BOX 520 

$1,747,374
 $0
 $0

11/12/14 
11/24/14 

0%

 0%

HA22 

06-FRE-41-23.1/0 
06-0Q0104 
NHP-P041-(124)E 

--() 

IN FRESNO COUNTY IN FRESNO AT VENTURA 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

$1,793,000
 $0
 $0

11/13/14 
12/03/14 

0%

 0%

06-FRE-41-24.5/24.8 

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

IN FRESNO COUNTY IN FRESNO ON RTE 41 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

OLIBRIS, GARNEL 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,248,752
 $1,139,317
 $523,483

03/18/14 
04/09/14 
05/06/15 

43%

 89%

06-FRE-41-25.2/31.7 
06-0M8204 
HSNH-X019-(028)E 

--() 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS 

EMMETT'S EXCAVATION, INC. 

CLOVIS CA 93611 

1477 MENLO AVE 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$924,903 
$0 
$0 

10/10/14 
10/22/14 

0% 

0% 

HB1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING CLOVIS CA 93619 

8406 N ARMSTRONG AVE 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$533,109
 $0

04/16/12 
01/11/16 

0%

REPLACEMENT PLANTING (243)-35-43 PLANT EST 

HB4N WPCP 
SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,700,043 10/10/12 49%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$37,024,831
 $675,208

11/06/12 
08/01/16 

88%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,287,926 01/28/14 34%
06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 

20331 LAKE FORREST DRIVE C13 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,319,147
 $155,558

03/03/14 
09/28/15 

96%

HB1 
(559)243-3852 

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION MARK MENGONI $327,462 11/19/13 100%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

SALEM OR 97309 

P O BOX 12905 

(559)243-3545 

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$289,713
 $0

12/09/13 
10/21/14 

100%

COMPLETED 
10/21/14 

CURED-IN-PLACE PIPELINER 
HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,495,650 11/19/13 99%
06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

P O BOX 1309 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$4,811,869
 $500,430

12/09/13 
11/24/14 

88%

HA23 
(559)341-3377 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,642,750 01/12/12 100% 
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS WALNUT CREEK CA 94596 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$46,413,264 
$222,447 

01/20/12 
12/20/14 

99% 

OVER RUN 

HE14 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 92%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,662,316
 $0

09/27/12 
12/30/14 

72%

WPCP 
(559)917-2487 

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,793,944 04/23/13 100%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF FRESNO CA 93744 

P O BOX 4348 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$15,269,801
 $0

05/16/13 
10/20/14 

100%

SMITH AVENUE (559)243-3543 
NEW EXPRESS HIGHWAY 

HE14 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4%
06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 

CLOVIS CA 93611 

1477 MENLO AVE 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$46,415
 $0

12/17/13 
04/06/15 

2%

SUSPENDED 

HA21 
(559)243-3856 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO PETER MULLALY $2,260,835 05/21/13 100%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL INC 

10641 FULTON COURT 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,505,827
 $0

06/13/13 
08/15/14 

100%

RANCHO CUCAMONGA CA 91730 (661)391-4767 

HM1 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHALIWAL $747,264 05/16/14 88%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

1310 W. 23RD STREET 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$422,987
 $271,703

06/02/14 
12/17/14 

56%

TEMPE AZ 85282 (661)391-4742 

HM3 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $789,104 05/08/14 60% 
06-0Q4504 
NHPI-005 -(193) 

--() 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

3442 6TH STREET 

(661)391-4773

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$429,502 
$285,858 

05/29/14 
01/05/15 

54% 

HB4N 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,298,295 10/15/13 100%
06-0N3604 
IM-005 -(192)E 

--() 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,338,532
 $0

11/01/13 
06/24/14 

100%

HA23 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 100%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,799,200
 $0

12/27/12 
10/24/13 

100%

(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $934,316 05/22/14 46%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$287,200
 $26,430

06/18/14 
05/11/15 

31%

(661)391-4767 

HA12 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $8,581,426 05/22/13 95%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 LOS ANGELES, CA 90074-2478 

PO BOX 742478 $8,025,281
 $820,122

06/10/13 
12/03/14 

92%

--() 
BRIDGE REPLACEMENT (SCOUR) (661)391-4766 

HA21 SWPPP 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(661)391-4766

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$957,763
 $957,763

06/25/14 
08/31/15 

88%

SUSPENDED 
PMA CHIP SEAL 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY $1,234,354 05/15/14 0% 
06-0Q8004 
NHP-P059-(117)E 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0 
$0 

05/29/14 
0% 

--() 
RHMA-SP-G OVERLAY AND RUMBLE STRIP 

HM1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

06District 

06-KER-58-36.3/39.9 

Fed Aid 
Pgm Code 

06-0P5604 

Contract 

HSNH-P058-(118)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 58 BETWEEN 300 FEET EAST OF 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 

Description 

WIDEN SHOULDERS & INSTALL RUMBLE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

$2,481,782

Bid + CCOs

 $917,136

Comp To date

 $562,677

This Month 

07/29/14 

Awarded 

08/12/14 

Approved 

12/26/14 

Est Comp
Accepted 

62%

%Time

 37%

% Work 
Message 

HB1 

06-KER-58-67.8/0 
06-0N4014 
NH-17D5-(004)E 

--() 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$394,783
 $384,250

 $0

05/22/13 
06/13/13 
08/05/13 

100%

 100%

HA23 

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,541,102
 $1,545,500

 $0

08/14/12 
09/18/12 
06/14/13 

100%

 100%

OVER RUN 

06-KER-58-/0 
06-0Q5804 
NHP-X029-(116)E 

--() 

IN KERN COUNTY ON ROUTES 58 AND 99 AT 

VARIOUS LOCATIONS 

WIRE THEFT RESTORATION 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

AMARJIT DHALIWAL 

(661)391-4766 

3442 6TH STREET 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$950,000
 $0
 $0

10/29/14 
11/18/14 
06/04/15 

0%

 0%

HA23 

06-KER-58-/0 

20.20.201 

130 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,935,000
 $2,900,246

 $0

03/07/14 
03/10/14 
12/31/14 

97%

 99%

06-KER-99-24.6/0 
06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,053,235 
$1,011,647 

$1,548 

06/24/13 
07/22/13 
05/11/15 

66% 

95% 

HB1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT,INC. AMARJIT DHALIWAL $803,928 04/17/14 100%
06-0P3004 
HSNH-P099-(574)E 

--() 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

MILE SOUTH OF WHISLER 

BAKERSFIELD CA 93308 

3351 FAIRHAVEN DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERFIELD, CA 93308 

$842,084
 $0

05/12/14 
11/17/14 

100%

SUSPENDED 
11/18/14 

CONSTRUCT RUMBLE STRIP 
HB1 

06-KER-119-/0 IN KERN COUNTY IN AND NEAR TAFT FROM NORTHWEST PAVING AMARJIT DHALIWAL $676,327 12/05/13 100%
06-0Q8504 ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$623,259
 $0

01/06/14 
06/12/14 

100%

PAE CHIP SEAL (661)391-4766 

HM1 

06-KER-178-2.0/7.5 IN KERN COUNTY IN AND NEAR TELFER OIL COMPANY DBA TELFER SAM DHALIWAL $2,344,285 05/15/14 100%
06-0Q8304 
NHP-P178-(063)E 

--() 

BAKERSFIELD FROM WEILL PARK OVERHEAD 

TO 0.5 MILE WEST OF MORNING DRIVE 

BWC RHMA TYPE "G" 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 (661)391-4742 

4522 PARKER AVENUE, SUITE 350 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$2,173,601
 $0

06/18/14 
10/14/14 

100%

HM1 

06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION PETER MULLALY $1,899,477 06/05/14 67%
06-0Q8104 
STP-X029-(112)E 

--() 

HMA TYPE "G" OVERLAY COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$60,745
 $0

06/18/14 
12/15/14 

3%

06-KER-223-4.8/17.2 ON ROUTE 223 IN KERN COUNTY NEAR GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $3,490,485 08/04/14 38%
06-0P8404 
HSST-P223-(011)E 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD WATSONVILLE CA 95077 

P.O. BOX 50085 $642,776
 $622,741

08/19/14 
01/22/15 

18%

--() 
WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4747 

HB1 

06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION JUSTIN KIMURA $3,449,675 06/06/13 100% 
06-0P6104 
CSTP-P043-(043)E 

--() 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

VALLEY SPRINGS CA 95252 

39 CALIFORNIA ST PMB 118 

(559)897-3118

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,441,197 
$128,098 

06/27/13 
05/06/14 

94% 

RHMA OVERLAY TYPE "G" 
HM1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $19,339,065 10/24/12 93%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) WATSONVILLE CA 95077 

P O BOX 50085 8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$17,096,953
 $1,447,599

12/03/12 
01/09/15 

88%

CONSTRUCT INTERCHANGE (559)651-8315 

HE11 SWPPP 

06-KIN-198-14.7/17.9 ON ROUTE 198 IN HANFORD FROM 14TH A. TEICHERT & SON INC. DBA DALLIA FOSTER $3,909,845 03/13/14 100%
06-0P1604 
NHP-P198-(061)E 

--() 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

(559)897-7080 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,381,070
 $0

04/04/14 
10/30/14 

100%

COMPLETED 
11/04/14 

HA22 

06-KIN-198-14.8/17.9 IN AND NEAR HANFORD AT THE 14TH AVE GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $5,022,101 09/24/13 50%
06-462204 
ACNH-P198-(060)E 

--() 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,753,905
 $269,750

10/22/13 
07/27/15 

55%

HA21 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,668,155 04/22/14 4%
06-487504 
NHP-P198-(062)E 

--() 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

CLOVIS CA 93613 

PO BOX 629 

(559)897-3118 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$87,692
 $35,907

05/13/14 
11/09/15 

1%

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,268,671
 $4,060

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP 
(559)897-7080 SATIS 

06-KIN-198-/7.4 ON ROUTE 198 FROM FRESNO/KINGS COUNTY SECURITY PAVING COMPANY, INC. $5,195,219 11/12/14 0% 
06-0P1504 
NHP-P198-(065)E 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD SYLMAR CA 91342 

13170 TELFAIR AVE $0 
$0 

12/03/14 
0% 

--() 
OVERLAY 2R 

HA22 
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-.9/28.2 IN MADERA COUNTY IN MADERA AND ABHE & SVOBODA, INC. $330,580 11/17/14 0%
06-0E6804 
STPE-P099-(578)E 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

FROM 

JORDAN MI 55352 

18100 DAIRY LANE $0
 $0

12/01/14 
0%

--() 
SEPARATION 

99 CORRIDOR-BRIDGE ENHANCEMENT 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,992,956 12/07/12 64%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$27,079,105
 $2,106,927

01/10/13 
09/30/15 

60%

RECONSTRUCT INTERCHANGE (559)243-3812 

HE11 SWPPP 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$716,746
 $0

05/16/13 
07/02/13 

100%

(559)243-3543 

HM1 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. BLAS MARTINEZ $396,341 03/21/14 100%
06-0Q2904 
NHP-P099-(575)E 

--() 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

SAFETY ROADSIDE REST AREA 

REDDING CA 96099 

P O BOX 994248 8530 WEST ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$378,074
 $0

04/07/14 
06/11/14 

100%

HA22 
COLD PLANE AC OVERLAY (559)651-8321 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

WATSONVILLE CA 950775085 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,104,925
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,650,174 05/20/14 100% 
06-0P1704 
NHP-P099-(576)E 

--() 

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,623,856 
$1,010,043 

06/04/14 
11/20/14 

39% 

OVER RUN 

HA22 
(559)250-6305
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,190,903 12/07/12 74%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$17,935,020
 $1,191,984

12/27/12 
06/16/15 

54%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $71,770,841 01/04/11 98%

HE13 

06-324504 
HPLU-6206-(010)E

 62-06 0-(0E) 

--() 

SWPPP 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,500,420
 $1,926,198

01/19/11 
12/03/14 

93%

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$1,994,179
 $7,406

11/06/12 
07/03/17 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-137-18.2/27.4 IN TULARE COUNTY NEAR TULARE FROM 0.2 PAPICH CONSTRUCTION CO. INC. BLAS MARTINEZ $3,473,199 05/07/14 100%
06-0R2204 MILE WEST OF RANCH ACRES ROAD TO 

ROUTE 65 PISMO BEACH 

PO BOX 2210 

CA 93448 
8530 WEST ROOSEVELT 

AVENUE 

$3,129,190
 $0

05/23/14 
11/07/14 

100%

COLD IN-PLACE RECYCLING W/ OVERLAY VISALIA CA 93291 OVER RUN 

HM1 
(559)651-8321 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 100%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$2,128,783
 $96,253

03/10/14 
11/30/14 

98%

SENSORS, BOOSTER PUMPS AND MULC CLOVIS, CA 93726 (559)250-6305 OVER RUN 
EMERGENCY IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,206,369 04/26/13 100% 
06-430704 FROM LOVERS LANE TO 0.1 

COMSTOCK STREET 

MILE EAST OF 

FRESNO, CA 93706 

2716 GRANITE COUNT 8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$4,202,625 
$72,856 

05/24/13 
11/25/14 

96% 

WIDEN AND REALIGNMENT OF ROUTE 216 (559)651-8321

HB4C SWPPP 
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,198,130 04/18/13 100%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND FRESNO CA 93706 

2716 GRANITE COURT 8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,252,996
 $0

05/16/13 
07/24/14 

100%

FROM 2.4 MILES NORTH OF (559)651-8321 
HMA OVERLAY 

HM1 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $245,387 10/28/13 100% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION CLOVIS CA 93612 

55 SHAW AVE #105 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$239,898 
$3,458 

11/15/13 
02/14/15 

98% 

OVER RUN 

HA23 

Totals: Authorized Final Amt: $397,124,222 Completed to Date: $310,269,665 Work This Month: $13,926,509



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q5404 

06-FRE-5-37.1/41.5 06-0R2404 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0M6204 

06-KER-0-/0 06-0P0504 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-14-16.6/0 06-0Q4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-/0 06-0Q5804 

06-KER-58-/0 06-0S0704 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KER-178-2.0/7.5 06-0Q8304 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 

06-MAD-99-6.9/8.2 06-471004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-MAD-145-20.9/25.4 06-0P7004 8
 

06-TUL-99-22.4/0 06-0Q2904 8
 

06-TUL-99-22.4/0 06-0A9704 8
 

06-TUL-99-25.0/27.6 06-0P1704 8
 

06-TUL-99-37.3/41.3 06-360214 9
 

06-TUL-99-41.3/53.9 06-324504 9
 

06-TUL-99-48.5/53.9 06-324514 9
 

06-TUL-137-18.2/27.4 06-0R2204 9
 

06-TUL-198-/0 06-0S0804 9
 

06-TUL-216-1.9/2.9 06-430704 9
 

06-TUL-245-16.0/33 06-0P7204 10
 

06-TUL-245-20.8/0 06-0N3904 10
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,298,295  $1,338,532


-F- FEDERAL AID (PRIMARY) $78,185,680  $71,659,027


-S- FEDERAL AID (SECONDARY) $3,724,196  $1,439,960


-SH- STATE HIGHWAY $180,703,967  $137,626,711




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

06 

Category

 $397,124,222

 $133,212,084

 Bid + CCO

 $310,269,665 

$98,205,434

 Work Comp 

06 $5,041,235 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $5,041,235 


	06

