
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $346,278 03/10/10 78%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$337,446
 $0

05/03/10 
07/18/11 

96%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-3.4/4.5 IN LOS ANGELES COUNTY IN SIGNAL HILL ALL AMERICAN ASPHALT AKBARIAN, MASSOD $427,137 03/11/11 44%

HM1 

07-4Y3104 

WPCP 

AND LONG BEACH FROM OUTER TRAFFIC 

CIRCLE TO TEMPLE AVENUE 

COLD PLANE ASPHALT CONTRETE 
CORONA CA, 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,125
 $0

04/05/11 
08/29/11 

0%

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $217,650 05/09/11 0%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

05/27/11 
11/03/11 

0%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 0%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$0
 $0

04/26/11 
08/23/11 

0%

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-8.6/8.7 REPAIR A COLLAPSED CRIB-WALL GRIFFITH COMPANY AKBARIAN, MASSOD $6,896 04/05/11 0%
07-3X3804 INCLUDING PLACEMENT OF A SOLDIER-PILE 

WALL TO ALLOW THE COLLAPSED ROADBED 

SUPPORT SLOPE DIR'S ORDER E 
BREA, CA 92821 

3050 BIRCH STREET 17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0
 $0

06/22/11 
08/08/11 

0%

20.20 
PLACE SOLDIER-PILE RETAINING WALL (562)860-3085 

201130 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
07/30/11 

90% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 64%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$190,406
 $2,640

11/02/10 
09/29/11 

77%

IRVINE, CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $333,542 05/02/11 0%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$0
 $0

05/12/11 
10/12/11 

0%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,484,077
 $0

09/08/09 
05/30/11 

100%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,079,179
 $509,108

06/10/10 
06/30/11 

97%

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,499,072
 $0

02/03/10 
05/30/11 

100%

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68% 
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051 
$0 

09/08/09 
04/30/10 

99% 

BY FIRE 
20.10.201 

.13 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $2,930,000 05/02/11 0%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

06/17/11 
08/20/11 

0%

20.20 

201130 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
06/29/11 

REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. ZAWISTOWSKI, TOM $481,830 10/08/09 100%
07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$411,071
 $0

10/20/09 
06/01/11 

100%

COMPLETED 
06/09/11 

HA42 WPCP 

07-LA-5-5.1/18.3 IN LOS ANGELES COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY LEE, PETER $369,371 02/23/11 54%
07-4Y1604 LOCATIONS FROM PIONEER BOULEVARD 

UNDERCROSSING TO STATE STREET 

OVERCROSSING 

REPAIR APPROACH SLABS 

AZUSA, CA 91702 

(676)815-3901 

982 W 10TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$3,993
 $3,993

03/21/11 
08/31/11 

1%

HM3 WPCP 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 67%
07-3Y9704 OF COMMERCE AND MONTEBELLO FROM 

LAKEWOOD BOULEVARD UNDERCROSSING TO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$252,206
 $248,906

02/01/11 
07/15/11 

45%

WASHINGTON BOULEVARD U 

REPLACE PORTLAND CEMENT CONCRETE 
IRVINE, CA 92614 

(562)401-3333 

HM1 WPCP (949)252-0441 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 31% 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,324,227 
$600 

10/08/09 
11/18/11 

99% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.3/17.2 IN LOS ANGELES COUNTY AT VARIOUS HIGHLAND CONSTRUCTION, INC. GALLARDO, SAM $539,348 10/12/10 100%

HA28 

07-279404 

WPCP 

LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$472,956
 $0

10/26/10 
05/23/11 

100%

COMPLETED 
05/26/11 

(310)609-0264 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,799,073 02/08/11 6%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,480
 $3,500

02/28/11 
04/15/12 

0%

HA27 SWPPP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,723,950 10/24/05 88%
07-193104 
ACIM-005 -(064)E

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$44,521,725
 $0

11/05/05 
10/31/11 
06/28/11 

97%

HA22 WPCP 

07-LA-5-18.3/29.1 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORP OF CALIF, INC. IZADPANAH, MOE $1,109,099 03/14/11 0%

HM3 

07-4Y2204 

WPCP 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

04/05/11 
12/15/11 

0%

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $235,403 02/23/10 100% 
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$208,610 
$5,175 

03/10/10 
07/01/11 

88% 

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601

COVINA, CA 91722 
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Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,204,595 12/06/10 10%

07-121844 $719,771 12/20/10
ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN 1%

CMLN-6207-(055) $51,225 02/21/14


ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208

--() SUN VALLEY,CA 91353-1489


BOULEVARD OVERCROSSING (818)637-2506

(818)767-8418


CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-5-27.4/28.1	 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $5,822,088 10/11/10 26%


FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE
07-1786A4	 $2,016,171 11/02/10
2090 FERN LN	 35%

$392,292 03/31/12


ALLEN AVENUE UNDERCROSSING GLENDALE, CA 91208

VALENCIA, CA 91355


MODIFY INTERCHANGE	 (818)637-2506
 

HE11 SWPPP
 

07-LA-5-29.4/56.3	 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $874,515 04/20/10 51%


LOCATIONS FROM MAGNOLIA BOULEVARD 924 W RIALTO AVE 13171 TELFAIR AVE, 31%

07-4L4904 $349,483 05/11/10
 

$0 07/29/11

OVERCROSSING TO CASTAIC CREEK
 #101
 

RIALTO, CA 92376

UNDERCROSSING	 SYLMAR, CA 91342 SUSPENDED
 
TREAT BRIDGE DECKS (805)797-1348


HM3 WPCP
 

07-LA-5-31.6/36	 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,232,131 10/14/10 14%


KM SOUTH OF COHASSET STREET PO BOX 1489
07-1218V4	 $7,612,780 10/26/10
5200 W IMPERIAL HWY	 14%

SARR-005 -(029)N	 $2,445,120 06/02/14


UNDERCROSSING TO 0.1 KM NORTH OF LOS ANGELES, CA 90045

00-5 30-(9NC)M SUN VALLEY, CA 91351-1489


SHELDON STREET OVERCROSSING (951)538-8922

6207- 056-() (818)767-8418


CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-5-36.0/39.4	 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,339,225 05/06/10 16%


ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE
07-1219U4	 $28,366,574 05/24/10
9225 CRANFORD AVE	 26%

SARR-0053-(033)N	 $3,980,371 08/15/14


STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331

00-53 0-(3NC)M PACOIMA, CA 91331


LOCATIONS	 (818)768-1939

6207- 054-()
 

CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-5-39.4/43.9	 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,420,735 09/28/09 51%
 

FROM ROUTE 118/5 SEPARATION TO 0.1 P O BOX 1489 9225 CRANFORD AVENUE 89%

07-252714 $7,661,537 10/07/09
 
SARR-0053-(014)E $340,681 10/11/11


MILE NORTH OF SAN FERNANDO ROAD PACOIMA, CA 91331

00-53 0-(4E) SUN VALLEY CA 91353-1489


OVERHEAD	 (818)768-1939

--()
 

REPLACE CONCRETE PAVEMENT
 
HA22 WPCP
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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% Work 

MessageAccepted 

07-LA-5-39.5/42.6 AL-JAMAL, ABDULIN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY $15,595,861 05/14/09 0%
07-235504 13171 TELFAIR AVENUE, 

SUITE 102 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 

$15,599,132
 $158,906

06/24/09 
07/08/11 

0%

SYLMAR CA 91342SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

PLANT EST 

HB5 SWPPP 
(818)364-2760 SATIS 

07-LA-5-44.2/46 GURFINKEL, VLADIMIR Y.IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV $125,557,637 03/27/08 51%
07-168004 
CMLN-6207-(046)N 

1317 TELFAIR AVE, STE 

101 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

19010 SLOVER AVE/PO BOX 867 $92,563,315
 $726,469

05/01/08 
01/03/13 

73%

HE13 

--() 

SWPPP 
(818)364-2760 

SYLMAR, CA 91342
BLOOMINGTON, CA 92316 

(909)875-0533 

07-LA-5-59.7/73.7 WIDJAJA, DANIELIN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC $20,186,666 01/19/11 0%
07-252504 
SARR-IM00-(530)4 

25061 W AVE STANFORD, 

STE 7 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

PO BOX 1489 $0
 $0

02/09/11 
03/05/12 

0%

HA22 

A-IM00-(530)4 

--() 

WPCP 
(661)257-0273 

VALENCIA, CA 91355SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

07-LA-5-64.8/66.1 WIDJAJA, DANIELIN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC $9,359,351 08/28/09 83%
07-1X6504 
ACIM-4134-(004)E 

25061 W. AVE STANFORD 

#70 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

P O BOX 1489 $7,386,708
 $476,733

09/15/09 
09/11/13 

77%

--() 
VALENCIA CA 91355 

SUN VALLEY CA 913531489 

HA23 SWPPP 
(661)257-0273

(818)767-8418 

07-LA-5-67.4/86 HARTANTO, HININ LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GEN ENG CONST, $375,274 03/11/11 0%
07-4Y4004 45120 13TH ST WEST 

LANCASTER, CA 93534 

LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

INC. 

1792 KAISER AVE 

$0
 $0

03/28/11 
09/01/11 

0%

(661)726-0148TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

HM4 WPCP 

07-LA-5-/0 KWAN, KININ LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. $837,670 10/27/09 0% 

HA42 

07-258604 

SWPPP 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 $978,481 
$840 

11/18/09 
11/10/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,619,500 06/15/10 68%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$1,094,057
 $225,515

07/08/10 
11/22/11 

42%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $135,700,763 10/06/08 76%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$105,021,542
 $2,031,428

10/23/08 
07/27/12 

77%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $912,315 03/23/10 69%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$790,992
 $175,823

04/07/10 
08/31/11 

87%

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,917,709 04/30/09 51%
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$32,213,094
 $1,100,230

05/18/09 
12/17/13 

41%

HB5 SWPPP 

07-LA-10-42.6/42.8 W/B LA-10 IN CITY OF SAN DIMAS TO N/B OLIVAS VALDEZ, INC. KAROUT, REDA $835,000 03/12/11 0% 
07-3X3104 LA57TRANSITION, CLEAR ROCK 

DEBRIS,REPLACE DAMGR/W FENCING, 

CONSTRUCT V DITCH&REPAIR IRRIDIR' 
COVINA, CA 91724 

846 N. CHARTER DRIVE 1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$0 
$0 

03/16/11 
06/17/11 
06/28/11 

0% 

20.20 
CLEANOUT ROCK DEBRIS,RECONST FENCE (626)339-1601

201130 



 

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,298,298 05/02/11 0%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

05/20/11 
0%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $306,638 04/19/10 89%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$204,579
 $92,234

06/25/10 
07/18/11 

65%

HA25 SWPPP 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 60%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$240,213
 $0

07/09/09 
07/29/11 

66%

HB4N WPCP 

07-LA-27-/11 LA 27 TOPANGA CANYON BL AT PM 0.0 & BALTAZAR CONSTRUCTION, INC. SAYKALI, ZARIF $1,735,000 04/01/11 0%
07-3X3704 PM 11 REPAIR MULTIPLE SLIP-OUTS RSP 

PLACEMENT DUE TO SEVERE STORM DAMAGE 

DIRECTORS EMERGENCY F 
COVINA, CA 91722 

236 E. ARROW HIGHWAY 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$0
 $0

04/05/11 
09/12/11 

0%

REPAIR STORM DAMAGE @ MULTIPLE LOCS 
20.20 

201130 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,238,491 10/05/09 92%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,351,341
 $97,194

10/29/09 
12/19/11 

71%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 37% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,082,484 
$60,736 

07/13/10 
11/15/12 

55% 

GARDENA CA 90248 
(562)860-3085

HM3 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 

07-LA-47-.9/.9 

Fed Aid 
Pgm Code 

07-3Y5504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

Description 

REHABILITATE SAFETY CABLES 

Type Of Work 

ANGELES ADAMS AND SMITH, INC. 

Contractor 

LINDON, UT 64042 

1380 WEST CENTER ST. 

AKBARIAN, MASSOD 

Resident 
Engineer 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$516,624

Bid + CCOs

 $157,956

Comp To date

 $55,051

This Month 

06/22/10 

Awarded 

07/12/10 

Approved 

07/20/11 

Est Comp
Accepted 

80%

%Time

 31%

% Work 
Message 

HM3 SWPPP 
(562)860-3085 

07-LA-57-7.7/12.2 

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

KAROUT, REDA 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$7,154,323
 $2,393,561
 $1,910,689

01/11/11 
02/15/11 
08/04/11 

47%

 33%

07-LA-57-/7.7 

HM1 

07-3Y7604 
ACNH-P057-(054)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR, 

CITY OF INDUSTRY, POMONA AND SAN 

DIMAS FROM THE ORANGE COUNTY LINE TO 

ROUTE 57/10 SEPARATION 

PROFILE GRIND PAVEMENT 

INTERSTATE IMPROVMENTS, INC. 

FARIBAULT, MN 55021 

P O BOX 8 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$2,069,550
 $1,970,164

 $0

06/01/10 
06/14/10 
06/30/11 

65%

 94%

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,172,119
 $994,424

 $0

11/25/09 
12/14/09 
11/14/11 

14%

 84%

HA42 SWPPP 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$22,193,705
 $5,177,531
 $1,658,108

10/14/10 
11/03/10 
12/30/11 

7%

 23%

07-LA-60-/6.9 

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92829-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

(626)572-6732

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,614,195 
$0 
$0 

05/02/11 
05/18/11 
02/05/12 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

07District 

07-LA-71-3.3/4.7 

Fed Aid 

HM1B 

Pgm Code 

07-3Y3104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN POMONA FR0M 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

Description 

FOG SEAL SHOULDERS AND JOINT 

Type Of Work 

V A P CONSTRUCTION, INC. 

Contractor 

LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DOUGHLY, JOE 

Resident 
Engineer 

(909)594-2350 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$231,085

Bid + CCOs

 $95,718

Comp To date

 $0

This Month 

01/10/11 

Awarded 

02/15/11 

Approved 

08/30/11 

Est Comp
Accepted 

06/22/11 

26%

%Time

 42%

% Work 
Message 

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$636,040
 $162,091
 $28,770

11/09/10 
12/15/10 
01/03/12 

5%

 24%

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$624,502
 $0
 $0

04/13/11 
05/04/11 
12/16/11 

0%

 0%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$709,257
 $656,108

 $0

02/01/10 
02/16/10 
06/30/11 

38%

 97%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

YOUNG, FRED 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$805,156
 $0
 $0

05/05/11 
05/24/11 
10/24/11 

0%

 0%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,694,805 
$0 
$0 

01/13/11 
02/10/11 
08/29/13 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-31.1/38.2 IN LOS ANGELES COUNTY IN CALABASAS GRIFFITH COMPANY TEHRANI, JOSEPH $12,293,443 02/10/11 18%

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E)

--() 

SWPPP 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$2,089,793
 $2,082,593

03/22/11 
07/22/11 

17%

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,042,188 03/14/11 33%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$19,572
 $8,635

03/28/11 
11/14/11 

2%

(310)609-0264 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$776,983
 $194,385

02/17/11 
07/29/11 

63%

OVER RUN 

20.20 
90220 

201130 
(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,185,044 11/05/10 47%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$657,300
 $257,010

12/02/10 
12/27/11 

30%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 41%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$49,298
 $13,240

07/20/10 
01/31/12 

1%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $21,826,652 11/12/09 30% 
07-2411U4 
ACHN-P110-(017)E

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$9,849,406 
$1,815,259 

12/07/09 
07/31/13 

45% 

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $325,620 04/22/11 0%
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/24/11 
11/30/11 

0%

HA28 WPCP 
(626)572-6732 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER/MYERS-A JOINT VENTURE AZIMA, HASSAN $15,936,093 07/22/09 95%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA, CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$15,478,095
 $0

08/12/09 
07/30/11 

93%

TEA1 HB1 

07-LA-110-28.1/30.6 IN LOS ANGELES FROM POST MILE 28.1 TO CALIFORNIA BUILDERS GROUP, INCAZIMA, HASSAN $254,950 04/01/11 0%

HM2 

07-4Y3504 

WPCP 

30.6 

CLEAN PIPE CULVERT 
CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/10/11 
08/19/11 

0%

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,555,082 06/17/10 92%

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,237,070
 $798,417

07/12/10 
06/30/11 

87%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,252,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,840,467
 $19,500

03/12/07 
01/25/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0% 
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104 
$0 

09/10/07 
11/07/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $164,070 01/10/11 0%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$6,460
 $0

02/28/11 
07/15/11 

4%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $764,882 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,279,605 05/20/11 0%

HM1 

07-3Y8004 
ACNH-P138-(045)E

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$0
 $0

06/09/11 
0%

07-LA-170-15.6/20.5 IN LOS ANGELES COUNTY TRUESDELL CORP OF CALIF, INC. AZIMA, HASSAN $590,577 04/18/11 0%
07-3Y6604 METH DECK AND JOINT SEALS 

TEMPE, AZ 85282 

1310 W 23RD ST 3213 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/05/11 
10/19/11 

0%

HM3 WPCP 
(626)572-6732 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 220% 
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

PO BOX 7745 

(310)345-6274

12925 CULVER BLVD 

LOS ANGELES, CA 90066 

$173,050 
$8,337 

01/12/10 
06/21/11 
06/23/11 

98% 

HB71 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 

07-LA-210-10.5/32.6 

Fed Aid 

HM3 

Pgm Code 

07-4Y3404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECK 

Type Of Work 

O'DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

SHALVIRI, ALI 

Resident 
Engineer 

(818)637-2509 

2090 FERN LN 

GLENDALE, CA 91208 

$497,203

Bid + CCOs

 $66,058

Comp To date

 $66,058

This Month 

04/01/11 

Awarded 

04/19/11 

Approved 

08/25/11 

Est Comp
Accepted 

41%

%Time

 13%

% Work 
Message 

07-LA-210-25.5/51.9 

HM3 

07-3Y6104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$505,019
 $235,386
 $52,530

05/26/10 
06/09/10 
07/30/11 

88%

 47%

(949)252-0441 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,736,927
 $21,411,026
 $5,815,188

11/18/10 
12/23/10 
12/30/11 

15%

 47%

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS, INC. 

SAN RAMON, CA 94583 

7 CROW CANYON CT, STE 100 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$8,368,290
 $8,480,491

 $0

01/22/08 
02/05/08 
06/30/11 
06/23/11 

98%

 100%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,705,146
 $1,156,668

 $38,688

06/10/10 
06/25/10 
01/10/12 

56%

 43%

HB311 SWPPP 

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$824,030 
$66,094 
$66,094 

03/29/11 
04/19/11 
11/23/11 

23% 

8% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,845,131
 $725,621
 $698,298

01/14/11 
02/15/11 
08/31/11 

36%

 39%

07-LA-405-7.6/9.3 

HA21 

07-260904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 

POWELL CONSTRUCTORS, INC. 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$276,307
 $267,982

 $3,595

10/12/10 
10/26/10 
07/08/11 

98%

 95%

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,307,423
 $6,000
 $6,000

04/18/11 
05/19/11 
11/21/11 

12%

 0%

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $526,277
 $76,878

10/12/10 
11/04/10 
08/31/11 

66%

 40%

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $1,534,663
 $170,257

06/14/10 
07/01/10 
06/28/11 

84%

 95%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030 
$0 
$0 

05/09/11 
06/01/11 
06/29/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $16,978,029 05/31/11 0%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 
IRVINE CA 92618 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

06/09/11 
0%

WIDEN RC SLAB 
(949)753-1414 

HB4N SWPPP 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 100%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 
(818)788-3303 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$424,575
 $0

03/27/09 
07/15/10 

100%

COMPLETED 
05/23/11 

SHA42T 
SLOPE 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $818,336 05/05/10 100%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$816,338
 $0

06/01/10 
05/19/11 

100%

COMPLETED 
06/03/11 

HM3 WPCP 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 100%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$3,481,302
 $0

03/15/10 
07/20/11 

100%

OVER RUN 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 100%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$507,449
 $0

07/13/10 
05/06/11 

71%

OVER RUN 

HA21 WPCP 
(909)594-2350 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,601,559 05/31/07 62% 
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$148,529,806 
$551,279 

07/05/07 
06/30/11 

95% 

HA22 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $32,481,469 08/19/08 95%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$31,363,696
 $84,176

09/16/08 
12/31/11 

96%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $40,029,509 08/06/09 59%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$10,178,793
 $1,477,641

09/22/09 
06/12/12 

25%

07-LA-710-18.4/26.7 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL LEE, PETER $334,147 02/23/11 63%
07-4Y1704 LOCATIONS FROM FIRESTONE BOULEVARD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$69,583
 $62,929

03/10/11 
08/31/11 

21%

ROUTE 710/10 SEPARATION 

TREAT BRIDGE DECK WITH METHACRYLATE 
IRVINE CA 92614 

(562)401-3333 

HM3 WPCP (949)252-0441 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,664 02/15/11 26%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$217,793
 $83,077

03/01/11 
02/29/12 

9%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100% 
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$119,350 
$18,600 

04/20/10 
07/14/11 

58% 

OVER RUN 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $512,085 10/01/09 45%
07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850
 $0

10/15/09 
06/30/11 
06/23/11 

98%

HA42 WPCP 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
09/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 44%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$859,492
 $0

12/21/10 
07/30/11 

43%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$353,773
 $656

02/24/10 
06/11/12 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 25% 
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$142,368 
$142,368 

04/11/11 
08/31/11 

4% 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247

.13 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 100%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$8,500
 $0

01/06/11 
08/19/11 

1%

SUSPENDED 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $51,357,120 02/24/11 1%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$11,875
 $11,875

03/15/11 
01/01/12 

0%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,615,537
 $4,485

09/21/07 
05/10/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY, INC DORRI, MIKE $493,630 05/13/10 100%

HM2 

07-272604 

WPCP 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN, CA 95765 

(916)408-5038 

4253 DULUTH AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$460,305
 $0

06/01/10 
06/15/11 

93%

OVER RUN 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,820,916 04/13/11 23% 

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$330,352 
$328,002 

05/04/11 
09/01/11 

18% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

07District 

07-VEN-101-/12.6 

Fed Aid 

HA22 

Pgm Code 

07-251504 

Contract 

NH-Q101-(184)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN THOUSAND OAKS 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

Description 

REPLACE PCC SLABS COLD PLANE AC 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

TEHRANI, JOSEPH 

Resident 
Engineer 

(805)480-4928 

PO BOX 1489 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$26,642,176

Bid + CCOs

 $19,214,222

Comp To date

 $6,434,263

This Month 

02/02/11 

Awarded 

02/16/11 

Approved 

09/19/11 

Est Comp
Accepted 

37%

%Time

 68%

% Work 
Message 

07-VEN-118-.5/15.7 

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

IN VENTURA COUNTY IN AND NEAR VENTURA 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

C A RASUMSSEN, INC VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,261,987
 $11,625
 $8,250

12/17/10 
01/07/11 
09/08/11 

16%

 1%

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

RIALTO, CA 92376 

(909)877-8496 

924 WEST RIALTO AVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$857,142
 $682,608
 $265,360

04/06/10 
04/23/10 
06/30/11 

94%

 77%

07-VEN-118-10.9/0 

20.20 

07-3X4004 
VEN 118@ JUNCTION OF VEN 34 IN SOMIS 

CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 

D B GENERAL ENGINEERING & 

SITEDEVELOPMENT, INC. 

THOUSAND OAKS, CA 91362 

2158 SCENICPARK STREET 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$1,110,000
 $0
 $0

04/08/11 
04/12/11 
07/27/11 

0%

 0%

201130 

07-VEN-118-23.8/24.8 

HB1 

07-4T1804 
HSNH-P118-(061)E 

--()

WPCP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 

ACE FENCE CO. 

LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

MOHSENZADEH, ALI 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$440,513
 $0
 $0

04/26/11 
06/06/11 
09/30/11 

0%

 0%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$15,482,074 
$14,874,869 

$331,220 

11/25/09 
12/14/09 
07/15/11 

50% 

95% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-6.9/0 VEN-126 AT PM 6.9 WITHIN SATICOY AREA UNION ENGINEERING COMPANY INC.TOUTOUNCHIAN, MOHAMMAD $735,000 04/08/11 0%
07-3X4404 OF REPAIR ALL STRUCTURAL DAMAGE TO 

BRIDGE, GIRDERS, SOFFIT AND DECK FROM 

VEHICLE HIT DIR'S E 
VENTURA, CA 93003 

1933 ARUNDELL AVE. 1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/08/11 
06/15/11 

0%

20.20 
REPAIR DAMAGED BRIDGE (805)375-9247 

201130 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $531,408 04/01/11 0%

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$500
 $0

04/19/11 
09/30/11 

0%

SUSPENDED 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,022,584 04/29/11 0%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO, CA 95691 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/17/11 
10/06/11 

0%

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 0%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/12/11 
08/25/11 

0%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-30.3/34.6 IN VENTURA COUNTY NEAR PIRU FROM 1.0 VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $567,092 03/11/11 0%

HM1 

07-4Y1004 

WPCP 

MILES EAST OF CENTER STREET TO 

VENTURA COUNTY LINE 

PLACE SLURRY SEAL AND FOG SEAL 
WEST SACRAMENTO CA 95791 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/28/11 
07/28/11 

0%

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 0% 

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/28/11 
10/01/11 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $385,000 04/08/11 63%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$308,848
 $214,220

04/12/11 
08/11/11 

80%

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,573,093 08/11/08 100%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,607,734
 $0

08/15/08 
01/26/11 

100%

COMPLETED 
05/26/11 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0%

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,221,309
 $0

10/20/09 
06/29/11 

0%

PLANT EST 

SATIS 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,735,145 12/06/10 0%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$37,369
 $11,200

12/22/10 
12/23/12 

1%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,167,749 01/13/11 0% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/31/11 
10/20/11 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,330,283,923 Completed to Date: $742,001,464 Work This Month: $39,002,903



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-3.4/4.5 07-4Y3104 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-8.6/8.7 07-3X3804 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-5.1/18.3 07-4Y1604 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.6/42.8 07-3X3104 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-22-1.1/1.4 07-4T1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-/11 07-3X3704 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-57-/7.7 07-3Y7604 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-28.1/30.6 07-4Y3504 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-170-15.6/20.5 07-3Y6604 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-10.9/23.3 07-3Y6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.4/26.7 07-4Y1704 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-126-6.9/0 07-3X4404 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-30.3/34.6 07-4Y1004 

07-VEN-126-13.3/20.3 07-4Y0704 

07-VEN-126-/28.8 07-4Y2104 

07-VEN-150-4.4/5.5 07-3X2704 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $108,134,923

-F­ FEDERAL AID (PRIMARY) $272,294,650

-S­ FEDERAL AID (SECONDARY) $16,731,517

-SH­ STATE HIGHWAY $197,921,899

-ER­ STORM DAMAGE REPAIR $140,104,615

 $595,096,319

District Total: $1,330,283,923

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $6,147,607 

Work completed this Period:  $6,147,607 

Work Comp 

$75,429,697


 $177,448,543


 $7,141,135


 $147,635,164


 $108,594,192


 $225,752,734


 $742,001,464
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