
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $711,406 03/12/14 100%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE 

101 

$721,006
 $0

04/02/14 
02/21/15 

100%

SYLMAR, CA 91342 OVER RUN 

HM4 
(805)391-3555 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
02/27/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $424,135 06/20/13 87%
07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

$402,631
 $0

07/15/13 
04/27/15 

95%

SANTA FE SPRINGS, CA SUSPENDED 

HB4N 
90670 

(562)345-3145 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,638,061 03/26/14 27%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,171,042
 $0

04/09/14 
06/02/15 

72%

PLACENTIA CA 92870 (310)345-6274 

HM4 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() 
(310)345-6270 

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,910,264 12/09/14 0% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$0 
$0 

12/31/14 
0% 

SUSPENDED 

HA23 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,106,852 01/09/15 4%
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$18,435
 $18,435

02/10/15 
10/27/15 

1%

HB4N 
(661)257-0273 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $858,475 05/13/14 93%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 92108 

$750,254
 $0

05/29/14 
03/17/15 

92%

REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506 

HM3 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC EL JAMAL, JAMAL K $6,788,487 06/20/12 100%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

PICO RIVERA CA 90660 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,179,161
 $0

07/30/12 
12/22/14 

100%

COMPLETED 
02/25/15 

APPLY CHIP SEAL 
HM1 WPCP 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $40,875,645 11/28/11 79%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 

1822 S. LEWIS STREET 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$38,042,898
 $1,145,425

12/21/11 
05/08/15 

92%

NORTH OF MARQUARDT AVE (562)401-3333 
WIDEN AND REALIGN FREEWAY 

HB5 SWPPP 

07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,563,006 12/22/14 0%
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$0
 $0

02/03/15 
0%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,977,506 08/19/11 56% 
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$56,206,192 
$1,329,081 

09/13/11 
08/05/16 

62% 

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $75,530,174 08/14/12 47%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$39,624,815
 $1,387,658

09/18/12 
08/31/17 

52%

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,869,824 08/23/12 39%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13230 FIRESTONE BLVD 

SUITE A-2 

$62,044,079
 $1,553,666

09/18/12 
05/24/17 

50%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 90670 

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,781,676 04/24/14 3%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$3,642,002
 $3,150,817

05/13/14 
09/18/18 

5%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,988,857 07/07/14 42%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$5,592,802
 $1,467,691

07/24/14 
10/31/15 

55%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE FUTURE DB INTERNATIONAL INC WANG, MIKE $474,233 06/09/14 100%
07-1W5204 10.40 

INSTALL WASH RACK IRVINE CA 92618 

8707 RESEARCH DR 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$475,493
 $0

06/25/14 
02/24/15 
03/18/15 

100%

(213)798-5970 COMPLETED 

HM2 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 07 

07-LA-5-13.6/18.5 

Fed Aid 

26.700 

Pgm Code 

07-2464E4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

Description 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

Type Of Work 

YAKAR GENERAL CONTRACTORS, INC 

Contractor 

COVINA, CA 91723 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570

Bid + CCOs

 $741,382

Comp To date

 $0

This Month 

04/28/11 

Awarded 

05/17/11 

Approved 

11/06/15 

Est Comp
Accepted 

83%

%Time

 93%

% Work 
Message 

07-LA-5-14.9/16.8 
07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,243,845
 $1,157,517

 $0

12/04/13 
01/09/14 
11/30/17 

0%

 0%

PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 

TEA10 

07-284204 
STPE-005 -(093)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

Y A K A R 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493
 $283,069
 $45,225

03/26/14 
04/17/14 
08/16/15 

35%

 45%

SUSPENDED 

07-LA-5-19.2/28.9 
07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

KWAN KIN W 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$23,979,654
 $3,656,811
 $920,240

07/31/14 
08/19/14 
10/09/15 

32%

 15%

HA22 

07-LA-5-22.5/0 

20.201130 

07-4X1004 
IN CITY OF LOS ANGELES LA-5 LA-2 

SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

C A RASMUSSEN INC. 

VALENCIA, CA 91355 

28548 LIVINGSTONE AVENUE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,985,000
 $4,341,743

 $0

07/16/13 
08/05/13 
03/31/15 

67%

 87%

07-LA-5-24.6/88.6 
07-1W3604 

IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AMADI, PATRICIA 

13171 TELFAIR AVE. 

STE 101 

$1,541,620 
$1,485,330 

$0 

05/28/13 
06/13/13 
01/30/15 

100% 

93% 

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

SAN DIMAS CA 91773 

113 E ARROW HWY 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,570,523

Bid + CCOs

 $2,176,174

Comp To date

 $113,138

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

12/01/17 

Est Comp
Accepted 

100%

%Time

 87%

% Work 
Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

KWAN, KIN 

(213)280-1733 

2090 FERN LN 

GLENDALE, CA 91208 

$59,240,711
 $38,471,541

 $31,063

12/06/10 
12/20/10 
07/31/17 

100%

 64%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$180,065,682
 $34,860,163
 $2,591,314

11/29/12 
12/20/12 
06/30/19 

35%

 19%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,504,684
 $59,129,704

 $73,049

10/14/10 
10/26/10 
12/01/15 

100%

 96%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,573,139
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,192,274 
$11,170,336 

$47,256 

12/12/12 
01/10/13 
05/01/15 

94% 

94% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,743,728 03/27/08 78%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,346,841
 $143,899

05/01/08 
07/22/15 

98%

SUSPENDED 

HE13 SWPPP 
(818)364-2760 

07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,776,974 06/03/13 95%
07-252634 
ACIM-0053-(080)E 

--() 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$10,187,765
 $0

06/27/13 
05/01/15 

98%

HA22 
ROADWAY REHABILITATION (661)726-0148 

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,667,312 02/27/12 100%
07-2332A4 
ACIM-0053-(044)E 

--()

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,797,114
 $0

03/22/12 
02/21/15 

98%

OVER RUN 
WIDEN ROADWAY AND BRIDGES WITH PCC 

HB4N SWPPP 

07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,530,551 03/25/13 85%
07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,562,569
 $0

05/01/13 
04/30/15 
03/30/15 

90%

HA42 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $91,259,897 01/12/12 100%
07-252804 
ACIM-0053-(047)E 

--() 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$93,294,948
 $0

02/17/12 
03/03/15 

100%

COMPLETED 
03/05/15 

HA22 SWPPP 
PCC PAVEMENT,WIDEN MEDIAN SHOULDER (661)257-0273 

07-LA-5-/0 IN THE CITY OF LOS ANGELES, AT LOS ORTIZ ENTERPRISES, INC. GALLARDO, SAM $15,725,893 12/31/14 4% 
07-259024 
NHP-X037-(168)E 

--() 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION IRVINE CA 92618 

6 CUSHING SUITE 200 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$78,450 
$72,450 

01/29/15 
07/31/17 

0% 

HA42 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-/0 IN LOS ANGELES COUNTY, ON US-101, I­ YAKAR WANG, PAUL $8,114,355 01/23/15 0%
07-3X9204 
NHP-X037-(174)E 

--() 

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL COVINA CA 91723 

689 EAST SAN BERNARDINO RD 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$0
 $0

02/27/15 
0%

HA23 
90670 

(562)345-3144 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,513,240 12/03/14 6%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$19,520
 $18,720

12/24/14 
09/20/16 

0%

HA23 
(626)339-1601 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,437,359 12/21/12 100%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,549,844
 $0

01/11/13 
02/23/15 

100%

COMPLETED 
03/03/15 

INSTALL MBGR AND CONCRETE BARRIER 
HB1 WPCP 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $2,077,982 03/10/14 31%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$1,520,760
 $0

03/19/14 
02/28/16 

73%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14 100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,025,540
 $0

04/14/14 
03/31/15 

87%

(RICS) DIR'S EMERGENCY (310)821-1847 OVER RUN 

20.20 
REPLACE/UPGRADE IRRIGATION SYSTEMS 

201130 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 88% 
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$139,888 
$58,696 

05/13/14 
04/30/15 

22% 

HB71 
(626)572-6732
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,954,906 03/24/14 0%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/09/14 
03/30/15 

0%

IRVINE CA 92614 (626)572-6700 

HM4 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $52,241,026 02/29/12 61%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$41,396,656
 $767,896

04/20/12 
08/13/15 

79%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $90,553,378 04/30/09 0%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$86,873,735
 $431,434

05/18/09 
01/01/16 

0%

PLANT EST 

SATIS 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,163,888 02/10/14 14%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$17,134,140
 $1,920,014

02/27/14 
05/28/19 

18%

HB5 
(626)339-1601 

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,404,839 06/04/14 66%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$1,057,129
 $0

06/18/14 
04/17/15 

71%

SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706 

HM3 
(909)322-6107 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $8,993,082 07/07/14 34% 
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$5,132,193 
$293,346 

07/17/14 
09/30/15 

55% 

HA22 
SLAB REPLACEMENT (909)594-3720
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/32.1 
07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

WIDJAJA, DANIEL 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,145,670
 $1,100,476

 $0

05/29/14 
06/18/14 
09/24/15 

56%

 26%

HM1 
(661)257-0273 

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$598,000
 $224,418
 $57,221

04/17/14 
05/13/14 
03/05/18 

97%

 49%

07-LA-18-.1/.1 
07-274804 
NHP-P018-(047)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 18 

REPLACE BRIDGE DECK AND RAIL 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,070,732
 $0
 $0

12/09/14 
12/31/14 

0%

 0%

HA21 
(661)726-0148 

07-LA-19-/19.2 
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,049,477
 $1,040,100

 $0

12/12/12 
01/10/13 
01/30/15 

91%

 92%

HA21 WPCP 
(310)609-0264 

90220 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,290,516
 $125,658
 $122,373

11/25/14 
12/18/14 
10/21/15 

7%

 10%

HA23 
(626)339-1601 

07-LA-39-41.0/44 
07-4X2304 

IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

CHOU, MICHAEL 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

$2,485,000 
$2,109,358 

$0 

04/03/14 
05/13/14 
04/30/15 

100% 

85% 

20.20 

201130 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601

COVINA, CA 91722 OVER RUN 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $222,771 05/15/13 100%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$195,231
 $0

06/05/13 
01/22/15 

100%

COMPLETED 
02/24/15 

HA23 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 83%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,114,060
 $0

07/13/10 
08/26/15 

91%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,287,533 06/30/11 56%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$91,853,031
 $1,947,906

07/13/11 
10/03/17 

49%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, J $1,117,000 03/06/15 0%
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 

6005 TYLER STREET 

$0
 $0

03/23/15 
0%

RIVERSIDE CA 92503 

HM3 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $77,281,952 12/22/11 100%
07-286904 
ACNH-P060-(140)E 

--() 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$71,640,980
 $0

01/18/12 
01/08/15 

100%

COMPLETED 
03/04/15 

HA22 SWPPP 
(909)594-2350 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,240 11/13/13 60% 
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,001,195 
$480 

12/03/13 
04/30/15 

98% 

HA22 
(909)594-3720
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-71-1.4/3.6 IN LA FR VALLEY BL UC/ RANCHO RD OC AUTOBAHN CONSTRUCTION INC. $1,030,661 03/09/15 0%
07-2W8604 OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING ORANGE CA 92867 

933 N. BATAVIA ST. $0
 $0

03/26/15 
0%

CPOL,RHMA & SOME DIGOUTS 

HM1 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 77%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 

P O BOX 2229 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,204,773
 $0

06/09/14 
03/20/15 

83%

PLACE RHMA OVERLAY (213)798-5970 

HM1 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$718,261
 $28,406

06/25/14 
08/31/15 

59%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,058,748 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,594,995
 $132,109

10/22/13 
04/01/15 

52%

OVER RUN 

HA21 
(626)572-6732 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $889,310 12/23/14 10%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$13,575
 $11,725

01/29/15 
02/22/19 

2%

HB34 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,469,649 09/15/14 23% 
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$204,461 
$71,630 

09/30/14 
11/10/15 

1% 

HA22 
(626)572-6734
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-101-2.9/21 

Fed Aid 
Pgm Code 

07-1W6504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

Description 

DECK METH,JOINT SEALS,APPROACH SLAB 

Type Of Work 

THE SUN GROUP 

Contractor 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

Resident 
Engineer 

2090 FERN LANE 

GLENDALE, CA 91208 

$962,931

Bid + CCOs

 $811,793

Comp To date

 $0

This Month 

06/03/14 

Awarded 

06/24/14 

Approved 

03/30/15 

Est Comp
Accepted 

100%

%Time

 84%

% Work 
Message 

(818)637-2506 

HM3 

07-LA-101-8.0/11.5 
07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,937,264
 $2,761,390

 $0

05/19/14 
06/04/14 
12/22/14 
03/25/15 

100%

 100%

HM1 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,645,672
 $0
 $0

11/19/14 
12/10/14 

0%

 0%

HA22 

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,264,890
 $5,700
 $5,700

11/05/14 
11/24/14 
03/11/16 

5%

 0%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893
 $862,452

 $1,320

11/05/13 
11/22/13 
06/15/15 

24%

 98%

07-LA-105-.9/4.9 
07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

NJOYA DAVID 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$458,312 
$422,319 
$81,349 

06/12/14 
07/11/14 
04/21/15 

77% 

92% 

HB1 
(310)609-0264

90220 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-105-2.6/0 

Fed Aid 
Pgm Code 

07-3X3504 

Contract 

ER-17E0-(004)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

Description 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

Type Of Work 

RSB GROUP INC 

Contractor 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,199

Bid + CCOs

 $816,386

Comp To date

 $2,443

This Month 

01/16/14 

Awarded 

02/05/14 

Approved 

12/20/15 

Est Comp
Accepted 

43%

%Time

 97%

% Work 
Message 

HA23 

07-LA-105-7.0/13.1 

HM3 

07-2W0804 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

CAROLINO CONSTRUCTION 

CORPORATION 

NATIONAL CITY CA 91950 

903 HIGHLAND AVE 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE. 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,139,610
 $1,160,787

 $0

04/11/14 
05/13/14 
04/30/15 

76%

 96%

07-LA-105-8.0/10.2 

20.20 

201130 

07-4X3304 
IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

RIVERSIDE, CA 

HERRERA, EDGAR 

(310)609-0264 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$385,000
 $2,159

 $0

10/09/14 
11/05/14 
05/29/15 

13%

 1%

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$987,284
 $0
 $0

02/25/15 
03/10/15 

0%

 0%

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

MODIFY PUMPING STATION 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$813,238
 $806,688
 $47,676

06/06/12 
07/03/12 
03/30/15 

100%

 98%

HA42 WPCP 
(562)401-3333 

07-LA-105-14.1/14.6 
07-4T6404 

IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

4623 NORWICH AVE 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

$653,695 
$576,266 

$0 

05/05/14 
06/05/14 
04/13/15 

88% 

87% 

SANTA FE SPRINGS CA 

HA12 
(562)345-3144

90670 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS 
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

20.20.201 
REPAIR/REPLACE PUMP STATIONS 

130 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO 
07-4T5604 BEACH AND TORRANCE AT HAWTHORNE BOU 
SNHP-P107-(014)E 

LEVARD 182ND STREET-INSTALL PROTECT 
--() 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 
HB1 

07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS 
07-273104 ANGELES FROM ROUTE 91 TO ROUTE 105 
STP-X037-(166)E 

REPLACE JOINT SEALS AND REPAIR CON 
--() 

CRETE SPALLS 

STRUCTURE REHABILITATION 
HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON 
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 
NHP-X037-(164)E 

110 AT THE ROUTE 101 INTERCHANGE 
--() 

INSTALL IRRIGATION AND PLANTS 

HA42 

07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS 
07-2W7704 LOCATIONS 

METH DECK/REPLACE JOINT SEALS 

HM3 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES 
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 
NH-P118-(063) 

INTERCHANGE EAST AND WESTBOUND 
--() 

EROSION CONTROL 

HA42 SWPPP 

Contractor 

Resident 
Engineer 

PTM GENERAL ENGRNG SVCS, INC WANG, PAUL 

5942 ACORN STREET 13230 FIRESTONE BLVD 
RIVERSIDE, CA 92504 STE E-2 

SANTA FE SPRINGS, CA 

90670 

(562)345-3144 

UNIQUE PERFORMANCE HERRERA, EDGAR 

CONSTRUCTION INC 18730 S WILMINGTON 
1321 N JEFFERSON ST AVE STE 103 
ANAHEIM CA 92807 RANCHO DOMINGUEZ CA 

90220 

(310)609-0264 

HIGHLAND CONSTRUCTION INC NJOYA DAVID 

133 N PIXLEY STREET 18730 S WILMINGTON 
ORANGE CA 92868 AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

(310)609-0264 

YAKAR SAMY, RAGY 

689 EAST SAN BERNARDINO RD 902 SAN GABRIEL BLVD. 
COVINA, CA 91723 ROSEMEAD, CA 91770 

(626)572-6700 

WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760


 $785,000 12/09/13 100%
 $799,148

 $0
02/26/14 
02/25/15 

100%

03/23/15 

$295,024 06/12/14 8%
 $4,300

 $0
07/11/14 
03/30/15 

1%

SUSPENDED 

$1,472,005 06/10/14 6%
 $132,808
 $20,000

07/11/14 
01/29/16 

9%

 $1,393,291 10/29/13 0%
 $1,312,950

 $0
11/15/13 
01/31/18 

0%

PLANT EST 

SATIS 

$373,937 01/30/15 0%
 $0
 $0

02/27/15 
08/28/15 

0%

 $1,319,842 12/12/12 0% 
$1,236,708 

$3,958 
01/11/13 
12/03/16 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

07District 

07-LA-118-/0 

Fed Aid 

HA23 

Pgm Code 

07-3X9304 

Contract 

NHPX-037 -(175)E 

--() 

Location 
Storm Water 
Plan 

IN LA,ON LA-118,LA-170,LA-405 AT 

VARIOUS LOCATIONS 

Description 

REPAIR&REPLACE STOLEN ELECT WIRING 

Type Of Work 

DBX, INC. 

Contractor 

TEMECULA CA 92590 

MANNAA, HASSAN 

Resident 
Engineer 

(818)364-2760 

42024 AVENIDA ALVARADO, SUITE 13171 TELFAIR AVENUE, 

STE 101 

SYLMAR,CA. 91342 

$8,569,370

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/29/14 

Awarded 

01/21/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-134-1.6/2.7 

HA42 

07-287204 
NHP-P134-(037)E 

--() 

IN LOS ANGELES COUNTY IN BURBANK FROM 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

STORM WATER SOURCE CONTROL 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$958,732
 $20,755
 $7,880

11/21/14 
12/31/14 
10/31/18 

24%

 2%

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,234,056
 $6,247,344

 $17,575

05/08/14 
05/23/14 
07/28/15 

63%

 86%

07-LA-138-69.9/75 
07-2656U4 
STPG-P138-(052)E 

--() 

IN LA IN PINION HILLS FR 0.5 M EO RTE 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC 

GRANITE CONSTRUCTION COMPANY 

LANCASTER CA 93552 

213 E. COLUMBIA WAY 

TIEU, FRED 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$8,751,487
 $0
 $0

02/25/15 
03/10/15 

0%

 0%

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $1,635,817

 $0

12/11/12 
01/10/13 
06/02/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$558,422 
$284,634 
$22,943 

04/14/14 
05/29/14 
04/06/15 

74% 

51% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-.8/4.9 
07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,699,000
 $1,504,107

 $4,500

09/23/13 
10/15/13 
08/16/17 

0%

 0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 
07-288014 
NHPI-2101-(816)E 

--() 

IN LOS ANGELES AND GLENDALE FROM 0.2 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

KAROUT, REDA 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$40,807,187
 $22,969,878
 $1,539,623

10/18/13 
11/06/13 
04/06/16 

50%

 56%

HA22 
(626)339-1601 

07-LA-210-15.0/36 
07-258934 
ACIM- 210-(812) 

--() 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

KAROUT, REDA 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,847,799
 $8,384,961
 $208,867

11/14/12 
12/20/12 
08/19/15 

82%

 93%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 

20.20 

201130 

07-4X2104 
IN LOS ANGELES COUNTY @ LA-210 & LA­

134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 

CONTROLLR 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

RESLER, CAESAR 

(818)637-2509 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,185,000
 $1,073,668

 $0

02/25/14 
05/10/14 
03/31/15 

10%

 91%

07-LA-210-16.1/25.8 
07-2881U4 
NHPI- 210-(823)E 

--() 

IN & NR GLENDALE & LA CANADA FLINTR 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHAUDHARI, SUSHILKUMAR 

1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$105,495,712
 $0
 $0

02/06/15 
02/27/15 

0%

 0%

HA22 
(213)453-7555 

07-LA-210-25.2/52.1 
07-4X2004 

LOS ANGELES COUNTY ALONG LA-210 

MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

GUILL'S INC. DBA INTEGRITY 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 

PUNJABI, RAJ 

1041 W. BADILLO STE 

112 

$585,000 
$537,954 

$0 

02/25/14 
04/16/14 
02/27/15 

100% 

92% 

20.20 

201130 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 

(626)339-1601

COVINA, CA 91722 OVER RUN 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,443,961 12/29/14 3%
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$6,910
 $6,910

01/29/15 
10/31/18 

0%

HA42 
(213)712-4785 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,759,446 10/02/13 62%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,391,247
 $141,531

10/22/13 
11/19/15 

86%

HA21 
(562)860-3085 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$222,195
 $0

10/25/13 
01/30/15 
03/27/15 

95%

HB71 
90220 

(310)609-0264 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,170,507 11/13/14 19%
07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$508,710
 $47,650

11/24/14 
10/30/15 

12%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34% 
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$856,258 
$0 

07/03/12 
09/30/13 

92% 

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

07District 

07-LA-405-24.4/25.8 

Fed Aid 

HB4N 

Pgm Code 

07-241304 

Contract 

IM4-0530-(20E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

Description 

WIDEN RC SLAB 

Type Of Work 

ORTIZ ENTERPRISES INCORPORATED 

Contractor 

IRVINE CA 92618 

TRUJILLO, GILBERT 

Resident 
Engineer 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$20,743,700

Bid + CCOs

 $19,974,571

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/09/11 

Approved 

07/24/15 

Est Comp
Accepted 

95%

%Time

 100%

% Work 
Message 

07-LA-405-28.0/39 
07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0

09/05/14 
09/25/14 

0%

 0%

HA22 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

EID, EMILE 

(818)768-1939 

2554 MILLCREEK DR 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,371,611
 $25,269,108
 $2,561,263

06/28/13 
07/30/13 
10/20/15 

68%

 84%

HA22 

07-LA-605-1.5/26 
07-1W6804 

IN LA COUNTY, RTE 605 FROM POSTMILE 

1.5 TO 26.0 

PLACE DECK METHACRYLATE 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$1,268,716
 $1,386,850

 $0

04/14/14 
04/30/14 
01/28/15 

100%

 100%

COMPLETED 
02/25/15 

HM3 
(562)401-3333 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,014,880
 $759,444
 $426,802

07/21/14 
08/06/14 
09/26/16 

14%

 3%

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

(310)609-0264

18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000 
$1,028,705 

$0 

02/24/14 
05/07/14 
03/31/15 

100% 

87% 

OVER RUN 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 98%
07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$3,187,515
 $0

11/22/13 
02/27/15 

100%

SUSPENDED 

HA42 
90220 

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $108,497,770 04/04/12 52%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$60,741,232
 $1,745,471

04/30/12 
04/06/17 

56%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$633,841
 $0

12/26/13 
04/30/15 

26%

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

$726,578
 $0

08/06/09 
06/24/13 

92%

UNDERCROSSING EL MONTE CA 91731 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

$310,384
 $0

09/09/11 
03/01/15 

0%

UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100% 
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$839,023 
$741,109 

01/20/15 
04/16/15 

12% 

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928

201130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-14.2/15.5 IN VENTURA COUNTY FROM 0.8 MILE TORO ENTERPRISES, INC. RILEY, JAMES $839,171 02/09/15 0%
07-4Y6604 SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD OXNARD CA 93036 

2101 E. VENTURA BLVD. $0
 $0

03/04/15 
0%

MAINLINE RHMA-G OVERLAY AND RAMP 

HM1 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,451,446 06/05/13 100%
07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

P O BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,432,072
 $0

06/27/13 
10/28/14 

100%

COMPLETED 
02/23/15 

HM1 
PCC PROFILE GRINDING (805)480-4928 

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,298,685 05/28/14 71%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$911,238
 $193,656

06/18/14 
06/02/15 

68%

TEMPE AZ 85282 VENTURA CA 93003 

HM3 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD CORONA CA 928782229 

P O BOX 2229 13171 TELFAIR AVE 

#101 

$0
 $0

05/23/14 
08/01/14 

0%

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED 

HM1 
(818)746-0669 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,886,468 11/21/13 37%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$10,550,613
 $684,871

12/12/13 
12/31/16 

41%

HB4C 
(805)480-4928 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $205,408 04/03/14 59% 
07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$120,385 
$21,335 

04/22/14 
04/30/15 

57% 

SUSPENDED 

HB1 
(323)250-3660
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-101-39.8/43.6
 

HB5 SWPPP
 

07-VEN-118-18.7/32.6
 
07-296704
 
NHP-118 -(064)E
 

--()
 

HA21
 

07-VEN-150-32.0/34.4
 
07-4Y6404
 

HM1
 

Description

Type Of Work
 

IN VENTURA & SANTA BARBARA COUNTIES
 

FROM MOBILE PIER UNDERCROSSING TO 0.4
 

MILE SOUTH OF CASITAS PASS ROAD
 

WIDEN RDWY W/JPCP OVER
 

IN VENTURA COUNTY FROM MADERA ROAD
 

UNDER CROSSING TO LA/VEN CNTY LINE
 

PAVEMENT REPAIR & RAMP
 

IN VENTURA COUNTY FROM 0.1 MILE
 

NORTH OF STONEGATE ROAD TO 0.1 MILE
 

SOUTH OF HARVARD BOULEVARD
 

SLURRY SEAL AND DIGOUTS
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENICA CA 91355
 

INTERMOUNTAIN SLURRY SEAL,
 

INC.
 

P.O. BOX 1841
 

SPARKS NV 89432
 

Resident
 
Engineer
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BL,STE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

ALJAMAL, ABDUL
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(805)797-1348


ARROYO, HECTOR
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$58,065,483 01/03/12 60%
 $55,906,850

 $487,740
01/18/12 
02/10/16 

95%

 $16,428,926 04/29/14 100%

 $13,017,143 05/23/14
 

76%

$470,111 04/30/15
 

OVER RUN
 

$487,487 12/31/14 0%
 
$0 01/29/15
 

0%

$0
 

Totals: Authorized Final Amt: $2,381,700,876 Completed to Date: $1,353,959,051 Work This Month: $29,444,646



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-72-/6.8 07-1W6904 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-11.8/35.3 07-294704 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-9.8/14 07-273104 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-138-46.7/63.7 07-297004 

07-LA-138-69.9/75 07-2656U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 
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Cnty Rt Pm 

07-LA-710-22.6/23
 

07-LA-710-26.5/27.4
 

07-LA-710-26.5/27.4
 

07-VEN-1-1.0/10.6
 

07-VEN-1-14.2/15.5
 

07-VEN-23-17.8/20.9
 

07-VEN-23-3.5/T11.6
 

07-VEN-23-3.7/T12
 

07-VEN-101-5.2/5.2
 

07-VEN-101-.1/4.5
 

07-VEN-101-39.8/43.6
 

07-VEN-118-18.7/32.6
 

07-VEN-150-32.0/34.4
 

District 07 

Statement of Ongoing Contracts - Index 
Contract 

07-4X1304 

07-179704 

07-1797A4 

07-4X3704 

07-4Y6604 

07-1W0904 

07-4Y0404 

07-1W5604 

07-292504 

07-1952U4 

07-260704 

07-296704 

07-4Y6404 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 
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21 

Bid + CCO  Work Comp 

$376,181,549  $226,964,394


 $247,872,708  $181,873,690


 $22,665,149  $2,580,735




District 07 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $359,452,410

STORM DAMAGE REPAIR $4,415,244

 $1,371,113,816

 $2,381,700,876

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $183,184,861 

Work completed this Period:  $183,184,861 

Work Comp 

$234,344,742


 $997,043


 $707,198,446


 $1,353,959,051
 


	07

