
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1% 
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0 

02/21/14 
12/30/15 

2% 

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,686,682 03/26/14 100% 
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,553,962
 $0 

04/09/14 
08/16/15 

92% 

PLACENTIA CA 92870 (310)821-1847 OVER RUN 

HM4 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $762,291 06/17/15 0% 
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0 

07/02/15 
0% 

(310)345-6274 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9% 
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0 

01/10/13 
07/31/16 

5% 

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,953,264 12/09/14 47% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$794,656
 $163,608 

12/31/14 
02/26/16 

20% 

SUSPENDED 

HA23 
(818)364-2760 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,241,852 01/09/15 28% 
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$1,577,474 
$140,740 

02/10/15 
12/04/15 

49% 

HB4N 
(661)257-0273 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 

07-LA-2-26.4/82.3 

Fed Aid 
Pgm Code 

07-2W8304 

Contract 

STP-P002-(038)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

Description 

PAVEMENT PRESERVATION - MAINLINE 

Type Of Work 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

Contractor 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

Resident 
Engineer 

$2,721,721 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

06/18/15 

Awarded 

08/11/15 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HM1 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,656,733
 $41,876,566

 $41,120 

11/28/11 
12/21/11 
06/14/16 

9%

 98% 

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CONCORD CA 94520 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$1,573,006
 $717,601
 $166,495 

12/22/14 
02/03/15 
01/21/16 

50%

 46% 

HM2 
(818)364-2760 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$90,689,191
 $66,646,756
 $3,702,045 

08/19/11 
09/13/11 
09/06/17 

65%

 73% 

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$76,660,748
 $48,711,804
 $1,797,958 

08/14/12 
09/18/12 
08/31/17 

58%

 63% 

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125 

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$124,573,350 
$70,534,758 
$1,096,817 

08/23/12 
09/18/12 
05/30/17 

48% 

57% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $80,466,412 04/24/14 14%
 
07-215954 $11,469,779 05/13/14
ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAIR AVENUE 
 17912 CRUSADER AVE 14%

CMLN-6207-(068)N $14,929 09/18/18


INTERCHANGE SYLMAR CA 91342 
 SUITE 101 

--() 


ROADWAY WIDENING & STRIPING (SEG 5) CERRITOS CA 90703 


(562)860-3085

HB5 


07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,101,641 07/07/14 80%

07-294904 $8,507,079 07/24/14
53-1660, IN SANTA FE SPRING AND 13170 TELFAIR AVENUE 11229 S WOODRUFF AVE 
 84%

NHPI-005 -(968)E $147,817 11/30/15


DOWNEY TO THE JCT 710/5, SEP 53-785 ­ SYLMAR CA 91342 DOWNEY CA 90241 

--()
 

88, IN THE CITY OF COMM (562)401-3333 

PCC PAVE AND COLD PLANE W/OVERLAY 


HA22 


07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 0%

07-4X6404 $0 08/19/15
HONDO BRIDGE(53-0639) REPAIR/REPLACE 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 0%


$0

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 AVE. 

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 

REPAIR BRIDGE FIRE DAMAGE (562)401-3333


20.20 


201130 


07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%

07-246404 $8,413 02/23/10
CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD 2%

ACST-0053-(028)E $0 04/23/14


SEPARATION TO ROUTE 5/10 SEPARATION BUENA PARK, CA 91770 ROSEMEAD CA 91770 

00-53 0-(8E) 


PERFORM HIGHWAY PLANTING (626)572-6702

--() 


TEA1 WPCP 


07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 96%

07-2464E4 $763,974 05/17/11
COMMERCPERFORM HIGHWAY PLANTING, HMA 689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 95%


$7,642 11/20/15

PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 ROSEMEAD, CA 91770 

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700 

PLANTING 


26.700 WPCP 


07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $722,341 04/23/15 0% 

07-2W6904 $0 05/15/15
BRIDGES BETWEEN I-5 AND SR-134 933 N. BATAVIA ST. 
 902 SAN GABRIEL BLVD 0%


$0

FREEWAYS ORANGE CA 92867 ROSEMEAD, CA 91770 

BRIDGE PRESERVATION (626)572-6700
 

HM3 




 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/15 
10/02/15 


District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp 

%Time 
% Work 

MessageAccepted 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

$1,267,699
 $0 

01/09/14 
11/30/17 

0% 

--() 
REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770 PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $694,493 03/26/14 0% 
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$632,842
 $2,016 

04/17/14 
08/20/18 

0% 

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $24,438,645 07/31/14 83% 
07-295604 
NHPI-005 -(095)E 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 2090 FERN LANE 

GLENDALE CA 91226 

$15,368,888
 $1,559,835 

08/19/14 
11/09/15 

63% 

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 IN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL MCKENZIE, DARRELL $16,601,000 06/30/15 0% 
07-1W2404 
NHPI-000 -(107)E 

--() 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0 

07/15/15 
0% 

HA21 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,575,311 05/28/13 100% 
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$1,598,123
 $0 

06/13/13 
09/30/15 

96% 

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760 

07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,574,723 11/07/13 0% 
07-2777U4 
NHPI- 005-(086)E 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD BLVD, 

SUITE 100 

$2,257,252 
$4,290 

12/09/13 
12/02/17 

0% 

--() 
BOULEVARD/RIVERSIDE DRIVE TO S EL MONTE, CA 91731 PLANT EST 

HA42 
EROSION CONTROL AND SLOPE PAVING (626)572-6732 SATIS 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

EL JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$61,377,033
 $40,763,515

 $243,506 

12/06/10 
12/20/10 
12/31/18 

100%

 66% 

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$186,630,790
 $54,594,831
 $2,513,951 

11/29/12 
12/20/12 
10/03/19 

37%

 29% 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M 

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,555,684
 $59,307,651

 $51,382 

10/14/10 
10/26/10 
12/01/15 

100%

 99% 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--() 

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

SALMAN, RIDWAN 

1792 KAISER AVENUE 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$960,035
 $0
 $0 

08/31/15 
09/17/15 

0%

 0% 

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,874,060
 $105,385,858

 $0 

05/06/10 
05/24/10 
10/26/15 

86%

 91% 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$15,856,820 
$6,804,591 
$1,789,453 

12/31/14 
01/29/15 
07/31/17 

25% 

43% 

HA42 
(310)609-0264 

90220 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-5-/0 IN LOS ANGELES COUNTY, ON US-101, I­ YAKAR WANG, PAUL $8,134,655 01/23/15 25% 
07-3X9204 
NHP-X037-(174)E 

--() 

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL COVINA CA 91723 

689 EAST SAN BERNARDINO RD 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$1,697,472
 $162,663 

02/27/15 
12/02/16 

21% 

HA23 
90670 

(562)345-3144 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,608,744 12/03/14 36% 
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$1,945,127
 $200,888 

12/24/14 
10/03/16 

35% 

HA23 
(626)339-1601 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 40% 
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,022,652
 $93,189 

03/19/14 
12/20/15 

93% 

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $677,172 04/18/14 100% 
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$474,192
 $42,439 

05/13/14 
10/01/15 

70% 

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,955,906 03/24/14 14% 
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$418,658
 $250,838 

04/09/14 
05/31/16 

21% 

IRVINE CA 92614 (626)572-6700 

HM4 

07-LA-10-29.4/29.5 IN LOS ANGELES COUNTY IN CITY OF EL ODONNELL CONSTRUCTION, INC. AZIMA, HASSAN $844,802 05/07/15 86% 
07-2W9204 MONTE FROM VALLEY BOULEVARD 

UNDERCROSSING TO PECK ROAD SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD 

BOULEVARD STE100 

$722,498 
$144,035 

06/08/15 
10/25/15 

83% 

UNDERCROSSING EL MONTE, CA 91731 

HM3 
TREAT DECK/REPLACE JOINT SEALS (626)572-6732 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $54,005,560 02/29/12 61% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$50,513,787
 $590,532 

04/20/12 
10/13/15 

93% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $91,621,111 04/30/09 75% 
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$88,471,557
 $67,432 

05/18/09 
01/01/16 

96% 

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,698,897 02/10/14 24% 
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$26,989,023
 $266,731 

02/27/14 
06/05/19 

29% 

HB5 
(626)339-1601 

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,369,332 06/04/14 100% 
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

SAN FERNANDO CA 91340 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$1,438,248
 $0 

06/18/14 
05/19/15 

100% 

COMPLETED 
09/18/15 

HM3 
(909)322-6107 

07-LA-10-41.0/41 IN LA IN SAN DIMAS WEST OF EB VIA CARLSONS CONSTRUCTION INC. SANDOVAL, MARTIN $453,227 05/15/15 0% 
07-4T7004 VERDE ON-RAMP 

SLOPE EROSION CONTROL YREKA CA 96097 

1910 FORT JONES ROAD 721 BREA CANYON RD., 

SUITE 6 

$0
 $0 

06/10/15 
0% 

WALNUT, CA 91789 

HA23 
(909)594-3720 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $9,025,504 07/07/14 84% 
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,654,465 
$38,291 

07/17/14 
10/30/15 

93% 

HA22 
SLAB REPLACEMENT (909)594-3720 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15


District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $986,199 07/10/15 0% 
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (310)345-6274 

1792 KAISER AVENUE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0 

07/29/15 
0% 

HA21 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $844,431 04/10/15 47% 
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$17,240
 $14,840 

05/01/15 
12/23/15 

2% 

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,200,521 05/29/14 93% 
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$3,844,905
 $45,490 

06/18/14 
10/19/15 

88% 

HM1 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 0% 
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$452,290
 $7,760 

05/13/14 
07/02/18 

0% 

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,075,732 12/09/14 34% 
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$15,679
 $0 

12/31/14 
07/19/16 

1% 

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $506,555 04/07/15 61% 
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$492,513 
$0 

04/23/15 
11/12/15 

97% 

THOUSAND OAKS, CA 9130 SUSPENDED 

HM4 
(805)480-4928 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,374,516 11/25/14 21% 
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$792,862
 $8,690 

12/18/14 
03/25/16 

58% 

SUSPENDED 

HA23 
(626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 100% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,130,006
 $0 

07/13/10 
08/26/15 
09/17/15 

100% 

(562)860-3085 COMPLETED 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,107,765 06/30/11 65% 
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$102,037,294
 $1,608,037 

07/13/11 
10/03/17 

55% 

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, JOE $932,989 03/06/15 96% 
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 

6005 TYLER STREET 
721 BREA CANYON ROAD, 

SUITE 6 

$968,371
 $59,994 

03/23/15 
09/30/15 

99% 

RIVERSIDE CA 92503 WALNUT, CA 91789 

HM3 
(909)594-4270 

07-LA-60-.5/.5 LOS ANGELES COUNTY IN LOS ANGELES AT AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $273,112 04/15/15 29% 
07-3P7204 ROUTE 60/5 SEPERATION 

PAVEMENT REHABILITATION ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$103,201
 $103,201 

05/07/15 
12/21/15 

38% 

(626)572-6700 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $513,227 05/07/15 0% 
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

$0 
$0 

06/09/15 
0% 

SLURRY SEAL AND DIGOUTS WALNUT, CA 91789 

HM1 
(909)594-4270 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 


District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

07-LA-71-1.4/3.6 
07-2W8604 

HM1 

Description
Type Of Work 

IN LA FR VALLEY BL UC/ RANCHO RD OC 

OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING 

CPOL,RHMA & SOME DIGOUTS 

Contractor 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

Resident 
Engineer 

CAO, RODOLFO 

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

(909)598-4872 

Awarded 
Bid + CCOs 

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

$1,060,634 03/09/15 100% 
$1,025,785

 $0 
03/26/15 
06/22/15 

100% 

COMPLETED 
08/28/15 

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM 

INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 
SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

$1,176,831 
$762,683
 $39,653 

06/10/14 
06/25/14 
12/31/15 

55% 

61% 

HM3 
90220 

(310)609-0264 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$905,960 
$487,155
 $152,130 

12/23/14 
01/29/15 
04/22/19 

42% 

60% 

HB34 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,629,649 
$7,282,856
 $1,903,225 

09/15/14 
09/30/14 
12/25/15 

69% 

37% 

HA22 
(626)572-6734 

07-LA-101-2.9/21 
07-1W6504 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 

THE SUN GROUP 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

2090 FERN LANE 

GLENDALE, CA 91208 

(818)637-2506 

$962,931 
$932,726

 $0 

06/03/14 
06/24/14 
06/30/15 

98% 

97% 

HM3 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,645,672 
$5,695,003 
$200,300 

11/19/14 
12/10/14 
08/17/16 

27% 

11% 

HA22 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15


District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $268,937 05/11/15 0% 
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$0
 $0 

06/09/15 
0% 

IRVINE CA 92614 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-27.6/32.1 IN LA @ VAR LOCS VELARDE CONCRETE CONSTRUCTION,DAVIS, ALAN $603,730 03/19/15 96% 
07-2W8404 LINE DITCH,REPAIR& REPLACE CULVERTS INC. 

523 S BRAND BLVD STE 201 
1525 RANCHO CONEJO 

BLVD #102 

$642,233
 $90,936 

04/08/15 
09/21/15 

97% 

SAN FERNANDO CA 91340 THOUSAND OAKS, CA 91320 

HM1 
(805)480-4928 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 48% 
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$1,370,462
 $338,837 

11/24/14 
04/25/16 

42% 

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $483,413 06/12/14 100% 
07-4T6804 
NHPI-105 -(004)E 

--() 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$478,006
 $0 

07/11/14 
08/26/15 

100% 

COMPLETED 
08/28/15 

HB1 
90220 

(310)609-0264 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $823,199 01/16/14 51% 
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,362
 $0 

02/05/14 
12/20/15 

98% 

HA23 

07-LA-105-8.0/10.2 IN L.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 39% 
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

GSRD'S DIR'S EMERGENCY 

WESTERN STRUCTURES 

RIVERSIDE, CA 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$392,250 
$0 

11/05/14 
09/30/15 
09/23/15 

98% 

20.20 
REPAIR GSRD'S&REPLACE GRATES W/FRP'S 90220 

201130 
(310)609-0264 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$992,944
 $969,244

 $1,457 

02/25/15 
03/10/15 
12/30/15 

50%

 94% 

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-107-4.1/4.1 

HB1 

07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$309,224
 $235,823
 $24,643 

06/12/14 
07/11/14 
10/30/15 

85%

 76% 

SUSPENDED 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$939,936
 $0
 $0 

07/29/15 
08/14/15 
04/04/16 

0%

 0% 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,165,436
 $0
 $0 

09/08/15 
09/23/15 

0%

 0% 

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291
 $1,342,233

 $3,406 

10/29/13 
11/15/13 
01/31/18 

0%

 0% 

PLANT EST 

HA42 
SATIS 

07-LA-110-24.5/29.2 
07-2W6804 
STP-X037-(178)E 

--() 

IN LA @ PM 24.52/29.28 

DECK METH,SPALL REPR,APPROACH SLAB 

TRUESDELL CORP. OF WI, INC. 

DBA TRUESDELL CORP. MIDWEST 

TEMPE AZ 85282 

1310 W. 23RD STREET 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$488,488 
$0 
$0 

08/03/15 
08/14/15 
10/16/15 

0% 

0% 

HA21
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15



District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA $483,937 01/30/15 63% 
07-2W7704 LOCATIONS 

METH DECK/REPLACE JOINT SEALS 

WESTERN STRUCTURES 

6005 TYLER STREET 
13171 TELFAIR AVE 

SUITE 101 

$368,442
 $0 

02/27/15 
08/31/15 

76% 

RIVERSIDE CA 92503 SYLMAR CA 91342 

HM3 
(818)364-2760 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0% 
07-2770U4 
NH-P118-(063) 

--() 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,253,173
 $0 

01/11/13 
12/03/16 

0% 

PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 IN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. MANNAA, HASSAN $8,612,370 12/29/14 12% 
07-3X9304 
NHPX-037 -(175)E 

--() 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE 13171 TELFAIR AVENUE, 

STE 101 

SYLMAR,CA. 91342 

$59,397
 $34,000 

01/21/15 
10/19/17 

1% 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. SHALVIRI, ALI $968,732 11/21/14 98% 
07-287204 
NHP-P134-(037)E 

--() 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$907,075
 $56,560 

12/31/14 
11/02/18 

98% 

STORM WATER SOURCE CONTROL 
HA42 

07-LA-134-10.8/11.5 IN LA FR 0.2M WO ARBOR DEL-HILLMONT ODONNELL CONSTRUCTION, INC. ATASSI, KEVIN $271,835 05/21/15 0% 
07-4T7404 
NHP-P134-(038)E 

--() 

UC BRIDGE /FIGUEROA ST UC BRIDGE 

RECONSTRUCT MEDIAN CONCRETE BARRIER SAN DIMAS CA 91773 

559 W COVINA BLVD 601 S GLENOAKS BLVD. 

SUITE 310 

BURBANK, CA 91502 

$0
 $0 

06/10/15 
0% 

HB1 
(310)909-4131 

07-LA-134-/6.1 IN LA, LA-134 FR PM 0.0/6.10 170 TO PETERSON-CHASE GENERAL SHALVIRI, ALI $583,495 04/07/15 65% 
07-1W7204 0.1 MILE WEST OF CONCORD 

UNDERCROSSING 

STREET ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LN 

MONROVIA, CA 91208 

$546,223 
$274,900 

05/07/15 
11/09/15 

93% 

SLABS/PCC PROFILE GRIND SLABS IRVINE CA 92614 (818)637-2506 

HM1 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 


District 07 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-138-46.7/63.7 

07-297004 

NHP-P138-(047)E 


--() 


HA22 


07-LA-138-69.9/75 

07-2656U4 

STPG-P138-(052)E 


--() 


HB1 


07-LA-170-17.7/20.3 

07-2769U4 

NH-P170-(004) 


--() 


HA42 SWPPP 


07-LA-210-.8/4.9 

07-2768U4 

NHPI-2101-(815)E 


--() 


HA42 


07-LA-210-9.7/16.1 

07-288014 

NHPI-2101-(816)E 


--() 


HA22 


07-LA-210-15.0/36 

07-258934 

ACIM- 210-(812) 


--() 


HA42 SWPPP 


Description

Type Of Work Contractor 


IN LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY 


65TH STREET EAST P O BOX 50085 


COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 


IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY 


18/ SAN BERNARDINO CNTY LN 213 E. COLUMBIA WAY 


CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 


IN LOS ANGELES COUNTY IN NORTH Y A K A R 


HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDINO ROAD 


VANOWEN STREET TO SHELDON STREET COVINA, CA 91723 


PLANTING, INSTALL IRRIGATION, SLOPE 


IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC 


FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 


EROSION CONTROL LOS ANGELES CA 90001 


IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC 


MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 


TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 


ROADWAY REHABILITATION 


IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC 


VARIOUS LOCATIONS 8555 BANANA AVENUE 


SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 


Resident 

Engineer 


HARTANTO, HIN 


45120 13TH STREET 


WEST 


LANCASTER, CA 93534 


(661)726-0148 


TIEU, FRED 


45120 13TH STREET 


WEST 


LANCASTER CA 93534 


(661)726-0148 


IZADPANAH, MOE 


3212 ROSEMEAD 


BOULEVARD, #100 


EL MONTE, CA 91731 


(626)572-6732 


CHOU, MICHAEL 


1041 W. BADILLO SUITE 


112 


COVINA, CA 91722 


(626)339-1601 


KAROUT, REDA 


1041 W. BADILLO, 


SUITE 112 


COVINA, CA 91722 


(626)339-1601 


KAROUT, REDA 


1041 W. BADILLO SUITE 


112 


COVINA, CA 91722 


(626)339-1601
 

$7,234,056
 
$6,390,859


 $9,191
 

$8,786,487
 
$176,400

 $36,000
 

$1,799,153
 
$1,654,130


 $2,297
 

$1,699,000
 
$1,530,607


 $0
 

$41,268,268
 
$31,966,287

 $391,954
 

$8,919,393 

$8,842,667 


$10,088 


05/08/14 70%
 
05/23/14 


88%

10/15/15 


02/25/15 20%
 
03/10/15 


2%

05/03/17 


12/11/12 0%
 
01/10/13 


0%

06/02/17 


PLANT EST 


SATIS 


09/23/13 0%
 
10/15/13 


0%

08/16/17 


PLANT EST 


SATIS 


10/18/13 73%
 
11/06/13 


77%

04/15/16 


11/14/12 100% 

12/20/12 


96%

09/30/15 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 10% 
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,124,602
 $0 

05/10/14 
06/30/15 

95% 

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,287,519 02/06/15 11% 
07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$8,429,245
 $5,231,075 

02/27/15 
11/16/17 

8% 

HA22 
(213)453-7555 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100% 
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

REDUCE WATER USAGE DIR'S EME 

LANDSCAPE & CONCRETE 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$563,120
 $0 

04/16/14 
04/24/15 

100% 

COMPLETED 
08/26/15 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100% 
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0 

04/13/12 
04/22/13 

100% 

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,479,272 12/29/14 12% 
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$473,876
 $0 

01/29/15 
10/31/18 

33% 

HA42 
(213)712-4785 

07-LA-405-1.6/15.8 IN LOS ANGELES COUNTY, BETWEEN J. FRANCIS COMPANY BUI, KEVIN $666,955 06/30/15 31% 
07-2W7504 
NHP-X037-(177)E 

--() 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$151,868 
$151,868 

07/23/15 
11/30/15 

23% 

HA21 
(562)401-3333 
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Statement of Ongoing Contracts as of 09/20/15 
10/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,794,446 10/02/13 85% 
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,526,192
 $1,900 

10/22/13 
11/19/15 

89% 

HA21 
(562)860-3085 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 23% 
07-4X5804 LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

INC. 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$85,673
 $0 

08/13/15 
05/15/16 

3% 

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 
INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

201130 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,249,963 11/13/14 59% 
07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$1,783,549
 $0 

11/24/14 
11/30/15 

42% 

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67% 
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0 

07/03/12 
06/30/15 

97% 

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0% 
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0 

09/25/14 
11/17/15 

0% 

HA22 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,089,761 06/28/13 93% 
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$28,935,147 
$378,588 

07/30/13 
10/20/15 

95% 

HA22
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10/02/15 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $710,867 06/03/15 0% 
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$0
 $0 

06/22/15 
12/07/15 

0% 

SUSPENDED 

HB1 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,223,477 07/21/14 32% 
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,855,799
 $35,350 

08/06/14 
09/26/16 

8% 

HA22 
(213)798-5970 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,490,000 05/29/15 5% 
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$19,181
 $14,431 

07/02/15 
12/30/16 

1% 

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $109,308,065 04/04/12 63% 
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$70,801,360
 $889,402 

04/30/12 
04/24/17 

64% 

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-21.3/21.3 IN CITY OF BELL SO. OF ATLANTIC BLVD SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $735,000 04/28/15 100% 
07-4X4404 IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & OAKLAND, CA 94621 

8201 EDGEWATER DR #101 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$275,388
 $0 

06/16/15 
11/30/15 

37% 

SUBSEQUENT FIRE DIR'S E (562)404-3333 OVER RUN 
REPAIR DAMAGE CAUSED BY FUEL SPILL 

20.20 

201130 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100% 
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$667,108 
$0 

12/26/13 
06/10/15 

27% 

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 
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Statement of Ongoing Contracts as of 09/20/15 
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District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
 
07-4X3704 $3,853,197 01/20/15
POSAS REMOVE/CLEAR MUD AND DEBRIS P.O. BOX 1000 1525 RANCHO CONEJO 55%


$333,698 10/30/15

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 BLVD, SUITE 102 

SYSTEMS DIR'S EMERGENCY FORCE 
 THOUSAND OAKS CA 91320 OVER RUN 

REMOVE/CLEAR MUD AND DEBRIS (805)480-4928


20.10 


201130 


07-VEN-1-14.2/15.5 IN VENTURA COUNTY FROM 0.8 MILE TORO ENTERPRISES, INC. ARROYO, HECTOR $879,171 02/09/15 93%

07-4Y6604 $600,726 03/04/15
SOUTH OF PLEASANT VALLEY ROAD TO 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO 68%


$600,726 09/30/15

CHANNEL ISLANDS BOULEVARD OXNARD CA 93036 
 BLVD STE102 

MAINLINE RHMA-G OVERLAY AND RAMP 
 THOUSAND OAKS CA 91320 


(805)480-4928

HM1 


07-VEN-1-27.1/28.5 IN VENTURY COUNTY FROM HOBSON COUNTY GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $610,247 04/27/15 92%

07-4T7504 $450,498 05/07/15
PARK TO MOBIL PIER ROAD PO BOX 6744 
 1525 RANCHO CONEJO 74%


$0 08/31/15

MILL AND FILL RHMA FROM EP TO EP SANTA BARBAA CA 93160 
 BLVD STE102 


THOUSAND OAKS, CA 91320 


(805)480-4928

HA22 


07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 100%

07-1W0904 $1,015,546 05/23/14
FROM SHEKELL ROAD TO 0.1 MILE SOUTH P O BOX 2229 
 13171 TELFAIR AVE 100%


$0 07/21/15

OF GRIMES CANYON ROAD CORONA CA 928782229 
 #101 
 08/28/15

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 COMPLETED 


(818)746-0669

HM1 


07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $931,990 05/15/15 28%

07-3P7004 $300,314 06/10/15
1116 MARICOPA HWY 111 N. GROVE AVE. 
 1525 RANCHO CONEJO 32%


$71,459 04/25/16

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 
 BLVD STE102 


THOUSAND OAKS, CA 91320 


(805)480-4928

HA12 


07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 0% 

07-2W8704 $0 05/07/15
OL, DIGOUTS PO BOX 2229 1525 RANCHO CONEJO 0%

STP-P033-(080)E $0


CORONA CA 92878 
 BLVD STE102 

--() 


THOUSAND OAKS, CA 91320 SUSPENDED 

(805)480-4928


HM1 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $26,665,025 11/21/13 54% 
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$18,376,841
 $428,549 

12/12/13 
01/18/17 

68% 

HB4C 
(805)480-4928 

07-VEN-101-9.2/9.2 VEN 101 CHP COMMERCIAL VEHICLE ACCESS LIMITED CONSTRUCTION DAVIS, ALAN $885,000 02/20/15 100% 
07-4X4204 ENFORCEMENTFACILITY IN CITY OF 

CAMARILLO MITIGATE ROCKFALL DEBRIS, SAN LUIS OBISPO, CA 93401 

225 SUBURBAN ROAD #1 1525 RANCHO CONEJO 

BLVD SUITE 102 

$787,410
 $0 

03/25/15 
07/21/15 

89% 

SCALING & SHOTCRETE DIR'S EMERGE THOUSAND OAKS, CA 91320 

20.20 
PERFORM SCALING TO REMOVE LOOSE 

ROCKS 
(805)480-4928 

201130 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ $1,776,260 09/01/15 0% 
07-276004 
NHP-Q101-(270)E 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

PALMDALE OFFICE 

213 COLUMBIA WAY 

$0
 $0 

09/16/15 
0% 

--() 
20% OF TRASH REDUCTION LANCASTER CA 93535 

PSSR FOR BMP'S IN VEN TRASH TMDL 
HA42 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,484,319 01/03/12 71% 
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$57,722,918
 $41,236 

01/18/12 
01/15/16 

97% 

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $15,923,984 04/29/14 100% 
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$17,173,305
 $207,275 

05/23/14 
10/30/15 

96% 

OVER RUN 

HA21 
(805)797-1348 

07-VEN-150-32.0/34.4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $514,487 12/31/14 83% 
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

INC. 

P.O. BOX 1841 
1525 RANCHO CONEJO 

BLVD STE102 

$443,849 
$443,849 

01/29/15 
10/01/15 

71% 

SLURRY SEAL AND DIGOUTS SPARKS NV 89432 THOUSAND OAKS CA 91320 

HM1 
(805)480-4928 
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10/02/15 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,006,571,368 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,131,654,157 

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $29,547,635 

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-3X9204 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-29.4/29.5 07-2W9204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-.5/.5 07-3P7204 

07-LA-66-/3 07-1W7004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-27.6/32.1 07-2W8404 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-2.6/0 07-3X3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-24.5/29.2 07-2W6804 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-134-/6.1 07-1W7204 

07-LA-138-46.7/63.7 07-297004 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA-710-22.6/23 07-4X1304 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-27.1/28.5 07-4T7504 

07-VEN-1-14.2/15.5 07-4Y6604 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-101-9.2/9.2 07-4X4204 

07-VEN-101-14.0/21 07-276004 
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District 

Federal Aid 

-I­


-F­


-S­


-SH­


-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-101-.1/4.5 07-1952U4 19



07-VEN-101-39.8/43.6 07-260704 19



07-VEN-118-18.7/32.6 07-296704 19



07-VEN-150-32.0/34.4 07-4Y6404 19



Statement of Ongoing Contracts - Federal Aid 

07



Category  Bid + CCO 

FEDERAL AID (INTERSTATE) $224,639,944
 

FEDERAL AID (PRIMARY) $166,432,620
 

FEDERAL AID (SECONDARY) $26,527,616
 

STATE HIGHWAY $351,844,243
 

STORM DAMAGE REPAIR $4,499,244


 $1,232,627,702


 $2,006,571,368


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

07 $6,750,139



Work Comp 

$92,372,645


 $124,222,450


 $3,812,049


 $247,068,417


 $1,671,224


 $662,507,373


 $1,131,654,157





 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

Work completed this Period:  $6,750,139 
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