
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALA-580-1.5/8.7 
10-0N1404 

IN ALAMEDA COUNTY NEAR LIVERMORE AT 

VARIOUS LOCATIONS FROM GRANT LINE 

ROAD UNDERCROSSING TO 0.4 MILE WEST 

OF GREENVILLE ROAD UNDER 

PRISM ENGINEERING INC. 

CA 95050 

630 REED STREET SANTA CLARA, 

SINGH, PARMINDER 

PARADISE CONSTRUCTION 

OFFICE 157 SLOAN 

COURT SUITE 

$564,702
 $444,295
 $187,236

12/03/08 
12/18/08 
09/15/09 

64%

 78%

HB4N WPCP 
INSTALL TRAFFIC ELECTRICAL SYSTEM 

(209)601-8697 

B TRACY CA 95304 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA, CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$6,098,785
 $2,831,908
 $639,258

03/18/08 
04/17/08 
07/14/10 

6%

 47%

SUSPENDED 

HA11 WPCP 

10-AMA-16-/9.4 

HA22 

10-0S4904 

WPCP 

IN AMADOR COUNTY AT AND NEAR FOREST 

HOME FROM SACRAMENTO COUNTY LINE TO 

ROUTE 49 

PME CHIP SEAL 

INTERNATIONAL SURFACING 

SYSTEMS 

MODESTO, CA 95352 

POST OFFICE BOX 4770 

RICE, CLIFFORD A. 

(209)333-6922 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$483,133
 $378,541

 $0

04/09/09 
04/24/09 
12/31/09 

50%

 77%

10-AMA-49-5.6/0 
10-0S8204 

IN AMADOR AND STANISLAUS TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE RUSTIC RAIL FENCING 

ARROW FENCING 

CALPELLA CA 95418 

P. O. BOX 385 

PAWAN KUMAR GARG 

WATERFRONT 

CONSTRUCTION OFFICE, 

611 SAN JUAN AVE 

$85,375
 $89,909

 $0

04/20/09 
05/07/09 
08/10/09 

100%

 100%

COMPLETED 
08/10/09 

WPCP 
(209)470-8777 

STOCKTON, CA 95203 

10-AMA-49-7.0/11 

HE14 

10-049954 

SWPPP 

IN AMADOR COUNTY IN AND NEAR SUTTER 

CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

AMADOR CREEK BRIDGE 

PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPE COMPANY, INC 

STOCKTON, CA 95209 

OSHITA, STANLEY T. 

(209)333-6928 

800 WEST EIGHT MILE ROAD 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$1,961,803
 $1,860,890

 $0

11/20/06 
12/26/06 
12/31/12 

0%

 0%

PLANT EST 

SATIS 

10-AMA-88-29.5/0 

HB1 

10-499804 
ACST-P088-(049)E 

G P0-88 0-(9E) 

--() 

SWPPP 

IN AMADOR COUNTY AT PIONEER FROM 0.3 

KM EAST OF CARSON DRIVE TO 0.3 KM 

EAST OF DEFENDER GRADE ROAD 

WIDEN ROADWAY 

TEICHERT CONSTRUCTION STOCKTON 

DISTRICT 

STOCKTON, CA 95201 

RICE CLIFFORD A. 

(209)333-6922

POST OFFICE BOX 1118 
1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$988,888 
$952,338 

$0 

04/22/08 
05/21/08 
12/31/09 

96% 

89% 
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State of California Department of Transportation	 Page 2
 

Statement of Ongoing Contracts as of 08/20/09

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-AMA-88-32.3/38 IN AMADOR COUNTY IN AND NEAR BARTON GEORGE REED, INC. RICE, CLIFFORD A. $791,115 06/11/09 30%

10-0S4704 $65,510 06/24/09
FROM 0.1 MILE WEST OF WAGON WHEEL POST OFFICE BOX 548
 1110 WEST KETTLEMAN	 8%

SARR-P088-(052)E	 $65,510 12/31/09


DRIVE TO 0.1 MILE WEST OF SILVER LAKE LANE, SUITE 35

P0-88 0-(2E) SONORA, CA 95370


ROAD	 LODI, CA 95240 SUSPENDED

--()
 

RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6922

HA22 WPCP
 

10-AMA-88-60.8/66.7	 IN AMADOR COUNTY AT AND NEAR PLASSE GRAHAM CONTRACTORS, INC. RICE, CLIFFORD A. $312,510 06/11/09 11%


FROM 2.0 MILES WEST OF TRAGEDY POST OFFICE BOX 26770
10-0S4404	 $32,882 06/25/09
1110 WEST KETTLEMAN	 11%

SARR-P088-(053)E	  $32,882 12/31/09


SPRINGS ROAD TO 0.3 MILE EAST OF KIT LANE, SUITE 35

P0-88 0-(3E) SAN JOSE, CA 95159


CARSON LODGE ROAD	 LODI, CA 95240
 SUSPENDED

--()
 

APPLY SEAL COAT (209)333-6922

HM1 WPCP
 

10-CAL-4-21.1/23.4	 IN CALAVERAS COUNTY IN AND NEAR TEICHERT CONSTRUCTION SHIVINDER SINGH $24,644,445 08/10/07 39%


ANGELS CAMP FROM 0.3 KM WEST OF P.O. BOX 1118
10-362504	 $23,142,350 09/07/07
P.O. BOX 280	 94%

$498,556 08/20/10


ROUTE 4 AND 49 INTERSECTION TO 0.9 KM ANGELS CAMP, CA-95222

STOCKTON, CA-95201


EAST OF ROLLERI BYPASS ROA	 (209)736-6910
 
CONSTRUCT HIGHWAY AND BRIDGES
 

HE14 SWPPP
 

10-CAL-4-40.1/40.6	 IN CALAVERAS COUNTY NEAR ARNOLD FROM TEICHERT CONSTRUCTION INC SHIVINDER SINGH $640,506 06/02/09 30%


MEADOWMONT WAY TO 0.3 KM WEST OF P.O. BOX 1118
10-0E4204	 $137,666 06/24/09
P.O. BOX 280	 22%

$137,666 10/23/09


MEADOWVIEW ROAD	 ANGELS CAMP, CA 95222

STOCKTON, CA 95201


WIDEN ROADWAY	 (209)736-6910
 

HB4N SWPPP
 

10-CAL-49-20.5/30.9	 IN CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, INC. RICE, CLIFFORD A. $1,976,036 01/06/09 76%


RTE 12 TO 0.7 MI N OF NORTH LOMBARD I POST OFFICE BOX 548
10-0S4104	 $1,706,263 01/27/09
1110 WEST KETTLEMAN	 86%

$583,645 12/31/09


DR & IN CALAVERAS AND AMADOR COUNTIES LANE, SUITE 35

SONORA, CA 95370


IN AND NR JACKSON 	 LODI, CA 95240 SUSPENDED
 
RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6922


WPCP
 

10-MER-5-.4/32.3	 IN MERCED COUNTY AT VARIOUS LOCATIONS RICHARD A HEAPS ELECTRICAL $1,533,811 07/08/09 0%
 

INSTALL TRAFFIC MONITORING STATIONS CONTRACTOR INC
10-0E7204	 $0 08/12/09
 
0%


$0

8909 FLORIN ROAD
 

SACRAMENTO CA 95829
 

HB4N WPCP (916)386-8857
 



 

 

 

 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-59-14.1/0 IN MERCED COUNTY IN MERCED AT CHILDS BART KREIGER PROJECT MANAGER KEWAL VIRK $418,722 03/13/09 69%
10-0N9004 AVENUE 

INSTALL NEW SIGNALS 

TEICHERT CONSTRUCTION 835 

SOUTH KILROY ROAD. TURLOCK, 
107 HERON WAY.P.O. 

BOX 311 

$250,490
 $174,800

04/03/09 
09/01/09 

60%

CA. 95381 MERCED, CA. 95341 

HB1 WPCP 
P.O. BOX 3367 (559)696-1545 

TURLOCK, CA. 95381 

10-MER-59-22.6/23.3 IN MERCED COUNTY ABOUT 10 KM NORTH OF BART KRIEGER PROJECT MANAGER KEWAL VIRK $1,227,458 06/25/09 13%
10-0F6504 
ACHS-S059-(048)E 

P S0-59 0-(8E)

--() 

MERCED FROM 0.2 KM SOUTH OF OAKDALE 

TO 0.5 KM NORTH OF OAKDALE ROAD 

INTERSECTION REALIGNMENT 

TEICHERT CONSTRUCTION 835 

SOUTH KILROY TURLOCK, CA. 

95381 

P.O. BOX 3367 
(559)696-1545 

POST BOX 311 

MERCED, CA. 

$98,886
 $98,886

07/21/09 
10/29/09 

8%

HB1 SWPPP 

TURLOCK, CA. 95381 

10-MER-59-26.9/27.5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VIRK $6,991,117 09/25/07 0%
10-1A0704 
ASCT-S059-(047)E 

MERCED FROM 0.5 KM SOUTH TO 0.5 KM 

NORTH OF MERCED RIVER BRIDGE 

$6,952,376
 $267,248

10/24/07 
11/04/09 

0%

HA21 

S0-59 0-(7E) 

--() 

SWPPP 

REPLACE BRIDGE 
(916)635-9370 

(559)696-1545 PLANT EST 

SATIS 

10-MER-99-15.2/16.2 IN MERCED COUNTY IN MERCED FROM O WATKIN & BORTOLUSSI, INC. HASSAN JAKHAR $1,313,328 01/06/06 82%
10-482314 
ACNH-P099-(477)E 

STREET UNDERCROSSING TO 0.5 KM NORTH 

OF V STREET UNDERCROSSING 

77 LARKSPUR STREET $1,264,267
 $0

01/17/06 
08/24/09 

97%

--() 
HIGHWAY PLANTING RESTORATION 

SAN RAFAEL, CA 94901 
(209)726-5485 

HA25 SWPPP 

10-MER-99-18.5/0 IN MERCED COUNTY IN MERCED AT TODD ANDERSON JEFFCO PAINTINGKEWAL VIRK $559,210 04/17/09 83%
10-0N1704 FRANKLIN ROAD OVERCROSSING 

REPAINT BRIDGE 

& COATING INC.1260 RAILROAD 

AVE.P.O. BOX2015 
107 HERON WAY, P.O. 

BOX 311 

$315,580
 $120,776

05/05/09 
09/10/09 

56%

1260 RAILROAD AVE.BLDG. 750 MERCED, CA. 95341 

HM3 WPCP P.O. BOX 2015, VALLEJO.CA. 
(559)696-1545

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING SAYED HASHEMYAN $31,534,761 03/20/08 99% 
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

INC. 

P O BOX 6227 
490 S. GOLDEN STATE 

BLVD. 

$25,033,728 
$766,785 

04/07/08 
08/23/10 

77% 

CONSTRUCT FREEWAY AND BRIDGES 
CONCORD CA 94524 

TURLOCK, CA 95381-1863 

HE14 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE, INC. HASSAN JAKHAR $600,971 08/19/08 16%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

STOCKTON, CA 95209 

800 WEST EIGHT MILE RD 

(209)724-9096 

P.O. BOX 311 

MERCED, CA 95341 

$406,105
 $24,110

09/10/08 
07/31/12 

67%

SWPPP 

10-MER-140-/0 IN MERCED AND MARIPOSA COUNTIES AT CIMRRON INC. HASSAN JAKHAR $138,497 06/02/09 100%
10-0Q5504 VARIOUS LOCATIONS 

REPLACE STORM DRAINAGE SYSTEMS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(209)724-9096 

P.O. BOX 311 

MERCED, CA 95341 

$132,647
 $0

06/16/09 
08/18/09 

100%

COMPLETED 
08/18/09 

WPCP 

10-MER-152-/13.2 IN MERCED COUNTY ABOUT 7 MILES WEST GRANITE CONSTRUCTION COMPANY HASSAN JAKHAR $3,189,994 04/01/09 80%
10-0S4004 OF LOS BANOS FROM SANTA CLARA COUNTY 

LINE TO ROUTE 152/33 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
FRESNO, CA 93706 

2716 GRANITE COURT P.O. BOX 311, MERCED, 

CA 95341 

$3,121,456
 $162,142

04/20/09 
08/27/09 
08/27/09 

97%

WPCP 
(209)724-9096 

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC $4,849,465 07/23/09 0%
10-283204 
ACST-P004-(132)E

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

315 FYFFE AVENUE SUITE G $0
 $0

08/10/09 
0%

 P0-04 1-(2E) 
PAVEMENT REHABILITATION 

STOCKTON CA 95203 

--() (209)467-4102 

HA22 SWPPP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $845,956 02/26/09 36%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P O BOX 1355 
WATERFRONT 

CONSTRUCTION OFFICE 

$139,412
 $131,422

03/20/09 
10/08/09 

16%

HM3 WPCP 

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

611 SAN JUAN AVENUE, 

STOCKTON, CA 95203 
SUSPENDED 

(209)942-6160 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION CHARLES HAGOOD $741,000 10/23/08 16% 
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)608-0054

611 SAN JUAN AVENUE 

SACRAMENTO, CA 95203 

$525,458 
$132,406 

11/14/08 
08/26/09 

71% 

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-.3/6.4 IN SAN JOAQUIN COUNTY ABOUT 7 MILES C C MYERS INC WAZIRI, MOHAMMAD $677,905 05/19/09 0%

HM3 

10-0N4104 

WPCP 

SOUTH OF LATHROP FROM GAFFERY ROAD 

UNDERCROSSING TO ROUTE 5/33 

SEPARATION AND OVERHEAD 

TREAT BRIDGE DECKS METHACRYLATE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

P O BOX 2948 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$0
 $0

06/16/09 
10/28/09 

0%

10-SJ-5-3.3/49.2 IN SAN JOAQUIN COUNTY ON ROUTE 5 AT DEBRUIN CONSTRUCTION INC WAZIRI,MOHAMMAD $344,362 04/27/09 90%
10-0N2704 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1110 W KETTLEMAN LN, 

SUITE 35 

$338,780
 $56,338

05/08/09 
09/01/09 

87%

HM3 WPCP 

(209)462-5100 
(209)470-8790 

LODI, CA 95240 

10-SJ-5-12.9/12.9 IN SAN JOAQUIN COUNTY IN LATHROP AT C C MYERS INC MARQUEZ, PAMELA J $920,815 06/19/09 31%
10-0U3304 PARADISE CUT BRIDGE 

REPLACE STEEL BEARING ASSEMBLIES 
RANCHO CORDOVA CA 957426811 

3286 FITZGERALD ROAD 157 SLOAN CT, SUITE B 

TRACY, CA 95304 

$158,908
 $158,908

07/02/09 
10/11/09 

17%

(916)635-9370 
(209)221-6585 

WPCP 

10-SJ-5-13.8/25.4 IN SAN JOAQUIN COUNTY IN AND NEAR GRANITE CONSTRUCTION MARIO CASTILLO $3,056,516 05/09/08 100%
10-0S2804 LATHROP AND STOCKTON FROM PARADISE 

CUT OVERFLOW BRIDGE TO ROUTE 5/4 

SEPARATION 
STOCKTON, CA 

P.O. BOX 151 

95201 
(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,761,023
 $804,797

07/21/08 
08/24/09 
08/25/09 

86%

RESURFACE HIGHWAY 
HM WPCP 

10-SJ-5-25.6/26.1 IN SAN JOAQUIN COUNTY IN STOCKTON AT PENHALL COMPANY NOMER GUTIERREZ $1,293,641 05/23/08 100%
10-0N2504 VARIOUS LOCATIONS FROM ANDERSON 

STREET UNDERCROSSING TO ROUTE 5/4 

SEPARATION 
SAN LEANDRO CA 94577 

13750 CATALINA ST 

(209)942-6160 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$1,241,222
 $0

06/16/08 
08/06/09 

100%

COMPLETED 
08/06/09 

TREAT BRIDGE DECKS 
HM3 WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION GREG BERRY $380,690 04/15/09 0% 
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

INSTALL TRAFFIC SIGNAL 

EAST OF 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(209)948-7208

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0 
$0 

04/28/09 
10/01/09 

0% 

HB1 SWPPP 
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State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

10-SJ-26-15.3/15.9 IN SAN JOAQUIN COUNTY NEAR BELLOTA 
10-499004 FROM CALAVERAS RIVER BRIDGE TO 1.5 KM 
ACST-P026-(022)E 

WEST OF DUCK CREEK BRIDGE 
P0-26 0-(2E) 

REALIGN EXISTING CURVE 
--() 

HB1 SWPPP 

10-SJ-88-3.2/0 IN SAN JOAQUIN COUNTY NEAR WATERLOO 
10-0L9504 AT ALPINE ROAD 
ACHS-PO88-(050)S 

INSTALL TRAFFIC SIGNAL 
GPO8-8 05-(HSI)P 

10 0-88-() 

HB1 WPCP 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO 
10-0G3204 FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 
ACHS-P088-(051)S

KM EAST OF PEZZI ROAD 
GP08-8 05-() 

REALIGN OFFSET INTERSECTION 
--() 

HB1 SWPPP 

10-SJ-88-13.8/16.4 IN SAN JOAQUIN COUNTY AT OR NEAR 
10-0G7604 LOCKEFORD FROM 0.2 MILE NORTH OF WEST 

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF 

DISCH ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

10-SJ-99-21.9/21.9 IN SAN JOAQUIN COUNTY NEAR STOCKTON 
10-0N8404 AT CALAVERAS RIVER OVERCROSSING 

REHABILITATE FRONTAGE ROADS 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

HB1 SWPPP 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

PO BOX 151
 

STOCKTON CA 95201
 

SIMON COSTA COLUMBIA ELECTRICGREG BERRY
 

Resident 
Engineer 

NOMER GUTIERREZ
 

611 SAN JUAN AVENUE
 

STOCKTON CA 95203
 

(209)942-6160
 

1980 DAVIS ST
 

SAN LEANDRO, CA 94577
 

KNIFE RIVER CONSTRUCTION C/O
 

LEO VASCONCELOS
 

655 WEST CLAY STREET
 

STOCKTON, CA 95206 1722
 

GEORGE REED INC.
 

POBOX 4760
 

MODESTO, CA 95352
 

TOM MAYO CONSTRUCTION INC
 

4735 E FREMONT STREET
 

STOCKTON CA 95215
 

(209)943-6248
 

SCOTT ESSON WATKIN &
 

BORTOLUSSI, INC.
 

77 LARKSPUR ST
 

SAN RAFAEL, CA 94901-4886
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)948-7208
 

NOMER GUTIERREZ
 

WATERFRONT
 

CONSTRUCTION OFFICE,
 

611 SAN JUAN AVE
 

STOCKTON, CA 95203
 

(209)942-6160
 

MARIO CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)941-1926
 

CHARLES HAGOOD
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)948-7742


 $2,201,662 05/18/06 0%
 $2,326,573

 $0
05/31/06 
09/21/09 

0%

PLANT EST 

SATIS 

$287,485 10/03/08 98%
 $272,741

 $0
10/30/08 
06/21/09 

96%

 $994,474 05/26/09 18%
 $119,695
 $111,935

06/05/09 
02/08/10 

12%

 $1,493,498 08/19/08 98%
 $1,450,139
 $591,891

09/04/08 
08/24/09 

95%

08/27/09 

$254,644 05/28/09 0%
 $0
 $0

06/24/09 
0%

 $316,370 01/28/09 0% 
$255,535 

$1,325 
02/17/09 
06/04/12 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-36.7/36.7 IN SAN JOAQUIN COUNTY NEAR GALT AT CHRISTIE CONSTRUCTORS INC $167,420 06/04/09 0%
10-0N3904 COLLIER ROAD OVERCROSSING 

REPAIR BRIDGE GIRDER 

4925 SEAPORT AVENUE $0
 $0

07/09/09 
0%

RICHMOND CA 94804 

(510)215-4820 

HA21 WPCP 

10-SJ-99-/0 IN SAN JOAQUIN CO. IN RIPON AT THE AMERICA CIVIL CONSTRUCTORS NOMER GUTIERREZ $1,837,403 05/28/09 34%
10-3A6304 STANISLAUS RIVER BRIDGE 

RESURFACE BRIDGE DECKS 

WEST COAST 

3701 MALLARD DRIVE, 
WATERFRONT 

CONSTUCTION OFFICE, 

$1,255,888
 $491,746

06/11/09 
12/08/09 

68%

HM3H WPCP 

BENICIA, CA 94510 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

(209)942-6160 

10-SJ-205-2.4/0 IN SAN JOAQUIN COUNTY NEAR TRACY AT VALENTINE CORPORATION MARQUEZ, PAM $827,369 06/08/09 0%
10-0N4004 HANSEN ROAD OVERCROSSING 

REPAIR GIRDER 
SAN RAFAEL CA 949129337 

P O BOX 9337 157 SLOAN COURT, 

SUITE B 

$0
 $0

06/25/09 
01/12/10 

0%

HA21 WPCP 

(415)453-3732 
(209)221-6585 

TRACY, CA 95304 

10-SJ-205-3.0/13.6 IN SAN JOAQUIN COUNTY IN AND NEAR OC JONES/CC MYERS JV MARQUEZ, PAMELA J $86,802,669 03/28/06 0%

HB4C 

10-300164 
ACNH-X077-(014)N

 X0-77 0-(4N) 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND BRIDGES 
BERKELY,CA 94710 

1520 FOURTH STREET 

(209)221-6585 

157 SLOAN COURT, 

SUITE B 

TRACY, CA 95304 

$85,378,188
 $188,939

04/12/06 
09/10/10 

0%

PLANT EST 

SATIS 

10-SJ-205-8.1/8.1 IN SAN JOAQUIN COUNTY IN TRACY AT GRANITE CONSTRUCTION COMPANY SINGH, PARMINDER $108,985 10/03/08 85%
10-0N1304 MACARTHUR DRIVE 

MODIFY TRUCK TURNING RADIUS 
WATSONVILLE, CA 95077 

P.O BOX 50085 157 SLOAN COURT, 

SUITE B 

TRACY, CA 95304 

$87,521
 $51,572

10/17/08 
08/24/09 

80%

HB4N WPCP 
(209)601-8697 

10-SJ-205-/3.2 IN SAN JOAQUIN COUNTY NEAR TRACY FROM GEORGE REED INC. MARQUEZ, PAM $1,000,599 04/27/09 100% 
10-0S4304 

WPCP 

ALAMEDA COUNTY LINE TO 0.4 MILE W OF 

HANSEN ROAD OVERCROSSING AND VARIOUS 

LOCATIONS 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(209)334-0790 

(209)221-6585

157 SLOAN COURT, 

SUITE D 

TRACY, CA 95304 

$861,669 
$0 

05/07/09 
08/17/09 

100% 

COMPLETED 
08/17/09 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

10District 

10-STA-4-1.6/0 

Fed Aid 
Pgm Code 

10-0G2004 

Contract 
Location 

Storm Water 
Plan 

IN STANISLAUS COUNTY NEAR FARMINGTON 

AT ROCK CREEK BRIDGE 

Description 

CONSTRUCT ROCK SLOPE PROTECTION 

Type Of Work 

CAL NEVA CONSTRUCTION 

SERVICESINC 

Contractor 

P O BOX 64 

Resident 
Engineer 

$132,972

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/09 

Awarded 

07/08/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

LOOMIS CA 95650 

HA21 SWPPP (916)543-3360 

10-STA-33-.5/14.5 

HA22 

10-0G7704 
SARR-S033-(069)E 

S0-33 0-(9E)

--() 

WPCP 

IN STANISLAUS COUNTY IN NEWMAN FROM 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY 

KNIFE RIVER CONSTRUCTION 

STOCKTON CA 952060099 

(209)948-0302 

P O BOX 6099 

$1,303,730
 $0
 $0

08/17/09 
08/26/09 

0%

 0%

10-STA-33-17.8/27.1 
10-0S4604 
SARR-P033-(068)E 

P0-33 0-(8E) 

--() 

WPCP 

IN MERCED COUNTY IN AND NEAR DOS 

PALOS AND IN STANISLAUS COUNTY AT AND 

NEAR WESTLEY SOUTH OF ROGERS ROAD TO 

SJ CO LINE 

RUBBERIZED HOT ASPHALT OVERLAY 

MARK KRASKO PROJECT MANAGER 

TEICHERT CONSTRUCTION 835 

SOUTH KILROY ROAD 

TURLOCK,CA.95381 

P.O.BOX 3367 

KEWAL VIRK 

(559)696-1545 

107 HERON WAY. P.O. 

BOX 311 

MERCED, CA. 95341 

$1,847,696
 $1,701,022
 $1,701,022

06/16/09 
06/25/09 
08/31/09 
09/02/09 

86%

 92%

TURLOCK,CA. 95381 

10-STA-99-1.7/14.9 
10-0N2804 

IN CALAVERAS, STANISLAUS AND SAN 

JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS) 

CONSTRUCT APPROACH SLABS 

CAROLINO CONSTRUCTION 

CORPORATION 

NATIONAL CITY CA 91950 

3035 EAST 8TH STREET 

$581,938
 $0
 $0

05/26/09 
06/16/09 

0%

 0%

HM3 WPCP (619)474-4242 

10-STA-99-9.9/15 

HA25 

10-0F7204 
ACNH-P099-(500)E

--() 

SWPPP 

IN STANISLAUS COUNTY IN AND NEAR 

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 

PLANTING AND IRRIGATION 

WATKIN AND BORTOLUSSI INC 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC 

SAN RAFAEL CA 949014886 

SUTTI, RENEE' M. 

(209)667-114777 LARKSPUR STREET 

P.O. BOX 1863 

TURLOCK, CA. 95381-1863 

$4,266,373
 $3,900,168

 $34,961

02/06/06 
02/22/06 
04/07/10 

76%

 91%

(415)453-4691 

10-STA-99-11.9/11.9 

HE11 

10-2A7704 

SWPPP 

IN STANISLAUS COUNTY IN CERES FROM 

0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

NEHEMIAH CONSTRUCTION INC 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

DEOL HARMINDER 

(209)667-1869

PO BOX 1863 

TURLOCK, CA 95381 

$17,122,362 
$11,283,128 
$1,124,415 

06/23/08 
07/09/08 
07/11/11 

34% 

65% 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM/OBAIDULLAH $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 W HWY 12 "ABDUL" RASHID 

WATERFRONT 

CONSTRUCTION FIELD 

$1,611,520
 $5,616

10/16/07 
12/23/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION OFFICE SATIS 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

(209)948-7216 

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 

P O BOX 50085 $0
 $0

07/28/09 
0%

WATSONVILLE CA 950775085 

(831)724-1011 

HB4N SWPPP 

10-STA-108-22.4/26.5 IN STANISLAUS COUNTY IN MODESTO FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH $5,760,745 08/06/08 23%
10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$2,016,013
 $236,117

08/15/08 
10/24/09 

33%

HA22 SWPPP 
(209)610-0806 

10-STA-108-30.5/31.6 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED P.O. BOX 4760 DAVID ABLEDU $716,950 09/02/08 100%
10-0L7204 
ACHS-P108-(046)E 

PGP1-08 0-(6E) 

--() 

RIVERBANK FROM MID MAIN CANAL TO 

HOWARD AVENUE 

HOT MIX ASPHALT RESURFACING 

MODESTO, CA 95352 

(209)483-5812 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$697,311
 $0

09/15/08 
08/14/09 

100%

COMPLETED 
08/14/09 

HB1 WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,623,975 04/10/09 100%
10-3A6504 
NH- -( 

--() 

)
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264

952 GOODWIN DRIVE 

RIPON, CA 95366 

$128,005
 $121,555

04/24/09 
01/12/10 

3%

HA22 WPCP 

10-STA-132-20.1/0 IN STANISLAUS COUNTY AT EMPIRE AT GEORGE REED INC $140,260 06/05/09 0% 
10-0J9004 SANTA FE AVENUE 

CONSTRUCT RIGHT TURN CHANNELIZATION 

P O BOX 4760 $0 
$0 

06/24/09 
0% 

MODESTO CA 95352 

(209)523-0734 

HB4N WPCP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,849,130 06/19/08 41%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$3,567,099
 $982,031

07/09/08 
06/22/10 

52%

HB4C SWPPP 

10-TUO-49-18.6/27.4 IN TUOLUMNE COUNTY IN AND NEAR SONORA GRANITE CONSTRUCTION, INC. ALFRED BLUM / KAREN $1,047,942 06/11/09 50%
10-0S4504 
SARR-P049-(145)E

 P0-49 1-(5E) 

--() 

WPCP 

FROM 0.2 MILE SOUTH OF PESCE WAY TO 

CALAVERAS COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

JASON SLAVENS PROJECT 

ENGINEER 

STOCKTON, CA 95201 

PO BOX 151 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$46,420
 $46,420

06/23/09 
09/30/09 

4%

10-TUO-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $187,390 04/27/09 0%
10-0N9904 PARROTTS FERRY ROAD 

INSTALL TRAFFIC SIGNALS 

BRYANT PROJECT MANAGER 

7275 NATIONAL DRIVE SUITE A 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$0
 $0

06/03/09 
11/15/09 

0%

HB1 WPCP 

LIVERMONRE, CA 94550 
(209)923-3254 

RIPON, CA 95366 

10-TUO-108-64.5/0 IN TUOLUMNE CO NEAR KENNEDY MEADOW AT R.A. NEMETZ CONSTRUCTION CO., PAWAN GARG $283,310 06/01/09 27%
10-0M2404 2.5 MILES WEST OF MONO COUNTY LINE 

CONSTRUCT SOLDIER PILE WALL 

INC 

A, PO.BOX 32 WILTON, 

CA95693 
(209)470-8777 

11082 HJEFF BRIAN LANE, SUITE 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$91,031
 $91,031

06/26/09 
10/28/09 

32%

HA42 WPCP 

10-TUO-120-3.5/6.9 IN TUOLUMNE COUNTY NEAR YOSEMITE GEORGE REED, INC. BAL BAHADUR PAUL $1,707,410 08/15/08 100% 
10-0G7504 JUNCTION FROM 2.1 MILES EAST OF 

TULLOCH ROAD TO 0.2 MILE WEST OF LA 

GRANGE ROAD 
SONORA, CA 95370 

P.O. BOX 548 

(209)948-7216

611 SAN JUAN AVE 

STOCKTON, CA95203 

$1,521,367 
$0 

09/04/08 
07/27/09 

100% 

COMPLETED 
07/27/09 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

Totals: Authorized Final Amt: $244,615,789 Completed to Date: $192,953,918 Work This Month: $10,823,945



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALA-580-1.5/8.7 10-0N1404 

10-ALP-88-1.9/0 10-444204 

10-AMA-16-/9.4 10-0S4904 

10-AMA-49-5.6/0 10-0S8204 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-29.5/0 10-499804 

10-AMA-88-32.3/38 10-0S4704 

10-AMA-88-60.8/66.7 10-0S4404 

10-CAL-4-40.1/40.6 10-0E4204 

10-CAL-4-21.1/23.4 10-362504 

10-CAL-49-20.5/30.9 10-0S4104 

10-MER-5-.4/32.3 10-0E7204 

10-MER-59-14.1/0 10-0N9004 

10-MER-59-22.6/23.3 10-0F6504 

10-MER-59-26.9/27.5 10-1A0704 

10-MER-99-15.2/16.2 10-482314 

10-MER-99-18.5/0 10-0N1704 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-/0 10-0Q5504 

10-MER-152-/13.2 10-0S4004 

10-SJ-4-8.1/T14.3 10-283204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 

10-SJ-5-.3/6.4 10-0N4104 

10-SJ-5-3.3/49.2 10-0N2704 

10-SJ-5-25.6/26.1 10-0N2504 

10-SJ-5-12.9/12.9 10-0U3304 

10-SJ-5-13.8/25.4 10-0S2804 

10-SJ-12-12.4/13 10-0Q8904 

10-SJ-26-15.3/15.9 10-499004 

10-SJ-88-3.2/0 10-0L9504 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-88-13.8/16.4 10-0G7604 

10-SJ-99-21.9/21.9 10-0N8404 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-36.7/36.7 10-0N3904 

10-SJ-99-/0 10-3A6304 

10-SJ-205-2.4/0 10-0N4004 

10-SJ-205-/3.2 10-0S4304 

10-SJ-205-3.0/13.6 10-300164 

10-SJ-205-8.1/8.1 10-0N1304 

10-STA-4-1.6/0 10-0G2004 

10-STA-33-.5/14.5 10-0G7704 
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District 

Federal Aid 

-F-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-33-17.8/27.1 10-0S4604
 

10-STA-99-1.7/14.9 10-0N2804
 

10-STA-99-9.9/15 10-0F7204
 

10-STA-99-11.9/11.9 10-2A7704
 

10-STA-99-15.0/16.5 10-0F7304
 

10-STA-99-21.9/22.3 10-0K7004
 

10-STA-108-22.4/26.5 10-3A7404
 

10-STA-108-30.5/31.6 10-0L7204
 

10-STA-132-20.1/0 10-0J9004
 

10-STA-132-14.9/L16.8 10-3A6504
 

10-STA-219-.1/2.9 10-0A8704
 

10-TUO-49-18.6/27.4 10-0S4504
 

10-TUO-49-20.4/0 10-0N9904
 

10-TUO-108-64.5/0 10-0M2404
 

10-TUO-120-3.5/6.9 10-0G7504
 

Statement of Ongoing Contracts - Federal Aid 

10
 

Category

FEDERAL AID (PRIMARY)
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10
 

10
 

Bid + CCO

 $97,006,345


 Work Comp 

$90,670,628




District 10 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $14,401,731  $5,701,029

STATE HIGHWAY $117,687,237  $86,595,420

 $15,520,476  $9,986,841

 $244,615,789  $192,953,918 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $4,942,471 

Work completed this Period:  $4,942,471 
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