
  
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

11District 

11-IMP-7-/1.2 

Fed Aid 
Pgm Code 

11-238404 

Contract 

NHP-P007-(010)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY ABOUT 7 MILES EAST 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

RIZZUTTO, SHAWN 

Resident 
Engineer 

(760)355-8666 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$11,272,496

Bid + CCOs

 $10,755,483

Comp To date

 $288,150

This Month 

10/09/14 

Awarded 

10/28/14 

Approved 

01/08/16 

Est Comp
Accepted 

96%

%Time

 93%

% Work 
Message 

HA22 

11-IMP-8-28.0/40.9 

HA22 

11-2M7804 
STPI-008 -(104)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR EL 

CENTRO FROM 0.5 MILES EAST OF 

WESTSIDE ROAD OC TO ROUTE 8/111 

SEPARATION 

REMOVE AC SURFACE, PAVE WITH HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077-5085 

PO BOX 50085 

HERNANDEZ, DANIEL 

(760)355-8666 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92251 

$4,577,049
 $3,408,864
 $1,096,389

07/22/15 
08/04/15 
04/30/16 

68%

 77%

SUSPENDED 

11-IMP-8-38.7/39.3 

HE11 

11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E)

--() 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$12,021,261
 $5,736,907
 $307,349

07/30/14 
08/15/14 
09/09/16 

61%

 47%

11-IMP-8-45.5/55 
11-413604 
NHPI- 008-(2 )1 

E- -() 

IN IMPERIAL COUNTY NEAR EL CENTRO 

FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

$50,555,000
 $0
 $0

11/18/15 
12/01/15 

0%

 0%

HA22 
PAVEMENT REHABILITATION. 

11-IMP-78-9.2/14 

HE14 

11-404404 
DEMO-6211-(125)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

REQUIRED LANDSCAPE MITIGATION. 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

HERNANDEZ, DANIEL 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,244,685
 $1,155,626

 $5,099

09/08/14 
09/30/14 
02/25/18 

0%

 0%

PLANT EST 

SATIS 

11-IMP-111-23.9/40.5 

HA22 

11-2M7404 
STP-P111-(073)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR 

BRAWLEY AND CALIPATRIA FROM NEW 

RIVER BRIDGE TO MAIN STREET. 

PLACE ASPHALT RUBBER SEAL COAT 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

9500 BEVERLY RD 

HERNANDEZ, DANIEL 

(760)355-8666

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$3,107,037 
$3,102,168 

$0 

07/21/15 
07/29/15 
12/04/15 

100% 

100% 

COMPLETED 
12/04/15 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

11District 

11-IMP-186-/.4 

Fed Aid 
Pgm Code 

11-294804 

Contract 

STPE-P186-(004)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

Description 

BICYCLE AND PEDESTRAIN FACITIEIES 

Type Of Work 

RSM2 CONTRACTORS, INC. 

Contractor 

LA MESA, CA 91942 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,379,648

Bid + CCOs

 $1,372,110

Comp To date

 $0

This Month 

11/19/13 

Awarded 

12/12/13 

Approved 

12/08/15 

Est Comp

 76%

%Time

 100%

% Work 

SUSPENDED 

MessageAccepted 

HE14 

11-IMP-5708-/0 
11-076704 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$9,466,588
 $3,689,807
 $388,494

04/11/14 
04/30/14 
06/15/16 

51%

 39%

HA12 

11-SD-5-1.2/0 
11-410604 
STP-000C-(402)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES AT 

VARIOUS LOCATIONS 

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO CA 92029 

LE VINE, GARY 

(760)639-4430 

912 S ANDREASEN DRIVE, STE108 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,379,008
 $348,613
 $323,938

09/22/15 
10/07/15 
04/04/16 

30%

 25%

HB71 

11-SD-5-4.0/22.3 

HA28 

11-261604 
NHPI-005 -(629) 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

GORE PAVING, INSTALL CRASH CUSHIONS 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,546,859
 $2,148,896
 $491,254

01/28/15 
02/27/15 
06/16/17 

30%

 39%

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,780,142
 $7,609,405

 $0

10/02/13 
10/22/13 
10/14/15 

100%

 95%

OVER RUN 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

TRAN, DUNG 

(858)688-1549

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$7,226,895 
$7,082,436 
$193,634 

03/17/14 
04/09/14 
12/21/16 

65% 

97% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

11District 

11-SD-5-20.3/21.4 

Fed Aid 
Pgm Code 

11-002714 

Contract 

STPI-005 -(631)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

Description
Type Of Work 

CLEAN CUT LANDSCAPE 

Contractor 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

Resident 
Engineer 

$798,801

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/26/15 

Awarded 

11/12/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 
LANDSCAPE MITIGATION. 

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$61,465,049
 $19,830,642
 $2,293,620

12/18/14 
01/12/15 
11/02/18 

21%

 32%

11-SD-5-31.7/31.7 
11-282304 
STPI-005 -(630)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$824,710
 $173,772
 $162,427

07/21/15 
08/04/15 
12/20/15 

7%

 21%

HA23 

11-SD-5-35.8/38.5 

HB32 

11-2T1784 
IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE 

TO SAN ELIJO LAGOON BR 

I-5 LOMAS HWY PLANTING STAGE 2 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

HURTZIG, JOHN 

(858)467-4086 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$625,762
 $547,646

 $2,492

08/05/14 
09/08/14 
05/04/18 

0%

 0%

PLANT EST 

SATIS 

11-SD-5-58.1/72.4 
11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$38,171,033
 $26,400,591
 $1,243,438

06/13/14 
06/26/14 
06/15/16 

54%

 67%

HA22 

11-SD-5-/0 

HB1 

11-407604 
HSNH-PX07-(112)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

JUAREZ, DANIEL 

(858)688-1501

16351 CONSTRUCTION CIRCLEWEST 
2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,273,062 
$188,330 
$188,330 

09/16/15 
10/06/15 
08/19/16 

7% 

8% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-6.9/8.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY GHAZIALAM, SULTAN $5,354,037 05/07/15 20%
11-405504 
HSNH-008 -(316)E 

--()

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$190,519
 $24,220

06/09/15 
10/21/16 

4%

HB1 
UPGRADE EXISTING MEDIAN MBGR TO (619)602-0333 

11-SD-8-16.0/30.5 IN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY FIGUEROA, RENE $1,474,563 09/30/15 0%
11-415404 
HSNH-PIG -( 

1- 31-(E) 

--() 

)0 
CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$0
 $0

10/20/15 
05/31/16 

0%

SUSPENDED 

HB1 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,325,377 03/19/13 0%
11-063814 
ACIM-0081-(312)E 

--() 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

PERRIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,235,072
 $4,013

04/22/13 
03/03/17 

0%

PLANT EST 

HB4N 
HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS 

11-SD-8-25.9/32.2 IN SAN DIEGO COUNTY NEAR ALPINE FROM DALEY CORPORATION FIGUEROA, RENE $9,410,658 11/25/14 9%
11-406904 
STPI-008 -(314)E 

--() 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

(858)688-1438 

1463 BROADWAY 

EL CAJON, CA 92021 

$7,681,845
 $297,952

12/31/14 
01/25/16 

88%

PAVEMENT REHABILITATION 
HA22 

11-SD-8-37.9/37.9 IN SAN DIEGO COUNTY ABOUT 9.0 MILES V A P CONSTRUCTION INC REYES, JULIO $546,075 02/18/15 100%
11-410304 EAST OF ALPINE AT DESCANSO 

MAINTENANCE STATION AT 24171 

VALLEY ROAD. 

JAPATUL LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

(858)688-1091 

1463 BROADWAY 

EL CAJON, CA 92021 

$491,404
 $0

03/10/15 
12/17/15 

90%

COMPLETED 
12/17/15 

PAVEMENT REHABILITATION MAINTENANCE 
HA12 

11-SD-8-61.2/77.8 IN SAN DIEGO COUNTY NEAR BOULEVARD COFFMAN SPECIALTIES, INC RIZZUTTO, SHAWN $35,293,623 02/04/15 81% 
11-407004 
NHPI-008 -(315)E 

--() 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(760)594-2032

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$4,815,576 
$162,726 

02/18/15 
02/19/16 

14% 

PAVEMENT REHABILITATION 
HA22 
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-11-/1.6
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

Contractor 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

Resident
 
Engineer
 

CORBITT, JARED
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)220-3986
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

4001 EL CAJON
 

BOULEVARD #228
 

SAN DIEGO, CA 92105
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$53,063,727

 $51,486,319


 $452,860


 $2,510,927

 $2,448,283


 $2,154


 $1,698,996

 $1,565,300


 $39,209


 $23,772,325

 $23,481,721


 $19,239


 $2,727,224

 $2,691,460


 $1,978


 $481,720
 
$494,279
 

$0
 

10/02/13 64%

10/22/13
 

97%

01/11/16
 

11/16/11 0%

12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 100%

04/30/12
 

100%

01/04/16
 

OVER RUN
 

10/11/11 0%

10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
 

08/02/12 100%
 
08/30/12
 

100%

12/03/15
 
12/03/15
 

OVER RUN
 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

11-SD-15-/0
 
11-282504
 
NHP-X073-(109)E
 

--()
 

HA23
 

11-SD-67-/5.9
 
11-275504
 
STPN-P067-(071)E
 

--()
 

HA22
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION.
 

INSTALL PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ON ROUTES 15, 94
 

AND 805, AT VARIOUS LOCATIONS.
 

STORM WATER MITIGATION, BIOSWALES
 

IN SAN DIEGO COUNTY IN AND NEAR EL
 

CAJON AND SANTEE FROM ROUTE 8/67
 

SEPARATION TO SAN DIEGO RIVER BRIDGE
 

PAVEMENT REHABILITATION OF MAINLINE
 

Contractor 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO
 

912 S ANDREASEN DR SUITE 108
 

ESCONDIDO CA 92029
 

HAZARD CONSTRUCTION COMPANY
 

PO BOX 229000
 

SAN DIEGO, CA 92192-9000
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1091
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473


 $1,025,574 11/24/10 100%
 $813,975

 $0
01/11/11 
04/18/11 

100%

12/16/15 
COMPLETED 

$1,373,144 06/27/11 0%
 $1,371,165

 $2,453
07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

$2,022,695 04/04/12 0%
 $1,996,161

 $7,138
05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

$1,787,319 04/04/12 87%
 $1,703,682

 $4,452
06/20/12 
06/09/16 

95%

 $4,651,896 12/16/14 41%
 $4,011,133
 $461,111

12/31/14 
01/24/17 

86%

 $11,367,947 12/23/14 79% 
$6,670,855 
$561,216 

01/12/15 
02/10/16 

61% 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-75-21.0/21.6 BABICKY, ALANIN SAN DIEGO COUNTY IN SAN DIEGO FROM ABHE & SVOBODA, INC. $17,563,710 09/01/15 4%
11-409304 
STPN-H -( )P 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD JORDAN MN 55352 

18100 DAIRY LANE $54,122
 $35,046

09/14/15 
11/15/18 

0%

5044-E -() 
(858)688-1526PAINT STEEL SURFACES AND BUILD 

HA21 

11-SD-76-4.2/7.6 LE VINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $7,686,326 08/25/14 85%
11-406604 
HSNH-P076-(029)E 

--() 
(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE $6,293,824
 $498,394

09/16/14 
02/22/16 

82%

HB1 

11-SD-76-7.3/12 HURTZIG, JOHNIN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,357,754 10/22/14 0%
11-080174 
HPLU-6211-(127) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A $1,691,052
 $8,518

11/06/14 
05/31/18 

0%

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 CORTEZ, DAVIDIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $78,415,532 08/04/14 38%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $32,835,287
 $2,793,819

08/19/14 
03/22/18 

41%

HA21 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $358,509
 $3,119

04/17/13 
11/04/16 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-79-/29.6 IN SAN DIEGO COUNTY AT VARIOUS PAL GENERAL ENGINEERING INC $1,276,646 11/24/15 0% 
11-408004 
STP-P079-(038)E 

LOCATIONS FROM 0.1 MILE SOUTH OF 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE SAN DIEGO CA 92121 

5374 EASTGATE MALL $0 
$0 

12/17/15 
0% 

--() 
NORTH OF MATAGUAL CREEK BRIDGE 

BRIDGE RAIL UPGRADES, REPLACEMENTS 
HA21 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-94-12.7/0 IN SAN DIEGO COUNTY AT VARIOUS FUTURE DB INTERNATIONAL INC. MARTIN, BRIAN $2,541,341 10/13/15 0%
11-299204 
STP-X073-(113)E 

LOCATIONS 

SEISMIC RETROFIT 4 BRIDGES IRVINE CA 92618 

8707 RESEARCH DR. 1463 BROADWAY 

EL CAJON CA 92021 

$0
 $0

10/30/15 
11/08/16 

0%

--() 
(858)688-1444 

HA21 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,638,391 08/04/14 73%
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,553,210
 $3,630

08/21/14 
05/17/16 

94%

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,805,033 03/21/14 0%
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$3,270,592
 $26,098

04/10/14 
12/05/17 

0%

PLANT EST 

TEA4 
RESTORE AND ENHANCE THE HISTORICAL SATIS 

11-SD-163-.6/4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $2,068,951 06/22/15 100%
11-2M7504 
STP-P163-(029)E 

--() 

ASH STREET TO SAN DIEGO RIVER BRIDGE 

COLD PLANE AND PAVE WITH RUBBERIZED SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,796,938
 $0

07/13/15 
12/15/15 

100%

COMPLETED 
12/15/15 

HM1 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY JUAREZ, DAN $8,307,176 01/28/15 23%
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 2863 CARMEL VALLEY 

ROAD 

$2,733,077
 $306,500

02/17/15 
12/01/17 

33%

OVERCROSSING DEL MAR, CA 92014 

HA22 
RECONSTRUCT INTERCHANGE (858)688-1501 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,845,090 06/11/14 0% 
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$1,162,390 
$26,198 

06/26/14 
09/20/18 

0% 

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

11District

11-SD-805-4.4/5.5 

Fed Aid 
Pgm Code 

11-2T2514 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING 

Description
Type Of Work 

CLEAN CUT LANDSCAPE 

Contractor 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

Resident 
Engineer 

$980,497

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/17/14 

Awarded 

01/09/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$42,244,493
 $33,015,216

 $979,354

01/03/13 
01/29/13 
10/03/16 

100%

 78%

11-SD-805-9.5/10.3 

HB4 

11-2T2504 
IN SAN DIEGO COUNTY IN AND NEAR 

NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD 

UNDERCROSSING PM ***9.5-10.3*** 

OUTSIDE WIDENING 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

P O BOX 229000 

DAVIS, THOMAS 

(858)688-1399 

13220 EVENING CREEK 

DR. STE112 

SAN DIEGO, CA 92128 

$5,756,485
 $5,035,671
 $749,627

08/11/14 
08/27/14 
01/04/16 

82%

 87%

11-SD-805-23.7/27.6 

HB5 

11-2T2004 
CMLN-6211-(106) 

--() 

IN SAN DIEGO COUNTY ON I-805 FROM 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

MCMILLAN, STEVE 

(858)688-1435 

6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$77,181,300
 $70,331,110
 $2,069,129

03/16/12 
03/30/12 
04/26/17 

90%

 91%

11-SD-805-26.8/27.3 

HB32 

11-2T0414 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING HWY PLANTI 

HWY PLANTING & LONG TERM PLANT 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,137,005
 $45,929
 $43,670

06/22/15 
07/13/15 
02/15/19 

8%

 4%

11-SD-905-10.6/0 
11-288814 
CBI-X073-(111)N 

--() 

IN SAN DIEGO COUNTY, IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CORBITT, JARED 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$12,100,386 
$2,586,249 
$644,955 

07/31/15 
08/19/15 
10/07/16 

8% 

21% 

HE11 

Totals: Authorized Final Amt: $646,927,498 Completed to Date: $369,463,220 Work This Month: $17,213,392



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-/1.2 11-238404 

11-IMP-8-28.0/40.9 11-2M7804 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-45.5/55 11-413604 

11-IMP-78-9.2/14 11-404404 

11-IMP-111-23.9/40.5 11-2M7404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-407604 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-67-/5.9 11-275504 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-79-/29.6 11-408004 

11-SD-94-12.7/0 11-299204 

11-SD-125-9.7/12.1 11-408504 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-163-.5/3.2 11-265014 8
 

11-SD-163-.6/4 11-2M7504 8
 

11-SD-163-8.4/9.4 11-241514 8
 

11-SD-805-.9/1.1 11-292304 8
 

11-SD-805-4.4/5.5 11-2T2514 9
 

11-SD-805-4.7/5.6 11-2T1824 9
 

11-SD-805-9.5/10.3 11-2T2504 9
 

11-SD-805-23.7/27.6 11-2T2004 9
 

11-SD-805-26.8/27.3 11-2T0414 9
 

11-SD-905-10.6/0 11-288814 9
 

Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,325,377  $1,235,072


-S- FEDERAL AID (SECONDARY) $90,168,163  $39,455,115


-SH- STATE HIGHWAY $154,692,144  $129,097,277


 $400,741,814  $199,675,755


District Total:  $646,927,498  $369,463,220 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $7,229,356
 

$7,229,356
Work completed this Period:


	11

