
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 29%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT, CA 92211 

73-771 DINA SHORE DRIVE, 200 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,110,579
 $3,507

12/21/07 
10/26/11 

93%

HE14 SWPPP 

HE14 

11-IMP-8-3.9/96.8 IN IMPERIAL COUNTY AT VARIOUS TRUESDELL CORPORATION OF HERNANDEZ, DANIEL $632,628 05/01/08 65%
11-258704 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
722 E. BARIONI BLVD. 

IMPERIAL, CA 

$434,189
 $248,834

05/21/08 
04/09/09 

74%

TEMPE, AZ 85282 
(760)594-2008 

HM3 WPCP 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $69,783,720 03/11/08 26%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$24,389,646
 $3,752,112

03/27/08 
01/28/11 

35%

HE14 SWPPP 

11-IMP-86-35.2/65.7 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL ENG. CORTEZ, DAVID $390,849 10/28/08 53%
11-290504 LOCATIONS FROM DEEP WASH BRIDGE TO 

SHORELINE DITCH BRIDGE 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(858)688-1597 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$5,732
 $5,732

11/10/08 
04/09/09 

1%

HM3 WPCP 

11-IMP-111-.7/.7 IN IMPERIAL COUNTY IN CALEXICO AT PETERSON-CHASE GENERAL CORTEZ, DAVID $239,569 06/06/08 100%
11-285804 SEVENTH STREET 

INSTALL DRAINAGE UNITS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$245,048
 $0

07/23/08 
01/21/09 
01/26/09 

100%

IRVINE, CA 92614-5706 
(858)688-1597 COMPLETED 

HB4N WPCP 

11-IMP-111-4.7/T8.2 IN IMPERIAL COUNTY NEAR CALEXICO FROM ORTIZ ASPHALT PAVING, INC. RIZZUTTO, SHAWN $2,008,770 05/12/08 19% 
11-276614 ROUTE 86 TO ROSS ROAD 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
SAN BERNARDINO, CA 92408 

382 E. ORANGE SHOW RD. 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,034 
$0 

05/30/08 
02/18/09 

0% 

SUSPENDED 

HM1A SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

11District 

11-IMP-111-11.4/22.2 

Fed Aid 

HE14 

Pgm Code 

11-256204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY NEAR BRAWLEY AT 

VARIOUS LOCATIONS 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

P&D LANDSCAPE MGMT. SERVICES 

Contractor 

ORANGE, CA 92868 

999 TOWN AND COUNTRY RD, FL4 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,404,600

Bid + CCOs

 $1,322,715

Comp To date

 $1,847

This Month 

03/06/06 

Awarded 

03/17/06 

Approved 

09/17/09 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

11-SD-5-.3/0 

HB4N 

11-287304 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CONCRETE BARRIER OPENING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

PEREZ, AL 

(858)467-4093 

1792 KAISER AVENUE 
7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$477,826
 $458,105
 $10,224

06/16/08 
07/14/08 
02/20/09 

100%

 100%

COMPLETED 
02/20/09 

11-SD-5-8.6/10 

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO,CA 92029 

NABIZADEH, MEHRDAD 

(858)467-4081 

912-108 S. ANDREASEN DRIVE 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,651,810
 $5,334,941

 $18,102

06/02/06 
06/15/06 
02/11/11 

0%

 0%

PLANT EST 

SATIS 

HA25 

11-SD-5-10.0/10.8 

HB1 

11-276104 
ACNH-X073-(082)E 

--()

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE METAL RAILING 

HAZARD CONSTRUCTION 

SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 

JUAREZ, DANIEL 

(858)688-1501 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$4,767,514
 $4,797,178

 $0

12/06/07 
12/31/07 
01/07/09 

0%

 0%

PLANT EST 

SATIS 

01/22/09 

11-SD-5-15.1/15.1 

HB4N 

11-284804 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

S5-E94 CONNECTOR VIADUCT 

INSTALL GALVANIZED STEEL FENCE 

LB CIVIL CONSTRUCTION, INC. 

SAN DIEGO, CA 92131 

10650-212 TREENA STREET 

FIGUEROA, RENE 

(619)697-2439 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$419,927
 $343,143

 $4,838

06/18/08 
07/16/08 
03/23/09 

0%

 0%

PLANT EST 

SATIS 

11-SD-5-26.8/26.8 

HB4N 

11-081104 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

GILMAN DRIVE UNDERCROSSING 

WIDEN AND INSTALL TRAFFIC SIGNALS 

HAZARD CONSTRUCTION 

SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 

NABIZADEH, MEHRDAD 

(858)467-4081

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$925,556 
$893,558 
$112,410 

06/15/07 
07/05/07 
03/04/09 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-33.7/54.9 IN SAN DIEGO COUNTY AT VARIOUS TDS ENGINEERING PEREZ, AL $1,129,440 08/26/08 35%
11-290004 LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
WESTLAKE VILLAGE, CA 91361 

1014-14136 S. WESTLAKE BLVD. 

(858)467-4093 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,029,120
 $945,460

09/10/08 
04/05/09 

91%

HB4N WPCP 

11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $700,592 08/04/04 0%
11-065104 
STPL-6211-(037)E 

--() 

1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 

OVERCROSSING TO 1.0 KM SOUTH OF VIA 

DE LA VALLE UNDERC 
CORONA, CA 92877 

P.O. BOX 77038 

(858)467-4086 

7177 OPPORTUNITY RD. 

SAN DIEGO,CA 92111 

$592,891
 $3,408

08/20/04 
02/10/10 

0%

PLANT EST 

HB4C SWPPP 
PLANTING AND IRRIGATION SATIS 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,429,157 08/15/07 100%
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 
SAN DIEGO,CA 92117 

4375-260 JUTLAND DRIVE 

(858)467-4090 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$32,945,701
 $536,418

09/10/07 
12/30/09 

94%

CONSTRUCT HOV LANE 
HB4C SWPPP 

11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN $1,843,462 09/26/07 100%
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON 

BRIDGE TO BROOKS STREET OVERCROSSING 

HIGHWAY PLANTING 
RIVERSIDE, CA 92517 

P.O. BOX 52797 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,149,427
 $77,137

11/06/07 
12/27/11 

62%

HA25 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 32%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$871,973
 $12,252

09/18/07 
10/24/11 

67%

HA25 SWPPP 

11-SD-5-66.5/68.5 IN SAN DIEGO COUNTY ABOUT 21 KM GIM GENERAL ENGINEERING PEREZ, AL $626,947 09/26/07 100% 
11-259304 NORTH OF OCEANSIDE FROM 1.1 KM SOUTH 

OF TO 2.1 KM NORTH OF THE SAN ONOFRE 

TRUCK INSPECTION FACILI 
ENCINITAS, CA 92024 

916 MORNING SUN DRIVE 

(858)467-4093

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$637,417 
$0 

10/22/07 
01/21/09 

100% 

COMPLETED 
01/21/09 

UPGRADE EXISTING BACK-UP GENERATORS 
HA42 WPCP 



   

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-9.6/52 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL TRAN, DUNG $1,266,718 05/02/08 97%

HM3 

11-258604 

WPCP 

LOCATIONS FROM LAKE MURRAY BOULEVARD 

OVERCROSSSING TO CAMERON STATION 

UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(858)720-2115 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,235,823
 $0

05/21/08 
01/28/09 

95%

COMPLETED 
02/11/09 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,532,190 09/10/07 94%
11-070404 
ACIM-X073-(083) 

--() 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY ROAD 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$3,821,680
 $434,417

10/25/07 
03/21/12 

84%

HA25 SWPPP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $61,296,741 07/25/08 9%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$12,379,122
 $1,709,147

08/06/08 
06/05/12 

20%

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $50,451,335 05/12/08 24%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 
SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$13,938,913
 $967,579

06/11/08 
12/22/10 

28%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $67,775,590 02/08/08 29% 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$25,367,189 
$1,923,749 

02/27/08 
03/11/11 

37% 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-18.6/M27.7 

HB4C 

11-080944 
ACIM-015 -(201)N 

ST62-11 0-(0PL) 

211-050-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM 0.7 KM NORTH OF POWAY 

ROAD OVERCROSSING TO 0.1 KM SOUTH OF 

CLARENCE LANE UNDER 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTION 

SAN DIEGO,CA 92081 

2585 BUSINESS PARK DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$51,396,994
 $48,955,007

 $679,446

07/10/06 
07/25/06 
03/05/09 

98%

 96%

HB4C 

11-SD-15-18.8/M21.9 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

SIERRA LANDSCAPE COMPANY 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 

SAGGESE, CARMINE T. 

(858)688-1497 

13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,505,027
 $623,113
 $109,558

05/12/08 
06/10/08 
09/28/12 

14%

 25%

11-SD-15-20.5/28 
11-293804 

IN SAN DIEGO CO. ON I-15 FROM CARMEL 

MTN ROAD OC TO CLARENCE LANE UC 

REPAIR MBGR & SIGNS; PLC EROSION 

CONTROL 

FCI CONSTRUCTORS JEFF TURNER 

SAN DIEGO, CA 92127 

MCMILLAN, STEVE 

15950-N BERNARDO CTR DRIVE 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$1,001,000
 $875,206

 $0

10/25/07 
10/25/07 
02/01/09 

100%

 87%

HA23 
(858)688-1435 

11-SD-15-22.0/M24.1 

HB4C 

11-080914 
ACIM-015 -(192)2 

CMST-6211-(034)P 

621-1 03-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

CAMINO DEL NORTE UNDERCROSSING TO 0.5 

KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING 

CONSTRUCT MANAGED LANES 

FCI/BBCI, JV ATTENTION RICK 

FINKEN 

VISTA, CA 92081 

2585 BUSINESS PARK 

HSU, PAUL 

(858)720-2104 

11803-C SORRENTO 

VALLEY ROAD 

SAN DIEGO,CA 92121 

$77,774,479
 $77,308,323

 $363,541

08/11/04 
08/26/04 
03/01/09 

0%

 0%

PLANT EST 

SATIS 

HB4C 

HB4C 

11-SD-15-24.0/M26.5 

HB4C 

11-080924 
ACIM-015 -(196)2 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.5 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO 0.7 KM SOUTH OF VIA 

RANCHO PARKWAY OVE 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS/ BALFOUR 

BEATTY, A JV DALE NELSON 

VISTA, CA 92081 

2585 BUSINESS PARK WAY 

JAVED, FARIDUN 

(858)748-4261 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$93,196,013
 $91,307,242

 $13,042

09/09/04 
09/22/04 
03/01/09 

79%

 98%

HB4C 

11-SD-15-24.4/M27 

HA25 

11-295104 
ER-45A0-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 

PLANTING AND IRRIGATION 

EAST BAY CONSTRUCTION COMPANY 

MURRIETA, CA 92562 

SAGGESE, CARMINE T. 

(858)688-1497

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO,CA 92128 

$803,485 
$82,340 
$77,097 

09/22/08 
10/27/08 
05/31/10 

29% 

10% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

11District 

11-SD-15-26.0/30.2 

Fed Aid 

HB4C 

Pgm Code 

11-2T0814 

Contract 

ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

Description 

CONSTRUCT MANAGED LANES - NORTH 

Type Of Work 

FLATIRON CORP. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

BREYER, RICHARD 

Resident 
Engineer 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$47,304,784

Bid + CCOs

 $652,756

Comp To date

 $565,377

This Month 

11/20/08 

Awarded 

12/10/08 

Approved 

09/14/11 

Est Comp
Accepted 

1%

%Time

 1%

% Work 
Message 

11-SD-15-27.3/0 

HB4C 

11-2T0894 
CMLN-6211-(059) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN ESCONDIDO AT 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

WEIR CONSTRUCTION CORPORATION 

ESCONDIDO,CA 92029 

CARDENAS, VICTOR 

(858)688-1524 

2255 BARHAM DRIVE 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$5,464,905
 $42,789
 $24,851

08/20/08 
09/26/08 
02/24/10 

20%

 1%

11-SD-15-30.0/31.5 

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 

ATKINSON CONTRACTORS, LP 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY 

JAVED, FARIDUN 

(858)583-3423 

13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$48,253,404
 $7,497,437
 $2,960,208

07/21/08 
08/06/08 
11/08/11 

10%

 16%

11-SD-15-45.9/0 
11-291504 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$699,180
 $0
 $0

02/04/09 
02/17/09 

0%

 0%

IRVINE CA 926145706 

HM3 WPCP (949)252-0441 

11-SD-52-2.6/5.9 
11-288404 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

NATURE'S IMAGE 

LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$404,324
 $132,169
 $46,573

05/30/08 
06/20/08 
02/26/10 

32%

 32%

HA25 WPCP 

11-SD-52-4.9/6.2 

HA22 

11-283704 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 MILES WEST OF CONVOY STREET 

OVERCROSSING TO 0.7 MILES EAST OF 

CONVOY STREET OVERCROSSING 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION CO. 

SAN DIEGO,CA 92192 

6465 MARINDUSDRY DRIVE 

MOEN, MIKE 

(619)596-3226

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$1,898,703 
$750,503 
$322,950 

09/24/08 
10/23/08 
03/30/09 

53% 

40% 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-5.8/7.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $249,058 06/17/08 31%
11-288504 ROUTE 52 AND ROUTE 163 

CONVERT IRRIGATION SYSTEM 
CORONA,CA 92877 

P.O. BOX 77038 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$212,900
 $13,720

08/04/08 
12/15/09 

83%

HA25 WPCP 

11-SD-52-7.4/13.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY GAYON, ALBERTO $18,534,414 01/16/08 75%
11-267304 0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$14,160,286
 $611,788

02/04/08 
07/05/09 

77%

CONSTRUCT AUXILIARY LANE 
HB4C SWPPP 

11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. FITZGIBBON, EDWARD $60,375,848 11/27/07 35%
11-010614 LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 
LAKESIDE, CA 92040 

12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$32,804,880
 $460,129

12/31/07 
12/28/10 

55%

HE14 SWPPP 
(619)995-7334 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FCI CONSTRUCTORS INC $27,549,289 12/17/08 0%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $0
 $0

12/30/08 
0%

(760)916-9100 

HE14 SWPPP 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $66,721,467 04/10/08 27%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$22,507,654
 $1,930,113

04/30/08 
12/08/10 

34%

HE14 SWPPP 

11-SD-56-2.2/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM VALLEY CREST LANDSCAPE HURTZIG, JOHN $4,102,011 04/06/05 0% 
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 

OVERCROSSING TO 0.3 KM EAST OF CAMINO 

DEVELOPMENT, INC. 

8450 MIRAMAR PLACE 
7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,047,481 
$52,212 

04/22/05 
08/11/09 

0% 

HE14 SWPPP 

DEL SUR UNDERCROSSI 

PLANTING AND IRRIGATION 
SAN DIEGO, CA 92121 

(858)467-4086 PLANT EST 

SATIS 

HE14 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date 

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-17.4/20.5 IN SAN DIEGO COUNTY IN CORONADO FROM VALLEY SLURRY SEAL CO. FIGUEROA, RENE $863,376 05/15/08 90%
11-2772U4 THE NAVAL AMPHIBIOUS BASE TO SAN 

DIEGO CORONADO BAY BRIDGE 

PLACE MICROSURFACING 
WEST SACRAMENTO,CA 

P.O. BOX 1620 

95691 
(619)697-2439 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$699,285
-$4,433

06/10/08 
02/20/09 

89%

SUSPENDED 

HM1A WPCP 

11-SD-78-31.5/0 IN SAN DIEGO COUNTY NEAR RAMONA AT HAZARD CONSTRUCTION COMPANY TRAN, DUNG $337,198 09/26/08 42%
11-294304 
ER-45A1-(004)E 

--() 

1.6 MILES WEST OF WEEKEND VILLA 

RECONSTRUCT RETAINING WALL 

ROAD 

SAN DIEGO,CA 92192 

P.O. BOX 229000 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,586
 $8,586

10/17/08 
03/23/09 

3%

HA23 WPCP 
(858)720-2115 

11-SD-78-72.9/0 IN SAN DIEGO AND IMPERIAL COUNTIES MCM CONSTRUCTION, INC. YOST, RICHARD $4,260,367 10/18/06 100%
11-165734 NEAR JULIAN AND OCOTILLO WELLS AT THE 

SAN FELIPE CREEK BRIDGES 

WIDEN BRIDGE 

SOUTHERN CA REGIONAL OFFICE 

P.O. BOX 867 

19010 SLOVER AVENUE (858)688-1491 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$4,120,712
 $0

10/27/06 
11/24/08 

100%

OVER RUN 
01/29/09 

HA21 WPCP BLOOMINGTON,CA 982316 

11-SD-94-1.4/9.3 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORPORATION AMBLE, TOR $617,617 05/14/08 11%
11-285404 LOCATIONS FROM ROUTE 94/5 SEPARATION 

TO GROVE STREET OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 
TEMPE, AZ 85282 

1310 W. 23RD STREET 

(858)688-1509 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$87,002
 $82,602

06/12/08 
06/10/09 

14%

HM3 WPCP 

11-SD-94-8.3/8.7 IN SAN DIEGO COUNTY IN LA MESA AND WESTERN RIM CONSTRUCTORS, INC.TRAN, DUNG $1,136,840 10/31/08 33%
11-003504 
STPL-6211-(049) 

--() 

LEMON GROVE FROM MASSACHUSETTS AVENUE 

UC TO 0.6 KM EAST OF MASSACHUSETTS 

AVENUE UC 
ESCONDIDO,CA 92029 

912-108 ANDREASEN DRIVE 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$322,625
 $187,383

11/24/08 
11/17/09 

29%

HE14 WPCP 
CONSTRUCT SOUND WALL (858)720-2115 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM P & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,466 05/21/07 0% 
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 
ORANGE, CA 92868 

(858)467-4084

999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$473,155 
$2,047 

06/11/07 
09/22/10 

0% 

PLANT EST 

HA25 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-94-11.6/12 IN SAN DIEGO COUNTY AT CASA DE ORO 
11-285904 FROM 0.2 MILE WEST TO 0.2 MILE EAST 

OF KENWOOD DRIVE UNDERCROSSING 

REHABILITATE AND WIDEN RAMP 

HB4N WPCP 

11-SD-94-17.5/17.7 IN SAN DIEGO COUNTY NEAR JAMUL FROM 
11-176424 RANCHO MIGUEL ROAD TO 0.3 KM EAST OF 

RANCHO MIGUEL ROAD 

PLANTING AND IRRIGATION 

HA25 SWPPP 

11-SD-125-9.2/9.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-091894 CHULA VISTA ON PROCTOR VALLEY ROAD 

0.1 KM WEST OF ROUTE 125 TO 0.1 KM 

SOUTH OF BONITA MEADOWS LAN 

MITIGATION PLANTING 
HE14 SWPPP 

11-SD-163-.6/7 IN SAN DIEGO COUNTY AT VARIOUS 
11-2910U4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

HM3 WPCP 

11-SD-188-/.2 IN SAN DIEGO COUNTY AT TECATA FROM 
11-256504 THE MEXICO BBORDER TO 0.2 KM NORTH 
HPD-P188-(001) 

OF THING ROAD 
--() 

COMMERCIAL VEHICLE ENFORCEMENT 

HA42 SWPPP 

11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-276204 AND BONITA FROM 0.1 KM NORTH OF 
ACIM-805 -(606)6 

TELEGRAPH CANYON ROAD UNDERCROSSING 
--() 

TO 0.4 KM NORTH OF BONITA 

INSTALL RAMP METERS AND HOV LANES 
HB4N SWPPP 

Contractor 

BEADOR CONSTRUCTION COMPANY
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

DIVERSIFIED LANDSCAPE
 

33801 WASHINGTON ST.
 

WINCHESTER, CA 92596
 

Resident 
Engineer 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(760)594-2006
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

P & D LANDSCAPE MGMT. SERVICESHURTZIG, JOHN
 

999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ORANGE, CA 92868
 

(858)467-4086
 

TRUESDELL CORPOR OF CALIFORNIARAFIQ, AHMAD
 

1310 W. 23RD STREET
 

TEMPE, AZ 85282
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CYN RD
 

LAKESIDE, CA 92040
 

SKANSKA USA CIVIL
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

AGUILAR, PEDRO
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1372
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(760)594-2006


 $497,900 04/24/08 68%
 $442,497

 $7,740
05/15/08 
03/15/09 

91%

 $354,670 05/05/04 0%
 $330,654

 $2,272
05/19/04 
08/05/09 

0%

PLANT EST 

SATIS 

$1,466,590 07/18/06 0%
 $1,452,021

 $10,430
07/27/06 
05/20/09 

0%

PLANT EST 

SATIS 

$848,908 02/02/09 0%
 $0
 $0

02/17/09 
06/18/09 

0%

 $16,147,650 10/26/06 0%
 $15,712,511

 $96,026
11/20/06 
02/28/09 

0%

PLANT EST 

SATIS 

$2,070,360 06/18/08 56% 
$1,577,663 
$489,566 

07/10/08 
05/19/10 

76% 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $61,651,266 01/30/08 27%
11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P

6211- 073-() 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$20,280,614
 $982,452

02/27/08 
12/24/10 

33%

HE14 SWPPP 

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CHOCTAW CONSTRUCTION COMPANY, COLLINS. TOM $540,506 08/21/08 74%
11-264804 
ACST-X073-(085)E 

X0-73 0-(5E) 

--() 

THE DISTRICT OFFICE HISTORIC 

BUILDING 

REMODEL DISTRICT BUILDING 

INC. 

RAMONA, CA 92065 

23839 OAK MEADOW DRIVE 

(619)688-6893 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$319,491
 $72,002

09/15/08 
04/15/09 

59%

TEA1 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT FALCON GENERAL ENGINEERING, FARMER, BRANDON L. $1,041,611 06/30/08 94% 
11-080624 THE KEARNY MESA OPERATIONS CENTER 

CONSTRUCT STORAGE SHED AND CANOPIES 

INC. 

572 COLLYN STREET 
7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$677,824 
$161,318 

07/29/08 
03/03/09 

65% 

VISTA, CA 92083 
(858)688-1375

HA12 WPCP 

Totals: Authorized Final Amt: $915,809,040 Completed to Date: $481,769,848 Work This Month: $21,095,768



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-3.9/96.8 11-258704 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-35.2/65.7 11-290504 

11-IMP-111-.7/.7 11-285804 

11-IMP-111-11.4/22.2 11-256204 

11-IMP-111-4.7/T8.2 11-276614 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-.3/0 11-287304 

11-SD-5-10.0/10.8 11-276104 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-26.8/26.8 11-081104 

11-SD-5-33.7/54.9 11-290004 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-66.5/68.5 11-259304 

11-SD-8-9.6/52 11-258604 

11-SD-15-20.5/28 11-293804 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

Page 
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1 
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2 

2 

2 

2 
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3 

3 

3 

3 

3 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-18.6/M27.7 11-080944 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-22.0/M24.1 11-080914 

11-SD-15-24.0/M26.5 11-080924 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-45.9/0 11-291504 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-4.9/6.2 11-283704 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-2.2/6.2 11-172894 

11-SD-75-17.4/20.5 11-2772U4 

11-SD-78-31.5/0 11-294304 

Page 
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District 

Federal Aid 

-I­

-F­

-S-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-78-72.9/0 11-165734 8
 

11-SD-94-1.4/9.3 11-285404 8
 

11-SD-94-8.3/8.7 11-003504 8
 

11-SD-94-17.5/17.7 11-176424 8
 

11-SD-94-11.3/13.8 11-276414 9
 

11-SD-94-11.6/12 11-285904 9
 

11-SD-125-9.2/9.2 11-091894 9
 

11-SD-163-.6/7 11-2910U4 9
 

11-SD-188-/.2 11-256504 9
 

11-SD-805-6.1/8 11-276204 9
 

11-SD-905-8.6/11.6 11-091824 10
 

11-SD-5506-/0 11-264804 10
 

11-SD-5722-/0 11-080624 10
 

Statement of Ongoing Contracts - Federal Aid 

11
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $281,926,629


FEDERAL AID (PRIMARY) $4,767,514


FEDERAL AID (SECONDARY) $29,927,228


 Work Comp 

$228,957,611


 $4,797,178


 $1,235,007




District 11 

Federal Aid 

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

STATE HIGHWAY $326,519,547  $155,635,362

STORM DAMAGE REPAIR $2,140,683  $90,926

 $270,527,439  $91,053,764

 $915,809,040  $481,769,848 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $11,638,941 

Work completed this Period:  $11,638,941 
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