
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,160,410
 $2,075

12/21/07 
10/27/11 

0%

(858)467-4084 PLANT EST 

HE14 SWPPP 
SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF FARMER, BRANDON $1,018,018 10/12/10 0%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAY 

EL CAJON, CA 92021 

$7,500
 $0

11/02/10 
11/01/11 

1%

SUSPENDED 

HA21 SWPPP (602)437-1711 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $961,427 05/26/10 32%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$733,453
 $25,757

07/15/10 
04/23/12 

76%

HA26 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, INC. BABICKY, ALAN $3,117,207 07/29/09 71%
11-261504 
ACHS-X025-(028)S 

GX02-5 02-() 

ROUTE 8 AT SUNBEAM REST AREAS AND 

NEAR CALIPATRIA ON ROUTE 111 AT TWO 

RIVERS REST AREA 
LA MESA,CA 91942 

8191 CENTER STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$3,093,562
 $178

08/19/09 
09/19/11 

100%

HA26 

--() 

SWPPP 
ROADSIDE REST AREA RESTORATION/ADA 

11-IMP-8-96.9/0 IN IMPERIAL COUNTY NEAR WINTERHAVEN MURPHY INDUSTRIAL COATINGS MONSALUD, LAWRENCE $922,800 04/06/10 63%
11-2M0604 AT COLORADO RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL, CA 90755 

2704 GUNDRY AVENUE 

(858)688-1425 

722 E. BARIONI AVE 

IMPERIAL, CA 92251 

$901,197
 $89,650

04/27/10 
02/28/11 

96%

HM3 WPCP 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $29,868,262 11/30/10 0% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$0 
$0 

12/24/10 
10/15/12 

0% 

HE14 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR 
11-167884 BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 
HPLU-6211-(067)E 

111 
--() 

CONSTRUCT FOUR-LANE EXPRESSWAY 

HE14 SWPPP 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM 
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

APPLY POLYMER MODIFIED SEAL COAT 

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO 
11-080404 CHULA VISTA AND NATIONAL CITY FROM 
IM-0051-(619)E 

CAMINO DE LA PLAZA OVERCROSSING TO 
--() 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 
HA22 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS 
11-283404 LOCATIONS FROM VIA DE SAN YSIDRO 
ACIM-0005-(614)E 

--() 
UNDERCROSSING TO ROUTE 5/274 

SEPARATION 

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS 
11-2M0204 LOCATIONS 
STP-X073-(091)E 

CLEAN AND TREAT BRIDGE DECKS 
--() 

HA21 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-0786U4 AND NATIONAL CITY AT VARIOUS 
ACIM-005 -(599)8 

LOCATIONS 
CSTS-054 -(07E)P

PLANTING AND IRRIGATION 
S05-4 00-(E) 

HA25 SWPPP 

HA25 

Contractor 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

WEST COAST PAVING AND CHIP
 

SEALING, INC.
 

P O BOX 1231
 

YREKA CA 96097
 

SIM J HARRIS INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)437-0190
 

WIER CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO, CA 92029
 

FALCON CONSTRUCTION CO
 

P O BOX 26429
 

SAN DIEGO CA 92196
 

(619)840-8998
 

Resident 
Engineer 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

CORTEZ, DAVID
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(858)688-1597
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

912-108 S. ANDREASEN DRIVE
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ESCONDIDO,CA 92029
 

(858)467-4086


 $70,614,738 03/11/08 0%
 $69,237,042
 $1,461,880

03/27/08 
02/22/11 

0%

PLANT EST 

SATIS 

$1,062,034 06/17/10 100%
 $1,122,239

 $0
07/12/10 
02/23/11 

100%

02/23/11 

$9,716,350 01/06/11 0%
 $0
 $0

01/31/11 
0%

 $597,336 07/15/10 92%
 $721,147
 $113,640

08/10/10 
03/03/11 

94%

 $820,430 11/03/10 0%
 $0
 $0

12/15/10 
07/14/11 

0%

 $5,959,810 06/02/06 100% 
$5,717,943 

$0 
06/15/06 
02/14/11 

100% 

02/14/11 
PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

11District 

11-SD-5-10.0/20 

Fed Aid 

HA22 

Pgm Code 

11-240104 

Contract 

IM-0051-(618)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,432,537

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/10/11 

Awarded 

01/27/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

11-SD-5-23.9/28.2 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,213,084
 $2,584,278
 $1,718,122

10/11/10 
11/03/10 
04/18/11 

10%

 42%

11-SD-5-25.9/31.8 

HM3 

11-2M0404 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 

RAFIQ, AHMAD 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,426,678
 $1,440,939
 $119,040

04/29/10 
05/18/10 
02/28/11 
02/26/11 

98%

 99%

11-SD-5-32.7/42.7 

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,153,696
 $1,892,877
 $749,593

06/25/10 
07/20/10 
04/04/11 

52%

 46%

11-SD-5-39.8/54.4 

HB4N 

11-289304 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

INSTALL RAMP METERS AND HOV LANES 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,595,277
 $2,998,053
 $636,414

04/08/10 
05/06/10 
03/23/12 

86%

 82%

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$658,999 
$249,446 
$249,446 

12/23/10 
01/11/11 
05/21/12 

5% 

38% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 4 

Statement of Ongoing Contracts as of 02/20/11	
03/08/11 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%

11-239504 $1,175,919 09/18/07
BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 0%


$12,252 10/24/11

NORTH OF CAMP DEL MAR OVERCROSSING SAN DIEGO,CA 92111


ORANGE,CA 92868

PLANTING AND IRRIGATION	 (858)467-4086 PLANT EST
 

SATIS

HA25 SWPPP
 

11-SD-5-67.2/0	 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 38%


ABOUT 15 MILES NORTH OF OCEANSIDE 740 W. GROVE AVENUE
11-0AA004	 $203,760 05/18/10
2863 CARMEL VALLEY	 70%

$0 12/31/10


INSTALL PHOTOVOLTAIC PANELS
 ROAD
 
ORANGE CA 92865
 

DEL MAR CA 92014
 

(858)688-1528
 

11-SD-8-1.2/0	 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $557,617 08/24/10 40%


MIDWAY DRIVE UNDERCROSSING INC
11-286604	 $277,804 09/21/10
7177 OPPORTUNTITY	 50%

ACIM-0008-(306)E	 $277,804 05/09/11


MODIFY INTERSECTION	 4215 TIERRA REJADA RD STE 184
 ROAD
 
--()
 

SAN DIEGO, CA 92111

MOORPARK CA 93021
 

(858)467-1575

HB1 WPCP	 (805)523-1914
 

11-SD-8-3.0/12.6	 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9%


LA MESA AT VARIOUS LOCATIONS FROM ENGINEERING CONSTRUCTION INC
11-261704	 $4,395 08/26/10
7177 OPPORTUNITY ROAD	 0%

ACIM-0008-(305)E	 $0 10/03/11


MISSION CENTER RD OVERCROSSING TO 1792 KAISER AVENUE SAN DIEGO, CA 92111

--()
 

SEVERIN DRIVE OVERCROSSIN (858)467-4086 SUSPENDED

IRVINE, CA 92614


FREEWAY MAINTENANCE ACCESS PAVING
 
HA28 SWPPP
 

11-SD-8-10.2/21.8	 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,806,800 06/29/10 0%


MESA AND EL CAJON FROM 0.3 MILE WEST 9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 0%

11-2M0904 $0 07/13/10
 
ACIM-0081-(307)E $0 05/13/11


OF FLETCHER PARKWAY OC TO LAKE
 ROAD
 
--()	 SAN DIEGO, CA 92126


JENNINGS PARK ROAD OC	 DEL MAR, CA 92014
 
REPLACE SLABS (858)688-1318


HM1 WPCP
 

11-SD-8-17.4/18.7	 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,058,764 10/07/09 79%
 

THE SECOND STREET UNDERCROSSING TO 9685-200 EXCELENCIA
11-063804	 $7,416,487 10/20/09
2863 CARMEL VALLEY	 82%

ACIM-0081-(302)E	 $416,409 05/24/11


THE GREENFIELD DRIVE UNDERCROSSSING
 ROAD
 
--()	 SAN DIEGO,CA 92126
 

_______________	 DEL MAR CA 92014
 
WIDEN FREEWAY AND BRIDGE (858)688-1318


HB4N SWPPP
 



 

 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

11District 

11-SD-8-31.8/39.7 

Fed Aid 
Pgm Code 

11-2M0804 

Contract 

ACIM-008 -(304)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

Description 

REPLACE CONCRETE SLABS 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,045,260

Bid + CCOs

 $3,798,662

Comp To date

 $16,510

This Month 

06/24/10 

Awarded 

07/16/10 

Approved 

03/03/11 

Est Comp

 100%

%Time

 92%

% Work 

OVER RUN 

MessageAccepted 

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,819,486
 $973,694
 $111,584

01/12/10 
02/16/10 
03/30/11 

89%

 53%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,469,258

 $9,880

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,749,974
 $186,186
 $186,186

11/23/10 
12/14/10 
08/27/12 

7%

 11%

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000
 $0
 $0

03/01/98 
03/01/98 

0%

 0%

HA23 

11-SD-15-10.4/21.2 
11-2T0924 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

COFFMAN SPECIALTIES INC. 

SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO CA 92128 

$65,921,027 
$51,462,355 
$1,386,232 

07/25/08 
08/06/08 
09/14/12 

59% 

78% 

HB4C SWPPP 
(858)688-1435



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N


LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

Contractor 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$55,378,197

 $53,758,952


 $508,532


 $71,110,524

 $60,290,377

 $2,009,773


 $2,581,596

 $2,346,582


 $4,205


 $1,283,194

 $1,180,783


 $3,480


 $1,026,515

 $0

 $0


 $48,701,498
 
$33,822,390
 

$815,155
 

05/12/08
 
06/11/08
 
04/29/11
 

02/08/08
 
02/27/08
 
06/17/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

92%


 96%


 89%


 85%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10
 
01/11/11
 

11/20/08
 
12/10/08
 
11/22/12
 

0%


 0%


 71%
 

69%
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $7,084,854 08/20/08 0%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $6,929,014
 $35,336

09/26/08 
12/10/11 

0%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 
PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $49,080,549 07/21/08 75%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $42,591,598
 $1,563,488

08/06/08 
11/21/12 

86%

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $422,982 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $20,049,447 01/16/08 0%
11-267304 817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

6465 MARINDUSTRY PLACE $19,381,755
 $101,625

02/04/08 
03/15/11 

0%

(619)697-0217UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $63,713,922 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $61,574,672
 $2,012,971

12/31/07 
05/10/11 

0%

LAKESIDE CA 92040 
SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $29,346,632 12/17/08 100% 
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $28,160,209 
$135,624 

12/30/08 
03/25/11 

95% 

HE14 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

11District 

11-SD-52-17.0/17.7 

Fed Aid 

HE14 

Pgm Code 

11-2T0004 

Contract 

HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

Description 

CONSTRUCT FREEWAY AND INTERCHANGE 

Type Of Work 

SKANSKA USA CIVIL WEST 

Contractor 

RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

Resident 
Engineer 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$71,128,755

Bid + CCOs

 $70,170,926

Comp To date

 $0

This Month 

04/10/08 

Awarded 

04/30/08 

Approved 

04/04/11 

Est Comp
Accepted 

92%

%Time

 94%

% Work 
Message 

11-SD-56-.3/2.6 

HM1 

11-2M1204 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,852,251
 $1,702,470
 $101,660

06/25/10 
07/12/10 
03/02/11 
02/23/11 

88%

 100%

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$460,623
 $208,015
 $53,104

06/25/10 
07/20/10 
03/14/14 

90%

 49%

HA25 WPCP 

11-SD-75-9.3/10.6 

HB71 

11-296704 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

PEREZ, AL 

(858)467-4078 

4215 TIERRA REJADA ROAD ST 18 
7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$132,927
 $84,747
 $84,747

10/12/10 
11/02/10 
04/12/11 

29%

 63%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$62,807,787
 $26,339,125
 $1,272,935

12/23/09 
01/19/10 
11/04/13 

35%

 42%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,750,000 
$40,892 
$40,892 

12/28/10 
01/13/11 
09/04/12 

2% 

1% 



 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC $1,188,542 06/28/10 0%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

P O BOX 50085 $0
 $0

07/22/10 
0%

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

11-SD-78-5.0/12 IN SAN DIEGO COUNTY IN VISTA AND SAN SIM J. HARRIS LEVINE, GARY $7,708,043 08/10/10 80%
11-274904 
ACNH-P078-(110)E 

--() 

MARCOS FROM 1.0 KM EAST OF EMERALD 

DRIVE OVERCROSSING TO 0.2 KM WEST OF 

SAN MARCOS BOULEVARD 
SAN DIEGO, CA 92126 

(760)639-4430 

9685 VIA EXCELENCIA SUITE 200 3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,477,730
 $668,486

08/26/10 
03/02/11 

97%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

11-SD-78-37.4/44.5 IN SAN DIEGO COUNTY NEAR RAMONA HAZARD CONSTRUCTION GARY LEVINE $454,838 11/16/10 40%
11-298504 
ACHS-P078-(109)E 

P P0-78 1-(9E) 

--() 

INSTALL CENTERLINE RUMBLE STRIP 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$315,794
 $227,009

12/03/10 
04/01/11 

69%

HB1 WPCP 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA'S, INC. REYES, JULIO $1,462,588 08/28/09 0%

HB1 

11-262604 
ACHS-P094-(057)E 

G P0-94 0-(7E) 

--() 

SWPPP 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 
LAKESIDE CA 92040 

11790 HI RIDGE ROAD 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,465,653
 $0

09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 100%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 

OF 

INC 

WEST SACRAMENTO,CA 

3785 CHANNEL DRIVE 

95691 
(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$746,981
 $0

06/16/09 
09/29/10 
02/22/11 

100%

HM1A WPCP 

11-SD-163-.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION ALSHEIKH, JASON $218,536 06/25/10 92% 
11-401704 ROUTE 5/163 SEPARATION 

REHABILITATE RAMP 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$196,162 
$5,854 

07/16/10 
03/07/11 

90% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 11 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186

Bid + CCOs

 $967,234

Comp To date

 $15,878

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

12/17/13 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

11-SD-163-3.8/11.1 

HA22 

11-239304 
STP-P163-(027)E 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,907,424
 $0
 $0

12/07/10 
12/22/10 
04/27/11 

0%

 0%

11-SD-805-7.6/9.2 

HB4N 

11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

SKANSKA USA CIVIL WEST CA 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$7,098,658
 $6,757,346
 $106,766

07/23/09 
08/10/09 
03/31/11 

100%

 95%

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$2,035,781
 $1,985,499

 $0

06/09/10 
06/28/10 
02/04/11 

100%

 100%

COMPLETED 
02/04/11 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$436,061
 $0
 $0

01/25/11 
02/10/11 

0%

 0%

11-SD-805-25.2/26.3 
11-089754 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$11,687,000 
$0 
$0 

11/29/10 
12/16/10 

0% 

0% 

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

7 CROW CANYON COURT SUITE 100 

$47,232,889
 $0
 $0

01/28/11 
02/08/11 

0%

 0%

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$64,546,322
 $63,136,381
 $1,133,012

01/30/08 
02/27/08 
02/23/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,247,858
 $25,019,104
 $1,069,558

05/08/09 
05/20/09 
09/12/13 

48%

 42%

11-SD-5505-/0 
11-0AA024 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 

BUILDING CONSULTING ENGINEERS 

CHINO, CA 91710 

FARMER, BRANDON 

14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 

B 

ESCONDIDO, CA 92029 

$374,898 
$356,153 

$0 

06/28/10 
07/13/10 
12/27/10 

86% 

95% 

(858)688-1375

Totals: Authorized Final Amt: $945,012,665 Completed to Date: $679,238,997 Work This Month: $19,552,743



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-78-37.4/44.5 11-298504 

11-SD-94-7.9/0 11-262604 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 
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Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $104,222,255

-F- FEDERAL AID (PRIMARY) $7,708,043

-S- FEDERAL AID (SECONDARY) $42,713,645

-SH- STATE HIGHWAY $304,519,030

-ER- STORM DAMAGE REPAIR $1,000,000

 $484,849,691

District Total: $945,012,665

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $7,995,591 

Work completed this Period:  $7,995,591 

Work Comp 

$61,337,102


 $7,477,730


 $29,354,521


 $259,902,455


 $0


 $321,167,189


 $679,238,997
 


	11

