
 

 

 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-10.0/28
 
11-2M1004
 

HM1 WPCP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO
 

FROM 0.3 MILE WEST OF ROUTE 98/8
 

SEPARATION TO 0.9 MILE WEST OF
 

DERRICK ROAD OVERCROSSING
 

APPLY ASPHALT RUBBER SEAL COAT
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

MANHOLE ADJUSTING, INC.
 

9500 BEVERLY ROAD
 

PICO RIVERA, CA 90660
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO, CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL, CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,143,885

 $1,996
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$4,302,546 01/21/10 100%
 $3,720,045

 $0
02/16/10 
06/16/10 

100%

06/16/10 
COMPLETED 

$3,047,901 07/29/09 74%
 $2,416,424
 $446,784

08/19/09 
09/20/11 

79%

 $447,365 02/23/10 61%
 $419,459
 $95,114

03/10/10 
10/14/10 

91%

 $894,800 04/06/10 0%
 $0
 $0

04/27/10 
06/01/11 

0%

SUSPENDED 

$70,088,324 03/11/08 0% 
$59,703,043 

$934,412 
03/27/08 
01/31/11 

0% 

PLANT EST 

SATIS 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-7.6/8 IN IMPERIAL COUNTY IN EL CENTRO FROM BERT W. SALAS, INC. HERNANDEZ, DANIEL $587,310 06/04/09 100%
11-295804 SCOTT AVENUE TO LINCOLN AVENUE 

INSTALL REINFORCED CONCRETE PIPES 
SANTEE, CA 92071 

10769-205 WOODSIDE AVE. 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$600,732
 $0

07/03/09 
05/18/10 

100%

COMPLETED 
05/24/10 

HA22 WPCP 

11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $713,758 07/23/09 98%
11-286004 
ACHS-0051-(609)E 

G 00-51 6-(9E) 

--()

CHULA VISTA AT MAIN STREET 

OVERCROSSING 

INSTALL NEW SIGNAL 
TEMECULA,CA 92590 

42066-C AVENIDA ALVARADO 

(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$700,556
 $0

08/05/09 
03/29/10 
06/28/10 

99%

HB1 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,510,185
 $23,483 

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $3,982,315 11/09/09 100%
11-284304 
OTS- -( 

--() 

) 
LOCATIONS 

MOVE MBGR AND REPLACE WITH CONCRETE 
SAN DIEGO,CA 92192 

6465 MARINDUSTRY PLACE 

(858)688-1438

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,706,889
-$6,925

11/30/09 
06/20/10 

99%

OVER RUN 

HB1 WPCP 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORPORATION OF $797,797 06/07/10 0%
11-2M0504 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

06/22/10 
0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC $1,251,678 04/29/10 0% 
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

9685 VIA EXCELENCIA SUITE 200 $0 
$0 

05/18/10 
0% 

SAN DIEGO CA 92126 

(858)536-3100 

HM3 WPCP 



_______________ 

 

 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

11-SD-5-39.8/54.4
 
11-289304
 

HB4N SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

HA25 SWPPP
 

11-SD-5-67.2/0
 
11-0AA004
 

11-SD-8-17.4/18.7
 
11-063804
 
ACIM-0081-(302)E
 

--()


HB4N SWPPP
 

11-SD-8-49.0/0
 
11-243204
 
ACIM-0081-(303)E
 

00-81 3-(3E)
 

--()
 

HA26 SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM BIRMINGHAM DRIVE
 

OVERCROSSING TO 0.1 MILE NORTH OF
 

CAMP PENDLETON UNDERCROSSING
 

INSTALL RAMP METERS AND HOV LANES
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN CORONADO AND
 

ABOUT 15 MILES NORTH OF OCEANSIDE
 

INSTALL PHOTOVOLTAIC PANELS
 

IN SAN DIEGO COUNTY IN EL CAJON FROM
 

THE SECOND STREET UNDERCROSSING TO
 

THE GREENFIELD DRIVE UNDERCROSSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

AT BUCKMAN SPRINGS REST AREA
 

RESTORE SAFETY ROADSIDE REST
 

Contractor 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

SUKUT CONSTRUCTION
 

3156-205 VISTA WAY
 

OCEANSIDE,CA 92056
 

P&D LANDSCAPE MANAGEMENT
 

999 TOWN AND COUNTRY RD, FIR4
 

ORANGE,CA 92868
 

PROWEST ENGINEERING INC
 

740 W GROVE AVENUE
 

ORANGE CA 92865
 

(714)279-0903
 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

WHILLOCK CONTRACTING, INC.
 

P.O. BOX 2322
 

LA MESA, CA 91943
 

Resident
 
Engineer
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

RAMIREZ, DANIEL
 

1436 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$35,464,009

 $33,838,696


 $0


 $2,339,625

 $2,680

 $2,680


 $1,307,372

 $1,071,199


 $11,381


 $291,000

 $0

 $0


 $8,611,560

 $3,299,076

 $339,551


 $1,714,626
 
$153,842
 
$54,548
 

08/15/07 0%

09/10/07
 

0%

07/15/10
 

PLANT EST
 

SATIS
 

04/08/10 2%

05/06/10
 

0%

01/11/12
 

SUSPENDED
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

03/22/10 0%

05/18/10
 

0%


10/07/09 34%

10/20/09
 

38%

04/19/11
 

01/12/10 27%
 
02/16/10
 

9%

01/11/11
 

SUSPENDED
 



   

 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,389,581
 $15,703

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,911,642 07/25/08 42%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$40,226,482
 $1,456,709

08/06/08 
09/04/12 

63%

SAN DIEGO, CA 92117 
SAN DIEGO, CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $54,035,750 05/12/08 73%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

$44,371,508
 $2,301,326

06/11/08 
02/16/11 

82%

OVERCROSSING 
SAN DIEGO,CA 92126 

SAN DIEGO, CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,592,046 02/08/08 69%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$49,011,021
 $792,844

02/27/08 
05/26/11 

70%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,314,387 
$145 

06/10/08 
10/15/13 

0% 

PLANT EST 

SATIS 
(858)688-1497



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-295104 ESCONDIDO FROM DUENDA ROAD 
ER-45A0-(004)E 

OVERCROSSING TO VIA RANCHO PARKWAY 
--() 

OVERCROSSING 

PLANTING AND IRRIGATION 
HA25 WPCP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059) 

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3 

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

HA25 WPCP 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

EAST BAY CONSTRUCTION COMPANY
 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO,CA 92128
 

(858)688-1497
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


 $1,268,194

 $1,130,401


 $4,803


 $854,761

 $813,246


 $0


 $47,659,495

 $25,703,909


 $758,752


 $6,297,313

 $4,205,549

 $294,176


 $48,299,767

 $32,491,672

 $1,571,390


 $422,982
 
$401,254
 

$2,646
 

02/19/09 0%

03/20/09
 

0%

05/14/13
 

PLANT EST
 

SATIS
 

09/22/08 100%

10/27/08
 

100%

06/24/10
 
06/28/10
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
10/25/12
 

08/20/08
 
09/26/08
 
07/28/10
 

07/21/08
 
08/06/08
 
11/21/12
 

05/30/08
 
06/20/08
 
06/21/10
 

48%


 54%


 93%


 67%


 53%


 67%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $19,177,539 01/16/08 0%
11-267304 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE $18,488,454
 $10,690

02/04/08 
12/27/10 

0%

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $61,823,922 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $48,031,406
 $1,187,983

12/31/07 
01/18/11 

0%

SANTEE, CA 92071
LAKESIDE, CA 92040 

PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $28,689,157 12/17/08 71%
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE $20,049,260
 $1,089,305

12/30/08 
12/22/10 

70%

HE14 SWPPP 

11-SD-52-17.0/17.7 MOEN, MIKEIN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST $68,925,197 04/10/08 77%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 
(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD $57,004,927
 $1,481,298

04/30/08 
01/26/11 

81%

HE14 SWPPP 

11-SD-76-2.2/4.2 LEVINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $1,933,212 08/24/09 100%

HB1 

11-259214 
ACHS-P076-(023)E 

PGP0-76 0-(3E)

--() 

SWPPP 
(760)929-3232 

5825-102 AVENIDA 

ENCINAS 

CARLSBAD,CA 92008 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE 

INSTALL CONCRETE MEDIAN BARRIER 
SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 $1,968,390
 $0

09/10/09 
05/28/10 
05/28/10 

100%

COMPLETED 

11-SD-76-7.3/13.1 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. $61,857,792 12/23/09 12% 
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 
(760)639-4430

3485 E. VISTA WAY 

VISTA, CA 92084 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE $6,309,646 
$4,109,420 

01/19/10 
09/28/12 

10% 

HE14 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

11-261714 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-1.5/13.4
 

HA28 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)


--()
 

TEA2 SWPPP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO, LEMON GROVE AND LA MESA AT
 

VARIOUS LOCATIONS
 

MAINTENANCE VEHICLE PULLOUTS
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

Contractor 

AMERICAN WEST LANDSCAPE, INC.
 

15085 LA PALMA DRIVE
 

CHINO, CA 91710
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1473


 $951,275 06/24/09 0%
 $860,228
 $17,830

07/20/09 
08/10/10 

0%

PLANT EST 

SATIS 

$1,442,388 08/28/09 91%
 $1,411,849
 $289,688

09/17/09 
07/08/11 

97%

 $521,723 05/21/07 0%
 $505,650

 $1,884
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $710,418

 $0
06/16/09 
06/04/10 

83%

 $1,137,866 10/08/09 47%
 $247,935
 $73,192

11/24/09 
11/25/13 

24%

 $6,617,754 07/23/09 68% 
$3,417,939 
$450,616 

08/10/09 
09/28/10 

52% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,420,746 01/30/08 0%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$51,997,038
 $1,216,723

02/27/08 
02/07/11 

0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $58,303,645 05/08/09 27%
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$17,427,514
 $1,206,216

05/20/09 
08/16/13 

30%

HE14 SWPPP 

11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $392,067 06/08/09 100%
11-281604 MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 
LA MESA, CA 91943 

P.O. BOX 2322 

(760)594-2011 

1463 BROADWAY 

EL CAJON, CA 92021 

$369,396
 $66,334

06/26/09 
06/25/10 
06/23/10 

96%

HA42 WPCP 

11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $353,592 06/23/09 100% 
11-281504 BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 
HUNTINGTON BEACH, CA 

8062 KINER AVENUE 

92646 
(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$353,531 
$0 

07/20/09 
05/17/10 

100% 

COMPLETED 
05/24/10 

HA42 WPCP 

Totals: Authorized Final Amt: $819,820,758 Completed to Date: $550,499,302 Work This Month: $20,302,697



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-10.0/28 11-2M1004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 
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District

Federal Aid 

-I­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-5702-/0 11-281604 8
 

11-SD-5703-/0 11-281504 8
 

Statement of Ongoing Contracts - Federal Aid 

11
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $68,487,524


FEDERAL AID (SECONDARY) $29,827,023


STATE HIGHWAY $320,871,547


STORM DAMAGE REPAIR $1,854,761


 $398,779,902


 $819,820,758


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $7,176,660
 

$7,176,660
Work completed this Period:

 Work Comp 

$39,056,593


 $20,297,195


 $244,126,044


 $813,246


 $246,206,223


 $550,499,302
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