
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

15305 S. NORMANDIE AVENUE 

(949)279-8747 

6521 MAINE WAY 

IRVINE CA 92618 

$0
 $0

05/18/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

1361 E. GARTEN DRIVE 

(949)279-8747 

6521 MARINE WAY 

IRVINE CA 92618 

$0
 $0

04/06/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS, INC. GHAFOURI, MAHMOUD $259,968 04/07/10 63%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 
ANAHEIM CA 92805 

1391 ALLEC STREET 6521 MARINE WAY 

IRVINE, CA 92618 

$102,504
 $100,765

04/22/10 
11/16/10 

39%

(949)279-8702 

HM3 WPCP 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL $228,848 09/28/10 0%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

10/18/10 
0%

IRVINE CA 92614 

HA23 WPCP (949)252-0441 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$0
 $0

08/06/10 
10/06/14 

0%

HA25 SWPPP 
(949)279-8447 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $864,042 04/14/10 8% 

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$35,250 
$20,250 

05/11/10 
07/10/14 

4% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,409,700 06/22/10 4%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$13,200
 $5,100

07/13/10 
01/14/13 

0%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES GHAFOURI, MAHMOUD $13,420,347 07/22/08 0%
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE CA 

6 CUSHING 

92618 
(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$11,943,340
 $14,134

07/29/08 
03/31/11 

0%

PLANT EST 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD SATIS 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,159,106
 $3,276

09/21/07 
01/05/12 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.GHAFOURI, MAHMOUD $139,820 02/18/10 100%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 

MILE SOUTH OF JEFFRY ROAD 

ATTN: LEO CALVARIO, PM SO.CA 

P O BOX 1026 
6521 MARINE WAY 

IRVINE, CA 92618 

$103,905
 $13,860

03/16/10 
10/22/10 

69%

CLEAN AND LINE CULVERTS 
CHESTERFIELD, MO 93006 

(949)279-8702 OVER RUN 

HM2 WPCP 

12-ORA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,298,083 08/10/09 92%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

UPGRADE TMC BLDG EMERGENCY SYSTEM 
HESPERIA CA 92345 

10675 "E" AVENUE 

(949)993-0164

6681 MARINE WAY 

IRVINE CA 92618 

$1,184,762
 $17,057

09/03/09 
12/13/10 

91%

HB4N WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC $449,925 06/16/10 0% 
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 
SAN DIMAS CA 91773 

155 N EUCLA AVENUE $0 
$0 

07/27/10 
0% 

INSTALL FIBER OPTIC CABLES 
(909)599-2201 

HB4N WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS JAVARHERNESHAN, MAJID $376,895 01/12/10 72%
12-0H5504 
ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

PAVEMENT DELINEATION AND SIGNING 

FONTANA CA 92334 

8555 BANANA AVE 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$367,144
 $10,792

01/28/10 
11/29/10 

97%

HB1 WPCP 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $201,469,276 04/18/06 100%
12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK CA 90621-2228 

$197,227,884
 $998,552

04/25/06 
10/29/10 

99%

HE13 SWPPP 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,081,333
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,231,399 06/11/10 3%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$804,750
 $520,513

06/25/10 
02/18/14 

1%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,186,981 04/13/10 71%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$330,615
 $55,650

04/23/10 
12/28/10 

28%

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0% 
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$0 
$0 

07/20/10 
05/25/11 

0% 

(949)279-8803

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY JAVAHERNESHAN, MAJID $4,093,061 07/09/09 78%
12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE CA 92856 

15505 E. LINCOLN AVE 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$3,799,586
 $19,336

07/28/09 
11/24/10 

91%

HA22 WPCP 

12-ORA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON-CHASE ENGINEERING GHAFOURI, MAHMOUD $228,197 05/04/10 100%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 
IRVINE CA 92614 

1792 KAISER AVENUE 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$206,885
 $0

05/18/10 
10/11/10 

100%

OVER RUN 
10/11/10 

HM3 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,551,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,514,242
 $11,509

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,419,638 05/17/10 59%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,155,751
 $144,948

06/02/10 
07/14/11 

79%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,734,148 11/05/09 89% 
12-0H9504 
HSNH-P055-(050)E 

--() 

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,739,714 
$357,235 

11/30/09 
11/08/10 

100% 

HB1 WPCP 
(949)509-5018



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.1/22.1 

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

IN ORANGE COUNTY IN ORANGE, ANAHEIM, 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

POWELL CONSTRUCTORS 

FONTANA CA 92335 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,079,708
 $2,079,825

 $8,963

07/21/09 
08/05/09 
01/24/11 

74%

 98%

12-ORA-57-16.2/18.8 
12-0F0314 

IN ORANGE COUNTY IN PLACENTIA AND 

FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$28,581,800
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

HB4N SWPPP 

NORTH OF YORBA LINDA BOULEVAR 

WIDEN FREEWAY AND BRIDGES 
CORONA CA 92883 

(951)674-7352 

HB4N 

12-ORA-57-18.8/21.1 

HB4N 

12-0F0324 

SWPPP 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$28,971,722
 $0
 $0

10/13/10 
11/02/10 

0%

 0%

HB4N 

12-ORA-73-10.2/22.5 

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

IN ORANGE CO IN CITY OF LAGUNA NIGUEL 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

R J NOBLE COMPANY 

ORANGE CA 92856-9020 

P O BOX 620 

JAVAHENESHAN, MAJID 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$7,101,547
 $6,468,195

 $51,195

06/25/09 
08/04/09 
12/17/10 

74%

 91%

12-ORA-73-21.5/21.5 
12-0G2704 

IN ORANGE COUNTY IN IRVINE AT NEWPORT 

COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

$191,258
 $173,718

 $691

02/17/05 
02/25/05 
12/09/10 

0%

 0%

HA25 WPCP 

ORANGE CA 92868 
(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E

 P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848 
$11,804 
$8,929 

04/29/10 
05/24/10 
11/03/15 

5% 

3% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 24%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$5,050
 $5,050

07/09/10 
12/02/10 

1%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
11/30/10 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,674,910 08/28/09 46%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$32,430,902
 $2,004,754

09/16/09 
11/15/10 

86%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 26%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,140,094
 $5,920

02/04/09 
04/14/15 

76%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,760,861 06/14/10 42%
12-0K5904 
ACNH-P241-(001)E 

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$2,078,934
 $1,634,938

06/28/10 
02/15/11 

36%

HM1 WPCP 
(949)509-5018 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,539,294 10/01/09 90% 
12-0C5404 
OTS- -( 

--() 

)
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,243,444 
$469,689 

10/20/09 
11/22/10 

89% 

HB1 SWPPP 
(949)509-5031
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

12District

12-ORA-405-8.7/12.6 

Fed Aid 
Pgm Code 

12-0K0604 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

Description
Type Of Work 

MOORE ELECTRICAL CONTRACTING 

INC 

Contractor 

463 N SMITH AVENUE 

Resident 
Engineer 

$585,021

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/26/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 

HA25 

12-0J9904 

SWPPP 

IN ORANGE CO IN COSTA MESA ON ROUTE 

73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 

PLANTING AND IRRAGITION WORK 

YAKAR GENERAL CONTRACTORS 

SAN DIMAS CA 91773 

113 E. ARROW HWY. 

DICKSON, ERIC 

(949)279-8755 

3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$326,602
 $332,045

 $120

06/15/09 
07/14/09 
03/10/11 

0%

 0%

PLANT EST 

SATIS 

12-ORA-405-10.7/12.1 

HA42 

12-0J2604 

SWPPP 

IN ORANGE COUNTY IN COSTA MESA FROM 

0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 

REPAIR EMBANKMENT 

AUTOBAHN CONSTRUCTION, INC. 

SANTA ANA CA 92711-1238 

P O BOX 11238 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$201,505
 $225,757

 $0

02/19/09 
03/04/09 
10/05/10 

100%

 100%

COMPLETED 
10/05/10 

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$248,868
 $116,018
 $108,068

06/29/10 
07/20/10 
12/22/11 

2%

 47%

12-ORA-405-22.7/0 
12-0J5704 

IN ORANGE COUNTY IN SEAL BEACH AT 

SOUTHBOUND SEAL BEACH BOULEVARD 

OFFRAMP 

ASPHALT CONCRETE OVERLAY 

AUTOBAHN 

SANTA ANA CA 92711 

P O BOX 11238 

WANG, T.H. 

15700 TUSTIN VILLAGE 

WAY#2 

TUSTIN CA 92780 

$105,875
 $96,187
 $9,768

05/20/10 
06/14/10 
11/09/10 
10/25/10 

59%

 85%

HB1 WPCP 
(714)558-4109 

12-ORA-405-/11.4 
12-0L0604 
ACIM-405 -(946)9 

--() 

IN ORANGE COUNTY IN IRVINE AND COSTA 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

HAMIDI, FRED 

3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,766,791 
$581,799 
$562,872 

06/14/10 
07/01/10 
02/18/11 

45% 

12% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $430,589,389 Completed to Date: $271,902,583 Work This Month: $7,165,664



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

12-ORA-55-5.5/6.3 12-075604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-10.7/12.1 12-0J2604 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-22.7/0 12-0J5704 

12-ORA-405-/11.4 12-0L0604 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $6,844,145

-F- FEDERAL AID (PRIMARY) $207,230,137

-S- FEDERAL AID (SECONDARY) $344,848

-SH- STATE HIGHWAY $93,122,320

 $123,047,939

District Total: $430,589,389

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $429,701 

Work completed this Period:  $429,701 

Work Comp 

$697,817


 $199,306,818


 $11,804


 $20,917,335


 $50,968,810


 $271,902,583
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