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ST. ANTHONY FALLS
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History

e Construction started in
1964

 Opened to traffic in 1967

* 64 feet high, 1,907 feet
long, 14 spans

 Four lanes of traffic in each
direction

e Carried 140,000 vehicles
daily, (5,700 commercial)

« Concrete & joint repair,
lighting and guardrail
Installation were In
progress

I35W Bridge - Looking North
July, 1967
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Imagine that you are one of these drivers...
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Looking North from Southwest

) Corps of Engineers Video
corner of bridge (b P J
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e The Collapse
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Collapse occurs at Over 100 vehicles on

6:05 p.m. Wednesday, the bridge at that time
August 1, 2007 13 fatalities

»?( s 140 injuries
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ST. ANTHONY FALLS
BRIDGE REPLACEMENT
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ST. ANTHONY FALLS
BRIDGE REPLACEMENT
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An Unprecedented Event
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)= [-35W Bridge Collapse

ENVIRONMENTAL RESPONSE

* Recovery and Demolition Operation

« Traffic Management Projects

« St. Anthony Bridge Replacement Project ) e
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e Lessons Learned



Bridge Demolition
and Removal

Aug. 6 — demolition begins to

aid recovery, Carl Bolander &
Sons Co., awarded demolition
contract

Aug. 20 — recovery completed,
site turned over to Mn/DOT

Sept. 6 - Navigation channel
opened to commercial traffic
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fleating 2t curtain for directed debrz and chemical management ad recovery

lendum 2. In-river management. September 3, 2007
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gt I35W Traffic Restoration Projects

ST. ANTI
BRIDGE




35V, Traffic Restoration Project
Guidelines

« Must increase capacity, improve safety, or manage
traffic (ITS)

 Must build in a weekend or on weeknights
— No traffic impact for peak periods allowed

 Must be within “circle of impact”

« Must be let before end of September

— Most must be done by end of August

 Designers have one week from concept to
construction

« Final cost —less than $7 million
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St A”t,hO”y Falls Brldge
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St Anthony Faﬁs (SSW} Bridge Replacement

Project Characteristics

Project L -
and Features oject Location




Replacement Bridge Setting

Urban — City of Minneapolis

Mississippl National River and Recreation
Area —NPS

Minneapolis Park and Recreation
Downtown Riverfront Byway District —
Grand Rounds National Scenic Byway

East Side Milling Railroad Corridor
St. Anthony Falls Lock and Dam
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Crutide Wall Approsimate nd Lime
ELEVATION

LEGEND
[ EXISTING FOUNDATIONS DRAINAGE TUNNELS B EXISTING WALLS
1 MISSISSIPPI RIVER I ROADS / TRAILS B MISCELLANEOUS UTILITIES
Il R.R. TRACKS & 80" CLEAR B CAPPED HAZARDOUS NEW BRIDGE FOUNDATIONS

SPAN FOR FUTURE ROADWAY MATERIAL SITE

AND PED. / BIKEWAY

Project Characteristics
and Features

Site Constraints
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Project Documentation

Scope of Project - Categorical Exclusion
Programmatic Section 4(f)

Section 106 Adverse Effect

Section 4(f) Evaluation

Permits

HES,

o”"\“ OJ:"»:«
& 2
2 &
3 &
Z o

o Ly

¥ o7

OF TR



Environmental Issues

Threatened and Endangered Species
Visual Quality

Floodplain

Air Quality

Contaminated Properties

Regulated Materials

Right of Way and Relocations

Transit
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Environmental Issues (cont.)

 Historic Properties — East Side Milling
Railroad Corridor Historic District
o Section 4(f)

— Programmatic — Downtown Riverfront Byway
District

— Section 4(f) Evaluation — After Categorical
Exclusion approved
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Permits/Approvals

U.S. Coast Guard
U.S. Army Corps of Engineers

Minnesota Department of Natural
Resources

Minnesota Pollution Control Agency
City of Minneapolis
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Agency Coordination

e U.S. Fish & Wildlife Service

 National Park Service — MNRRA

« MN State Historic Preservation Officer

* Metropolitan Council (MPO)
 Minneapolis Park and Recreation Board

* Mississippi River Watershed Management
Organization
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» Six open houses Bridge Rebuild-
» Community group Stakeholder Involvement
Meetings , -
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* Presentations/listening
sessions

e Meetings with local, state,
federal officials

 E-mall alerts/ notifications

e Web site, online comment
form

 Handouts at park-and-
ride lots




Responding to What We Heard

e Build bridge to accommodate future LRT

e Build a quality, attractive bridge we can be
proud of

« Mitigate construction impacts
 Maintain key road and bike accesses
e Keep us involved!
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FIGG BRIDGE DESIGN CHARETTES™

INVOLVE THE COMMUNITY IN SELECTING AESTHETIC FEATURES

2005 ARTBA Pride Award
for Outstanding Community
Involvement
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View from north shore near St. Anthony Falls ~ View from the Cantilever at the Guthrie



NEPA Timeline

* Bridge Collapse — August 1

« COE & DN
e Categorica
e Categorica

R Permits — August 7
Exclusion ready on August 9

Exclusion approved August 23

* Notification of Adverse Effect — Sept. 12
e Draft Section 4(f) Evaluation — Sept. 13
e Section 106 MOA — September 24

* Final Section 4(f) Evaluation — October 1
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 August 1 - Bridge Collapses

e August 4 — Issue Request for Qualifications

* August 8 — Short Listed Teams

 August 23 — Request For Proposals Released

 September 14
— Technical Proposals Received
— Technical Evaluation Begins

« September 18 — Financial Proposals Received

« September 19 — Project Letting

» September 20 — City of Minneapolis Grants Municipal Consent
* October 1 — Final Section 4(f) Approved (final NEPA approval)

« October 8 - Project Award to Elatiron/Manson

(0



PROJECT | 5507 | 2008

MILESTONES /

TIMELINE
GROUNDBREAKING * 1 10/15/07

DESIGN CHARETTE . Week of 10/22/07
DESIGN/SITE |
PREPARATION
FOUNDATION
CONSTRUCTION

PIER CONSTRUCTION

SEGMENT CASTING

SUPERSTRUCTURE
CONSTRUCTION |

SEGMENT ERECTION
(CENTER SPAN)

FINISHING WORK

RiBBON CUTTING ./
OPEN TO TRAFFIC

BRIDGE DIAGRAM

Segments Precast Off Site
(Center Span Only)

j_ Superstructure

TN~~~

Foundation
Drilled Shafts

— 330’
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B Lessons Learned and Affirmed

 Every Relationship Developed and Every
Streamlining Measure Implemented To
Date Will Pay Dividends Now

 Good People Know Their Job and Will Do
It without Being Told

* Our Role Is to be the Communications
Nexus on Environmental Issues
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e Decisions That Normally Take Months &
Years Must be Made in Hours and Days

e Control Scope of Project

 Bundle Multiple Projects

* Use Good Will & Sense of Mission of
Permit Agencies But Do Not Exploit

 Make & Keep Reasonable Commitments
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P
s As of May 5, 2008



http://projects.dot.state.mn.us/35wbridge/images/bridgepanLARGE.png
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o Questions?

frank.pafko@dot.state.mn.us

http://projects.dot.state.mn.us/35wbridge/webcam.html

Thank you for your attention and your interest.
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4 Evening Congestion Impacts
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2:00to 7:00 p.m. — Relatively Unchanged
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Week of Sept. 10, 2007



FHWA NEPA Action

Aug. 2 - $5 million ER funding announced
by Mary Peters

Aug. 4 - President Bush pledges to cut red
tape that could delay recovery

Aug. 6 - $250 million ER passed by
Congress and signed by President Bush

Interstate system
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BRIDGE DECK DESIGN LAYOUT:
10 LANES OF TRAFFIC WITH WIDE SAFETY SHOULDERS
8 LANES OF TRAFFIC WITH WIDE SAFETY SHOULDERS AND
2 RAPID BUS TRANSIT LANES (BRT)
8 LANES OF TRAFFIC WITH WIDE SAFETY SHOULDERS AND
2 LIGHT RAIL TRANSIT LANES (LRT)

ACTUAL DESIGN ACCOUNTS FOR EXTRA CAPACITY!
14 LANES OF LOADING



A SCULPTURAL BRIDGE: WHITE - MODERN, WINTER BLENDING




St. Anthony Falls Brldge
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189 wide
10 lanes of traffic
 5ineach direction
 Designed to be
LRT ready
« Largest anti-icing
system in North America
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e Bridge will reflect a series of modern arch forms
 Four-span bridge, approximately 1,223 feet long

504 foot main span over Mississippi River
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