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Quieter Flexible Pavement
12/31/2015

Project

Target Completion Date Number

Purpose
Overall Progress

Activities Planned

Project Lead Rupinder Dosanjh Office

Deliverable or Task Office

#1 Conduct and report laboratory UCPRC
evaluation of OGFC mixes

#2 Lab HVS evaluation and report on UCPRC

quieter OGFC mixes

# 3 Develop NSSP for quieter OGFC Asphalt
mixes

# 4 Update & adopt specification for Asphalt
OGFC mixes

#5 Complete 5th yr flexible QP UCPRC
research & report

# 6 Review 4th yr flexible pavement Asphalt
evaluation & report

#7 Field evaluation on quieter OGFC Asphalt
mixes

# 8 Review 5th yr flexible pavement Asphalt

evaluation & report

Log 7/11/11 - Status Update, PJV
9/6/11 - Status Update, RSD
10/12/11 - Status Update, RSD
11/17/11 - Status Update, RSD
6/18/12 - Status Update, RSD
9/27/12 - Status Update, RSD
10/10/12 - Status Update, RSD
5/28/13 - Status Update, RSD
10/2/13 - Status Update, RSD
1/16/14 - Status Update, RSD
7/30/14 - Status Update, RSD

9

Pavement Program Project Management Monthly Report

Status

Asphalt Pavement

Start Date
7/1/2009

7/1/2011

9/1/2014

10/1/2015

7/1/2011

10/10/2011

5/1/2015

8/16/2012

End Date
7/29/2011

10/30/2014

1/26/2015

12/31/2015

10/1/2012

12/31/2011

9/30/2015

11/30/2012

To reduce tire noise and improve permeability and durability of OGFC mix designs.
Laboratory evaluation was performed on 3 OGFC mixes. 5th year report approved.

Develop NSSP, Identify field projects, Monitor field projects, Develop SSP

Complete %

100

95

100

100

100

Active

Phone

274-6078

Elapsed %

100

100

20

100

100

100

Task Group Asphalt

Progress 64 %

E-FIS Project

UCPRC report approved by Caltrans

HVS testing is complete.

Report in Stage 2

Report completed and published

Report received on 8/16/12

Page 1 0of 33

Subtask Group

Status

Quieter Pavement

Rock Products Committee

E-FIS Subtask Number

YES



Project Longer Life Flexible Pavements
Target Completion Date 4/30/2014 Number
Purpose

Overall Progress

11

Status

Active

Red Bluff and Weed projects are completed. Solano pavement project complete.

Task Group Asphalt Subtask Group Section 39

Progress 100 %o Rock Products Committee

Design and build longer life flexible pavements in California to minimize the needs for future structural improvement or rehabilitation.

es Planned  Develop strategy for moving forward. Write task order for Fugro to perform 1st year field tests on D2 projects.

Activiti
Project Lead Imad Basheer Office
Deliverable or Task Office
# 1 Support District for N. Cal Project Asphalt
#2
# 3 Develop NSSP for N. Cal Project Asphalt
# 4 Evaluation and Monitoring of Asphalt

Weed and Red Bluff
#5 Solano Project Asphalt
#6
#7
#8
Log

Start Date
6/30/2010

2/1/2011
71212012

1/1/2013

Asphalt

End Date
6/30/2011

6/30/2011
8/1/2013

4/30/2014

Complete %
100

0
100
100

100

Phone 274-6155 E-FIS Project E-FIS Subtask Number
Elapsed % Status

100 Selected 3 projects (Red Bluff, Weed & Willits)
0

100 Completed NSSP for Red Bluff, Weed, Solano, Willits.

100 Projects Completed

100 Projects in construction; Continue working with Construction and District in monitoring the construction phase.
0
0
0

12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing.

5/13/11 - Updated Status, PJV

7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed
12/14/2012 - Red Bluff and Weed Projects already awarded and in construction.

6/27/14 - CDS revised target completion date to 12/30/14.
7/11/14 - Sri revised target date to 12/31/14
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Project RAP/RAS Task Group Asphalt Subtask Group Specifications
Target Completion Date 10/30/2014 Number 15 Status Active Progress 74 % Rock Products Committee
Purpose  Develop a standard special provisions (SSPs) for allowing higher RAP usage and for allowing RAS usage.

Overall Progress RAP/RAS NSSP finalized and ready for use on pilot projects.
Activities Planned = RAP/RAS workshop on October 1, 2014. Find pilot projects for RAP/RAS NSSP.

Project Lead Joe Peterson Office Roadway Materials Phone 227-7303 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 25 % RAP Specification (no Road Mat 6/1/2012 1/18/2013 100 100 Specification was posted 2/22/13.
# 2 Review information/data from Road Mat 7/1/2013 2/3/2014 100 100 up to 15%
projects and revise specs (tier 1)
#3 RAP/RAS Specification (planing, Road Mat 3/1/2013 10/30/2014 95 95 Sub Task Group meeting held and next meeting is scheduled for July 2014
discussing, developing)
# 4 Compile information/data from Road Mat 12/1/2013 9/28/2014 40 100 Using Tier 2 (15-25%) in some projects.
pilot projects (tier 2)
#5 Finalize and Implement RAP/RAS Asphalt 3/1/2014 9/30/2014 5 100 Tier 3 (25-40%) Sub Task Group meeting held and next meeting is scheduled for July 2014
Specification (tier 3)
#6 0
#7
#8 0

Log 09/27/12 Updated overall progress.
03/28/13 CDS Updated overall progress, activities planned and deliverables.
05/30/13 RAP/RAS STG met and reviewed the Tier 1, 15% RAP/RAS binder replacement with "up to 5% RAS" draft spec. The plan is to have it posted as RSS prior to July 2013 morotorium.
Tier 2, 15-25% RAP/RAS binder replacement with "up to 5% RAS" as an nSSP in some pilot projects.
Tier 3, 25-40% RAP/RAS binder replacement with "up to 5% RAS" completed by July 2014.
06/12/13 to date to pilot projects (10-0V9604 & 08-0P9504) have used the RAS spec.
09/26/13 CDS Updated overall progress.
11/3/13 CDS Updated overall progress.
11/13/13 RAP/RAS STG met and reviewed all Tiers (1, 2, & 3). A working group for binder rejuvenator was put together.
12/6/13 The binder rejuvenator WG met and discussed a draft specs.
1/17/14 Progress report: No meeting is scheduled until the draft specs is out. Draft specs is due in late March and is a stand alone covering all Tiers RAP plus RAS.
4/29/14 CDS Updated overall progress, planned activiyies and deliverables % complete.
7/11/14 - Sri Changed percent complete for deliverable #3
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Project  Intelligent Compaction Task Group Asphalt Subtask Group Intelligent Compaction
Target Completion Date 6/30/2015 Number 18 Status Active Progress 28 %o Rock Products Committee YES

Purpose  Develop specification for using intelligent compaction as quality control for hot mix asphalt method compaction.

Overall Progress FHWA Workshop held on September 25, 2014 where retrofit IC rollers versus original equipment manufacturerer was discussed.  Six pilot projects have been identified for 2014. One pilot project has been completed.
Two pilot projects have begun work.

Activities Planned  Next Sub Task Group meeting will be held in October 2014. Update pilot specifications based on lessons learned.

Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 NSSP for Pilot Projects HQ Constr 8/1/2013 1/10/2014 100 100 Completed.
# 2 1C Demonstration Project HQ Constr 6/1/2013 9/6/2013 100 100 IC demonstration completed.
# 3 Pilot Projects (Target 6 projects) HQ Constr 1/30/2014 11/30/2014 20 80 6 projects selected.
# 4 Analyze results from pilot HQ Constr 5/1/2014 12/30/2014 5 65 One pilot project completed and one is under construction.
#5 Finalize SSP HQ Constr 12/1/2014 4/1/2015 0
#6 User Guidance for IC to be HQ Constr 12/30/2014 6/30/2015 0
incliuded in Construction Manual
#7 0
#8

Log 9/27/13 CDS Updated progress.
10/30/13 CDS Updated progress.
4/29/14 CDS Updated overall progress, planned activities and deliverables % complete.
6/27/14 CDS Updated overall progress, planned activities and deliverables % complete.
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Project Asphalt Rubber Binder Quality Control Task Group Asphalt Subtask Group  Asphalt Rubber Binder Quality Control
Target Completion Date ~ 12/30/2014 Number 20 Status Active Progress 94 % Rock Products Committee YES

Purpose Identify specification contractor quality control requirements for asphalt rubber binder.

Overall Progress Final meeting held on August 15, 2014. Section 37 and 39 ARQC final draft specification were completed. Section 39 ARQC specs is scheduled for October 2014 RSS posting. Section 37 ARQC is scheduled for the first
RSS posting after 2015 Specs.

Activities Planned  Industry/CT is collecting data to justify modifing acceptance viscosity range.

Project Lead Kee Foo Office Pavement Program Phone 274-6077 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 RSS Section 39 Asphalt 8/5/2013 9/1/2014 100 100 Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed.

#2 RSS Section 37-2 Asphalt 8/5/2013 9/1/2014 100 100 Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed.

# 3 Publish Revised Specification Asphalt 6/1/2014 12/30/2014 70 60

#4 0 0

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 9/27/13 CDS Updated progress.
4/29/14 CDS Updated overall progress, planned activities and deliverables % complete.
6/27/14 CDS Updated overall progress, planned activities and deliverables % complete.
7/10/14 FKY Updated overall progress, planned activities and deliverables % complete.
7/27/14 FKY Updated overall progress, planned activities and deliverables % complete.
9/29/14 FKY Updated overall progress, planned activities and deliverables % complete.
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Project Performance Graded Asphalt Rubber Binder Task Group Asphalt Subtask Group PGAR
Target Completion Date 2/1/2016 Number 21 Status Active Progress 25 %o Rock Products Committee YES
Purpose  Develop a Performance Graded specification for asphalt rubber that contains crumb rubber particle size up to 2 mm (10 mesh) with consideration of climate zone and traffic levels and replace the current recipe-specification.

Overall Progress Sub Task Group met on August 15, 2014. Phase 1 round robin is complete and workplan is ready for approval. Testing protocols and instructions for 2nd round robin developed. Draft final experimental design sent to the
group for review.

Activities Planned  Send samples out for 2nd RR testing. Next Sub Task Group meeting is October 22, 2014.

Project Lead Haiping Zhou Office Pavement Program Phone 274-6022 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Phase 1: Work Plan Industry 8/5/2013 9/30/2014 99 100 Draft work plan developed and discussed at the 4/4/14 sub task group meeting. Need co-chairs to review and sign.
Development Phase 1: Initial
Round Robin
#2 Experimental Design Asphalt 1/15/2014 12/31/2014 70 75 Working group formed.
# 3 Draft PG-AR spec/Pilot projects Industry 11/7/2013 12/1/2014 75 85 Draft NSSP reviewed by the Sub Task Group.

(report only)

# 4 Phase 2: Testing protocols and Industry 11/7/2013 9/30/2014 90 100 Samples need to be sent out for testing.
instructions for conducting 2nd
round robin test

#5 Phase 2: Roun robin testing and Industry 8/30/2014 3/1/2015 0 20 No progress to date.
evaluation of results

#6 PG-AR Workshop Asphalt 12/30/2014 6/30/2015 0 0 No progress to date.

#7 PG-AR Specification Asphalt 12/30/2014 2/1/2016 0 0 No progress to date.

# 8 Certificate of Compliance Asphalt 6/30/2015 2/1/2016 0 0 No progress to date.

Program for PGAR Suppliers

Log 9/4/13 - First subtask group meeting at Granite, Sac. Reviewed scoping and initial test results by Sallie Houston. Industry to draft a work plan for 11/6/13 meeting. HZ
11/6/13 - STG meeting at Granite, Sac. Draft work plan reviewed and to be finalized. HZ
1/15/14 - Draft final work plan is being reviewed. HZ
1/30/14 - Added status notes in #4. HZ
2/27/14 - STG meeting. Round robin test delayed due to sample preparation and shipment. HZ
4/29/14 - CDS Updated overall progress, planned activiyies and deliverables % complete.
5/9/14 - STG meeting. Round robin test delayed due to sample preparation and shipment. NSSPs for testing ARB using pilot projects developed. A small group was formed to develop an experimental design for PG-AR. HZ
6/6/14 - STG meeting. Samples for 2nd RR still yet to be shipped out and tested. Draft reheating language developed. Need to idenrify pilot projects. HZ
6/27/30 - Added deliverables.
7/11/14 - Sri changed the completion date and percent complete on deliverables #2 and #4.
7/11/14 - STG meeting. Draft experimental design developed and presented. Draft reheating language developed and to be included in LP-13. Need to idenrify pilot projects. HZ
8/15/14 - STG meeting. Draft final experimental design sent to group for review. Draft reheating language developed and to be included in a CTM. Need to idenrify pilot projects. HZ
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Project

Purpose
Overall Progress
Activities Planned

Project Lead

Deliverable or Task

#1
#2
#3
#4
#5
#6
#7
#8

Log

Section 39 Hot Mix Asphalt Specification
Target Completion Date

Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO and ASTM.

Complete %

0

O O O O o o o

Resolving issues as they are being brought up by industry. Please click on link in Open PDF File.

Phone
Elapsed %

0

O O O o o o o

Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO and
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Task Group Subtask Group

Progress 0 %b Rock Products Committee

E-FIS Project E-FIS Subtask Number

YES



Project Hot Mix Asphalt Low Volume (HMA-LV) Task Group Asphalt
Target Completion Date 1/30/2015 Number 24 Status Active Progress 0 %b
Purpose  Address the issue of HMA Type B which was eliminated from the Standard Specifications with the implementation of Superpave.

Overall Progress Kickoff meeting on 9-11-14. Customized Section 39 for 3 scenarios expected by Local Agencies using Section 39

Activities Planned  Address the issue of HMA Type B which was eliminated from the Standard Specifications with the implementation of Superpave.

Project Lead Kee Foo Office Asphalt Phone 916-274-6077 E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed %
#1 Develop Specification Asphalt 8/5/2014 1/30/2015 0 0 First Sub Task Group meeting scheduled for 9-11-14.
#2 0 0
#3 0 0
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#38 0 0
Log
Project Asphalt Binder Crumb Rubber Verification Task Group Asphalt
Target Completion Date Number 25 Status Active Progress 35 %

Subtask Group Section 39

Rock Products Committee

E-FIS Subtask Number
Status

Subtask Group

Rock Products Committee

Purpose  Accurate verification of crumb rubber content in asphalt binders will support Caltrans in its accounting and reporting requirements associated with the use of crumb rubber in pavements.

Overall Progress Meet on September 22, 2014

Activities Planned  Next Sub Task Group rmeeting is scheduled for Nov 27, 2014. Small group A to propose criteria for Approved CRM Suppliers program. Small group B to proposed a new MPQP section for weight and measures

requirements for CRM verification.

Project Lead Kee Foo Office Asphalt Pavement Phone 274-6077 E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed %
#1 Test method for CRM verifaction Asphalt 7/30/2014 50 0
or CRM verification process
# 2 Specifications Revision package Asphalt 7/30/2014 0 0
to OE

#3 0 0

#4 0 0

#5 0 0

#6 0 0

#7 0 0

#38 0 0

Log KYF 7/28/14 Set up database
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E-FIS Subtask Number
Status

YES

YES



Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA
Target Completion Date ~ 12/30/2014 Number 5 Status Active Progress 87 % Rock Products Committee YES
Purpose Implement QA specifications for materials management of structural concrete.

Overall Progress D4, D8, D6 and D11 pilot projects underway. Interim lessons learned report completed.

Activities Planned  Specification to be updated and finalized by January 1, 2015. Will be implemented into all projects after January 1, 2015. QC/QA Guidance Document and DIME training material to be finalized in coming months.

Project Lead John Lammers Office DES-Struct. Construction Phone (916) 375-8025 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Establish teams and review 0sc 12/1/2010 5/31/2011 100 100 Teams are established.
existing practices (FHWA,
# 2 Develop outline for Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized.
QC/QA/IQA/IA program
# 3 Draft QC reference specification Materials 7/1/2011 1/31/2012 100 100 Specification Finalized
and selection of pilot projects
# 4 Review of draft QC specification Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects
and create draft QA specifications
#5 ACI Training and IA updates Materials 1/1/2012 6/30/2014 100 100 ACI is complete. IA Manual Updates complete.
#6 Workshops and roll out 10+ pilot Materials 4/2/2012 12/30/2014 75 90 D11 Project identified.

projects (structural
concrete/non-pavement) and
additional 10 pavement projects
to be added later on

# 7 Feedback and update other pilot Materials 12/31/2012  12/30/2014 65 90 To be completed as pilot projects take place and lessons learned are captured
concrete projects
# 8 Establish full implementation on Materials 3/1/2013 12/30/2014 0 85 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects
all projects
Log 9/1/13

Additional outreach with other pilot projects and Industry to take place. Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot Projects both in Northern CA and Southern CA. First ACI
training likely in Sacramento near early October 2013. Continue conducting pre-bid meetings. Use gathered feedback from beta testing of DIME to update and roll out for larger use. Finalize the plain language spec and create a spec
back up report as draft specification is finalized. Finalize QA Guidance report to generate corresponding bulletins for state staff. Amendment to 1A manual upcoming, develop long term IA processes. Discuss project lists. Discuss
communications with Districts and Contractors (Outreach).

11/29/12
Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed.
QA Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013.

10/16/12
Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15
Nov. Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs.

9/19/12
Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to
be finalized in coming weeks.
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8/9/12

DOTs) Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for
fall 2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database.

7117/12

Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests.
Outreach for all parties continues.

713/12
The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted.

4/24/12

STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.
Outreach/Pilot Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.

2/23/12
The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC
portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.

1/23/12
Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.
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Project Precast Concrete Pavement Task Group Concrete  Subtask GroupPrecast Concrete
Target Completion Date 1/1/2015 Number 11 Status Active Progress 96 %o Rock Products Committee YES
Purpose  Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement.

Overall Progress Specifications and plans are complete, except for the follow up of compatibility of fabrication and installation tolerances. Language related to panel depth tolerance and grout testing has recently been updated.

Activities Planned  Specification to be updated and fully implemented by January 1, 2015 upon the completion of the moratorium.

Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 Completed nSSP.
#2 PPCP Details Conc Pvmt 7/1/2010 4/1/2012 100 100 Completed draft standard sheets.
# 3 Establish Design Criteria Conc Pvmt 7/1/2010 3/1/2013 100 100 Consultant design methodology report was finalized.
# 4 Prestressed Precast Pavement Conc Pvmt 1/1/2012 3/1/2013 100 100 SHRP2, RO5 report was finalized.
Design Guide
#5 Develop generic slab replace Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed nSSP.
specification
# 6 Develop generic slab replace Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed draft standard sheets.
Details
# 7 Performance Evaluation Conc Pvmt 6/30/2012 3/1/2013 100 100 Design methodology to address performance criteria for different precast sysytems (the consultant report) was finalized.
Guidelines (for Proprietary
Systems)
#8 Update prestressed SSP & plans Conc Pvmt 1/30/2013 1/1/2015 70 85 Standard plan and NSSP have been developed and completed. Last modification to remove tolerance table was overruled by
(after 1-710 first construction TG and new thickness tolerance was selected. Waiting for TG to address the compatibility of fabrication and installation

season, resolving flat panel issue,
and after other pilot projects)

Log 07/21/14-status update-MP
07/08/14-status update-MP
12/23/13-status update-MP
Revised specifications and construction details for PPCP and PISR were sent to the team on 12/23/13 for review as potential SSPs and associated std. plans.
A Sub Task Group meeting to be scheduled to discuss the comments and finalize the standards.
09/16/13
A draft revised PPCP specification which included performance criteria for precast pavements were sent out for review on 8/7/13 with deadline review of 8/23/13. Only two sets of comments were received from team members. A
meeting was scheduled on 9/12/13 to discuss the draft, but was cancelled due to conflict with RPC meeting. An internal meeting with Caltrans intellectual property attorney took place on 8/29/13. Shop drawings for some pilot projects
are being reviewed (and approved) by HQ for potential improvement to the existing construction details. Construction and METS to provide lessons-learned from active construction projects. The evaluation of existing nSSPs to be
considered as SSPs is contingent on feedback from 1-710 project, which has been delayed.

04/29/12-status update-MP

11/29/12

Review of latest version of Design Methodology currently taking place. Updated SSP and Standard Plans continue to be updated and refined. Latest Scoping Document has been distributed to STG and Project Team. Team meeting for I-
710 occurred on 20 Nov 12. Further discussion ongoing related to how 1-680 design lessons learned can apply to 1-710 and other projects. It is likely that the next project team meeting will take place in Early Jan 2013.

10/16/12
Design methodology meeting took place on 9/11/12. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue
to be compiled. Project team meeting taking place on 17 October 12. Scoping Document and Design Methodology are to be discussed.

9/27/12-status update-MP
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9/19/12

Next Project Team MTG in Oct 2012. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue to be compiled
tolerances.

for all constructed projects.

8/9/12 - status update-MP

8/9/12

Pilot Projects in District 4 and 7 have RTL'd (last 6/30/2012). Review continues on updated draft report from consultant on desigh methodology. Design methodology MTG to take place in mid-Sept 2012. Lessons learned continue to
be compiled for all projects.

7/2/12 - status update-BF

Change date for developing Design Criteria and Prestress Guide to 12/30/12 since consultant not yet on board. Change end date for project to 7/30/13 since construction on 710 and other pilots not yet begun and time is needed to
evaluate these projects.

5/31/12-status update-MP

4/24/12

Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) discussed at project team meeting on 4/24/12. Further comments received after the meeting. Next project team mtg scheduled for May/Jun. Draft proprietary
legal memo circulated to team. Design methodology also to be developed and review at project team level. Will be review and refined throughout May 2012.

4/23/12-status update-MP

2127112

Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) to be finalized at project team level. No comments received. Next project team mtg scheduled for late-March. A task order for the development of Design
Guidelines will be finalized in the coming weeks. Proprietary legal memo also to be developed at team level.

2/1/12-status update-MP

12/23/11- Std. details for PPCP were discussed in 12/6/11 meeting. Draft ISR(PCP) spec and plan were discussed on 12/6 meeting. Project team meetings will continue monthly, with the next one to take place in early-Jan 2012.
PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Std. details discussed in 11/3/11 meeting and to be updated in 12/6 meeting. Draft ISR(PCP) spec and plan is prepared and to be discussed.
11/22/11

The next project team meeting is currently scheduled for December 6, 2011. Development of the Standard Sheets for the PPCP plans will continue in the meantime.

10/16/11-status update-MP

This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing PPCP nSSP and project plans in conjunction with this STG activity. The next project team
meeting is currently scheduled for November 3, 2011.

9/9/11-Status update-MP

PPCP nSSP was updated based on lessons learnt from CC-680 project in 9/7 meeting. Another meeting is planned to review std. details.

8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting.

7/29/11

Scoping document was approved by TG on 7/14/11 meeting.

A Final draft of the PPCP nSSP was completed on June 30, 2011.

Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks.
The next project team meeting is currently scheduled for Mid-August 2011

7/12/11-status update-MP

6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11.

Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June.

5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG.

Updates from May 24th Meeting:

- An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1.

- First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11

- Next team meeting will be June 13, 2011

A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final 1-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next
meeting will be June 13, 2011

Updates from May 2nd Meeting:
A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project.

Updates from March 17th Meeting:
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Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems.
Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see

wat challenges/claims we've encountered, and adjust off of these lessons learned.

Updates from Feb 17th Meeting:

A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to
complete all of the objectives listed.

Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting

Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate
this into the language of the SSP

List of Projects Status

1-10 (El Monte) Comp
1-15 Comp
I-5/14 Comp
680 Comp
1-710 Const
1-80 Const
580 Const
I-5 (Grapevine CAPM)  Const

405 (CAPM) Const
I-710 (Phase 1) Design
210 (Maint.) Const
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Project

Target Completion Date 1/1/2015

Purpose
Overall Progress

Activities Planned

Project Lead Keith Hoffman

Deliverable or Task

#1

#2

#3

#4

#5

#6

#7
#8

Develop Scoping Document and
Work Plan

Evaluate performance-based
specification options, as well as
test method that allow for
appropriate consideration

Develop plan for how CT will
evaluate ways to foster use of
materials as appropriate

Develop a draft specification if
needed based on comments from
Preliminary Investigation

Submit any proposed Spec updates
to Industry and to CT for
feedback, and refine

Finalize specification based on
comments where appropriate

Log 9/1/13
Monthly project team meetings to continue. Next scheduled meeting is on September 13, 2013. Industry to send requested information on MPQP manual. The carbon footprint savings report was received by project team on June 21,
2013 and sent to Caltrans environmental planning for review. A field trip is scheduled on September 11, 2013 to observe manufacturing of recycle concrete operations. Draft Specs to be complete in coming weeks.

11/29/12

Number

Office

Office
Materials

Materials

Materials

Materials

Materials

Materials

22

Final draft of specification has been created.

Structural Materials

Start Date
10/13/2011

3/1/2012

4/2/2012

8/1/2012

2/28/2013

4/30/2013

Recycled Concrete Materials Specification Development
Status

End Date
3/1/2012

4/1/2012

8/1/2012

3/30/2013

9/30/2014

1/1/2015

Active

Complete %
100

100

100

100

92

80

Task Group Concrete Subtask Group Concrete Materials/QA

Progress 95 % Rock Products Committee

This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB.

Specification to be implemented by January 1, 2015. Updated MPQP document capturing changes to be finalized by construction in the coming months.

Phone 916-417-8371 E-FIS Project E-FIS Subtask Number
Elapsed % Status
100 Scoping Document is in development by Industry
100 Has been completed in conjunction with Scoping Document development
100 Complete based on Preliminary Investigation and Industry feedback
100 Preliminary Investigation Report received. Standing by for comment from Industry
100 Will be completed based on discussions with Industry at monthly project team meetings.
85 Deliverable to be completed based on needs determined at project team level.

Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be

complete in coming weeks.

10/16/12

Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct-Nov 2012 based on Industry's request as necessary. Industry to provide feedback and path forward for Phase

Il and Gap Analysis based on final Prelim Report.

9/19/12

Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct 2012 based on Industry's request as necessary. Industry to provide feedback and path forward based on final

Prelim Report.

8/9/12
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Draft Compilation Document received from Research Personnel on 6 Aug. Comments/Feedback to be compiled by 13 Aug. Status briefings to take place with CT and Industry personnel throughout Aug. Project Team MTG to occur in
late-Aug 2012.

7117112
Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for
August 2012.

7/3/12
The preliminary investigation is on-going. The report is due end of July. Updated scoping document for research was submitted to the task group for review and approval.

4/24/12
Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for

early-May.

2/23/12
Scoping document drafted. Will be refined by project team. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Tm MTG set
for late-Feb

1/23/12
Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Team MTG set for late-Jan

1/17/12
Scoping document drafted. Will be refined by project team.

12/23/11
Scoping Document will be revised by project team and will reflect emphases on minor concrete. Questions regarding the target deadline for the activity, as well as the applicable end uses and an example case study, still need to be
addressed. Industry is to also provide details on usage history in Minor Concrete in California. Pavement TAP may be used to explore state of the art practices for recycled concrete material. Focus is on minor concrete.

11/22/11
Scoping Document has been drafted as of this date and will distributed to the Task Group for review and approval in the coming weeks. Team members are currently being identified by Industry and the first project team meeting is
scheduled for mid-Dec 2011.

10/20/11
This project was proposed at the October 13, 2011 TG meeting. The project team members are currently being identified by Industry. A project team meeting will take place in the near future to deliver the scoping document and
detailed work plan.
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Project Flexural Beam Testing Requirements in Section 40
Target Completion Date 6/30/2015 Number

26

Task Group Concrete Subtask Group CIP and Materials

Status Active Progress 6 %o Rock Products Committee

Purpose  Address issues with California Test 523 certification and accreditation.

Overall Progress The kick-off meeting was held on July 30. Scoping document was reviewed, and sub-teams were formed to take the lead on each specific deliverable. Conference call held on September 4 , 2014.

Activities Planned ~ Next Sub Task Group meeting scheduled for October 1, 2014. Reviewing concrete pavement testing requirements of other states.

Project Lead Deepak Maskey Office
Deliverable or Task Office
#1 Summarize current practices and Conc Pvmt

guidelines (including the 1A
Manual and Construction Manual)

within Caltrans and other State
DOTs.

# 2 Summary of investigation of Conc Pvmt
factors influencing performance
of CT 523/ASTMs/Other State
DOT Test methods.

#3 Summary of any available data Conc Pvmt
supporting the development or
subsequent research related to CT
523 and similar ASTM test
methods.

# 4 Explanation of details relating to Conc Pvmt
the basis for the standard
specification change, specifically

Section 40.
#5 Prepare decision document Conc Pvmt
weighing pros and cons of making
switch.
# 6 Provide written recommendation Conc Pvmt

if possible. If recommendation on
test method cannot be made,
recommend a path forward.

#7
#8

Log 8/11/2014 - status report update -MP

Concrete Pavement Phone 916 227-5842 E-FIS Project E-FIS Subtask Number
Start Date End Date Complete % Elapsed % Status
7/30/2014 10/1/2014 15 100 A conference call is scheduled for Sept. 4 for the sub-team to report the findings on this task.
10/1/2014 11/3/2014 15 5 Gathering information.
11/3/2014 12/5/2014 0 0
12/5/2014 12/23/2014 0 0
12/23/2014 3/31/2015 0 0
3/31/2015 6/30/2015 0 0
0
0
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Project Update Precast Stress Jack Requirements in Specifications Task Group Concrete
Target Completion Date 6/30/2015 Number 27 Status Active Progress 3 %
Purpose  Address issues with equipment and calibration used in Precast Concrete manufacturing plants.

Overall Progress Formalizing team members

Activities Planned  Hold initial meeting to review existing specification and best practices. Gathering information on equipment currently in use.

Project Lead Robert Kim Office METS Phone E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed %
#1 Specification Str Mat 8/5/2014 6/30/2015 3 20 Forming team.
#2 0 0
#3 0 0
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#8 0 0
Log
Project Shotcrete Specification Requirements in Section 53 Task Group Concrete
Target Completion Date 6/30/2015 Number 28 Status Active Progress 3 %o

Purpose  Address issues with Section 53 and Section 90 having two different grading requirements for pea gravel and the impact on the quality of shotcrete.
Overall Progress Scoping document approved on August 5, 2014.

Activities Planned  Identifying team of stakeholders with equal representation from Caltrans and Industry. Review shotcrete specification, best practices and field construction

Project Lead Edward Zang Office Phone E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed %
# 1 Updated Specification Str Mat 8/5/2014 6/30/2015 3 20 Getting started.
#2 0 0
#3 0 0
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#38 0 0
Log
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Status

Subtask Group

Status

Precast Concrete

Rock Products Committee

E-FIS Subtask Number

Precast Concrete

Rock Products Committee

E-FIS Subtask Number
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Project
Target Completion Date

Purpose
Overall Progress
Activities Planned

Project Lead

Doran Glauz

Deliverable or Task

#1

#2

#3

#4

#5

#6

#7
#8

Log

Evaluate and document the
availability of various means by
which dowel bar placement is
being determined through a
literature search of other state
DOTs and national standards.

Report on placement evaluation
alternatives including the pros
and cons

of each alternative. Recommend
method

Develop placement evaluation
method for quality control
processes and verification
processes for Department to
ensure bars are properly placed.

Ensure quality control processes
meet Department guidelines and
federal regulations.

Draft specifications with revised
quality assurance methods
including

Contractor quality control testing.

Evaluate draft specifications on
at least three existing projects.
Draft Report.

Prepare guidance documents.
Prepare California Test(s)

8-12-14:

Scoping document approved 8/5/2014

Number

Scoping document approved 8/5/2014

Office

Office
Conc Pvmt

Conc Pvmt

Conc Pvmt

HQ Constr

Conc Pvmt

Conc Pvmt

HQ Constr

Materials

Quality Assurance of Dowel Bar Placement
7/30/2015

29

Status

Concrete Pavement

Start Date
8/18/2014

10/15/2014

11/15/2014

12/15/2014

12/15/2014

1/15/2015

4/15/2015
4/15/2015

End Date
11/30/2014

11/30/2014

12/30/2014

2/27/2015

2/27/2015

5/30/2015

7/30/2015
7/30/2015

Active

Complete %
0

Phone

Task Group

Hold first Sub Task Group meeting. Review acceptance requirements for dowel and tie bar placement.

916-227-5436

Elapsed %

60
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Progress 0 %o

Concrete

E-FIS Project

Subtask Group

Status

CIP Concrete Pavement

Rock Products Committee

Propose improvements to both quality control and acceptance/verification methods for determining bar placement based on current industry and national practices, while ensuring design assumptions and pavement performance.

E-FIS Subtask Number
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Project
Target Completion Date

Purpose
Overall Progress

Activities Planned

Project Lead Chuck Suszko Office Construction Engineeering

Deliverable or Task Office Start Date End Date

#1 NSSP for Pilot Projects HQ Constr 8/1/2013 6/1/2014

#2 Pilot Projects CIR and FDR HQ Constr 2/3/2014 9/1/2015

#3 Ane_llyze Results from Pilot HQ Constr 7/1/2014 10/30/2015
projects

# 4 Finalize SSP HQ Constr 9/1/2015 1/15/2016

#5 User guidance including HQ Constr 9/1/2015 1/30/2016
construction manual update

#6

#7

#8

Intelligent Compaction
1/30/2016

Log 10/30/13 CDS Progress Updated

4/29/14 - CDS Updated overall progress, planned activities and deliverables % complete.

6/27/14 - CDS Updated overall progress, planned activities and deliverabls % complete.

Number 12 Status

Foundation
Active Progress 24 %

Task Group

Develop specification for using intelligent compaction as quality control for Full Depth Reclamation (FDR) and Cold In-place Recycling (CIR).
Seven pilot projects have been identified for 2014. Three pilot projects have completed CIR work. One has begun work. Four projects are being advertised.

Next Sub Task Group meeting will be held in October 2014. Revise pilot specification based on lessons learned.

Phone (916) 798-6029 E-FIS Project
Complete % Elapsed % Status
100 100 Final draft specification has been completed.
25 40 7 pilot projects have been selected.
5 20 Have received data from two projects.
0
0
0
0
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Rock Products Committee
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Subbase and Base QA Requirements
6/30/2015 Number 13

Project
Target Completion Date

Purpose
Overall Progress

Activities Planned

Project Lead Amy Fong Office Concrete Pvmt
Deliverable or Task Office Start Date End Date
#1 RSS Conc Pvmt 6/19/2014 4/30/2015
# 2 Construction Guidance HQ Constr 5/1/2015 6/30/2015
#3

#4

#5

#6

#7

#8

Log 09/15/14 Ken Darby circulated sec 25 & 26 for internal review. AF

07/15/14 CT only kick off meeting. AF
06/16/14 Scoping Document was approved. AF

Status

Active

Complete %
5

O O O O o o o

Foundation

Progress 4 %

Task Group

Construction to developed first draft section 25 & 26. Circulated section 25 & 26 for internal review.

Meeting with industry on October 2, 2014. Internal comment resolution of section 25 & 26 by Oct 31.

Phone 916-227-5838 E-FIS Project
Elapsed %

35 Developing draft RSS. Construction develop first draft.
0 Guidance to be developed after RSS is approved.

0

0

0

0

0

0
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Status

Subbase and Base

Rock Products Committee

Update specs that establishes QA requirements for Sec 24-29. Ensure responsibilities for QC sampling and testing performed by the contractor and acceptance testing performed by the Department. Improve consistency between

E-FIS Subtask Number

YES



Preservation
Progress 52 %

Project Cold In-Place Recycling
Target Completion Date 12/31/2014 Number 3 Status Active

Task Group

Purpose  Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR.
Overall Progress Pilot projects continuing using NSSP.

Activities Planned ~ Next CIR Sub Task Group meeting to be held meet October 13, 2014 to discuss CIR smoothness requirements.

Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Evaluate existing pilot projects Asphalt 8/26/2011 12/31/2013 100 100 A few projects were visited.
(21 projects)
# 2 Develop standard special Engr 1/1/2012 12/30/2014 45 90 Revised specification.
provisions
# 3 Standardize test methods/ lab Mets 9/3/2012 12/31/2014 30 90 LP-8 rewriten as engineered mix design.
procedures
# 4 Develop guidelines/ MTAG Asphalt 1/2/2013 12/31/2014 75 90 In Progress
#5 New Mix Design and JMF Forms Asphalt 3/1/2013 12/31/2014 10 85 LP-8 circulated for comments.
# 6 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 6/30/2013 100 100 Cal Poly completed the report. Some data missing (not provided).
Southern region, Pavement
Recycling Center at Cal Poly,
Pomona (6 projects)
#7 0 0
#38 0

Log 7/29/2010 Approximately 7 projects have been done and 3 more upcoming.
Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction).
7/8/2011 Sub Task Group met and discussed some spec related issues.
8/26/2011 Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection.
9/6/2011 The following projects are under evaluation by Cal Poly Pomona:
08-0P3504, SBD-95 PM 33.6/37.3 & 47.6/56.1
08-0P3604, SBD-62 PM 106.0/122.0
09-347304, INYO-136 PM 10.0/12.5 & INYO-168 PM 18.3/20.4
06-415904, KING-41 PM 11.6/20.0
06-459104, KERN 119 PM 0.0/4.3
06-0M4504, KERN 33 PM 68.8/73.7

Subtask Group

Recycling

Rock Products Committee

E-FIS Subtask Number

9/9/2011 Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling.

12/15/2011 Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012.

1/13/2012 Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are:

- Addition of cement, industry to submit their position
- LP-8, Industry's proposal is under review by METS
- Distillation vs. Evaporation test to determine emulsion residue, under review by METS
- Accredited lab & test results turnaround time, industry to submit their position
- Small repairs, industry to submit their position
- Smoothness, industry to submit their position
- addition of water (too much) will be further discussed
6/8/12 Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs
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6/12/12 Specs was send to CT & Industry for review
3/27/13 CDS Update overall progress, activities planned and deliverables.
10/30/13 CDS Update to overall progress.
6/27/14 - CDS Revised delivables target completion dates.
7/10/14 - District Mtce Engineers have reviewed the most recent (2-21-14) CIR specs and some have provided comments.
- The Sub Task Group will meet in August of 2014 to discuss specifications & LP-8.
- CP2 Center will evaluate & monitor 06-0Q2501 (KIN-198-R9.5/R14.7) project to assist us in improving specs & guidelines.
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Project Fog Seal Task Group Preservation Subtask Group Seals & Coats
Target Completion Date 6/30/2015 Number 4 Status Active Progress 69 %o Rock Products Committee YES
Purpose  Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again

Overall Progress Work on new testing equipment for California Test 342 is continuing by METS.

Activities Planned  Activities suspended until plans for new testing equipment used for California Test 342 are available for Caltrans, testing firms and contractors.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Develop project scope and Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07
identify deliverables
# 2 Construct and monitor test Chico 6/1/2007 12/30/2013 100 100 Draft report completed.
sections with material testing
#3 MTAG Update Fog Seal by State Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10
Forces
# 4 Develop Draft Specifications Asphalt 10/1/2011 9/30/2014 50 100 On hold until new testing equipment for CT 342 is completed.
(SSP)
#5 Second round construct and Chico 4/1/2013 10/15/2014 95 105 Chico is working on report for 2013 projects.

monitor test sections with
material testing

#6 Develop New Testing Equipment Road Mat 4/1/2014 12/30/2014 50 65 Plans being created based on prototype.
for California Test 342T
#7 MTAG Update Asphalt 1/1/2015 4/1/2015 0 0 No progress to date.
#8 Training and Outreach including Asphalt 3/1/2015 6/30/2015 0
MTAG
Log 4 sets of test section have been done.

The subtask group needs to draft their proposed specification

1/13/11, Irouen update targets and Pys

2/14/11, Update target dates and task definitions, PJV

4/25/11 - Status Update, SR

5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM
6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM
9/6/11-Cores for testing were delivered to APART on 7/8/11, DM

10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and
status. DM

10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM
Location of Test Sites:

Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9

Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1

Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2

Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9

11/23/11-Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted to
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plain language format.DM
5/30/12-John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification. DM

03/27/13 CDS Updated overall progress, activities planned and deliverables. Added second round evaluation to deliverables.
04/29/13 CDS Updated overall progress, activities planned and deliverables.
7/11/14 - Sri updated deliverable #6
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Project Rubberized Slurry Seal Task Group Preservation Subtask Group

Target Completion Date 1/15/2015 Number 5 Status Active Progress 48 %
Purpose  Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects.

Overall Progress Surface Seals Sub Task Group meeting held on September 12, 2014. Industry presented proposed specification and submitted it to Caltrans.

Activities Planned  Caltrans to provide comments on the draft specification by next Sub Task Group meeting on October 28, 2014.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Create NSSP Asphalt 6/1/2009 10/31/2012 100 100 Was completed but revising to include attempt to account for REAS strategy.
#2 Construct D-11 Test Section District 2/15/2011 7/29/2011 100 100 Completed

# 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 100 100 Plan to visit in Summer/Fall 2012.

#4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed

#5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 100 100 Evaluated June 2012. Update report.

#6 NSSP Asphalt 1/1/2013 1/15/2015 35 85 Attempting to develop spec with language to account for perfromance

#7 MTAG Guidelines Chico 1/1/2013 9/15/2014 0 105 Waiting for SSP development.

#8 0 0

Log 9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204. Need to plan projects for other methods.
5/13/11 - Updated Status, PJV
6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM

7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288
In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79.
11-SD-76-PM 32.9/52.3

Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184
IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE
06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project)

9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid

to late September. DM

9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM

Specifications

Rock Products Committee

E-FIS Subtask Number

10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went
so well and the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is

complete. DM

11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM

10/30/13 CDS Updated activities planned.
04/29/14 CDS Updated overall progress, activities planned and deliverables.
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Project Modified Binder Chip Seal (PM/TR)
Target Completion Date 1/15/2015 Number
Purpose

Overall Progress

roughness issues.

6

Status

Active

Improve the polymer modified / terminal blend rubber chip seal spec to a standard special provision.

Section 92 completed and posted that includes both polymer and tire rubber modified binders.

Task Group Preservation
Progress 83 %o

Draft specification has been modified to include revised screening gradations and rolling requirements to address surface

es Planned  Present final Modified Binder Seal Coat specification at next Sub Task Group meeting October 28, 2014.

Activiti

Project Lead Douglas Mason Office
Deliverable or Task Office

#1 Develop 2006 NSSP Asphalt
#2 Pilot Projects Asphalt
#3 Complete SSP Asphalt

# 4 Update Guidelines Asphalt
#5

#6

#7

#8

Log Test section have been completed in district 11.

NSSP is currently in use.

1/13/11, Irouen, updated Pys

2/9/11, Added nSSP deliverable

5/6/11, Modified order of deliverables, DM

Pavement Management

Start Date
12/1/2008

12/1/2008
12/3/2012
12/3/2012

End Date
12/1/2010

12/1/2012
11/15/2014
1/15/2015

6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM
9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM
9/21/11, Modified Project Name to Modified Binder Chip Seal. DM
10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information. Caltrans needs to evaulate performance of site locations. DM
11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM
03/27/13 CDS Updated overall progress, activities planned and deliverables.

10/30/13 CDS Updated overall progress, activities planned and deliverables.

04/29/14 CDS Updated overall progress, activities planned and deliverables.

06/27/14 CDS Updated overall progress, activities planned and delierables % complete.

Complete %
100

100
92
35

0
0
0
0

Phone 916-274-6058 E-FIS Project
Elapsed %
100 2006 NSSP completed and used on pilot projects.
100 Completed.
95 SSP ready for final review.
85 Draft guidelines are being developed.
0
0
0
0
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Project

Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats

Target Completion Date 1/1/2016 Number 8 Status Active Progress 26 % Rock Products Committee

Purpose  Introduce WMA technology into asphalt rubber chip seal strategies.

Overall Progress Pilot project on SR 36 near Red Bluff completed. Pilot project on SR 44 near Lassen Park delayed until the summer of 2014 because of weather. Pilot project on SR 95 near Needles starts on July 18, 2014.

Activities Planned  Resume the pilot project on SR 44. Construct the pilot project on SR 95. Looking for additional pilot projects.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP Asphalt 8/3/2010 1/18/2013 100 100 Developed.
# 2 Pilot Projects District 1/2/2013 10/30/2014 50 95 One pilot project on SR 36 completed in District 2.
# 3 Evaluation of Project Chico 5/2/2013 10/1/2014 5 100 First pilot project on SR 36 for an 8-month field evaluation completed in May 2014.
# 4 Evaluation Report Asphalt 7/1/2013 12/1/2014 0 90 For the SR 36 project, the construction report and the 8-month field evaluation report received.
#5 SSP Asphalt 7/1/2015 1/1/2016 0 0 No progress to date.
#6 0 0
#7 0 0
#8 0 0
Log 8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5.

1/11/11, Irouen, revised Pys and target dates.

2/14/11, Rewrite purpose and need, PJV

6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM

10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM

11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM

8/8/12-Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification. DM

9/26/12-Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab. DM
11/1/12 -Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A technical
task group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue with
management and other issues brought up by the comments. DM

10/30/13 CDS Updated project progress and deliverables.
7/16//14 - HZ Updated project progress and deliverables.
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Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs
Target Completion Date  12/31/2014 Number 14 Status Active Progress 99 % Rock Products Committee YES

Purpose  To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly.

Overall Progress Coordinated with UCPRC on final revisions for NGCS final report and on the status update of the fourth year rigid pavement QPR draft report. UCPRC delivered NGCS Final report.

Activities Planned  UCPRC extended delivery of the fourth year rigid QPR draft report from June 30 to August 31, 2014,

Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 COMPLETED. Approved subject to revisions on a case-by-case basis as needed.

# 2 ldentify potential projects for Conc Pvmt 1/1/2011 6/30/2011 100 100 COMPLETED.

NGCS pilot test sections

# 3 Finalize rigid QP research first UCPRC 7/1/2010 10/31/2011 100 100 COMPLETED. Final report published and signed by UCPRC and Caltrans.
and second year report.

#4 Complete rigid QP research third UCPRC 7/1/2010 12/31/2012 100 100 COMPLETED. Third year final report published on 4/2/13.
year data collection & report.

#5 Complete rigid QP research UCPRC 7/1/2011 12/31/2014 95 95 UCPRC to deliver draft report by 8/31/14 and final report by December 31, 2014.
fourth year data collection &

# 6 Evaluation of OBSI and texture UCPRC 5/1/2011 6/30/2014 100 100 COMPLETED. UCPRC delivered final report 6/30/14. The findings of this research study will be used to update the 2009
characteristics of NGCS pilot test Pavement Policy for Quieter Pavement Strategies for Noise Sensitive Areas and the 2010 nSSP for NGCS Grind and Groove
sections. Quieter Pavements.

#7 Develop work plans for field UCPRC 5/1/2011 7/19/2013 100 100 COMPLETED. Development of work plans by UCPRC in collaboration with Pavement Program completed.
evaluation of NGCS pilot test
sections (Sac 5n, Sac 5s, Sac 50,

Sac 80, Yol 113, SJ 99 & SD 5)
#38 0 0

Log NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12: ALL COMPLETED

3 0A800 Sac 50
3 1F450 Sac 5

3 OF590 Sac 5
COMPLETED

3  2F040 Sac 80
COMPLETED mid-May

DISTRICT EA COUNTY ROUTE Project Post Mile Limits Grind & Groove Limits Conventional Grind Limits STATUS
Segment 1: R2.6 to R5.4 Segment 2: R12.2 to R14.2 "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40 EB: PM R12.20 to R14.20" Spring 2012. COMPLETED
"Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42SB from PM 22.42 to PM 18.69 "Under Construction” C COMPLETED
0 17.2  NBfrom PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction"n". G NGCS started on Dec 11, complete by Dec 16, 2011.
124 18.0 "EB:PM12.79t0 17.56 WB: PM 12.91 to 18.00" N/A START Feb 2012
R0.0 R11.1 "NB:PM RO0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1

3 2F050 Yol 113

SB: PM R1.50to R11.1 COMPLETED NOV 7.

10 0Vv870 SJ 99

NBPM29.0 NBPM30.8 NB:PM29.0t030.8 N/A  Summer/Fall 2011 Summe 2012. COMPLETED
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11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35"
CDG Completed in 2011 - different contract. NGCS pilot project completed June 2012. COMPLETED

report.

SUMMARY

1) UCPRC delivered NGCS final report on June 30, 2014. COMPLETED.

The findings of this research study will be used to update the following:

i) The 2009 Pavement Policy Bulletin - Quiter Pavement Strategies for Noise Sensitive Areas
ii) The 2010 nSSP for NGCS Grind and Groove Quieter Pavements

iii) Grind and Groove section of the Concrete Pavements Guidance

2) UCPRC to deliver Fourth Year QPR study draft report by August 31, 2014.

Project Concrete Sealer/ Hardener Task Group Preservation Subtask Group Concrete Repairs
Target Completion Date 10/30/2015 Number 16 Status Active Progress 48 % Rock Products Committee
Purpose  Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions.
Overall Progress Draft task order/ test plan developed. Some abrasion testing on original test section cores complete.
Activities Planned  Coordinating with D3 for 03-4M8404 NEV-80 pilot project. Review and analyze 3rd year APCS data submittal.
Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Cost analysis and nSSP Conc Pvmt 71212012 11/30/2012 100 100 Drafted hardener nSSP and PIF.
# 2 Pilot projects District 7/130/2012 10/30/2015 80 65 Hardener placed on Sept 11-12/12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5. Shot blasting and
retreatment of original 2009 Soda Springs test section on Oct 9-10. Grind/ shot/ treat on 03-4M8404 Nev-80 Boca-
Floriston Summer 2015.
#3 Testplan Conc Pvmt 7/25/2012 11/3/2014 95 95 Developing plan with industry to pursue testing and evaluation by task order. Awaiting new consultant contract.
#4 Materials issues Materials 1/7/2013 12/31/2014 40 90 Review product info, patents, and standard tests. Incorporate evaluation into task order if necessary.
#5 SSP Conc Pvmt 6/3/2013 6/30/2015 40 65 nSSP update for materials and construction issues. Resolve legal issues related to patents.
#6 Guidance Chico 2/2/2015 6/5/2015 5 0 Concrete Pavement Guide and Construction Manual.
# 7 Performance reports Chico 10/1/2012 2/1/2015 15 85 Evaluation delayed due to resource issues. Awaiting new consultant contract.
# 8 Training material Conc Pvmt 1/2/2015 6/30/2015 0 0 TBD
Log 8/3/2010- October 2009, a section of PCC pavement on 1-80 near Soda Springs was treated with this material

Cores taken October 2010.

3/23/11, Irouen, update deliverables and schedules
4/8/11, d glauz, revised progress, purpose and need.
5/15/12 Draft scoping doc sent to work group

5/30/12 Updated database

7/30/12 Updated database to reflect latest scoping doc
8/13 Received revised year 1 task order submittal.
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Project Concrete Pavement Joint Filler for Wide Joints Task Group Preservation Subtask Group
Target Completion Date 3/31/2015 Number 17 Status Active Progress 21 % Rock Products Committee

Purpose  To ensure joint performance in concrete pavement wide joints, or when joints open wide due to temperature and moisture fluctuations and traffic loads, filler material for wide joints is needed to reestablish contact between joint
walls of adjacent slabs.

Overall Progress Prepared a summary of properties and performance specifications of 3 viable joint filler materials. Held meeting on June 25 to discuss material properties and performance factors and the industry reps to highlight field
applications of the 3 materials.

Activities Planned  Continue to collaborate with the industry reps on properties and specifications for viable filler materials for wide longitudinal joints.

Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Literature Search Conc Pvmt 10/1/2013 1/31/2014 100 100 Completed pending write up.

# 2 Properties for Joint Fillers Conc Pvmt 2/1/2013 6/30/2014 100 100 Compiled a list of joint filler materials properties.

# 3 Joint Filler Performance Conc Pvmt 5/1/2014 9/30/2014 60 100 Compile a list of joint filler materials performance standards on progress.

# 4 Draft SSP Conc Pvmt 10/1/2014 10/31/2014 0 5

#5 Pavement Guidance Conc Pvmt 11/1/2014 11/30/2014 0 0

#6 Final SSP Conc Pvmt 12/1/2014 12/31/2014 0 0

#7 Authorized Materials List Str Mat 1/1/2015 3/31/2015 0 0

#8 0 0

Log 9/26/13: Sub-task group meeting
3/27/14: Sub-ask group meeting.
6/25/14: Sub-ask group meeting.

Next meeting scheduled for 9/24/14
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Project
Target Completion Date

Purpose
Overall Progress

Activities Planned

Project Lead Robert Hogan

Deliverable or Task

#1
#2

#3

#4
#5
#6
#7
#8

Log

Scoping document

Develop pre-qualified products
list for concrete patching
materials. 2 phases: fast-setting
will be followed by polymer list.
Schedule TBD.

Update standard spec for material
properties

Update spall repair guidance -
Update spall repair training

Number

Office

Office
Conc Pvmt

Materials

Conc Pvmt

Conc Pvmt

Conc Pvmt

Concrete Spall Repair (Authorized Materials List)
6/30/2015

18

Concrete Pavement

Start Date
7/1/2011

1/1/2012

9/9/2013

7/1/2013
12/1/2014

5/11/2010-pre-proposal submitted to CP2 innovation database

Status

End Date
10/1/2013

11/3/2014

4/17/2015

6/30/2015
6/30/2015

This items includes hot applied PM resin. Requested by John Roberts of IGGA.

Work with METS to develop criteria for cementitious and polymeric materials.

Complete %

100
85

10

o O o o

Active

Task Group Preservation Subtask Group Concrete Repairs

Progress 55 % Rock Products Committee

Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials, including hot-applied polymer resin, polyurethane, and epoxies.

METS has developed draft criteria and a material list for fast-setting concrete. Met with METS to discuss materials properties and testing issues. Developing fact sheet.

Phone 916-227-5840 E-FIS Project E-FIS Subtask Number
Elapsed % Status
100 Complete.
95 METS has developed preliminary QPL criteria for fast-setting. Working on polymeric.
65 Incorporate materials updates for pre-qualified products list. On hold until OE technical moratorium is lifted
65 Revise Concrete Pavement Guide for materials, design, and spec changes.
0 Revise or develop training material for materials, design, and spec changes.
0
0
0
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Project CRCP Punchout Repair
Target Completion Date 11/30/2014 Number
Purpose

Overall Progress

Activiti
Project Lead Florante Bautista Office
Deliverable or Task Office
#1 Scoping Document Conc Pvmt
#2 Review other states practice of Conc Pvmt
punch out repairs.
# 3 Develop draft New Standard Plan Conc Pvmt
and nSSP for punch out repair.
# 4 Send draft standard plan and nSSP Conc Pvmt
for review.
#5 Address comments and finalize Conc Pvmt
specs and nSSP.
#6 Approval by owner. Conc Pvmt
# 7 Develop concrete pavement Conc Pvmt
repair guide for punchout repair.
#8
Log

19

Status

es Planned  Develop concrete pavement repair guide for CRCP full depth repair.

Concrete Pavement

Start Date

7/1/2013
7/1/2013

9/1/2013

2/1/2014

5/1/2014

8/1/2014
7/1/2014

End Date

10/1/2013

8/31/2013

4/30/2014

4/30/2014

7/30/2014

8/30/2014
11/30/2014

Complete %

100
100

100

100

100

100
65

0

Task Group Preservation Subtask Group Concrete Repairs

Progress 96 % Rock Products Committee

Develop standard plans and specs to repair punchouts when they occur in CRCP. Assure that repair of punchouts will meet the intended purpose for preserving the design life of the CRCP.

Standard plan drawing and nSSP is complete and ready to use. Preparation of full depth repair guide is what is left to do. Guide is given to the office chief for review.

Phone 916 227 5843 E-FIS Project E-FIS Subtask Number
Elapsed % Status
100 Scoping document approved.
100 Complete.
100 Draft Plan and NSSP have been developed for review.
100 Second draft of standard plans and SSP has been sent for review.
100 To address second review/comments.
100 Standard plan and nSSP ready for use.
60 Draft guide is complete and submitted to the office chief for internal review.
0

120513- sent draft standard plan (P9) and nSSP 41-11 to HQ-OE and Construction for review/comments.
042514- sent draft standard plan (P9) and nSSP 41-11 to HQ-OE and Construction for review/comments.
061114- Draft standard plan (P9) and nSSP 41-11 have been approved for use.

091114- Draft CRCP full depth repair guide was submitted to the office chief for review.
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Preservation

Progress 8 %o

2015 Section 37 Technical Update
6/30/2015
Update Standard Specifications sections 37-1, 37-2 and 37-3 to include current terminology, practice and industry standards.

Project Task Group

Target Completion Date Number 20 Status Active

Purpose
Overall Progress Sub Task Group Meeting held on September 12, 2014. Industry has identified 26 issues for Section 37-2 and 46 issues with Section 37-3.

Activities Planned ~ Next Sub Task Group meeting scheduled for October 28, 2014 where resolution of Industry comments will continue.

Project Lead Sri Holikatti Office Asphalt Pavement Phone 916 274-6074 E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed %
# 1 Revise 2015 Section 37 Asphalt 8/5/2014 6/30/2015 8 20 Sub Task Group continuing to meet.
#2 0 0
#3 0 0
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#8 0 0
Log
Project Cold In-Place Recycling Using Foamed Asphalt Task Group Preservation
Target Completion Date 3/31/2015 Number 21 Status Active Progress 0 %b

Purpose  Develop specification for cold in-place recycling using foamed asphalt.

Overall Progress Scoping document approved on June 16, 2014,

Activities Planned  Next CIR Sub Task Group meeting is scheduled for October 13, 1014.

Project Lead Hamid Moussavi Office Asphalt Pavement Phone 274-6176 E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed %
#1 Develop NSSP Asphalt 8/5/2014 3/31/2015 0 0 No work to date.
# 2 Develop Mix Design Test Materials 8/5/2014 2/27/2015 0 0 No work to date.
Method to replace LP-8
#3 0 0
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#8 0 0
Log
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