Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)
SHOPP: Bridge Replacement

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects

Phase 0*
$373,000
$3,144,000
16.6%
6.7%
26.4%
12


$0
$659,499
23.5%
17.1%
29.9%
11

Phase 1
$659,500
$1,003,999
26.3%
16.6%
36.0%
11


$1,004,000
$2,192,164
22.8%
12.3%
33.4%
12


$2,192,165
up
13.4%
3.8%
23.1%
11

Phase 2
$0
$4,749
549.6%
0.0%
1856.5%
4


$4,750
$11,949
455.3%
0.0%
1196.4%
4

As a proportion of R/W Capital
$11,950
$43,326
467.4%
185.3%
749.6%
5


$43,327
up
188.2%
11.4%
365.0%
4


$0
$834,999
0.8%
0.0%
2.4%
5

  As a proportion of Total Capital
$835,000
$1,367,279
2.1%
0.0%
4.3%
6


$1,367,280
$2,231,159
2.8%
0.0%
6.1%
6


$2,231,160
up
4.1%
1.1%
7.0%
6


$0
$533,999
21.0%
14.3%
27.7%
10

Phase 3
$534,000
$908,999
18.0%
12.6%
23.4%
11


$909,000
$1,909,999
20.8%
15.7%
25.8%
11


$1,910,000
up
21.7%
15.7%
27.8%
11




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec20, 2000


* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

            (Consultant costs less than or equal to 30% of total COS costs)

SHOPP: Rehabilitation


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$991,999
10.6%
6.3%
14.9%
24

Phase 0
$992,000
$2,234,092
5.2%
1.4%
9.1%
25


$2,234,093
$3,557,299
5.2%
2.1%
8.2%
25


$3,557,300
up
5.1%
2.6%
7.6%
25


$0
$863,699
27.5%
23.0%
32.0%
92

Phase 1
$863,700
$1,814,999
15.2%
12.9%
17.5%
92


$1,815,000
$3,427,999
10.3%
8.4%
12.3%
93


$3,428,000
up
7.1%
5.6%
8.5%
92

Phase 2
$0
$2,520
3603.0%
1716.8%
5489.1%
20


$2,521
$10,812
1660.8%
316.0%
3005.7%
20

As a proportion of R/W Capital
$10,813
$41,333
566.0%
316.9%
815.1%
20


$41,334
up
147.9%
75.7%
220.1%
20


$0
$1,014,685
4.9%
2.6%
7.2%
29

As a proportion of Total Capital
$1,014,686
$2,075,780
6.8%
3.2%
10.4%
29


$2,075,781
$3,476,131
3.6%
1.5%
5.8%
29


$3,476,132
up
3.5%
0.9%
6.1%
29


$0
$784,999
17.8%
15.5%
20.1%
85

Phase 3
$785,000
$1,446,999
15.3%
13.6%
17.1%
86


$1,447,000
$3,092,999
12.9%
11.5%
14.3%
86


$3,093,000
up
12.4%
11.2%
13.5%
86

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)


SHOPP: Damage Restoration

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects

Phase 0*
$362,000
$8,429,963
8.9%
0.0%
18.4%
8

Phase 1
$0
$555,499
27.2%
19.7%
34.6%
45


$555,500
$1,048,499
14.8%
10.9%
18.8%
45


$1,048,500
$2,118,249
8.7%
6.2%
11.1%
45


$2,118,250
up
6.1%
4.4%
7.9%
45

Phase 2
$0
$749
2871.4%
858.8%
4884.1%
12


$750
$3,599
2128.8%
0.0%
4917.9%
13

As a proportion of R/W Capital
$3,600
$136,366
168.1%
85.1%
251.2%
13


$136,367
up
15.9%
6.1%
25.7%
13


$0
$695,414
3.4%
1.9%
4.9%
18

As a proportion of Total Capital
$695,415
$1,224,249
2.0%
0.8%
3.1%
19


$1,224,250
$5,693,749
0.9%
0.1%
1.7%
19


$5,693,750
up
0.8%
0.4%
1.2%
18


$0
$542,871
16.2%
13.2%
19.2%
38

Phase 3
$542,872
$1,058,999
14.2%
11.0%
17.3%
39


$1,059,000
$2,238,999
11.7%
9.1%
14.3%
39


$2,239,000
up
10.0%
8.2%
11.8%
39

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.












Dec 20,2000


The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.







* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)
SHOPP: Seismic Retrofit

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$427,999
13.2%
4.7%
21.7%
9

Phase 0
$428,000
$943,999
6.9%
1.3%
12.5%
10


$944,000
$2,359,326
12.4%
0.0%
24.8%
10


$2,359,327
up
2.4%
0.7%
4.1%
10


$0
$481,133
67.5%
55.9%
79.1%
70

Phase 1
$481,134
$927,499
31.9%
26.1%
37.7%
70


$927,500
$2,555,499
17.1%
13.5%
20.8%
70


$2,555,500
up
8.5%
6.7%
10.3%
70

Phase 2
$0
$999
1643.8%
1096.2%
2191.4%
25


$1,000
$6,478
447.9%
298.4%
597.4%
24

As a proportion of R/W Capital
$6,479
$49,842
117.9%
73.0%
162.8%
25


$49,843
up
33.7%
17.7%
49.6%
24


$0
$625,999
1.4%
0.8%
2.0%
49

As a proportion of Total Capital
$626,000
$1,732,261
0.8%
0.5%
1.1%
49


$1,732,262
$3,159,196
0.4%
0.3%
0.5%
49


$3,159,197
up
0.6%
0.3%
0.9%
49


$0
$540,999
25.5%
22.2%
28.8%
58

Phase 3
$541,000
$1,114,999
19.5%
17.2%
21.9%
59


$1,115,000
$2,567,416
17.4%
15.6%
19.3%
59


$2,567,417
up
13.5%
12.0%
15.1%
59

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec20,

2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)

SHOPP: Traffic Safety


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$448,249
19.7%
6.8%
32.5%
14

Phase 0
$448,250
$713,499
17.4%
8.5%
26.4%
15


$713,500
$1,793,749
9.4%
3.1%
15.7%
15


$1,793,750
up
15.4%
6.5%
24.2%
14


$0
$441,499
37.9%
24.4%
51.4%
34

Phase 1
$441,500
$744,099
23.7%
18.6%
28.8%
34


$744,100
$1,614,091
19.7%
14.4%
24.9%
34


$1,614,092
up
17.0%
12.7%
21.4%
34

Phase 2
$0
$16,955
1013.4%
379.6%
1647.2%
12


$16,956
$107,280
210.5%
142.2%
278.8%
12

As a proportion of R/W Capital
$107,281
$408,649
112.5%
34.7%
190.2%
12


$408,650
up
62.2%
33.0%
91.4%
12


$0
$534,926
10.3%
4.7%
15.9%
15

As a proportion of Total Capital
$534,927
$1,190,885
9.8%
5.2%
14.4%
15


$1,190,886
$2,319,895
10.2%
4.0%
16.4%
16


$2,319,896
up
8.7%
5.6%
11.7%
15


$0
$486,999
13.9%
10.7%
17.1%
32

Phase 3
$487,000
$786,499
13.8%
10.6%
17.0%
33


$786,500
$1,537,502
15.5%
12.7%
18.2%
33


$1,537,503
up
16.4%
13.8%
18.9%
32

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20,2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

SHOPP: Other1

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$443,249
17.2%
9.1%
25.3%
23

Phase 0
$443,250
$708,499
10.4%
5.5%
15.3%
23


$708,500
$1,415,219
8.4%
5.0%
11.8%
23


$1,415,220
up
6.4%
4.1%
8.6%
23


$0
$471,499
43.2%
33.4%
53.0%
50

Phase 1
$471,500
$754,999
26.0%
20.2%
31.7%
50


$755,000
$1,430,599
18.6%
14.3%
23.0%
50


$1,430,600
up
19.8%
15.8%
23.8%
50

Phase 2
$0
$999
3952.6%
838.0%
7067.2%
12


$1,000
$15,999
599.2%
286.3%
912.2%
11

As a proportion of R/W Capital
$16,000
$136,734
158.3%
57.8%
258.8%
12


$136,735
up
40.3%
9.0%
71.7%
12


$0
$525,999
7.2%
3.7%
10.8%
16

As a proportion of Total Capital
$526,000
$1,027,999
5.3%
1.1%
9.5%
17


$1,028,000
$2,974,999
2.7%
0.8%
4.6%
17


$2,975,000
up
1.0%
0.5%
1.4%
17


$0
$443,999
25.5%
21.2%
29.8%
46

Phase 3
$444,000
$730,124
25.9%
21.3%
30.5%
45


$730,125
$1,363,999
20.9%
14.3%
27.4%
46


$1,364,000
up
17.9%
15.5%
20.4%
45

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.








Used historical data from FYs 1992-1997.








Support costs include functional overhead but not administrative overhead.




Dec 20,2000



1 - Other includes:  Land and buildings facilities improvements; Roadside rest area, restoration and construction projects; 








          Urban freeway off-pavement access; Non-capacity increasing operational improvements; Protective betterments; Highway planting; and ADA








Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)
SHOPP: Minor Projects

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$443,249
17.2%
9.1%
25.3%
23

Phase 0
$443,250
$708,499
10.4%
5.5%
15.3%
23


$708,500
$1,415,219
8.4%
5.0%
11.8%
23


$1,415,220
up
6.4%
4.1%
8.6%
23


$0
$471,499
43.2%
33.4%
53.0%
50

Phase 1
$471,500
$754,999
26.0%
20.2%
31.7%
50


$755,000
$1,430,599
18.6%
14.3%
23.0%
50


$1,430,600
up
19.8%
15.8%
23.8%
50

Phase 2
$0
$999
3952.6%
838.0%
7067.2%
12


$1,000
$15,999
599.2%
286.3%
912.2%
11

As a proportion of R/W Capital
$16,000
$136,734
158.3%
57.8%
258.8%
12


$136,735
up
40.3%
9.0%
71.7%
12


$0
$525,999
7.2%
3.7%
10.8%
16

As a proportion of Total Capital
$526,000
$1,027,999
5.3%
1.1%
9.5%
17


$1,028,000
$2,974,999
2.7%
0.8%
4.6%
17


$2,975,000
up
1.0%
0.5%
1.4%
17


$0
$443,999
25.5%
21.2%
29.8%
46

Phase 3
$444,000
$730,124
25.9%
21.3%
30.5%
45


$730,125
$1,363,999
20.9%
14.3%
27.4%
46


$1,364,000
up
17.9%
15.5%
20.4%
45

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.








Support costs include functional overhead but not administrative overhead.




December 20,2000



1 - Other includes:  Land and buildings facilities improvements; Roadside rest area, restoration and construction projects; 








          Urban freeway off-pavement access; Non-capacity increasing operational improvements; Protective betterments; Highway planting; and ADA








Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)
SHOPP: Total of All SHOPP Projects


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$148,999
33.5%
27.6%
39.3%
201

Phase 0
$149,000
$281,083
16.2%
14.1%
18.4%
206


$281,084
$809,099
14.8%
12.7%
17.0%
204


$809,100
up
7.9%
6.6%
9.3%
204


$0
$64,999
71.7%
65.0%
78.4%
841

Phase 1
$65,000
$221,999
43.8%
41.2%
46.3%
835


$222,000
$760,457
32.9%
31.1%
34.8%
839


$760,458
up
14.0%
13.1%
14.8%
838

Phase 2
$0
$1,077
2677.9%
1782.4%
3573.4%
156


$1,078
$6,299
981.3%
776.5%
1186.2%
156

As a proportion of R/W Capital
$6,300
$43,779
350.4%
288.2%
412.6%
157


$43,780
up
90.2%
73.0%
107.3%
156


$0
$234,342
18.5%
12.8%
24.2%
232

As a proportion of Total Capital
$234,343
$688,999
7.7%
6.3%
9.0%
232


$689,000
$2,297,796
3.8%
3.0%
4.6%
232


$2,297,797
up
2.2%
1.6%
2.7%
232


$0
$62,999
28.2%
25.9%
30.6%
787

Phase 3
$63,000
$206,999
23.1%
21.8%
24.5%
788


$207,000
$707,449
21.5%
20.5%
22.6%
784


$707,450
up
15.2%
14.6%
15.9%
786

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




December 20,2000


