State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum

To: CHAIR AND COMMISSIONERS CTC Meeting: February 26-27, 2003

Reference No.: 34
Information Item

Ref: CALTRANS FISCAL YEAR (FY) 2002-03 2ND QUARTER DELIVERY REPORT

Attached is the FY 2002-03 2nd Quarter Delivery Report. This item will be presented at the
February 2003 Commission meeting.

“Caltrans improves mobility across California”
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STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
* CTC Quarterly Report - Q2 FY 02/03

Gftrans

## DELIVERED (RTL/VOTE)**
STIP Program
.STIP Time Extensions
SHOPP Program

Subtotal Program Delivery

## ADDITIONAL DELIVERY
Toll + Seismic
Retrofit Soundwall
Minor - Maintenance
Emergency

## TOTAL DELIVERY

(Dollars in Millions)

$$ DELIVERED (RTL/VOTE)**
STIP Program
STIP Time Extensions
SHOPP Program

Subtotal Program Delivery

$$ ADDITIONAL DELIVERY
Toll + Seismic
Retrofit Soundwall

Minor - Maintenance
Emergency

$$ TOTAL DELIVERY

## DELIVERY COMPARISON
STIP Plan for year

STIP Deliv thru 2nd Quarter*

SHOPP Plan for year

SHOPP Deliv thru 2nd Quarter*
Total Deliv Prog thru 2nd Quarter*

$$ DELIVERY COMPARISON
STIP Plan for year

STIP Deliv thru 2nd Quarter

SHOPP Plan for year

SHOPP Deliv thru 2nd Quarter

Total Deliv thru 2nd Quarter

* Future year advanced projects not included in YTD Actual number
** For STIP Projects actual or requested CTC Vote; for SHOPP Projects, RTL or CTC Vote
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Annual
Plan Actual % Actual _Advanced”
41 9 22% 3
0 0 0% 0
144 48 33% 3
185 57 31% 6
8
6
93
29
193
Annual
Plan Actual Advanced Total
$ 553 $ 61 $ 38 $ 99
0 0 0 0
718 202 29 231
$ 1271 $ 263 $ 67 $ 330
$ 205
10
55
23
$ 623
FY99/00 FY00/01 FY01/02 FY02/03
96 45 58 41
23 13 15 9
272 195 144 144
53 55 54 48
242 200 235 194
FY99/00 FY00/01 FY01/02 FY02/03
$ 740 $ 350 $ 821 $ 553
114 69 243 99
1,273 833 574 718
189 204 299 231
931 370 971 623

% Dollars

18%
0%
32%
26%
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CAPITAL SUPPORT

CTC Quarterly Report - Q2 FY 02/03

2nd Quarter FY 2002-2003 RIP and IIP Project Development Expenditures

In December 2001, the Department began reporting final expenditures for Project Development
(Environmental and Design phases) that were programmed after approval of Senate Bill 45 with
Regional Improvement Program (RIP) and/or Interregional Improvement Program (IIP) funding in
the State Transportation Improvement Program (STIP). Project details are reported monthly in the
allocation boxes and a summary is included in each Quarterly Report. Corridor projects are
excluded from the report until Project Development for all projects in the corridor is complete.

PROJECT DEVELOPMENT EXPENDITURES

Projects Reported
Programmed Amount
Expenditures

EXPENDITURE COMPARISONS
Projects Reported
Programmed Amount
Expenditures

(Dollars in thousands)

1st Quarter
1
$190
$70

2nd Quarter 3rd Quarter
2 0
$803 $0
$1,048 $0
FY 01/02
33
$ 33,355
$ 34,192
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4th Quarter Year To Date

0 3
$0 $993
$0 $1,118
FY02/03

3
$ 993
$ 1,118
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* CAPITAL ALLOCATION FY 02-03
Gfbrans CTC QUARTERLY REPORT - Q2

SUMMARY OF FY 02/03 RIGHT OF WAY ALLOCATION
(Expenditures thru 2nd Quarter)

(Dollars in Millions)

Expended
Year to Date

$ 30.9.
33.7

1.2
18.0
1.1
0.9

$ 858

FY 01/02

$ 177
9N

$ 86

Fiscal Year
Allocation
Major Capital Projects Total
Major STIP* $ 99
Other 51
Fund Reservation
Minor Project, etc. 6
Post-Certification 20
Hardships 5
Damage to property 4
TOTALS $ 185
EXPENDITURE COMPARISONS
2nd QTR EY 00/01
Allocation $ 195
Expenditures to Date 69
Remaining Allocation $ 126
% Expenditures to Allocation 35%

*For details, see Appendix - RW

51%

%

31%
66%

20%
90%
22%
23%
46%

FY 02/03
$ 185
86

$ 99

46%
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CTC Quarterly Report - Q2 FY 02/03
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FY 2/3 DELIVERY ENVIRONMENTAL MILESTONES

Milest D it Annual Additional
flestone Description Plan Actuals % Actual Completed
Notice Of Preparation
STIP 5 2 40% 3
SHOPP 0 0 n/a
Draft Environmental Documents:
STIP Environmental Impact Reports 16 1 6%
STIP Negative Declarations 26 4 15%
Total STIP DED Milestones 42 5 12%
SHOPP Environmental Impact Reports 4 0 0%
SHOPP Negative Declarations 28 7 25%
Total SHOPP DED Milestones 32 7 22%
Total Combined DED Milestones 74 12 16%
Final Environmental Documents:
STIP Environmental Impact Reports 13 3 23%
STIP Negative Declarations 20 3 15%
STIP Categorical Exemptions 8 2 25%
Total STIP FED Milestones 41 8 20%
SHOPP Environmental Impact Reports 2 0 0%
SHOPP Negative Declarations 18 5 28%
SHOPP Categorical Exemptions 27" 9 33%
Total SHOPP FED Milestones 47 14 30%
Total Combined FED Milestones 88 22 25%

* Corrected Figure
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% SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report - Q2 FY 02/03

oftrans
Seismic Retrofit Program Delivery

Phase 1 Seismic Retrofit Program - The program was 100 percent complete in May of 2000.

Phase 2 Seismic Retrofit Program - 1,039 bridges (99.4 percent) completed. $1.143 billion (85
percent) allocated. Currently there are two bridges under construction and 17 bridges under design.

Program Highlights

e The $40 million Humboldt Bay Bridges project (three bridges) on Route 255 in Eureka was
delivered on November 8, 2002 and subsequently advertised on December 2, 2002.

e The $21 million Colton Interchange project (five bridges) at the junction of Interstates 10 and 215
over the Santa Ana River in San Bernardino County was delivered to Office Engineer’s for final
preparation of the contract bid package on October 11, 2002.

Toll Bridge Seismic Retrofit Program — Five bridges (71 percent) completed. $3.238 billion (79
percent) allocated. The San Francisco to Oakland Bay Bridge (SFOBB) West Span has three
contracts under construction. The SFOBB East Span has three contracts under construction, three
in the bidding process and three contracts in design.

Program Highlights

¢ East Span Replacement Project - Four contracts on the SAS-YBI segment are pending. The
YBI Building Demolition contract was awarded to the low bidder on May 22, 2002. The low bid
of $0.7 million was $0.8 million (56 percent) below the engineer’s estimate. Bids were opened
on the Western Foundations Contract on December 10, 2002. The low bid of $14.9 million was
$12.7 million (46 percent) below the engineer’s estimate. The $10 million YBI Utilities and
Viaduct contract was advertised on December 9, 2002. The $100 million SAS Foundations
contract was delivered on December 27, 2002.

e West Approach -Bids were opened on November 20, 2002 for this contract. The apparent low
bid of $173 million was $18 million (9 percent) below the engineers estimate.

Local Bridges Seismic Retrofit Program — 549 bridges (44 percent) completed. $393 million (42
percent) allocated.

Page 5
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Bridges

SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report - Q2 FY 02/03

Seismic Program Delivery
1,400
1,234
1,155__1,138
1,200 T———— u p
1,039 1,039 e

1,000 1

800

600 - 549_ Bpilanned

Bpelivered
400 1
200
7 5
o -
Ph1 Ph1 Ph2 Ph2 TollBr ToliBr LocBr LocBr
Pin Deliv Pln Deliv Pin Deliv Pin Deliv
Seismic Program Budgets
$5,000 $4,637
$3,238
B Budget

Bl Allocations

$938

I $393

Ph1 Ph1 Ph2 Ph 2 TollBr ToliBr LocBr LocBr
Bud Alloc Bud Alloc Bud Alloc Bud Alloc
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AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q2 FY 02/03

RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)

Total Program to Date

VALUE OF PROJECTS

(Dollars in Thousands)

Total Program to Date

NUMBER OF LOCATIONS

Dollars Percent Total Percent Total
Delivered Delivered Completed Completed Planned
$122,400 54.2% $17,484 7.7% $226,000
Locations Percent Total Percent Total
Delivered Delivered Completed Completed Planned

41 65.1% 6 9.5% 63

2-3 FY DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

Milestones Completed

Environmental (PAED)

Right of Way Certification
Ready to List (RTL)
Construction Completion (CCA)
Soundwall Milestones

Annual
Plan Actual % Actual
1

14

15

12

42

0%
36%
33%
33%
33%

r NG
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* AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q2 FY 02/03

a/trans
RETROFIT SOUNDWALL DELIVERY
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RETROFIT SOUNDWALL DELIVERY
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## DELIVERED (VOTE)
STIP Program

STIP Time Extensions
Subtotal Program Delivery

(Dollars in Miliions)

$$ DELIVERED (VOTE)
STIP Program

STIP Time Extensions
Subtotal Program Delivery

## DELIVERY COMPARISON
STIP Pilan for year
STIP Deliv thru 2nd Quarter*

$$ DELIVERY COMPARISON
STIP Plan for year
STIP Deliv thru 2nd Quarter

YTD is Voted

INTERCITY RAIL
CTC QUARTERLY REPORT - Q2 FY 02/03

ANNUAL

PLAN

I~ ©

13

ANNUAL
PLAN
27
34
61

FY 01/02
13
3

EY 01/02
74
9

ACTUAL %ACTUAL ADVANCED

3 33% 1
1 25% V]
4 31% 1

ACTUAL ADVANCED  TOTAL % DOLLARS
15 .4 5.5 20.4%
2.0 2.0 5.9%

3.5 7.5 12.3%

(=

FY 02/03
13
4

EY 02/03
61
7.5

*Future year advanced projects not included in YTD Actual number
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# SEISMIC SAFETY RETROFIT PROGRAMS
CTC Quarterly Report - Q2 FY 02/03

Derare
PHASE 2 SEISMIC RETROFIT PROGRAM OF HIGHWAY BRIDGES
Prop 192
Number of Current Begin Construction Retrofit Compiete Total Cost

Bridge Location Bridaes Status Planned Current Planned Current {In Millions)
Completed Contracts 1,135 Complete Total Construction Cost Estimate $681.1
Contracts in Contruction
Men-1 Noyo River Bridge 1 Construction Late -05 Late -05 32.0
SF-80 Bayshore Viaduct 0 Construction Late -02 Late -02 18.7
Ala-80/580 Distribution (#2) 1 Construction Early -04 Early -04 37.8

' 2 Total Construction Cost Estimate $88.5
Contracts in Design
Men-1 Ten Mile River 1 Design Late -05 Late -05 Early -09 Early -09 13.1*
Hum-255 Humboldt Bay 3 Design Early -02 Early -02 Mid -06 Mid -06 40.2
Ala-80/580 Distribution (#3) 1 Design Mid -04 Mid -04 Early -05 Early -05 15.0
Ala-880 High Street 2 Design Mid -04 Mid -04 Mid -08 Mid -08 0*
Ala-880 5th Ave OH 1 Design Mid -04 Mid -04 Early -10 Early -10 16.2*
Ala-84 Alameda Creek 1 Design Early -03 Early -03 Mid -04 Mid -04 5.1
SB-101 Hollister Ave OC 1 Design Mid -05 Mid -05 Mid -07 Early-07 o*
LA 47 Schuyler Heim 1 Design TBD TBD TBD TBD . 66.0
SBd-10 Colton IC 5 Design Late -02 Late -02 Mid -05 Mid -05 21.0
Mojave River Bridge (#2) 1 Design Mid -05 Late -05 Mid -06 Mid -06 1.0

17 Total Construction Cost Estimate $164.5

NOTES:

---- Early =Jan, Feb, Mar, Apr; Mid = May, Jun, Jul, Aug; Late = Sept, Oct, Nov. Dec.
*  Additional funding being provided by other programs due to other scope needs - i.e. Bridge Rehabilitation or Widening

TOLL BRDIGE SEISMIC RETROFIT PROGRAM

Number of Current Begin Construction Retrofit Complete Total Cost
Toll Bridge Facility Contracts Status Planned Current Planned Current {In Millions)
SF-Oakland Bay (SFOBB):
-- New East Bay Span 10 uc Early -01 Late -01 Early -04 Mid -07 2,600
WB Open to Traffic Late-05
EB Open to Traffic Mid -07
West Bay Span, Approach
- West Span Retrofit 8 uc | Mid-94 Mid-94 | Late -03 Mid-09 | $700
Non-SFOBB Bridges
Construction Contract 12
Benicia-Martinez 2 Complete Mid -97 Early -98 Mid -99 Mid -02 $190
San Mateo-Hayward 3 Complete Mid -97 Mid -97 Late -99 Mid 00 190
Richmond-San Rafael 1 uc Late -97 Late -00 Late -00 Mid -05 665
Carquinez (Eastbound) 1 Complete Mid -97 Mid -98 Early -99 Early -02 125
Vincent Thomas 1 Complete Mid -97 Mid -97 Early -99 Mid 00 62
San Diego-Coronado 4 Complete Mid -97 Late -97 Late -99 Mid -02 105
UC = Under construction YBI = Yerba Buena Island Subtotal Non-SFOBB $1,337
SAS = Self Anchored Suspension Demo = Demolition
TBD = To Be Determined Planned - original milestone target dates. Total Pgm Funds $4,637

NOTES:
---- Early =Jan, Feb, Mar, Apr; Mid = May, Jun, Jul, Aug; Late = Sept, Oct, Nov. Dec.

Retrofit of the Westbound Carquinez Bridge will be a new bridge constructed from Regional Measure 1.
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