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CMIA Program Status 
Second Quarter FY 2009-10

 
In the CMIA bond program budget, $4.108 billion is to be allocated for construction.  There is also $90 
million set aside for bond administrative costs and an addition $10 million that has not been 
committed.  The balance of $292 million is for non-construction funded project components including 
right of way capital and engineering support costs.  To date, $2.131 billion has been allocated.  The 
total of $2.131 billion committed to date utilizes 47 percent of the available program funds. 
 
 

  CMIA Bond Construction Allocations (millions)   Projects by Phase 
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 CMIA Bond Funds Committed (millions) Completed Phases 
 

                                                                                                                               
 Component               Available                 Allocated         Percent Phase                   Project          Percent 
 Construction $ 4,108.0 $ 2,020.0      49% Environmental  52 96% 
 Non-Construction        Design  31 57% 
  RW Capital $        0.5   $        0.5 100% Bid Phase  23 46% 
  Support      $    291.5    $    110.9 38%    Construction  2   4% 
 Subtotal     $    292.0   $    111.4 38% 
Not Committed     $      10.0       
Bond Administration     $      90.0            
 Program Total $ 4,500.0 $ 2,131.4 47% 
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CMIA Program Progress Report 
Second Quarter FY 2009-10

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects adopted 
on March 15, 2007 by the California 
Transportation Commission.  The projects 
adopted into the program have an overall value of 
$9.652 billion including CMIA bond funds for $4.4 
billion.   
 

# Co Rte Project Sc
op

e 
B

ud
ge

t 
Sc

he
du

le
 

Phase % 
1 Ala 580 EB I-580 EB HOV Hacienda to Greenville ;  ;  ;  Construction 35 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill �  �  ;  Environmental 100 
3 Ala 580 I-580 / Isabel IC ;  ;  ;  Construction 25 
4 Ala 880 I-880 SB HOV Lane Extension ;  ;  ;  Environmental 96 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore ;  ;  ;    Construction 5 
6 Cal 4 SR4 Angels Camp Bypass ;  ;  ;  Closeout  
7 CC 4 SR4 E Widening fr Somersville to SR 160 �  �  �  Design 74 
8 Ala 80 I-80 Integrated Corridor Mobility Project ⌧  ;  ⌧  Environmental 75 
9 ED 50 US 50 HOV Lanes – Phase 1 ;  ;  ;  Construction 20 

10 Ker 46 Route 46 Expressway – Segment 3 ;  ;  ;  Design 85 
11 Kin 198 Route 198 Expressway ;  ;  ;  Design 100 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)  ;  ;  ;  Design-Build 5 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 ;  ;  ;  Advertised  
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln ;  ;    Design 75 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project ;  ;  ;  Design 80 
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts ;  ;  ;    Construction 5 
17 Mon 1 Salinas Road Interchange ;  ;  ;    Construction 5 
18 Nap 12 SR12 Jameson Canyon – Phase 1 ;  ;  ;  Design 96 
19 Nev 49 Rte 49 La Barr Meadows Widening ;  ;  ;  �  Advertised 100 
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  ;  ;  ;  Construction 5 
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS ;  ;  ;  Design 98 
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir ;  ;  ;  Design 20 
23 Ora 57 Widen NB S Katella to N Lincoln Ave ;  ;  ;  Design 70 
24 Ora 57 Widen NB N SR91 to N Lambert Rd ;  ;  ;  Design 97 
25 Pla 65 Lincoln Bypass ;  ;  ;  Construction 52 
26 Pla 80 Pla 80 HOV Phase 2 ;  ;  ;  Construction 55 
27 Pla 80 Pla 80 HOV Phase 3 ;  ;  ;  Construction 5 
28 Riv 215 Add one mixed flow ln in each direction ;  ;  ;  Design 65 
29 Riv 91 HOV Lane Gap closure ;  ⌧  ;  Design 85 
30 Sac 50 Hwy 50 Bus/Carpool Lanes ;  ;  ;  Construction 5 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City ;  ;  ;  Design 0 
32 SBd 10 I-10 WB Mixed Flow ln addition ;  ;  ;  �       Design 95 
33 SBd 215 I-215 North Segments 1 & 2 ;  ;  ;  Construction 5 
34 SBd 210 State Route 210/215 Connectors ;  ;  ;    Construction 5 
35 SBd 215 I-215 North Segments 5 ;  ;  ;    Construction 5 
36 SBd 10 Widen exit ramps & add aux lanes ;  ;  ;    Construction 5 
37 SD 15 Managed Lanes South Segment ;  ;  ;  Construction Var 
38 SD 5 I-5 North Coast Corridor – Stage 1A ;  ;  ;  Construction Var 
39 SJ 205 I-205 Auxiliary Lanes ;  ;  ;  Design 100 
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1) ;  ;  ;  Design 100 
41 SM 101 Widen US 101 and add Aux Lns ;  ;  ;  Design 40 
42 SCl 880 I-880 Widening (SR237 to US 101) ;  �  ;  Design 43 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd �  �  ;  Design 43 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd) ;  ;  ;  Design 42 
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns ;  ;  ;  Design 5 
46 Sha 5 Cottonwood Hills Truck Climbing Lane ;  ;  ;  Design 90 
47 Sol 80 I-80 HOV Lanes Fairfield  ;  ;  ;  Construction 70 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk ;  ;  ;     Construction 15 
49 Son 101 US 101 HOV Lanes – North Phase A ;  ;  ;  Advertised  
50 Son 101 US 101 HOV Lanes – Wilfred ;  ;  ;  Construction 15 
51 Sta 219 Route 219 Expressway Phase 1 ;  ;  ;  Construction 95 
52 Sta 219 Route 219 Expressway Phase 2 ;  ⌧  ⌧  Design 95 
53 Tuo 108 E. Sonora Bypass Stage II ⌧  ⌧  ⌧  Design 95 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass ;  ⌧  ;  Design 50 

Legend  ; No known scope, budget or schedule issues. 

     � Potential scope, budget or schedule issues. 
  � Award schedule delay due to availability of bond funds. 

    ⌧ Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, 52 projects (including corridor projects 
starting a subsequent phase) have completed the 
preliminary engineering and environmental 
evaluation phase, 31 projects have completed the 
design phase.  There are 21 projects are under 
construction and two projects have been 
completed and opened to traffic.  
 
FY 2009-10 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2009-10 two construction contracts were 
completed, 17 construction contracts were 
awarded, 10 projects completed the right of way 
milestone, nine projects completed design, and 
nine projects completed the environmental 
document. 
 
Second Quarter FY 2009-10 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Ala 24 Rte 24 Caldecott Tunnel Fourth Bore - Project #1 Awarded 

Ala 24 Rte 24 Caldecott Tunnel Fourth Bore - Project #2 Awarded 

Ala 24 Rte 24 Caldecott Tunnel Fourth Bore - Project #3 Awarded 

Ala 580 I-580 WB HOV Ln Greenville to Foothill Environmental 

Mrn 580 WB I-580 to NB 101 Connector Impvmts Awarded 

Mon 1 Salinas Road Interchange Awarded 

Mrn 580 WB I-580 to NB 101 Connector Impvmts Awarded 

Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  Awarded 

Ora 22 SR 22/I-405/I-605 HOV Conn w ITS – Project #2 End Design 

Ora 91 Widen EB/WB SR91 E 55 Conn E Weir Environmental 

Ora 57 Widen NB S Katella to N Lincoln Ave Environmental 

Ora 57 Widen NB N SR91 to N Lambert Rd – Project # 1 End Design 

Sac 50 Hwy 50 Bus/Carpool Lanes Awarded 

SBd 10 I-10 WB Mixed Flow ln addition End Design, RW 

SBd 210 State Route 210/215 Connectors Awarded 

SBd 215 I-215 North Segments 5 Awarded 

SBd 10 Widen exit ramps & add aux lanes Awarded 

SJ 205 I-205 Auxiliary Lanes End Right of Way 

SLO 46 Rte 46 Corridor Impvmts (Whitley 1) End Design 

SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd) End Design, RW 

Sha 5 Cottonwood Hills Truck Climbing Lane End Design 

Sol 80 I-80 HOV Lanes Fairfield – Project #1 End Construction 

Sol 80 I-80 HOV Lanes Fairfield  – Project #3 End Right of Way 

 
Program Management  
There are currently nine projects with action plans 
outlining actions to be taken and one project to 
monitor.  

California Department of Transportation FY 2009-10 Second Quarter Report

Proposition 1B Corriodr Mobility Improvement Account 
                                        Page 2 of 15

matt
Polygon



The California Department of Transportation

Second Quarter FY 2009-10

CMIA Program Delivery Report 54 Planned Deliveries
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  LEGEND Milestone Completed             Milestone Completed ahead of Schedule Milestone Behind Schedule
Awarded             Awarded ahead of Schedule Award Behind Schedule
Award delay due to availability of Bond funds

 $       59,280  $        29,037 Corridor Project #1 (EA 29084) 12/01/11

 $       72,326  $        21,600 Corridor Project #2 (EA 29083) 08/01/11

 $       22,263  $        21,563 Corridor Project #3 (EA 29085) 05/01/10 05/01/10 05/01/10 08/01/10 12/01/11

 $     153,869  $        72,200 Corridor Summary 05/01/10 05/01/10 05/01/10 12/01/11

2 04 Ala 580  $     145,400  $      101,700 I-580 Westbound HOV Lane - 
Greenville to Foothill 03/01/11 03/01/11 08/01/11 10/01/13

 $       54,400  $        24,600 Corridor Project #1  (EA 17131) 02/01/12

 $       10,900  $          3,900 Corridor Project #2  (EA 17132) 08/01/10

 $       87,700  $        39,500 Corridor Project #3  (EA 17133) 08/09/11

 $     153,000  $        68,000 Corridor Summary 02/01/12

4 04 Ala 880  $     108,000  $        94,600 I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 02/26/10 09/01/11 09/01/11 03/01/12 04/01/14

 $     406,918  $      101,043 Corridor Project #1 (EA 29491) 02/01/14

 $       73,957  $        73,957 Replacement Project TBD

 $     480,875  $      175,000 Bond Corridor Summary 02/01/14

 $         4,730  Not Bond Corridor Project #2 (EA 29492) 03/01/11

 $            642  Not Bond Corridor Project #3 (EA 29493) 07/01/10

 $     486,247  $      175,000 Corridor Summary 02/01/14

6 10 Cal 4  $       61,552  $          4,438 Angels Camp Bypass

7 04 CC 4  $     445,000  $        85,000 State Route 4 East Widening 
from Somersville to Route 160 06/01/10 06/01/10 11/01/10 12/01/14

8 04 Ala
CC 80  $       63,400  $        55,300 I-80 Integrated Corridor 

Mobility Project 07/01/10 09/01/10 09/01/10 01/01/11 07/01/14

9 03 ED 50  $       44,568  $        20,000 US 50 HOV Lanes - Phase 1 06/01/10

10 06 Ker 46  $       94,032  $        45,000 Route 46 Expressway - Segment 
3 03/19/10 05/01/10 07/01/10 07/26/14

11 06 Kin
Tul 198  $     120,007  $        71,600 Route 198 Expressway 02/01/12

12 07 LA 405  $   1,060,100  $      730,000 I-405 Carpool Lane I-10 To US 
101 (Northbound)

6/28/11  
Design

  6/28/11
Build 04/03/13

04 Ala
CC

24

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project
1 04 Ala 580

     I-580 / Isabel Interchange - Corridor Project
3 04 Ala 580

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project
5
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 $     123,765  $        73,000 Corridor Project #3 (EA 12183) 04/15/11 02/14/11 10/14/11 02/10/14

 $     123,765  $        73,000 Bond Corridor Summary 04/15/11 02/14/11 10/14/11 02/10/14

 $     128,360  Not Bond Corridor Project #1 (EA 1218V) 03/22/10 12/03/12

 $     152,624  Not Bond Corridor Project #2 (EA 12184) 03/18/10 01/25/13

 $     315,500  Not Bond Corridor Project #4 (EA 12182) 04/15/11 02/15/11 10/14/11 12/19/14

 $     720,249  $        73,000 Corridor Summary 04/01/11 04/01/11 11/01/09 12/01/14

14 07 LA 5  $   1,240,524  $      387,000 I-5 Carpool Lane from Orange 
County Line to I-605 10/07/10 11/30/10 11/30/10 11/01/16

 $       67,440  $        10,443 Corridor Project #1 (EA 26407) 03/01/11 03/01/11 09/01/11 03/01/14

 $       58,049  $        22,027 Corridor Project #2 (EA 26408) 03/01/11 03/01/11 09/01/11 03/01/14

 $       77,310  $        49,930 Corridor Project #3 (EA 26406) 07/01/10 07/01/10 12/01/10 12/02/13

 $     202,799  $        82,400 Corridor Summary 03/01/11 03/01/11 12/01/10 03/01/14

16 04 Mrn 580  $       20,000  $        20,000 Westbound I-580 to Northbound 
US 101 Connector 12/31/10

17 05 Mon 1  $       49,446  $        37,061 Salinas Road Interchange 07/15/13

18 04 Nap 12  $       44,608  $        23,000 Corridor Project #1 ( EA 26413 ) 04/01/10 04/01/10 09/01/10 08/01/13

Sol  $       91,061  $        50,990 Corridor Project #2 ( EA 26414 ) 04/01/10 04/01/10 09/01/10 08/01/13

 $     135,669  $        73,990 Corridor Summary 04/01/10 04/01/10 09/01/10 08/01/13

19 03 Nev 49  $       40,500  $        18,568 Route 49 La Barr Meadows 
Widening 07/15/10 06/01/12

20 12 Ora 91  $       59,505  Not Bond Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 09/01/11

21 12 Ora 22  $     233,200  $      183,000 Corridor Project #1 ( EA 07163 ) 01/01/10 02/01/10 01/24/10 07/01/14

 $       19,286  $        19,286 Replacement Project TBD

 $     252,486  $      202,286 Bond Corridor Summary 01/01/10 02/01/10 01/24/10 07/01/14

 $     169,000  Not Bond Corridor Project #2 ( EA 07162 ) 12/10/09 05/17/10 04/05/14

 $     421,486  $      202,286 Corridor Summary 01/01/10 02/01/10 01/24/10 07/01/14

22 12 Ora 91  $       96,000  $        22,000 
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

10/01/10 09/01/10 03/01/11 09/01/13

23 12 Ora 57  $       41,086  $        34,692 Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 03/01/11 11/01/10 08/01/11 03/01/15

24 12 Ora 57  $       72,208  $        63,305 Corridor Project #1 ( EA 0F031 ) 04/01/10 06/01/10 10/01/14

 $       70,543  $        61,243 Corridor Project #2 ( EA 0F032 ) 02/01/10 02/01/10 07/01/10 10/01/14

 $     142,751  $      124,548 Corridor Summary 02/01/10 04/01/10 06/01/10 10/01/14

25 03 Pla 65  $     324,000  $        73,715 Lincoln Bypass 01/01/12

26 03 Pla 80  $       47,577  $          8,484 Pla-80 HOV Phase 2 10/01/10

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

     Highway 101 Marin-Sonoma Narrows - Corridor Project
15 04

13 07 LA 5
     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Mrn 
Son

101

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project
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27 03 Pla 80  $       66,905  $        40,516 Pla-80 HOV Phase 3 08/10/09 01/01/11

28 08 Riv 215  $       62,271  $        38,570 Widening, Add One Mixed Flow 
Lane in Each Direction 08/01/10 02/01/10 12/01/10 12/01/13

29 08 Riv 91  $     240,277  $      157,198 HOV Lane Gap Closure 04/01/11 03/01/11 08/01/11 08/03/15

30 03 Sac 50  $     160,925  $        80,000 Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements 01/01/13

31 03 Sac Loc  $       26,600  $        22,000 White Rock Road from Grant 
Line to Prairie City 12/01/10 12/01/10 05/01/11 11/01/12

32 08 SBd 10  $       43,186  $        26,500 Westbound Mixed Flow Lane 
Addition 07/19/10 12/22/11

33 08 SBd 215  $     424,085  $        49,120 I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 09/13/13

34  $     104,620  $        29,000 SR - 210/215 Connectors 10/15/13
35  $       60,200  $        52,000 I-215 North Segment 5 10/15/13

 $     164,820  $        81,000 Corridor Summary 10/15/13
36 08 SBd 215  $       32,443  $        19,233 Widen Exit Ramps&Add Aux Ln 

@Cherry, Citrus&Cedar Ave IC's 10/15/13

 $     110,103  $        93,765 Corridor Project #1 (EA 2T093) 01/18/11

 $       87,770  $        71,641 Corridor Project #2 (EA 2T091) 01/27/11

 $     138,686  $      115,668 Corridor Project #3 (EA 2T092) 04/08/12

 $       68,926  $        68,926 De-allocated funds in reserve

 $     405,485  $      350,000 Bond Corridor Summary 04/08/12

 $       56,798  Not Bond Corridor Project #4 (EA 2T095) 06/18/11 06/11/11 11/30/11 01/30/14

 $     462,283  $      350,000 Corridor Summary 06/18/11 06/11/11 01/30/14

 $       52,664  $        24,500 Corridor Project #1 (EA 2358U) 08/03/11

 $     102,000  $        57,500 Corridor Project #2 (EA 2T040) 02/16/10 06/30/12

 $     154,664  $        82,000 Corridor Summary 06/30/12

39 10 SJ 205  $       52,002  $        25,000 I-205 Auxiliary Lanes 01/08/10 06/14/10 01/20/12

40 05 SLO 46  $     109,500  $        67,742 Route 46 Corridor Improvements 
(Whitley 1) 09/24/09 06/10/10 07/08/13

 $       73,391  $        56,198 Corridor Project #1 (EA 23563) 08/02/10 07/15/10 01/03/11 03/01/12

 $       35,214  $          3,802 Corridor Project #2 (EA 23564) 09/01/11 08/01/11 02/01/12 11/01/13

 $     108,605  $        60,000 Corridor Summary 09/01/11 08/01/11 01/03/11 11/01/13

42 04 SCl 880  $       95,000  $        71,600 I-880 Widening (SR 237 to 
US 101) 02/01/11 02/01/11 06/01/11 07/01/13

43 04 SCl 101  $     102,258  $        84,930 US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 02/01/11 11/01/10 06/01/11 08/01/13

44 04 SCl 101  $       62,975  $        30,000 US 101 Improvements (I-280 to 
Yerba Buena Rd) 04/30/10 12/01/12

45 05 SCr 1  $       22,168  $        16,190 Highway 1 Soquel to Morrissey 
Auxiliary Lanes 04/01/10 03/01/10 09/01/10 09/01/12

41 SM

SD
     I-15 Managed Lanes - Corridor Project
37 11 15

     I-5 North Coast Corridor  - Stage 1A - Corridor Project
38 11 SD 5

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project
04

SBd 215

101

     Interstate 215 HOV Lanes and Connectors - Corridor Project
08
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46 02 Sha 5  $       25,721  $        22,902 Cottonwood Hills Truck Climbing 
Lane 04/13/10 03/01/11

 $       66,761  $        44,184 Corridor Project #1 (EA 0A531)

 $         3,800  $          3,800 Replacement Project TBD

 $       10,026  $          8,226 Corridor Project #3 (EA 0A532) 02/16/10 06/01/10 12/01/10

 $       80,587  $        56,210 Bond Corridor Summary 02/16/10 12/01/10

 $       30,296  Not Bond Corridor Project #2 (EA 4C15U) 05/15/10

 $     110,883  $        56,210 Corridor Summary 02/16/10 12/01/10

48 04 Son 101  $     118,250  $        42,848 
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

12/23/09 12/01/11

49 04 Son 101  $     120,260  $        69,860 
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

01/01/11

50 04 Son 101  $       89,715  $        43,300 US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave 12/01/11

51 10 Sta 219  $       50,496  $        14,760 SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 02/28/10

52 10 Sta 219  $       50,500  $        18,813 SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 04/30/10 07/28/10 10/14/10 01/07/13

53 10 Tuo 108  $       65,920  $        17,233 E. Sonora Bypass Stage II 05/13/10 11/01/10 11/17/10 12/01/12

54 07 Ven
SB 101  $     151,470  $      131,600 HOV Lanes, Mussel Shoals to 

Casitas Pass Road 10/14/10 10/14/10 05/12/11 12/05/14

9,650,949$   4,399,707$    

47 Sol

Total

04 80
     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project
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CMIA Program Project Action Plan Report 
Second Quarter FY 2009-10

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 8 4 CC 80 I-80 Integrated Corridor Mobility Project $ 55,300 $ 63,400 CMIA Amendment   
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                 $ 720,249        Monitor Project Costs 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 4 Ala 580 I-580 Westbound HOV Lane $ 101,700 $ 145,000 CMIA Amendment 
7 4 CC 4 SR 4 East Widening – Somersville to Rte 160 $ 85,000 $ 445,000 CMIA Amendment 
53 10 Tuo 108 East Sonora Bypass Stage II $ 17,233  $ 65,920 STIP Program Amendment 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
29 8 Riv 91 HOV Lane Gap Closure $ 157,198 $ 240,277  TCRP amendment 
42 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000  Team Approved Change 
43 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $ 84,930 $ 102,258  CMIA Amendment 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $ 18,813  $ 50,500  STIP Program Amendment  
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $ 131,600 $ 151,470  STIP Program Amendment 
 
 

   (4) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
18 4 Nap/Sol 12 SR-12 Jameson Canyon Widening – Phase 1 $73,990                 $136,669       Cost, Scope 
 
The Commission at the December 2009 meeting approved the CMIA and STIP Program Amendments to update the funding 
plan and split the project into two roadway contracts and one landscaping contract. 

 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $16,190 $22,168 Scope, Schedule 
 
Project Action Plan: 
It was determined that the Commission would not act on the scope change until after the environmental process was 
completed.  PA&ED was achieved on 9/18/09 and the Future Consideration of Funding and PSE allocation were approved 
at the October Commission meeting.  The delay in securing a PS&E allocation resulted in a six month delay to the start of 
construction to March 2011.  
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Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
2 4 Ala 580 I-580 Westbound HOV Lane $101,700 $145,000 Cost, Scope 
       
Project Action Plan: 
The scope of work includes constructing an HOV lane on westbound I-580 from the Greenville Road Overhead in the City of 
Livermore to San Ramon/Foothill Road in the City of Dublin.  Within the limits of this project are auxiliary lanes proposed to 
be included in other projects.  In addition, the proposed bus ramp from westbound I-580 to the Dublin/Pleasanton BART 
Station has received opposition to its construction.  The project action plan will include adding the proposed auxiliary lanes 
and removing the bus ramp.  In addition, the project action plan will split the project into three contracts for easier 
management during construction.  The CMIA amendment for the proposed changes is targeted for April 2010 CTC meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
7 4 CC 4 SR 4 East Widening – Somersville to Rte 160 $85,000 $445,000 Cost, Schedule, Scope 
       
Project Action Plan: 
This scope of work includes widening SR 4 from four to eight lanes between Somersville Road and Hillcrest Avenue, and 
from four to six lanes from Hillcrest Avenue to the SR 160/SR 4 Bypass.  To advance delivery of a portion of the project, it is 
proposed to split the project into three roadway segments and one landscaping contract.  In addition, scope and funding for 
eBART are proposed to be included.  Funding adjustments are proposed as well.   
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $63,400 Schedule, Scope 
       
Project Action Plan: 
This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the I-80 
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge.  The scope of work includes completion of a 
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management 
system.  The project action plan to combine this project with the Traffic Light Synchronization Program (TLSP bond 
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes), and then split this 
combined project for delivery purposes into six contracts (two procurement contracts and four construction contracts).  The 
project action plan also addresses the schedule variances for the project in PAED, End Design, End RW, and Begin 
Construction (Award).  The schedule variance is due to delays in starting the project and determining a better assessment 
of how to effectively deliver the project. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
       
Project Action Plan: 
The plan will outline strategies to maintain the commitment to the original CMIA agreement and any recovery actions 
required to address schedule challenges identified.  This plan will be shared with the Commission and Commission staff in 
the next few months.  The Department recommends having the Corridor segmented into 5 projects for the purpose of 
improving the construction staging, local coordination, contract administration and facilitating more competitive bidding 
packages.  Currently, the schedules for each segment are being evaluated based on the large number of parcels requiring 
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extensive hazardous waste investigations during the right-of-way acquisition process.  District 7 and Metro are developing 
an action plan to aggressively manage and control the right-of –way acquisition process as it encounters these hazardous 
waste situations. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
29 8 Riv 91 HOV Lane Gap Closure $157,198 $240,277 Cost 
 
Project Action Plan:  
The most current R/W cost estimate identified Utility Cost increase of   $15,091 million, and R/W Acquisition cost increase of 
$14,484 million.   R/W Cost estimate will be revised from $31,682 to $61,257 Million.  RCTC is proposing to fund R/W cost 
increase with CMAQ, TCRP, and local funds.  The programmed support costs are based on non-Department estimates 
prepared in 2001.  Subsequently the Department was asked to perform the pre-construction support work.  RCTC and 
Caltrans is finalizing a project action plan to address all costs and is targeting first quarter FY 2009-10 for approval.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
42 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000 Cost 
 
Project Action Plan: 
The expected $2.3M over-expenditures for PSE will be addressed by transferring available local funds from other 
components.  RW Capital is anticipated to exceed the current baseline by $0.6M; this will also be addressed by transferring 
available local funds from other components.  No action from the CTC is required.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
43 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $84,930 $102,258 Cost, Scope 
 
Project Action Plan: 
The expected $437K and $998K over-expenditures for PAED and PSE, respectively, will be addressed by transferring 
available local funds from other components.  The scope of this project is proposed to extend the existing dual HOV lanes in 
addition to the original auxiliary lanes base scope.  A CMIA amendment, action targeted for the April 2010 CTC meeting, is 
required to address the transfer of funds and address the extension of the dual HOV lanes.  The construction cost is still 
estimated to meet the CMIA baseline budget. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, it was determined that additional construction working days are needed to construct the project. These 
changes require some adjustments to costs of some components and the project schedule.  Project costs are being 
finalized as the project is close to being delivered.  The Construction Capital component remains fully funded.  The 95% 
PS&E estimated cost  is $19 million, with $26 million programmed.  A plan will be developed that outlines cost adjustments 
between components and determine if there is a need for any additional funds.  
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
53 10 Tuo 108 East Sonora Bypass Stage II $17,233  $65,920 Cost, Scope, Schedule 
         
Project Action Plan: 
Discussions have been ongoing with the Tuolumne County Transportation Council (TCTC) regarding project costs and 
options to address the forecasted funding shortfalls.  A project action plan was developed and submitted in the 4th Quarter 
of FY 2008-09 to detail the final plan of addressing the funding needs in Design and Construction.  The proposal is to revise 
the project scope, schedule, and budget for support and capital cost and amend the project Baseline Agreement.  These 
changes are based on the Action Plan approved by TCTC at their December 2008 board meeting and is summarized below.   
 
Extensive analysis projected that the project cost would exceed the baseline budget by $9.4 million (support and capital). A 
Corrective Action Plan (CAP) Committee that was formed developed and evaluated various corrective measures to mitigate 
the projected funding shortfalls. The CAP committee down-scoped the project by removing the westbound off-ramp, the 
eastbound on-ramp, and purchasing R/W for a two-lane expressway instead of a four-lane expressway, while still achieving 
the agreed upon project benefits.  After adjusting all the components, the project estimate is still within the overall 
programmed amount of $65.92 million.  The project is scheduled to advertise in the summer of 2010 and begin construction 
in December 2010.  This represents an 8-month delay. A CMIA program amendment is on the February Commission 
meeting for notice. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost 
 
Project Action Plan: 
A need for additional costs have been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace railroad bridge) and utilities.  Utility identification is ongoing.  Right of way impacts 
are being evaluated which will lead to the development of a project action plan to be submitted in the first quarter FY 2009-
10 to detail additional costs needed for PAED, Right of Way and Construction support.   It is anticipated that design cost 
savings will be available to offset other support cost changes. 
 
Based on current information, the increase in the R/W Support ($316k) and the cost overrun in the PA&ED ($551k) will be 
offset from the PS&E Support ($867k). No overall project cost increase. PCR approved 10/22/09. Potential need to 
replace/modify RR bridge being discussed with RR.  
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Corridor Project #1 (EA 29084) ACCMA  $      5,700  $    4,091 ACCMA  $         470  $      470 ACCMA  $              -  $         -  $                 -  $           - Caltrans  $         5,700  $    4,547  $       47,410  $     38,570 

Corridor Project #2 (EA 29083) ACCMA  $      6,300  $    4,341 ACCMA  $         530  $      530 ACCMA  $              -  $         -  $                 -  $           - Caltrans  $         6,905  $      786  $       58,591  $       7,338 

Corridor Project #3 (EA 29085) ACCMA  $              -  $           - ACCMA  $         700  $      590 ACCMA  $              -  $         -  $                 -  $           - Caltrans  $         2,535  $           -  $       19,028  $              - 

 $    12,000  $    8,432  $      1,700  $    1,590  $              -  $         -  $                 -  $           -  $       15,140  $    5,333  $      125,029  $     45,908 

2 04 Ala 580 ACCMA  $    10,000  $    8,059 ACCMA  $      2,000  $           - ACCMA  $         500  $         -  $         2,500  $           - Caltrans  $       15,600  $           -  $      114,800  $              - 

Corridor Project #1  (EA 17131) Livermore  $      4,200  $    1,173 Livermore  $      9,500  $    7,673 Livermore  $              -  $         -  $         3,300  $    1,275 Livermore  $                 -  $           -  $       37,400  $       2,927 

Corridor Project #2  (EA 17132) Livermore  $      1,300  $      363 Livermore  $         400  $      323 Livermore  $              -  $         -  $         1,900  $    1,800 Livermore  $                 -  $           -  $         7,300  $       1,111 

Corridor Project #3  (EA 17133) Livermore  $      5,600  $    1,564 Livermore  $      3,100  $    2,804 Livermore  $              -  $         -  $       18,800  $  18,800 Caltrans  $         8,000  $      988  $       52,200  $       5,426 

 $    11,100  $    3,100  $    13,000  $  10,800  $              -  $         -  $       24,000  $  21,875  $         8,000  $      988  $       96,900  $       9,464 

4 04 Ala 880 ACCMA  $      4,520  $    4,350 ACCMA  $      6,980  $    2,214 ACCMA  $      1,900  $         -  $                 -  $           - Caltrans  $       10,900  $           -  $       83,700  $              - 

Corridor Project #1 (EA 29491) Caltrans  $    20,483  $  19,627 Caltrans  $    32,670  $  34,590 Caltrans  $         270  $     286  $            795  $      605 Caltrans  $       42,000  $    1,279  $      310,700  $              - 

Replacement Project  TBD  TBD 

Bond Project Summary  $    20,483  $  19,627  $    32,670  $  34,590  $         270  $     286  $            795  $      605  $       42,000  $    1,279  $      310,700  $              - 

Corridor Project #2 (EA 29492) Caltrans  $             5  $          5 Caltrans  $           20  $      340 Caltrans  $             5  $         2  $                 -  $          1 Caltrans  $            400  $        34  $         4,300  $              - 

Corridor Project #3 (EA 29493) Caltrans  $             2  $          2 Caltrans  $           10  $      208 Caltrans  $           25  $       22  $                5  $          2 Caltrans  $            100  $        19  $            500  $              - 

Corridor Project #3 (EA 29494) Caltrans  $           10  $          2 Caltrans  $         750  $           - Caltrans  $              -  $         -  $                 -  $           - Caltrans  $            100  $           -  $         5,850  $              - 

Overall Corridor Summary  $    20,500  $  19,636  $    33,450  $  35,138  $         300  $     310  $            800  $      608  $       42,600  $    1,332  $      321,350  $              - 

6 10 Cal 4 Angels Camp Bypass Caltrans  $      1,678  $    1,686 Caltrans  $      3,374  $    4,326 Caltrans  $      2,335  $  2,740  $       18,600  $  18,331 Caltrans  $         3,600  $    4,131  $       31,965  $     25,391 

 (Voted) 
7 04 CC 4 CCTA  $         300  $      244 CCTA  $    29,000  $  20,200 CCTA  $              -  $         -  $       66,700  $  16,200 Caltrans  $       48,700  $           -  $      300,300  $              - 

8 04 Ala 80 ACCMA  $      1,800  $    1,350 ACCMA  $      6,300  $    4,410 ACCMA  $              -  $         -  $                 -  $           - Caltrans  $         8,200  $           -  $       47,100  $              - 

9 03 ED 50  $              -  $           -  $      3,000  $    3,026  $         100  $       21  $            100  $        10  $         3,560  $    2,820  $       37,808  $     17,505 

 (Voted) 

Not Bond

(Voted)(Voted)

ED Co DOTUS 50 HOV Lanes - 
Phase 1

ED Co DOT ED Co DOT ED Co DOT

CMIA Bond Program Project Expenditures
Second Quarter FY 2009-10

Project  (PAED)Environmental 
(1,000's)Support 

Design Support 
(1,000's)

5

Support Capital

  Cost Management Action Plan notes:  
  ( <120% ) indicates cost is STIP funded and within 120%, no adjustment required         
  ( Proj ) overall project costs within budget, amendment to transfer savings to overruns.
  ( Funds ) indicates project needs to supplement budget, amendment to Commission for approval.

( Voted ) indicates cost is STIP funded and adjustments if necessary were made at vote.
( Loc ) indicates component is local funded, and local funds will supplement budget.

Corridor Summary

Right of Way (1,000's)

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

I-580 Westbound HOV Lane - 
Greenville to Foothill

     I-580 / Isabel Interchange - Corridor Project

580

Ala

(Voted)

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Not Bond

Not Bond

04 24

( Voted ) ( Voted )

I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

3 04

Ala
CC

580

(Voted)

 Within budget conditions (green) -        
 Estimated cost < or = budget
 No CTC action required (blue)
 Within 120% at vote
 Post vote         overall budget under

 Potential cost overrun conditions (yellow) -          
 Estimated cost STIP funded component between 100-120% budget
 Estimated cost Bond funded component > 100% budget            
 Estimated cost other funded component > 100% budget            

 Cost overrun conditions  (red) -          
 Estimated or actual cost STIP funded component > 120% budget             
 Actual cost Bond funded component > 100% budget
 Actual cost other funded component > 100% budget                
 Actual Stip funded cost after vote > 120% budget

Corridor Summary

1 04 Ala

Construction (1,000's)

Support Capital

( Voted ) ( Voted )

State Route 4 East Widening 
from Somersville to Route 160

I-80 Integrated Corridor 
Mobility Project
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Project  (PAED)Environmental 
(1,000's)Support 

Design Support 
(1,000's) Support Capital

Right of Way (1,000's)

               

Construction (1,000's)

Support Capital

GGG YY Y
10 06 Ker 46 Caltrans  $         450  $      438 Caltrans  $      4,795  $    3,279 Caltrans  $      1,055  $  1,161  $       10,603  $    5,598 Caltrans  $         9,900  $           -  $       67,229  $              - 

11 06 198 Caltrans  $      2,039  $    1,982 Caltrans  $      5,768  $    6,141 Caltrans  $      3,137  $  3,590  $       22,300  $  15,009 Caltrans  $         9,514  $      702  $       77,249  $       1,351 

 (Voted) 
12 07 LA 405 Caltrans  $    22,000  $  21,009 Caltrans  $    39,000  $  11,697 Caltrans  $    15,000  $  1,007  $       82,000  $    9,006 Metro  $                 -  $           -  $      902,100  $              - 

13 07 LA 5 Corridor Project #3 (EA 12183) Caltrans  $         350  $      294 Caltrans  $      6,500  $    4,685 Caltrans  $         615  $       66  $       36,000  $        18 Caltrans  $         7,300  $           -  $       73,000  $              - 

Bond Project Summary  $         350  $      294  $      6,500  $    4,685  $         615  $       66  $       36,000  $        18  $         7,300  $           -  $       73,000 

Corridor Project #1 (EA 1218V) Caltrans  $         780  $      715 Caltrans  $    12,800  $  12,500 Caltrans  $      1,730  $  1,650  $         4,000  $           - Caltrans  $       12,200  $           -  $       96,850  $              - 

Corridor Project #2 (EA 12184) Caltrans  $      1,300  $    1,140 Caltrans  $    15,020  $  15,496 Caltrans  $      1,800  $     967  $       11,000  $    3,180 Caltrans  $       12,718  $           -  $      110,786  $              - 

Corridor Project #4 (EA 12182) Caltrans  $      1,700  $    1,544 Caltrans  $    24,500  $  22,144 Caltrans  $      1,980  $     489  $       38,500  $        37 Caltrans  $       22,000  $           -  $      226,820  $              - 

Overall Corridor Summary  $      4,130  $    3,693  $    58,820  $  54,825  $      6,125  $  3,172  $       89,500  $    3,235  $       54,218  $           -  $      507,456  $              - 

14 07 LA 5 Caltrans  $    19,930  $  18,944 Caltrans  $    42,391  $  15,173 Caltrans  $    15,523  $     115  $      507,073  $        33 Caltrans  $       80,064  $           -  $      575,543  $              - 

Corridor Project #1 (EA 26407) Caltrans  $      8,822  $    7,857 Caltrans  $      2,538  $           - Caltrans  $      2,210  $       25  $       22,080  $          5 Caltrans  $         4,150  $           -  $       27,640  $              - 

Corridor Project #2 (EA 26408) Caltrans  $      7,600  $    6,769 Caltrans  $      4,380  $    2,218 Caltrans  $         919  $       44  $         9,190  $        13 Caltrans  $         4,690  $           -  $       31,270  $              - 

Corridor Project #3 (EA 26406) Caltrans  $      9,520  $    8,479 Caltrans  $      4,000  $    3,163 Caltrans  $         110  $       30  $         1,100  $          5 Caltrans  $         8,160  $           -  $       54,420  $              - 

Corridor Project #3 (EA 26406) Caltrans  $      9,520  $    8,479 Caltrans  $      4,000  $    2,283 Caltrans  $         110  $       23  $         1,100  $          4 Caltrans  $         8,160  $           -  $       54,420  $              - 

 $    25,942  $  23,105  $    10,918  $    5,381  $      3,239  $       99  $       32,370  $        23  $       17,000  $           -  $      113,330  $              - 

16 04 Mrn 580 TAM  $      1,300  $    1,269 TAM  $      2,900  $    2,802 TAM  $              -  $         -  $            500  $           - Caltrans  $         2,100  $        47  $       13,200  $              - 

17 05 Mon 1 Salinas Road Interchange Caltrans  $      3,217  $    2,899 Caltrans  $      3,358  $    3,837 Caltrans  $         757  $     757  $         5,053  $    2,149 Caltrans  $         4,428  $        27  $       32,633  $              - 

18 04 Nap 12 Corridor Project #1 (EA 26413) Caltrans  $      1,790  $    1,783 STA  $      3,190  $    1,918 Caltrans  $         820  $     230  $         4,708  $        50 Caltrans  $         3,500  $           -  $       30,600  $              - 

Sol Corridor Project #2 (EA 26414) Caltrans  $      3,320  $    3,303 STA  $      5,910  $    3,563 Caltrans  $      1,530  $     426  $         8,701  $        92 Caltrans  $         6,500  $           -  $       65,100  $              - 

 $      7,300  $    5,086  $      9,100  $    5,481  $      2,350  $     656  $       13,409  $      142  $       54,500  $           -  $      299,200  $              - 

19 03 Nev 49 Caltrans  $      2,900  $    2,852 Caltrans  $      2,600  $    2,623 Caltrans  $      2,000  $  1,855  $         8,500  $    3,007 Caltrans  $         3,500  $           -  $       21,000  $              - 

20 12 Ora 91 OCTA  $      1,944  $      399 Caltrans  $      8,000  $    7,099 Caltrans  $         750  $     725  $            924  $      710 Caltrans  $         7,801  $        70  $       40,086  $       4,198 
( Voted )

Kin
Tul

Route 198 Expressway

( Voted ) ( Voted )

( Voted )

Not bond funded

Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

Route 49 La Barr Meadows 
Widening

I-405 Carpool Lane I-10 To US 
101 (Northbound)

Route 46 Expressway - 
Segment 3

     SR 12 Jameson Canyon Widening - Phase 1

Corridor Summary

Not Bond

Not Bond

Not Bond

Westbound I-580 to Northbound 
US 101 Connector Improvements

Corridor Summary

( <120% )

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

15

     Highway 101 Marin-Sonoma Narrows - Corridor Project

04 Mrn 101

I-5 Carpool Lane from Orange 
County Line to I-605

Not Bond
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Project  (PAED)Environmental 
(1,000's)Support 

Design Support 
(1,000's) Support Capital

Right of Way (1,000's)

               

Construction (1,000's)

Support Capital

GGG YY Y

21 12 Ora 22 Corridor Project #1 (EA 07163) OCTA  $              -  $           - OCTA  $    15,500  $  12,795 OCTA  $              -  $         -  $         5,000  $    1,700 Caltrans  $       25,000  $           -  $      187,700  $              - 

Replacement Project  $       19,286 

 $              -  $           -  $    15,500  $  12,795  $              -  $         -  $         5,000  $    1,700  $       25,000  $           -  $      187,700  $              - 

Corridor Project #2 (EA 07162) OCTA  $              -  $           - OCTA  $    13,500  $  11,249 OCTA  $              -  $         -  $       12,200  $    4,000 Caltrans  $       18,200  $      125,100  $              - 

 $              -  $           -  $    29,000  $  24,044  $              -  $         -  $       17,200  $    5,700  $       43,200  $           -  $      312,800  $              - 

22 12 Ora 91 Caltrans  $      4,763  $    4,113 Caltrans  $      9,050  $    2,107 Caltrans  $         423  $       27  $         3,087  $          4 Caltrans  $         8,877  $           -  $       69,800  $              - 

23 12 Ora 57 OCTA  $      1,176  $    1,202 OCTA  $      3,528  $    2,229 Caltrans  $         150  $         -  $         1,540  $           - Caltrans  $         5,292  $           -  $       29,400  $              - 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

24 12 Ora 57 Corridor Project #1 (EA 0F031) OCTA  $         831  $      572 OCTA  $      6,120  $    6,335 Caltrans  $         539  $     382  $         1,413  $          3 Caltrans  $         9,180  $           -  $       54,125  $              - 

Corridor Project #2 (EA 0F032) OCTA  $         831  $      596 OCTA  $      6,120  $    5,751 Caltrans  $         758  $     456  $         1,591  $          3 Caltrans  $         9,180  $           -  $       52,063  $              - 

 $      1,662  $    1,168  $    12,240  $  12,086  $      1,297  $     838  $         3,004  $          1  $       18,360  $           -  $      106,188  $              - 

25 03 Pla 65 Caltrans  $      5,600  $    3,916 Caltrans  $    13,400  $  14,326 Caltrans  $      3,000  $  3,368  $       83,750  $  66,680 Caltrans  $       22,000  $    7,453  $      196,250  $     80,661 

26 03 Pla 80 Caltrans  $      2,136  $    2,067 Caltrans  $      6,498  $    7,090 Caltrans  $         400  $     347  $            200  $      107 Caltrans  $         7,143  $    2,703  $       31,200  $     16,164 

27 03 Pla 80 Caltrans  $              -  $           - Caltrans  $      3,500  $    2,537 Caltrans  $         200  $       39  $            400  $        12 Caltrans  $         5,300  $          2  $       57,505  $          392 

28 08 Riv 215 RCTC  $      3,623  $    3,623 RCTC  $      3,548  $    1,650 RCTC  $           50  $         -  $                 -  $           - RCTC  $                 -  $           -  $       55,100  $              - 

29 08 Riv 91 HOV Lane Gap Closure RCTC  $      2,681  $      785 Caltrans  $    13,070  $  14,706 RCTC  $      1,100  $  1,593  $       31,682  $  10,893 Caltrans  $       14,598  $           -  $      177,146  $              - 

 ( Loc ) 
30 03 Sac 50 Caltrans  $      5,000  $    4,657 Caltrans  $      6,500  $    8,104 Caltrans  $      1,300  $  1,259  $         1,000  $      292 Caltrans  $       14,000  $           -  $      133,125  $              - 

31 03 Sac Loc  $      1,500  $    1,135  $      2,000  $           -  $              -  $         -  $         4,000  $           -  $                 -  $           -  $       19,100  $              - 

32 08 SBd 10 SANBAG  $              -  $           - SANBAG  $      5,000  $    2,178 SANBAG  $           20  $         2  $            291  $           - SANBAG  $                 -  $           -  $       37,875  $              - 

33 08 SBd 215 Caltrans  $         816  $      635 SANBAG  $    26,792  $  24,456 Caltrans  $    10,090  $  9,043  $       96,905  $  36,573 SANBAG  $                 -  $           -  $      289,482  $       2,047 

34 SR - 210/215 Connectors SANBAG  $      1,800  $    1,800 SANBAG  $      4,866  $    5,473 Caltrans  $      2,000  $     950  $         8,437  $    6,619 Caltrans  $       12,883  $           -  $       74,634  $              - 

35 I-215 North Segment 5 Caltrans  $              - SANBAG  $      5,065  $    5,177 Caltrans  $         585  $     329  $         2,550  $    1,444 Caltrans  $         7,333  $           -  $       44,667  $              - 

Corridor Summary 1,800$        $    1,800 9,931$        $  10,650 2,585$        $  1,279 10,987$         $    8,063 20,216$         $           - 119,301$      -$               

(Voted)
36 08 SBd 10 Caltrans  $         650  $      647 Caltrans  $      1,670  $    1,586 Caltrans  $         440  $         7  $            130  $           - Caltrans  $         3,280  $           -  $       26,273  $              - 

215

 (Voted) 

 Sac Co
DOT

 Sac Co
DOT

 (Voted) 

 Sac Co
DOT

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

 ( Loc ) 

 (Voted) 

 ( Loc ) 

$50K RWS funds lapsed,             & not needed

Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave

Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

Lincoln Bypass

CMIA PA 0910-011

 Sac Co
DOT

 (Voted)  (Voted) 

10/15/2009 Bond Project Summary

Not Bond

Pla-80 HOV Phase 2

Corridor Summary

Corridor Summary

Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's

White Rock Road from Grant 
Line to Prairie City

Pla-80 HOV Phase 3

Widening, Add One Mixed Flow 
Lane in Each Direction

08

Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements

I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

Westbound Mixed Flow Lane 
Addition

SBd
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Project  (PAED)Environmental 
(1,000's)Support 

Design Support 
(1,000's) Support Capital

Right of Way (1,000's)

               

Construction (1,000's)

Support Capital

GGG YY Y

37 11 SD 15 Corridor Project #1 (EA 2T093) Caltrans  $              -  $           - Caltrans  $    14,631  $    9,514 Caltrans  $         685  $     276  $         1,022  $      122 Caltrans  $       14,739  $    8,818  $       79,026  $     45,393 

Corridor Project #2 (EA 2T091) Caltrans  $              -  $           - Caltrans  $    15,604  $    8,563 Caltrans  $         500  $       47  $              25  $          3 Caltrans  $       14,025  $    7,789  $       57,616  $     35,118 

Corridor Project #3 (EA 2T092) Caltrans  $              -  $           - Caltrans  $    18,970  $  12,015 Caltrans  $      1,405  $     396  $         2,643  $        56 Caltrans  $       21,236  $    7,001  $       94,432  $     46,562 

De-allocated funds in reserve  $              -  $           -  $              -  $           -  $              -  $         -  $                 -  $           -  $                 -  $           -  $       68,926  $              - 

Bond Corridor Summary  $              -  $           -  $    49,205  $  30,092  $      2,590  $     719  $         3,690  $      181  $       50,000  $  23,608  $      300,000  $   127,073 

Corridor Project #4 (EA 2T095) Caltrans  $      2,970  $    2,461 Caltrans  $      5,740  $    1,595 Caltrans  $      1,929  $     144  $       11,100  $          6 Caltrans  $         6,200  $           -  $       28,859  $              - 

Overall Corridor Summary  $      2,970  $    2,461  $    54,945  $  31,687  $      4,519  $     863  $       14,790  $      187  $       56,200  $  23,608  $      328,859  $   127,073 

Corridor Project #1 (EA 2358U) Caltrans  $              -  $           - Caltrans  $      3,626  $    1,361 Caltrans  $              -  $       94  $                 -  $           - Caltrans  $         6,000  $    6,244  $       43,038  $     34,129 

Corridor Project #2 (EA 2T040) Caltrans  $      3,500  $    2,347 Caltrans  $      9,900  $    8,090 Caltrans  $         900  $     674  $            500  $        64 Caltrans  $       11,820  $           -  $       75,380  $              - 

Corridor Summary  $      3,500  $    2,347  $    13,526  $    9,451  $         900  $     768  $            500  $        64  $       17,820  $    6,244  $      118,418  $     34,129 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG  $      1,169  $    1,145 SJCOG  $      4,830  $    3,320 SJCOG  $         100  $       60  $         1,150  $          3 Caltrans  $         4,100  $           -  $       40,653  $              - 

40 05 SLO 46 Caltrans  $              -  $           - Caltrans  $      6,400  $    5,875 Caltrans  $      1,200  $  1,362  $       10,400  $    5,996 Caltrans  $         7,000  $           -  $       84,500  $              - 

41 04 SM 101 Corridor Project #1 (EA 23563) Caltrans  $      2,800  $    2,759 Caltrans  $      6,056  $    2,628 Caltrans  $         316  $       70  $            903  $           - Caltrans  $         8,259  $           -  $       55,057  $              - 

Corridor Project #3 (EA 23564) Caltrans  $      1,300  $    1,298 Caltrans  $      2,788  $      938 Caltrans  $         176  $       38  $         1,800  $           - Caltrans  $         3,802  $           -  $       25,348  $              - 

 $      4,100  $    4,057  $      8,844  $    3,566  $         492  $     108  $         2,703  $           -  $       12,061  $           -  $       80,405  $              - 

42 04 SCl 880 SCVTA  $      5,500  $    3,146 SCVTA  $      6,200  $    3,670 SCVTA  $              -  $         -  $         8,100  $      209 Caltrans  $         9,810  $           -  $       65,390  $              - 

 (Proj)  (Proj) 
43 04 SCl 101 SCVTA  $      3,534  $    3,927 SCVTA  $      7,182  $    3,448 SCVTA  $              -  $         -  $         6,612  $      239 Caltrans  $       11,080  $           -  $       73,850  $              - 

 (Proj)  (Proj) 
44 04 SCl 101 SCVTA  $      3,320  $    3,320 SCVTA  $      6,550  $    6,550 SCVTA  $              -  $         -  $         1,850  $           - Caltrans  $         6,690  $           -  $       44,565  $              - 

45 05 SCr 1 SCCRTC  $      2,010  $    2,040 SCCRTC  $      1,261  $          6 Caltrans  $         205  $         -  $            352  $           - Caltrans  $         2,700  $           -  $       15,640  $              - 

 (<120%) 
 $      305  $    1,349  $         4  $           -  $           -  $              - 

04 Sol 80 Corridor Project #1 (EA 0A531) STA  $      4,475  $    4,475 STA  $      2,725  $    2,470 STA  $              -  $         -  $                 -  $           - Caltrans  $         6,351  $    3,835  $       53,210  $     27,218 

Replacement Project  $              -  $           -  $              -  $           -  $              -  $         -  $                 -  $           -  $            400  $           -  $         3,400  $              - 

Corridor Project #3 (EA 0A532) STA  $         300  $      300 STA  $      1,500  $    1,151 STA  $              -  $         -  $                 -  $           - Caltrans  $         1,319  $           -  $         6,907  $              - 

Bond Project Summary  $      4,475  $    4,475  $      2,725  $    2,470  $              -  $         -  $                 -  $           -  $         6,751  $    3,835  $       56,610  $     27,218 

Corridor Project #2 (EA 4C15U)  $      1,040  $      672  $      3,120  $      577  $           26  $         4  $              10  $           -  $         3,900  $      813  $       22,200  $     11,689 

Corridor Summary  $      5,515  $    5,147  $      5,845  $    3,047  $           26  $         4  $              10  $           -  $       10,651  $    4,648  $       78,810  $     38,907 

US 101 Improvements (I-280 to 
Yerba Buena Rd)

 $      1,470 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Caltrans

Corridor Summary

I-880 Widening (SR 237 to 
US 101)

     Managed Lanes South Segment - Corridor Project

Highway 1 Soquel to Morrissey 
Auxiliary Lanes

Route 46 Corridor Improvements 
(Whitley 1)

US 101 Aux Lanes - State Route 
85 to Embarcadero Rd

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

 $         2,100  $            185  $      1,920 Caltrans

47

Not Bond

Not Bond

11 SD

46 02 Sha 5 Cottonwood Hills Truck Climbing 
Lane

38

 $       20,802 

5

Caltrans $         966 

(120% >)

Caltrans
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Project  (PAED)Environmental 
(1,000's)Support 

Design Support 
(1,000's) Support Capital

Right of Way (1,000's)

               

Construction (1,000's)

Support Capital

GGG YY Y
48 04 Son 101 SCTA  $      3,500  $    3,475 SCTA  $    10,000  $    8,072 Caltrans  $         750  $     522  $         9,700  $    1,236 Caltrans  $       10,500  $      154  $       83,800  $              - 

49 04 Son 101 SCTA  $      3,500  $    3,322 Caltrans  $      6,000  $    3,539 Caltrans  $         500  $     226  $         7,060  $           - Caltrans  $       12,000  $    5,276  $       91,200  $     62,946 

50 04 Son 101 Caltrans  $      5,018  $    4,993 Caltrans  $      6,757  $    6,818 Caltrans  $         840  $     939  $         7,230  $    2,720 Caltrans  $         6,600  $    2,146  $       63,270  $       7,904 

 (Voted)  (Voted) 
51 10 Sta 219 Caltrans  $      1,648  $    1,621 Caltrans  $      2,828  $    2,891 Caltrans  $      3,260  $  3,489  $       28,000  $  15,785 Caltrans  $         2,000  $    1,423  $       12,760  $       5,519 

52 10 Sta 219 Caltrans  $              -  $           - Caltrans  $      2,000  $    2,709 Caltrans  $      2,000  $  1,710  $       17,000  $    2,870 Caltrans  $         3,500  $           -  $       26,000  $              - 

 (Funds) 
53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans  $         120  $      111 Caltrans  $      3,800  $    5,280 Caltrans  $      4,000  $  2,416  $       19,200  $    7,908 Caltrans  $         5,000  $           -  $       33,800  $              - 

 (Funds) 
54 07 Ven 101 Caltrans  $      4,400  $    4,994 Caltrans  $    14,800  $    4,605 Caltrans  $         441  $         -  $            229  $        37 Caltrans  $       15,300  $           -  $      116,300  $              - 

 (Funds) 

SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road)

SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

HOV Lanes, Mussel Shoals to 
Casitas Pass Road

(Funds)

(Funds) (Funds)

(Funds)

(Funds)

(Voted)(Voted)

(Funds)

(Funds)

US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave

US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway
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