1 375B Road
(AB) kL UOR il e

Phone 510-808-4600

A JOINT VENTURE Fax 510-808-4601

31-0ct-2007 | ABF-CAL-LTR-000344

Mr. Gary Pursell

Resident En

gineer

California Department of Transportation
333 Burma Road,
Qakland, CA 94607, USA

PROJECT:

SUBJECT:

Gentlemen:

San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

CCO 36 Cost Proposal Submission

Pursuant to the State’s letter no. 05.03.01-000272 dated 05/25/07 “Authority to Proceed — CCO 367, American
Bridge Fluor Enterprises Inc., a Joint Venture (ABFJV) and it’s subcontractors and suppliers have reviewed the
extra work to address the direct costs associated with the revisions on the Tower Anchorage Base Plate and
submits the following pricing:

ABFJV provides herewith a partial proposal for the extra work required and identified above in the lump sum
(additive/deduetive) amount of $202,577 ( Two Hundred Two Thousand Five Hundred Seventy Seven and
00/100 Dollars) for your review and acceptance per the following breakdown and additional scope of work;

1.

2.
3.

Additional fabrication cost for enlarging dowel holes from 160mm diameter to 200mm diameter on
the Tower Base Plate claimed by ZPMC.

Estimated additional detailing costs claimed by Candraft-Tensor.

Estimated additional installation cost for the non-shrink grout and silicon sealer claimed by ABFIV.

All work on straight time, unless otherwise noted, utilizing existing project resources, no
acceleration or overtime is included or mitigation to erosion of the project schedule.

The balance of any additional scope or costs may be supplemented upon direction and agreement at
a later date. This Change Order is based solely on identified direct cost elements of the work and
any other work is expressly excluded.

Finance charges apply for any amounts withheld.

CCO shall have a deferral of time pending timely direction, prosecution of the work and review of
project impact.

*Once additional and complete scope is provided, all costs can be addressed at a later date.

If you have any questions, please contact our office.

ABF Building San Francisco Bay’s New Signature Suspension Bridge



@ /—\m el’lc / 375 Burma Road

Oakland, CA 94607 USA
Bridge FLUO R Phone 510-808-4600
A JOINT VENTURE Fax 510-808-4601

ABF-CAL-LTR-000344
Page 2

Sincerely,

AMERICAN BRIDGE/F LUOR ENTERPRISES, INC. A JOINT YENTURE

O

Mlchael Flowers
Project Director
MF/sc/rt

Encl: Contract Change Order Estimate for CCO 36 (6 pages)
Quote from ZPMC for Contract work (1 page)
Quote from Candraft Tensor LLC dated 4/24/07 (7 pages)
Quote from Candraft Tensor LLC dated 3/21/07 (7 pages)
Quote from Candraft Tensor LLC dated 10/18/07 (10 pages)

File: 01.05.0036
02.01

ABF Building San Francisco Bay's New Signature Suspension Bridge
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American
Amercan | UOR. CONTRACT CHANGE ORDER ESTIMATE
San Francisco / Oakland Bay Bridge Project
BASIC ESTIMATE INFORMATION |
Project Name SFOBB Project
Contract Number Contract 04-0120F4
Change Proposal Number CCO 36
Estimate Date 10/4/2007
Bid Location San Francisco, CA
Estimate Created 21222007 0:00
Estimate Modified
Estimator SC
Change Description Tower Anchorage Base Plate
Change Location T1 Tower
Contract Time Extension? YES or NO Deferred
Number of Days for Extension
Cost of Extension Included? YES or NO NO
Proposal Validity 30 Days
I SUMMARY OF THE ESTIMATE
LABOR $ 59,653
EQUIPMENT $ 16,870
PERMANENT MATERIALS 5 84,859
SUPPLIES $ 8,920
SUB-CONTRACTS $ 2
| SUB-TOTAL COST [ $ 170,303 |
[ TOTAL MARK-UP [ 27,768 |
[ SUB-TOTAL COST + MARKUP $ 198,071 |
[ BID ITEMS ADJUSTMENT [$ 4,506 |
[ BONDS [$ -
TOTAL PRICE $ 202,577

Page 1 of 1
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CCO36# COST/SCHEDULE IMPACT DUE TO INCREASE DIAMETER OF DOWEL HOLE

QUANTITY OF DOWEL HOLES

NO. ITEM QTY. CONTRACT DRAWING CC036
1 Fncrease Diameter of Dowel Holes 150 D160 D200
in tower base plate
COST IMPACT CALCULATION
NO, DESCRIPTION QTY. UNIT PRICE(USD) SUBTOTAL (USD)
1 _|Labor cost based on July 2007 150 14.5 2,175. 00
2 _|Material related to Boring 150 30.5 4,575, 00
3 |Boring Equipment 150 280. 0 42, 000. 00
4 [QC/QA crew 150 75.0 11, 250, 00
5 |Labor Mark-up 28% 609. 00
6 |Material Mark-up 10% 457, 50
7 _|Equipment Mark-up 10% 4, 200. 00
8 |Tax 4% 2,610. 66
9 |Bond . 0. 065% L 44.12 |
TOTAL 67,921, 28
Conclusion
Total cost impact is 67,921, 28 USD.
SCHEDULE IMPACT CALCULATION
NO. DESCRIPTION HOLES WORKING HOURS WORKING DAYS
3 Hours per Hole for Boring dia
1 |160 to dia 200mm, 8 hours per 150 450 28
working day and 2 shifts per day
Conclusion

Process: Marking Holes(During Trial-assembly) — Boring — Shafts Painting
So Boring is on the ecritical path,and four{4) shafts will be impacted
Total schedule impact are 28 working days(calendar days)

PAGE 1/1




CANDRAFT-TENSOR, LLC
2060 South Patrick Drive
Indian Harbour Beach, FL 32937
Tel: (321) 773-3036 * Fax: (321) 773-3038
Email: ctllc@tensorengr.com

M,

CHANDRAFT-TENSOR LLC

CTLLC Job No.

Project Name
San Francisco-Oakland Bay Bridge

Change Order Estimate

2635

Request No.

Xtra - 037

Area

tower base plate

Description of Work

Modify the tower base plate dowel hole size per

Cost Breakdown Reference

ABF-RFI-000034R00

See attached Candraft CO #16

Cost summary
Candraft Additional Time (Candraft CO#16) 27.75 MH $ 90.00 $2,497 .50
MH $ 90.00 $0.00
MH $ 90.00 $0.00
Subtotal: $2,497.50
Time Related Overhead days $ 2,788.00 $0.00
Subtotal with TRO: $2,497.50
Hassett Engineering costs () 0.50 MH $ 130.00 $65.00
MH $ 130.00 $0.00
Subtotal: $65.00
Specialty subcontractor markup 15% $0.00
Subtotal with Mark Up: $65.00
Total : $2,562.50
Prepared By
Ray MacWilliams
This Change Order Will Add Days to the Contract Term Date: | 4/24/2007

Days to contract term does not include time to process and/or approve COE by CG/Owner.

Time Related Overhead is to be deferred until all delays can be determined and will be resolved under a
separate Change Order. Days to Contract term to be resolved when TRO is addressed.




CHANGE ORDER # 16

CANDRAFT DETAILING INC, Date: 4/24/2007
SUITE 100-1424 BROADWAY ST. CANDRAFT Job # 545
PORT COQUITLAM, B.C. Project: Bay Bridge Tower
V3C 5W9 Job #

Customer C.0.#

By: Ray MacWilliams

TO: CTLLC

SCOPE: |Re-size dowel holes per ABF-RFI-000034R00

Detailing Revision (see attached lists)

PAGE 1 26.75
Revise Field Bolt List:
Revise Mill Order:
Coordination: 1.00
Schedule:

Total Hours: 27.75

Price: 27.75 Hrs $90.00 per hr $2,497.50
TRO To be resolved as a separate itern at a later date

total $2,497.50




CANDRAFT DETAILING INGC.

REVISION REPORT

Project: Bay Bridge Tower

PAGE 1

Customer: ABF

Job No; 545 CANDRAFT C.O.# 16

Date: 4/24/2007

Det'l Dwg #

Erection
Dwg #

Description of Change

A20

A21

A22

A23

A24

A25

A26

A27

A28

AZ29

SAB

SA7

Re-size base plate dowel holes to suit ABF-RFI-000034R00

p169

p177

p280

p281

p386

modeling time

p3B7

drawing time

total hours

26.75




CANDRAFT WEEKLY TIME SHEET
Empl. #: Empl. Name: Ron Palma Week Ending: | Friday March 9 2007
Sheet 1 of 1
Months overfime folal:
Saturday Sunday Monday Tuesday Wednesdoy Thursdoy Fridoy
| 8:30 8:30 8:30 9:00 8:45 8:45
out{ 1:30 5:30 9:15 9:00 9:00 5:00 Tolals
Haurs: 5 8.5 12.25 11.5 11.75 7.75 | 58,75
Chorgeable hours: 0
Vacation hours{V}: 0
Statulory holiday hours(H) 0
Sick hours(s):
******If you work on more than 1 project in @ week, you only need to fill in 1his top portion once
Candraft Job #: 2006-545 Customen: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Saluday Sundoy Manday Tuesday Wednesday Thunday Friday
Cede Descilptian Delal | Check | Detall | Check| Delcil | Check | Delal Delci | Check | Delail | Check | Delall | Check
A |ADMINISTRATIVE 2.00 4.50 4.25 3.00 3.25 7.75| 24.75
B |AB, E & FC Dwgs. 0
C |wide Flange Columns 0
D |Braced Columns 0
E (Beams 0
F  |vedical bracing 0
G |Modsiing 0
H |Geomelry & Loyouts 4]
1 {114M Mock-up C 0
J__|Base Shear Plale Assemblies | 3.00 2.50 4.50 4.50 18.5
K [Reserved Bills 0
L [Standards 0
M |Field Bolls 0
O |Approvals 0
P |Revisions 0
R |X-Sieel Training 4.00 4.00 4.00 12
T |co.#16 1.50 ; 1.5 [P
56.75




CANDRAFT WEEKLY TIME SHEET

Empl. #: Empl. Name: Ron Palma Week Ending: | Friday March 2 2007

Sheet 1 of 1

Monihs overlime isial
e Saturciay suaclay Mondoy Tuosdoy | wednesdey | Thusday Fiiday
In: 8:00 8:30 2:30 8:30 8:30

out: ' 6:15 6:00 6:00 5:00 5:15 | 1otas
Hours! 9.75 9 3.5 8 8.25 |38.50

Chargeable hours: 0

Vacalion heurs(v); 0

Slaiulary holidoy hours[H): 0

sick heurs(S):

“******If you work on more thon 1 project in @ week, you only need to fill in this top portion ence

Candraft Job #: 2006-545 Customer: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Salurday Sunday Monday Tuesday Wecdnesday Thunday Fridoy
Code Deicriplion Delfail | Check | Detoll | Check | Delail | Check | Delalt ' Check | Delall | Check | Detadl | Check | Delal | Check

A |ADMINISTRATIVE 4.50; 4.00 1.00 5.00 5.00 23.5
B |AB, E & FC Dwgs. 0
C |wide Flange Columns 0

Broced Columns ) 0
E |Beams I i 0
F  |Verical bracing 0
G |Modeling i 0
H |Geomelry & Layouls 0
| |114M Mock-up C 0
] |Base Shear Plole Assemblies 0
K |Reserved Bills 0
L [stendords 0
M |Field Balls 0
O |Approvals 0
P [Revisions 0
R |co.#m 3.25 aoo| |00 1.50 1.00 -2.75 | |
1 |co.#e 1.50 1.50 a2s|/ | 525 [

e
38.5




CAN

DRAFT

WEEKLY

TIME

SHEET

Emp 16% Empl. Name: LARRY SHISKIN Week Ending: | Friiday MAg /2 jﬁ ’;’,
_ Sheet 1 of
nMonihs overlime fotal: !
, =2 Soluday Sunday Mondoy  Tueday Wedneday Thursday Fday
* o 8:1518:30(7:00|745 | Bi00
(see over) o, | 4451 5100|3120 5:15] 31301 1o
Hours: 8 6 g 9 7 4‘0
Chaorgeable hours: 8 ) 8 8 9 7 4‘0
Vacelion hours(v):
Stalulory holiday hours{H):
Sick hours(S):
"tee=4if you work on more than 1 project in a week, you only need 1o fillin ihis top porion once
Candrait Job # ] 2006-545 Customer: AMERICAN BRIDGE
Job Desciiption: L SAN FRANCISCO BAY BRIDGE TOWER
Solurdoy Sundoy Mondoy Tuesday wednesdoy Thunday Fiiday
Code Deseslplion Detall | Check DEIUJJIChe:k DntuﬂEChECk Daloil | Check De|al|§[:hz:z:k Defall | Check Dc!ul’iichnck
A_|ADMINISTRATIVE : :
B |AB. E & FC Dwgs. : :
C IWide Flange Caolumns ' I :
D |Braced Columns !
E' Beoms ’ ] l
F_|Verfical bracing ; !;
G _[Modeling i P 4 r 5 17 | &
H |Geomsiry & Layouls . i
I IMOCK-UPS :
4 |Reserved Bills . ‘
K _iStandards ! i’ i
L iField Balls : :‘\'; Ly : .
M [Approvals i ; B \\"J "
O !Revisions P . s ‘
: il RN
R 59710 £ 2071 sl 4] 180 [4]), [24
' | | J T )]

4 0




CANDRAFT WEEKLY TIME SHEET

Empl. i Name: VINCENT VILLANUEVA Weelc Ending: | 9-Mar-07
Sheel of
Monlhs Overlime Jolok .
", Baluday Sundoy  Monday 1 Mwewsy : Wednewoy . thunday . Fidoy
... 700 _ 830 : 715 . 11:00} 7:10
out: 3:30 ° 5:00 © 445  6:00 | 410 ¢ ro
Hourz: 8.5 85 i 9-5 ? 9

Chalgeoble haurs:
Vamlion howrs (V):
Slalulery hofidoy hows(H):

Slel. houwrs|Sk:

8 8 9

6.5 8.5 40

s vou worl: on maie thon 1 piojecl in a weet, yau only need la [l in $his lop porlion once

Candraft Job #:

2006-545

Customer:

AMERICAN BRIDGE

Job Descripilon:

SAN FRANCISCO BAY BRIDGE TOWER

Code Descriplion

. M. Admin/fioject Monogement
..E. A Eond FCDwgs.
L& XSIEEL/C.O.f18
-5 XSIEEL/ REVISION
& xsEEmopeunG
Fxmﬂffmm
. .:xsfﬁﬁyfﬁ.%*-l{".
H ;xﬂ?ﬁl_fl!ﬁ@"-,?ﬂﬂ:ﬁ
.L...Eheching Lanton Couplers
A M order
WF JStondoids
L _';T'sld_!ql.h.._
___h.f!...iﬂer’_!.‘a’alﬁ —

. O .R_evlslu_n_:l

Schudoy Sunday Moengaoy luerdoy Wedn=1way _ Ihunooy Friday
O:loil Cnecl | Delal Checl | Dxlol Chet | Bedal Cnacl| Deloil Chzti | Daloil . Chacl | Dxloil Checl.
(—\-—--...
B8 | . . 16)
2o 63 B3 24
I B — b e
lolalbous choigeel lojeb:| 40




CANDRAFT-TENSOR, LLC
2060 South Patrick Drive
Indian Harbour Beach, FL 32937
Tel: (321) 773-3036 * Fax: (321) 773-3038
Email: ctllc@tensorengr.com

M ip,,

CANDRAFT-TENSOR LLC

Change Order Estimate

CTLLC Job No.

2635

Request No.

Xtra - 030

Project Name

San Francisco-Oakland Bay Bridge

tower base plates

De piion © o

increase the gap between the tower base plate and the

Cost Breakdown Reference

shear plate base plates from10mm to 20mm per

ABF-RFI-000390R01. See attached Candraft CO #10

Cost summary
Candrait Additional Time (Candraft CO#10) 42.25 MH $ 90.00 $3,802.50
MH $ 90.00 $0.00
MH 3 90.00 $0.00
Subftotal: $3,802.50
Time Related Overhead days $ 2,788.00 $0.00
Subtotal with TRO: $3,802.50
Hassett Engineering costs () 2.00 MH $ 130.00 $260.00
MH $ 130.00 $0.00
Subtotal: $260.00
Specialty subcontractor markup 15% $0.00
Subtotal with Mark Up: $260.00
Total : $4,062.50

This Change Order Will Add

Days to the Contract Term

Prepared By

Ray MacWilliams

Date: |

3/21/2007

Days to contract term does not include time to process and/or approve COE by CG/Owner.

Time Related Overhead is to be deferred until all delays can be determined and will be resolved under a
separate Change Order. Days to Contract term to be resolved when TRO Is addressed.




CHANGE ORDER # 10

CANDRAFT DETAILING INC.
SUITE 100-1424 BROADWAY ST.
PORT COQUITLAM, B.C.

V3C 5wW9

Date: 3/21/2007
CANDRAFT Job # 545
Project: Bay Bridge Tower
Job #
Customer C.O.#

By: Ray MacWilliams

TO: CTLLC

SCOPE: |ABF-RFI-000390R01
Modify tower shear base plates

Detailing Revision (see attached lists)

PAGE 1 37.25
Revise Field Bolt List;
Revise Mill Order:
Coordination: 5.00
Schedule:

Total Hours: 42.25

Price: 42.25 Hrs $90.00 per hr $3,802.50
TRO To be resolved as a separate item at a later date

total $3,802.50




CANDRAFT DETAILING INC.

REVISION REPORT

Project:

Bay Bridge Tower

PAGE 1

Customer :

ABF

Job No: 545 CANDRAFT C.O.# 10

Det'| Dwg #

Erection
Dwg #

Description of Change

Date: 3/21/2007

SD1-A20

WD1-A21

WD1-A22

SD1-A23

ND1-A24

WD1-A25

ND1-A26

Madify the tower shear plate base plates per ABF-RFI-000350R01

ED1-A27

WD1-A28

Per ABF request the gap between the tower base plates and the

ED1-A29

shear plate base plates was increased from 10mm to 20mm.

This was done by modifing the shear plate base plates and leaving

AZ-SA1

the Tower base plates as they were.

AZ-SA2

AZ-SA3

modeling time

AZ-S5A4

AZ-SAS5

drawing time

total hours

37.25




CANDRAFTWEEKLY TIME SHEET

Empl. #: Name: VINCENT VILLANUEVA Week Ending: | 26-Jan-07
Sheet of
Monlhs Overtime Total:
Saturdoy Sunday Monday Tuesday Wadnesciay Thursday Friday
- 7:00 10:30  7:00 | 7:00 . 7:00
out: 5:30 5:30 4:30 , 4:00 3:30  rotass
Hours: 1 05 T 9 9 85
Chargeable hours: 10 65 8.5 8.5 8 41 5
Vacation hours (V):
Statutory holidoy hours{H):
Sick hours{5):
T you work on more than 1 project in a week, you only need io fill in this fop poriion once
Candraft Job #: 2006-545 Customer:| AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Sclurday Sunday Menday Tuesdoy Wednesdoy ihursday Friclay
Code Descriplian Deloll Chack{ Delall Check| Detal Check [ Delal  Chect | Deteil Check{ Delall Check | Defail * Check
A ;Admln/ijecIMnnugemenl'
B iAB, E and FC bwgs. n I .
C_XSIEEL/C.0.#10 " 35: 5 8.5
7 =
D |XSTEEL/C.O. #12 ~ i 5 3 8
E gXSTEEI.IMODEUNG 10 4.5 B.5 | 25
F %XSTEE]./ED[FING
G_IXSTEEL/MOCK-UP i
H jGeomah—y & Layouts ) :
| fChechlng Lenfon Couplers i ! ;
| J iMl[] order ‘
K gstundards . _ : o
i L %Fiefd Bolis
; I i
: M ;Approvuls i
:‘ o éRevislons } <

Tolal hours chaorged to job:

41.5




CANDRAFTWEEKLY TIME SHEET

Empl. #: Name: VINCENT VILLANUEVA Week Ending: | 2-Feb-07
Shee] of
Maonihs Qverime Tolal: '
Soluday Sundoy rMonday Tuesdoy  ; Wednesdoy Thundoy Fiday -
7.5 HRS. !
In: 700 700 ! 715 7:00 7:00
out’ 5:30 500 : 345 4:30 3:30  rotas
Hours: 105 10 85 95 85
Chargeoble hours: 1 0 95 8 9 3] 44.5
Vacallon hours (V)
Statutory holiday hours{H):
Sick hours{s):
=T ***f you work on more than 1 project in a week, you only need 1o fillin this top porfion once
Candraft Job #; 2006-545 Customer:| AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
soluday Sunday Menday Tuesday Wednesdoy Thursday Fridoy
Code | Descriplion Deloil Check | Detait l Check | Delall Check | Deloil ; Check | Detall ! Check| Delal ! chnact | peto Check
| ] 1 I
A fAdmln]Pro]eci Managemeni '
B_iAbEandfC Dwas. i'
c ‘ XSTEEL / C.0. #10 : 5 2:
D :'XSTEEI./C.O.#H :
£ |XSTEEL/MODEUNG '
E ;xerEuenmNG \
G fxsmsuuocx-up |
H__ | XSTEEL/BACK-CHECK ; 3 7.5_1' 8. ? 8 37.5
| éChechlng Lenion Couplers ' .
o EMIII order i‘ :
K !S!undards o l : i :
L _iFleld Bolls ) ! i
M ;Appmvn[s . i '
(o] ,Jﬂavlslons ; : : i
Total hours charged 1o job:| 44.5




CANDRAFT WEEKLY TIME SHEET

[
Emp 169 Empl. Name: LARRY SHISKIN ’ Week Ending: | Friday Mar / 7 j’gj,
Sheel 1 of
Moniths overdime lolal: :
l 3 Soludey g Sunday : Mondoy Tupsdogy Wednesdoy Thundey Friday
- ! : » . ; :

(sce oVER) g 4451 5/0013,3D 55| 353
Hours: 8 8 8 9 7 4-0
Chaorgeable hours: ’ 8 ) 8 8 9 —7

Vacalion hours{v):

Slalulary holiday hours(H):

Sick hours|S):

=Tt you work on maore than 1 project in o week, you only need 1o fill in this lap porion once

Condraft Job #: L2006-545 Customer: AMERICAN BRIDGE
Job Descripion: [ SAN FRANGISGO BAY BRIDGE TOWER

Solurdoy Sundoy Mandoy Tuasday Wednesday Thundaoy Fridoy
i & ]

] £ H !
Coda | Besciiplian Ooiod | Check| Detoll | Check | Detall | Check Delall | Chect Du!‘uil;.[:hc:k Bolold | Check Deluu‘l|l‘.‘:hcc_l:]

-* ; ? |

A IADMINISTRATIVE

;Verﬁz:ol bracing

G _E'Mocieﬁng P 4 i 5 '7 &

j
H _[Geameliy & Layouls H

-

B |AB. E & FC Dwgs. : i
C {wide Aonge Columns rl ! ; I :
D |sroced Columns ! i |
£ |Beoms { ,E ;
T
I

| [MOCK-UPS

1 |Reserved Bills *

K __{Slondornds

L [Field Bolis

M |Approvols

O |Revisions

P i

R (29710 £ 2070 24

40




CANDRAFT

WEEKLY

TIME

SHEET

Empl. #: Empl. Name; Ron Palma Week Ending: | Friday March 2 2007
Sheat 1 of 1
Manths overlime 1olal: i { i’
05 05 Solurday Sunday Mondoy Tuesday ! Wednesday Thursdoy Friday
in: 8:00 8:30 2:30 8:30 8:30
Out: 6:15 6:00 4:00 5:00 5:15 Tolals
Hours: 2.75 9 3.5 8 8.25 38.50
Chargeable hours: 0
Vacotion houwrs| V) 0
Stalutory holiday hours[H): (4]
Sick hours{5):
=******|f you work on more than 1 project in o week, you only need to fill in this top portion once
Candraft Job #: | 2006-545 Customer: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Solurday Sunday Mondoy Tuesdoy Wednesdoy Thunday Fridoy
Code Desciiption Detall | Check | Detal | Chack | Detoll | Check | Delal !cnecr. Detoll ! Check | Delal | Check | Detgll Ef:hu:k
A |ADMINISTRATIVE ' 4.50 6.00 1.00 | 5.00 5.00 23.5
B |AB, E & FC Dwags. ‘ |
C |[Wide Flange Columns i
D |Braced Columns
E |Beams 1
F |Verical braocing 1
G |Modeling
H |Geomeiry & Layouls
I [114M Mock-up C
J |Baose Shear Plate Assernblies
K |Reserved Bilis
L |Standards
M |Fleld Bolls
O |Approvals
P |Revisions :
R [C.O.#10 3.25 3.00 1.00 1.50 1.00
T |C.O.#14 1.50 1.50 2.25 5.25
38.5




CANDRAFT-TENSOR, LLC
2060 South Patrick Drive
Indian Harbour Beach, FL 32937
Tel: (321) 773-3036 * Fax: (321) 773-3038
Email; ctilc@tensorengr.com

T
—— o . .

Aoy

CANDRAFT-TENSOR LLC

Change Order Estimate

CTLLC Job No.

Project Name
San Francisco-Osakland Bay Bridge

Request No.

Xtra - 072

2635

Area
Tower Bearing Stiffeners

Increase the Tower Bearing Stiffener Width per

ABF-RFI-000666R00

see attached Candraft CO #31

Cost Breakdown Reference

Cost summary
Candraft Additional Time (Candraft CO#31) 25.50 MH 3 90.00 $2,295.00
MH $ 90.00 $0.00
MH 5 90.00 $0.00
Subtotal: $2,295.00|
Time Related Overhead days $ 2,788.00 $0.00
Subtotal with TRO: $2,295.00
Hassett Engineering costs () MH $ 130.00 $0.00
MH $ 130.00 $0.00
Subtotal: $0.00
Specialty subcontractor markup 15% $0.00
Subtotal with Mark Up: $0.00
Total : $2,295.00
Prepared By
Ray MacWilliams
This Change Order Will Add Days to the Contract Term Date: | 10/18/2007

Days to contract term does not include time to process and/or approve COE by CG/Owner.

Time Related Overhead is to be deferred until all delays can be determined and will be resolved under a
separate Change Order. Days to Contract term to be resolved when TRO is addressed.




CHANGE ORDER # 41

CANDRAFT DETAILING INC. Date: 10/18/2007
SUITE 100-1424 BROADWAY ST. CANDRAFT Job # 545
PORT COQUITLAM, B.C. Project: Bay Bridge Tower
V3C 5W9 Job #

Customer C.0.#

By: Ray MacWilliams

TO: CTLLC

SCOPE: ABF-RFI-000666R00
Increase the Tower Stiffener Width

Detailing Revision (see attached lists)

PAGE 1 22.50

Revise Field Bolt List:
Revise Mill Order:
Coordination: 3.00
Schedule:

Total Hours: 25.5
Price: 25.5 Hrs $90.00 per hr $2,295.00
TRO To be resolved as a separate item at a later date

total

$2,295.00




CANDRAFT WEEKLY TIME SHEET
HEmpI.#: Empl. Name: ANNIE JIANG Week Ending: Friday: 07/20/07
Sheet o 1
Months overtime latal:
Sofwday Sunday Monday Tuesday | Wednesday | Jhusday Friday
In| 7:30 AM . 7:45 AM | 7:45 AM | 7:50 AM | 7:45 AM | 7:50 AM
out] 12:00 PM 5:45 PM | 5:30 PM | 5:20 PM | 5:30 PM | 4:50 PM Tolgls
Housy  4.50 ?.50 ?.25 2.00 9.25 8.50 50
Chargeable hours] 4,50 9.50 9.25 9.00 9.25 8.50 50
Vacalion hours|V}
Statutory haliday hours|H): 0
Sick hous(S):
SoenttiF you wotk on more thon | project in a week, you only need fo fill in this op portion once
Candraft Job #: 2006-545 Customer: AMERICAN BRIDGE
Job Descripfion: SAN FRANCISCO BAY BRIDGE TOWER
Salurday Sunday Monday Tuesdoy  Wednesday  Thumsday Friday
Code Descriplian Delail | Check | Delail | Check| Detail | Check | Delall | Check | Delaill | Check | Delail | Check | Deloil Check
A |Admin/Project Management 0
Model building 0
€ |Model Check Stage | 0
D |connection Application 0
E |model Check Stage 2 0
F__|Editing Drawings a
G |approval 4.50 2.50 2.25 8.00 3.25 1.00 35.5
H_ [siandards 0
I |Fleld Bolts 0
J_ |Reserve Bills 0
K |afipreval 0
L 0
M _|co#3o 6.00 4.50 10.5
L O lco#a 1.00 3.00 4
Total hows charged la job 50.00




CANDR

AFT W

EEKLY

TIME

SHEET

Jolal hours chorged o job

Empl#: Empl. Name: ANNEE JIANG Week Ending: Friday: 07/27/07

Sheet 16t

Monihs overtime totat:
Salurday Sundoy Monday Tuesday | Wednesday | Thuisdoy Friday
in] 7:35 AM 7:45 AM | 7:35 AM | 7:40 AM | 7:50 AM | 7:35 AM
Oulf 12:05 PM 5:30 PM | 5:35 PM | 5:40 PM | 5:20 PM | 4:20 PM Tolals
Housj  4.50 9.25 2.50 %.50 2.00 8.25 50
Chargeable hours| _ 4.50 9.25 2.50 2.50 2.00 8.25 50
Vacalion hours{V):
Siaiutory holiday hours|H): 0
Sick hours(s):
*******f you wark on more than 1 projeclin a week, you only need lo fill in this top poriion once
Candraft Job #: 2006-545 Customer: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Salurciay Sunday Mondoy Tuesdoy _ Wednesday  Thursday Fiidey
Code Descriplion Detail | Check | Deloil | Check | Detall | Check | Detail | Check| Delail Check | Delail | Check| Delail | Check

A |[Admin/Project Manggement 0
B IModel building a
C__|Model Check Siage | 0
D _[Conneclion Application Q
E  |model Check Slage 2 0
F__|editing Drowings 0
G |approval 200 4.25 5.00 2.50 8.00 6.25 35
H__ |standards 0
| |Field Baolts 0
4 [|Reserve Bilis 0
K 0
L 0
M |co#ag 1.50 4.00 4.50 1.00, 11
O jco#3l 1.00 1.00) 2.00 4
50.00




CANDRAFT

WEEKLY

TIME

SHEET

Empl. #: Empl. Name: MINGCHEN GUO Week Ending: | JULY/ 20/2007
Sheet 1  of 1
Monihs overtime tolcl: | E
Salurday | Sundoy Monday | Tuesday Wednesdoy Thursday Friday
in: i 8:00AM | 8:00AM | 8:00AM | 8:00AM | 8:00AM
Out: | 4:30PM ! 4:30PM | 5:30PM | 3:30PM | 5:30PM | 1otass
Hours: 8 8 9 7 ? 41
Chargeable hours: 8 8 9 7 9 41
Vacalion hours(V): 1
Stalulory holiday hours{H): 0
Sick hours|s}:
*******If you work on more than 1 project in o week, you only need io fill in this top portion once
Candraft Job #: 2006-545 Customer: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Salurday Sunday Monday Tuasday Wednesday Thursciay Friday
Code Descriplion Deloil | Check | Delagil | Check | Deloil | Check | Delall \; Check | Delell | Check | Detdil | Check | Delall | Check
A |ADMINISTRATIVE ' ! 0
B |AB, E & FC Dwgs. ; { i I 0
C_ |wide Fiange Columins i 0
D _iBroced Columns l a
E_|Beams 0
F__{Verlical bracing 0
G |Maodeiing 0
H _|Geomehy & Layauls 0
I |Assembly Dwags. 0
J |Reserved Bills 0
K __{Slandards 0
L _|Field Bolis ! 0
M e 8 4 9 2 4 27
C |Revisions
P |Single Part Dwgs.
R _|C.0.#30 5 5 10
T |C.O#3] 4
41




CANDRAFT

WEEKLY

TIME

SHEET

Empl. #: Empl. Name: MINGCHEN GUO Week Ending: | AUGUST/ 03/2007
Sheei 1 of 1
Manths overtime ioial; 13.5 ]
Salurday Sundlay Monday Tuasday Wednesday Thursday Friday
in:( 8:00AM 7:30AM|7:30AM | 7:15am | 7:15AM| 7:15am
out: 12:00!5M 4:30PM | 4:30PM 4:15pm | 4:15PM | 4:15pm| Toials
hous| 4 85 | 85 | 85 | 85 | 85 [445
Chargecble hours: 4 8.5 8.5 8.5 85 8.5 46.5
Vocalion haurs{V): 0
Stalutory holiday hours{H): 0
Sick hours(s):
***+24%f you work on more than 1 project in a week, you only need io fill in this top portion once
Candraft Job#: | 2006-545 Customer: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Salurday Sundoy - Monday Tuesday Wednesday Thursdoy Fiday
Code Descriplion Delall | Check| Dedall | Check| Delall | Chect: | Detall Check| Detall | Check | Dalall Ch'm:k Delall | Check
A |ADMINISTRATIVE 0
B |AB. E & FC Dwgs. 0
C _|Wide Flange Columns 0
D _|Braced Columns 0
E |Beams 4]
F__|Vertical bracing 0
G |Modeling 0
H _|Geomeiry & Layouls 0
| |Assembly Dwgs. 0
J_|Reserved Bills 0
K__|Siandards 0]
L _|Field Bolls 0
M |Approvals 2 & 4.5 b 8.5 8.5 35.5
O |Revisions 0
P _|C.O.#24 2.5 4 2.5 ?
R [C.0.5#30 0
C.0#31 2 2
46.5




CANDRAFT

WEEKLY

TIME

SHEET

Empl. #: Empl. Name: DAVID CHOU Week Ending: AUG/03/2007
Sheet 1 ot _ 1
Menths averlime tofal;
2 3 Salurday sundoy Mondoy Tuesday Wednasday Thurscioy Friday
;[ 7:00 7:30 7:30 7:30 7:30 7:30
ouvt:| 11:30 5:00 4:30 5:00 5:00 5:00 | rotais
Hourst) 4.5 2.5 9.0 9.5 9.5 9.5 | 51.5
Chargeable hours:| 4.5 9.0 8.5 9.0 9.0 9.0 49.0
Vaeation hours(V):
Statutory holiday hours{H):
Sick hours{S):
“T**21f you work on more than 1 praject in a week, you anly need io fill in this fop porlion once
Candraft Job #: | 2006-545 Customer: L AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
salurgay Sunday Mondoy Tuesdoy Wednesday Thursday Friday
Code Description Detall | Check &ulull Check | Delail | Check | Deloil | Check | Detall | Check | Detail | Check| Delan Check
A __|Admin/Project Management o
B |Madel Building 0
C _|Modsl Check Slage 1 0
D _[Connection Application 0
E |Model Check Stage 2 0
F_|Editing drawings 4.5 4.0 2.5 2.0 5.0 9.0 27
G |Approvals 0
H _isandards 0
I _|Fleld Bolts D
4 |Mill Order 0
K 0
L _|ABF-RFI-379R01{CO#30) 5.0 6.0 5.0 2.0 18
M _[ABF-RFI-6460R0D[CO#31) 2.0 2.0 4
o 0
P 0
R 0
T 0
49




CANDRAFT

WEEKLY

TIME SHEET

Empl.#: Empl. Name: ANNIE, JIANG Week Ending: Friday: 08/31/07
' Sheet Tof
Months overtime lolal;
TS DG Saturdoy Sundoy Manday Tuesday | Wednesdoy | Thusday Friday
In; 7:50 AM | 7:45 AM | 7:50 AM | 7:55 AM | 7:35 AM
Out; 5:35 PM | 5:30 PM | 5:05 PM | 5:25 PM | 4:50 PM Totals
wous{  0.00 9.25 9.25 8.75 2.00 8.75 45
Chorgeable hoursy 0,00 9.25 9.25 8.75 2.00 8.75 45{
Vacalion hours(V) a
Siaiulary holiday hours(H) ‘UI
Slck hours(s):
re**lf you work on more than 1 project in a week, you only need to fill in this top portion onee
Candraft Job #: | 2006-545 Customer: AMERICAN BRIDGE
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Salurday Sunday Manday uesday  Wednesday  Thumsday Friday
Code Desciiption Detail | Check | Detall | Check | Detall | Chack | Detall | Check| Datal Check | Delail | Check | Dstall | Check
A __|admin/Projec! Management Q
B IModel building 0
C__ |Model Check Slage i 0
D [Connection Applicalion 0
E  Imodel Che.ck Sloge 2 0
F__|Ediling Drawings 0
G |Approval 7.25 9.25 3.75 7.00 6.75 34
H _ |Standords 0
I__|Field Bolts 0
J__[Reserve Bills 0
K 0
L |ABF-RFI-000379R01 _ CO#30 4.00 2.00 2.00 8
M__[ABF-RFI-000665R00 _ CO#31 2.00 2
L © [53BR2/1204 _CO#33 1.00 1
Total hours charged 1o job 45.00




CANDRAFT

Empl. #:

Months overtime total:

In:

Out:

Hours:

Chargeable hours:
Vocation hours{V):
Stotutery holiday hours(H):

Sick hours[S}:

WEEKLY

TIME

SHEET

Empl. Name: DAVID CHOU Week Ending: SEP/07/07
Sheet 1 of 1
Solurday Sundoy Maonday Tuesday Wednesday Thursday Friday
7:30 7:30 7:30 7:30
4:30 4:30 4:30 4:30 | totans
9.0 9.0 9.0 | 34.0
8.5 8.5 8.5 8.5 34.0
8.0 8.0

T you work on more than 1 praject in a week, you only need to fillin ihis top poriion once

Candraft Job # | 2008-545 Customer: AMERICAN BRIDGE j
Job Description: SAN FRANCISCO BAY BRIDGE TOWER
Salurdoy Sunday Monday Tuesday Wodnesday Thursday Fridoy
Code Descripiion Detoll | Check | Delall [ Check| Deloll | Check | Delol Detall | Check [ Delall { Check| Dalall | Check
A [Admin/Project Management 0
B |Model Building 0
€ |Model Check Stage 1 0
D |Connection Application 0
E_[Model Check Stoge 2 0
F_[Editing drawings 0
G _|Approvals 8.5 8.5 7.0 8.5 32.5
H__|Standords 0
|__|[Field Bolis 0
4 [Mill Order 0
K 0
L |ABF-RFI-666RO0O{CO#31) 1.5 1.5
M 8]
o 0
P 0
R 0
i 0
34




CANDRAFT WEEKLY TIME SHEET

Empl.#: 172 ’ Empl. Name: Allen Chung Week Ending: | Friday  0g/14/, 2001’
09710 09/11 09/12 09/13 09/14 Sheet 4 of 1
Months averlimae lolal:
Saturday Sunday Monday Tuesday Wednesday Thursday Friclay
In: 7:50am | 7:45am | 7:50am | 7:585am | 7:45am
out: 5:20pm | 5:30pm | 5:20pm | 5:10pm 5:00pm |Totals

Hours:

9.00 9.25 9.00 8,75 B.75 |44.75 .

Chorgeable hours:

Voeation hours{V):

Statutory holiday hours(H):

Sick haurs(s);

Trewesdi{ you work on more than 1 project In a waak, you only nead to fiil in this top porfion once

Candraft Job #: 545 Customer:| American Bridge
Job Description: | San Francisco Bay Bridge Tower
Saturday Sunday Monday Tuesday Wadnesday Thursday Fridery
Code Description Detall | Check | Deleil |Check| Delait { Chock| Delall | Check Detall | Check| Detall | Check | petall | check
A Admin/Project Management j
B Model Building ‘
L c Model Check Stage 1 I
D Conneclion Applicaticn
E Model Check Siage 2
F Edliting Drawlings 9.00 8.25 B.00 8.75 8.75
G Approvals
H Standards
| Fleld Bolts
J Mill Orders
K
L Condralt CO # 31 1.00
M Candraft CO # 33 1.00
[»] Candrail CO #
Total hours charged Io job:,




