Phone 510-808-4600
A JOINT VENTURE Fax 510-808-4601

' 375B Road
@ é\mj%%ca% L u o R _' QOakland, CA 91;232 UOSZ

20-Jun-2014 ABF-CAL-LTR-002018

Mr. William S. Casey

Resident Engineer

California Department of Transportation
333 Burma Road

Oakland, CA 94607

PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: CCO 19182 Cost Proposal Submission (PARTIAL)
Additional Miscellaneous Electrical Changes

Gentlemen:

Pursuant to the Department’s direction given in “Authority to Proceed — CCO 19182 — Additional
Miscellaneous Electrical Changes™ Letter No. 05.03.01-012374 dated January 17, 2014, American Bridge /
Fluor Enterprises, Inc., A Joint Venture (ABFJV) hereby submits partial pricing for the direct costs by our
electrical Subcontractor Bleyco, Inc. for the extra work required to address the Additional Miscellaneous
Electrical Changes.

ABFJV provides herewith a PARTIAL cost proposal for the extra work required and identified above in the
Lump Sum additive amount of $155,405 (One Hundred Fifty-Five Thousand Four Hundred Five and
00/100 Dollars) for your review and acceptance per the following breakdown and additional scope of work:

1. Additional estimated cost quoted by Bleyco, Inc.

2. Additional costs by others including, but not necessarily limited to, ABFJV and Certified Coatings
Company have yet to be determined and are excluded from this proposal.

3. The balance of any additional scope or costs may be supplemented upon direction and agreement at a
later date. This Change Order is based solely on identified direct cost elements of the work and any
other work is expressly excluded.

If you have any questions, please contact our office.

Sincerels

BRIDGE/FLUOR ENTERPRISES, INC. A JOINT VENTURE

Brian A. Petersen
Project Director

Encl: Contract Change Order Estimate (Partial) for CCO 191S2 (4 pages)
Bleyco, Inc. quote dated 5/13/2014 (25 pages)

File: 01.05.019182, 02.01

ABF Building San Francisco Bay’s New Signature Suspension Bridge
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A JOINT VENTURE

CONTRACT CHANGE ORDER ESTIMATE

San Francisco / Oakland Bay Bridge Project

BASIC ESTIMATE INFORMATION

Project Name

SFOBB Project

Contract Number

Contract 04-0120F4

Change Proposal Number 19152
Estimate Date 6/20/2014
Estimate Scope PARTIAL,

Bleyco Costs Only

Bid Location

San Francisco, CA

Estimate Created

Estimate Modified

Estimator

EC

Change Description

Additional Miscellaneous Electrical

Changes

Change Location SAS, various locations
Contract Time Extension? YES or NO NO
Number of Days for Extension NIA
Cost of Extension Included? YES or NO N/A
Proposal Validity 30 Days

I SUMMARY OF THE ESTIMATE o
LABOR $ -
EQUIPMENT % -
PERMANENT MATERIALS $ =
SUPPLIES $ =
SUB-CONTRACTS $ 145,238
SUB-TOTAL COST $ 145,238
TOTAL MARK-UP $ 10,167
SUB-TOTAL COST + MARKUP $ 155,405
BID ITEMS ADJUSTMENT $ -
BONDS $ -
TOTAL PRICE $ 155,405

Page 1 of 4
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BLEYCO, INCORPORATED MAILING ADDRESS/SHOP: SAN FRANCISCO OFFICE:

License #540588-A,B,C-10 11425 Cull Canyon Road ¥ 401 Terry A Francois Blvd., #122
Castro Valley, CA 94552 San Francisco, CA 94158-2133

QUOTENO.: CCO 19182 Phone: (510} 538-5228 Phane: (415) 896-6072
Fax: (510) 538-5229 Fax: (415) 896-6073

DATE: May 13, 2014

TO:  American Bridge/Fluor Enterprises, J.V.
375 Burma Road
QOakland, CA 94607
Attn: Peter van der Waart

hand-carried Page 1o0f25
CHANGE ORDER QUOTATION RECENED
PROJECT NAME: San Francisco Oakland Bay Bridge SAS Superstructure MAY 15 2014
Cal-Trans Contract No. 04-0120F4 . o
OWNER: State of California Department of Transportation AMERICAN BRIDGE/FLUOR
RE: CCO 19182 - SAS Misc Electrical Changes
DESCRIPTION OF WORK:

Miscellaneous electrical changes

Ack. State Letter No. 05.03.01-012374, 1/17/14

AMOUNT. & 145,238

TIME EXTENSION: 0 days

NOTES, CLARIFICATIONS, EXCEPTIONS:
1. Work is subject to the same terms and conditions included in our original bid quotation to you on the above
mentioned project.
. Structural work by others, e.g., AS sheets, barrier cover plate penetrations at PP 119 light poles, etc.

3. Attachments:
- Estimate and summary of cost, pgs 2-9;
- Cost, seismic mounting plate, pg 10;
- Cost, Hinge A, pg 11-14;
- Cost, tower expansion, pg 15-16;
- Cost, traveler receptacle, pgs 17-20;
- Cost, Tower Elev 53 SS 316 wireway, pgs 21-25

s F

Anna Leé/, Project Manager
Proposal expires: N/A
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CT 04-0120F4 Bay Bridge SAS : CCO 192S2 - Additional Misc Elec Changes Z/Z’;
_ Totals (Detailed) - Bid Summary: Default

5/12/2014 1:23:30 PM

Job Number C0O5-5
Bid Date 11/7/2013
Bid Time 4:17.00 PM
Square Footage 0
Material Totals
Division Total Factor Extended
AS-35D: RFI 3154 SEISMIC AT PP 127, 4 LOCATIONS $757 52 0.00 % $757.52
AS-35D: RFI3351 PIER E2 6,007.75 0.00 % 6,007.75
E22A° GROUND BOX FITTINGS 82378 000 % 82378
E-97 111A,264F. LTMF FOR 250 MCM 568.64 0.00 % 568.64
E101. CREDIT LITE PIPE CONDUIT, 3EA -1,880.29 0.00 % -1,880 29
SKYWAY HINGE AE AW 7,225.36 0.00 % 7,225.36
TOWER EXPANSION 15,142 09 000 % 15142.09
MISCELLANEQUS 7,705.93 0.00 % 7,705.93
Total $36,350.78 $36,350.78
Sales Tax (9.50%) $3,453.32
Total Material $39,804.10
Labor Hours
Division Total Factor Extended
AS-35D RF| 3154 SEISMIC AT PP 127, 4 LOCATIONS 3271 14 28 % 37.38
AS-35D: RFI 3351 PIER E2 259.97 14.28 % 297.09
E22A° GROUND BOX FITTINGS 2596 14.28 % 29.67
E-97,111A,264F: LTMF FOR 250 MCM 46.44 14.28 % 53.07
E101: CREDIT LITE PIPE CONDUIT, 3 EA -184.32 1428 % -210.64
SKYWAY HINGE AE AW 180.58 14.28 % 217.79
TOWER EXPANSION 245,54 1428 % 280.60
MISCELLANEQOUS 0.00 0.00 % 0.00
Total 616.88 704.97
Labor Rates
Category % of Total Hours Base Rate Burden $ Burden % Extended
Foreman 33.000 232.640 $92.19 11.06 12.000 $24,020.76
Journeyman 67 000 472.330 8479 10.17 12.000 44,854.74
Total 100.000 704.970 x $97.70 (average of labor rate w/burden) = $68,875.50
Non-Productive Labor
Description Hours Rate Factor Extended
Total $0.00

Total Labor $68,875.50
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5/12/2014 1:23:30 PM 2 § Page 2
CT 04-0120F4 Bay Bridge SAS : CCO 19252 - Additional Misc Elec Changes /Z
- Totals {Detailed) - Bid Summary: Default
Direct Job Expenses
Description Total
Vehicle, 30% of hrs =211 hrs @ 26 90 $5.675.90
Sheop Drawings/As-Built Drawings 3,000.00
Total $8,675.90
Tools and Miscellaneous Materials
Description Total
Small Tools, 5% of 339,804 material cost $1,990.20
Total $1,990.20
Job Subtotal (Prime Cost) $119,345.70
Overhead

Non Quoted Material (10.000 %) $3,980.41
Quoted Material (10.000 %) $0.00
Direct Labor (28000 %) $19,285 14
Non Productive Lakbor (28.000 %) $0.00
Job Expenses (10.000 %) $867 .59
Tools and Misc. Materials (10.000 %) $199.02
Subcontracts (7 000 %) $0 00
Overhead {20.39%) 24,332.16
Profit (0.00%) 0.00
Job Total $143,677.86
Bond 1,580.46
Job Total with Bond $145,258.32
Actual Bid Price $145,258.32
Material to Direct Labor ratio: 0.37

Prime Cost per square foaot $0.00
Job Total per square foot $0.00
Actual Bid Price per square ft $0.00
Labor cost per square foot $0.00
Labor hours per square foot 0.00
Gross Profit % 17.84
Gross Profit $ $25,912.62
Net Profit % 1.09




5/12/2014 1:23:16 PM éyéfé /,ﬁ/ §Z Page 1
CT 04-0120F4 Bay Bridge SAS : CCO 19252 - Additional Misc Elec Changes
Job Number: CO5-5 9/76
Bid Summary: Default
Extension By Section, And Subtotals By Breakdown
Item # Description : N Quantity Price U Ext Price LaborHr U Ext Lab Hr
—-AS-35D" RFI 3154 SEISMIC AT PP 127, 4 LOCATIONS -

--- Adder ---
23168 1-5/8"x1-5/8" 12 Ga Channel Strut 16 265 E 42.40 2250 C 360
1234973 3/8"x1" 5SS 316L Hex Head Bolt 40 22.00 C 8.80 2250 C 9.00
1234978 3/8" 8S 316L Strut Nut 16 385.00 C 63.20 1000 C 160
1235384 Drill Hole Thru Steel for 3/8" Bolt 24 270 E 64.80 3645 C 8.5
1248914 Drill and Tap for 1/4” Bolt 16 150 E 24.00 3600 C 576
T0001 Seismic Plates for PP 127 ,ﬁﬁ / 4 138.58 E 554.32 1.00 E 4.00
--- Adder Total - 75752 3271
--- AS-35D. RFI| 3154 SEISMIC AT PP 127, 4 757 52 32.71

-—AS-35D° RFI 3351 PIER E2 ---

--- Adder —-
1145 1" Liquidtight {metallic) 100 22797 C 227.97 1120 C 11.20
1147 1-1/2" Liquidtight (metallic) 550 266.57 C 1,466.14 2250 C 123.75
1588 1" Locknut 4 76.38 C 3.08 060 E 240
1590 1-1/2" Locknut 22 137.79 C 30.31 0.90 E 19.80
1644 1" Grounding Bushing 2 301880 C 60 38 0.50 E 1.00
1646 1-1/2" Grounding Bushing 22 4,199.47 C 923.88 0.80 E 17.60
1932 1" Seal-tite Cenn (Str) 4 3868 E 154.72 045 E 1.80
1934 1-1/2" Seal-tite Conn (Str) 22 7290 E 1,603.80 082 E 18.04
23168 1-5/8"x1-5/8" 12 Ga Channel Strut 200 265 E 530.00 2250 C 45.00
1234973 3/8"x1" SS 316L Hex Head Bolt 52 2200 C 11.44 2250 C 11.70
1234976 3/8" SS 316L Lock Washer 52 700 C 364 0.05 E 260
1234978 3/8" SS 316L Strut Nut 52 395.00 C 205.40 10.00 C 5.20
1234980 2" PVC Coated Hub 2 7188 E 143 76 180 E 360
1234983 1" PVC-Coated Hub 2 40.02 E 80.04 1.04 E 2.08
1234984 1-1/2" PVC-Coated Hub 16 5265 E 842.40 150 E 24 .00
1234988 PB 305x305x152 4X 10 37744 E 3,774.40 225 E 22.50
1235424 1/4"x1" SS316 hex holt 40 1500 C 600 2100 C 840
1235425 1/4" S8316 strut nut w/spring 40 350.00 C 140.00 10.00 C 4.00
1235447 1/4" S8316 Washer 40 650 C 2.60 003 E 120
1248917 Amtec Cable Grip for 1-1/2"C 8 7048 E 563.68 1:50 E 12.00
1248918 Amtec Cable Grip for 2'C 2 7361 E 147.22 200 E 400
T0002 1-1/2"x1-1/2" Plate Washer 60 110.00 C 66.00 0.08 E 4.80
--- Adder Total --- 10,986.84 346 67

--- Credit ---
1179 1-1/2" PVC Coated Rigid Steel -300 1,325.11 C -3,975.33 2250 C -67.50
2036 1-1/2" PVC Coated LB Condulet with Cover & Gasket -18 79.32 E -1,427.76 255 E -45.90
-—- Credit Total --- -5,403.09 -113.40

--- Extend Ground for Work at E2 -

1235365 250 MCM Stranded Bare Copper Cable 300 1,20000 M 360.00 57.00 M 17.10
1248915 Cadweld 250 In-Line 4 16.00 E 64.00 240 E 9.60
--- Extend Ground for Work at E2 Total «-- 424.00 2670
--- A5-35D. RFI 3351 PIER E2 Total --- 6,007.75 258 97

--- E22A; GROUND BOX FITTINGS ---
--- Adder ---

* Trade Price, Labor column 3
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CT 04-0120F4 Bay Bridge SAS : CCO 19252 - Additional Misc Elec Changes 5/25'
Job Number: CO5-5
Bid Summary: Default
Extension By Section, And Subtotals By Breakdown

511212014 1:23:16 PM

Item # Descrip_{ion Quantity Price U Ext Price  LaborHr U Ext Lab Hr
1627 2" PVC-Coated LB Condulet w/Cover & Gasket 2 11697 E 233.94 330 E 6.60
1683 2"x4" PVC Coated Nipple 4 2075 E 83.00 0.60 E 2.40
2025 2" PVC Coated Rigid Coupling 2 1156 E 2312 105 E 210
1234956 2" Liquidtight metallis insulated hub 2 137.98 E 275.96 063 E 1.26
1234980 2" PVC Coated Hub 2 7188 E 14376 180 E 360
1234985 2" Knockout 2 0.00 E 0.00 0.20 E 0.40
1248915 Cadweld 250 In-Line 4 16.00 E 64.00 240 E 9.60
--- Adder Total - 823.78 25.96
—-- E22A; GROUND BOX FITTINGS Total - 823.78 2596
-- E-97,111A,264F: LTMF FOR 250 MCM ---

--- Adder -—
1147 1-1/2" Liquidtight (metallic) 300 266,57 C 799.71 2250 C 67.50
1934 1-1/2" Seal-tite Conn (Str) 8 7290 E 583 20 082 E 6.56
2036 1-1/2" PVC Coated LB Condulet with Cover & Gasket 2 7932 E 158.64 255 E 5.10
1234954 1-1/2" Liquidtight metallic insulated hub 4 7172 E 286.88 120 E 4 80
1235081 1-1/2 88 316 U-Bolt 2 350 E 7.00 4120 C 0.82
1235327 Drill 1/2" Dia Holes 4 200 E 800 4000 C 1.60
1248922 1-1/2" Kellums Grip 2 6250 E 125.00 1.50 E 3.00
T0003 Strut Bracket P2945 1 2925 E 2925 050 E 0.50
TO004 1/2" Boit Nut Washer 4 6578 C 2.63 2400 C 0.96
--- Adder Total --- 2.000 31 90.84

-—- Credit ---
1145 1" Liquidtight {metallic) -300 22797 C -683.91 11.20 C -33.60
1932 1" Seal-tite Conn (Str) -8 3868 E -309.44 045 E -3.60
2034 1" PVC Coated LB Condulet with Cover & Gasket -2 52.00 E -104.00 1.50 E -3.00
1234960 Channel Strut, 1-5/8"x1-5/8" SS 316 -1 80000 C -4.50 035 E -0.17
1235308 1" Liquidtight metallic insulated hub -4 53.36 E -213.44 0.36 E -1.44
1248920 1" Kellums Grip -2 5500 E -110 00 125 E -2.50
1248921 1" Unistrut Strap SS -2 3.19 E -6.38 450 C -0.09
--- Credit Total --- -1.431.67 -44 40
---E-97,111A,264F LTMF FOR 250 MCM To 568.64 46 44

— E101: CREDIT LITE PIPE CONDUIT, 3 EA —-

-- Credit ---
1057 3"GRC -225 62200 C -1.399 50 30.00 C -67 50
1593 3" Locknut -12 7423 C -8.91 014 E -1.68
1649 3" Grounding Bushing -6 62813 C -37 69 154 E -024
2177 3" GRC Elbow -6 2043 E -122.58 3.00 E -18.00
2333 3/8" Beam Clamp -36 39957 C -143.85 4500 C -16.20
2352 3" Unistrut Strap-Rigid -18 149.00 C -26.82 750 C -1.35
3107 1/8" Poly Pull Line -236 6.10 M -1.44 350 M -0.83
23168 1-5/8"x1-5/8" 12 Ga Channel Strut -9 265 E -23.85 2250 C -2.02
1235008 3" Knockout -6 000 E 0.00 120 E -7.20
1235010 JB 6x6x4 NEMA 12 -3 3855 E -116.65 150 E -4.50
1248919 RGS Field Bend 3"C -9 000 E 000 525 E -47 25
--- Credit Total --- -1,880.29 -175.77

- Extend Ground for Work at E2 -—

* Trade Price, Labor column 3



5/12/2014 1:23:16 PM

CT 04-0120F4 Bay Bridge SAS : CCO 19252 - Additional Misc Elec Changes

Job Number: CO5-5
Bid Summary: Default

Extension By Section, And Subtotals By Breakdown

Z/ﬂ/‘?/ §'Z Page 3
45

Item # Descriptior_u__ Quantity Price U Ext Price  LaborHr U Ext Lab Hr
1235415 Puilbox16x12 N12 -3 000 E 0.00 285 E -8.55
--- Extend Ground for Work at E2 Total -- 0.00 -8.55
-~ E101: CREDIT LITE PIPE CONDUIT, 3 EA -1,880.29 -184.32
-—- SKYWAY HINGE AE AW -

--- Adder ---
T0005 Revision Cost for Hinge AE AW /jﬁ Y/ 1 722536 E 7,225.36 19058 E 190.58
- Adder Total -— 7.22536 190 58
--- SKYWAY HINGE AE AW Total - 7,225 36 190.58

--- TOWER EXPANSION ---

-—- Adder —-
T0006 Revision Cost for Tower Expansion /7 & /45-// 1 1514209 E 1514209 24554 E 24554
--- Adder Total --- j 15,142.09 24554
--- TOWER EXPANSION Total — 15,142.09 245 54

- MISCELLANEQUS -

- Adder -
T0007 Traveler Receptacle Change to 30A Zj 4, 17-20 1 3,00856 E 3,008.56 0.00 E 0.00
T0008 Tower 53 Wireway SS 316 Extra /7,]' 2125 1 960737 E 9,607.37 000 E 0.00
--- Adder Total - 12,705.93 0.00

--- Credit -
T0009 Ground Resistance Test at Pier W2 [/ 77 -1 500000 E -5,000.00 0.00 E 0.00
--- Credit Total --- -5,000.00 0.00
-— MISCELLANEOUS Total --- 7,705.93 0.00
Jaob Total 36,350.78 616.88

* Trade Price, Labor column 3



Bleyco Inc. #618 | ccowis2 | F al5/05/14 | /Ay /4142
CT 04-0120F4 Bay Bridge SAS Skyway Hinge AE & AW | 7/ 75
GC American Bridge/FI_uor Enterprises JV " [ : | i !
] i -
i MATERIAL LABOR
DESCRIPTION ary UNIT | ExT i UNIT EXT
Strutparts 2 /[-]3
! 'P1593 bracket holder 16 2695 | € 431.20 100 E 16.00 7
~ P2341L/R 2 hole wing fitting 16 6.95 111220] | 040 E _ 6.40 -
. P1325 4 hole 90 deg angle 16 5.75 | E 92.00 | 050 | E 8.00
P1001A strut, side x side 40 9.95 | FT 398.00 3038 | ¢ 12.15
P1001C strut, top x side 80 9.95 | FT 79600 | | 33.75, C 27.00
'P1001T strut, back x back 80 498 | FT 398.40 3038 | C 24.30
Rigid strut clamp, 4" 20 255.00 | C 51.00 9.00 | C 1.80 B
~ !Hardware, hot dip galvanized
" Drill 5/8" hole in platform, T-beam 32 338 | E 108.16 3240 | C 10.37
1/2"x 2" bolt 32 26.00 | C 8.32 24.00 | C 7.68
B 11/2" x 3/4" bolt 112 12.00 | C 13.44 24.00 | C 26.88
‘ '1/2" lockwasher 32 8.00 | C 2.56 - -
1/2" flat washer 32 8.00 | C 256 | | - -
: /2 nut 32 8.00 | C 2.56 ' - -
1/2"spring nut 112 299.00 | C 334.88 900 ¢ | 1008 -
\Drill 1/2" hole in pipe beam angle 16 2.00 | E 32.00 27.00 | C 4.32
'3/8"x 2" bolt 16 16.00 | C 256 | 2250 | C  3.60
3/8" lock washer 16 526 | C 0.84 - .
[ 3/8" flat washer 16 526 | C 0.84 - - -
3 13/8" nut I 1s 9.00 | C 1.44 = :
__ 4" female unions (not furnished with pipe beam) 7 /4 20 239.87 | E 4,797.40 3.40 68.00
* Credit swivel ceiling hanger (24) 1500 | E (360.00) 1.50 (36.00) |
j TOTALS: |  7,225.36 190.58 l




CCO 19152

Bleyco Inc. #618 ~al 5/05/14 '[1&0 ///‘/‘;Z
CT 04-0120F4 Bay Bridge SAS Tower Expansion X/fo
'GC American Bridge/Fluor Enterprises JV - i
i !
o MATERIAL - LABOR
DESCRIPTION [ ay [ T uNIT EXT UNIT EXT , )
Expansion deflection fittings, Graybar Inv 965698799 /9[} /5 '
? 3/4" 73] 117.55 | E 352.65 1.05 | E 348y |
1-1/2" ) 4 17774 [E | 71096 185 | E | 740 B
98 ) 8 229.76 | E 1,838.08 225 E 18.00
= - 4 386.10 | E 1,544.40 3.00 | E 12.00
_ Strutand hardware for expansion/deflection fittings, Lord & Sons Quote 02-00174185 Y2 ‘-
~P1026HG, 2 hole 90 deg angle 24 . 21000[c | 7 5040 025 F 6.00
P1334HG, 3 hole flat plate 6 545.00 | C 32.70 035 E 2.10 -
_ |P2324HG, 3 hole flat plate 6 895.00 | C 53.70 040 E_ 2.40 -
'P2815HG, adjustable brace 6 2,275.00 | C 136.50 075 E 4.50
i P2946HG, 18" single channel bracket 6 2,925.00 | C 175.50 050 E |  3.00
[ Rigid clamp, 4" 2 215.00 | C 430 9.00 | C 0.18
Rigid clamp, 3" 4 149.00 | C 5.96 750 | € 0.30
- Rigid clamp,2-1/2" 2 142.00 | C 2.8 | 750 | € 0.15 |
Rigid clamp, 2" 6| 138.00 | C 8.28 600 C| 036 )
Hot dip galvanized R
'Bolt, 3/8 x 1-1/2" 90 15.79 | C 14.21 2250 | C 2025 |
Flat washer, 3/8" 90 526 | C 4.73 - | E :
‘Lock washer, 3/8" ) 90 | 526 | C 4.73 s | F B
Tap bolt, 1/2 x 2-1/4 30 4800 [C 14.40 2400 | C 7.20
‘Flat washer, 1/2" 30 8.89 | C 2.67 - E -
Lock washer, 1/2" 30 8.89 | C 267 @ E -
~ S5316: ! i
Balt, 3/8" x 3/4" ] 110 35.00 | C 38.50 275 E -
‘Flat washer, 3/8" 110 7.00 | C 7.70 - E -
1 Strut spring nut, 3/8" | 110 395.00 | C 434.50 | 9.00 | C 9.90
%Liquidtight flexible metal conduit and fittings, WHITE = ) C -
L] St?aight connector white ) - ) E -
13/4" 10 30.16 | E 301.60 037 | E ~3.70
] 4 38.05 | E 152.20 045 | E 1.80
NEGE ] 36 7172 |[E | 2,581.92 054 | E 19.44
} 2" 26 137.98 | E 3,587.48 063 | E 16.38
‘ 3" 6 42305 [ 2,538.30 050 | E 3.00
| Strut clamps, galv 4 .
| 3/4" 10 105.00 | C 10.50 450 | C 0.45
[ 17 4 110.00 | C 4.40 450 | C 018 |
a 11-1/2" 36 135.00 | C 48.60 6.00 | C 2.16 i
! 2" 26 138.90 | C 36.11 600 C 1.56
] 3" 6 149.00 | ¢ 8.94 750 [ C | 045
Liquidtight flex metal conduit, approx. 18" per piece i B
3/4" ] 8 119.19 | C 8.94 750 €| 056
j2* 3 22797 | C 6.84 1120 | C 0.34
11-1/2" 27 266.57 | C 71.97 22550 | C 6.08
7 2! - 20 392.16 | C 76.47 30.00 | C 5.85
1 3" 5 678.26 | C 30.52 4500 | C 2.03
Strut and hardware from stock: -
|Unistrut B 21 2.65 | E 55.65 2250 | ¢ 4.73
'Field cut, 6" pieces 41 - - 21.00 | C 8.61
Orill and tap 3/8", 2 per piece 82 2.00 | E 164.00 | 45.00 | C 36.90 o
3/8" bolt i 82 15.79 | € 1295 [ 2250 ¢ | 1845
3/8" washer 82 5.26 | C 431 - - -
Remove (E) conduit support, plug holes, etc. 1 - E - 16.00 | E 16.00 d
15,142.09 | 24554




leyco Inc. #618 | ccosis2 [ | ] al 5/07/14
T 04-0120F4 Bay Bridge SAS ~ Traveler Receptacle | |
C American Bridge/Fluor Enterprises JV Material Cost Switch from 20A to 30A
] [ ] [ ] (
; MATERIAL LABOR
| DESCRIPTION Qry UNIT EXT UNIT EXT
iHubbell 30A Receptacles and accessories ﬂy /7. 14g-2p
a__ HBL26CM11 female plug i 16 21.10 [E 33760 | -
a  HBLEOCM33W boot 16 1884 |E | 30144 -
b 'HBL303SS inlet 4 98.10 | E 392.40 4 B
b |HBLEOCM75 FD adapter plate with gasket 4 3211 | E 128.44 -
¢ HBL303SSO outlet 16 162.69 | E 2,603.04 -
¢ HBL60CM75 FD adapter plate with gasket 16 3711 |E 513.76 .
d  |HBL26CM13 plug 4 41.59 | E 166.36 -
_d HBL60CM33W boot B 4 1884E | 7536
Credit Bryant Electric 20A Receptacles and accessories - -
© a  [|70520 NCCR 74 77, ] (16) 26.00 {416.00) ) -
a 72002 BC boot e | (16) 12.35 (197.60) .
a 72002 BSR sealing gasket (16) 9.45 (151.20) -
b [70520MBWP (4) 53.05 (212.20) -
b FSK-WR2 cover* (4) - - .
¢ 70520FRCR (16) 20.75 ~ (332.00) -
¢ |FSK-WR2 cover* (16) " . v
_d 70520NPCR ’ (4 ~ 16.55 {66.20) B T
d  72002BP boat (4) 11.16 {44.64) -
! TOTALS: 3,098.56 i -

|

i

h long lead time

*No credit for special order pvc-coated white covers purchased wit

400 14157
9/25
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l - S F 1120 RENO AVENUE
MODESTO, CA 95351

N1 /\ PHONE: (209) 806-7906
Fax: (209) ##H-HHEHH#

4

Proposal '
Company; Bleyco, Ine. éf/é/{/ /L /Zgz/,, (4’ V74 f Z7

Attn: Anna Lee
Date; February 8. 2013
Project: Seismic Sensor Enclosure Mounting Plate — RFI 3154 CCO 19152

CALIFORNIA STEEL FABRICATORS, hereinafter called the seller, proposes to furnish Labor & Materials to
Detail, Fabricate, Hot-Dip Galvanize, and Deliver the following items, according to the plans and specifications
exhibited to use:

SCOPE OF WORK: seller will furnish items subject to the latest Gode of Standard Practice of the American
Institute of Steel Construction. Labor to fabricate based on 40 hour workweek, Monday through Friday 6:00am to
3:00pm. The following items will be shipped to Bleyco inc. shop in Benecia, CA during normal working hours.

INCLUDED IN OUR PROPOSAL:
1. (4) Plate 1/2" x 14 x 18 with (4) 7/16"dia. holes
CLARIFICATIONS:

1. Material Grade: A36
2. Allitems to be provided Hot Dip Galvanized.

STANDARD EXCLUSIONS:

1. Engineering, Design and Calculations

2. All Testing and Inspection

3. Installation

4. Fireproofing, Grouting or Rebar dowels or mesh for concrete

5. Fabricators ICBO or AISC certified plant requirements & special inspection

6. ALL ITEMS NOT SPECIFICALLY CALLED QUT ABOVE, ie Heat Pump framing or hangers
7. Demolition, fire watch, dust control or sound abatement control measures.

el

i / )
Total Lot Price (Tax Included) $ 607.00 //, 79 ,{ = 994
&b

THIS PROPOSAL IS SUBJECT TO YOUR WRITTEN ACCEPTANCE WITHIN (30) THIRTY DAYS FROM DATE. THIS PROPOSAL 2 94
I8 SUBJECT TO MILL COST INCREASES AND SURCHARGES AFTER 5 DAYS WHEN ACCEPTED BY YOU WITHIN SUGH TIME, V="
THIS PROPOSAL WILL CONSTITUTE A CONTRACT OF SALE BETWEEN YOU AS PURCHASER AND US A SELLER, * £
TERMS: NET TENTH (10TH) OF THE MONTH FOLLOWING DATE OF INVOICE.
Accepted by: Proposed By:

Kevin Irish

CALIFORNIA STEEL FABRICATORS

,i A E { /) -‘_" ." ’A, / 4
Ae f { :

Paae 1 of 1 L AASE A 3 o
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ORDER ACKNOWLEDGEMENT
: Order Date | Order#
& Ee Shipped From A
. s 04/29/2013  02-00177256
mp—— 17 C olutions
8 SAN JOSE BRANCH
. . 430 E. TRIMBLE RD [Page: 1 of 3 |
430 E Trimble Rd. * San Jose, CA 95131 SAN JOSE, GA 95131
Phone: 408-817-8900 * Fax: 408-817-8610
BAY BRIDGE SAS LSREF:  618BLE HIKGE 4
SUPERSTRUCTURE
BILL TO:  ERERW 91750
BLEYCO, INC. BLEYCO INC
11425 CULL CANYON ROAD 4690 E. 2ND STREET
SUITE #8
CASTRO VALLEY, CA 94552 BENICIA, CA 94510
Entered By:  DONWO1 SPECIAL INSTRUCTIONS: ANNA LEE 415-896-6072
ORDER NO. | Order Date | CUST NO. | SLSREP CUST PO. SHIP VIA REQ DATE TERMS
02-00177256 | 04/29/2013 48850 055 618 HINGE A, L&STRUCK  [05/15/2013 NET 30
Order Qty  Order  Ship Qty ITEM NO. DESCRIPTION Unit Price PRC Ext Price
0 EA CERTS CERTS MUST SHIP WITH 0.000 EA 0.00
MATERIAL***ORDER TO SHIP
COMPLETE***
200 FT 401205061000 ALL THD,1/2-13 {10') HDG 0.750 FT 150.00
350 EA 20120506 HEX NUT,1/2-13 HDG ASTM A563-A  5M 8.000 C 28.00
80 EA 011205060200 BOLT,1/2-13X2G 1.4M 26.000 C 20.80
500 EA 011205060075 BOLT,1/2-13X 3/14 G 3M 12.000 C 60.00
140 EA 3072050 LOCKWASHER, 1/2 G 8.000 C 11.20
120 EA 3012050 FLT WASHER,1/2G  2.6M 8.000 C 9.60
200 FT P100010HG UNISTRUT, 1-5/8 X 10 SOLID HDG 12GA 2250 FT 450.00
**HOT DIP GALVANIZED** SOLID
80 FT P1001A20PG 1-5/8 X 20" "SIDE/SIDE” SCLID PG 9.950 FT 796.00
8 EA NOFEAPLATING HOT DIP GALV - 10' SECTIONS 0.000 EA 0.00
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ORDER ACKNOWLEDGEMENT
Shisn Ehom Order Date
g 04/29/2013  02-00177256
-astening nstruction Solutions SAN SE B ANCH
430 E Trimble Rd. * San Jose, CA 95131 450 EJ'(?FR'MB?“E RD [[oges 2 GC B
: : SAN JOSE, CA 95131
Phone: 408-817-8900 * Fax: 408-817-8910 }% /-/(/25 £ A
JOB: BAY BRIDGE SAS LSREF.  618BLE
SUPERSTRUCTURE
BILL TO:  [PEEsN) 91750
BLEYCO, INC. BLEYCO INC
11425 CULL CANYON ROAD 4690 E. 2ND STREET
SUITE #8
CASTRO VALLEY, CA 94552 BENICIA, CA 94510
Entered By:  DONWO1 SPECIAL INSTRUCTIONS:  ANNA LEE 415-896-6072
ORDER NO. | Order Date | CUST NO. | SLSREP CUST PO. SHIP VIA REQDATE | TERMS
02-00177256| 04/29/2013 | 48850 055 618 HINGE A, LRSTRUCK  |05/15/2013 NET 30
Order Qty ~ Order  Ship Qty ITEM NO. DESCRIPTION Unit Price PRC Ext Price
240 FT P1001C10HG 1-5/8 X 10’ **SIDE/BACK** SOLID HDG 9.950 FT 2,388.00 -
***HOT DIP GALVANIZED***
140 FT P1001T10HG 1-5/8 X 10 BACK/BACK HALF-SLOT HDG 4980 FT 697.20
**HOT DIP GALVANIZED**BACK/BACK*** HALF-SLOT
90 EA P1064HG UNISTRUT, 1/2" SQ WASHER HDG 100.000 C 90.00
32 EA P1325HG UNISTRUT,4-HL SODEG CORNER ANGLE 575.000 C 184.00
32 EA P1593EG UNISTRUT, BRACKET EG 2,695.000 C 862.40
32 EA NOFEAPLATING HOT DIP GALV ABOVE ITEM 0.000 EA 0.00
16 EA P2341REG UNISTRUT,2 HOLE WING FITTING EG 695.000 C 111.20
16 EA P2341LEG UNISTRUT,2 HOLE WING FITTING EG 695.000 C 111.20
32 EA NOFEAPLATING HOT DIP GALV ABOVE TWO ITEMS 0.000 EA 0.00
40 EA LS503050EG 3 HOLE ADJUSTABLE HINGE 895.000 C 358.00
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ORDER ACKNOWLEDGEMENT
Shipped Erom Order Date Order #
04/29/2013 02-00177256

-astening & Construction Solutions

SAN JOSE BRANCH
430 E. TRIMBLE RD
SAN JOSE, CA 95131

[ Page: 3 of

3]
NG E A

430 E Trimble Rd. * San Jose, CA 95131
Phone: 408-817-8900 * Fax: 408-817-8910

JOB:

BAY BRIDGE SAS LSREF:  618BLE
SUPERSTRUCTURE
48850 SHIPTO: KRRz
BLEYCO, INC. BLEYCO INC
11425 CULL CANYON ROAD 4690 E. 2ND STREET
SUITE #8

CASTRO VALLEY, CA 94552 BENICIA, CA 94510

Entered By:  DONWO1 SPECIAL INSTRUCTIONS:  ANNA LEE 415-896-6072
ORDER NO. | Order Date | CUST NO. | SLSREP CUST PO. SHIP VIA REQ DATE TERMS

02-00177256| 04/29/2013 48850 055 618 HINGE A. L&S TRUCK  [05/15/2013 NET30 |
Order Qty Order  Ship Qty ITEM NO. DESCRIPTION Unit Price PRC Ext Price
500 EA P1010HG UNISTRUT,1/2" SPRING NUT HDG 299.000 C 1,495.00

16 EA P1026HG UNISTRUT,2 HOLE 90DEG ANGLE HDG 225000 C 36.00

10 EA P1121HG UNISTRUT,4"RIGID CLAMP HDG 255.000 C 25.50

SALE AMOUNT $7,884.10

MISC. CHARGES $0.00

SALES TAX $601.16

FREIGHT $0.00

THIS ORDER IS ACCEPTED PER LORD & SONS TERMS AND CONDITIONS DELIVERY $0.00

Read terms on reverse side DISCOUNT $0.00

TOTAL $8,485.26



GraybaR.
2368 LINCOLN AVENUE

HAYWARD CA 94545-1118
Phone: 510 /266-0450

&) #y 52
/25

Fax: 510/ 266-0459
To: BLEYCO INC .
11425 CULL CANYON RD Date: 04/30/2013
CASTRO VALLEY CA 94552-9555 Proj Name:
Attn:  ANNA GB Quote #: 217721960
Phone: 510-538-5228 Valid From: 04/30/2013
Fax:  510-538-5229 Valid To: 05/30/2013
Email: alee@bleyco.com Contact: Timothy Rodgers
Email: timothy.rodgers@graybar.com
Proposal
We Appreciate Your Request and Take Pleasure in Responding As Follows
ltem Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
Notes: Anna,The Hubbell strain relief connectors are 4-6 wks
The B Line (9g-1241) has a 3 week lead time
100 1 EA CONDUIT 4-30D-GALV-ELL 30 DEG STD RAD $5,088.64 100 $50.89
GALV ELBOW
GB Part #: 95013788  UPC #: 78669200155
200 4 EA PVC COND COUP-4 SCH40 $180.06 100 $7.20
GB Part # 88215639  UPC #: 98006006110
300 2EA CONDUIT 4X4 GALVANIZED $1,118.76 100 $22.38
CONDUIT NIPPLE
GB Part #: 88273360  UPC #: 78669200672
200 2EA CROUSE-HINDS GLL 10 4 GRND BUSHING $1,027.91 100 $20.56
105 C INSULATED 3
TO6 AL
GB Part #: 88072725  UPC #: 78456412310
500 20 EA CROUSE-HINDS UNF1005 6 DTI'ZLFEMALE UNF $239.87 1 $4,797.40
GB Part #: 88074865 UPC #: 78227464480
800 2 EA HUBBELL 074093526 STR S-TITE GRIP 4 $316.12 1 $632.24

GB Part #: 88147900

UPC #: 78358533196

INSW/MESH

This equipment and associated installation charges may be linanced far a low manthly payment through Graybar Financial Services (subject to credit approval). For more Information call 1-800-241-7408
1o speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

Subject to the standard terms and conditions set forth in this document. Unless otherwise noted,freight terms are F.0.B. shipping point prepaid and bill.
Unless noted the estimated ship date will be determined at the time of order placement.

Page 1 of 3



Remit To: & FILE 57071
LOS ANGELES CA 90074-7071

I N VO I C E invoice No: 965698799

Inveoice Date: 03/29/2013
Account Number:  JP8394635
Account Name: BLEYCQ/SFO BAY

PRIBGE 20 19) 47

MB 02 001569 15502 B 8 A
LT e e LR R PR TR I TR TR
BLEYCO INC

11425 CULL CANYON RD
CASTRO VALLEY CA 94552-9555

lvorce GWWF’!@&@@G&E or Ematl —4

925-557-3000 or AHQuestiong@graybar.co;nm

el

/4125

TR armisin

Ship to: BLEYCO/SFO BAY BRIDGE
BLEYCO/SFO BAY BRIDGE
ATTN:JAY @ 510 557 1510

4690 EAST 2ND STREET-STE#8

__BENICIA CA 94510-1051

Page 1 of 1
Order No: 618-TWR-EXP S0#:342618192
Del. Doc. #: |PRO # Routing Date Shipped [Shipped From FO.B. [Rt.To
0342618192 ) 03/28/2013 FACTORY
Quantity Catalog # / Description Unit Price / Unit Amount
3 DX-75 O-Z/GEDNEY 11755 /1 352.65
3/4 IN EXP DEFLECTION FTG
4 DX-150 O-Z/GEDNEY 17774 / 1 710.96
1-1/2 IN EXP DEFLECTION FTG
8 DX-200 O-Z/GEDNEY 22976 /1 1838.08
2N EXP DEFLECTION FTG
4 DX-300 O-Z/GEDNEY 386.10 / 1 1544 .40
3 IN EXP DEFLECTION FTG
The California sales and use tax rate has increased
0.25%, effoctive January 1, 2013. This increase appiies to
all taxable items picked up in, or delivered to, an address
in California. N
Terms of Payment Sub Total 4446.09
Freight 0.00
1% 10th Prox., net 15th Prox. Handling 0.00
As a condition of the sales agreement, a monthly service charge of the lesser of Tax e 339.01
1-1/2% or the maximum permitted by law may be added to all accounts not paid Total Due 4785.10
by net due date. Visa, MasterCard, American Express, and Discover credit cards Cash Discount (if paid within terms) 44.46-

are accepted at point of purchase only.

Phase # . ﬁéﬂﬁ?"’ﬂl]f/%/ﬁ

] -

- g »
G.L. Code A

ProlMan | —f—yl 17y, RECEVED AR 02 1

Subject to standard terms and conditions on the reverse side.

001569 {/6



430 E Trimble Rd. * San Jose,

JoB

BILL TO: 48850
BLEYCO, INC.

astening & Construction Solutions gl FAB SHOP
1085 NORTH 7TH ST

CA 95131
Ph

BAY BRIDGE SAS
SUPERSTRUCTURE

11425 CULL CANYON ROAD
CASTRO VALLEY, CA 94552

Fax

LSREF:  618BLE

SHIP TO

BLEYCO, INC.

QUOTE

Quote Date Quote #
03/25/2013 02-00174185
[Page: 1 of 3 |
Ly 19/ 7
/25

TOWEx. EXTANSION

11425 CULL CANYON ROAD
CASTRO VALLEY, CA 94552

Entered by: DONWO1 SPECIAL INSTRUCTIONS: ANNA LEE
415-896-6072
QTE NO. | QTE DATE | CUST NO. | SLSREP CUST PO. SHIP VIA REQ DATE TERMS
02-00174185| 03/25/2013 48850 055 [618-TWR-EXP L&S TRUCK 03/27/2013 NET 30
PRODUCT CODE PRODUCT DESCRIPTION Order Qty ILF:JC Unit Price Ext Price
CERTS CERTS MUST SHIP WITH MATERIAL 1 EA 0.00000 0.00
P1026HG UNISTRUT,2 HOLE S0DEG ANGLE HDG 24 C 210.00000 50.40
P1334HG UNISTRUT,3-HL FLAT PLATE HDG 6 C 545.00000 32.70
Aprox one week to ship
P2324HG UNISTRUT,3-HL FLAT PLATE HDG 6 C 895.00000 53.70
aprox one week to ship
P2815HG UNISTRUT,ADJ. BRACE FITTINGS HDG 6 C 2,275.00000 136.50
P2846HG UNISTRUT 18" SNGL CHNL BRKT HDG 6 C 2,925.00000 175.50
P1121HG UNISTRUT,4"RIGID CLAMP HDG 2 C 215.00000 4.30
P1119HG UNISTRUT,3"RIGID CLAMP HDG 4 C 149.00000 596
P1118HG UNISTRUT,2-1/2"RIGID CLMP HDG 2 C 142.00000 2.84
P1117HG UNISTRUT,2"RIGID PIPE CLMP HDG 6 C 138.00000 8.28
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Fron: "Rodgers, Timathy" <Timothy. Rodgers@graybar.com> f ,Zq [/g’Z [Z
Subject: RE: RFQ - Price and Lead Time

Date: January 31, 2013 9:34:47 AM PST ﬂﬂ /44/£é£@ KELW/Aﬂ[/

To: Anna Lee <alee@bleyco.coms

PP oy ‘. i/
Good morning, Ly :’f .”/-//f /,//\
Availability isn't looking to promising for this request. /
Please review the following flr oy ‘,
2/ B N
f 6/ £ '/. _|"’ ‘
Thank you, V4 7 '/ Z,.
Tim ,,‘ /
Timothy Rodgers | Office (925) 808-7800 | timothy.rodgers@graybar.com
www.graybar.com - Graybar Works to Your Advantage /i N Yool il
Hup 12 5 /] ¢
----- Original Message---- / 7 AL 1,0,
From: Anna Lee [mailto:alee@bleyco.com] / 70 /el ,// / } 14 _/,",/ o
Sent: Tuesday, January 29, 2013 6:32 PM , £z iy /s S e /-/L/—-
To: Rodgers, Timothy 4 ~ v AT
Subject: RFQ! - Price and Lead Time //

g

Please furnish price and lead time for 20A 125V 2P 3W devices, catalog
numbers are Bryant-Electric unless noted otherwise:
7 ¢
4ea  70520MBWP L5-20P male twistiock receptacle - NO Z
STOCK AVAILABLE-4/6 WEEKS ARO $53.05/EA
16 ea 70520FRCR  L5-20R twistlock receptacle-5PCS. AVAILABLE 7 ; »
IN N.C. BALANCE 4/8 WEEKS $20.75/EA T
16 ea 70520NPCR  L5-20P twistlock plug-NO STOCK AVAILABLE- /. ]
4/6 WEEKS $16.55/EA ~ J3e G5
16 ea 72002BP oot for twist lock plug-STOCK IN '
N.C.$11.16/EA /
4ea 70520NCCR  L5-20R twistiock connector-NO STOCK o
AVAILABLE 4/6 WEEKS $26.00/EA
4 ea 72002BC boot for twistlock connector-STOCK-N.C. g4 i

per

$1235EA
4ea / 72002BSR  sealing ring for iwistlock connector boot- 47 4
STOCK-L\;;C. $9.45/EA <
e L
4ea  Crouse-Hinds WP832  5-20P straight blade plug-NO 75
STOCK 2/3 WEEKS $55.88/EA a
4ea Leviton 78991 GFCl receptacle-STOCK- 7Lt
${0.62/EA ]
/ Will you verify the L5-20R twist lock receptacle is compatible with the ] A
> FSK-WR2 covers purchased earlier? Thank you. AR

/" Anna

/
/

e
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GraybaR.

2368 LINCOLN AVENUE
HAYWARD CA 94545-1118
Phone: 510 / 266-0450
Fax: 510 / 266-0459

2L 1/ 52
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TRAVELGEE.
RELEYTALLE

To: BLEYCO/SFQO BAY BRIDGE Date: 02/28/2013
BLEYCO/SFO BAY BRIDGE Project Name:
ATTN:ANNA LEE @ 415 896 6072 Graybar Order: 342177154
401 TERRY A FRANCOIS BLVD-#122 Purchase Order Nbr:  618-TRAVLR
SAN FRANCISCO CA 94158 Release Nor:
Attn:  ANNA LEE Additional Hef#f:
Email: alee@bleyco.com Ref Quote Nbr: .
Graybar Contact: Timothy Rodgers
Email: timothy.rodgers@graybar.com
Order Acknowledgement
Thank you for Selecting Graybar, We Appreciate Your Business
Item Hem/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
100 4 EA HUBBELL HBL033 3 WAY TOG IND GRD 16.07 1 64.28
30A 120/277V BR
Ship From: Drop Ship-Factory
GB Part#: 93169159 FOB: Dest - F/A
UPC#: 78358543462
200 4 EA HUBBELL HBL26CM11 LKG PLUG CM 30A 21.10 1 84.40
125V L5-30P YL
Ship From: Drop Ship-Factory
GB Part#: 88126480 FOB: Dest - F/A
UPC#: 78358503908
300 16 EA HUBBELL HBL26CM13 LKG CONN CM 30A 41.59 1 665.44
125V L5-30R YL
Ship From: Drop Ship-Factory
GB Part#: 88126482 FOB: Dest - F/A
UPC#: 78358503909
400 20 EA HUBBELL HBLBOCM75 ADAP PLT HULL 32,11 1 642,20
INLETS TOFS/FD
BOXES
Ship From: Drop Ship-Factory
GB Part#: 88127352 FOB: Dest - F/A
UPC#: 78358580844
500 20 EA HUBBELL HBLBOCM33W W/PROCF DEVICE 18.84 1 376.80
BOOT W/RING WH
Ship From: Drop Ship-Factory
GB Part#: 99700698 FOB: Dest - F/A
UPC#: 78358575241
600 1 EA HUBBELL HBL3038S MARINE HULL INLET 98.10 1 98.10

30A 125V S8

Subject to the standard terms and conditions set forth in this document.
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L4019/ 527

To: BLEYCO/SFO BAY BRIDGE Date: 02/28/2013 :
BLEYCO/SFO BAY BRIDGE Project Name: Zf /Zéf
ATTN:ANNA LEE @ 415 896 6072 Graybar Order: 342177154
401 TERRY A FRANCOIS BLVD-#122 Purchase Order Nbr:  618-TRAVLR
SAN FRANCISCO CA 94158 Release Nbr: TN T AP

, Additional Ref#: TEAVELEY-

Attn:  ANNA LEE 4 .

Ref Quote Nbr: CELEYTHLEL &
Order Acknowledgement
Thank you for Selecting Graybar, We Appreciate Your Business
ltem Item/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
Ship From: Stock HAYWARD, CA

GB Part#: 99532659 FOB: S/P - FIA

UPC#: 78358504052

700 3 EA HUBBELL HBL303SS MARINE HULL INLET 98.10 1 294.30

30A 125V 85
Ship From: Drop Ship-Factory

GB Part#: 99532659 FOB: Dest - F/A

upC#: 78358504052

800 16 EA HUBBELL HBL3033S0 MARINE HULL 162.69 1 2,603.04

OUTLET 30A 125V SS
Ship From: Drop Ship-Factory
GB Part#: 98402681 FOB: Dest - F/A
UPC#: 78358504067
Total (Tax and Frt not included): 4,828.56

Subiject to the standard terms and conditions set forth in this document,
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2368 LINCOLN AVENUE
HAYWARD CA 94545-1118

200 1) 52
2124

Phone: 510 / 266-0450
Fax: 510 / 266-0459

WG 55 WikAW Ay

To: BLEYCO/SFO BAY BRIDGE Date: 01/07/2013
BLEYCO/SFO BAY BRIDGE Project Name:  BAY BRIDGE SAS 316 WIREWAY
ATTNjAY @ 510 557 1510 Graybar Order: 341736623
4690 EAST 2ND STREET-STE#8 Purchase Order Nbr:  618-TWR53
BENICIA CA 94510-1051 ;‘33??59 ’fgf if#
Attn:  ANNA LEE SN B
Email: alee@bleyco.com Ref Quote Nbr: 216330096
Graybar Contact: Timothy Rodgers
Email: timothy.rodgers@graybar.com
Order Acknowledgement
Thank you for Selecting Graybar, We Appreciate Your Business
ltem [tem/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
X5
3100 4 EA B-LINESYS 44-4XSS6FN5 8 LINE #4 /I/ 4 /I'/ //7 112,73 1 450.92
Ship From: Drop Ship-Factory
FOB: Dest - F/A
3200 4 EA B-LINESYS 44-4XSSBFN4 B LINE 4/{/4 x4 /V/ /? 80.18 1 360.72
Ship From: Drop Ship-Factory
FOB: Dest-F/A
3300 5 EA B-LINE 8YS 4424-4XSSEFW 3 747 24895 1 1,244.75
LINE 4)(4{ X Z 4
Ship From: Drop Ship-Factory
FOB: Dest i
3400 2 EA B-LINESYS 4436-4XSSCFW 8 i 20 203.05 1 606.10
LINE 4X 4 /\< 5/;
Ship From: Drop Ship-Factory
FOB: Dest - F/A
3500 7 EA B-LINE SYS 4448-4XSSEFW B i/ 357.02 1 2,489.14
e X 48
Ship From: Drop Ship-Factory
FOB: Dest - FIA_
{
3600 4 EA B-LINE SYS 4460-4XSSBFW B /d 411.15 1 1,644.60
LINE 4X 4’ X é/
Ship From: Drop Ship-Factory
FOB: Dest - F/A et ——
3700 4 EA B-LINESYS 44-4XSSBFTF B LINE 4,( 4[ - TEE ‘p g 0.3 1 793.40
Ship From: Drop Ship-Factory ﬂff& /7
FOB: Dest - F/A
3800 4 EA B-LINESYS 44-4XSSEFNG B LINE V Al e 1 534,00
Ship From: Drop Ship-Factory 4X4X é A/ﬁ

Subject to the standard terms and conditions set forth in this document,
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To: BLEYCO/SFO BAY BRIDGE Date: 01/07/2013
BLEYCO/SFO BAY BRIDGE Project Name:  BAY BRIDGE SAS 316 WIREWAY
ATTNJAY @ 510 557 1510 Graybar Order: 341736623 40P 14 67
4690 EAST 2ND STREET-STE#8 Purchase Order Nbr:  618-TWR53 Z;
BENICIA CA 94510-1051 Eg('f?se 'I\'g“f# ZZ/
: NN monal Het#;
A ANNALEE Ref Quote Nbr: 216930096
Order Acknowledgement
Thank you for Selecting Graybar, We Appreciate Your Business
ltem Iltem/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
FOB: Dest - F/A
3900 14 EA B-LINESYS acaxsseresBUNE N4 Jf L]/ es2a 1 2,565.38
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4000 8 EA B-LINESYS 44-4XSSBFE45 B LINE 4/(4, 45’ £l 1o 1 1,465.92
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4100 2 EA B-LINESYS 44-4XSSEFT B LINE 4 )(4 7?;’ 520,15 1 440.30
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4200 8 EA B-LINESYS 44-4XSSEFFF B LINE 4—)(4— Fgf/]{ 31214 1 2,497.12
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4300 1 EA B-LINESYS aa-axsSeFECBUNE AN 4 ) .07 1 38.07
Ship From: Drop Ship-Factory 40 M/
FOB: Dest - F/A
4400 3 EA B-LINESYS 44-4XSSBFCP B LINE 4/\/4 LIGEE 3461 1 103.83
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4500 16 EA B-LINE SYS 44-4XSSEBHBLINE (4~ 1 JAEE- 2515 ! 402.40
Ship From: Drop Ship-Factory / ﬁ
FOB: Dest - F/A
4600 4 EA B-LINESYS 6612-4XSS6FW B Vs 24852 1 994.08
LINE éX & X/ Z
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4700 5 EA B-LINESYS 6624-4XSS6FW B XL Y T4 334.16 1 1,670.80
LINE (/w‘ X M :
Ship From: Drop Ship-Factory
FOB: Dest - F/A
4800 3 EA B-LINESYS 6636-4XSSEFW B 419.49 1 1,258.47
LINE &AZ’ X %
Ship From: Drop Ship-Factory
FOB: Dest - F/A

Subject to the standard terms and conditions set forth in this document.
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Leg 19/ s2

73/24
To: BLEYCO/SFO BAY BRIDGE Date: 01/07/2013
BLEYCO/SFO BAY BRIDGE Project Name: BAY BRIDGE SAS 316 WIREWAY
ATTNjAY @ 510 557 1510 Graybar Order: 341736623
4690 EAST 2ND STREET-STE#8 Purchase Order Nbr:  618-TWRS53
BENICIA CA 94510-1051 Eg:je;?se r'\ltF){r:f#
. itional Ref#:
AE  BNNALEE Ref Quote Nbr; 216930096
Order Acknowledgement
Thank you for Selecting Graybar, We Appreciate Your Business
ltem Iltem/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
/ wre
4900 4 EA B-LINE SYS 6648-4XSS6FW B / . 505.21 1 2,020.84
LINE éw X 4{
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5000 10 EA B-LINE 8YS 6660-4XSSEFW B /) X& X 475’” 590.93 1 5,909.30
LINE
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5100 4 EA B-LINESYS 86-4XSSEFTF B LINE é/w /’ [/Z f 243.28 1 973.12
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5200 1 EA B-LINESYS 66-4XSSEFN2 B LINE @X& )( Z"" /\//f’ 147.04 1 147.04
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5300 2 EA B-LINESYS 66-4XSSEFN3 B LINE  /, X Y 4 AL 158.87 1 317.74
Ship From: Drop Ship-Factory 4 é é /W/?
FOB: Dest - F/A
5400 6 EA B-LINESYS 66-4XSSEFN4 BLINE  /7)/ v X4 NP 165.45 1 992.70
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5500 1 EA B-LINESYS B66-4XSS6FNG B LINE é, Xé X [ﬁj/ N /;p 170.85 1 170.85
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5600 6 EA B-LINE 8YS 66-4XSSEFEQ B LINE é )( 4 é/{) KI;ZL 225.46 1 1,352.76
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5700 5 EA B-LINE SYS 66-4XSSEFT B LINE & vy 4, fgg 304.64 1 1,523.20
Ship From: Drop Ship-Factory
FOB: Dest - F/A
5800 12 EA B-LINE SYS 66-4XSS6FFF B LINE é /(¢ ﬁgx 394.05 1 4,728.60
Ship From: Drop Ship-Factory
FOB: Dest - F/A

5900 2 EA BLINESYS 66-4XSSEFBC B LINE &X& /)4 750 1 95.02
LONN

Subject to the standard terms and conditions set forth in this document.
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To: BLEYCO/SFO BAY BRIDGE Date: 01/07/2013

BLEYCO/SFO BAY BRIDGE Project Name: BAY BRIDGE SAS 316 WIREWAY

ATTN:AY @ 510 557 1510 Graybar Order: 341736623

4690 EAST 2ND STREET-STE#8 Purchase Order Nbr:  618-TWR53

BENICIA CA 94510-1051 Esg??se ':Jgrif#

. L itional Ref#: :
Bl ANNALER Ref Quote Nbr: 216930096
Order Acknowledgement
Thank you for Selecting Graybar, We Appreciate Your Business

ltem Item/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price

Ship From: Drop Ship-Factory
FOB: Dest-F/A

6000 5 EA BLINESYS 66-4XSS6FCP B LINE &){é %%g P 207.80

Ship From: Drop Ship-Factory

FOB: Dest - F/A N
6100 15 EA B-LINE SYS 66-4XSSEBH BLINE /. 1/, Ak 008 1 525.90
Ship From: Drop Ship-Factory éXé /@M QL
FOB: Dest-Fi8 7
- -4XS / gH : 92
6200 4 EA B-LINE SYS mé 4XSSBFW B 4’;(/4 /’( / Z 194.98 1 779.9
Ship From: Drop Ship-Factory
FOB: Dest - F/A
Total (Tax and Frt not included): 39,314.77
Cost for 316SS wireway at tower = 39,314.77
Cost for 304SS wireway is 32.34%* less = 29,707.40
Difference = amount owed = 9,607.37\«\
*Ref. CCO 19181 pgs 16-24
Service Platform wireway 316SS cost = 166,846.86
Service Platform wireway 304SS cost = 126,070.13
40,776.73

40,776.731126,070.13 = .3234
Cost for 316SS wireway at tower is assumed to 32.34% over SS 304

Subject to the standard terms and conditions set forth in this document.
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1%~ #F) 751

3/10/2012 1:39:42 PM Page 2
SAS - Bay Bridge - #04-0120F4 : CCO: Various RFis / 7 /97
Totals (Detailed) - Bid Summary: Default /
Non Quoted Material (0.000 %) L0 14) &7 $0.00
Quoted Material (0.000 %) Zé/zg $0.00
Direct Labor (0.000 %) _ $0.00
Non Productive Labor (0.000 %) TIWEL 5% WIkEWRY $0.00
Jeb Expenses (0.000 %) $0.00
Tools and Misc. Materials (0.000 %) $0.00
Subcontracts (0.000 %) $0.00
Profit (0.00%) 0.00
Job Total $48,667.03
Bend 535.34
Job Total with Bond $49,202.37
Actual Bid Price $49,202.37
Material to Direct Labor ratio: 1.00
Prime Cost per square foot $0.00
Job Total per square foot $0.00
Actual Bid Price per square ft $0.00
Labor cost per square foot $0.00
Labor hours per square foot $0.00
3/1/2012 4:37:42 PM Page 1
SAS - Bay Bridge - #04-0120F4 : CCO: Various RFls
Job Number: 501
Extension By Section, And Subtotals By Breakdown
Item # Descri[_)t_ion Quantity Price U Ext Price  Labor Hr _U Ext Lab Hr
—- RFI 2511 - Serv Plat SS 316 WW ~ %72%’ LE TLATEOEM 1) ﬂ/ﬂ/;‘"y’
--- General - —-- /m/% /‘4/ /
T0001 CCO 55 85304 Wireway -1.00 126,070.1 E -126,070.13 0.00 E 0.00
T0002 CES 689390 8-26-11 SS316 WW 1.00 1508375 E 150,837.54 0.00 E 0.00
T0003 CES 700601 12-22-11 SS316WW 1.00 247.06 E 247 06 0.00 E 0.00
T0004 CES 703567 12-27-11 $S316 WwW 1.00 298.63 E 298.63 0.00 E 0.00
TO00S CES 700956 12-22-11 SS316 WwW 1.00 14,79853 E 14,798.53 0.00 E 0.00
TO006 CES 700958 12-30-11 $S316 WwW 1.00 665.10 E 665.10 000 E 0.00
--- General - Total - 40,776.73 0.00
— RFI 2511 - Serv Plat SS 316 WW Total --- 40,776.73 0.00
Jab Total 40,776.73 0.00

W,77"
/26,070
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